

Willamette National Forest
Recreation Facility Analysis (RFA)
Proposed 5-Year Program of Work

The attached is a list of the proposed program of work resulting from the Forest's Recreation Facility Analysis (RFA) process. This is a working document subject to change and pending public involvement. The only changes proposed in 06 are enhancements. Dates reflect when work could potentially start. Many proposals will likely be phased in over multiple years.

In summary:

Enhancements are proposed at 53 sites, mostly toilet replacements (30+ with 26 accessible), 6 site reconstructions, 3 water system upgrades, and various added minor features. As many as 10 sites could be converted to concession sites; many of these associated with upgrades.

Fee increases will be proposed at 9 sites; 13 sites are proposed to be added to the recreation fee program (pending Recreation Resource Advisory Committee approval).

Ten sites are proposed for phase out or closure. Reductions in length of operating season, number of campsites, on-site services and/or features are proposed at 22 sites, including 8 water system or well closures, and removal of minor features.

Implementation is dependent upon available funding and resources, as well as input and support from the public.

For more information:

Doris Tai
Recreation Staff Officer
Willamette National Forest
541-225-6421

or the Recreation Staff Officer at each District Office

Willamette National Forest
RFA Proposed 5-Year Program of Work

2006

Site	Type	District	Proposed Tasks
Enhancements and Upgrades			
Pamelia	TH	Detroit	replace toilet with accessible CXT
Santiam Flats	CG	Detroit	add city water; add CXT toilet
Cove Cr	Grp	Detroit	add picnic shelter
Cove Cr	CG	Detroit	increase capacity; add loop
Humbug	CG	Detroit	increase season of operation
Elk Lake	CG	Detroit	add firerings, garbage cans, increase staff
Yukwah	CG	Sw. Hm	replace toilet with accessible CXT, close one hand pump well
Big Lake W	CG	Mck R	replace toilet with accessible CXT
Slide Cr	CG	Mck R	replace toilet with accessible CXT
Big Lake	CG	Mck R	replace toilet with accessible CXT
Indian Ridge	LO	Mck R	replace toilet with accessible CXT
Fish Lake	Inter	Mck R	major upgrade
Kiahanie	CG	Mid Fk	replace toilet with accessible CXT
Black Canyon	CG	Mid Fk	replace toilet with accessible CXT
Puma	CG	Mid Fk	replace toilet with accessible CXT
Packard Cr	CG	Mid Fk	replace toilet with accessible CXT
			replace 6 single docks with 1 multi
Clark Cr	Grp	Mid Fk	replace toilet with accessible CXT, replace footbridge
Gold Lake	CG	Mid Fk	replace one multiple boat dock
Blair Lake	CG	Mid Fk	replace footbridge

*TH=trailhead, CG=campground, LO=Lookout, Grp=Group site, Inter=Interp Site, Sno=snopark, DU=Day Use, Hors=Horse camp, View=Viewpoint, GS=Guard Station, Obs=observatory, Boat=Boat Launch, Pic=picnic shelter, Hot=Hot springs, Shel=Shelter

Willamette National Forest
RFA Proposed 5-Year Program of Work

2006 cont'd

Site	Type	District	Proposed Tasks
Change in Site Type			
Cleator Bend	CG	Detroit	upgrade and operate as group CG
Reduce operations or amenities			
Fernview	CG	Sw Hm	reduce season of operation
Big Springs	Sno	Sw Hm	reduce season of operation
Lost Prairie	CG	Sw Hm	reduce season of operation, remove restroom, close one hand well
Fee or operation changes (*= Recreation Fee site)			
Santiam Flats	CG	Detroit	increase fee
*Shady Cove	CG	Detroit	increase fee
*Trail Bridge	CG	Mck R	increase fee

2007

Site	District	Type*	Proposed Tasks
Enhancements and Upgrades			
Marion Lk	Detroit	TH	replace toilet with accessible CXT
Opal Cr	Detroit	TH	replace toilet with accessible CXT
Duffy	Detroit	TH	replace toilet with accessible CXT
Piety Island	Detroit	CG	major reconstruction/upgrade, change to concession

*TH=trailhead, CG=campground, LO=Lookout, Grp=Group site, Inter=Interp Site, Sno=snopark, DU=Day Use, Hors=Horse camp, View=Viewpoint, GS=Guard Station, Obs=observatory, Boat=Boat Launch, Pic=picnic shelter, Hot=Hot springs, Shel=Shelter

Willamette National Forest
RFA Proposed 5-Year Program of Work

2007 cont'd

Site	District	Type*	Proposed Tasks
Enhancements and Upgrades			
Southshore	Detroit	CG	increase capacity
Hoover	Detroit	CG	replace toilet with accessible CXT, improve boat parking
Three pools	Detroit	DU	major reconstruction/upgrade, increase staff
Trout Cr	Sw Hm	CG	replace toilet with accessible CXT, add host site
House Rock	Sw Hm	CG	replace toilet with accessible CXT
Horse Cr	Mck R	CG	replace toilet with accessible CXT
Coldwater C	Mck R	DU	replace toilet with accessible CXT,
		CG	upgrade fire rings
Paradise	Mck R	DU	increase boat/trailer parking
Harralson	Mid Fk	Hors	add amenities, hitching, stock ramp
Koosah Falls	Mck R	View	replace toilet with accessible CXT
Fish Lake	Mck R	Inter	replace toilet with accessible CXT
Mckenzie Br	Mck R	DU	add new toilet building
Box Canyon	Mck R	GS	improve building and accessibility
Delta	Mck R	CG	replace toilets with accessible CXTs
Salt Cr Falls	Mid Fk	Sno	pave snowplay parking
Shadow Bay	Mid Fk	CG	upgrade water system/replace tank
Black Canyon	Mid Fk	CG	create RV pull thru sites
Packard Cr	Mid Fk	CG	upgrade water system

*TH=trailhead, CG=campground, LO=Lookout, Grp=Group site, Inter=Interp Site, Sno=snopark, DU=Day Use, Hors=Horse camp, View=Viewpoint, GS=Guard Station, Obs=observatory, Boat=Boat Launch, Pic=picnic shelter, Hot=Hot springs, Shel=Shelter

Willamette National Forest
RFA Proposed 5-Year Program of Work

2007 cont'd

Site	District	Type*	Proposed Tasks
Change in Site Type			
Skookum Cr	Mid Fk	CG	lose/remove water system, sites change site type to TH
Hampton	Mid Fk	Boat	close water system, campsites
		CG	operate as boat launch
Reduce Operations or Amenities			
Sahalie Falls	Mck R	View	reduce season of operation, gate winter
Echo	Mck R	Boat	remove tables, grills
Landis Cabin	Mck R	Inter	remove toilet building
Young Flats	Mid Fk	CG	reduce service frequency
Indigo Sp	Mid Fk	CG	reduce season of operation, gate
Blair Lake	Mid Fk	CG	remove water system, reduce season of operation, reduce service freq.
Bedrock	Mid Fk	CG	remove water system
Black Canyon	Mid Fk	CG	decommission 10 sites
Sacandaga	Mid Fk	CG	reduce season of operation
CT Beach	Mid Fk	Pic	remove tables, grills
Salmon Cr	Mid Fk	CG	close/remove water system
Fee or Operation Changes (*= Recreation fee site)			
Piety	Detroit	CG	change to concession
Whisp Falls	Detroit	CG	change to concession
Kiahanie	Mid Fk	CG	change to concession, increase fee

*TH=trailhead, CG=campground, LO=Lookout, Grp=Group site, Inter=Interp Site, Sno=snopark, DU=Day Use, Hors=Horse camp, View=Viewpoint, GS=Guard Station, Obs=observatory, Boat=Boat Launch, Pic=picnic shelter, Hot=Hot springs, Shel=Shelter

Willamette National Forest
RFA Proposed 5-Year Program of Work

2007 cont'd

Site	District	Type*	Proposed Tasks
Fee or Operation Changes (*= Recreation fee site) cont'd			
*Whitewater	Detroit	TH	begin charging fee
*Elk Lake	Detroit	CG	begin charging fee
*Harralson	Mid Fk	Hors	increase fee
*Timber Butte	Mid Fk	LO	add to cabin rental program
*Gold Butte	Detroit	LO	add to cabin rental program
Phase out/Close Sites (estimated start date)			
Hard Rock	Mck R	CG	
Campers Flat	Mid Fk	CG	
Cline Clark	Mid Fk	Pic	
Indigo Lake	Mid Fk	Hike in CG	
Johnny Cr	Mid Fk	TH	
Shady Dell	Mid Fk	CG	
Winberry	Mid Fk	CG	
Enhancements and Upgrades			
Big Meadows	Detroit	Hors	replace toilet with accessible CXT
Detroit Flats	Detroit	DU	major reconstruction
Olallie	Mck R	CG	replace toilet with accessible CXT
Benson Lake	Mck R	TH	add picnic tables
Clear Lake	Mck R	DU	replace toilet with accessible CXT
Paradise	Mck R	CG	replace water/waste water system

*TH=trailhead, CG=campground, LO=Lookout, Grp=Group site, Inter=Interp Site,
 Sno=snopark, DU=Day Use, Hors=Horse camp, View=Viewpoint, GS=Guard Station,
 Obs=observatory, Boat=Boat Launch, Pic=picnic shelter, Hot=Hot springs, Shel=Shelter

Willamette National Forest
RFA Proposed 5-Year Program of Work
2008

Site	District	Type*	Proposed Tasks
Enhancements and Upgrades			
Bruckhart	Mck R	Boat	major reconstruction/upgrade
Frissel	Mck R	Boat	major reconstruction
Roaring River	Mck R	Grp	replace toilet with accessible CXT
Lost Lake	Mck R	CG	improve, add amenities
Slide Cr	Mck R	CG	upgrade well
Reduce operations or amenities			
Horse Cr	Mck R	Grp	decommission one well
Salt Cr	Mid Fk	View	close day use in winter
Clark Cr	Mid Fk	Grp	remove 2 buildings, rehabilitate
Fee or Operation changes (*=REA site)			
Santiam/7 mile	Detroit	TH	change to concession, increase fee
Big Meadows	Detroit	Hors	change from concession to volunteer
*Three Pools	Detroit	DU	begin charging fee
*Lost Lake	Mck R	CG	begin charging fee
*Benson Lake	Mck R	TH	begin charging fee
Roaring River	Mck R	Grp	change to concession
Clear Lake	Mck R	DU	change to concession/charge fee
*Sahalie Falls	Mck R	View	begin charging fee
*Koosah Falls	Mck R	View	begin charging fee
*Fish Lake	Mck R	Inter	increase fees
*Indian Ridge	Mck R	LO	increase fees
*Box Canyon	Mck R	LO	increase fees

*TH=trailhead, CG=campground, LO=Lookout, Grp=Group site, Inter=Interp Site, Sno=snopark, DU=Day Use, Hors=Horse camp, View=Viewpoint, GS=Guard Station, Obs=observatory, Boat=Boat Launch, Pic=picnic shelter, Hot=Hot springs, Shel=Shelter

**Willamette National Forest
RFA Proposed 5-Year Program of Work**

2008

Site	District	Type*	Proposed Tasks
Fee or Operation changes (*=REA site)			
*Box Canyon	Mck R	Hors	begin charging fee
*Timpanagos	Mid Fk	Shel	increase fees
*Warner Mtn	Mid Fk	LO	increase fees
*Dee Wright	Mck R	Obs	begin charging fee

2009

Site	District	Type*	Proposed Tasks
Enhancements and Upgrades			
Mckenzie Br	Mck R	CG	install accessible CXT toilets
Ice Cap Cr	Mck R	CG	replace flush toilet with CXT
Terwilliger	Mck R	Hot	replace compost toilets with accessible toilets
Blue Pool	Mid Fk	CG	major reconstructions, upgrade increase season, amenities
Reduce operations or amenities			
Ice Cap Cr	Mck R	CG	assess water/waste water in conjunction with FERC relicense
Mckenzie Br	Mck R	CG	decommission one hand pump well

*TH=trailhead, CG=campground, LO=Lookout, Grp=Group site, Inter=Interp Site, Sno=snopark, DU=Day Use, Hors=Horse camp, View=Viewpoint, GS=Guard Station, Obs=observatory, Boat=Boat Launch, Pic=picnic shelter, Hot=Hot springs, Shel=Shelter

Willamette National Forest
RFA Proposed 5-Year Program of Work

2009

Site	District	Type*	Proposed Tasks
Phase out/Close Sites (estimated start date)			
Homestead	Mck R	CG	

2010

Site	District	Type*	Proposed Tasks
Fee or operation changes (* = REA site)			
Fox Cr	Detroit	Grp	change to concession
*Big Meadow	Detroit	Hors	begin charging fee
Reduce site operations or amenities			
French Pete	Mck R	TH	remove restroom facilities

*TH=trailhead, CG=campground, LO=Lookout, Grp=Group site, Inter=Interp Site, Sno=snopark, DU=Day Use, Hors=Horse camp, View=Viewpoint, GS=Guard Station, Obs=observatory, Boat=Boat Launch, Pic=picnic shelter, Hot=Hot springs, Shel=Shelter