

Status: 1 = continued, 2 = done/dropped, 3 = new, 4 = recurring or non-discretionary POW	Status	Weight	Score	Contractual commitment	Funding and Resources	Partnership/Agreements	Legal obligation	Opal Creek Management Plan Requirements	Health & Safety	Council/Public Interests/Benefits	Resource Benefit	Adverse natural/cultural resource effects if not done now (timing of project)	Measurable Outcomes	Local Economic Benefit	Remarks:
<b>Nondiscretionary projects (4) are not ranked</b>															
		Max Score	100	3	3	3	3	3	3	3	3	3	3	3	
		Min Score	33	1	1	1	1	1	1	1	1	1	1	1	
<b>Project Name</b>		<b>Champion</b>													
Little North Santiam Working Group Involvement Advisory Council Administration	4	RLM&H	N/A												
Advisory Council Recharter/New Appointments	4	RLM&H	N/A												
Campground Operation & Maintenance	4	RLM&H	N/A												
Trails Maintenance	4	RLM&H	N/A												
Rec Fee Program Administration	4	RLM&H	N/A												
Little North Fork Roads 2207 & 2209 maintenance (Payco)	1	ENGR	70	1	3	3	1	3	3	3	2	3		3	
SRA/Wilderness Brochure (area regulations/map of area and trails/resource education). Distribute to Chambers	1	RLM&H	63	1	2	2	1	3	2	3	2	3		3	Didn't receive Oregon tourism grant. Working with Mt. Hood to develop SRA/Wilderness map for the area.
Public safety - more law enforcement	3	RLM&H	61	1	1	3	1	2	3	3	3	2		3	Council add on project recommendation
Opal Creek Transportation Plan (Trails)	1	RLM&H	60	1	1	1	3	2	2	3	3	1		2	Formulate trails subcommittee
Three Pools Planning (Parking and site improvements)/Determination of Eligibility	1	RLM&H	58	1	1	1	1	2	3	3	3	3		3	
Opal Creek Scenic Area Information and Interpretation Plan	1	RLM&H	57	1	1	1	3	2	1	3	2	3		1	
Opal Creek Scenic Area Monitoring Plan	1	RLM&H	57	1	1	1	3	2	1	2	3	2		2	
Shady Cove/Three Pools Campground Site Protection (Payco)	1	RLM&H	55	1	2	3	1	2	1	3	3	2		1	
Dispersed Site Monitoring/Rehab	1	RLM&H	55	1	1	1	1	2	2	3	3	3		3	
New Toilet at Opal Gate (Fee Demo) with Site Plan	3	RLM&H	54	1	1	1	1	2	3	3	3	2		2	
Rehab impacted areas eg. user trails (Mertin Mill) and construct platform, official trail	3	RLM&H	53	1	1	1	1	2	2	3	3	2		3	Council add on project recommendation
Pearl Creek Guard Station Strategy for Rehab & Rental / Admin Use	1	RLM&H	50	1	1	1	1	2	1	2	3	3		3	Subcommittee formulated. Pat S. chair
Pearl Creek Phone Line (Payco)	3	RLM&H	50	1	3	3	1	2	2	1	1	1		2	
Elkhorn Wild & Scenic River Management Plan	3	RLM&H	48	1	1	1	1	2	1	3	3	1		2	BLM taking lead

