

2012 Middle Fork Ranger District Trail Maintenance Schedule

Proposed Trail Clearing Objectives, Subject to Change

May 16th 2012

- May: Camas Creek Trail #044, cleared with the help of the Montana Conservation Corps
- May: Middle Fork Trail #044, cleared from Camas Creek to Bernard Guard Station, G. Fast and MCC
- June: Middle Fork Trail #001 clearing from Boundary Creek to Indian Creek, Parker, SCA and BCH
- June: Marsh Creek Trail #111, Parker and SCA
- July: Soldier Lakes Trail #013 and #019, Parker and SCA
- July: Beaver-Halstead Trail #021 to Roughneck Lookout, Yankee Fork Fire Crew
- July: Pistol Creek Trail #228, Selway Bitterroot Frank Church Foundation
- July: Little Pistol Creek #229 and parts of the Summit Tr. #118, Parker and SCA
- July: Loon Creek #007, Bond and SCA
- August: South Fork of Camas Creek # 125 Selway Bitterroot Frank Church Foundation
- August: Mahoney Creek Trail #121, Parker
- August: Cache Lakes Basin to Martin Mtn. #103, Parker and Moyer SCA
- August: East Mayfield Cr. #114. to Ibex Cr., Moyer SCA
- August: Marble Creek #222, Selway Bitterroot Frank Church Foundation
- August: Upper Loon Creek #036, Parker and SCA
- August: Bear Valley Cr. #012 to Upper Middle Fork to Dagger Falls, SCA
- September: Chilcoot Pass to Big Baldy Ridge Tr. #227, Parker
- September: Marble Creek #222, Selway Bitterroot Frank Church Foundation
- September: Rapid River Tr. #007, Parker
- September: Crimson Lake Trail# 202, Parker
- October: Mule Hill Tr. #219 to Indian Cr. # 225 Parker
- October: Sulfur Creek Tr. #030, Parker