

## Coconino and Kaibab 4FRI Environmental Analysis Timeline

Updated 02/29/2012

| Process Step                  | Purpose   | Timeline  | Other Information   |
|-------------------------------|---|---|---|
| Public Workshop - Pre-Scoping | <i>Review and receive feedback on the draft proposed action prior to release of the scoping letter (official request for comment)</i> | <i>January 20, 2011, 1 pm to 5 pm @ Arizona Department of Game and Fish Flagstaff, AZ</i>   | <b>COMPLETED</b>  |
| Scoping                       | <i>Request for comment on proposed action</i>   | <i>January 28, 2011, to March 14, 2011 (45-day comment period)</i>  | <b>COMPLETED</b>  |
| Scoping Workshops             | <i>Review and refinement of proposed action by restoration unit</i>   | <i>February 2, 9, 16, and 24, 2011, from 1 pm to 5 pm<br/><br/>February 2, 16 and 24, 2011, meetings to be held at the Coconino National Forest Supervisor's Office, Flagstaff, AZ<br/><br/>February 9, 2011, meeting to be held at the Williams Ranger District Office, Williams, AZ</i> | <b>COMPLETED</b>  |
| Refined Proposed Action       | <i>Request for comment on proposed action</i>   | <i>August 19, 2011, to September 2, 2011</i>  | <b>COMPLETED:</b><br><i>Comment Period - 2 weeks - 8/19/11 to 9/2/11<br/><br/>Final Corrected NOI</i> |

| Process Step                  | Purpose   | Timeline                     | Other Information  |
|-------------------------------|---|------------------------------|--|
|                               |   |                              | <p><i>published in the Federal Register on August 19, 2011</i></p> <p><i>A preview of the refined proposed action (while still a working draft) was made available on the 4FRI website on July 29, 2011</i></p> <p><i>The final revised proposed action document was made available on the 4FRI website on August 17, 2011 - 2 days prior to the onset of the comment period</i></p> |
| Draft Issues and Alternatives | <p><i>Review and receive feedback on the issues and alternatives prior to release of the Draft Environmental Impact Statement (DEIS) (The DEIS will be the next official request for comment)</i></p> | <p><i>March 19, 2012</i></p> | <p><i>9 a.m. to 2 p.m. at Arizona Game and Fish Department, 3500 Lake Mary Road, Flagstaff, AZ</i></p>   |
| Monthly NEPA Update           | <p><i>Monthly update on DEIS progress - opportunity for discussion</i></p>  | <p><i>April 9, 2012</i></p>  | <p><i>9 a.m. to noon at Coconino NF Supervisor's Office, 1824 S. Thompson St., Flagstaff, AZ</i></p> <p><i>Call-In Information: 877-686-0400, Passcode 774-7488-215</i></p>  |
| Monthly NEPA Update           | <p><i>Monthly update on DEIS progress - opportunity for discussion</i></p>  | <p><i>May 14, 2012</i></p>   | <p><i>9 a.m. to noon at Coconino NF Supervisor's Office, 1824 S. Thompson St., Flagstaff, AZ</i></p> <p><i>Call-In Information: 877-686-0400, Passcode 774-7488-215</i></p>  |

| Process Step   | Purpose   | Timeline                                    | Other Information   |
|--|---|---|---|
| Monthly NEPA Update  | <i>Monthly update on DEIS progress - opportunity for discussion</i> | <i>June 11, 2012</i>                        | <i>9 a.m. to noon at Coconino NF Supervisor's Office, 1824 S. Thompson St., Flagstaff, AZ<br/><br/>Call-In Information: 877-686-0400, Passcode 774-7488-215</i> |
| Draft Environmental Impact Statement (DEIS)                              | <i>Publish DEIS and request public comments</i>                     | <i>Publication expected in July of 2012</i> | <i>45 day comment period</i>  |
| Public Workshops   | <i>Receive feedback on DEIS</i>                                     | <i>July 2012 through September 2012</i>     |   |
| Analyze comments   | <i>Analyze public comments received in response to the DEIS</i>     | <i>September 2012 to October 2012</i>       |   |
| Final Environmental Impact Statement (FEIS) and Record of Decision (ROD) | <i>Publish FEIS and ROD</i>   | <i>December 2012</i>                        |   |