

**SECURE RURAL SCHOOLS AND COMMUNITY SELF-DETERMINATION ACT OF 2000  
PUBLIC LAW 110-343**

**TITLE II PROJECT SUBMISSION FORM  
UINTA-WASATCH-CACHE NATIONAL FOREST ADVISORY COMMITTEE**

<b>Project Number</b> (Assigned by Designated Federal Official):	
--	--

<b>1. Fiscal Year(s) You are Requesting Funds (Check One or Both)</b>	<b>2012</b>	<input checked="" type="checkbox"/>	<b>2013</b>	<input checked="" type="checkbox"/>
---	-------------	-------------------------------------	-------------	-------------------------------------

<b>2. Project Name</b>	Theater in the Pines Amphitheater Access Bridges	<b>3. County(s)</b>	Utah
<b>4. Project Sponsor</b>	Uinta-Wasatch-Cache National Forest Pleasant Grove Ranger District	<b>5. Date</b>	9/18/2012
<b>6. Sponsor's Phone Number</b>	801-342-5241	<b>7. Sponsors E-mail</b>	jstansfield@fs.fed.us
<b>8. Sponsor's Mailing Address</b>	390 North 100 East, Pleasant Grove, Utah 84062		

<b>9. Forest Service Person Familiar With Project</b>	Mellisa Thomas- 801-342-5253
---	------------------------------

<b>10. Title II Funds Requested</b>	<b>11. Partner Contribution</b>	<b>12. Total Project Costs</b>
\$37,395.12	\$7,825.51	\$45,220.63

<b>13. Project Start Date:</b>	Spring 2013	<b>Project End Date:</b>	Summer 2013
--------------------------------	-------------	--------------------------	-------------

<b>14. Project Location</b> [Sec. 203(b)(1)] (Legal description, road #'s, watershed, land ownership.)
Federal, National Forest, Salt Lake Base Meridian, Township 5 South, Range 3 East, Section 9

<b>15. Project Description</b> [Sec. 203(b)(1)] (max 30 lines.)
<p>The Theater in the Pines Historic Amphitheater was constructed from 1934 to 1936 by the Civilian Conservation Corps and is currently under review for listing on the National Register of Historic Places. The Amphitheater has two access bridges; both are on the Forest Service deficient bridge list and in critical need of replacement. The East Bridge has been on the deficient list since 1981. They are a concrete stringer type construction installed in the late 1960's. Portions of the East bridge have broken off including the downhill railing. Both bridges are riddled with cracks and pieces of concrete break loose regularly, especially in the spring during freeze-thaw cycles.</p> <p>The bridges will be replaced with treated wood, log stringer bridges that resemble more closely the historic log stringer bridges originally constructed by the Civilian Conservation Corps. The bridge replacement is one phase in a five year plan by the Pleasant Grove Ranger District to rehabilitate the Amphitheater and nearby picnic area. When completed the Amphitheater will be available by reservation for weddings, graduations etc, and on a first-come first-serve basis when not reserved.</p>

<b>16. Project Goals and Objectives (what the project will accomplish)</b> [Sec. 203(b)(1)] (max 20 lines)
<ol style="list-style-type: none"> <li>1. Remove and replace unsafe and deteriorating bridges.</li> <li>2. Install safe bridges that have a historically appropriate appearance.</li> </ol>

<b>17. Coordination of this project with other related project(s) on adjacent lands?</b>	Yes		No	<b>X</b>
If yes, then describe (max. 10 lines)				

<b>18. How does proposed project meet purposes of the Legislation? [Sec. 203(b)(1)] (check all that apply)</b>	
<b>X</b>	Improves maintenance of existing infrastructure. [Sec. 2 (2)(A)(i)]
	Implements stewardship objectives that enhance forest ecosystems. [Sec. 2 (2)(A)(ii)]
	Restores and improves land health and water quality. [Sec. 2 (2)(A)(iii)]
<b>X</b>	Improves cooperative relationships between people that use and care for Federal land and the agencies that manage Federal land [Sec. 2 (3)]

<b>19. Project Type [Sec. 203(b)(1)] (check one)</b>			
	Road Maintenance [Sec. 2 (2)(C)(i)]		Trail Maintenance [Sec. 2 (2)(C)(i)]
	Road Decommission/Obliteration [Sec. 2(2)(C)(i)]		Trail Obliteration [Sec. 2 (2)(C)(i)]
	Soil Productivity Improvement [Sec. 2 (2)(C)(ii)]		Forest Health Improvement [Sec. 2 (2)(C)(iii)]
	Watershed Restoration & Maintenance. [Sec. 2 (2)(C)(iv)]		Fish Habitat Restoration [Sec. 2 (2)(C)(v)]
	Control of Noxious Weeds [Sec. 2 (2)(C)(vi)]		Wildlife Habitat Restoration [Sec. 2 (2)(C)(v)]
	Reestablish Native Species [Sec. 2 (2)(C)(vii)]		Fuels Management/Prevention [Sec. 2 (2)(C)(iii)]
<b>X</b>	Other Infrastructure Maintenance [Sec. 2 (2)(C)(i)]		Conservation Education [Sec. 2 (3)]
	Other Project Type [Sec. 2 (2)(C)]		

<b>20. Measure of Project Accomplishments/Expected Outcomes [Sec. 203(b)(5)]</b>					
a. Total Acres		b. Total Miles		c. Number of Structures	<b>2</b>
d. No. Laborer Days		e. Estimated People Reached (for conservation education projects):			
f. Other (specify)					

<b>21. Merchantable Material Contracting Pilots [Sec. 204(e)(3)]</b>					
Will the project generate merchantable wood product			Yes	No	<b>X</b>

<b>22. Proposed Method(s) of Accomplishment (check those that apply)</b>				
<b>X</b>	Contract	<b>X</b>	Federal Workforce	Other (specify below)
	County Workforce	<b>X</b>	Volunteers	

23. Previous Title II Funding					
Title II Year	Request	Funding	Title II Year	Request	Funding
FY02			FY06		
FY03			FY07		
FY04			FY08		
FY05			Totals		

24. Budget Summary					
Budget Categories	Title II Funds Requested (1)	Other Contributions			Total Costs (5)
		Forest Service (2)	Volunteers (3)	Partner Name (4)	
a. Personnel	7,188.12	6,788.12	2,000.00		15,976.24
b. Fringe benefits					
c. Travel					
d. Equipment		2,065.70			2,065.70
e. SEPA, NEPA & Sec. 7 ESA consultation					
f. Permit acquisition					
g. Materials & supplies	30,207.00				30,207.00
h. Project design & engineering					
i. Contractual					
j. Monitoring					
k. Other (specify)					
l. Other (specify)					
m. Other (specify)					
n. Other (specify)					
o. Indirect costs – Applicant/Partner					
<b>p. Total</b>	<b>37,395.12</b>	<b>8,853.82</b>	<b>2,000</b>		<b>48,248.94</b>

Amount from Column 1, Item p desired by fiscal year

<b>p. FY2013</b>	X		
------------------	---	--	--

**You must attach a detailed cost worksheet to show additional information that supports the lump sum figures provided above which displays how you determined the cost figures above, e.g. *Salary/Labor* = hrs or days x rate; *Travel* = miles x rate or months x FOR rate, days x per diem rate; *Equipment Use* = hrs or days x rate; *Supplies & Materials*--list of items and estimated cost; *Printing* = estimated cost per item; *Indirect Cost* = Direct cost x current indirect rate.**

This information is needed to substantiate your budget estimate. In addition, indicate if contributions are Cash=C or In-Kind= IK. If your project requires Forest Service resources, be sure they are included in the Title II funds requested.

Use the attached cost worksheet or one of your choosing as long as specific details are included.

<b>25. Project Work Form</b>		
List tasks and time frames necessary to complete your project. Show who will complete each task.		
Tasks	Time Frame	Who Will Complete Work
Survey bridge site	Spring 2013	Forest Engineer
Create bridge design	Spring 2013	Engineering
Order bridges	Summer 2013	Engineering/Purchasing Agent
Remove dilapidated bridges	Spring 2013	Forest Service Recreation Crews/Volunteers
Prep site for new bridges/footings	Summer 2013	Forest Service Recreation Crew/Volunteers
Transport/Install Bridges	Summer/Fall 2013	Recreation Manager/Equipment Operator/ Forest Service Recreation Crew
Finish work	Summer/Fall 2013	Recreation Manager/Volunteers

**26. How will cooperative relationships between the people that use federal lands and the agencies that manage them be improved? List known partnerships or collaborative opportunities [Sec. 2 (3)]**

Bridges are of high interest to the public. We get many project proposals to help address dilapidated bridges from college engineering classes, scout groups and Eagle Scouts. This project would provide many different opportunities to get volunteers involved during preparation, construction and finishing work.

**27. How is this project in the best interest of the community? [Sec. 203 (b)(7)] Identify benefits to communities.**

Theater in the Pines Amphitheater is used daily by the BYU Aspen Grove Camp for summer activities. Once restored the theater will also be used for Evening Programs given by Timpanogos Cave National Monument in Partnership with the Forest Service.	
<b>28. How does project benefit federal lands/resources?</b>	
<b>29. Target Species Benefited</b> (if applicable)	N/A

<b>30. Status of Project Planning</b> [Sec. 204 (b)]					
a. NEPA* Analysis Complete?	Yes		No		Not Applicable (falls under maintenance) <b>X</b>
b. NOAA* Fisheries Sec. 7 ESA* Consultation Complete?	Yes		No		Not Applicable <b>X</b>
c. USFWS* Sec. 7 ESA Consultation Complete?	Yes		No		Not Applicable <b>X</b>
d. Survey & Manage Complete?	Yes		No	<b>X</b>	Not Applicable
e. WDFW* Permits -Formal HPA* Complete -Covered under MOU* and WDFW* -Not Completed	Yes		No		Not Applicable <b>X</b>
f. COE* 404 Fill/Removal Permit Obtained?	Yes		No		Not Applicable <b>X</b>
g. SHPO* Concurrence Received?	Yes	<b>X</b>	No		Not Applicable
h. Project Design(s) Completed?	Yes		No	<b>X</b>	Site visit and measurements have been completed, final bridge design needs to be determined.
*NEPA=National Environmental Policy Act, NOAA=National Oceanographic and Atmospheric Administration. ESA=Endangered Species Act, USFWS=United States Fish and Wildlife Service, WDFW=Washington Department of Fish and Wildlife HPA-Hydrologic Permit Approved, MOU-Memorandum of Understanding, COE=Army Corps of Engineers, SHPO = State Historic Preservation Officer					

<b>31. Monitoring Plan</b> [Sec. 203(b)(6)]	
a. <i>How will the positive or negative impacts of the project be identified and tracked?</i> [Sec. 203 (b)(6)(A)]	
Positive impacts will be identified by providing safe access to the amphitheater, and will be tracked by regular bridge inspections and by monitoring visitor use of the amphitheater post rehabilitation.	
<i>Who is responsible for this monitoring item?</i>	Pleasant Grove Ranger District Recreation Staff.
b. <i>How will the project be evaluated to determine how well the proposed project contributes towards local employment and/or training opportunities, including summer youth jobs programs such as the Youth Conservation Corps where appropriate?</i> [Sec. 203 (b)(6)(B)(i)]	
Seasonal employees hired by the Forest Service are scheduled to work on this project.	
<i>Who is responsible for this monitoring item?</i>	Pleasant Grove Ranger District Recreation Staff.
c. <i>If applicable, how will the project be evaluated to determine if the project improved the use of, or added value to, any products removed from the land?</i> [Sec. 203(b)(6)(B)(ii)] N/A	
<i>Who is responsible for this monitoring item?</i>	Not Applicable.
d. <i>Identify total funding needed to carry out specified monitoring tasks (Item k., Column D in Project Costs table)</i> <b>Monitoring will be conducted as part of the project.</b>	\$ None

