



Schedule of Proposed Action (SOPA)

10/01/2012 to 12/31/2012

Olympic National Forest

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
--------------	-----------------	-----------------	----------	-------------------------	-----------------

Projects Occurring Nationwide

Gypsy Moth Management in the United States: A Cooperative Approach EIS	- Vegetation management (other than forest products)	In Progress: DEIS NOA in Federal Register 09/19/2008 Est. FEIS NOA in Federal Register 09/2012	Expected:10/2012	01/2013	Noel Schneeberger 610-557-4121 nschneeberger@fs.fed.us
	Description: The USDA Forest Service and Animal and Plant Health Inspection Service are analyzing a range of strategies for controlling gypsy moth damage to forests and trees in the United States.				
	Web Link: http://www.na.fs.fed.us/wv/eis/				
	Location: UNIT - All Districts-level Units. STATE - All States. COUNTY - All Counties. Nationwide.				

Olympic National Forest	Hood Canal Ranger District (excluding Projects occurring in more than one District)			R6 - Pacific Northwest Region	
20 Year Permit Issuance for 3 Existing Communication Sites at Buck Mountain CE	- Special use management	In Progress: Scoping Start 01/01/2011 Est. 215 Comment Period Legal Notice 11/2012	Expected:04/2013	05/2013	Jennifer Fujii 360-765-2251 jfujii@fs.fed.us
	Description: The leases authorizing communication sites to American Tower Corp and Acc-Comm Inc expire December 31, 2010. The lease holders requested new 20 year authorizations for their existing facilities, with minor changes (moving a building 10 feet).				
	Location: UNIT - Quilcene Ranger District. STATE - Washington. COUNTY - Jefferson. LEGAL - T26N, R02W, sections 9, 10 and 16. Site 5 is accessed at the end of FS road 2620-060, sites 3 and 4 are accessed from FS road 2620-043.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Olympic National Forest Hood Canal Ranger District (excluding Projects occurring in more than one District)			R6 - Pacific Northwest Region		
Campground Flood Restoration CE	- Recreation management	On Hold	N/A	N/A	Stephanie Neil 360-956-2279 sneil@fs.fed.us
	Description: A project to relocate four campsites in Lena Creek Campground and two campsites in Hamma Hamma Campground, that were decommissioned due to flood damage and hazard tree targets.				
	Web Link: http://data.ecosystem-management.org/nepaweb/nepa_project_exp.php?project=27040				
	Location: UNIT - Hood Canal Ranger District. STATE - Washington. COUNTY - Mason. LEGAL - T24N, R3W, Section 6 (Hamma Hamma Campground); T24N, R4W, Section 2 (Lena Creek Campground). Both campgrounds are in the Hamma Hamma River watershed, on Forest Service Road 25.				
Dosewallips Engineered Log Jams EA	- Wildlife, Fish, Rare plants	In Progress: 215 Comment Period Legal Notice 04/19/2012	Expected:02/2013	08/2013	Marc McHenry 360-765-2231 mmchenry@fs.fed.us
	Description: The project would design and install log jam structures on NF lands to enhance density and distribution of natural large woody debris in the Dosewallips River. Heavy equipment would construct log jams, helicopters may be used to transport trees.				
	Web Link: http://data.ecosystem-management.org/nepaweb/nepa_project_exp.php?project=34575				
	Location: UNIT - Quilcene Ranger District. STATE - Washington. COUNTY - Jefferson. Proposed log jam sites are all on National Forest lands, potential treatment reaches start from about river mile 6 to 10.5.				
Dosewallips Road Washout EIS	- Road management	In Progress: FEIS NOA in Federal Register 11/05/2010	Expected:07/2013	11/2013	Robin Shoal 360-956-2376 rshoal@fs.fed.us
	Description: Forest Service Road 2610 washed out during the January 2002 storm event. Environmental analysis will be conducted to determine access to Olympic National Park and Forest Service campgrounds.				
	Web Link: http://data.ecosystem-management.org/nepaweb/nepa_project_exp.php?project=7483				
	Location: UNIT - Hood Canal Ranger District. STATE - Washington. COUNTY - Jefferson. LEGAL - T26N, R3W, Section 16. Dosewallips.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Olympic National Forest Hood Canal Ranger District (excluding Projects occurring in more than one District)			R6 - Pacific Northwest Region		
FSR 2345-100 Spur Easement Exchange CE	- Special use management - Road management	In Progress: Scoping Start 01/01/2010 Est. 215 Comment Period Legal Notice 11/2012	Expected:02/2013	03/2013	Martha Krueger 360-288-0278 mfkrueger@fs.fed.us
	Description: Proposal to exchange easements with Green Diamond Resource Company for segments approximately 900 feet long on NFS land and 1,550 feet long on GDRC land, to provide long-term access to the lands of both parties.				
	Web Link: http://data.ecosystem-management.org/nepaweb/nepa_project_exp.php?project=31350				
	Location: UNIT - Hood Canal Ranger District. STATE - Washington. COUNTY - Mason. LEGAL - T21N, R06W, S11 and S12. FSR2345-100 MP 1.3, approximately 6 miles north of Matlock, in the Upper Middle Fork Satsop River watershed.				
FSR 2366-200 Spur Easement Grant CE	- Special use management - Road management	In Progress: Scoping Start 01/19/2010 Est. 215 Comment Period Legal Notice 11/2012	Expected:12/2012	12/2012	Martha Krueger 360-288-0278 mfkrueger@fs.fed.us
	Description: Proposal to grant an easement to Green Diamond Resource Company for a segment of road approx. 200 feet in length, to provide long-term access to their lands in the Satsop River watershed.				
	Web Link: http://data.ecosystem-management.org/nepaweb/nepa_project_exp.php?project=31351				
	Location: UNIT - Hood Canal Ranger District. STATE - Washington. COUNTY - Mason. LEGAL - T21N R06W, Section 8. FSR 2366-200 MP 0.45, approximately 6 miles NE of Matlock, in the Upper Middle Fork Satsop River watershed.				
Hamma Hamma Cabin Toilet Replacement CE	- Recreation management	In Progress: Scoping Start 10/01/2011	Expected:12/2012	05/2014	Jennifer Fujii 360-765-2251 jfujii@fs.fed.us
	Description: Decommissioning of an existing toilet near the Hamma Hamma Cabin, and replacement with a new vault toilet.				
	Location: UNIT - Quilcene Ranger District. STATE - Washington. COUNTY - Mason. LEGAL - T24N, R04W, Sec 7. Hamma Hamma Cabin, located on FS Road 2500-020.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Olympic National Forest	Hood Canal Ranger District (excluding Projects occurring in more than one District)			R6 - Pacific Northwest Region	
Jefferson Creek Bridge Foundation Repair and Protection CE	- Road management	Completed	Actual: 08/07/2012	08/2012	Shannon Henriquez 360-956-2264 shenriquez@fs.fed.us
	Description: The bridge on Forest Road 2480000 at MP 6.2 was damaged in a storm event. This project would repair and protect the bridge pier foundation from scour. Material would be added under the pier footing for scour repair and riprap placed for protection.				
	Location: UNIT - Hood Canal Ranger District. STATE - Washington. COUNTY - Jefferson. LEGAL - T24N, R3W, Section 7. Forest Road 2480000 at mile post 6.2 where the road crosses Jefferson Creek.				
Rocky Brook Hydroelectric Permit Renewal CE	- Special use management	In Progress: Scoping Start 04/02/2012 Est. 215 Comment Period Legal Notice 11/2012	Expected:04/2013	06/2013	Jennifer Fujii 360-765-2251 jfujii@fs.fed.us
	Description: Rocky Brook Hydroelectric L.P. is seeking a new 20-year special use permit for their existing facilities. The project diverts up to 40 cubic feet per second (cfs) from Rocky Brook, with a minimum in-stream flow of 5 cfs.				
	Web Link: http://data.ecosystem-management.org/nepaweb/nepa_project_exp.php?project=39100				
	Location: UNIT - Quilcene Ranger District. STATE - Washington. COUNTY - Jefferson. LEGAL - T26N, R02W, Section 21. Rocky Brook, at approximately river mile 0.5.				
Skokomish Prairie Restoration CE	- Fuels management	Completed	Actual: 09/06/2012	09/2012	Robin Shoal 360-956-2376 rshoal@fs.fed.us
	Description: Proposal to conduct a prescribed burn to continue restoration initiated in 2002 on a 33-acre site in the Lower Skokomish River watershed that was historically maintained as open savanna habitat.				
	Web Link: http://data.ecosystem-management.org/nepaweb/nepa_project_exp.php?project=38823				
	Location: UNIT - Hood Canal Ranger District. STATE - Washington. COUNTY - Mason. LEGAL - T22N, R05W, Section 24 SW. Approximately 1 mile north of High Steel Bridge on Forest System Road 2340-120.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Olympic National Forest Hood Canal Ranger District (excluding Projects occurring in more than one District)		R6 - Pacific Northwest Region			
Trapper Creek Aquatic Organism Passage CE	- Wildlife, Fish, Rare plants - Watershed management	In Progress: Scoping Start 01/02/2012 Est. 215 Comment Period Legal Notice 12/2012	Expected:03/2013	07/2017	Marc McHenry 360-765-2231 mmchenry@fs.fed.us
	Description: The existing culvert on FSR 2850 at the Trapper Creek crossing (MP 0.8), would be replaced with a structure designed to allow passage for all aquatic organisms. Structures made of rock and wood may be incorporated in the design.				
	Web Link: http://data.ecosystem-management.org/nepaweb/nepa_project_exp.php?project=37805				
	Location: UNIT - Quilcene Ranger District. STATE - Washington. COUNTY - Jefferson. LEGAL - T28N, R2W, Sec.8. Forest Service Road 2850 at Mile Post 0.8, at the Trapper Creek crossing.				
Washington State Fish & Wildlife Patrol Cabin Permit Renewal CE	- Special use management	On Hold	N/A	N/A	Jennifer Fujii 360-765-2251 jfujii@fs.fed.us
	Description: Proposal for a new 10-year special use permit for the WA State Fish & Wildlife patrol cabin. This facility is used by the state for conducting enforcement patrols in the area. Permit area covers approximately 1 acre, cabin is approximately 700 sq ft.				
	Location: UNIT - Hood Canal Ranger District. STATE - Washington. COUNTY - Grays Harbor. LEGAL - T22N, R07W, Sec. 27. Located on FSR 2300 approximately 1 mile East of Lake Wynoochee.				

Olympic National Forest Pacific Ranger District (excluding Projects occurring in more than one District)		R6 - Pacific Northwest Region			
Bockette Creek Fish Passage Improvement CE	- Wildlife, Fish, Rare plants	Completed	Actual: 09/12/2012	09/2012	Jonathan Hanson 360-374-1236 jrhanson@fs.fed.us
	Description: The proposed project would improve fish passage in Bockette Creek at the FSR 2902 crossing by placing log structures, spawning gravel, and rock structures directly below the culvert outlet to raise water levels through the crossing.				
	Web Link: http://data.ecosystem-management.org/nepaweb/nepa_project_exp.php?project=37979				
	Location: UNIT - Soleduck Ranger District. STATE - Washington. COUNTY - Clallam. LEGAL - T29 N, R12W, S 7. Forest Service Road 2902 at Mile Post 1.9, at the Bockette Creek Crossing.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Olympic National Forest	Pacific Ranger District (excluding Projects occurring in more than one District)			R6 - Pacific Northwest Region	
Calawah OHV Project EA	- Recreation management	In Progress: Scoping Start 04/01/2012 Est. 215 Comment Period Legal Notice 11/2012	Expected:05/2013	09/2013	Robin Shoal 360-956-2376 rshoal@fs.fed.us
	Description: The proposed action is the development of an Off-Highway Vehicle (OHV) trail system and staging area in the Bonidu area within the North Fork Calawah watershed. The proposal would provide about 21.1 miles of interlinking trails.				
	Web Link: http://data.ecosystem-management.org/nepaweb/nepa_project_exp.php?project=38717				
	Location: UNIT - Soleduck Ranger District. STATE - Washington. COUNTY - Clallam. LEGAL - T29N, R10W, Sec 6 and 7; T29N, R11W, Sec 1, 2, 11 and 12; and T30N, R11W, Sec 35. Bonidu area accessed by FSRs 2929 and 2900700.				
Calawah Watershed Road Decommissioning EA	- Wildlife, Fish, Rare plants - Watershed management - Road management	In Progress: Scoping Start 04/01/2012 Est. 215 Comment Period Legal Notice 03/2013	Expected:06/2013	09/2013	Robert Metzger 360-956-2293 rpmetzger@fs.fed.us
	Description: The proposed project would decommission or decommission and convert to trail approximately 25 miles of existing classified roads in the Calawah Watershed.				
	Web Link: http://data.ecosystem-management.org/nepaweb/nepa_project_exp.php?project=38996				
	Location: UNIT - Soleduck Ranger District. STATE - Washington. COUNTY - Clallam. LEGAL - T29 N, R11 W, Section 22. Project encompasses the 5th field Calawah River watershed Hydrologic Unit Code, located five miles northeast of Forks, WA.				
Colonel Bob Trail Rootwad Removal CE *NEW LISTING*	- Recreation management	Developing Proposal Est. Scoping Start 10/2012	Expected:11/2012	11/2012	Peter Erben 360-288-0202 perben@fs.fed.us
	Description: Remove 4 to 6 large rootwads from Col Bob Trail #851 to re-establish trail access for hikers and stock users. It is anticipated that explosives will be needed to remove these trail obstructions.				
	Web Link: http://data.ecosystem-management.org/nepaweb/nepa_project_exp.php?project=40433				
	Location: UNIT - Pacific Ranger District South. STATE - Washington. COUNTY - Grays Harbor. LEGAL - T. 23 N., R. 09 W., Section14. These rootwads are located on Col Bob Trail #851, within the wilderness boundary.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Olympic National Forest	Pacific Ranger District (excluding Projects occurring in more than one District)			R6 - Pacific Northwest Region	
East Fork Humptulips Vegetation Management EA	- Forest products	In Progress: Scoping Start 03/15/2012 Est. 215 Comment Period Legal Notice 01/2013	Expected:05/2013	06/2014	Robin Shoal 360-956-2376 rshoal@fs.fed.us
	Description: Proposal to commercially thin approximately 3,300 acres of young, previously managed forest stands in the East Fork Humptulips watershed, on the Pacific Ranger District.				
	Web Link: http://data.ecosystem-management.org/nepaweb/nepa_project_exp.php?project=38534				
	Location: UNIT - Pacific Ranger District South. STATE - Washington. COUNTY - Grays Harbor. LEGAL - T21N, R08W, Sections 4-9 and 16-18; T21N, R09W, Section 1; T22N, R08W, Sections 4, 5, 9, 10, 15-17, 20, 21, 28, 29, 32, 33, and 34; and T22N, R09W, Sections 24 and 25. Pacific Ranger District South, Gray's Harbor County, East Fork Humptulips River watershed. The area is accessible by Forest Service Road 2200.				
FS Road 2900-030 Reopening and Use CE	- Special use management - Road management	In Progress: Scoping Start 10/01/2011	Expected:12/2012	06/2013	Martha Krueger 360-288-0278 mfkrueger@fs.fed.us
	Description: Proposal by Rayonier to open a closed Level 1 segment of FS Road 2900-030, use it for timber haul, and close it again after use is complete. The reconstruction and use of an existing 0.4-mile spur off the 2900-030 is also proposed.				
	Web Link: http://data.ecosystem-management.org/nepaweb/nepa_project_exp.php?project=37006				
	Location: UNIT - Soleduck Ranger District. STATE - Washington. COUNTY - Clallam. LEGAL - T28N, R12W, Section 4. Road 2900-030, MP 0.0 to 1.1, in the Hyas Creek watershed. .				
FSR 3079 and 3079-011 Spur Easement Request CE	- Land management planning - Special use management - Road management	On Hold	N/A	N/A	Martha Krueger 360-288-0278 mfkrueger@fs.fed.us
	Description: Request from RD Merrill Company for authorization to reconstruct and use a 0.25-mile segment of FS Road 3079 and a 0.05-mile segment of unclassified road known as FS Road 3079-011 Spur, to provide access to private lands.				
	Location: UNIT - Soleduck Ranger District. STATE - Washington. COUNTY - Clallam. LEGAL - NE ¼ Section 15, T30N, R9W. Milepost 0.4 of FSR 3079-011, in the upper Lyre River watershed.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Olympic National Forest Pacific Ranger District (excluding Projects occurring in more than one District)			R6 - Pacific Northwest Region		
Falls Creek Campground Kiosk Removal and Replacement CE	- Recreation management - Facility management	In Progress: Scoping Start 01/01/2011	Expected:12/2012	06/2013	Peter Erben 360-288-0202 perben@fs.fed.us
	Description: The existing information kiosk and fee station were constructed in the 1950s and are in poor structural condition. The structure would be removed and replaced with a three-panel information kiosk which would also serve as the campground fee station.				
	Web Link: http://data.ecosystem-management.org/nepaweb/nepa_project_exp.php?project=34561				
	Location: UNIT - Pacific Ranger District South. STATE - Washington. COUNTY - Grays Harbor. LEGAL - T23N, R09W, section 20. Falls Creek Campground, located on the South Shore of Lake Quinault, about 1/4 mile east of the Pacific Ranger District, Quinault Office.				
Forest Service Road 2922, Mile Post 2.3 culvert replacement CE	- Watershed management - Road management	In Progress: 215 Comment Period Legal Notice 05/31/2012	Expected:10/2012	08/2013	Jonathan Hanson 360-374-1236 jrhanson@fs.fed.us
	Description: Replace the existing 48 inch culvert with a 120 inch culvert. This upgrade would accomodate higher stream flows including debris, significantly reduce the likelihood of this crossing failing, and continue to provide vehicle access on FSR 2922.				
	Web Link: http://data.ecosystem-management.org/nepaweb/nepa_project_exp.php?project=38995				
	Location: UNIT - Soleduck Ranger District. STATE - Washington. COUNTY - Clallam. LEGAL - T29N, R11W, Section 15. Located on Forest Service Road 2922 at Mile Post 2.3.				
Klahowya Campground Sanitation Improvements CE	- Recreation management - Facility management	In Progress: Scoping Start 10/28/2009	Expected:12/2012	05/2013	Molly Erickson 360-374-1233 mjerickson@fs.fed.us
	Description: Project would improve sanitation by removing several vault toilets and replacing them with new, wheelchair-accessible units; replacing the roof on a flush toilet building; and constructing a roof shelter and a fence for the Snider water system tanks.				
	Web Link: http://data.ecosystem-management.org/nepaweb/nepa_project_exp.php?project=30857				
	Location: UNIT - Soleduck Ranger District. STATE - Washington. COUNTY - Clallam. LEGAL - T30N, R11W, S27, 28. Klahowya Campground, in the Sol Duc Valley about 20 miles east of Forks.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Olympic National Forest Pacific Ranger District (excluding Projects occurring in more than one District)			R6 - Pacific Northwest Region		
Norwood Structures Removal CE	- Facility management	In Progress: Scoping Start 01/01/2011	Expected:12/2012	04/2013	Peter Erben 360-288-0202 perben@fs.fed.us
	Description: The project would remove and dispose of two open-sided, wooden trailer shed structures and 9 storage sheds. These structures are in poor condition and a safety hazard and were previously part of the administrative residential site that is unoccupied.				
	Web Link: http://data.ecosystem-management.org/nepaweb/nepa_project_exp.php?project=34568				
	Location: UNIT - Pacific Ranger District South. STATE - Washington. COUNTY - Grays Harbor. LEGAL - T23N, R09W, section 10. The Norwood Administrative site is located on the South Shore Road, 3 miles northeast of the Pacific Ranger District, Quinault Office.				
Quinault Campgrounds Water Line Replacement CE	- Recreation management - Facility management	In Progress: Scoping Start 01/01/2011	Expected:12/2012	06/2013	Peter Erben 360-288-0202 perben@fs.fed.us
	Description: This project would design and replace the existing water distribution systems in Falls Creek Campground and Willaby Campground near Lake Quinault.				
	Web Link: http://data.ecosystem-management.org/nepaweb/nepa_project_exp.php?project=34564				
	Location: UNIT - Pacific Ranger District South. STATE - Washington. COUNTY - Grays Harbor. LEGAL - T23N, R09W, section 20 - Falls Creek CG; T23N, R09W, section 19 - Willaby CG. Both campgrounds are located on the South Shore of Lake Quinault. Falls Creek CG is located 1/4 mile east and Willaby CG is 1 mile southwest of the FS Quinault Office.				
Quinault National Recreation Trail Repair and Reconstruction CE	- Recreation management	In Progress: Scoping Start 01/01/2009 Est. 215 Comment Period Legal Notice 01/2013	Expected:03/2013	06/2013	Peter Erben 360-288-0202 perben@fs.fed.us
	Description: Repair and reconstruction of approximately 2 miles of trail, including tread relocation and reconstruction, replacement of gravel surfacing, drainage structure repair, and replacement of two trail bridges.				
	Web Link: http://data.ecosystem-management.org/nepaweb/nepa_project_exp.php?project=27469				
	Location: UNIT - Pacific Ranger District South. STATE - Washington. COUNTY - Grays Harbor. LEGAL - T23N, R09W, Sections 21, 29, 30, 32. The Quinault Recreation Trail System is adjacent to the South Shore of Lake Quinault. Affected trails: Lodge Trail #850, Quinault Loop Trail #854;, Willaby Creek Trail #859, & Gatton Creek Trail #888.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Olympic National Forest Pacific Ranger District (excluding Projects occurring in more than one District)			R6 - Pacific Northwest Region		
Rayonier LB 29.534 Tailhold Permit Application CE	- Special use management	In Progress: Scoping Start 06/21/2012 Est. 215 Comment Period Legal Notice 09/2012	Expected:10/2012	10/2012	Martha Krueger 360-288-0278 mfkrueger@fs.fed.us
	Description: Request for issuance of a permit authorizing use of up to 15 trees as skyline tailholds to provide deflection for the cable logging of Rayonier Logging Block 29.534.				
	Web Link: http://data.ecosystem-management.org/nepaweb/nepa_project_exp.php?project=39789				
	Location: UNIT - Soleduck Ranger District. STATE - Washington. COUNTY - Clallam. LEGAL - Sections 29, 30, and 32, T29N R12W. North Fork Calawah River drainage, approximately 5 miles NE of Forks, WA.				
West Fork Humptulips River Trail Construction CE	- Recreation management	In Progress: Scoping Start 01/01/2011 Est. 215 Comment Period Legal Notice 01/2013	Expected:03/2013	06/2013	Peter Erben 360-288-0202 perben@fs.fed.us
	Description: This project would convert about 2.5 miles of decommissioned road to trail status; and construct two ½ mile trail segments to create a 6-mile loop trail.				
	Web Link: http://data.ecosystem-management.org/nepaweb/nepa_project_exp.php?project=33059				
	Location: UNIT - Pacific Ranger District South. STATE - Washington. COUNTY - Grays Harbor. LEGAL - T.22 N., R. 08 W., Section 6 and T. 23 N., R. 08 W., Sections 29, 31, & 32. Approx. 6 miles NE of Quinalt, Washington. The roads-to-trail segment would be from MP 0.0-MP 2.5 on the FS 2208-043 Road. Two new trail sections would connect the 2208-043 and 2208-040 Roads with th.				
Willaby Campground Yurt Construction CE *NEW LISTING*	- Recreation management	Developing Proposal Est. Scoping Start 10/2012	Expected:04/2013	07/2013	Peter Erben 360-288-0202 perben@fs.fed.us
	Description: Proposal to construct two yurts in Willaby Campground, near Quinalt. Two existing campsites would be reconfigured to accommodate the yurts, which would be constructed on wooden platforms. The yurts would be available year-round for campers to rent.				
	Web Link: http://data.ecosystem-management.org/nepaweb/nepa_project_exp.php?project=40434				
	Location: UNIT - Pacific Ranger District South. STATE - Washington. COUNTY - Grays Harbor. LEGAL - T. 23 N., R. 09 W., Section 19. Willaby Campground, located adjacent to Lake Quinalt on the Pacific Ranger District.				

Olympic National Forest	Shelton Ranger District (excluding Projects occurring in more than one District)	R6 - Pacific Northwest Region
--------------------------------	---	--------------------------------------

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Olympic National Forest Shelton Ranger District (excluding Projects occurring in more than one District)		R6 - Pacific Northwest Region			
Ahl Over Again Forest Restoration Project EA	- Recreation management	On Hold	N/A	N/A	Chris Dowling 907-826-1635 cdowling@fs.fed.us
	Description: Commercial thinning on 802 acres of over-stocked 50 year old Douglas-fir stands. The project is within Adaptive Management Area (555 acres) and Late Successional Reserve (247 acres), primary objective is developing late-successional forest structure.				
	Web Link: http://data.ecosystem-management.org/nepaweb/nepa_project_exp.php?project=34574				
	Location: UNIT - Shelton Ranger District. STATE - Washington. COUNTY - Mason. LEGAL - T22N, R05W, sections 26, 33, 34. South Fork Skokomish watershed.				
Upper South Fork Skokomish Vegetation Management Project EA	- Wildlife, Fish, Rare plants - Forest products	In Progress: 215 Comment Period Legal Notice 04/23/2012	Expected:12/2012	01/2014	Robin Shoal 360-956-2376 rshoal@fs.fed.us
	Description: A proposal to commercially thin approximately 1000 acres in the Upper South Fork Skokomish River Watershed, using variable-density thinning to accelerate the development of late-successional forest characteristics.				
	Web Link: http://data.ecosystem-management.org/nepaweb/nepa_project_exp.php?project=34669				
	Location: UNIT - Shelton Ranger District. STATE - Washington. COUNTY - Mason. LEGAL - T222N, R05W, sections 1-6 and 9-11; T23N, R06W, sections 1-3, and 10; T23N, R05W, section 32; and T32N, R06W, sections 27, 28, and 34-36. Upper South Fork Skokomish River Watershed in Mason County, accessed by Forest Service Roads 2300, 2340, and 2353.				

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, age, disability, and where applicable, sex, marital status, familial status, parental status, religion, sexual orientation, genetic information, political beliefs, reprisal, or because all or part of an individual's income is derived from any public assistance program. (Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250-9410 or call (800) 795-3272 (voice) or (202) 720-6382 (TDD). USDA is an equal opportunity provider and employer.

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.