

2012 GREEN MOUNTAIN NF ROAD PROJECTS

Updated: 10/18/2012

FOREST-WIDE PROJECTS

NO.	ROAD NAME	TOWN	DESCRIPTION	TRAVEL IMPACT	DATES (est.)
-	Most OpML3-5 NFS Roads & Some OpML-2's	Most GMNF	Road maintenance including grading and culvert cleaning	Delays possible	COMPLETED
-	Various	Various	Sign Installations	None or minor	COMPLETED

NORTH HALF PROJECTS

NO.	ROAD NAME	TOWN	DESCRIPTION	TRAVEL IMPACT	DATES (est.)
27	Silver Lake	Goshen	Grading	Delays possible	COMPLETED
32	Goshen-Ripton	Goshen	Grading	Delays possible	COMPLETED
35	Michigan	Pittsfield	AOP Culvert replacement at mile 3.9	Delays possible	AWARDED 2013 PROJECT
39	Texas Gap	Hancock	Culvert installations and gate installation	Delays possible	COMPLETED
39	Texas Gap	Hancock	Road resurfacing, streambank stabilization, and side trail repairs	Delays possible	COMPLETED
42	Bingo	Rochester	Culvert reconstruction at mile 5.0	Road closure at mile 5.0	COMPLETED
42	Bingo	Rochester	Guardrail installation at Town bridges	Delays possible	8/1 - 11/30/2012
45	Chittenden Brook	Rochester	Road repairs and resurfacing	Delays possible	COMPLETED
45	Chittenden Brook	Rochester	Road and bridge repairs around mile 0.4	Road closure at gate until repairs completed	COMPLETED
50	Patterson Brook	Granville	Road resurfacing	Delays possible	COMPLETED
50	Patterson Brook	Granville	AOP Culvert replacement at mile 3.0	Road closure at mile 3.0	COMPLETED
55	Granville	Granville	Road repair (slide), culvert work, ditching and resurfacing	Delays possible	COMPLETED
55	Granville	Granville	Road resurfacing	Delays possible	COMPLETED
55	Granville	Granville	Gate Installation at mile 2.7	Delays possible	COMPLETED
61A	Smith Brook	Rochester	AOP culvert removal and stream work	Road closed at FR61 gate	COMPLETED
61	Smith Brook	Rochester	Road repairs and resurfacing	Road closed at gate	COMPLETED
61A	Smith Brook	Rochester	Road repairs and resurfacing	Road closed at FR61 gate	COMPLETED
92	Hale Brook	Rochester	Road repairs and resurfacing	Delays possible	COMPLETED
101	Gulf Brook	Granville	AOP culvert replacement over White River	Road closed on FR55 mile 2.7 in mid-July	7/1 - 11/30/2012 (weekdays)
101	Gulf Brook	Granville	Road resurfacing	Delays possible	COMPLETED
155	Perkins	Rochester	Culvert reconstruction at mile 0.02	Road closure at mile 0.02	COMPLETED
177	Tunnel Brook	Hancock	Road repairs	Road / trail closed at NFS lands	7/1 - 11/30/2012 (weekdays)

2012 GREEN MOUNTAIN NF ROAD PROJECTS

Updated: 10/18/2012

202	French Settlement	Lincoln	Road and culvert repairs	Road closed at gate	COMPLETED
226	Corporation Brook	Rochester	Road and culvert repairs. Streambank repairs.	Road closed until repairs completed	COMPLETED
394	Townsend Brook	Pittsfield	Road and bridge repairs	Road closed until repairs completed	COMPLETED
407	AT at Rte. 12 Parking	Woodstock	Road repairs	Delays possible	AWARDED 2013 PROJECT
410	Martin Farm Parking	Rochester	Road repairs	Road closed until repairs completed	COMPLETED

SOUTH HALF PROJECTS

NO.	ROAD NAME	TOWN	DESCRIPTION	TRAVEL IMPACT	DATES (est.)
FH5	Wallingford Pond	Wallingford	Repair road and small road culverts	Road closure at mile 0.8	COMPLETED
FH6	Kelley Stand	Sunderland	Surveying. Road repairs town line to FR85. Stream work mile 2.2	Delays possible. Road closure mile 2.3 to 5.5 (FR85).	Closure area in affect until late Fall 2013
FH6	Kelley Stand	Stratton	Resurfacing	Delays possible	COMPLETED
10	Danby	Mt. Tabor	Small culvert installations at mile 2.8 and 3.2	Delays possible	COMPLETED
10	Danby	Mt. Tabor	Road resurfacing (paving), guardrail installation, and riprap work at Silver Bridge	Delays possible	COMPLETED
21	Mad Tom Notch	Peru	Road shaping and resurfacing	Delays possible	COMPLETED
21	Mad Tom	Peru	Repair road and resurface	Delays possible	COMPLETED
58	Staples Brook	Peru	Small culvert installations, road template reshaping, and resurfacing	Road closure until repaired	COMPLETED
60	Black Branch	Mt. Tabor	AOP Culvert replacement at mile 1.3	Road closure at mile 1.3	COMPLETED
71	Somerset	Somerset & Stratton	Road resurfacing and culvert repairs and replacements	Delays possible	COMPLETED
73	West Branch	Woodford	AOP Culvert replacement at mile 2.4	Road closure at mile 2.4	COMPLETED
83	Flood Dam	Somerset	Repair bridge at mile 0.1 and road approach	Delays possible	COMPLETED
85	MacIntyre	Sunderland	Road resurfacing and culvert repairs and replacements	Delays possible	COMPLETED
264	Roaring Brook	Stamford	Road, bridge and culvert repairs	Delays possible	8/1 - 11/30/2012 (weekdays)
273	Prospect Mountain	Woodford	Culvert replacement at mile 1.6	Delays possible	COMPLETED