

20130112 RC Discussion: Timeline & Workload

Work Option	G'ville	Msla	Boise
Work through Summer	13	1	0
Add 6 months to schedule	15	8	4
Add another weekend (1 st Sat of the month)	1	3	0
If needed, add ½ day on following Sunday	28	6	4
Evenings during the week for e-collaboration discussions (no small groups)			

- Process Concern: what comes up in small groups needs to be expanded on by other groups
- Use Google Groups (need to get discussion tool; is very important to have a tool to use outside large group sessions)
 - Organize around topic
 - E-collaborative groups based around “scheduled” topics as well as specific topics
 - Small groups come to meeting with discussion points already prepared from pre-work and use of discussion tool
 - Need: step by step “cookbook” so everyone can use Google Groups
- Small groups may be missing expertise that another group has access to
- PATIENCE is needed as process is developed, we are making progress; need to be flexible and realize we will re-visit topic discussion; a number of opportunities are available through the process

SUMMARY DISCUSSION (agreements)

1. Assess need after each session for an additional day or ½ day on Sunday (or Friday evening if need is known).
2. Google Groups: needs “stood up” this week; lack of a group discussion tool is holding up progress
 - a. Jan: Training
 - b. Feb: 1st Use Test
 - i. Pre-work discussions with small group; this will limit small group time needed in large sessions
 - ii. Use for all follow-up e-collaboration discussions
3. Re-assess Timeline/Workload progress at May Session and make further decisions