

Collective Timeline Collaborative Activity

Lassen National Forest Partnership in Practice Symposium

17-Oct-23

Organization	Q1			Q2		
	OCT	NOV	DEC	JAN	FEB	MAR
Lassen National Forest	Allocate current FY budget according to current FY POW	Begin Early Obligation Process with Grants and Agreements Submit contracts and agreements for current FY award	Quarterly Review of current FY POW			Annual call goes out from LNF to partners for next FY NEPA POW Project Proposal Forms (PPFs) Quarterly Review of current FY POW
Lassen Fire Safe Council	Lassen CWPP Call for Projects	Lassen CWPP Working Group Meeting/ Project Ranking	Publish Annual CWPP Projects			
American Rivers	Wetlands/river restoration implementation					
Back Country Horsemen of California	Coordination with project manager for next year's project	Coordination with project manager for next year's project				
Sierra Nevada Conservancy			Funding Awarded			Funding Awarded
Sierra Institute			Good month for NEPA work		Start hiring for summer	
Misc				CalFire CCI grant application due		CalFire Wildfire Defense Fund Grant app due
Great Basin Institute						Staffing needs determined Quarterly reporting
Butte County RCD	Best Butte Co burn window Butte TRES Fire training	Best Butte Co burn window Butte TRES Fire training	Annual projects/ staff review			

Collective Timeline Collaborative Activity

Lassen National Forest Partnership in Practice Symposium

17-Oct-23

Organization	Q1			Q2		
	OCT	NOV	DEC	JAN	FEB	MAR
Big Chico Creek Ecological Reserve	Best burn window- broadcast burn implementation Butte TRES Fire training New hire training Peak outings and field trips	Best burn window- broadcast burn implementation Fuels reduction activities increase Butte TRES Fire training New hire training Peak outings and field trips Community planting and stewardship	Internal broadcast burn window closing Fuels reduction continues Community planting and stewardship			
Feather River RCD		Field season ends				

Collective Timeline Collaborative Activity

Lassen National Forest Partnership in Practice Symposium

17-Oct-23

Organization	Q3			Q4		
	APR	MAY	JUN	JUL	AUG	SEP
Lassen National Forest	PPFs due for next FY POW NO further adjustments made to current FY agreements with <i>outgoing</i> funding	NO further adjustments made to current FY contracts and agreements with <i>incoming</i> funding	Next FY POW estimated budget needs due to Region 5 Quarterly Review of current FY POW			Next FY POW finalized
Lassen Fire Safe Council						
American Rivers					Project implementation	Project implementation
Back Country Horsemen of California		Trail work starts at earliest snow melt and road access	Project work completed by end of June	Project completion report		Coordinating with project manager for next year's funding
Sierra Nevada Conservancy		Funding announced- Call for Proposals WRFR\$ Timing of annoucnement depends on state budget, generally between May and August. Proposals due within 60-120 days.	Funding Awarded	State budget defined SNC Grant Programs funding determined Announcement of RFP varies by program		Funding Awarded
Sierra Institute						
Misc						
Great Basin Institute			Quarterly reporting			
Butte County RCD						

Collective Timeline Collaborative Activity

Lassen National Forest Partnership in Practice Symposium

17-Oct-23

	Q3			Q4		
Organization	APR	MAY	JUN	JUL	AUG	SEP
Big Chico Creek Ecological Reserve						
Feather River RCD						