

FISCAL YEAR 2020 Watershed Improvement and Restoration, Sustainable Recreation	Current Status	Associated Documents	List Field Surveys Required	Timeframe for Surveys to be Completed	Follow-up Treatments Required:	Funded	Activity Leader	Line Officer
Stream Restoration								
1. Nahania Creek Restoration	Postponed to 2021, see below							
Fish Crossings/Aquatic Organism Passage (AOPs)								
1. Red Pipe Replacement on RD 3012000 MP 0.283	Completed in 2020	AOP Spreadsheet, Fish Barrier Culverts Map, Agreement documents	Completed	N/A	N/A	Yes	A. Cummings	District Ranger and Deputy District Ranger
2. Red Pipe Replacement on RD 3012000 MP 0.586	Completed in 2020	AOP Spreadsheet, Fish Barrier Culverts Map, Agreement documents	Completed	N/A	N/A	Yes	A. Cummings	District Ranger and Deputy District Ranger
3. Red Pipe Replacement on RD 2000440 MP 0.13	Completed in 2020	AOP Spreadsheet, Fish Barrier Culverts Map, Agreement documents	Completed	N/A	N/A	Yes	A. Cummings	District Ranger and Deputy District Ranger
4. Red Pipe Replacement on RD 2050400 MP 3.79	Completed in 2020	AOP Spreadsheet, Fish Barrier Culverts Map, Agreement documents	Completed	N/A	N/A	Yes	A. Cummings	District Ranger and Deputy District Ranger
5. Red Pipe Replacement on RD 2050300 MP 2.93	Completed in 2020	AOP Spreadsheet, Fish Barrier Culverts Map, Agreement documents	Completed	N/A	N/A	Yes	A. Cummings	District Ranger and Deputy District Ranger
6. Red Pipe Replacement on RD 3000000 MP 84.181	Completed in 2020	AOP Spreadsheet, Fish Barrier Culverts Map, Contract documents	Completed	N/A	N/A	No	A. Cummings	District Ranger and Deputy District Ranger
7. Red Pipe Replacement on RD 2050070 MP 0.150	Completed in 2020	AOP Spreadsheet, Fish Barrier Culverts Map, Contract documents	Completed	N/A	N/A	No	A. Cummings	District Ranger and Deputy District Ranger
8. Red Pipe Replacement on RD 2051000 MP 5.49	Completed in 2020	AOP Spreadsheet, Fish Barrier Culverts Map, Contract documents	Completed	N/A	N/A	No	A. Cummings	District Ranger and Deputy District Ranger
Invasive Species Management								
1. Japanese knotweed (<i>Polygonum cuspidatum</i>) along Twelvemile Arm	Postponed to 2021	Public workshop maps and presentation	Botany	2021	Ongoing, mechanical and chemical	Yes	Valeria Cancino	District Ranger and Deputy District Ranger
Sustainable Recreation								
1. Basic Maintenance of Cabins/Trails	14 Cabins and Trails received maintenance in 2020	Recreation Public Workshop Poster	Season complete	Completed	Yes	No	Judd Manuel	District Ranger and Deputy District Ranger
2. Canoe Point	Postponed to 2021, see below	Recreation Public Workshop Poster	All surveys complete	Completed	No	Yes	Denise Wolvin	District Ranger and Deputy District Ranger

FISCAL YEAR 2021 Watershed Improvement and Restoration, Sustainable Recreation	Current Status	Associated Documents	List Field Surveys Required	Timeframe for Surveys to be Completed	Follow-up Treatments Required:	Funded	Activity Leader	Line Officer
Stream Restoration								
1. Nahania Creek Restoration	Design Complete – Contract awarded - implementation July 2021	Nahania Creek Project Location Map; Nahania Restoration Design Sketches	Completed	Completed	None at this time	Yes	Ellyn Rickels	District Ranger and Deputy District Ranger
Fish Crossings/Aquatic Organism Passage (AOPs)								
1. Red Pipe Replacement and AOP on Rd 2050000 MP 19.51	Design Complete	AOP Spreadsheet, Fish Barrier Culverts Map	Completed	Completed	N/A	Yes	Andrew Sanders	District Ranger and Deputy District Ranger
2. AOP 2050400 MP 4.49	Design Complete	AOP Spreadsheet, Fish Barrier Culverts Map	Soils, botany, heritage	2021-2023	N/A	No	Andrew Sanders	District Ranger and Deputy District Ranger
3. AOP 3036000 MP 0.27	Design Complete	AOP Spreadsheet, Fish Barrier Culverts Map	Complete	Completed	N/A	Yes	Andrew Sanders	District Ranger and Deputy District Ranger
4. AOP 2100000 MP 5.71	Design Complete, funded and in partnership agreement to be completed summer of 2021	AOP Spreadsheet, Fish Barrier Culverts Map	Complete	Completed	N/A	Yes	Andrew Sanders	District Ranger and Deputy District Ranger
5. AOP 2051000 MP 1.42	Design Complete	AOP Spreadsheet, Fish Barrier Culverts Map	Complete	Completed	N/A	Yes	Andrew Sanders	District Ranger and Deputy District Ranger
6. AOP 2050000 MP 22.23	Design Complete	AOP Spreadsheet, Fish Barrier Culverts Map	Complete	2021-2023	N/A	Yes	Andrew Sanders	District Ranger and Deputy District Ranger
Invasive Species Management								
1. Canada Thistle (Cirsium arvense) and Perennial Sowthistle (Sonchus arvensis) along Rd 2340000	Draft, manual and chemical treatment	Public workshop maps and treatment plan	Botany	2021	Tentative, ongoing	Yes	Valeria Cancino	District Ranger and Deputy District Ranger
2. Canada Thistle (Cirsium arvense) along Craig-Klawock-Hollis Road	Draft, manual, mechanical, chemical treatment	Public workshop maps and treatment plan	Botany	2021	Tentative, ongoing	Yes	Valeria Cancino	District Ranger and Deputy District Ranger
3. Canada Thistle (Cirsium arvense), bull thistle (Cirsium vulgare), and perennial sowthistle (Sonchus arvensis) near intersection of East POW Rd and Coffman Cove Rd	Draft, manual, mechanical, chemical	Public workshop maps and treatment plan	Botany	2021	Tentative, ongoing	Yes	Valeria Cancino	District Ranger and Deputy District Ranger
4. Bull Thistle (Cirsium vulgare) and Canada thistle (Cirsium arvense) near intersection of RD 203000W and Big Salt – Thorne Bay Rd	Draft, manual, mechanical, chemical	Public workshop maps and treatment plan	Botany	2021	Tentative, ongoing	Yes	Valeria Cancino	District Ranger and Deputy District Ranger
5. Bull thistle (Cirsium vulgare) along Coffman Cove Road	Draft, manual and chemical	Public workshop maps and treatment plan	Botany	2021	Tentative, ongoing	Yes	Valeria Cancino	District Ranger and Deputy District Ranger
6. Bull Thistle (Cirsium vulgare) along Federal Way (RD 3000134)	Draft, chemical	Public workshop maps and treatment plan	Botany	2021	Tentative, ongoing	Yes	Valeria Cancino	District Ranger and Deputy District Ranger
Sustainable Recreation								
1. Sunnahae trail reconstruction	Draft Design in 2021 and construction in 2022	Public workshop map and presentation	Landscape Architect to do final design, others complete	2021	N/A	Yes, GAOA	Denise Wolvin	District Ranger and Deputy District Ranger
2. Harris River Campground and Picnic area vault toilet replacement	Draft design, developing agreement with Southeast Island School District	Public workshop map and presentation	Complete	Completed	N/A	Yes, GAOA	Denise Wolvin	District Ranger and Deputy District Ranger
3. Sarkar Canoe Route and Cabin enhancements	Draft Plan	Public workshop map and presentation	Heritage, Soils	Survey in May, work in August	N/A	Yes	Denise Wolvin	District Ranger and Deputy District Ranger

FISCAL YEAR 2021 Watershed Improvement and Restoration, Sustainable Recreation	Current Status	Associated Documents	List Field Surveys Required	Timeframe for Surveys to be Completed	Follow-up Treatments Required:	Funded	Activity Leader	Line Officer
4. El Cap Recreation Area enhancements	Design in progress 2021, Trail to cave reconstruction and admin cabin improvements 2022, campground improvements and cabin construction 2023, boat launch improvements 2024	Public workshop map and presentation	All resource area surveys needed for the trail	2021	N/A	Yes, GAOA	Denise Wolvin	District Ranger and Deputy District Ranger
5. Twelve Mile Arm Cabin vault toilet installation	Planning and design in 2021, with 2022 construction pending funding	Previous workshop poster	Soils, transportation, botany	2021	N/A	Yes	Denise Wolvin	District Ranger and Deputy District Ranger
6. Canoe Point	Contract Awarded – implementation 2021	Recreation Public Workshop Poster	All surveys complete	Completed	No	Yes	Denise Wolvin	District Ranger and Deputy District Ranger
7. Subalpine Snow Machine Trails	Draft. Planning in 2021; possible implementation beginning in 2022.	Workshop maps and presentation	All resource surveys needed for access points	2021-2022	N/A	No	Mike Sheets	District Ranger and Deputy District Ranger

FISCAL YEAR 2022 Watershed Improvement and Restoration, Sustainable Recreation	Current Status	Associated Documents	List Field Surveys Required	Timeframe for Surveys to be Completed	Follow-up Treatments Required:	Funded	Activity Leader	Line Officer
Stream Restoration								
1. Shaheen NF1 Restoration	Preliminary designs complete	Shaheen Design Maps, workshop presentation	Botany/Invasives, Engineering, Karst, Silviculture, Soils, Wildlife	2021	Reassess following storms, redesign if needed	No	Ellyn Rickels	District Ranger and Deputy District Ranger
2. Shaheen SF2 Restoration	Preliminary designs complete	Shaheen Design Maps, workshop presentation	Botany/Invasives, Engineering, Heritage, Karst, Silviculture, Soils, Wildlife	2021	Reassess following storms, redesign if needed	No	Ellyn Rickels	District Ranger and Deputy District Ranger
3. Shaheen SF4 Restoration	Preliminary designs complete	Shaheen Design Maps, workshop presentation	Botany/Invasives, Engineering, Karst, Silviculture, Soils, Wildlife	2021	Reassess following storms, redesign if needed	No	Ellyn Rickels	District Ranger and Deputy District Ranger
Fish Crossings/Aquatic Organism Passage (AOPs)								
1. AOP 2100000 MP 12.53	Preliminary design complete	AOP Spreadsheet, Fish Barrier Culverts Map	Complete	Completed	N/A	Yes	Andrew Sanders	District Ranger and Deputy District Ranger
Invasive Species Management								
1. Canada Thistle (<i>Cirsium arvense</i>) along North POW Road	Proposed, mechanical, chemical	Workshop maps and presentation	Botany	2021-2022	Tentative, ongoing	No	Valeria Cancino	District Ranger and Deputy District Ranger
2. Bull Thistle (<i>Cirsium vulgare</i>) along Rd 3015051	Proposed, mechanical, chemical	Workshop maps and presentation	Botany	2021-2022	Tentative, ongoing	No	Valeria Cancino	District Ranger and Deputy District Ranger
3. Multiple Treatments of Bull Thistle (<i>Cirsium vulgare</i>) along Big Salt – Thorne Bay Road (4 locations)	Proposed, mechanical, chemical	Workshop maps and presentation	Botany	2021-2022	Tentative, ongoing	No	Valeria Cancino	District Ranger and Deputy District Ranger
4. Bull Thistle (<i>Cirsium vulgare</i>) along FH43	Draft, mechanical, manual	Workshop maps and presentation	Botany	2021-2022	Tentative, ongoing	No	Valeria Cancino	District Ranger and Deputy District Ranger
5. Sweetclover (<i>Melilotus officinalis</i>) along Big Salt – Thorne Bay Road	Proposed, manual, mechanical, chemical	Workshop map and presentation	Botany	2021-2022	Tentative, ongoing	No	Valeria Cancino	District Ranger and Deputy District Ranger
6. Sweetclover (<i>Melilotus officinalis</i>) along Coffman Cove Road	Proposed, manual, mechanical, chemical	Workshop map and presentation	Botany	2021-2022	Tentative, ongoing	No	Valeria Cancino	District Ranger and Deputy District Ranger
7. Sweetclover (<i>Melilotus officinalis</i>) along North POW Road	Proposed, manual, mechanical, chemical	Workshop maps and presentation	Botany	2021-2022	Tentative, ongoing	No	Valeria Cancino	District Ranger and Deputy District Ranger
8. Japanese knotweed (<i>Polygonum cuspidatum</i>) along FH 43	Proposed, chemical	Workshop maps and presentation	Botany	2021-2022	Tentative, ongoing	No	Valeria Cancino	District Ranger and Deputy District Ranger
Sustainable Recreation								
1. Mooring Buoy Repair/replacements (GAOA)	Draft		N/A	2022	N/A	GAOA Pending FY2022	Denise Wolvin	District Ranger and Deputy District Ranger
2. One Duck Trail and Shelter rebuild	Draft		All resource area surveys needed	2022	N/A	GAOA Pending FY2022	Denise Wolvin	District Ranger and Deputy District Ranger
3. El Cap Recreation Area enhancements	Trail to cave reconstruction and admin cabin improvements 2022, Campground	Public workshop map and presentation	All resource area surveys needed for	2021	N/A	Yes, GAOA	Denise Wolvin	District Ranger and Deputy District Ranger

FISCAL YEAR 2022 Watershed Improvement and Restoration, Sustainable Recreation	Current Status	Associated Documents	List Field Surveys Required	Timeframe for Surveys to be Completed	Follow-up Treatments Required:	Funded	Activity Leader	Line Officer
	improvements and cabin construction 2023, boat launch improvements 2024		the trail and admin cabin improvements					
4. Twelve Mile Arm Cabin vault toilet installation	Continued planning and design with construction pending funding	Previous workshop poster	Soils, transportation, botany	2021	N/A	Yes	Denise Wolvin	District Ranger and Deputy District Ranger
5. Subalpine Snow machine Trails	Draft	Workshop maps and presentation	All resource surveys needed for access points	2021-2022	N/A	No	Mike Sheets	District Ranger and Deputy District Ranger

FISCAL YEARS 2023-2024 Watershed Improvement and Restoration	Current Status	Associated Documents	List Field Surveys Required	Timeframe for Surveys to be Completed	Follow-up Treatments Required:	Funded	Activity Leader	Line Officer	Estimated Implementation Dates
Stream Restoration									
1. Shaheen MS1 Restoration	Preliminary designs complete	Shaheen Design Maps, workshop presentation	Botany/Invasives, Engineering, Karst, Silviculture, Soils, Wildlife	2021	Reassess following storms, redesign if needed	No	Ellyn Rickels	District Ranger and Deputy District Ranger	2023-2024
2. Shaheen MS3 Restoration	Preliminary designs complete	Shaheen Design Maps, workshop presentation	Botany/Invasives, Engineering, Heritage, Karst, Silviculture, Soils, Wildlife	2021	Reassess following storms, redesign if needed	No	Ellyn Rickels	District Ranger and Deputy District Ranger	2023-2024
3. Shaheen MS4 Restoration	Preliminary designs complete	Shaheen Design Maps, workshop presentation	Botany/Invasives, Engineering, Karst, Silviculture, Soils, Wildlife	2021	Reassess following storms, redesign if needed	No	Ellyn Rickels	District Ranger and Deputy District Ranger	2023-2024
4. Shaheen SF1 Restoration	Preliminary designs complete	Shaheen Design Maps, workshop presentation	Botany/Invasives, Engineering, Karst, Silviculture, Soils, Wildlife	2021	Reassess following storms, redesign if needed	No	Ellyn Rickels	District Ranger and Deputy District Ranger	2023-2024
5. Shaheen SF3 Restoration	Preliminary designs complete	Shaheen Design Maps, workshop presentation	Botany/Invasives, Engineering, Karst, Silviculture, Soils, Wildlife	2021	Reassess following storms, redesign if needed	No	Ellyn Rickels	District Ranger and Deputy District Ranger	2023-2024
6. Flicker Creek Restoration	Postponed indefinitely	North POW Restoration Locations Map	Soils, Botany, Heritage	Not Planned	N/A	No	Ellyn Rickels	District Ranger and Deputy District Ranger	N/A
7. Buster Creek Restoration	Postponed indefinitely	North POW Restoration Locations Map	Soils, Botany, Heritage	Not Planned	N/A	No	Ellyn Rickels	District Ranger and Deputy District Ranger	N/A
Fish Crossings/Aquatic Organism Passage (AOPs)									
1. AOP 3030110 MP 0.28	Draft	AOP Spreadsheet, Fish Barrier Culverts Map	Soils, botany, heritage	2021-2023	N/A	No	Andrew Sanders	District Ranger and Deputy District Ranger	2023-2024
2. AOP 3000000 MP 86.646	Draft	AOP Spreadsheet, Fish Barrier Culverts Map	Soils, botany, heritage	2021-2023	N/A	No	Andrew Sanders	District Ranger and Deputy District Ranger	2023-2024
3. AOP 2120000 MP 9.58	Draft	AOP Spreadsheet, Fish Barrier Culverts Map	Soils, botany, heritage	2021-2023	N/A	No	Andrew Sanders	District Ranger and Deputy District Ranger	2023-2024
4. AOP 2120000 MP 10.26	Draft	AOP Spreadsheet, Fish Barrier Culverts Map	Soils, botany, heritage	2021-2023	N/A	No	Andrew Sanders	District Ranger and Deputy District Ranger	2023-2024
5. AOP 3000000 MP 21.37	Draft	AOP Spreadsheet, Fish Barrier Culverts Map	Soils, botany, heritage	2021-2023	N/A	No	Andrew Sanders	District Ranger and Deputy District Ranger	2023-2024

FISCAL YEARS 2023-2024 Watershed Improvement and Restoration	Current Status	Associated Documents	List Field Surveys Required	Timeframe for Surveys to be Completed	Follow-up Treatments Required:	Funded	Activity Leader	Line Officer	Estimated Implementation Dates
6. AOP 3030700 MP 3.88	Draft	AOP Spreadsheet, Fish Barrier Culverts Map	Soils, botany, heritage	2021-2023	N/A	No	Andrew Sanders	District Ranger and Deputy District Ranger	2023-2024
7. AOP 2056000 MP 0.66	Draft	AOP Spreadsheet, Fish Barrier Culverts Map	Soils, botany, heritage	2021-2023	N/A	No	Andrew Sanders	District Ranger and Deputy District Ranger	2023-2024
8. AOP 2050000 MP 14.69	Draft	AOP Spreadsheet, Fish Barrier Culverts Map	Soils, botany, heritage	2021-2023	N/A	No	Andrew Sanders	District Ranger and Deputy District Ranger	2023-2024
9. AOP 2059300 MP 1.12	Draft	AOP Spreadsheet, Fish Barrier Culverts Map	Soils, botany, heritage	2021-2023	N/A	No	Andrew Sanders	District Ranger and Deputy District Ranger	2023-2024
10. AOP 2050400 MP 0.16	Draft	AOP Spreadsheet, Fish Barrier Culverts Map	Soils, botany, heritage	2021-2023	N/A	No	Andrew Sanders	District Ranger and Deputy District Ranger	2023-2024
11. AOP 2050400 MP 0.56	Draft	AOP Spreadsheet, Fish Barrier Culverts Map	Soils, botany, heritage	2021-2023	N/A	No	Andrew Sanders	District Ranger and Deputy District Ranger	2023-2024
12. AOP 2050050 MP 3.72	Draft	AOP Spreadsheet, Fish Barrier Culverts Map	Soils, botany, heritage	2021-2023	N/A	No	Andrew Sanders	District Ranger and Deputy District Ranger	2023-2024
13. AOP 2050000 MP 19.19	Draft	AOP Spreadsheet, Fish Barrier Culverts Map	Soils, botany, heritage	2021-2023	N/A	No	Andrew Sanders	District Ranger and Deputy District Ranger	2023-2024
14. AOP 2030790 MP 1.08	Draft	AOP Spreadsheet, Fish Barrier Culverts Map	Soils, botany, heritage	2021-2023	N/A	No	Andrew Sanders	District Ranger and Deputy District Ranger	2023-2024
15. AOP 2025000 MP 0.72	Draft	AOP Spreadsheet, Fish Barrier Culverts Map	Soils, botany, heritage	2021-2023	N/A	No	Andrew Sanders	District Ranger and Deputy District Ranger	2023-2024
Invasive Species Management									
1. Spotted Knapweed (<i>Centaurea stoebe</i> ssp. <i>micranthos</i>) along North Twin Road (2050600)	Draft		Botany	2021-2023	Ongoing	No	Valeria Cancino	District Ranger and Deputy District Ranger	2023 - ongoing
2. Spotted Knapweed (<i>Centaurea stoebe</i> ssp. <i>micranthos</i>) near intersection of RD 2000652, Long Lake, and FH43	Draft		Botany	2021-2023	Chemical – closed road	No	Valeria Cancino	District Ranger and Deputy District Ranger	2023 - ongoing
3. Spotted Knapweed (<i>Centaurea stoebe</i> ssp. <i>micranthos</i>) along Bay Lake Rd (300000N)	Draft		Botany	2021-2023	Chemical – closed road	No	Valeria Cancino	District Ranger and Deputy District Ranger	2023 - ongoing
4. Canada Thistle (<i>Cirsium arvense</i>) along Big Salt – Thorne Bay Road (2 locations)	Draft		Botany	2021-2023	Manual, mechanical, chemical	No	Valeria Cancino	District Ranger and Deputy District Ranger	2023 - ongoing
5. Bull Thistle (<i>Cirsium vulgare</i>) along Fish City (RD 2360000)	Draft		Botany	2021-2023	Mechanical, chemical	No	Valeria Cancino	District Ranger and Deputy District Ranger	2023 - ongoing
6. Bull Thistle (<i>Cirsium vulgare</i>) along Lake Ellen Spur A (2030950)	Draft		Botany	2021-2023	Manual, mechanical	No	Valeria Cancino	District Ranger and Deputy District Ranger	2024 - ongoing
7. Bull Thistle (<i>Cirsium vulgare</i>) along Lake Ellen Road East	Draft		Botany	2021-2023	Manual, mechanical	No	Valeria Cancino	District Ranger and Deputy District Ranger	2024 - ongoing
8. Bull Thistle (<i>Cirsium vulgare</i>) along Overview (Rd 3000120)	Draft		Botany	2021-2023	Mechanical, chemical	No	Valeria Cancino	District Ranger and Deputy District Ranger	2024 - ongoing
Sustainable Recreation									
1. El Cap Recreation Area enhancements	Campground improvements, cabin construction	Public workshop map and presentation	Pending	Pending	Pending	Yes, GAOA	Denise Wolvin	District Ranger and Deputy District Ranger	2023-2024

FISCAL YEARS 2023-2024 Watershed Improvement and Restoration	Current Status	Associated Documents	List Field Surveys Required	Timeframe for Surveys to be Completed	Follow-up Treatments Required:	Funded	Activity Leader	Line Officer	Estimated Implementation Dates
	2023, boat launch improvements 2024								
2. Subalpine Snowmachine Trails	Implementation	Maps	Pending	Pending	N/A	No	Mike Sheets	District Ranger and Deputy District Ranger	TBD
3. Neck Lake Launch and recreation site improvements	Planning and design		Pending	Pending	Pending	No	Denise Wolvin	District Ranger and Deputy District Ranger	TBD
4. Karta River Trail reconstruction and cabin improvements	Draft		Pending	Pending	Pending	Resubmitting for GAOA FY2023	Denise Wolvin	District Ranger and Deputy District Ranger	2023-2024
5. Beaver Falls Trail reconstruction	Planning and design		Pending	Pending	Pending	No	Denise Wolvin	District Ranger and Deputy District Ranger	2023
6. Salmon Bay cabin and Trail reconstruction	On Hold	Public workshop presentation	Pending	Pending	Pending	N/A	Denise Wolvin	District Ranger and Deputy District Ranger	TBD
7. Deweyville Trail Reconstruction	Design complete		Pending	Pending	Pending	No	Denise Wolvin	District Ranger and Deputy District Ranger	2023
8. Honker Canoe Route Signage improvements	Draft		Pending	Pending	Pending	No	Denise Wolvin	District Ranger and Deputy District Ranger	2023
9. Black Bear Lake Cabin Trail access and cabin site improvements	Draft	Public workshop presentation	Pending	Pending	Pending	No	Denise Wolvin	District Ranger and Deputy District Ranger	TBD
10. Hollis to Harris Trail construction	Draft		Pending	Pending	Pending	No	Denise Wolvin	District Ranger and Deputy District Ranger	2023-2024
11. Three-sided shelter build in South POW Wilderness	Draft		Pending	Pending	Pending	No	Denise Wolvin	District Ranger and Deputy District Ranger	TBD
12. Staney Cabin and trail enhancements	Draft		Pending	Pending	Pending	No	Denise Wolvin	District Ranger and Deputy District Ranger	TBD
13. Decommission Josephine Lake Cabin	Draft		Pending	Pending	Pending	No	Denise Wolvin	District Ranger and Deputy District Ranger	TBD

Approved by

6/17/2021

X Delilah Brigham

Delilah Brigham
 District Ranger (Acting)
 Signed by: DELILAH BRIGHAM