

Fiscal Year 2019								
Vegetation Management Activities	Current Status	Associated Documents	List Field Surveys Required	Timeframe For Surveys to be Completed	Follow-up Treatments Required:	Funded	Activity Leader	Line Officer
1. Commercial Timber Harvest	Draft	Island LSTA, Proposed Units Area Map, Unit cards, Combined 11 by 17 Maps	Streams, plants, heritage, soils, roads, timber, wildlife, watershed, scenery, karst	April to September 2019	No	Surveys = Yes	N. Reynolds	E. Stewart, Forest Supervisor
2. Precommercial thinning (timber, wildlife and riparian)	Draft	SNZ and NZ proposed pet maps,	Pre-treatment surveys and layout	May/June 2019	No	No	J. Sangunite	District Ranger and Deputy District Ranger
Watershed Improvement and Restoration								
1. Invasive Plant Treatments (Manual/Mechanical)	Completed	Public Workshop Poster-Invasive Plant Treatments; 2019 Planned Invasive Treatments (Map)	Completed	N/A	Yes, annually	Yes (for 3 acre target)	District Botanist	District Ranger and Deputy District Ranger
2. Shaheen MS1 Restoration	Draft	Shaheen Design Maps	Soils, botany	June 15, 2021	None at this time	No	D. Watschke	District Ranger and Deputy District Ranger
3. Shaheen MS3 Restoration	Draft	Shaheen Design Maps	Soils, botany, heritage	June 15, 2021	None at this time	No	D. Watschke	District Ranger and Deputy District Ranger
4. Shaheen MS4 Restoration	Draft	Shaheen Design Maps	Soils, botany	June 15, 2021	None at this time	No	D. Watschke	District Ranger and Deputy District Ranger
5. Shaheen SF1 Restoration	Draft	Shaheen Design Maps	Soils, botany	June 15, 2021	None at this time	No	D. Watschke	District Ranger and Deputy District Ranger
6. Shaheen SF2 Restoration	Draft	Shaheen Design Maps	Soils, botany, heritage	June 15, 2021	None at this time	No	D. Watschke	District Ranger and Deputy District Ranger
7. Shaheen SF3 Restoration	Draft	Shaheen Design Maps	Soils, botany, heritage	June 15, 2021	None at this time	No	D. Watschke	District Ranger and Deputy District Ranger
8. Shaheen SF4 Restoration	Draft	Shaheen Design Maps	Soils, botany	June 15, 2021	None at this time	No	D. Watschke	District Ranger and Deputy District Ranger
9. Shaheen NF1 Restoration	Draft	Shaheen Design Maps	Soils, botany	June 15, 2021	None at this time	No	D. Watschke	District Ranger and Deputy District Ranger
10. Shaheen EF1 Restoration	Draft	Shaheen Design Maps	Soils, botany	June 15, 2021	None at this time	No	D. Watschke	District Ranger and Deputy District Ranger

11. Nahania Creek Restoration	On-going	North POW Design Maps	Soils, botany, heritage	Completed	None at this time	Yes	D. Watschke	District Ranger and Deputy District Ranger
12. Flicker Creek Restoration	Postponed	North POW Design Maps	Soils, botany, heritage	N/A	None at this time	No	D. Watschke	District Ranger and Deputy District Ranger
13. Buster Creek Restoration	Postponed	North POW Design Maps	Soils, botany, heritage	N/A	None at this time	No	D. Watschke	District Ranger and Deputy District Ranger
14. Red Pipe Replacement on RD 3012000 MP 0.283	Completed	AOP Spreadsheet, Fish Barrier Culverts Map	Completed	N/A	N/A	Yes	D. Watschke, J. Carle	District Ranger and Deputy District Ranger
15. Red Pipe Replacement on RD 3012000 MP 0.586	Completed	AOP Spreadsheet, Fish Barrier Culverts Map	Completed	N/A	N/A	Yes	D. Watschke, J. Carle	District Ranger and Deputy District Ranger
16. Red Pipe Replacement on RD 2000440 MP 0.13	Completed	AOP Spreadsheet, Fish Barrier Culverts Map	Completed	N/A	N/A	Yes	D. Watschke, J. Carle	District Ranger and Deputy District Ranger
17. Red Pipe Replacement on RD 2050400 MP 3.79	Completed	AOP Spreadsheet, Fish Barrier Culverts Map	Completed	N/A	N/A	Yes	D. Watschke, J. Carle	District Ranger and Deputy District Ranger
18. Red Pipe Replacement on RD 2050300 MP 2.93	Completed	AOP Spreadsheet, Fish Barrier Culverts Map	Completed	N/A	N/A	Yes	D. Watschke, J. Carle	District Ranger and Deputy District Ranger
19. Red Pipe Replacement on RD 2050000 MP 10.36	Draft	AOP Spreadsheet, Fish Barrier Culverts Map	Completed	N/A	N/A	No	D. Watschke, J. Carle	District Ranger and Deputy District Ranger
20. Red Pipe Replacement on Rd 2050000 MP 19.51	Draft	AOP Spreadsheet, Fish Barrier Culverts Map	Completed	Complete	N/A	No	D. Watschke, J. Carle	District Ranger and Deputy District Ranger
21. Red Pipe Replacement on RD 3000000 MP 84.181	Completed	AOP Spreadsheet, Fish Barrier Culverts Map	Completed	N/A	N/A	Yes	D. Watschke, J. Carle	District Ranger and Deputy District Ranger
22. Red Pipe Replacement on RD 2051000 MP 5.49	Completed	AOP Spreadsheet, Fish Barrier Culverts Map	Completed	N/A	N/A	Yes	D. Watschke, J. Carle	District Ranger and Deputy District Ranger
23. Red Pipe Replacement on RD 3036000 MP 0.27	Draft	AOP Spreadsheet, Fish Barrier Culverts Map	Completed	Design Complete	N/A	No	D. Watschke, J. Carle	District Ranger and Deputy District Ranger
24. Red Pipe Replacement on RD 2050300 MP 4.67	Draft	AOP Spreadsheet, Fish Barrier Culverts Map	Completed	N/A	N/A	No	D. Watschke, J. Carle	District Ranger and Deputy District Ranger
25. Red Pipe Replacement on RD 2050070 MP 0.150	Completed	AOP Spreadsheet, Fish Barrier Culverts Map	Completed	N/A	N/A	Yes	D. Watschke, J. Carle	District Ranger and Deputy District Ranger

26. Red Pipe Replacement on RD 2050400 MP 4.49	Draft	AOP Spreadsheet, Fish Barrier Culverts Map	Completed	N/A	N/A	No	D. Watschke, J. Carle	District Ranger and Deputy District Ranger
27. Red Pipe Replacement on RD 2050000 MP 22.23	Draft	AOP Spreadsheet, Fish Barrier Culverts Map	Completed	Design Complete	N/A	No	D. Watschke, J. Carle	District Ranger and Deputy District Ranger
Sustainable Recreation Management								
1. Basic Maintenance of Cabins/Trails	On-going	N/A	N/A	N/A	Yes	Yes	D. Wolvin	District Ranger and Deputy District Ranger
2. Deweyville Trail	Design complete – waiting on contract package	Recreation Public Workshop Poster	Completed	N/A	No	No	D. Wolvin	District Ranger and Deputy District Ranger

Fiscal Year 2020								
Vegetation Management Activities	Current Status	Associated Documents	List Field Surveys Required	Timeframe For Surveys to be Completed	Follow-up Treatments Required:	Funded	Activity Leader	Line Officer
1. Precommercial thinning (timber, wildlife and riparian)	Draft	SNZ and NZ proposed pct maps,	Pre-treatment surveys and layout		No	No	J. Sangunitte	District Ranger and Deputy District Ranger
2. Cedar Interplanting	Draft		Silviculture surveys			No	J. Sangunitte	District Ranger and Deputy District Ranger
Watershed Improvement and Restoration								
1. Invasive Plant Treatments (Manual/Mechanical)	Completed	Planned 2020 Manual/Mechanical Treatments of Invasive Plants (Map)	Completed	N/A	Yes, annually	No	District Botanist	District Ranger and Deputy District Ranger
2. Invasive Plant Treatments (Herbicide)	Postponed	Public Workshop Poster- Invasive Plant Treatments; Herbicide Treatment of Japanese Knotweed 2020 (Map)	Pre-treatment survey	N/A	Not at this time	No	District Botanist	District Ranger and Deputy District Ranger
Sustainable Recreation Management								
1. Basic Maintenance of Cabins/Trails	Ongoing	N/A	N/A	N/A	Yes	No	D. Wolvin	District Ranger and Deputy District Ranger

2. El Capitan Cabin	Preliminary Design completed	Recreation Public Workshop Poster	Soils, botany, heritage	Late spring/ early summer 2021	Yes, annual maintenance	No	D. Wolvin	District Ranger and Deputy District Ranger
3. Salmon Bay Lake Cabin Foundation 29	Postponed	Recreation.gov	Completed	Postponed	No	Yes	D. Wolvin	District Ranger and Deputy District Ranger
4. Three sided shelters (Mabel Bay, Point Gertrudis, Palisade Island, Mable Bay)	Postponed	Recreation Public Workshop Poster	Soils, botany, heritage	Postponed	Yes, annual maintenance	No	D. Wolvin	District Ranger and Deputy District Ranger
5. Canoe Point	Contract awarded	Recreation Public Workshop Poster	N/A	N/A	No	No	D. Wolvin	District Ranger and Deputy District Ranger
6. Neck Lake Day Use	Draft	Recreation Public Workshop Poster	Soils, botany, heritage	Late spring/ early summer 2022	Yes, annual maintenance	No	D. Wolvin	District Ranger and Deputy District Ranger
7. El Capitan Campground/boat launch	Preliminary design completed	Recreation Public Workshop Poster	Soils, botany, heritage	Late spring/ early summer 2021	Yes, annual maintenance	No	D. Wolvin	District Ranger and Deputy District Ranger