



Medicine Bow Landscape Vegetation Analysis LaVA Timeline

January 2018**	Public Engagement/Check-in Opportunity
May	Draft Environmental Impact Statement (EIS) for public review (45-day comment period)
June	Public Meetings for Draft EIS
September	Final EIS and <i>Draft</i> Record of Decision (ROD) for Objection (60 days total)
December 2018	Signed ROD and Project Implementation

** We are conducting public engagement/check-in sessions this month to increase public awareness and understanding of the project. We will continue to work with Cooperating Agencies and Stakeholders to determine the need/desire for future public engagement efforts.

