

# Adaptive Implementation and Monitoring Framework

## Project Life Cycle

The outer circle with arrows shows the five action phases that will be utilized as projects are developed.

The inner blue quadrants represent products or results that would be realized at the end of each action phase.

### INITIALIZATION




**Intent:** Identify project areas appropriate for implementation. This phase requires working with cooperating agencies to focus limited resources.

**Outcome:** Identification of project areas that would be advanced to the feedback phase.

### REVIEW

**Intent:** Final review of the packaged project before it is implemented. This is the last opportunity for cooperating agencies and Forest Service personnel to ensure that the final project is consistent with the LaVA Record of Decision and that resource concerns have been addressed.



**Outcome:** Approved project ready for implementation.



### MONITORING / REPORTING

**Intent:** Learn from previous projects and adapt for future projects.

**Outcome:** Monitoring report and increased knowledge.



### FEEDBACK

**Intent:** Provide an annual opportunity for the public and cooperating agencies to give detailed, site-specific feedback on project area proposals identified at the initialization phase.

**Outcome:** Refined project area boundaries and project proposal, information and maps.

### FIELD VALIDATION

**Intent:** Take the refined project and prepare the treatment areas on the ground. Consider information provided during the previous phases and incorporate timely, on-site resource protection needs during the preparation of the treatment areas.

**Outcome:** A packaged project ready for review by a district ranger.

