

ALASKA ROADLESS RULE EIS

WEEKLY STATUS MEETING

Date/Time: June 18, 2019 11:00 a.m. Alaska

Location: Teleconference

Attendees		
Ken Tu, Forest Service	Sitka Pence, Forest Service	Stephanie Rust, Forest Service
Robert Nichols, Forest Service	Jon Gellings, Forest Service	Dave Cox, Tetra Tech
Randy Fairbanks, Tetra Tech		

Ken updated everyone on the status of the DEIS and OMB review. Plan is to complete review process and deliver green-light version of DEIS to Tetra Tech by Wednesday. Tetra Tech will then prepare the DEIS for USFS submission to EPA by 5:00 eastern on Friday, June 21. If the DEIS is not ready this week, there will be schedule delays. Back-end schedule effects to be determined in July once DEIS publication date is known.

Printing. USFS is increasing the hard copy print order from 50 to 125. Because USFS will be paying for the printing and shipping, Tetra Tech agrees to reduce its fee by 40% of the printing/shipping cost. This adjustment will be made when final costs are determined.

Dave is working with Nicole to get the thumb drives for electronic submission. Dave is reaching out to the printer.