

Schedule of Proposed Action (SOPA) 01/01/2015 to 03/31/2015

Nez Perce National Forest

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

	Project Purpose Planning Status Decision Expected Implementation Project Contact	Project Name Project Purpose
--	--	------------------------------

R1 - Northern Region, Occurring	g in more thai	n one Forest (exclu	ding Regionwide)				
Nez Perce-Clearwater NFs Forest Plan Revision EIS	- Land mana	gement planning	In Progress: NOI in Federal Register 07/15/2014 Est. DEIS NOA in Federal Register 06/2015	Expected:09/2016	10/2016	Zachary Peterson 208-935-4239 zacharyapeterson@fs.f ed.us	
	Description: Web Link:	single forest plan for Management Plann	Clearwater National Forests are por the administratively combined Foing regulations. S/nepa/nepa_project_exp.php?project_exp.php.project_exp.	orests using the 2012 N			
	Location:	UNIT - Clearwater I	National Forest All Units, Nez Perce National Forest All Units. STATE - Idaho. COUNTY - Latah, Lewis, Nez Perce. LEGAL - Not Applicable. Central Idaho.				
Upper Lochsa Land Exchange EIS	- Land owne	rship management	On Hold	N/A	N/A	Teresa Trulock 208-935-4256 ttrulock@fs.fed.us	
	Description:		es of WPT land in the upper Lochs	FS) is considering a land exchange with Western Pacific Timber. The FS would receive of WPT land in the upper Lochsa River drainage and WPT would recieve an equal value of			
	Web Link:	http://www.fs.fed.us	s.fed.us/nepa/nepa_project_exp.php?project=26227				
	Location:	UNIT - Sandpoint Ranger District, Palouse Ranger District, North Fork Ranger District, Red River Ranger District, Powell Ranger District, Clearwater Ranger District. STATE - Idaho. COUNTY - Benewah, Bonner, Clearwater, Idaho, Kootenai, Latah. The lands to acquire are in the upper Lochsa River drainage on the border of ID and MT. The federal lands to exchange out of are scattered on the Idaho Panhandle, Clearwater, and Nez Perce NF's.					

Nez Perce National Forest, Forestwide (excluding Projects occurring in more than one Forest)

R1 - Northern Region

01/01/2015 05:53 am MT Page 1 of 16 **Nez Perce National Forest**

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact				
Nez Perce National Forest, Forestwide (excluding Projects occurring in more than one Forest) R1 - Northe									
Eastside Allotment Management Planning Project EA	- Grazing management	In Progress: Notice of Initiation 12/21/2011 Est. Comment Period Public Notice 01/2015	Expected:06/2015	06/2015	Jennie Fischer 208-983-4048 jfischer02@fs.fed.us				
		livestock grazing by incorporating and close 7 allotments.	daptive management	strategies on 8 ac	tive allotments within				
	Web Link: http://www.fs.fed.us	s/nepa/nepa_project_exp.php?proje	ect=37842						
		National Forest All Units. STATE - I grazing on the Red River, Moose C							
Nez Perce National Forest Travel Management EIS	- Recreation management - Special area management - Road management	In Progress: DEIS NOA in Federal Register 10/22/2010 Est. FEIS NOA in Federal Register 01/2015	Expected:03/2015	08/2015	Jennie Fischer 208-983-4048 jfischer02@fs.fed.us				
	escription: Develop a travel management plan and map to comply with the National Travel Management Rule. This project would designate motor vehicle use on roads, trails or areas on the Nez Perce National Forest, and does not include over-the-snow vehicles.								
	Web Link: http://www.fs.fed.us	s/nepa/nepa_project_exp.php?proje	ect=17752						
		National Forest All Units. STATE - le Nez Perce National Forest.	ldaho. COUNTY - Id	aho. LEGAL - Not	Applicable.				

	Nez Perce National Forest	Moose Creek Ranger District (excluding Projects occurring in more than one District)	R1 - Northern Region
--	----------------------------------	--	----------------------

01/01/2015 05:53 am MT Page 2 of 16 **Nez Perce National Forest**

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce National Forest Mo	ose Creek Ra	anger District (exclu	ding Projects occurring in more	than one District)		R1 - Northern Region
Clear Creek Integrated Restoration Project EIS	- Forest pro	n management orest products)	In Progress: DEIS NOA in Federal Register 04/19/2013 Est. FEIS NOA in Federal Register 03/2015	Expected:06/2015	09/2015	Lois Hill 208-935-4258 Irhill@fs.fed.us
	Description:	fire, reforestation, as improve watershed	District proposes to use a combination of road system improvements to a chealth. /nepa/nepa_project_exp.php?project_exp.php.php?project_exp.php.php.php.php.php.php.php.php.php.p	chieve desired age cl		
	Location:	UNIT - Moose Cree T31N, R53; BM. Pro	k Ranger District. STATE - Idaho. pject activities will occur on NFS larest from Kooskia, Idaho.	COUNTY - Idaho. L		
Clear Ridge Non-system Road Decommissioning Project		sh, Rare plants I management agement	In Progress: Scoping Start 03/31/2014	Expected:10/2014	06/2015	Karen Smith 208-935-4252 kasmith03@fs.fed.us
	Description:	roads are currently	nmission approximately 65 miles of not open to public access and are r /nepa/nepa_project_exp.php?proje	not needed for future		
Location: UNIT - Moose Creek Ranger District. STATE - Idaho. COUNTY - Clearwater, Idaho. LEGAL - T T32N, R6E, Idaho and Clearwater Counties, Idaho. The project area lies about seven miles east c in the norther half of the Clear Creek watershed.						
Johnson Bar Fire Salvage EIS	- Forest prod	lucts	In Progress: NOI in Federal Register 10/16/2014 Est. DEIS NOA in Federal Register 03/2015	Expected:09/2015	10/2015	Michael Ward 208-926-8952 michaelward@fs.fed.us
	Description:	The Moose Creek D	District is proposing to harvest dead	timber that was burn	ed in the 2014 Joh	nson Bar Fire.
	Web Link:	http://www.fs.fed.us	/nepa/nepa_project_exp.php?proje	ect=45214		
	Location:		k Ranger District. STATE - Idaho. miles south of Lowell, Idaho in the S			

01/01/2015 05:53 am MT Page 3 of 16 **Nez Perce National Forest**

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce National Forest Mo	ose Creek Ra	R1 - Northern Region				
Lowell WUI EA	- Forest products - Fuels management		In Progress: Notice of Initiation 10/01/2014 Est. Comment Period Public Notice 01/2015	Expected:04/2015	07/2015	Amy Larson 208-476-8294 alarson@fs.fed.us
	Description: Web Link:	adjacent to private la occurs.	est on about 330 acres of WUI arou and and create less continuous fue /nepa/nepa_project_exp.php?proje	els. This will enable fi		
	Location:	UNIT - Moose Cree Lowell WUI is locate	k Ranger District. STATE - Idaho. ed on forest road 317 (the Coolwate west and National Forest on the n	COUNTY - Idaho. Let Rd) that leads to C		
Race Creek Culverts CE	- Watershed	management	In Progress: Scoping Start 08/25/2014	Expected:02/2015	06/2015	Lynelle Knehans 208-476-8260 Imknehans@fs.fed.us
	Description: Removal of two undersized culverts and replacement as follows: Site 1: 103" span x 71" rise corrugated spipe-arch with a 46' length; and, Site 2: a concrete box culvert, currently being designed.					
	Location: UNIT - Moose Creek Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - NE 1/4 T31N, R9E, Section 12 (Boise Meridian). Site 1: MP 19.5 Selway Road; Site 2: Approximately 100 feet upstream from that location in an exisiting campsite.					
Selway Bank Stabilization EA	- Heritage res management - Watershed		Completed	Actual: 11/17/2014	06/2015	Steve Lucas 208-983-4040 slucas@fs.fed.us
	Description: The Moose Creek Ranger District proposes to install rock and log structures to reduce erosion occur about 120 yards of streambank on the Selway River. Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=40176					
	Location:	UNIT - Moose Cree	k Ranger District. STATE - Idaho. ct area is in the Selway-Bitterroot V	COUNTY - Idaho. L		

01/01/2015 05:53 am MT Page 4 of 16 **Nez Perce National Forest**

Project Name	Projec	t Purpose	Planning Status	Decision	Expected Implementation	Project Contact					
Nez Perce National Forest Mo	z Perce National Forest Moose Creek Ranger District (excluding Projects occurring in more than one District) R1 - Northern R										
Selway Road Repairs, NFS Road 223 CE	- Road manage	ement	In Progress: Scoping Start 08/25/2014	Expected:02/2015	06/2015	Lynelle Knehans 208-476-8260 Imknehans@fs.fed.us					
	Description: -	leavy maintenance	activities are to be performed on the	he Selway Road.							
	3	Cation: UNIT - Moose Creek Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T32N, R8E, Sections 25-31; T32 N, R9E, Sections 31-33; and, T31N, R9E, Sections 2-4, 11-12 (Boise Meridian). The Selway Road (NFS Road 223) from MP 6.7 to MP 19.5.									
Shearer Guard Station Fuels Reduction EA	- Fuels manage	ement	On Hold	N/A	N/A	Joe Hudson 208-926-8930 jbhudson@fs.fed.us					
	th	iption: The purpose of the project is to reduce fuel loadings in the stands surrounding Shearer Guard Station. Treating the area surrounding the guard station would reduce the costs and resource needs to protect the historic structures from wildfires.									
	Web Link: h										
	S	Shearer Guard Stati	k Ranger District. STATE - Idaho. ion is located on the Selway River a est of Hamilton, Montana, and 75 m	approximately 16 mile	es upstream from N						

Nez Perce National Forest	Red River Ranger Dis	ed River Ranger District (excluding Projects occurring in more than one District) R1 - Northern Region							
Allison Creek Dam / Pond Improvements CE	- Watershed mana	In Progress: Scoping Start 12/30/201	Expected:03/2015	07/2015	Garry Seloske 208-839-2211 gseloske@fs.fed.us				
NEW LISTING	seep								
	SE FS I								

01/01/2015 05:53 am MT Page 5 of 16 **Nez Perce National Forest**

Project Name	Proje	ct Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Nez Perce National Forest Re	d River Range	er District (excludin	g Projects occurring in more tha	n one District)		R1 - Northern Region		
Bagley Creek Placer Exploration CE	- Minerals an	d Geology	In Progress: Scoping Start 05/01/2013	Expected:02/2015	03/2015	Martin Jones 208-842-2103 martinjones@fs.fed.us		
		the purpose of testing	rict Ranger proposes to allow the cl ng placer gravels for mineral values	S.	vate approximately	40-45 test pits for		
	Web Link:	http://www.fs.fed.us	/nepa/nepa_project_exp.php?proje	ect=42032				
	Location:		anger District. STATE - Idaho. Coccess to the project area is from Dis Road 1190B.					
Baldy Creek Placer Exploration CE	- Minerals an	d Geology	In Progress: Scoping Start 05/01/2013	Expected:02/2015	03/2015	Martin Jones 208-842-2103 martinjones@fs.fed.us		
		The Red River District Ranger proposes to allow the claim operators to excavate up to 12 placer test pits in the Baldy Creek drainage. http://www.fs.fed.us/nepa/nepa_project_exp.php?project=42033						
	Location:	19 (Boise Meridian)	anger District. STATE - Idaho. Co . Access to the project area is by F nitive two-track road leads upstrear	orest Road 1858 up I				
Crooked River Valley Rehabilitation Project EIS		h, Rare plants management	In Progress: DEIS NOA in Federal Register 03/28/2014 Est. FEIS NOA in Federal Register 01/2015	Expected:03/2015	05/2015	Jennie Fischer 208-983-4048 jfischer02@fs.fed.us		
		ption: The Red River Ranger District of the Nez Perce-Clearwater National Forests is proposing to rehabilitate the lo two miles of the Crooked River valley bottom with meanders & re-align 3 miles the Crooked River Road 233 through the narrow canyon.						
	Web Link:	http://www.fs.fed.us	/nepa/nepa_project_exp.php?proje	ect=40648				
	Location:	36; T29N, R8E, Sec 8, 17, 18, 19, 20. (E	anger District. STATE - Idaho. Co ctions 32 and 33; T28 N, R7E, Sect Boise Meridian). Red River Ranger les southwest of Elk City, Idaho.	tions 1, 2, 11, 13, 14,	and 24; T28N, R8E	E, Sections 4, 5, 7,		

01/01/2015 05:53 am MT Page 6 of 16 **Nez Perce National Forest**

Project Name	Proje	ct Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce National Forest Rec	d River Range	er District (excludin	g Projects occurring in more tha	n one District)		R1 - Northern Region
Deadwood Quickdraw Exploration Drilling CE	- Minerals an	d Geology	Cancelled	N/A	N/A	Martin Jones 208-842-2103 martinjones@fs.fed.us
		in the Deadwood ar	ger District proposes to approve Pr ea of the Red River Ranger Distric	t at a total of fourteen		ct exploratory drilling
	Web Link:	•	/nepa/nepa_project_exp.php?proje			
	Location:		anger District. STATE - Idaho. Concept . Deadwood area of the Red River		GAL - T28N R8E Se	ections 4, 5, 6, 7,
Dixie Community Volunteer Fire Department Special Use Permit Renewal	- Special use	management	Cancelled	N/A	N/A	Molly Puchlerz 307-455-2466 mpuchlerz@fs.fed.us
CE			plunteer Fire Department renewal renew			
	Location:		anger District. STATE - Idaho. Co I above in the Legal Land Descripti		SAL - T26N, R8E, S	Section 27 (Boise
Dutch Oven Vegetation Management Project EA *NEW LISTING*	- Vegetation	h, Rare plants management prest products) agement	In Progress: Notice of Initiation 10/08/2014 Est. Comment Period Public Notice 03/2015	Expected:09/2015	07/2016	Tammy Harding 208-935-4263 tharding@fs.fed.us
NEW Elevine	Description: The Dutch Oven Project proposes fuel reduction and vegetation management activities on approximately 2000 acres approximately 4 air miles northwest of Elk City, Idaho.					
	Web Link:	http://www.fs.fed.us	/nepa/nepa_project_exp.php?proje	ect=45632		
	Location:	16, 21-28. The proje	anger District. STATE - Idaho. Co ect area is located four air miles no een the Elk City Wagon Road and	orthwest of Elk City, Id		
Gold Zone Exploration Drilling CE	- Minerals an	d Geology	In Progress: Scoping Start 09/30/2013	Expected:02/2015	03/2015	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description:	Goldski, LLC, propo	ses exploratory drilling in the Dead	dwood Creek area of t	the Red River Rang	ger District.
	Location:		anger District. STATE - Idaho. Collinson Collinson			

01/01/2015 05:53 am MT Page 7 of 16 **Nez Perce National Forest**

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Nez Perce National Forest Re	d River Rang	er District (excludin	g Projects occurring in more tha	n one District)		R1 - Northern Region		
Gospel-Hump Wilderness Invasive Plant Management Project	(other than fo	management orest products) I management	Developing Proposal Est. Notice of Initiation 12/2014	Expected:10/2015	05/2016	Megan Lucas 208-926-6403 mdlucas@fs.fed.us		
NEW LISTING	Description: Web Link:	Description: Invasive plant management strategy for Gospel-Hump Wilderness to prevent the establishm species and reduce impacts of established invasive species on the native plant community Wilderness Act and Forest Plan.						
	Location:	area encompasses	anger District. STATE - Idaho. Co approximately 200,500 acres, whice erness is located 24 air miles from a arwater Rivers.	ch includes all of the C	Gospel-Hump Wilde	erness. The		
Heritage #2 Placer Exploration CE	- Minerals ar	nd Geology	In Progress: Expected:02/2015 03/2015 Martin Jones 208-842-2103 martinjones@fs.fed.u					
	Description: Web Link:	Newsome Creek dra	ger District proposes to approve Til ainage area. /nepa/nepa_project_exp.php?proje		to excavate 17 pla	cer test pits in the		
	Location:	UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T30N R6E Sections 12 and 13. Newsome Creek, Red River Ranger District.						
Heritage Gulch Placer Exploration CE	- Minerals ar	nd Geology	In Progress: Scoping Start 05/01/2013	Expected:02/2015	03/2015	Martin Jones 208-842-2103 martinjones@fs.fed.us		
	Description: The Red River District Ranger proposes to allow the claim operator to conduct placer testing in the Newsome Creek drainage by digging 12-15, 10' x 10' or 10' x 12' test pits.							
	Web Link:	http://www.fs.fed.us	/nepa/nepa_project_exp.php?proje	ect=42034				
	Location:	UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T30N, R7E, Sections 18-19 (Boise Meridian). Access to the project area is by Forest Road 1858 up Newsome Creek to Forest Road 1826, up Road 1826 to Trail 819 to Newsome Creek, up Newsome Creek via Trail 826 to the project site.						

01/01/2015 05:53 am MT Page 8 of 16 **Nez Perce National Forest**

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact			
Nez Perce National Forest Re	d River Rang	River Ranger District (excluding Projects occurring in more than one District) R1 - Northern Region							
Holy Grail Placer Exploration CE	- Minerals ar	nd Geology	In Progress: Scoping Start 05/01/2013	Expected:02/2015	03/2015	Martin Jones 208-842-2103 martinjones@fs.fed.us			
		sample channels in	rict Ranger proposes to allow the cleach of five individual areas for the	e purpose of testing p					
	Web Link:	http://www.fs.fed.us	s/nepa/nepa_project_exp.php?proje	ect=42035					
	Location:		anger District. STATE - Idaho. Coccess to the project site is via Fore						
Lone Pine Lode Exploration CE	- Minerals ar	nd Geology	In Progress: Scoping Start 10/25/2011	Expected:02/2015	03/2015	Martin Jones 208-842-2103 martinjones@fs.fed.us			
	Description: Web Link:	of exploring for gold	The Red River Ranger District proposes to approve Donald Alm's proposal to open an existing adit for the purpose of exploring for gold values. http://www.fs.fed.us/nepa/nepa_project_exp.php?project=37473						
	Location:								
Lost Bench Placer Exploration CE	- Minerals ar	nd Geology	In Progress: Scoping Start 09/25/2013	Expected:02/2015	03/2015	Martin Jones 208-842-2103 martinjones@fs.fed.us			
	Description:	This proposal is for	the excavation of 10 test pits for th	e purpose of testing p	lacer gravels for m	ineral values.			
	Location:		anger District. STATE - Idaho. Cod River Ranger District.	OUNTY - Idaho. LEG	AL - T29N, R9E, S	Sec. 35. Siegel			
McCarley Waterline Permit Renewal	- Special use management Cancelled N/A N/A Molly Pug 307-455-2								
CE	Description:	-	e permit renewal request is for the supply buildings ono private land for		•				
	Location:		anger District. STATE - Idaho. Cribed above in the Legal Land Description		AL - T26N, R8E, S	Section 27 (Boise			

01/01/2015 05:53 am MT Page 9 of 16 **Nez Perce National Forest**

Project Name	Project Pu	rpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce National Forest Re	d River Ranger Dist	trict (excludin	g Projects occurring in more tha	n one District)		R1 - Northern Region
Newsome Placer Exploration CE	- Minerals and Geo	ology	In Progress: Scoping Start 01/30/2012	Expected:02/2015	03/2015	Martin Jones 208-842-2103 martinjones@fs.fed.us
	purpo	se of testing p	ger District proposes to approve Pro lacer gravels for mineral values in to /nepa/nepa_project_exp.php?proje	the Newsome Creek		o 12 test pits for the
			anger District. STATE - Idaho. Co ed River Ranger District.	OUNTY - Idaho. LEG	AL - T29N R7E Se	ection 5.
Orogrande 2013 CE	- Minerals and Geo	ology	In Progress: Scoping Start 05/01/2013	Expected:02/2015	03/2015	Martin Jones 208-842-2103 martinjones@fs.fed.us
	the B	adger Summit	ict Ranger proposes to allow the clarea of the Red River Ranger Distrongen project_exp.php?project_exp.php.php.php.php.php.php.php.php.php.p	ict, approximately thr		
	T27N	l, R8E, Section	anger District. STATE - Idaho. Co 19 (Boise Meridian). Access to the nt just south of Orogrande, then via	e project area is made	by taking Forest I	
Orogrande Community Protection Project EA	- Forest products - Vegetation mana (other than forest p - Fuels manageme	roducts)	In Progress: Notice of Initiation 09/07/2011 Est. Comment Period Public Notice 02/2015	Expected:09/2015	04/2016	Rachel Young 208-983-1950 Ext 4146 rlyoung@fs.fed.us
	using	a combination	on National Forest System lands ac of prescribed burning and mechar /nepa/nepa_project_exp.php?proje	nical treatments.	erty and emergen	cy evacuation routes
	Location: UNIT	- Red River R I, R07E; T27N,	anger District. STATE - Idaho. Co R08E; T28N, R08E; and T29N, R0 the Crooked River Watershed on N	DUNTY - Idaho. LEG 08E (Boise Meridian).	The Orogrande C	

01/01/2015 05:53 am MT Page 10 of 16 **Nez Perce National Forest**

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce National Forest Re	d River Range	er District (excludin	g Projects occurring in more tha	n one District)		R1 - Northern Region
Pasadena/Frank Peck Lode Exploration	- Minerals ar	d Geology	In Progress: Scoping Start 10/25/2011	Expected:02/2015	03/2015	Martin Jones 208-983-1950 martinjones@fs.fed.us
		adit and develop a	ger District proposes to approve Ranew adit for the purpose of extracting	ng bulk ore samples f		
	Web Link:	http://www.fs.fed.us	/nepa/nepa_project_exp.php?proje	ect=37491		
	Location:		anger District. STATE - Idaho. Cosed by Forest Roads 233 (Crooked			
Repp Waterline Permit Renewal	- Special use	management	Cancelled	N/A	N/A	Molly Puchlerz 307-455-2466 mpuchlerz@fs.fed.us
	Description:		e permit renewal is for the continue he Repps' are working with the Sta			estic water and
	Location:		anger District. STATE - Idaho. Cobed above in the Legal Land Descr		SAL - T26N, R8E, S	Section 27 (Boise
Sheep Creek Trail Reroute CE	- Recreation	management	In Progress: Scoping Start 12/30/2014	Expected:03/2015	07/2015	Jeremy Watkins 208-842-2137 jwatkins02@fs.fed.us
NEW LISTING	Description:		a large rainstorm caused flooding Shining Butte. This flooding washe			
	Web Link:	http://www.fs.fed.us	/nepa/nepa_project_exp.php?proje	ect=46103		
	Location:	UNIT - Red River R see Maps in Scopin	anger District. STATE - Idaho. Cog Letter.	OUNTY - Idaho. LEG	GAL - T 26N, R 6E,	Sec. 32. Please
Wakefield Waterline Permit Renewal	- Special are	a management	Cancelled	N/A	N/A	Molly Puchlerz 307-455-2466 mpuchlerz@fs.fed.us
CE	Description:		terline renewal request is for the co system. They have held this perm			ton of a domestic
	Location:		anger District. STATE - Idaho. Co		SAL - T26N, R8E, S	Section 22 (Boise

Project Name	Proje	ct Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce National Forest Sa	mon River Ra	inger District (exclu	iding Projects occurring in more	than one District)		R1 - Northern Region
Adair Check Dam Permit Renewal CE	- Special use	management	Cancelled	N/A	N/A	Molly Puchlerz 307-455-2466 mpuchlerz@fs.fed.us
	Description:		permit renewal request is for the cotection, irrigation, and a small hydrometric permits and the control of the			
	Location:		er Ranger District. STATE - Idaho. Meridian). As described above in th			E 1/4 Section 15,
Adams Creek AOP Culvert CE *NEW LISTING*	1	h, Rare plants management	In Progress: Scoping Start 12/30/2014	Expected:03/2015	05/2015	Christopher Wolffing 208-983-5153 cwolffing@fs.fed.us
NEW EIGHNG		barrier that has cau	P culvert at the Road 309H/Adams sed some minor erosion downstrea /nepa/nepa_project_exp.php?proje	ım.	dersized and is an	aquatic organism
	Location:		er Ranger District. STATE - Idaho.		LEGAL - T 27N, R3	BE, Section 24.
Bean Waterline Permit Renewal	- Special use	management	Cancelled	N/A	N/A	Molly Puchlerz 307-455-2466 mpuchlerz@fs.fed.us
	Description:		e permit renewal request is for the a system. They have held this perm			
	Location:		er Ranger District. STATE - Idaho. s describe above in the Legal Land		LEGAL - T30N, R4	E, Section 2
Bear Track Placer Exploration CE	- Minerals an	d Geology	In Progress: Scoping Start 05/01/2013	Expected:02/2015	03/2015	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description:		District Ranger proposes to allow th placer gravels for mineral values.	e claim operator to ex	kcavate 8-10 place	r test pits for the
	Web Link:	http://www.fs.fed.us	/nepa/nepa_project_exp.php?proje	ect=42037		
	Location:	7 (Boise Meridian).	er Ranger District. STATE - Idaho. Access to the project is from Grang 394 to Forest Development Road	geville to Forest Deve		

01/01/2015 05:53 am MT Page 12 of 16 **Nez Perce National Forest**

Project Name	Project Purpose		Planning Status	Decision	Expected Implementation	Project Contact	
Nez Perce National Forest Sal	mon River Ra	nger District (exclu	iding Projects occurring in more	than one District)		R1 - Northern Region	
Borkovich Private Road Special Use Permit Renewal CE	- Special use	management	Cancelled	N/A	N/A	Molly Puchlerz 307-455-2466 mpuchlerz@fs.fed.us	
			ad Special Use Permit renewal req Borkovich's are the second permit				
	Location:		er Ranger District. STATE - Idaho. Section 2, T24N, R2E (Boise Merid				
Campbell Waterline Permit Renewal CE	- Special use	management	Cancelled	N/A	N/A	Molly Puchlerz 307-455-2466 mpuchlerz@fs.fed.us	
	Description: Mr. Campbell's permit renewal request is for the continued maintenance and operation of a domestic water system that supplies water from Lemhi Creek for a power generator on his property on Lemhi Bar adjacent to the Salmon River.						
	Location:		er Ranger District. STATE - Idaho. n). As described above in the Lega		LEGAL - NWNW S	ection 32, T25N,	
Gold Lake Creek Placer Exploration CE	- Minerals an	d Geology	Cancelled	N/A	N/A	Martin Jones 208-842-2103 martinjones@fs.fed.us	
	Description:		Ranger District proposes to approve the Gold Lake Creek drainage of the			uct a small placer	
	Web Link:	http://www.fs.fed.us	/nepa/nepa_project_exp.php?proje	ect=37463			
	Location:		er Ranger District. STATE - Idaho. e of the Salmon River Ranger Dist		LEGAL - T25N R3E	Section 1. Gold	

01/01/2015 05:53 am MT Page 13 of 16 **Nez Perce National Forest**

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce National Forest Sa	lmon River Ra	anger District (exclu	uding Projects occurring in more	than one District)		R1 - Northern Region
Hungry Ridge Restoration Project EIS	Forest productsVegetation management (other than forest products)		In Progress: NOI in Federal Register 02/12/2014 Est. DEIS NOA in Federal Register 02/2015	Expected:01/2016	06/2016	Barry Ruklic 208-983-4026 bruklic@fs.fed.us
		improve wildlife hab improvement project		ude; culvert replacem		
	Web Link: Location:	UNIT - Salmon Rive	e/nepa/nepa_project_exp.php?project er Ranger District. STATE - Idaho. ; R29N, 04E; (Boise Meridian).		_EGAL - Not Applic	cable. T27N,
Lazenby Waterline Permit Renewal CE	- Special use	e management	Cancelled	N/A	N/A	Molly Puchlerz 307-455-2466 mpuchlerz@fs.fed.us
	Description:		mit renewal request is for the contir from Lemhi Creek for a power gene			
	Location:		er Ranger District. STATE - Idaho. s described above in the Legal Lan		_EGAL - T30N, R4	E, Section 2
Lower and East Sand Creek Placer Exploration CE	- Minerals ar	nd Geology	In Progress: Scoping Start 01/30/2012	Expected:02/2015	03/2015	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description:	the purpose of testing	Ranger District proposes to approve ng placer gravels for mineral values /nepa/nepa_project_exp.php?proje	s in the Sand Creek d		to 18 test pits for
	Location:		er Ranger District. STATE - Idaho. Sand Creek, Salmon River Range		LEGAL - T25N R4E	Sections 18 and

01/01/2015 05:53 am MT Page 14 of 16 **Nez Perce National Forest**

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce National Forest S	Salmon River Ra	anger District (exclu	iding Projects occurring in more	than one District)		R1 - Northern Region
Peasley Creek Stream Restoration CE		h, Rare plants I management	In Progress: Scoping Start 12/30/2014	Expected:03/2015	07/2015	Christopher Wolffing 208-983-5153 cwolffing@fs.fed.us
NEW LISTING	Description:		would primarily focus on instream he conditions in the culvert. Work w		g the pool depth di	rectly below the
	Web Link:	http://www.fs.fed.us	/nepa/nepa_project_exp.php?proje	ect=46106		
	Location:	UNIT - Salmon Rive see Map in Scoping	er Ranger District. STATE - Idaho. J Letter.	COUNTY - Idaho. I	LEGAL - T29N, R5	E, S27. Please
Pioneer Gulch Placer Exploration CE	- Minerals ar	nd Geology	In Progress: Scoping Start 10/25/2011	Expected:02/2015	03/2015	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: Web Link:	the purpose of testing	Ranger District proposes to approveng placer gravels for mineral values //nepa/nepa_project_exp.php?project_exp.php.php?project_exp.php.php.php.php.php.php.php.php.php.p	s in the Ozark Creek		to 22 test pits for
	Location:	UNIT - Salmon Rive 18. Ozark Creek dra	er Ranger District. STATE - Idaho. ainage.	COUNTY - Idaho. I	LEGAL - T25N R4E	Sections 7 and
Rex Placer Exploration CE	- Minerals ar	nd Geology	In Progress: Scoping Start 10/25/2011	Expected:02/2015	03/2015	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description:		Ranger District proposes to approve k and Ozark Creek drainages.	e Robert Martin¿s pro	posal to excavate	17 placer test pits in
	Web Link:	http://www.fs.fed.us	/nepa/nepa_project_exp.php?proje	ect=37465		
	Location:		er Ranger District. STATE - Idaho. ark Creek drainages.	COUNTY - Idaho. I	LEGAL - T25N R3E	Section 12. Gold
Salmon River Rural Fire Department Permit Renewal CE	- Special use	management	In Progress: Scoping Start 08/25/2014	Expected:02/2015	03/2015	Molly Puchlerz 307-455-2466 mpuchlerz@fs.fed.us
	Description:		n 5) permit renewal request is for thouse a fire truck and other ancillary			
	Location:		er Ranger District. STATE - Idaho. above in the Legal Land Descriptio		LEGAL - NW 1/4 S	ection 36, T27N,

Project Name Project Purpose Planning Status Decision Expected Implementation Project Conta

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, age, disability, and where applicable, sex, marital status, familial status, parental status, religion, sexual orientation, genetic information, political beliefs, reprisal, or because all or part of an individual's income is derived from any public assistance program. (Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250-9410 or call (800) 795-3272 (voice) or (202) 720-6382 (TDD). USDA is an equal opportunity provider and employer.

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

01/01/2015 05:53 am MT Page 16 of 16 **Nez Perce National Forest**