



Schedule of Proposed Action (SOPA)
04/01/2015 to 06/30/2015

Nez Perce-Clearwater National Forest

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
R1 - Northern Region, Occurring in more than one Forest (excluding Regionwide)					
Nez Perce-Clearwater NFs Forest Plan Revision EIS	- Land management planning	In Progress: NOI in Federal Register 07/15/2014 Est. DEIS NOA in Federal Register 01/2016	Expected:04/2017	05/2017	Zachary Peterson 208-935-4239 zacharyapeterson@fs.fed.us
	Description: The Nez Perce and Clearwater National Forests are proposing to revise their two, individual forest plans as a single forest plan for the administratively combined Forests using the 2012 National Forest System Land Management Planning regulations.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=44089				
	Location: UNIT - Clearwater National Forest All Units, Nez Perce National Forest All Units. STATE - Idaho. COUNTY - Clearwater, Idaho, Latah, Lewis, Nez Perce. LEGAL - Not Applicable. Central Idaho.				
Upper Lochsa Land Exchange EIS	- Land ownership management	On Hold	N/A	N/A	Teresa Trulock 208-935-4256 ttrulock@fs.fed.us
	Description: The Forest Service (FS) is considering a land exchange with Western Pacific Timber. The FS would receive approx. 40,000 acres of WPT land in the upper Lochsa River drainage and WPT would receive an equal value of Forest Service land in north Idaho.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=26227				
	Location: UNIT - Sandpoint Ranger District, Palouse Ranger District, North Fork Ranger District, Red River Ranger District, Powell Ranger District, Clearwater Ranger District. STATE - Idaho. COUNTY - Benewah, Bonner, Clearwater, Idaho, Kootenai, Latah. The lands to acquire are in the upper Lochsa River drainage on the border of ID and MT. The federal lands to exchange out of are scattered on the Idaho Panhandle, Clearwater, and Nez Perce NF's.				

Nez Perce-Clearwater National Forest, Forestwide (excluding Projects occurring in more than one Forest)

R1 - Northern Region

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest, Forestwide (excluding Projects occurring in more than one Forest)					R1 - Northern Region
Eastside Allotment Management Planning Project EA	- Grazing management	On Hold	N/A	N/A	Sara Daugherty 541-575-3058 sddaugherty@fs.fed.us
	Description: Continue to permit livestock grazing by incorporating adaptive management strategies on 8 active allotments within the project area, and close 7 allotments.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=37842				
	Location: UNIT - Nez Perce National Forest All Units. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Authorize livestock grazing on the Red River, Moose Creek, and Salmon River Ranger Districts.				
Little Slate Project EIS	- Forest products - Fuels management - Watershed management - Road management	Completed	Actual: 02/14/2012	09/2012	Jennie Fischer 208-983-4048 jfischer02@fs.fed.us
	Description: The proposed project has multiple objectives including improve watershed health and restore vegetation conditions.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=16899				
	Location: UNIT - Nez Perce National Forest All Units. STATE - Idaho. COUNTY - Idaho. LEGAL - T26N, R2E, Sec. 25, 35, 36; T26N, R3E, Sec. 21-36; T26N, R4E, Sec. 6-8, 16-22, 27-33; and T25N, R2E, Sec., 1-2, 11-12; T25N, R3E Sec. 1-18, 20-23, 28-32. The project area includes the Upper Little Slate Creek watersheds, tributary to Slate Creek and the Lower Salmon River. Approximately 14 miles northeast of Riggins, Idaho.				
Nez Perce National Forest Travel Management EIS	- Recreation management - Special area management - Road management	In Progress: DEIS NOA in Federal Register 10/22/2010 Est. FEIS NOA in Federal Register 05/2015	Expected:07/2015	07/2015	Jennie Fischer 208-983-4048 jfischer02@fs.fed.us
	Description: Develop a travel management plan and map to comply with the National Travel Management Rule. This project would designate motor vehicle use on roads, trails or areas on the Nez Perce National Forest, and does not include over-the-snow vehicles.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=17752				
	Location: UNIT - Nez Perce National Forest All Units. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Forest Wide - Entire Nez Perce National Forest.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest, Forestwide (excluding Projects occurring in more than one Forest)					R1 - Northern Region
Pre-Commercial Thinning CE	- Vegetation management (other than forest products) - Fuels management	In Progress: Scoping Start 12/30/2014	Expected:04/2015	05/2015	Clare Brick 208-963-4208 cbrick@fs.fed.us
	Description: These previously harvested stands are overstocked with seedling and sapling conifer species. Stocking levels range from approximately 800 to over 4000 stems per acre. High tree densities increase competition for available resources. See Scoping Ltr.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=46082				
	Location: UNIT - Clearwater National Forest All Units. STATE - Idaho. COUNTY - Clearwater, Idaho, Latah. LEGAL - Please see Maps and Tables in Scoping letter. Please see Maps and Tables in Scoping letter.				

Nez Perce-Clearwater National Forest, Occurring in more than one District (excluding Forestwide)					R1 - Northern Region
Idaho Department of Fish and Game Fish Creek Weir Special Use Permit Renewal CE	- Special use management	In Progress: Scoping Start 09/08/2014	Expected:04/2015	05/2015	Molly Puchlerz 307-455-2466 mpuchlerz@fs.fed.us
	Description: The IDF&G's special use renewal request is to continue maintenance and operation of the Fish Creek Weir. IDF&G has held this permit since 1995.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=45218				
	Location: UNIT - Lochsa Ranger District, Powell Ranger District. STATE - Idaho. COUNTY - Latah. LEGAL - T35N, R9E, SE 1/4, Section 29 (Boise Meridian). The proposed project is located within the boundaries of the North Lochsa Slope Roadless Area in an area managed with a primitive theme under the Idaho Roadless Rule.				

Nez Perce-Clearwater National Forest	Lochsa Ranger District (excluding Projects occurring in more than one District)	R1 - Northern Region
---	--	-----------------------------

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Lochsa Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Lolo Insect & Disease EIS	- Forest products - Watershed management - Road management	In Progress: NOI in Federal Register 04/26/2013 Est. DEIS NOA in Federal Register 07/2015	Expected:03/2016	06/2016	Lois Hill 208-935-4258 lrhill@fs.fed.us
	Description: The Lolo Insect & Disease project proposes forest management and watershed improvement activities within the Lolo Creek watershed, located approximately 16 air miles northeast from Kamiah, Idaho.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=41466				
	Location: UNIT - Lochsa Ranger District. STATE - Idaho. COUNTY - Clearwater, Idaho. LEGAL - Townships 35 and 36 North, Ranges 6 and 7 East, Boise Meridian. The project area includes NFS lands within the 78,517-acre Lolo Creek drainage, approximately 16 air miles northeast of Kamiah, Idaho.				
NFS Road 100 Slides CE	- Road management	In Progress: Scoping Start 08/25/2014	Expected:05/2015	07/2015	Lynelle Knehans 208-476-8260 lmknehans@fs.fed.us
	Description: Repair of NFS Road 100 due to road slides.				
	Location: UNIT - Lochsa Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Site 1: T34N, R6E, SE Section 7; Site 2: T34N, R6E, Section 7. NFS Road 100.				

Nez Perce-Clearwater National Forest Lochsa/Powel Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Fish Lake Airstrip Maintenance CE	- Facility management	In Progress: Scoping Start 05/01/2014	Expected:05/2015	06/2015	Mike VanderPas 208-983-9583 mvanderpas@fs.fed.us
	Description: Project involves repairs and maintenance to the Fish Lake Airstrip.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=44451				
	Location: UNIT - Powell Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T35N, R11E, Section 34 (Boise Meridian). Fish Lake Airstrip.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Lochsa/Powell Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
NorthSide Powell Project EA	- Forest products - Watershed management	In Progress: Comment Period Public Notice 12/17/2014	Expected:05/2015	06/2015	Sara Daugherty 208-935-4263 sddaugherty@fs.fed.us
	Description: The NorthSide Powell Project proposes forest management and watershed improvement activities in the Wendover Creek drainage on the Powell District.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=42813				
	Location: UNIT - Powell Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. T37N, R13E, Sections 23 and 26, Boise Meridian, Idaho County, Idaho.				
Pass WUI EA	- Forest products - Fuels management	Developing Proposal Est. Notice of Initiation 04/2015	Expected:12/2015	02/2016	Stephanie Berry 208-926-6440 saberry@fs.fed.us
	Description: A fuels reduction treatment around Lolo Pass Visitor's Center (approx. 200 acres).				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=44775				
	Location: UNIT - Lochsa Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Portions of T38N R15E Sections 15 and 16, BM. Around or adjacent to Lolo Pass Visitor's Center.				
Road 108 Re-Alignment and Woody Debris Project (two stages) CE	- Watershed management	Completed	Actual: 02/23/2015	03/2015	Anne Connor 208-476-4541 aconnor@fs.fed.us
	Description: Forest Service Road 108 would be re-aligned away from the adjacent stream. In-stream wood placement would encourage active the active channel to migrate away from the road and re-activate an abandoned side channel.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=43648				
	Location: UNIT - Powell Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T37N, R13E, Section 31 (Boise Meridian). Project site is located approximately one mile upstream of the confluence of Waw'aalamnima Creek and the Lochsa River, at the junction of FS Road 108 and US Highway 12.				
Waw'aalamnima Creek Large Wood Placement CE	- Wildlife, Fish, Rare plants - Watershed management	In Progress: Scoping Start 12/30/2014	Expected:04/2015	07/2016	Taylor Greenup 208-476-8228 tgreenup@fs.fed.us
	Description: Waw'aalamnima Creek has about half of the total wood compared to the reference conditions within the analysis area. In the creek, 64% of the log weirs were noted to provide a full or partial passage barrier to resident species.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=46087				
	Location: UNIT - Powell Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T36N, R13E, S05; T37N, R13E, S17, 19, 30, 31 and 32; T37N, R12E, S23, 25, 26 & 36. Please see Map in Scoping Letter.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Moose Creek Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Clear Creek Integrated Restoration Project EIS	- Wildlife, Fish, Rare plants - Forest products - Vegetation management (other than forest products) - Fuels management	In Progress: Scoping Start 12/30/2014	Expected:05/2015	09/2015	Lois Hill 208-935-4258 lrhill@fs.fed.us
	Description: The Moose Creek District proposes to use a combination of timber harvest, pre-commercial thinning, prescribed fire, reforestation, and road system improvements to achieve desired age class and species distributions and to improve watershed health. Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=38021				
	Location: UNIT - Moose Creek Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T32N, R6E; T31N, R6E; T31N, R53; BM. Project activities will occur on NFS lands within the Clear Creek drainage, located approximately 5 air miles southeast from Kooskia, Idaho.				
Clear Ridge Non-system Road Decommissioning Project CE	- Wildlife, Fish, Rare plants - Watershed management - Road management	Completed	Actual: 01/14/2015 01/14/2015	06/2015	Karen Smith 208-935-4252 kasmith03@fs.fed.us
	Description: Project would decommission approximately 65 miles of non-system roads in the Clear Creek watershed. These roads are currently not open to public access and are not needed for future land management activities. Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=44198				
	Location: UNIT - Moose Creek Ranger District. STATE - Idaho. COUNTY - Clearwater, Idaho. LEGAL - T31N, R6E and T32N, R6E, Idaho and Clearwater Counties, Idaho. The project area lies about seven miles east of Kooskia, Idaho in the norther half of the Clear Creek watershed.				
Johnson Bar Fire Salvage EIS	- Forest products	In Progress: NOI in Federal Register 10/16/2014 Est. DEIS NOA in Federal Register 03/2015	Expected:09/2015	10/2015	Michael Ward 208-926-8952 michaelward@fs.fed.us
	Description: The Moose Creek District is proposing to harvest dead timber that was burned in the 2014 Johnson Bar Fire. Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=45214				
	Location: UNIT - Moose Creek Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T23N R7E S20, BM. Approximately five miles south of Lowell, Idaho in the Swiftwater, Elk City, Goddard and O'Hara drainages.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Moose Creek Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Lowell WUI EA	- Forest products - Fuels management	In Progress: Notice of Initiation 10/01/2014 Est. Comment Period Public Notice 07/2015	Expected:10/2015	01/2016	Amy Larson 208-476-8294 alarson@fs.fed.us
	Description: Regeneration Harvest on about 330 acres of WUI around the town of Lowell Idaho, to reduce hazardous fuels adjacent to private land and create less continuous fuels. This will enable firefighters to better engage a fire if one occurs.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=44773				
	Location: UNIT - Moose Creek Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T23N R7E S 3, 4, 9, 10 BM. Lowell WUI is located on forest road 317 (the Coolwater Rd) that leads to Coolwater Lookout and is boarded by private lands on the west and National Forest on the north east and south.				
Race Creek Culverts CE	- Watershed management	In Progress: Scoping Start 08/25/2014	Expected:04/2015	05/2015	Lynelle Knehans 208-476-8260 lmknehans@fs.fed.us
	Description: Removal of two undersized culverts and replacement as follows: Site 1: 103" span x 71" rise corrugated steel pipe-arch with a 46' length; and, Site 2: a concrete box culvert, currently being designed.				
	Location: UNIT - Moose Creek Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - NE 1/4 T31N, R9E, Section 12 (Boise Meridian). Site 1: MP 19.5 Selway Road; Site 2: Approximately 100 feet upstream from that location in an exisitng campsite.				
Selway Road Repairs, NFS Road 223 CE	- Road management	In Progress: Scoping Start 08/25/2014	Expected:04/2015	05/2015	Lynelle Knehans 208-476-8260 lmknehans@fs.fed.us
	Description: Heavy maintenance activities are to be performed on the Selway Road.				
	Location: UNIT - Moose Creek Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T32N, R8E, Sections 25-31; T32 N, R9E, Sections 31-33; and, T31N, R9E, Sections 2-4, 11-12 (Boise Meridian). The Selway Road (NFS Road 223) from MP 6.7 to MP 19.5.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Moose Creek Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Shearer Guard Station Fuels Reduction EA	- Fuels management	On Hold	N/A	N/A	Joe Hudson 208-926-8930 jbhudson@fs.fed.us
	Description: The purpose of the project is to reduce fuel loadings in the stands surrounding Shearer Guard Station. Treating the area surrounding the guard station would reduce the costs and resource needs to protect the historic structures from wildfires.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=35595				
	Location: UNIT - Moose Creek Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T31N, R13E, Section PB38. Shearer Guard Station is located on the Selway River approximately 16 miles upstream from Moose Creek Ranger Station, 35 miles west of Hamilton, Montana, and 75 miles east of Grangeville, Idaho.				

Nez Perce-Clearwater National Forest North Fork Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Barnyard South Sheep EA	- Forest products - Watershed management	In Progress: Comment Period Public Notice 09/08/2014	Expected:06/2015	03/2017	George Harbaugh 208-935-4260 gharbaugh@fs.fed.us
	Description: Vegetation and watershed improvements within the Washington Creek watershed of the North Fork Ranger District, Clearwater National Forest, Idaho.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=38515				
	Location: UNIT - North Fork Ranger District. STATE - Idaho. COUNTY - Clearwater. LEGAL - Sections 5-8, T38N, R7E; Sections 3-10, 15-22, and 27-33, T39N, R7E; and Sections 28, 32, and 33, T40N, R7E, Boise Meridian, Clearwater County, Idaho. Washington Creek watershed of the North Fork Ranger District, Clearwater National Forest.				
Clarke Mountain OHV Trail CE	- Recreation management	In Progress: Scoping Start 12/30/2014	Expected:04/2015	05/2015	Adam McClory 208-875-1734 amccclory@fs.fed.us
	Description: Two areas need to be relocated and two sections of trail that need to be armored: Relocation 1 connects trail #607 with trail #602 and is proposed to be approximately 1300'; relocation 2 on trail #602 is proposed to be approximately 800'.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=45785				
	Location: UNIT - North Fork Ranger District. STATE - Idaho. COUNTY - Clearwater. LEGAL - T38, R7E, Sect. 22. Orogrande Creek Watershed, Lower Orogrande Creek Subwatershed.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest North Fork Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Deception OHV Trail Relocation CE	- Recreation management	In Progress: Scoping Start 12/30/2014	Expected:04/2015	05/2015	Adam McClory 208-875-1734 amclory@fs.fed.us
	Description: Comet Creek OHV Trail #812 consists of a steep and challenging section needing re-routed. As currently constructed, this trail segment not only provides overly challenging conditions for users but has the potential to contribute to soil erosion.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=46089				
	Location: UNIT - North Fork Ranger District. STATE - Idaho. COUNTY - Clearwater. LEGAL - T40N, R10E, S14. Please see Map in Scoping Letter.				
French Larch Project EA	- Forest products - Watershed management	In Progress: Notice of Initiation 04/22/2014 Est. Comment Period Public Notice 06/2015	Expected:09/2015	01/2016	Sheila Lehman 208-935-4256 slehman@fs.fed.us
	Description: The French Larch project proposes vegetation and watershed improvement activities in the upper Orogrande drainage on the North Fork District of the Nez Perce Clearwater National Forest				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=42812				
	Location: UNIT - North Fork Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. T37N, R7E, Sections 15-32, French Creek drainage.				
Last Chance #1 Lode Exploration CE	- Minerals and Geology	Cancelled	N/A	N/A	Clinton Hughes 208-983-5146 cehughes02@fs.fed.us
	Description: The North Fork Ranger District proposes to approve the claimant's proposal to excavate three test pits to expose vein material to test for mineral values on the North Fork Ranger District, Nez-Perce-Clearwater National Forests.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=39563				
	Location: UNIT - North Fork Ranger District. STATE - Idaho. COUNTY - Clearwater. LEGAL - T37N, R6E, Section 33. French Mountain area.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest North Fork Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Lower Orogrande EIS	- Wildlife, Fish, Rare plants - Forest products - Watershed management	In Progress: FEIS NOA in Federal Register 11/28/2014	Expected:04/2015	06/2015	George Harbaugh 208-935-4260 gharbaugh@fs.fed.us
	Description: This is the final posting of the Lower Orogrande project that plans to implement timber harvest and watershed improvements within the Orogrande Creek watershed.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=45758				
	Location: UNIT - North Fork Ranger District. STATE - Idaho. COUNTY - Clearwater. LEGAL - T37N, R6E and T38N, R6E, Boise Meridian, Clearwater County, Idaho. Orogrande Creek watershed of the North Fork Ranger District, Nez Perce/Clearwater National Forests.				
Silver Lode Exploration CE	- Minerals and Geology	In Progress: Scoping Start 06/15/2012	Expected:04/2015	05/2015	Clinton Hughes 208-983-5146 cehughes02@fs.fed.us
	Description: The North Fork Ranger District proposes to approve the claimant's proposal to excavate seven to ten test pits to expose vein material to test for mineral values.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=39565				
	Location: UNIT - North Fork Ranger District. STATE - Idaho. COUNTY - Clearwater. LEGAL - T37N, R6E, Section 27. French Mountain area.				
Sweet 50 Exploration CE	- Minerals and Geology	In Progress: Scoping Start 12/30/2014	Expected:04/2015	06/2015	Rebecca Anderson 208-476-8351 rebeccaanderson@fs.fed.us
	Description: The purpose of the proposed action is to test for gold values on unpatented mining claims. The need is to determine if sufficient quantities of valuable minerals exist to warrant further exploration or development.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=46090				
	Location: UNIT - North Fork Ranger District. STATE - Idaho. COUNTY - Clearwater. LEGAL - T37N R6E, Sec. 34. The site is located in the French Mountain area and is accessed by taking the Forest Road 250 to Forest Road 535 from Pierce, ID.				

Nez Perce-Clearwater National Forest Palouse Ranger District (excluding Projects occurring in more than one District)	R1 - Northern Region
--	-----------------------------

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Palouse Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
East Fork Potlatch Meadow Restoration EA	- Wildlife, Fish, Rare plants - Watershed management	Cancelled	N/A	N/A	Anne Connor 208-476-4541 aconnor@fs.fed.us
	Description: 45 acres of meadow and wetlands restoration. Installation of instream habitat structures along 2 miles of stream. As of 3/20/2015, project activities have been incorporated into the Little Boulder EA project 45225. Project 40180 is cancelled.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=40180				
	Location: UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Latah. LEGAL - T40N R1W Sections 13, 23, 24, Boise Meridian. Three miles east of Helmer, Idaho.				
Pocket Gopher Baiting CE	- Vegetation management (other than forest products)	In Progress: Scoping Start 12/30/2014	Expected:04/2015	05/2015	Clare Brick 208-962-4208 cbrick@fs.fed.us
	Description: Suppression of pocket gopher populations is necessary due to: seedling mortality caused by predation; loss of reforestation investments; and, potential failure to meet the NFMA requirement to adequately reforest within five years after harvest.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=46091				
	Location: UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Clearwater, Latah. LEGAL - Please see Table and Maps in Scoping Letter. Please see Table and Maps in Scoping Letter.				
Strychnine Pine EA	- Forest products - Fuels management - Watershed management	In Progress:	Expected:03/2015	12/2015	George Harbaugh 208-935-4260 gharbaugh@fs.fed.us
	Description: Vegetation, hazardous fuels, and watershed activities in the Strychnine Creek watershed on the Palouse Ranger District, Clearwater National Forest, Latah County, Idaho				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=38517				
	Location: UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Latah. LEGAL - Sections 2-11, 15-22, 30 and 31, T42N, R2W; and Sections 33-36, T43N, R2W, Boise Meridian, Idaho. Strychnine Creek watershed, Palouse Ranger District, Clearwater National Forest, Latah County, Idaho.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Palouse Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
West Fork Corral Creek Meadow Restoration CE	- Vegetation management (other than forest products)	In Progress: Scoping Start 09/25/2013	Expected:04/2015	05/2015	Anne Connor 208-476-4541 aconnor@fs.fed.us
	Description: The District Ranger will re-establish a floodplain wet meadow system in two areas in the headwaters of Corral Creek.				
	Location: UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Latah. LEGAL - T41N R2W Sec. 25, 36; T40N R2W Sec. 1 Boise Meridian. West Fork Corral Creek.				

Nez Perce-Clearwater National Forest Powell Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Alkire Culvert Replacement CE	- Watershed management	In Progress: Scoping Start 08/25/2014	Expected:04/2015	06/2015	Susan Graves 208-756-5138 sgraves@fs.fed.us
	Description: Replacement of 48" CMP at MP 1.71 on NFS Road 359 with 103" span, 71" rise x 52" Corrugated Steel Pipe Arch to allow for 100 year flows and debris caused by 33% of watershed being burned in a 2012 wildfire.				
	Location: UNIT - Powell Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T36N, R14E, NE Section 28 (MP 1.71 Road 359). MP 1.71 Road 359.				
Road 111 Decommissioning Project EA	- Watershed management - Road management	In Progress: Notice of Initiation 05/09/2014 Est. Comment Period Public Notice 06/2015	Expected:12/2015	01/2016	Anne Connor 208-476-8235 aconnor@fs.fed.us
	Description: This project proposes to decommission the last 5.45 miles of Road 111 to reduce watershed and aquatic impacts. This section of road bisects the North Fork of Spruce/White Sands Roadless Area.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=44409				
	Location: UNIT - Powell Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T36N, R15E, Sections 6, 8, 9, 15, 16 and 22. Road 111 intersects Highway 12 approximately 2 miles east of Powell, Idaho. This gravel surfaced road is 11.6 miles long.				

Nez Perce-Clearwater National Forest Red River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
--	--	--	--	--	-----------------------------

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Red River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Allison Creek Dam / Pond Improvements CE	- Watershed management	In Progress: Scoping Start 12/30/2014	Expected:04/2015	07/2015	Garry Seloske 208-839-2211 gseloske@fs.fed.us
	Description: The earthen fill at the blown out dam and outlets from the dam and ponds are failing, and the stream's flow is seeping through eroding existing material.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=46092				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Blown out Dam: T29N, R7E, SE 1/4 of NE 1/4 of S16; Dam/Pond below FS Road #9874: T29N, R7E, NE 1/4 of NE 1/4 of S21; Dam/Pond east of FS Road #3071: T29N, R7E, NE 1/4 of SE 1/4 of S21 . Please see Map in Scoping Letter.				
Bagley Creek Placer Exploration CE	- Minerals and Geology	Cancelled	N/A	N/A	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Red River District Ranger proposes to allow the claim operator to excavate approximately 40-45 test pits for the purpose of testing placer gravels for mineral values.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=42032				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T26N, R9E, Sections 6 and 7 (Boise Meridian). Access to the project area is from Dixie on Forest Road 222 to Forest Road 1190 (Jack Mountain Road) to Road 1190B.				
Baldy Creek Placer Exploration CE	- Minerals and Geology	In Progress: Scoping Start 05/01/2013	Expected:05/2015	07/2015	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Red River District Ranger proposes to allow the claim operators to excavate up to 12 placer test pits in the Baldy Creek drainage.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=42033				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T30N, R7E, Sections 18 and 19 (Boise Meridian). Access to the project area is by Forest Road 1858 up Newsome Creek to the mouth of Baldy Creek, where a primitive two-track road leads upstream to the project area.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Red River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Crooked River Valley Rehabilitation Project EIS	- Wildlife, Fish, Rare plants - Watershed management	In Progress: FEIS NOA in Federal Register 02/25/2015	Expected:06/2015	06/2015	Jennie Fischer 208-983-4048 jfischer02@fs.fed.us
	Description: The Red River Ranger District of the Nez Perce-Clearwater National Forests is proposing to rehabilitate the lower two miles of the Crooked River valley bottom with meanders & re-align 3 miles the Crooked River Road 233 through the narrow canyon.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=40648				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T29N, R7E, Sections 25 and 36; T29N, R8E, Sections 32 and 33; T28 N, R7E, Sections 1, 2, 11, 13, 14, and 24; T28N, R8E, Sections 4, 5, 7, 8, 17, 18, 19, 20. (Boise Meridian). Red River Ranger District, Nez Perce-Clearwater National Forests, Idaho County, Idaho, 5 miles southwest of Elk City, Idaho.				
Dutch Oven Vegetation Management Project EA	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products) - Fuels management	In Progress: Notice of Initiation 10/08/2014 Est. Comment Period Public Notice 03/2015	Expected:09/2015	07/2016	Sara Daugherty 208-935-4263 sddaugherty@fs.fed.us
	Description: The Dutch Oven Project proposes fuel reduction and vegetation management activities on approximately 2000 acres approximately 4 air miles northwest of Elk City, Idaho.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=45632				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T29N, R7E, Sections 1, 2, 10-16, 21-28. The project area is located four air miles northwest of Elk City, Idaho, immediately adjacent to the Elk City Township between the Elk City Wagon Road and Highway 14.				
Gold Zone Exploration Drilling CE	- Minerals and Geology	In Progress: Scoping Start 09/30/2013	Expected:05/2015	06/2015	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: Goldski, LLC, proposes exploratory drilling in the Deadwood Creek area of the Red River Ranger District.				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T28N, R8E, Sec. 13, 24; T27N, R8E, Sec. 17. Deadwood Creek, immediately south of the Elk City Township, Red River Ranger District.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Red River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Gospel-Hump Wilderness Invasive Plant Management Project EA	- Vegetation management (other than forest products) - Watershed management	In Progress: Notice of Initiation 12/22/2014 Est. Comment Period Public Notice 05/2015	Expected:10/2015	05/2016	Megan Lucas 208-926-6403 mdlucas@fs.fed.us
	Description: Invasive plant management strategy for Gospel-Hump Wilderness to prevent the establishment of new invasive species and reduce impacts of established invasive species on the native plant community desired by the Wilderness Act and Forest Plan.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=45921				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. The project area encompasses approximately 200,500 acres, which includes all of the Gospel-Hump Wilderness. The Gospel-Hump Wilderness is located 24 air miles from Grangeville, Idaho. This area drains into both the Salmon and South Fork Clearwater Rivers.				
Heritage #2 Placer Exploration CE	- Minerals and Geology	In Progress: Scoping Start 01/30/2012	Expected:05/2015	06/2015	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Red River Ranger District proposes to approve Tim Hoskins' proposal to excavate 17 placer test pits in the Newsome Creek drainage area.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=39025				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T30N R6E Sections 12 and 13. Newsome Creek, Red River Ranger District.				
Heritage Gulch Placer Exploration CE	- Minerals and Geology	In Progress: Scoping Start 05/01/2013	Expected:05/2015	06/2015	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Red River District Ranger proposes to allow the claim operator to conduct placer testing in the Newsome Creek drainage by digging 12-15, 10' x 10' or 10' x 12' test pits.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=42034				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T30N, R7E, Sections 18-19 (Boise Meridian). Access to the project area is by Forest Road 1858 up Newsome Creek to Forest Road 1826, up Road 1826 to Trail 819 to Newsome Creek, up Newsome Creek via Trail 826 to the project site.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Red River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Holy Grail Placer Exploration CE	- Minerals and Geology	Cancelled	N/A	N/A	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Red River District Ranger proposes to allow the claim operator to excavate a series of three to four narrow sample channels in each of five individual areas for the purpose of testing placer gravels for mineral values.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=42035				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T16N, R8E, Sections 21, 26 (Boise Meridian). Access to the project site is via Forest Service Road 222 to Dixie, up Road 222C to the project area.				
Lone Pine Lode Exploration CE	- Minerals and Geology	Cancelled	N/A	N/A	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Red River Ranger District proposes to approve Donald Alm's proposal to open an existing adit for the purpose of exploring for gold values.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=37473				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T29N R6E Section 27. Near Golden, Idaho.				
Lost Bench Placer Exploration CE	- Minerals and Geology	In Progress: Scoping Start 09/25/2013	Expected:05/2015	06/2015	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: This proposal is for the excavation of 10 test pits for the purpose of testing placer gravels for mineral values.				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T29N, R9E, Sec. 35. Siegel Creek drainage, Red River Ranger District.				
Newsome Placer Exploration CE	- Minerals and Geology	In Progress: Scoping Start 01/30/2012	Expected:05/2015	07/2015	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Red River Ranger District proposes to approve Press Thomas's proposal to excavate up to 12 test pits for the purpose of testing placer gravels for mineral values in the Newsome Creek drainage area.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=39026				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T29N R7E Section 5. Newsome Creek, Red River Ranger District.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Red River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Orogrande 2013 CE	- Minerals and Geology	In Progress: Scoping Start 05/01/2013	Expected:05/2015	06/2015	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Red River District Ranger proposes to allow the claim operator to perform exploratory drilling of six drill sites in the Badger Summit area of the Red River Ranger District, approximately three airline miles south of Orogrande.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=42036				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T27N, R7E, Sections 13, 24; T27N, R8E, Section 19 (Boise Meridian). Access to the project area is made by taking Forest Road 233 from State Highway 14 to a point just south of Orogrande, then via Forest Road 311 to the project area.				
Orogrande Community Protection Project EA	- Forest products - Vegetation management (other than forest products) - Fuels management	In Progress: Notice of Initiation 09/07/2011 Est. Comment Period Public Notice 03/2015	Expected:02/2016	04/2016	Norma Staaf 208-935-4284 nstaaf@fs.fed.us
	Description: Create fuel breaks on National Forest System lands adjacent to private property and emergency evacuation routes using a combination of prescribed burning and mechanical treatments.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=28021				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T27N, R07E; T28N, R07E; T29N, R07E; T27N, R08E; T28N, R08E; and T29N, R08E (Boise Meridian). The Orogrande Community Protection Project is located in the Crooked River Watershed on National Forest System lands.				
Pasadena/Frank Peck Lode Exploration CE	- Minerals and Geology	In Progress: Scoping Start 10/25/2011	Expected:05/2015	06/2015	Martin Jones 208-983-1950 martinjones@fs.fed.us
	Description: The Red River Ranger District proposes to approve Ralph Reynolds and David Brush's proposal to open an old adit and develop a new adit for the purpose of extracting bulk ore samples for testing and assay.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=37491				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T27N R7E Section 12. The project site is accessed by Forest Roads 233 (Crooked River Road), 311 (Penman Road), and 9848.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Red River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Sheep Creek Trail Reroute CE	- Recreation management	In Progress: Scoping Start 12/30/2014	Expected:04/2015	07/2015	Jeremy Watkins 208-842-2137 jwatkins02@fs.fed.us
	Description: In September 2013, a large rainstorm caused flooding in a side-drainage of the East Fork Sheep Creek, coming off the south side of Shining Butte. This flooding washed out 25-35 feet of the trail down to a depth of about 20 feet.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=46103				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T 26N, R 6E, Sec. 32. Please see Maps in Scoping Letter.				

Nez Perce-Clearwater National Forest Salmon River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Adams Creek AOP Culvert CE	- Wildlife, Fish, Rare plants - Watershed management	In Progress: Scoping Start 12/30/2014	Expected:04/2015	05/2015	Christopher Wolffing 208-983-5153 cwolffing@fs.fed.us
	Description: The current 24" CMP culvert at the Road 309H/Adams Creek crossing is undersized and is an aquatic organism barrier that has caused some minor erosion downstream.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=46105				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T 27N, R3E, Section 24. Please see Map in Scoping Letter.				
Bear Track Placer Exploration CE	- Minerals and Geology	Cancelled	N/A	N/A	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Salmon River District Ranger proposes to allow the claim operator to excavate 8-10 placer test pits for the purpose of testing placer gravels for mineral values.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=42037				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T25N, R4E, SE1/4, Section 7 (Boise Meridian). Access to the project is from Grangeville to Forest Development Road 221 to Forest Development Road 394 to Forest Development Road 9922 to 922A.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Salmon River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Hungry Ridge Restoration Project EIS	- Wildlife, Fish, Rare plants - Forest products - Vegetation management (other than forest products) - Fuels management - Watershed management	In Progress: NOI in Federal Register 02/12/2014 Est. DEIS NOA in Federal Register 07/2015	Expected:07/2016	07/2016	Sara Daugherty 541-575-3058 sddaugherty@fs.fed.us
	Description: Utilize commercial harvest and prescribed fire to restore historic structure, species mix, reduce fuel loadings and improve wildlife habitat. Watershed improvements include; culvert replacements, road decommissioning and road improvement projects.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=43661				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. T27N, R04E; T28N, R04E; R29N, 04E; (Boise Meridian).				
Lower and East Sand Creek Placer Exploration CE	- Minerals and Geology	In Progress: Scoping Start 01/30/2012	Expected:05/2015	06/2015	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Salmon River Ranger District proposes to approve Kent Powell's proposal to excavate up to 18 test pits for the purpose of testing placer gravels for mineral values in the Sand Creek drainage area.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=39009				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T25N R4E Sections 18 and 19. Lower and East Sand Creek, Salmon River Ranger District.				
Peasley Creek Stream Restoration CE	- Wildlife, Fish, Rare plants - Watershed management	In Progress: Scoping Start 12/30/2014	Expected:04/2015	07/2015	Christopher Wolffing 208-983-5153 cwolffing@fs.fed.us
	Description: Proposed activities would primarily focus on instream habitat below the culvert and substrate conditions in the culvert. Work would include increasing the pool depth directly below the culvert.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=46106				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T29N, R5E, S27. Please see Map in Scoping Letter.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Salmon River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Pioneer Gulch Placer Exploration CE	- Minerals and Geology	In Progress: Scoping Start 10/25/2011	Expected:05/2015	06/2015	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Salmon River Ranger District proposes to approve David Tisch's proposal to excavate up to 22 test pits for the purpose of testing placer gravels for mineral values in the Ozark Creek drainage.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=37464				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T25N R4E Sections 7 and 18. Ozark Creek drainage.				
Rex Placer Exploration CE	- Minerals and Geology	In Progress: Scoping Start 10/25/2011	Expected:05/2015	06/2015	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Salmon River Ranger District proposes to approve Robert Martin's proposal to excavate 17 placer test pits in the Gold Lake Creek and Ozark Creek drainages.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=37465				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T25N R3E Section 12. Gold Lake Creek and Ozark Creek drainages.				
Salmon River Rural Fire Department Permit Renewal CE	- Special use management	In Progress: Scoping Start 08/25/2014	Expected:04/2015	05/2015	Molly Puchlerz 307-455-2466 mpuchlerz@fs.fed.us
	Description: The SRRFD (Station 5) permit renewal request is for the continued maintenance and operation of a rural fire station building to house a fire truck and other ancillary equipment. SRRFD has held this permit since 1994.				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - NW 1/4 Section 36, T27N, R1E. As described above in the Legal Land Description.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
--------------	-----------------	-----------------	----------	-------------------------	-----------------

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, age, disability, and where applicable, sex, marital status, familial status, parental status, religion, sexual orientation, genetic information, political beliefs, reprisal, or because all or part of an individual's income is derived from any public assistance program. (Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250-9410 or call (800) 795-3272 (voice) or (202) 720-6382 (TDD). USDA is an equal opportunity provider and employer.

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.