



Schedule of Proposed Action (SOPA)

10/01/2015 to 12/31/2015

Nez Perce-Clearwater National Forest

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
R1 - Northern Region, Occurring in more than one Forest (excluding Regionwide)					
Nez Perce-Clearwater NFs Forest Plan Revision EIS	- Land management planning	In Progress: NOI in Federal Register 07/15/2014 Est. DEIS NOA in Federal Register 01/2016	Expected:04/2017	05/2017	Zachary Peterson 208-935-4239 zacharyapeterson@fs.fed.us
	Description: The Nez Perce and Clearwater National Forests are proposing to revise their two, individual forest plans as a single forest plan for the administratively combined Forests using the 2012 National Forest System Land Management Planning regulations.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=44089				
	Location: UNIT - Clearwater National Forest All Units, Nez Perce National Forest All Units. STATE - Idaho. COUNTY - Clearwater, Idaho, Latah, Lewis, Nez Perce. LEGAL - Not Applicable. Central Idaho.				
Upper Lochsa Land Exchange EIS	- Land ownership management	On Hold	N/A	N/A	Teresa Trulock 208-935-4256 ttrulock@fs.fed.us
	Description: The Forest Service (FS) is considering a land exchange with Western Pacific Timber. The FS would receive approx. 40,000 acres of WPT land in the upper Lochsa River drainage and WPT would receive an equal value of Forest Service land in north Idaho.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=26227				
	Location: UNIT - Sandpoint Ranger District, Palouse Ranger District, North Fork Ranger District, Red River Ranger District, Powell Ranger District, Clearwater Ranger District. STATE - Idaho. COUNTY - Benewah, Bonner, Clearwater, Idaho, Kootenai, Latah. The lands to acquire are in the upper Lochsa River drainage on the border of ID and MT. The federal lands to exchange out of are scattered on the Idaho Panhandle, Clearwater, and Nez Perce NF's.				

Nez Perce-Clearwater National Forest, Forestwide (excluding Projects occurring in more than one Forest)

R1 - Northern Region

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest, Forestwide (excluding Projects occurring in more than one Forest)					R1 - Northern Region
Eastside Allotment Management Planning Project EA	- Grazing management	On Hold	N/A	N/A	Sara Daugherty 541-575-3058 sddaugherty@fs.fed.us
	Description: Continue to permit livestock grazing by incorporating adaptive management strategies on 8 active allotments within the project area, and close 7 allotments.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=37842				
	Location: UNIT - Nez Perce National Forest All Units. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Authorize livestock grazing on the Red River, Moose Creek, and Salmon River Ranger Districts.				

Nez Perce-Clearwater National Forest, Occurring in more than one District (excluding Forestwide)					R1 - Northern Region
Nez Perce National Forest Travel Management EIS *UPDATED*	- Recreation management - Special area management - Road management	In Progress: DEIS NOA in Federal Register 10/22/2010 Est. FEIS NOA in Federal Register 11/2015	Expected:02/2016	05/2016	Jennie Fischer 208-983-4048 jfisher02@fs.fed.us
	Description: Develop a travel management plan and map to comply with the National Travel Management Rule. This project would designate motor vehicle use on roads, trails or areas on the Nez Perce National Forest, and does not include over-the-snow vehicles.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=17752				
	Location: UNIT - Salmon River Ranger District, Red River Ranger District, Moose Creek Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Forest Wide - Entire Nez Perce National Forest.				
Small-scale Placer Mining Project EA *UPDATED*	- Minerals and Geology	In Progress: Scoping Start 04/22/2015 Est. Comment Period Public Notice 12/2015	Expected:02/2016	04/2016	Rebecca Anderson 208-476-8351 rebeccaanderson@fs.fed.us
	Description: Develop standard procedures for small scale placer mining in South Fork Clearwater River and French and Orogrande creeks to effectively protect surface resources including special status fish, prevent undue degradation, and improve approval process				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=46844				
	Location: UNIT - Salmon River Ranger District, Red River Ranger District, North Fork Ranger District. STATE - Idaho. COUNTY - Clearwater, Idaho. LEGAL - Not Applicable. Along reaches of the South Fork Clearwater River and the French and Orogrande creeks.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Lochsa Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Lolo Insect & Disease EIS	- Forest products - Watershed management - Road management	In Progress: NOI in Federal Register 04/26/2013 Est. DEIS NOA in Federal Register 01/2016	Expected:01/2017	03/2017	Lois Hill 208-935-4258 lrhill@fs.fed.us
	Description: The Lolo Insect & Disease project proposes forest management and watershed improvement activities within the Lolo Creek watershed, located approximately 16 air miles northeast from Kamiah, Idaho.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=41466				
	Location: UNIT - Lochsa Ranger District. STATE - Idaho. COUNTY - Clearwater, Idaho. LEGAL - Townships 35 and 36 North, Ranges 6 and 7 East, Boise Meridian. The project area includes NFS lands within the 78,517-acre Lolo Creek drainage, approximately 16 air miles northeast of Kamiah, Idaho.				

Nez Perce-Clearwater National Forest Lochsa/Powel Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Fish Lake Airstrip Maintenance CE *UPDATED*	- Facility management	In Progress: Scoping Start 05/01/2014	Expected:03/2016	04/2016	Mike VanderPas 208-983-9583 mvanderpas@fs.fed.us
	Description: Project involves repairs and maintenance to the Fish Lake Airstrip.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=44451				
	Location: UNIT - Lochsa/Powell Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T35N, R11E, Section 34 (Boise Meridian). Fish Lake Airstrip.				
NFS Road 100 Slides CE	- Road management	Completed	Actual: 07/21/2015	08/2015	Lynelle Knehans 208-476-8260 lmknehans@fs.fed.us
	Description: Repair of NFS Road 100 due to road slides.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=45119				
	Location: UNIT - Lochsa/Powell Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Site 1: T34N, R6E, SE Section 7; Site 2: T34N, R6E, Section 7. NFS Road 100.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Lochsa/Powell Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
NorthSide Powell Project EA *UPDATED*	- Forest products - Watershed management	In Progress: Comment Period Public Notice 12/17/2014	Expected:12/2015	01/2016	Sara Daugherty 208-935-4263 sddaugherty@fs.fed.us
	Description: The NorthSide Powell Project proposes forest management and watershed improvement activities in the Wendover Creek drainage on the Powell District.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=42813				
	Location: UNIT - Powell Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. T37N, R13E, Sections 23 and 26, Boise Meridian, Idaho County, Idaho.				
Pass WUI EA	- Forest products - Fuels management	On Hold	N/A	N/A	Stephanie Berry 208-926-6440 saberry@fs.fed.us
	Description: A fuels reduction treatment around Lolo Pass Visitor's Center (approx. 200 acres).				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=44775				
	Location: UNIT - Lochsa Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Portions of T38N R15E Sections 15 and 16, BM. Around or adjacent to Lolo Pass Visitor's Center.				
Saddle Camp Road Reroute Project EA	- Wildlife, Fish, Rare plants - Watershed management - Road management	In Progress: Comment Period Public Notice 04/03/2015	Expected:03/2016	07/2016	Taylor Greenup 406-329-3949 tgreenup@fs.fed.us
	Description: Project involves rerouting the entrance of the Saddle Camp Road, 107, at its junction with Highway 12 approximately 28 miles southeast of Powell, ID.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=46730				
	Location: UNIT - Lochsa/Powell Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T36N, R11E, Sections 21 and 22. The entrance of the Saddle Camp Road, 107, at its junction with Highway 12 approximately 28 miles southeast of Powell, ID.				
Waw'aalamnima Creek Large Wood Placement CE *UPDATED*	- Wildlife, Fish, Rare plants - Watershed management	In Progress: Scoping Start 12/30/2014	Expected:10/2015	11/2015	Taylor Greenup 208-476-8228 tgreenup@fs.fed.us
	Description: Waw'aalamnima Creek has about half of the total wood compared to the reference conditions within the analysis area. In the creek, 64% of the log weirs were noted to provide a full or partial passage barrier to resident species.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=46087				
	Location: UNIT - Lochsa/Powell Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T36N, R13E, S05; T37N, R13E, S17, 19, 30, 31 and 32; T37N, R12E, S23, 25, 26 & 36. Please see Map in Scoping Letter.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Moose Creek Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Clear Creek Integrated Restoration Project EIS	- Wildlife, Fish, Rare plants - Forest products - Vegetation management (other than forest products) - Fuels management	In Progress:	Expected:10/2015	01/2016	Lois Hill 208-935-4258 lrhill@fs.fed.us
	Description: The Moose Creek District proposes to use a combination of timber harvest, pre-commercial thinning, prescribed fire, reforestation, and road system improvements to achieve desired age class and species distributions and to improve watershed health.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=38021				
	Location: UNIT - Moose Creek Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T32N, R6E; T31N, R6E; T31N, R53; BM. Project activities will occur on NFS lands within the Clear Creek drainage, located approximately 5 air miles southeast from Kooskia, Idaho.				
Johnson Bar Fire Salvage EIS *UPDATED*	- Forest products	In Progress: DEIS NOA in Federal Register 04/03/2015 Est. FEIS NOA in Federal Register 10/2015	Expected:02/2016	03/2016	Michael Ward 208-926-8952 michaelward@fs.fed.us
	Description: The Moose Creek District is proposing to harvest dead timber that was burned in the 2014 Johnson Bar Fire.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=45214				
	Location: UNIT - Moose Creek Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T23N R7E S20, BM. Approximately five miles south of Lowell, Idaho in the Swiftwater, Elk City, Goddard and O'Hara drainages.				
Lochsa-Selway PIT Tag Array SUP CE *NEW LISTING*	- Wildlife, Fish, Rare plants - Special use management	In Progress: Scoping Start 07/31/2015	Expected:09/2015	06/2016	Molly Puchlerz 307-455-2466 mpuchlerz@fs.fed.us
	Description: The Idaho Department of Fish and Game (IDFG) and the Nez Perce Tribe propose to install four instream Passive Integrated Transponder (PIT) tag detection sites within the lower Lochsa and Selway Rivers.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=47463				
	Location: UNIT - Moose Creek Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Site 1: T32N, R7E, S4 SWNW; Site 2: T33N, R7E, S33 NENW; Site 3: T32N, R7E, S15 NENW; and, Site 4: T32N, R7E, S25 SENE. Along the Lochsa and Selway Rivers.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Moose Creek Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Lowell WUI CE	- Forest products - Fuels management	In Progress: Scoping Start 10/01/2014	Expected:09/2015	10/2015	Amy Larson 208-476-8294 alarson@fs.fed.us
	Description: Regeneration Harvest on about 330 acres of WUI around the town of Lowell Idaho, to reduce risk or extent of insect and disease infestation and reduce hazardous fuels adjacent to private land, allowing firefighters to better engage wildfire.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=44773				
	Location: UNIT - Moose Creek Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T23N R7E S 3, 4, 9, 10 BM. Lowell WUI is located on forest road 317 (the Coolwater Rd) that leads to Coolwater Lookout and is boarded by private lands on the west and National Forest on the north east and south.				
Nineteenmile AOP Culvert CE *UPDATED*	- Watershed management	In Progress: Scoping Start 04/01/2015	Expected:03/2016	08/2016	Zoltan Kiss 208-926-6409 zoltanskiss@fs.fed.us
	Description: Nineteen Mile Creek is currently spanned by a short timber bridge. The bridge pilings are beginning to rot and will need to be replaced soon. The bridge span was initially designed shorter than required to allow for a natural stream flow.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=46798				
	Location: UNIT - Moose Creek Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T32N, R8E, S29 NE1/4. Selway River Road, milepost 8.5.				
Selway Road Repairs, NFS Road 223 CE *UPDATED*	- Road management	In Progress: Scoping Start 08/25/2014	Expected:03/2016	05/2016	Lynelle Knehans 208-476-8260 lmknehans@fs.fed.us
	Description: Heavy maintenance activities are to be performed on the Selway Road.				
	Location: UNIT - Moose Creek Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T32N, R8E, Sections 25-31; T32 N, R9E, Sections 31-33; and, T31N, R9E, Sections 2-4, 11-12 (Boise Meridian). The Selway Road (NFS Road 223) from MP 6.7 to MP 19.5.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Moose Creek Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Shearer Guard Station Fuels Reduction EA	- Fuels management	On Hold	N/A	N/A	Joe Hudson 208-926-8930 jbhudson@fs.fed.us
	Description: The purpose of the project is to reduce fuel loadings in the stands surrounding Shearer Guard Station. Treating the area surrounding the guard station would reduce the costs and resource needs to protect the historic structures from wildfires.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=35595				
	Location: UNIT - Moose Creek Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T31N, R13E, Section PB38. Shearer Guard Station is located on the Selway River approximately 16 miles upstream from Moose Creek Ranger Station, 35 miles west of Hamilton, Montana, and 75 miles east of Grangeville, Idaho.				

Nez Perce-Clearwater National Forest North Fork Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Barnyard South Sheep EA	- Forest products - Watershed management	Completed	Actual: 07/08/2015	03/2017	George Harbaugh 208-935-4260 gharbaugh@fs.fed.us
	Description: Vegetation and watershed improvements within the Washington Creek watershed of the North Fork Ranger District, Clearwater National Forest, Idaho.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=38515				
	Location: UNIT - North Fork Ranger District. STATE - Idaho. COUNTY - Clearwater. LEGAL - Sections 5-8, T38N, R7E; Sections 3-10, 15-22, and 27-33, T39N, R7E; and Sections 28, 32, and 33, T40N, R7E, Boise Meridian, Clearwater County, Idaho. Washington Creek watershed of the North Fork Ranger District, Clearwater National Forest.				
Brumit Claim Group Exploration CE *UPDATED*	- Minerals and Geology	In Progress: Scoping Start 04/01/2015	Expected:03/2016	04/2016	Rebecca Anderson 208-476-8351 rebeccaanderson@fs.fed.us
	Description: The purpose of the proposed action is to test for gold values on unpatented mining claims. The need is to determine if sufficient quantities of valuable minerals exist to warrant further exploration or development.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=46800				
	Location: UNIT - North Fork Ranger District. STATE - Idaho. COUNTY - Clearwater. LEGAL - T36N R6E, Sec. 17, 18, 19. Access to the claims will be the paved French Mountain Road #250 and unpaved NFS Road #542, as well as a private road on the Lawson Patented Placer ground.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest North Fork Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Clarke Mountain OHV Trail CE *UPDATED*	- Recreation management	Completed	Actual: 09/15/2015	07/2016	Adam McClory 208-875-1734 amccclory@fs.fed.us
	Description: Two areas need to be relocated and two sections of trail that need to be armored: Relocation 1 connects trail #607 with trail #602 and is proposed to be approximately 1300'; relocation 2 on trail #602 is proposed to be approximately 800'. Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=45785				
	Location: UNIT - North Fork Ranger District. STATE - Idaho. COUNTY - Clearwater. LEGAL - T38, R7E, Sect. 22. Orogrande Creek Watershed, Lower Orogrande Creek Subwatershed.				
Deception OHV Trail Relocation CE	- Recreation management	Completed	Actual: 08/07/2015	08/2015	Adam McClory 208-875-1734 amccclory@fs.fed.us
	Description: Comet Creek OHV Trail #812 consists of a steep and challenging section needing re-routed. As currently constructed, this trail segment not only provides overly challenging conditions for users but has the potential to contribute to soil erosion. Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=46089				
	Location: UNIT - North Fork Ranger District. STATE - Idaho. COUNTY - Clearwater. LEGAL - T40N, R10E, S14. Please see Map in Scoping Letter.				
French Larch Project EA *UPDATED*	- Forest products - Watershed management	In Progress: Scoping Start 04/22/2014 Est. Comment Period Public Notice 10/2015	Expected:09/2015	01/2016	Sheila Lehman 208-935-4256 slehman@fs.fed.us
	Description: The French Larch project proposes vegetation and watershed improvement activities in the upper Orogrande drainage on the North Fork District of the Nez Perce Clearwater National Forest Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=42812				
	Location: UNIT - North Fork Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. T37N, R7E, Sections 15-32, French Creek drainage.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest North Fork Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Jule Shaft Exploration CE *NEW LISTING*	- Minerals and Geology	In Progress: Scoping Start 05/29/2012	Expected:02/2016	03/2016	Rebecca Anderson 208-476-8351 rebeccaanderson@fs.fed.us
	Description: The North Fork Ranger District proposes to approve the claimant's proposal to explore underground in an existing shaft, which has several tunnels in the French Mountain area.				
	Location: UNIT - North Fork Ranger District. STATE - Idaho. COUNTY - Clearwater. LEGAL - T37N, R6E, Section 34. North Fork Clearwater River (French and Orogrande Creeks).				
Silver Lode Exploration CE *UPDATED*	- Minerals and Geology	In Progress: Scoping Start 06/15/2012	Expected:03/2016	04/2016	Clinton Hughes 208-983-5146 cehughes02@fs.fed.us
	Description: The North Fork Ranger District proposes to approve the claimant's proposal to excavate seven to ten test pits to expose vein material to test for mineral values.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=39565				
South Fork #I, II, III Exploration Project CE *UPDATED*	Location: UNIT - North Fork Ranger District. STATE - Idaho. COUNTY - Clearwater. LEGAL - T37N, R6E, Section 27. French Mountain area.				
	- Minerals and Geology	In Progress: Scoping Start 04/01/2015	Expected:03/2016	04/2016	Rebecca Anderson 208-476-8351 rebeccaanderson@fs.fed.us
	Description: The purpose of the proposed action is to test for gold values on unpatented mining claims. The need is to determine if sufficient quantities of valuable minerals exist to warrant further exploration or development.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=46801				
	Location: UNIT - North Fork Ranger District. STATE - Idaho. COUNTY - Clearwater. LEGAL - T36N R6E, Sec. 3, 10, 11, 14, 15, 16. Access to the claims will be the paved French Mountain Road #250 and unpaved NFS Roads #542, #5120 and #5173, as well as a number of logging roads and trails.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest North Fork Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Sweet 50 Exploration CE *UPDATED*	- Minerals and Geology	In Progress: Scoping Start 12/30/2014	Expected:03/2016	04/2016	Rebecca Anderson 208-476-8351 rebeccaanderson@fs.fed.us
	Description: The purpose of the proposed action is to test for gold values on unpatented mining claims. The need is to determine if sufficient quantities of valuable minerals exist to warrant further exploration or development.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=46090				
	Location: UNIT - North Fork Ranger District. STATE - Idaho. COUNTY - Clearwater. LEGAL - T37N R6E, Sec. 34. The site is located in the French Mountain area and is accessed by taking the Forest Road 250 to Forest Road 535 from Pierce, ID.				

Nez Perce-Clearwater National Forest Palouse Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Elk Morris Road Decommissioning CE *NEW LISTING*	- Road management	In Progress: Scoping Start 07/31/2015	Expected:11/2015	06/2016	Eric Crook 541-573-4313 ecrook@fs.fed.us
	Description: Approximately 12 miles of non-system roads and trails have been surveyed and identified as having a high risk of failure, erosion, poor stream crossings, and impaired soil productivity in the Upper Elk Creek sub-watershed.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=47464				
	Location: UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Clearwater. LEGAL - T40 N; R2 E; S3, 4, 5, 9, 10. See attached map.				
Little Boulder EA	- Forest products - Fuels management - Watershed management	In Progress: Scoping Start 11/06/2014 Est. Comment Period Public Notice 01/2016	Expected:09/2016	10/2016	George Harbaugh 208-935-4260 gharbaugh@fs.fed.us
	Description: Little Boulder is a vegetation, fuels, and watershed management project, located in the Little Boulder and Hog Meadows watersheds; all headwaters of the Potlatch River.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=45225				
	Location: UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Latah. LEGAL - Not Applicable. Little Boulder and Hog Meadows watersheds, Latah County, Idaho.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Palouse Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Lower East Fork Potlatch River Large Woody Debris Project CE *NEW LISTING*	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products)	In Progress: Scoping Start 07/31/2015	Expected:09/2015	10/2015	Dan Kenney 208-622-0094 dkenney@fs.fed.us
	Description: The project would be a cooperative effort between the Idaho Department of Fish and Game and the Nez Perce-Clearwater National Forests to rehabilitate in-stream habitat in the East Fork Potlatch River.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=47465				
	Location: UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Latah. LEGAL - T40N, R1W, S23 and 24. Please see maps.				

Nez Perce-Clearwater National Forest Powell Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Road 111 Decommissioning Project EA	- Watershed management - Road management	On Hold	N/A	N/A	Anne Connor 208-476-8235 aconnor@fs.fed.us
	Description: This project proposes to decommission the last 5.45 miles of Road 111 to reduce watershed and aquatic impacts. This section of road bisects the North Fork of Spruce/White Sands Roadless Area.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=44409				
	Location: UNIT - Powell Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T36N, R15E, Sections 6, 8, 9, 15, 16 and 22. Road 111 intersects Highway 12 approximately 2 miles east of Powell, Idaho. This gravel surfaced road is 11.6 miles long.				

Nez Perce-Clearwater National Forest Red River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
4th of July Park (Final Phase) SUP CE	- Facility management	Completed	Actual: 08/01/2015	08/2015	Brooks Beegle 208-842-2139 bbeegle@fs.fed.us
	Description: The project area is adjacent to earlier phases of the 4th of July Park renovations, and completing this phase would promote public utilization of this area.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=46828				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T26N, R8E, Sec 27 SWSW. Dixie, ID.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Red River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Allison Creek Dam / Pond Improvements CE	- Watershed management	On Hold	N/A	N/A	Garry Seloske 208-839-2211 gseloske@fs.fed.us
	Description: The earthen fill at the blown out dam and outlets from the dam and ponds are failing, and the stream's flow is seeping through eroding existing material.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=46092				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Blown out Dam: T29N, R7E, SE 1/4 of NE 1/4 of S16; Dam/Pond below FS Road #9874: T29N, R7E, NE 1/4 of NE 1/4 of S21; Dam/Pond east of FS Road #3071: T29N, R7E, NE 1/4 of SE 1/4 of S21 . Please see Map in Scoping Letter.				
Baldy Creek Placer Exploration CE *UPDATED*	- Minerals and Geology	In Progress: Scoping Start 05/01/2013	Expected:03/2016	04/2016	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Red River District Ranger proposes to allow the claim operators to excavate up to 12 placer test pits in the Baldy Creek drainage.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=42033				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T30N, R7E, Sections 18 and 19 (Boise Meridian). Access to the project area is by Forest Road 1858 up Newsome Creek to the mouth of Baldy Creek, where a primitive two-track road leads upstream to the project area.				
Chucker's Lode Exploration CE *NEW LISTING*	- Minerals and Geology	In Progress: Scoping Start 06/11/2012	Expected:12/2015	01/2016	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Red River District proposes to approve a small lode exploration project to determine if gold and other valuable metals exist in sufficient quantities to justify further development of a mining operation.				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T29N, R6E, Section 25. South Fork Clearwater River, Fall Creek drainage on the Red River District.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Red River Ranger District (excluding Projects occurring in more than one District) R1 - Northern Region					
Crooked River Valley Rehabilitation Project EIS	- Wildlife, Fish, Rare plants - Watershed management	Completed	Actual: 07/21/2015	08/2015	Jennie Fischer 208-983-4048 jfischer02@fs.fed.us
	Description: The Red River Ranger District of the Nez Perce-Clearwater National Forests is proposing to rehabilitate the lower two miles of the Crooked River valley bottom with meanders & re-align 3 miles the Crooked River Road 233 through the narrow canyon.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=40648				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T29N, R7E, Sections 25 and 36; T29N, R8E, Sections 32 and 33; T28 N, R7E, Sections 1, 2, 11, 13, 14, and 24; T28N, R8E, Sections 4, 5, 7, 8, 17, 18, 19, 20. (Boise Meridian). Red River Ranger District, Nez Perce-Clearwater National Forests, Idaho County, Idaho, 5 miles southwest of Elk City, Idaho.				
Devine (Pioneer) Exploration CE *NEW LISTING*	- Minerals and Geology	In Progress: Scoping Start 06/11/2012	Expected:12/2015	01/2016	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Red River District proposes to approve the use of ATVs for overland travel for access to prospect for mineral values.				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T29N, R7E, Sections 29, 32, and 33. Near Santiam Creek on the Red River District.				
Dutch Oven Vegetation Management Project EA *UPDATED*	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products) - Fuels management	In Progress: Scoping Start 10/08/2014 Est. Comment Period Public Notice 10/2015	Expected:05/2016	07/2016	Sara Daugherty 208-935-4263 sddaugherty@fs.fed.us
	Description: The Dutch Oven Project proposes fuel reduction and vegetation management activities on approximately 2000 acres approximately 4 air miles northwest of Elk City, Idaho.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=45632				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T29N, R7E, Sections 1, 2, 10-16, 21-28. The project area is located four air miles northwest of Elk City, Idaho, immediately adjacent to the Elk City Township between the Elk City Wagon Road and Highway 14.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Red River Ranger District (excluding Projects occurring in more than one District) R1 - Northern Region					
ELM Placer Exploration CE *NEW LISTING*	- Minerals and Geology	In Progress: Scoping Start 07/31/2015	Expected:10/2015	11/2015	Martin Jones 208-983-5158 martinjones@fs.fed.us
	Description: Gene M., Brad M., and Roger T. (ELM) propose to explore possible gold values on unpatented minerals claims, and the need of the project is to determine if sufficient quantities of valuable minerals exist to warrant further exploration.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=47466				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T26N, R8E, S13, 14, 23, 24. Please see map.				
Gold Zone Exploration Drilling CE *UPDATED*	- Minerals and Geology	In Progress: Scoping Start 09/30/2013	Expected:03/2016	04/2016	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: Goldski, LLC, proposes exploratory drilling in the Deadwood Creek area of the Red River Ranger District.				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T28N, R8E, Sec. 13, 24; T27N, R8E, Sec. 17. Deadwood Creek, immediately south of the Elk City Township, Red River Ranger District.				
Gospel-Hump Wilderness Invasive Plant Management Project EA	- Vegetation management (other than forest products) - Watershed management	In Progress: Scoping Start 12/22/2014 Est. Comment Period Public Notice 09/2015	Expected:03/2016	05/2016	Megan Lucas 208-926-6403 mdlucas@fs.fed.us
	Description: Invasive plant management strategy for Gospel-Hump Wilderness to prevent the establishment of new invasive species and reduce impacts of established invasive species on the native plant community desired by the Wilderness Act and Forest Plan.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=45921				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. The project area encompasses approximately 200,500 acres, which includes all of the Gospel-Hump Wilderness. The Gospel-Hump Wilderness is located 24 air miles from Grangeville, Idaho. This area drains into both the Salmon and South Fork Clearwater Rivers.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Red River Ranger District (excluding Projects occurring in more than one District) R1 - Northern Region					
Hazard Tree Removal CE *UPDATED*	- Vegetation management (other than forest products) - Fuels management - Road management	In Progress: Scoping Start 04/01/2015	Expected:03/2016	04/2016	Edward Koberstein 406-295-7456 ekoberstein@fs.fed.us
	Description: Several decades of accumulated MPB mortality and disease have created serious fuels and public safety concerns. Roads identified for treatment are major arterials in the event of emergency or natural disaster. Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=46829				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Various - please see map in Scoping letter. Various - please see map in Scoping letter.				
Heritage #2 Placer Exploration CE *UPDATED*	- Minerals and Geology	In Progress: Scoping Start 01/30/2012	Expected:12/2015	12/2015	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Red River Ranger District proposes to approve Tim Hoskins' proposal to excavate 17 placer test pits in the Newsome Creek drainage area. Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=39025				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T30N R6E Sections 12 and 13. Newsome Creek, Red River Ranger District.				
Heritage Gulch Placer Exploration CE *UPDATED*	- Minerals and Geology	In Progress: Scoping Start 05/01/2013	Expected:03/2016	04/2016	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Red River District Ranger proposes to allow the claim operator to conduct placer testing in the Newsome Creek drainage by digging 12-15, 10' x 10' or 10' x 12' test pits. Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=42034				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T30N, R7E, Sections 18-19 (Boise Meridian). Access to the project area is by Forest Road 1858 up Newsome Creek to Forest Road 1826, up Road 1826 to Trail 819 to Newsome Creek, up Newsome Creek via Trail 826 to the project site.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Red River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Leggett and Moose Creek Culvert Replacements CE *NEW LISTING*	- Wildlife, Fish, Rare plants - Watershed management	In Progress: Scoping Start 07/31/2015	Expected:10/2015	07/2016	Christopher Wolffing 208-983-5153 cwolffing@fs.fed.us
	Description: The current culverts at the Leggett and Moose Creek crossings with Highway 14 are undersized and constitute aquatic organism barriers.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=47467				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Leggett Creek: T 29N, R7E, S29; Moose Creek: T29N, R7E, S22. Please see map.				
Lost Bench Placer Exploration CE *UPDATED*	- Minerals and Geology	In Progress: Scoping Start 09/25/2013	Expected:03/2016	04/2016	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: This proposal is for the excavation of 10 test pits for the purpose of testing placer gravels for mineral values.				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T29N, R9E, Sec. 35. Siegel Creek drainage, Red River Ranger District.				
Newsome Placer Exploration CE *UPDATED*	- Minerals and Geology	In Progress: Scoping Start 01/30/2012	Expected:03/2016	04/2016	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Red River Ranger District proposes to approve Press Thomas's proposal to excavate up to 12 test pits for the purpose of testing placer gravels for mineral values in the Newsome Creek drainage area.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=39026				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T29N R7E Section 5. Newsome Creek, Red River Ranger District.				
Orogrande 2013 CE	- Minerals and Geology	Completed	Actual: 07/02/2015	08/2015	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Red River District Ranger proposes to allow the claim operator to perform exploratory drilling of six drill sites in the Badger Summit area of the Red River Ranger District, approximately three airline miles south of Orogrande.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=42036				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T27N, R7E, Sections 13, 24; T27N, R8E, Section 19 (Boise Meridian). Access to the project area is made by taking Forest Road 233 from State Highway 14 to a point just south of Orogrande, then via Forest Road 311 to the project area.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Red River Ranger District (excluding Projects occurring in more than one District) R1 - Northern Region					
Orogrande Community Protection Project EA *UPDATED*	- Forest products - Vegetation management (other than forest products) - Fuels management	In Progress: Comment Period Public Notice 04/29/2015	Expected:02/2016	04/2016	Norma Staaf 208-935-4284 nstaaf@fs.fed.us
	Description: Create fuel breaks on National Forest System lands adjacent to private property and emergency evacuation routes using a combination of prescribed burning and mechanical treatments.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=28021				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T27N, R07E; T28N, R07E; T29N, R07E; T27N, R08E; T28N, R08E; and T29N, R08E (Boise Meridian). The Orogrande Community Protection Project is located in the Crooked River Watershed on National Forest System lands.				
Orogrande Summit Road Project CE *UPDATED*	- Watershed management - Road management	In Progress: Scoping Start 04/01/2015	Expected:11/2015	12/2015	Chuck Lacer 208-983-7003 clacer@fs.fed.us
	Description: The road surface is currently rutted and difficult to drive, and several culverts are degraded.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=46830				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T26N, R6E, S32. A section of NFS Road #233, from the Old Orogrande townsite to the USFS airstrip near Concord Hill.				
Pasadena/Frank Peck Lode Exploration CE *UPDATED*	- Minerals and Geology	In Progress: Scoping Start 10/25/2011	Expected:03/2016	04/2016	Martin Jones 208-983-1950 martinjones@fs.fed.us
	Description: The Red River Ranger District proposes to approve Ralph Reynolds and David Brush's proposal to open an old adit and develop a new adit for the purpose of extracting bulk ore samples for testing and assay.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=37491				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T27N R7E Section 12. The project site is accessed by Forest Roads 233 (Crooked River Road), 311 (Penman Road), and 9848.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Red River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Sheep Creek Trail Reroute CE	- Recreation management	Completed	Actual: 07/02/2015	09/2015	Jeremy Watkins 208-842-2137 jwatkins02@fs.fed.us
	Description: In September 2013, a large rainstorm caused flooding in a side-drainage of the East Fork Sheep Creek, coming off the south side of Shining Butte. This flooding washed out 25-35 feet of the trail down to a depth of about 20 feet.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=46103				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T 26N, R 6E, Sec. 32. Please see Maps in Scoping Letter.				

Nez Perce-Clearwater National Forest Salmon River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Hungry Ridge Restoration Project EIS *UPDATED*	- Wildlife, Fish, Rare plants - Forest products - Vegetation management (other than forest products) - Fuels management - Watershed management	In Progress: NOI in Federal Register 02/12/2014 Est. DEIS NOA in Federal Register 01/2016	Expected:01/2017	05/2017	Sara Daugherty 541-575-3058 sddaugherty@fs.fed.us
	Description: Utilize commercial harvest and prescribed fire to restore historic structure, species mix, reduce fuel loadings and improve wildlife habitat. Watershed improvements include; culvert replacements, road decommissioning and road improvement projects.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=43661				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. T27N, R04E; T28N, R04E; R29N, 04E; (Boise Meridian).				
Lemhi Bar Waterline SUP Renewal CE *UPDATED*	- Special use management	Completed	Actual: 09/11/2015	09/2015	Molly Puchlerz 307-455-2466 mpuchlerz@fs.fed.us
	Description: A private landowner has requested renewal of a special use permit for continued operation and maintenance of facilities that convey water from Lemhi Creek, a tributary of the Salmon River, to private property on Lemhi Bar.				
	Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=46831				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T25N, R9E, Sec 32 NWNW. Lemhi Creek, a tributary of the Salmon River.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Salmon River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Lower and East Sand Creek Placer Exploration CE *UPDATED*	- Minerals and Geology	In Progress: Scoping Start 01/30/2012	Expected:03/2016	04/2016	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Salmon River Ranger District proposes to approve Kent Powell's proposal to excavate up to 18 test pits for the purpose of testing placer gravels for mineral values in the Sand Creek drainage area. Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=39009				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T25N R4E Sections 18 and 19. Lower and East Sand Creek, Salmon River Ranger District.				
Mackay Bar Grazing SUP CE *UPDATED*	- Special use management	In Progress: Scoping Start 04/01/2015	Expected:12/2015	01/2016	Jeffrey Shinn 406-287-3223 jshinn@fs.fed.us
	Description: Mackay Bar outfitters wish to graze their horses on federal land to facilitate their existing outfitter and guide permit (managed by the Payette NF). Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=46832				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T24N, R7E, parts of Sec. 19, 20, 21, 28, 29, 30. Please see map in Scoping letter.				
Max #2 Exploration CE *NEW LISTING*	- Minerals and Geology	In Progress: Scoping Start 06/11/2012	Expected:12/2015	01/2016	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Salmon River District proposes to approve the removal of placer samples from 10 test pits for the purpose of testing for mineral values.				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T25N, R3E, Section 12. Ozark Creek drainage of the Salmon River District.				
Peasley Creek Stream Restoration CE	- Wildlife, Fish, Rare plants - Watershed management	In Progress: Scoping Start 12/30/2014	Expected:04/2016	06/2016	Christopher Wolffing 208-983-5153 cwolffing@fs.fed.us
	Description: Proposed activities would primarily focus on instream habitat below the culvert and substrate conditions in the culvert. Work would include increasing the pool depth directly below the culvert. Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=46106				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T29N, R5E, S27. Please see Map in Scoping Letter.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Salmon River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Pioneer Gulch Placer Exploration CE *UPDATED*	- Minerals and Geology	In Progress: Scoping Start 10/25/2011	Expected:03/2016	04/2016	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Salmon River Ranger District proposes to approve David Tisch's proposal to excavate up to 22 test pits for the purpose of testing placer gravels for mineral values in the Ozark Creek drainage. Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=37464				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T25N R4E Sections 7 and 18. Ozark Creek drainage.				
Rex Placer Exploration CE *UPDATED*	- Minerals and Geology	In Progress: Scoping Start 10/25/2011	Expected:03/2016	04/2016	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Salmon River Ranger District proposes to approve Robert Martin's proposal to excavate 17 placer test pits in the Gold Lake Creek and Ozark Creek drainages. Web Link: http://www.fs.fed.us/nepa/nepa_project_exp.php?project=37465				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T25N R3E Section 12. Gold Lake Creek and Ozark Creek drainages.				
Shadow Creek Exploration (Bear Track 2) CE *NEW LISTING*	- Minerals and Geology	In Progress: Scoping Start 06/11/2012	Expected:12/2015	01/2016	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Salmon River District proposes to approve the excavation of 6 test pits for the purpose of testing placer gravels for mineral values.				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T25N, R4E, Section 7. Meadow Creek drainage of the Salmon River District.				
Steamboat Placer Exploration CE *NEW LISTING*	- Minerals and Geology	In Progress: Scoping Start 06/11/2012	Expected:12/2015	01/2016	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Salmon River District proposes to approve the excavation of up to 50 test pits for the purpose of testing placer gravels for mineral values.				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T25N, R4E, Section 7. Meadow Creek drainage of the Salmon River District.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
--------------	-----------------	-----------------	----------	-------------------------	-----------------

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, age, disability, and where applicable, sex, marital status, familial status, parental status, religion, sexual orientation, genetic information, political beliefs, reprisal, or because all or part of an individual's income is derived from any public assistance program. (Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250-9410 or call (800) 795-3272 (voice) or (202) 720-6382 (TDD). USDA is an equal opportunity provider and employer.

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.