



Schedule of Proposed Action (SOPA)

07/01/2017 to 09/30/2017

Nez Perce-Clearwater National Forest

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
--------------	-----------------	-----------------	----------	-------------------------	-----------------

R1 - Northern Region, Occurring in more than one Forest (excluding Regionwide)

Upper Lochsa Land Exchange EIS	- Land ownership management	On Hold	N/A	N/A	Teresa Trulock 208-935-4256 ttrulock@fs.fed.us
	Description: The Forest Service (FS) is considering a land exchange with Western Pacific Timber. The FS would receive approx. 40,000 acres of WPT land in the upper Lochsa River drainage and WPT would receive an equal value of Forest Service land in north Idaho.				
	Web Link: http://www.fs.usda.gov/project/?project=26227				
	Location: UNIT - Sandpoint Ranger District, Palouse Ranger District, North Fork Ranger District, Red River Ranger District, Powell Ranger District, Clearwater Ranger District. STATE - Idaho. COUNTY - Benewah, Bonner, Clearwater, Idaho, Kootenai, Latah. The lands to acquire are in the upper Lochsa River drainage on the border of ID and MT. The federal lands to exchange out of are scattered on the Idaho Panhandle, Clearwater, and Nez Perce NF's.				

Nez Perce-Clearwater National Forest, Forestwide (excluding Projects occurring in more than one Forest)

R1 - Northern Region

Clearwater National Forest Travel Planning for Recommended Wilderness Areas EIS	- Regulations, Directives, Orders - Recreation management - Road management	In Progress: Objection Period Legal Notice 07/05/2016	Expected:05/2017	05/2017	Lois Hill 208-935-4258 lrhill@fs.fed.us
	Description: This project will analyze motorized and mechanized travel within Recommended Wilderness Areas (Management Area B2) on the Clearwater National Forest.				
	Web Link: http://www.fs.usda.gov/project/?project=48244				
	Location: UNIT - Nez Perce-Clearwater National Forest All Units. STATE - Idaho. COUNTY - Clearwater, Idaho. LEGAL - Not Applicable. Recommended Wilderness Areas within the Clearwater National Forest, as described in the 1987 Clearwater Forest Plan as Management Area B2.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest, Forestwide (excluding Projects occurring in more than one Forest)					R1 - Northern Region
Eastside Allotment Management Planning Project EA	- Grazing management	On Hold	N/A	N/A	Sara Daugherty 208-926-6404 sddaugherty@fs.fed.us
	Description: Continue to permit livestock grazing by incorporating adaptive management strategies on 8 active allotments within the project area, and close 7 allotments.				
	Web Link: http://www.fs.usda.gov/project/?project=37842				
	Location: UNIT - Nez Perce-Clearwater National Forest All Units. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Authorize livestock grazing on the Red River, Moose Creek, and Salmon River Ranger Districts.				
Nez Perce-Clearwater NFs Forest Plan Revision EIS	- Land management planning	In Progress: NOI in Federal Register 07/15/2014 Est. DEIS NOA in Federal Register 10/2018	Expected:04/2020	04/2020	Zachary Peterson 208-935-4239 zacharyapeterson@fs.fed.us
	Description: The Nez Perce and Clearwater National Forests are proposing to revise their two, individual forest plans as a single forest plan for the administratively combined Forests using the 2012 National Forest System Land Management Planning regulations.				
	Web Link: http://www.fs.usda.gov/detail/nezperceclearwater/landmanagement/planning/?cid=stelprdb5447338				
	Location: UNIT - Nez Perce-Clearwater National Forest All Units. STATE - Idaho. COUNTY - Clearwater, Idaho, Latah, Lewis, Nez Perce. LEGAL - Not Applicable. Central Idaho.				

Nez Perce-Clearwater National Forest, Occurring in more than one District (excluding Forestwide)					R1 - Northern Region
Dispersed Campsite Riparian Protection Project CE	- Recreation management	In Progress: Scoping Start 12/17/2015	Expected:09/2017	10/2017	Adam McClory 208-875-1734 amccclory@fs.fed.us
	Description: The project would install barriers to restrict vehicle access to sensitive riparian areas at dispersed campsites on both the Palouse and North Fork Ranger Districts.				
	Web Link: http://www.fs.usda.gov/project/?project=48432				
	Location: UNIT - Palouse Ranger District, North Fork Ranger District. STATE - Idaho. COUNTY - Clearwater, Latah. LEGAL - Not Applicable. dispersed campsites in the Palouse and North Fork Ranger Districts.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest, Occurring in more than one District (excluding Forestwide)					R1 - Northern Region
Nez Perce National Forest Travel Management EIS	- Recreation management - Special area management - Road management	In Progress: Objection Period Legal Notice 02/24/2016	Expected:07/2017	09/2017	Jennie Fischer 208-983-4048 jfischer02@fs.fed.us
	Description: Develop a travel management plan and map to comply with the National Travel Management Rule. This project would designate motor vehicle use on roads, trails or areas on the Nez Perce National Forest, and does not include over-the-snow vehicles.				
	Web Link: http://www.fs.usda.gov/project/?project=17752				
	Location: UNIT - Salmon River Ranger District, Red River Ranger District, Moose Creek Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Forest Wide - Entire Nez Perce National Forest.				
Nez Perce-Clearwater NF Travel Plan and OHV Rule Implementation EIS	- Regulations, Directives, Orders - Recreation management - Road management	In Progress: NOI in Federal Register 11/28/2007 Est. DEIS NOA in Federal Register 07/2017	Expected:03/2018 Actual: 11/10/2011	04/2018	Lois Hill 208-935-4258 lrhill@fs.fed.us
	Description: Travel planning and analysis to implement the national OHV rule.				
	Web Link: http://www.fs.usda.gov/project/?project=17992				
	Location: UNIT - Palouse Ranger District, North Fork Ranger District, Lochsa/Powell Ranger District. STATE - Idaho. COUNTY - Clearwater, Idaho, Shoshone. LEGAL - Forest-wide (with some exceptions). Travel planning on the Powell, Lochsa, North Fork Ranger Districts and Elk Creek basin of the Palouse Ranger District.				

Nez Perce-Clearwater National Forest Lochsa Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Lolo Insect & Disease EIS	- Forest products - Watershed management - Road management	On Hold	N/A	N/A	Sara Daugherty 208-926-6404 sddaugherty@fs.fed.us
	Description: The Lolo Insect & Disease project proposes forest management and watershed improvement activities within the Lolo Creek watershed, located approximately 16 air miles northeast from Kamiah, Idaho.				
	Web Link: http://www.fs.usda.gov/project/?project=41466				
	Location: UNIT - Lochsa Ranger District. STATE - Idaho. COUNTY - Clearwater, Idaho. LEGAL - Townships 35 and 36 North, Ranges 6 and 7 East, Boise Meridian. The project area includes NFS lands within the 78,517-acre Lolo Creek drainage, approximately 16 air miles northeast of Kamiah, Idaho.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Lochsa/Powell Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Brushy Fork Face (section 10) Road Decommissioning CE *UPDATED*	- Wildlife, Fish, Rare plants - Watershed management - Road management	Completed	Actual: 05/22/2017	06/2017	Rebecca Lloyd (208)926-8939 at Fenn/(208)942-0350 Powell rebeccalloyd@fs.fed.us
	Description: Reclaim approx. 10 miles of legacy roads. Work includes clearing rds. of veg., decompacting & recontouring roads; plant native veg. on slopes; remove culverts, reestablish stream grade, construct grade control structures, where nec. Summer 2017.				
	Web Link: http://www.fs.usda.gov/project/?project=51950				
	Location: UNIT - Lochsa/Powell Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Township 37 North, Range 15 East, Section 10; in the checkerboard part of the Forest; Idaho County, Idaho.				
North Side Powell Project EA	- Forest products - Watershed management	In Progress: Objection Period Legal Notice 07/12/2017	Expected:11/2017	10/2018	Sara Daugherty 208-926-6404 sddaugherty@fs.fed.us
	Description: The NorthSide Powell Project proposes forest management and watershed improvement activities in the Wendover Creek drainage on the Powell District.				
	Web Link: http://www.fs.usda.gov/project/?project=42813				
	Location: UNIT - Lochsa/Powell Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. T37N, R13E, Sections 23 and 26, Boise Meridian, Idaho County, Idaho.				
Pocket Gopher Control - Lochsa-Powell CE *UPDATED*	- Vegetation management (other than forest products)	Completed	Actual: 05/18/2017	06/2017	Clare Brick 208-464-1262 cbrick@fs.fed.us
	Description: Pocket gopher control on 109 acres (4 stands). Suppression of population is needed due to seedling mortality caused by predation; loss of reforestation investment; and to meet NFMA requirement to adequately reforest w/in five years post final harvest				
	Web Link: http://www.fs.usda.gov/project/?project=51478				
	Location: UNIT - Lochsa/Powell Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Township 33 North, Range 6 East, Sections 23, 25, 26, and 36, Township 33 North, Range 7 East, Section 9; Idaho County, Idaho.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Lochsa/Powell Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Pre-commercial Thinning - Lochsa-Powell CE	- Vegetation management (other than forest products)	In Progress: Scoping Start 03/27/2017	Expected:07/2017	07/2017	Clare Brick 208-464-1262 cbrick@fs.fed.us
	Description: Thin approximately 2381 acres (128 stands). Work done by hand using chainsaws; no mechanical harvesting equipment. Trees felled/left in place. Retained species favor western white pine, larch and ponderosa pine. No burning. Access on existing rds.				
	Web Link: http://www.fs.usda.gov/project/?project=51485				
	Location: UNIT - Lochsa/Powell Ranger District. STATE - Idaho. COUNTY - Clearwater, Idaho. LEGAL - Not Applicable. Lochsa-Powell Ranger District; Clearwater and Idaho Counties, Idaho.				
Wildfire Tree Planting - Lochsa-Powell 3 CE *UPDATED*	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products) - Watershed management	Completed	Actual: 05/18/2017	05/2017	Clare Brick 208-464-1262 cbrick@fs.fed.us
	Description: Plant trees on approx. 20 acres (1 stand) in the Higgins Hump Fire area. Planting will be done by hand by a contract crew. Access to the planting site will be on existing roads.				
	Web Link: http://www.fs.usda.gov/project/?project=51642				
	Location: UNIT - Lochsa/Powell Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. T33N, R6E, Section 12, Lochsa-Powell Ranger District, Idaho County, Idaho.				

Nez Perce-Clearwater National Forest District)	Moose Creek Ranger District (excluding Projects occurring in more than one	R1 - Northern Region
---	---	-----------------------------

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Moose Creek Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Clear Creek Integrated Restoration Project EIS	- Wildlife, Fish, Rare plants - Forest products - Vegetation management (other than forest products) - Fuels management	In Progress: NOI in Federal Register 01/06/2012 Est. DEIS NOA in Federal Register 10/2017	Expected:07/2018 Actual: 12/17/2015	09/2018	Lois Hill 208-935-4258 lrhill@fs.fed.us
	Description: The Moose Creek District proposes to use a combination of timber harvest, pre-commercial thinning, prescribed fire, reforestation, and road system improvements to achieve desired age class and species distributions and to improve watershed health.				
	Web Link: http://www.fs.usda.gov/project/?project=38021				
	Location: UNIT - Moose Creek Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T32N, R6E; T31N, R6E; T31N, R53; BM. Project activities will occur on NFS lands within the Clear Creek drainage, located approximately 5 air miles southeast from Kooskia, Idaho.				
Johnson Bar Fire Salvage EIS *UPDATED*	- Forest products	Completed	Actual: 06/28/2017 02/17/2016 02/17/2016	08/2017	Michael Ward 208-926-8952 michaelward@fs.fed.us
	Description: The Moose Creek District is proposing to harvest dead timber that was burned in the 2014 Johnson Bar Fire.				
	Web Link: http://www.fs.usda.gov/project/?project=45214				
	Location: UNIT - Moose Creek Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T23N R7E S20, BM. Approximately five miles south of Lowell, Idaho in the Swiftwater, Elk City, Goddard and O'Hara drainages.				
Lowell WUI CE	- Forest products - Fuels management	On Hold	N/A	N/A	Barry Phillips 208-765-7248 barryphillips@fs.fed.us
	Description: Regeneration Harvest on about 330 acres of WUI around the town of Lowell Idaho, to reduce risk or extent of insect and disease infestation and reduce hazardous fuels adjacent to private land, allowing firefighters to better engage wildfire.				
	Web Link: http://www.fs.usda.gov/project/?project=44773				
	Location: UNIT - Moose Creek Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T23N R7E S 3, 4, 9, 10 BM. Lowell WUI is located on forest road 317 (the Coolwater Rd) that leads to Coolwater Lookout and is boarded by private lands on the west and National Forest on the north east and south.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Moose Creek Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Pre-commercial Thinning - Moose Creek CE	- Vegetation management (other than forest products)	In Progress: Scoping Start 03/27/2017	Expected:07/2017	08/2017	Clare Brick 208-464-1262 cbrick@fs.fed.us
	Description: Thin approximately 175 acres (9 stands). Work done by hand using chainsaws; no mechanical harvesting equipment. Trees felled/left in place. Retained species favor western white pine, larch and ponderosa pine. No burning. Access on existing rds.				
	Web Link: http://www.fs.usda.gov/project/?project=51487				
	Location: UNIT - Moose Creek Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. T31N, R7E, Sections 3, 4; T32N, R7E, Sections 17, 32, 33, 35, 36; Moose Creek Ranger District, Idaho County, Idaho				
Wildfire Tree Planting - Moose Creek 1 CE *UPDATED*	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products) - Watershed management	Completed	Actual: 05/19/2017	06/2017	Clare Brick 208-464-1262 cbrick@fs.fed.us
	Description: Plant trees on approx. 1480 acres (167 stands) in the Johnson Bar Fire area (565 acres, 58 stands) and Wash Fire area (915 acres, 109 stands). Planting will be done by hand by a contract crew. Access to the sites will only be by existing roads.				
	Web Link: http://www.fs.usda.gov/project/?project=51638				
	Location: UNIT - Moose Creek Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Moose Creek Ranger District, Idaho County, Idaho.				

Nez Perce-Clearwater National Forest North Fork Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
East Saddle Integrated Restoration Project EA	- Wildlife, Fish, Rare plants - Forest products - Fuels management	In Progress: Scoping Start 05/12/2017 Est. Comment Period Public Notice 07/2017	Expected:07/2018	08/2018	Stephanie Israel 208-476-8344 sisrael@fs.fed.us
	Description: East Saddle Integrated Restoration project proposes commercial timber harvest, fuels reduction treatment, and wildlife habitat improvement				
	Web Link: http://www.fs.usda.gov/project/?project=51663				
	Location: UNIT - North Fork Ranger District. STATE - Idaho. COUNTY - Clearwater. LEGAL - Not Applicable. Areas of the Cayuse Creek drainage administered by the North Fork RD south of Old Kelly Creek Work Center, extending west of work center and north of Kelly Creek to the North Fork of the Clearwater.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest North Fork Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
French Larch Project EA *UPDATED*	- Forest products - Watershed management	Completed	Actual: 04/28/2017	05/2017	Andrew Skowlund 208-476-8223 amskowlund@fs.fed.us
	Description: The French Larch project proposes vegetation and watershed improvement activities in the upper Orogrande drainage on the North Fork District of the Nez Perce Clearwater National Forest				
	Web Link: http://www.fs.usda.gov/project/?project=42812				
	Location: UNIT - North Fork Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. T37N, R7E, Sections 15-32, French Creek drainage.				
Jule Shaft Exploration CE	- Minerals and Geology	In Progress: Scoping Start 05/29/2012	Expected:07/2018	07/2018	Rebecca Anderson 208-476-8351 rebeccaanderson@fs.fed.us
	Description: The North Fork Ranger District proposes to approve the claimant's proposal to explore underground in an existing shaft, which has several tunnels in the French Mountain area.				
	Location: UNIT - North Fork Ranger District. STATE - Idaho. COUNTY - Clearwater. LEGAL - T37N, R6E, Section 34. North Fork Clearwater River (French and Orogrande Creeks).				
North Fork Aspen Regeneration CE	- Wildlife, Fish, Rare plants	In Progress: Scoping Start 06/30/2017	Expected:08/2017	09/2017	Michael Pruss 208-935-4256 mpruss@fs.fed.us
	Description: The Forest Service is proposing to regenerate aspen clones in the Birch Ridge area on the North Fork RD. FS crews, using chainsaws, would cut-and-fell approx. 150 acres (6 stands) of aspen and competing conifers within and adjacent to mature clones.				
	Web Link: http://www.fs.usda.gov/project/?project=52118				
	Location: UNIT - North Fork Ranger District. STATE - Idaho. COUNTY - Clearwater. LEGAL - Not Applicable. T41N, R10E, Sections 35 and 36; T41N, R11E, Section 31; Clearwater County, Idaho.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest North Fork Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Pocket Gopher Control - North Fork CE *UPDATED*	- Vegetation management (other than forest products)	Completed	Actual: 06/09/2017	06/2017	Clare Brick 208-464-1262 cbrick@fs.fed.us
	Description: Pocket gopher control on 78 acres (1 stand). Suppression of population is needed due to seedling mortality caused by predation; loss of reforestation investment; and to meet NFMA requirement to adequately reforest w/in five years post final harvest.				
	Web Link: http://www.fs.usda.gov/project/?project=51479				
	Location: UNIT - North Fork Ranger District. STATE - Idaho. COUNTY - Clearwater. LEGAL - Not Applicable. Township 39 North, Range 9 East, Section 3; Clearwater County, Idaho.				
Pre-commercial Thinning - North Fork CE	- Vegetation management (other than forest products)	In Progress: Scoping Start 03/27/2017	Expected:07/2017	08/2017	Clare Brick 208-464-1262 cbrick@fs.fed.us
	Description: Thin approx. 397 ac. (24 stands). Work by hand using chainsaws; no mechanical harvesting equipment. Trees felled/left in place. Retained sp. favor w. white pine, larch & ponderosa pine. Pile/burn slash 3 stands; no other burning. Access existing rds.				
	Web Link: http://www.fs.usda.gov/project/?project=51488				
	Location: UNIT - North Fork Ranger District. STATE - Idaho. COUNTY - Clearwater. LEGAL - Not Applicable. North Fork Ranger District, Clearwater County, Idaho.				
Silver Lode Exploration CE	- Minerals and Geology	In Progress: Scoping Start 06/15/2012	Expected:08/2017	09/2017	Clinton Hughes 208-983-5146 cehughes02@fs.fed.us
	Description: The North Fork Ranger District proposes to approve the claimant's proposal to excavate seven to ten test pits to expose vein material to test for mineral values.				
	Web Link: http://www.fs.usda.gov/project/?project=39565				
	Location: UNIT - North Fork Ranger District. STATE - Idaho. COUNTY - Clearwater. LEGAL - T37N, R6E, Section 27. French Mountain area.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest North Fork Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Washington Creek Culvert Replacement CE	- Wildlife, Fish, Rare plants	Developing Proposal Est. Scoping Start 08/2017	Expected:09/2017	09/2017	Travis Mechling 208-476-4541 tmechling@fs.fed.us
	Description: FSR 246 crosses Washington Creek at two sites; each having 3-5 undersized culverts at risk of failure. The culverts at each site would be removed and replaced with a bridge designed to pass the 100 year flow. It will take approx. 6 weeks to complete.				
	Location: UNIT - North Fork Ranger District. STATE - Idaho. COUNTY - Clearwater. LEGAL - Not Applicable. T39N, R6E, Section 36, Clearwater County, Idaho.				
Wildfire Tree Planting - North Fork 2 CE *UPDATED*	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products) - Watershed management	Completed	Actual: 05/01/2017	05/2017	Clare Brick 208-464-1262 cbrick@fs.fed.us
	Description: Plant trees on approx. 58 acres (2 stands) in the Snowy Summit Fire area (36 acres, 1 stand) and Snow Creek Fire area (22 acres, 1 stand). Planting will be done by hand by a contract crew. Access to the sites will only be by existing roads.				
	Web Link: http://www.fs.usda.gov/project/?project=51639				
	Location: UNIT - North Fork Ranger District. STATE - Idaho. COUNTY - Clearwater. LEGAL - Not Applicable. T36N, R7E, S6 (Snowy Summit Fire area) and T41N, R9E, S30 (Snow Creek Fire area), North Fork Ranger District, Clearwater County, Idaho.				

Nez Perce-Clearwater National Forest Palouse Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Corral Creek Beaver Dam Analogs CE	- Wildlife, Fish, Rare plants - Watershed management	Developing Proposal Est. Scoping Start 08/2017	Expected:09/2017	07/2018	Eric Crook 541-573-4313 ecrook@fs.fed.us
	Description: Latah SWCD proposes to install up to 100 beaver dam analogues in the Corral Creek watershed to address channel incision, bank erosion, high flow velocities, floodplain access, groundwater storage, and to re-establish native riparian woody plants.				
	Location: UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Latah. LEGAL - Not Applicable. T40N, R1W, Sec 5 & 8; T40N, R2W, Sec 1, 2, 25, 36; Latah County, Idaho.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Palouse Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Elk Creek Box Culverts CE	- Watershed management - Road management	Developing Proposal Est. Scoping Start 08/2017	Expected:09/2017	09/2017	Eric Crook 541-573-4313 ecrook@fs.fed.us
	Description: The single drop culvert for two small channels on FSR 382 is continually plugged by beaver activity, causing excessive, unnatural ponding and road maintenance problems. The single culvert would be replaced by two concrete box culverts.				
	Location: UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Clearwater. LEGAL - Not Applicable. T40N, R2E, Section 11, Clearwater County, Idaho.				
Gold Bug AML (Abandoned Mine Lands) Closure CE	- Minerals and Geology	Developing Proposal Est. Scoping Start 07/2017	Expected:08/2017	09/2017	Rebecca Anderson 208-476-8351 rebeccaanderson@fs.fed.us
	Description: Permanently close an open shaft at an abandoned mine site to eliminate public safety risks. Closure methods include poly foam plugs, metal bars, drain pipes, and earthen materials. Backhoe or other earthmoving equipment would be used to fill hole.				
	Web Link: http://www.fs.usda.gov/project/?project=51644				
Gold Dust Mines CE	Location: UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Latah. LEGAL - Not Applicable. T42N R3W, Sec. 20, Palouse Ranger District, Latah County, Idaho.				
	- Minerals and Geology	In Progress: Scoping Start 03/28/2017	Expected:11/2017	05/2018	Rebecca Anderson 208-476-8351 rebeccaanderson@fs.fed.us
	Description: Claimants to test lodes by drilling 10 core holes/site (4 sites) w/ portable drill. Each hole reclaimed upon completion. Drilling water brought in. Claimants to remove excess wood, metal debris, etc. from three previous operations. No rd. construct.				
	Web Link: http://www.fs.usda.gov/project/?project=51455				
	Location: UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Latah. LEGAL - Not Applicable. T43N, R1W, Sec. 31; Mountain Gulch Claims; Latah County, Idaho				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Palouse Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Little Boulder EIS	- Forest products - Fuels management - Watershed management	In Progress: NOI in Federal Register 11/06/2014 Est. DEIS NOA in Federal Register 07/2017	Expected:02/2018	06/2018	Stephanie Israel 208-476-8344 sisrael@fs.fed.us
	Description: Little Boulder is a vegetation, fuels, and watershed management project, located in the Little Boulder and Hog Meadows watersheds; all headwaters of the Potlatch River.				
	Web Link: http://www.fs.usda.gov/project/?project=45225				
	Location: UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Latah. LEGAL - Not Applicable. Little Boulder and Hog Meadows watersheds, Latah County, Idaho.				
Moose Creek Project EIS	- Forest products - Fuels management - Watershed management - Road management	In Progress: DEIS NOA in Federal Register 04/27/2017 Est. FEIS NOA in Federal Register 05/2018	Expected:09/2018	10/2018	Stephanie Israel 208-476-8344 sisrael@fs.fed.us
	Description: Project would include timber harvest on approximately 1,600 acres, fuels reduction, and associated road work in the West Fork Potlatch River subwatershed.				
	Web Link: http://www.fs.usda.gov/project/?project=51628				
	Location: UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Latah. LEGAL - T41N R1W Sections 4,5, 7-17, Boise Meridian, Latah County, ID. West Fork Potlatch-Potlatch River subwatershed of the Upper Potlatch watershed.				
Nat Brown Fencing CE *UPDATED*	- Grazing management	Completed	Actual: 05/22/2017	06/2017	Katlyn Howisey 208-875-1740 katlynmhowisey@fs.fed.us
	Description: The FS is proposing to extend the existing Nat Brown enclosure fence by approx. 1600' to include most of the meadow, adding an add. 3.7 acres, and constructing a new 1.1-acre enclosure in the riparian meadow opposite NFS Road 3327.				
	Web Link: http://www.fs.usda.gov/project/?project=49344				
	Location: UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Latah. LEGAL - Not Applicable. Nat Brown Meadow in section 7, T41N, R1W, Latah Co., Idaho.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Palouse Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Pocket Gopher Control - Palouse CE *UPDATED*	- Vegetation management (other than forest products)	Completed	Actual: 05/22/2017	06/2017	Clare Brick 208-464-1262 cbrick@fs.fed.us
	Description: Pocket gopher control on 518 acres (9 stands). Suppression of population is needed due to seedling mortality caused by predation; loss of reforestation investment; and to meet NFMA requirement to adequately reforest w/in five years post final harvest Web Link: http://www.fs.usda.gov/project/?project=51481				
	Location: UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Clearwater, Latah. LEGAL - Not Applicable. Township 40 North, Range 1 West, Sections 2, 3; Township 41 North, Range 1 West, Sections 15, 16; Township 40 North, Range 2 East, Sections 27, 34; Clearwater and Latah Counties, Idaho.				
Pre-commercial Thinning - Palouse CE	- Vegetation management (other than forest products)	In Progress: Scoping Start 03/27/2017	Expected:07/2017	08/2017	Clare Brick 208-464-1262 cbrick@fs.fed.us
	Description: Thin approximately 881 acres (34 stands). Work done by hand using chainsaws; no mechanical harvesting equipment. Trees felled/left in place. Retained species favor western white pine, larch and ponderosa pine. No burning. Access on existing rds. Web Link: http://www.fs.usda.gov/project/?project=51489				
	Location: UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Latah. LEGAL - Not Applicable. Palouse Ranger District, Latah County, Idaho.				

Nez Perce-Clearwater National Forest Red River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Allison Creek Dam / Pond Improvements CE	- Watershed management	On Hold	N/A	N/A	Garry Seloske 208-839-2211 gseloske@fs.fed.us
	Description: The earthen fill at the blown out dam and outlets from the dam and ponds are failing, and the stream's flow is seeping through eroding existing material. Web Link: http://www.fs.usda.gov/project/?project=46092				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Blown out Dam: T29N, R7E, SE 1/4 of NE 1/4 of S16; Dam/Pond below FS Road #9874: T29N, R7E, NE 1/4 of NE 1/4 of S21; Dam/Pond east of FS Road #3071: T29N, R7E, NE 1/4 of SE 1/4 of S21 . Please see Map in Scoping Letter.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Red River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Baldy Creek Placer Exploration CE	- Minerals and Geology	In Progress: Scoping Start 05/01/2013	Expected:11/2017	05/2018	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Red River District Ranger proposes to allow the claim operators to excavate up to 12 placer test pits in the Baldy Creek drainage.				
	Web Link: http://www.fs.usda.gov/project/?project=42033				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T30N, R7E, Sections 18 and 19 (Boise Meridian). Access to the project area is by Forest Road 1858 up Newsome Creek to the mouth of Baldy Creek, where a primitive two-track road leads upstream to the project area.				
Baner Group Exploration Drilling CE	- Minerals and Geology	In Progress: Scoping Start 06/30/2017	Expected:11/2017	05/2018	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The claimant proposes exploratory drilling on the Red River RD to test for gold values. The project area is in previously disturbed and undisturbed areas of the Baner Creek drainage. The proposal includes 11 drill sites with 2 holes max/site.				
	Web Link: http://www.fs.usda.gov/project/?project=52115				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Township 28 North, Range 8 East, Section 18; Idaho County, Idaho.				
Big Creek Bridge Replacement CE	- Wildlife, Fish, Rare plants - Road management	In Progress: Scoping Start 03/28/2017	Expected:08/2017	09/2017	Christopher Wolffing 208-983-5153 cwolffing@fs.fed.us
	Description: Replace existing timber bridge with steel girder bridge. Reconstruct 500 ft. of Rd 311 surrounding site to align bridge approaches. Rd 311 closed during bridge removal/replacement. Start summer/fall 2017 or 2018.				
	Web Link: http://www.fs.usda.gov/project/?project=51449				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Township 26 North, Range 7 East, Section 18; Rd 311 at milepost 10.5; Idaho County, Idaho.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Red River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Big Creek Road Hazard Tree Removal CE	- Forest products - Road management	Developing Proposal Est. Scoping Start 08/2017	Expected:09/2017	09/2017	Andrew Lane 208-983-1950 ablane@fs.fed.us
	Description: Snags pose a safety hazard along FSR 311. Dead standing trees within 150 feet (both sides) would be removed via a commercial sale along approx. 5 miles (181 ac) of the road. The project would take approx. 1 year to complete, starting in 2017				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. T27N, R10E, Sections 9 and 10, Idaho County, Idaho.				
Blue Ribbon Test Drilling CE	- Minerals and Geology	In Progress: Scoping Start 05/27/2016	Expected:07/2017	08/2017	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: Goldski, LLC, proposes to exploratory drill to test for gold values to determine if valuable minerals exist to warrant further development of a mining operation.				
	Web Link: http://www.fs.usda.gov/project/?project=49340				
Center Star Mining CE	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T28N, R8E, NW/4, Section 3 and T29N, R9E, SE/4, Section 32. T28N, R8E, NW/4, S3; T29N, R9E, SE/4, S32, Idaho Co., Idaho.				
	- Minerals and Geology	In Progress: Scoping Start 03/28/2017	Expected:06/2017	06/2017	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: Reopen/stabilize main portal of Center Star Mine. Work includes hand sampling/mechanized drilling. Second portal may be opened as safety exit. Approx. 2400 ft. of old skid trails/mining roads would be reconditioned. Disturbed areas reclaimed.				
	Web Link: http://www.fs.usda.gov/project/?project=51452				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. T29N, R7E, NW ¼ of Section 35; Idaho County, Idaho.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Red River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Cherry Exploration Drilling CE	- Minerals and Geology	In Progress: Scoping Start 06/30/2017	Expected:11/2017	05/2018	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The claimant proposes exploratory drilling on the Red River RD to test for gold values. The project area is in previously disturbed and undisturbed areas in the Kirk's Fork drainage. The proposal is for 4 drill sites with a max of 2 drill holes/site.				
	Web Link: http://www.fs.usda.gov/project/?project=52117				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Township 29 North, Range 9 East, Sections 29 and 30; Idaho County, Idaho.				
Chucker's Lode Exploration CE *UPDATED*	- Minerals and Geology	Completed	Actual: 04/06/2017	06/2017	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Red River District proposes to approve a small lode exploration project to determine if gold and other valuable metals exist in sufficient quantities to justify further development of a mining operation.				
	Web Link: http://www.fs.usda.gov/project/?project=47793				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T29N, R6E, Section 25. South Fork Clearwater River, Fall Creek drainage on the Red River District.				
Devine (Pioneer) Exploration CE	- Minerals and Geology	In Progress: Scoping Start 06/11/2012	Expected:11/2017	05/2018	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Red River District proposes to approve the use of ATVs for overland travel for access to prospect for mineral values.				
	Web Link: http://www.fs.usda.gov/project/?project=47792				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T29N, R7E, Sections 29, 32, and 33. Near Santiam Creek on the Red River District.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Red River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Dixie-Comstock Community Protection Project EIS	- Forest products - Vegetation management (other than forest products) - Fuels management	Developing Proposal Est. NOI in Federal Register 10/2017	Expected:09/2018	10/2018	Jennie Fischer 208-983-4048 jfischer02@fs.fed.us
	Description: Treat vegetation to reduce wildfire risk to the local communities of Dixie and Comstock, and surrounding federal lands. Create fuel breaks and escape routes using a combination of prescribed burning and mechanical treatments, with temporary roads.				
	Web Link: http://www.fs.usda.gov/project/?project=52079				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T26N, R7E, Sec.36; T26N, R8E, Sec. 2, 3, 8-17, 19-36; T26N, R7E, Sec. 1, 12, 13; T25N R8E, Sec. 1-24, 26-30, 32-34; T24N, R8E, Sec. 4; Boise Meridian. The project is located approximately 20 miles south of Elk City, Idaho; in Idaho County. Within the Crooked and Rhett Creek watersheds, tributary to the Salmon River on National Forest System lands.				
Dutch Oven Vegetation Management Project EA *UPDATED*	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products) - Fuels management	Completed	Actual: 05/24/2017	05/2017	Jennie Fischer 208-983-4048 jfischer02@fs.fed.us
	Description: The Dutch Oven Project proposes fuel reduction and vegetation management activities on approximately 2000 acres approximately 4 air miles northwest of Elk City, Idaho.				
	Web Link: http://www.fs.usda.gov/project/?project=45632				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T29N, R7E, Sections 1, 2, 10-16, 21-28. The project area is located four air miles northwest of Elk City, Idaho, immediately adjacent to the Elk City Township between the Elk City Wagon Road and Highway 14.				
Gospel-Hump Wilderness Invasive Plant Management Project EA	- Vegetation management (other than forest products) - Watershed management	In Progress: Comment Period Public Notice 12/22/2014	Expected:10/2017	03/2018	Carol Hennessey 208-926-4274 cahennessey@fs.fed.us
	Description: Invasive plant management strategy for Gospel-Hump Wilderness to prevent the establishment of new invasive species and reduce impacts of established invasive species on the native plant community desired by the Wilderness Act and Forest Plan.				
	Web Link: http://www.fs.usda.gov/project/?project=45921				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. The project area encompasses approximately 200,500 acres, which includes all of the Gospel-Hump Wilderness. The Gospel-Hump Wilderness is located 24 air miles from Grangeville, Idaho. This area drains into both the Salmon and South Fork Clearwater Rivers.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Red River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Hazard Tree Removal CE	- Vegetation management (other than forest products) - Fuels management - Road management	On Hold	N/A	N/A	Edward Koberstein 406-295-7456 ekoberstein@fs.fed.us
	Description: Several decades of accumulated MPB mortality and disease have created serious fuels and public safety concerns. Roads identified for treatment are major arterials in the event of emergency or natural disaster.				
	Web Link: http://www.fs.usda.gov/project/?project=46829				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Various - please see map in Scoping letter. Various - please see map in Scoping letter.				
Heritage #2 Placer Exploration CE	- Minerals and Geology	In Progress: Scoping Start 01/30/2012	Expected:11/2017	05/2018	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Red River Ranger District proposes to approve Tim Hoskins' proposal to excavate 17 placer test pits in the Newsome Creek drainage area.				
	Web Link: http://www.fs.usda.gov/project/?project=39025				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T30N R6E Sections 12 and 13. Newsome Creek, Red River Ranger District.				
Heritage Gulch Placer Exploration CE	- Minerals and Geology	In Progress: Scoping Start 05/01/2013	Expected:11/2017	05/2018	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Red River District Ranger proposes to allow the claim operator to conduct placer testing in the Newsome Creek drainage by digging 12-15, 10' x 10' or 10' x 12' test pits.				
	Web Link: http://www.fs.usda.gov/project/?project=42034				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T30N, R7E, Sections 18-19 (Boise Meridian). Access to the project area is by Forest Road 1858 up Newsome Creek to Forest Road 1826, up Road 1826 to Trail 819 to Newsome Creek, up Newsome Creek via Trail 826 to the project site.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Red River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Lost Bench Placer Exploration CE	- Minerals and Geology	In Progress: Scoping Start 09/25/2013	Expected:08/2017	09/2017	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: This proposal is for the excavation of 10 test pits for the purpose of testing placer gravels for mineral values. Web Link: http://www.fs.usda.gov/project/?project=43120				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T29N, R9E, Sec. 35. Siegel Creek drainage, Red River Ranger District.				
Magruder Road Hazard Tree Removal CE	- Forest products - Road management	Developing Proposal Est. Scoping Start 08/2017	Expected:09/2017	09/2017	Andrew Lane 208-983-1950 ablane@fs.fed.us
	Description: Snags pose a safety hazard along FSR 468. Dead standing trees within 150 feet (both sides) would be removed via a commercial sale along approx. 5 miles (186 ac) of the road. The project would take approx. 1 year to complete, starting in 2017				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. T27N, R10E, Sections 9 and 10, Idaho County, Idaho.				
Newsome Placer Exploration CE	- Minerals and Geology	In Progress: Scoping Start 01/30/2012	Expected:09/2017	09/2017	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Red River Ranger District proposes to approve Press Thomas's proposal to excavate up to 12 test pits for the purpose of testing placer gravels for mineral values in the Newsome Creek drainage area. Web Link: http://www.fs.usda.gov/project/?project=39026				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T29N R7E Section 5. Newsome Creek, Red River Ranger District.				
Orogrande Summit Road Project CE	- Watershed management - Road management	In Progress: Scoping Start 04/01/2015	Expected:08/2017	08/2017	Chuck Lacer 208-983-7003 clacer@fs.fed.us
	Description: The road surface is currently rutted and difficult to drive, and several culverts are degraded. Web Link: http://www.fs.usda.gov/project/?project=46830				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T26N, R6E, S32. A section of NFS Road #233, from the Old Orogrande townsite to the USFS airstrip near Concord Hill.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Red River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Pre-commercial Thinning - Red River CE	- Vegetation management (other than forest products)	In Progress: Scoping Start 03/27/2017	Expected:07/2017	08/2017	Clare Brick 208-464-1262 cbrick@fs.fed.us
	Description: Thin approximately 364 acres (24 stands). Work done by hand using chainsaws; no mechanical harvesting equipment. Trees felled/left in place. Retained species favor western white pine, larch and ponderosa pine. No burning. Access on existing rds.				
	Web Link: http://www.fs.usda.gov/project/?project=51490				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Red River Ranger District, Idaho County, Idaho.				
Red River AML (Abandoned Mine Lands) Closure CE	- Minerals and Geology	Developing Proposal Est. Scoping Start 06/2017	Expected:07/2017	07/2017	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: Permanently close two shafts and one adit to eliminate public safety risks. Shafts would be closed via expandable foam plug and/or use of fill material from existing sources. One shaft may be closed via a bat gate. Adit may be closed via a bat gate.				
	Web Link: http://www.fs.usda.gov/project/?project=51647				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. T27N, R7E, SW 1/4 Section 19 (shafts); T28N, R7E, NE 1/4 Section 35 (adit); Red River Ranger District, Idaho County, Idaho				
Sally Exploration Drilling CE	- Minerals and Geology	Developing Proposal Est. Scoping Start 06/2017	Expected:11/2017	05/2018	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The claimant proposes exploratory drilling on the Red River RD to test for gold values. The project area is in previously disturbed and undisturbed areas in the Kirk's Fork drainage. The proposal is for 19 drill sites with a max of 2 drill hole/site.				
	Web Link: http://www.fs.usda.gov/project/?project=52116				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Township 28 North, Range 8 East, Sections 6 and 7, Idaho County, Idaho.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Red River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Schiweck Access CE *UPDATED*	- Special use management	Completed	Actual: 06/24/2017	07/2017	Adam McClory 907-754-2352 amccclory@fs.fed.us
	Description: Issue a Special Use Permit to allow Mr. Schiweck to construct and maintain an access road (driveway) to his private property across NFS lands. The driveway would be approx. 500 ft. long by 20 ft. wide, and connect to Forest Service Road 222D. Web Link: http://www.fs.usda.gov/project/?project=51666				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. SW1/4 sec 34, T.26N. R.8E; Idaho County, Idaho.				
Sing Lee Bridge #2 Replacement CE	- Wildlife, Fish, Rare plants - Watershed management - Road management	In Progress: Scoping Start 03/28/2017	Expected:08/2017	08/2017	Christopher Wolffing 208-983-5153 cwolffing@fs.fed.us
	Description: Replace existing timber bridge with timber or steel bridge. Reconstruct 100 ft. of Rd 440A surrounding site to align bridge approaches. Rd 440A closed during bridge removal/replacement. Start in summer/fall 2017 or 18. Web Link: http://www.fs.usda.gov/project/?project=51483				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Township 29 North, Range 7 East, Section 8; West Fork Newsome Creek; Road 440A (mile 0.50); Idaho County, Idaho.				

Nez Perce-Clearwater National Forest Salmon River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Bentz Ridge Access CE	- Special use management	Developing Proposal Est. Scoping Start 07/2017	Expected:08/2017	09/2017	Adam McClory 907-754-2352 amccclory@fs.fed.us
	Description: Bennett Industries requesting Special Use Permit for use of FS Trail #340 (3.4 miles; closed to motorized use; open to snowmobiles) to access Bentz Ridge inholding. BI would conduct 0.5 miles of trail reconstruction and annual maintenance of trail. Web Link: http://www.fs.usda.gov/project/?project=51645				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. T28N, R2E, Sect. 2, 3, 10; Salmon River Ranger District, Idaho County, Idaho.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Salmon River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Center-Johnson Project EA	<ul style="list-style-type: none"> - Forest products - Vegetation management (other than forest products) - Fuels management - Watershed management - Road management 	In Progress: Scoping Start 04/06/2017 Est. Comment Period Public Notice 07/2017	Expected:01/2018	03/2018	Jennie Fischer 208-983-4048 jfischer02@fs.fed.us
	Description: Vegetation treatments to reduce the risk or extent of, or increase resilience to insects and disease infestation; reduce wildfire risk to the local communities and surrounding federal lands. A collaborative process will be used to develop actions.				
	Web Link: http://www.fs.usda.gov/project/?project=50271				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Center-Johnson project is located approximately 3 miles west of Slate Creek, Idaho, in Idaho County. Activities off Roads 493 (Deer Creek), 672 (Cow Creek), 9335 (Joe Creek) and maybe 9337. A Wildland Urban Interface (WUI) Area.				
Four Corners Corral CE	- Grazing management	In Progress: Scoping Start 06/23/2017	Expected:07/2017	08/2017	Jennie Fischer 208-983-4048 jfischer02@fs.fed.us
	Description: The Four Corners Corral project proposes to install a corral for livestock management.				
	Web Link: http://www.fs.usda.gov/project/?project=52089				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T28N, R03E, Section 35, SESW (Boise Meridian). Approximately 14 miles south of Grangeville, Idaho; in Idaho County. About one-half mile west of "4-Corners" adjacent to an inactive rock pit and southwest of Road 243 (Free Use Road).				
Hungry Ridge Restoration Project EIS	<ul style="list-style-type: none"> - Wildlife, Fish, Rare plants - Forest products - Vegetation management (other than forest products) - Fuels management - Watershed management 	In Progress: NOI in Federal Register 02/12/2014 Est. DEIS NOA in Federal Register 07/2017	Expected:06/2018	07/2018	Jennie Fischer 208-983-4048 jfischer02@fs.fed.us
	Description: Utilize commercial harvest and prescribed fire to restore historic structure, species mix, reduce fuel loadings and improve wildlife habitat. Watershed improvements include; culvert replacements, road decommissioning and road improvement projects.				
	Web Link: http://www.fs.usda.gov/project/?project=43661				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. T27N, R04E; T28N, R04E; R29N, 04E; (Boise Meridian).				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Salmon River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Hungry Ridge Riparian Area Restoration CE *UPDATED*	- Wildlife, Fish, Rare plants - Watershed management	Cancelled	N/A	N/A	Anne Connor 208-476-4541 aconnor@fs.fed.us
	Description: USFS & Nez Perce Tribe to construct beaver dam analogs in Merton, Mill, and American Creeks. Stream reaches over-steepened or have head-cuts selected. BDAs constructed using hand tools. Access on existing FS Roads & Trails. Conducted over 3-10 yrs.				
	Web Link: http://www.fs.usda.gov/project/?project=51472				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Upper Mill Creek (27N, 3E, S12, 13,14 / 4E, S6,7), Merton Creek (28N, 4E, S32, 33), American Creek (28N, 4E, S15, 21, 22, 27,28, 33); Idaho County, Idaho.				
Lower and East Sand Creek Placer Exploration CE *UPDATED*	- Minerals and Geology	Completed	Actual: 06/23/2017	06/2017	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Salmon River Ranger District proposes to approve Kent Powell's proposal to excavate up to 18 test pits for the purpose of testing placer gravels for mineral values in the Sand Creek drainage area.				
	Web Link: http://www.fs.usda.gov/project/?project=39009				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T25N R4E Sections 18 and 19. Lower and East Sand Creek, Salmon River Ranger District.				
Max #2 Exploration CE	- Minerals and Geology	In Progress: Scoping Start 06/11/2012	Expected:08/2017	09/2017	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Salmon River District proposes to approve the removal of placer samples from 10 test pits for the purpose of testing for mineral values.				
	Web Link: http://www.fs.usda.gov/project/?project=47789				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T25N, R3E, Section 12. Ozark Creek drainage of the Salmon River District.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Salmon River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Mill Creek Bridge #1 Replacement CE	- Watershed management - Road management	In Progress: Scoping Start 03/28/2017	Expected:08/2017	09/2017	Christopher Wolffing 208-983-5153 cwolffing@fs.fed.us
	Description: Replace existing timber bridge crossing Mill Creek (milepost 0.90) with concrete bridge. Reconstruct 310 ft. of Rd. 309 surrounding site to align bridge approaches. Rd. 309 closed during bridge removal/replacement. Start in summer/fall 2017 or 18.				
	Web Link: http://www.fs.usda.gov/project/?project=51476				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Township 29 North, Range 4 East, Section 27; Rd. 309 (milepost 0.90); Idaho County, Idaho.				
Peasley Creek Stream Restoration CE	- Wildlife, Fish, Rare plants - Watershed management	On Hold	N/A	N/A	Christopher Wolffing 208-983-5153 cwolffing@fs.fed.us
	Description: Proposed activities would primarily focus on instream habitat below the culvert and substrate conditions in the culvert. Work would include increasing the pool depth directly below the culvert.				
	Web Link: http://www.fs.usda.gov/project/?project=46106				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T29N, R5E, S27. Please see Map in Scoping Letter.				
Pioneer Gulch Placer Exploration CE	- Minerals and Geology	In Progress: Scoping Start 10/25/2011	Expected:08/2017	09/2017	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Salmon River Ranger District proposes to approve David Tisch's proposal to excavate up to 22 test pits for the purpose of testing placer gravels for mineral values in the Ozark Creek drainage.				
	Web Link: http://www.fs.usda.gov/project/?project=37464				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T25N R4E Sections 7 and 18. Ozark Creek drainage.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Salmon River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Pre-commercial Thinning - Salmon River CE	- Vegetation management (other than forest products)	In Progress: Scoping Start 03/27/2017	Expected:07/2017	08/2017	Clare Brick 208-464-1262 cbrick@fs.fed.us
	Description: Thin approximately 351 acres (16 stands). Work done by hand using chainsaws; no mechanical harvesting equipment. Trees felled/left in place. Retained species favor western white pine, larch and ponderosa pine. No burning. Access on existing rds.				
	Web Link: http://www.fs.usda.gov/project/?project=51491				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Salmon River Ranger District, Idaho County, Idaho.				
Rebel/Beat Street Placer Exploration CE	- Minerals and Geology	In Progress: Scoping Start 05/27/2016	Expected:06/2017	06/2017	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: Exploratory drill to test for gold values on unpatented mining claim to determine if valuable minerals exist to warrant further development of a mining operation.				
	Web Link: http://www.fs.usda.gov/project/?project=49378				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - NW/4 of Section 14, T25N, R3E. NW/4 of Section 14, T25N, R3E.				
Rex Placer Exploration CE	- Minerals and Geology	In Progress: Scoping Start 10/25/2011	Expected:08/2017	09/2017	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Salmon River Ranger District proposes to approve Robert Martin's proposal to excavate 17 placer test pits in the Gold Lake Creek and Ozark Creek drainages.				
	Web Link: http://www.fs.usda.gov/project/?project=37465				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T25N R3E Section 12. Gold Lake Creek and Ozark Creek drainages.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Salmon River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Salmon River AML (Abandoned Mine Lands) Closures CE	- Minerals and Geology	Developing Proposal Est. Scoping Start 07/2017	Expected:08/2017	08/2017	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: Permanently close two hazardous mine adits to eliminate public safety risks. The adits will be closed by constructing bat friendly gates across the portals. The gates will be constructed so as to allow access by mining claimants if needed.				
	Web Link: http://www.fs.usda.gov/project/?project=51648				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. T29N R5E, SW1/4 of NE ¼ Section 19 and T25N, R4E, SW ¼ Section 7; Salmon River Ranger District, Idaho County, Idaho				
Shadow Creek Exploration (Bear Track 2) CE	- Minerals and Geology	In Progress: Scoping Start 06/11/2012	Expected:08/2017	09/2017	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Salmon River District proposes to approve the excavation of 6 test pits for the purpose of testing placer gravels for mineral values.				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T25N, R4E, Section 7. Meadow Creek drainage of the Salmon River District.				
Steamboat Placer Exploration CE	- Minerals and Geology	In Progress: Scoping Start 06/11/2012	Expected:09/2017	09/2017	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: The Salmon River District proposes to approve the excavation of up to 50 test pits for the purpose of testing placer gravels for mineral values.				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T25N, R4E, Section 7. Meadow Creek drainage of the Salmon River District.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National Forest Salmon River Ranger District (excluding Projects occurring in more than one District)					R1 - Northern Region
Wildfire Tree Planting - Salmon River CE *UPDATED*	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products) - Watershed management	Completed	Actual: 04/21/2017	06/2017	Clare Brick 208-464-1262 cbrick@fs.fed.us
	Description: Plant trees on approx. 255 acres (5 stands) in the 2012 Sheep Fire area. Planting will be done by hand by a contract crew. Access to the sites will only be by existing roads.				
	Web Link: http://www.fs.usda.gov/project/?project=51646				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. T26N, R2E, Sections 1, 15, 22, 23, and 27; Salmon River Ranger District, Idaho County, Idaho.				
Windy-Shingle Project CE	- Forest products - Vegetation management (other than forest products) - Fuels management	In Progress: Scoping Start 02/15/2017	Expected:06/2017	07/2018	Barry Phillips 208-765-7248 barryphillips@fs.fed.us
	Description: Vegetation treatments to reduce the risk or extent of, or increase resilience to insects and disease infestation; reduce wildfire risk to the local communities and surrounding federal lands. A collaborative process will be used to develop actions.				
	Web Link: http://www.fs.usda.gov/project/?project=50250				
	Location: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Windy-Shingle project is located approximately 5 miles west of Riggins, Idaho, in Idaho County. Activities off Roads 517 (Seven Devils), 487, 2109, 624 and 2056. A Wildland Urban Interface (WUI) Area.				

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, age, disability, and where applicable, sex, marital status, familial status, parental status, religion, sexual orientation, genetic information, political beliefs, reprisal, or because all or part of an individual's income is derived from any public assistance program. (Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250-9410 or call (800) 795-3272 (voice) or (202) 720-6382 (TDD). USDA is an equal opportunity provider and employer.

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.