

Project Name

Schedule of Proposed Action (SOPA) 07/01/2020 to 09/30/2020

Nez Perce-Clearwater National Forest

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

Planning Status

Brainete Conurring Nationwide					
Projects Occurring Nationwide	T	T			I
Locatable Mining Rule - 36 CFR 228, subpart A. EIS *UPDATED*	- Regulations, Directives, Orders	In Progress: DEIS NOA in Federal Register 09/13/2018 Est. FEIS NOA in Federal Register 11/2021	Expected:12/2021	12/2021	Nancy Rusho 202-731-9196 nancy.rusho@usda.gov
		ent of Agriculture proposes revision operations on National Forest Syst			

Projects Occurring in more	than one Region((excluding Nationw	vide)					
Rapid River Ecosystem Maintenance Burn	- Wildlife, Fish	n, Rare plants management	On Hold	N/A	N/A	Russell Richards 208-347-0307		
CE	(other than for	•				russell.richards@usda.g		
UPDATED	Fuels manaWatershed	ngement management				ov		
		To restore wildlife h management.	abitat and improve ecosystem hea	alth in the Rapid River	watershed through	n prescribed fire		
		Location: UNIT - Salmon River Ranger District, New Meadows Ranger District. STATE - Idaho. COUNTY - Adams, Idaho. LEGAL - Not Applicable. NFS lands among the northern portion of the New Meadow RD, west of Hwy 95.						

		ts occurring in more than one Forest)
I NICT HOROCAL TOURNATOR NICHIONAL HORO	ct Laractuida lavaliidina Draiaa	te accilirina in mara than ana Laracti

to NFS lands.

Project Purpose

Web Link:

Location:

review/comment in late 2020

http://www.fs.usda.gov/project/?project=57214

R1 - Northern Region

Project Contact

Expected

Implementation

Decision

UNIT - All Districts-level Units. STATE - All States. COUNTY - All Counties. LEGAL - Not Applicable. These

at: https://www.fs.usda.gov/science-technology/geology/minerals/locatable-minerals/current-revisions.

regulations apply to all NFS lands open to mineral entry under the US mining laws. More Information is available

NFS lands among the southern portion of the Salmon River RD, west of Hwy 95. Private lands within and adjacent

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact	
Nez Perce-Clearwater National F	orest, Forest	wide (excluding Pr	ojects occurring in more than or	ne Forest)		R1 - Northern Region	
Abandoned Mine Lands Closures - Forestwide CE	- Minerals an	d Geology	In Progress: Scoping Start 10/11/2017	Expected:06/2020	07/2020	Rebecca Anderson 208-476-8351 rebeccaanderson@fs.fe d.us	
		(bat) habitat and the conditions present.	open shafts and/or adits at abandone historical integrity of the sites. Me				
	Web Link:	http://www.fs.usda.g	gov/project/?project=52457				
	Location:	LEGAL - Not Applic	Clearwater National Forest All Units able. T43N, R1W, Sec. 31; T35N, B; T28N, R7E, Sec. 35; T27N, R8E	R6E, Sec. 3; T33N, R	7E, Sec. 11; T29N	, R9E, Sec. 34;	
Forestwide Stand Improvement CE *NEW LISTING*	- Vegetation	h, Rare plants management prest products)	In Progress: Scoping Start 05/28/2020	Expected:06/2020	08/2020	Eric Vincent 208-963-4219 eric.vincent@usda.gov	
	Description: Forest Service proposes stand improvement treatments in overstocked stands across the Nez Perce-Clearwater NFs. Wilderness, IRA, RHCA, etc. excluded from treatment. All work done by hand. Only existing FS Roads used for access. Implement over 15 yrs. Web Link: http://www.fs.usda.gov/project/?project=58299						
	Location:	cation: UNIT - Nez Perce-Clearwater National Forest All Units. STATE - Idaho. COUNTY - Benewah, Clearwater, Idaho, Latah. LEGAL - Not Applicable. Project area includes the following management areas in the Nez Perce-Clearwater NFs: CLWNF - MAs C4, C8S, E1 and E3; NPNF - MAs 4, 12, 13, 14, 15, 16, 17, 18, 22, and 23.					
Nez Perce-Clearwater NFs Forest Plan Revision EIS	- Land mana	gement planning	In Progress: DEIS NOA in Federal Register 12/20/2019 Est. FEIS NOA in Federal Register 03/2021	Expected:10/2021	10/2021	Zachary Peterson 208-935-4239 zachary.peterson@usd a.gov	
	Description: The Nez Perce and Clearwater National Forests are proposing to revise their two, individual single forest plan for the administratively combined Forests using the 2012 National Forest S Management Planning regulations.						
	Web Link:	http://www.fs.usda.g	gov/detail/nezperceclearwater/land	management/planning	g/?cid=stelprdb544	7338	
	Location:		Clearwater National Forest All Units , Nez Perce, Shoshone. LEGAL -			n, Clearwater,	

Project Name	Project Purpose		Planning Status	Decision	Expected Implementation	Project Contact		
Nez Perce-Clearwater National Forest, Occurring in more than one District (excluding Forestwide) R1 - Northern Reg								
Lost Toboggan Prescribed Burn CE	- Vegetation	sh, Rare plants n management prest products) agement	In Progress: Scoping Start 01/20/2020	Expected:06/2020	07/2020	Theodore Peterson 208-476-8257 theodore.peterson@usd a.gov		
	Description: Web Link:	22 Burn Units (56k a landscape.	ity fire to encourage early seral veg ac) w/ 68 Ignition Areas (9k ac). Fir gov/project/?project=57232					
	Location:	UNIT - North Fork Fork Idaho. LEGAL - No SecPB37-PB39,10-	Ranger District, Lochsa/Powell Rant Applicable. T37N R11E Sec1-3,114,22-27,33-36; T38N R13E Secs945; Clearwater/Idaho Cos.,.	0-15,22-24; T37N R1	2E Sec1-11,16-19;	T38N R11E		
Nez Perce National Forest Travel Management EIS	- Recreation management - Special area management - Road management		In Progress: Objection Period Legal Notice 02/24/2016	Expected:01/2021	01/2021	Jennie Fischer 208-983-4048 jfischer02@fs.fed.us		
	Description: Develop a travel management plan and map to comply with the National Travel Management Rule. This project would designate motor vehicle use on roads, trails or areas on the Nez Perce National Forest, and does not include over-the-snow vehicles. Web Link: http://www.fs.usda.gov/project/?project=17752							
	Location: UNIT - Salmon River Ranger District, Red River Ranger District, Moose Creek Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Forest Wide - Entire Nez Perce National Forest.							
Nez Perce-Clearwater NF Travel Plan and OHV Rule Implementation	Orders	s, Directives, n management agement	In Progress: NOI in Federal Register 11/28/2007 Est. DEIS NOA in Federal Register 06/2020	Expected:06/2021 Actual: 11/10/2011	06/2021	Zoanne Anderson 208-963-4209 zanderson@fs.fed.us		
	Description:	Travel planning and	analysis to implement the national	OHV rule.				
	Web Link:		gov/project/?project=17992					
	Location:	COUNTY - Clearwa	nger District, North Fork Ranger Dis ter, Idaho, Shoshone. LEGAL - Fo rth Fork Ranger Districts and Elk C	rest-wide (with some	exceptions). Trave	el planning on the		

Nez Perce-Clearwater National Forest Lochsa/Powel Ranger District (excluding Projects occurring in more than one R1 - Northern Region

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Nez Perce-Clearwater National I District)	Nez Perce-Clearwater National Forest Lochsa/Powel Ranger District (excluding Projects occurring in more than one District)						
Hisloc Fuels CE	- Fuels management	In Progress: Scoping Start 01/28/2020	Expected:06/2020	10/2020	Neal Cox 208-926-6424 nlcox@fs.fed.us		
		r the Lochsa Historical Ranger Stati gov/project/?project=56759	on and Wilderness G	ateway Campgrou	nd.		
	1	vell Ranger District. STATE - Idaho niles northeast of Lowell, Idaho on I		LEGAL - Not Appl	icable.		
Musselshell Meadow Diversion Ditch and Headgate Removal CE	- Wildlife, Fish, Rare plants - Watershed management	In Progress: Scoping Start 11/21/2019	Expected:06/2020	07/2020	Karen Smith 208-935-4252 kasmith03@fs.fed.us		
	Center to improve t	nile legacy diversion ditch and asso the wetland and help restore wet mo gov/project/?project=57230			/lusselshell Work		
	Location: UNIT - Lochsa/Powell Ranger District. STATE - Idaho. COUNTY - Clearwater. LEGAL - Not Applicable. Township 35 North, Range 6 East, Sections 19, 20, and 30; Clearwater County, Idaho.						
Pete King Wildlife Restoration EA *UPDATED*	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products)	In Progress: Scoping Start 09/06/2019 Est. Comment Period Public Notice 06/2020	Expected:12/2020	02/2021	Chandra Neils 208-765-7248 chandra.neils@usda.go v		
	Description: The purpose of the Pete King Wildlife Restoration project is to manage vegetation to improve elk summer and winter range and restore the resiliency of both forest and non-forest vegetation relied upon by wildlife. Web Link: http://www.fs.usda.gov/project/?project=56079						
Location: UNIT - Lochsa/Powell Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applica King Wildlife Restoration project is located in the southwest portion of the Lochsa/Powell Ranger County, Idaho. It encompasses the Pete King drainage.							

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact				
Nez Perce-Clearwater National F District)	Nez Perce-Clearwater National Forest Lochsa/Powel Ranger District (excluding Projects occurring in more than one District)								
Section 16 EA *UPDATED*	- Forest products	In Progress: Comment Period Public Notice 03/16/2020	Expected:10/2020	07/2023	Sara Daugherty 208-926-6404 sddaugherty@fs.fed.us				
OI BAILE	Web Link: http://www.fs.usda.queduction: UNIT - Lochsa/Pow	Description: Vegetation treatment in the Parachute Hill area on the Powell Ranger District. Web Link: http://www.fs.usda.gov/project/?project=57504							
		S. The Section 16 project is located ad access to the project area is via	,	-	•				
Stray Creek EA *UPDATED*	- Forest products - Fuels management	In Progress: Objection Period Legal Notice 02/21/2020	Expected:06/2020	07/2023	Sara Daugherty 208-926-6404 sddaugherty@fs.fed.us				
OFBATEB		escription: Harvest and reforestation of stands in in the Stray Creek drainage on the Lochsa Ranger District.							
		rell Ranger District. STATE - Idaho 6, 7, and 8; T. 34 N., R. 6 E., Secti							

Nez Perce-Clearwater Natio District)	nal Forest Moose Creek Range	r District (excluding Projects occur	ring in more than one		R1 - Northern Region			
Clear Creek Integrated Restoration Project	- Wildlife, Fish, Rare plants - Forest products	In Progress: DEIS NOA in Federal Register	Expected:09/2020 Actual: 12/17/2015	09/2020	Zoanne Anderson 208-963-4209			
EIS	- Vegetation management (other than forest products)- Fuels management	ther than forest products) Est. FEIS NOA in Federal						
	fire, reforestation	Description: The Moose Creek District proposes to use a combination of timber harvest, pre-commercial thinning, prescribed fire, reforestation, and road system improvements to achieve desired age class and species distributions and to improve watershed health.						
	Web Link: http://www.fs.us	Web Link: http://www.fs.usda.gov/project/?project=38021						
	T31N, R53; BM	Location: UNIT - Moose Creek Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T32N, R6E; T31N, R6E; T31N, R53; BM. Project activities will occur on NFS lands within the Clear Creek drainage, located approximately 5 air miles southeast from Kooskia, Idaho.						

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Nez Perce-Clearwater National F District)	e	R1 - Northern Region					
Green Horse EA	- Forest products - Fuels management	In Progress: Comment Period Public Notice 02/22/2020	Expected:09/2020	07/2022	Sara Daugherty 208-926-6404 sddaugherty@fs.fed.us		
	insect & disease, re	Description: Proposal of vegetation management activities to meet the need to improve forest health on stan insect & disease, reduce hazardous fuels, improve public & firefighter safety, and provide resou maintain community stability.					
	Web Link: http://www.fs.usda.	gov/project/?project=57152					
	8 East, Sections 4, . The Green Horse						

Nez Perce-Clearwater National I	Forest Nort	h Fork Ranger Disti	rict (excluding Projects occurri	ng in more than one D	istrict)	R1 - Northern Region
Black Skull Prescribed Burn CE	- Vegetation	sh, Rare plants n management orest products) agement	In Progress: Scoping Start 01/20/2019	Expected:09/2020	09/2020	Theodore Peterson 208-765-7469 theodore.peterson@usd a.gov
	Description		sity fire over 5-10 yrs to encourag in Units (70k ac) w/ 43 Ignition Ar be.			
	Web Link:	http://www.fs.usda.	gov/project/?project=56251			
	Location:		Ranger District. STATE - Idaho. heast of Canyon Work Center; no			

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Nez Perce-Clearwater National F	Forest North Fork Ranger Dist	rict (excluding Projects occurring	g in more than one D	District)	R1 - Northern Region		
Dead Laundry EA	- Forest products - Fuels management	Developing Proposal Est. Scoping Start 03/2020	Expected:12/2020	06/2021	Amy Boykin 208-476-8205 Amy.Boykin@usda.gov		
	and resiliency in co wood products.	tion management activities to reduce oncurrence with desired conditions a gov/project/?project=57827					
	Location: UNIT - North Fork 39 North, Range 10	Ranger District. STATE - Idaho. C 0 East %u2013 Sections 1-4 & 10-1 iip 40 North, Range 10 East %u201	2. Township 39 North	n, Range 11 East %	bu2013 Sections 3-		
East Saddle Integrated Restoration Project CE	Wildlife, Fish, Rare plantsForest productsFuels management	Completed	Actual: 05/07/2020	08/2020	Amy Boykin 208-476-8205 Amy.Boykin@usda.gov		
UPDATED	commercial timber	ated Restoration project proposes w harvest. .gov/project/?project=51663	vildlife habitat improve	ement through fuels	s treatments and		
	the Cayuse Creek	Ranger District. STATE - Idaho. C drainage administered by the North r and north of Kelly Creek to the No	Fork RD south of Old	d Kelly Creek Work			
North Fork Aspen 2 CE *UPDATED*	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products)	Completed	Actual: 06/09/2020	07/2020	Michael Pruss 208-935-4256 michael.pruss@usda.go v		
	Description: Cut/girdle mature aspen clones, competing conifers and over-mature shrubs in 22 units (4 areas, 324 acres). Where evidence of aspen regen/suppression present expand extent of aspen by treating conifers and mature shrubs adjacent to existing clones.						
	Location: UNIT - North Fork	.gov/project/?project=56262 Ranger District. STATE - Idaho. C Ranger District, Clearwater County,		. LEGAL - Not App	olicable. Multiple		

Project Name	Project Purpose		Planning Status	Decision	Expected Implementation	Project Contact		
Nez Perce-Clearwater National F	orest North Fork I	Ranger Dist	rict (excluding Projects occurring	g in more than one D	District)	R1 - Northern Region		
North Fork Ponderosa Pine Restoration CE *UPDATED*	 Wildlife, Fish, Rare Vegetation manag (other than forest pro- Fuels management 	management Scoping Start 07/12/2019 208-935-4256 mpruss@fs.fed.us						
SI BATED	acres (Description: Prescribe burn 2185 acres (38 units) along North Fork of the Clearwater River. Non-commercial thin/slash acres (parts of 8 units); hand-pile/burn the slash before pburning. Thin/pile would not be done in RHCAs. Fallowed to creep into RHCAs.						
	Web Link: http://w	ww.fs.usda.	gov/project/?project=55174					
	area lo	cated along	Ranger District. STATE - Idaho. C FR 247 starting approx. 1 mi. west ding approx. 2 mi. southwest of Ce	of Washington CG (L	Init 1: T39N, R7E,			

Nez Perce-Clearwater National	Forest Palouse Ranger Dist	rict (excluding Projects occurring	in more than one Dist	rict)	R1 - Northern Region		
Elk River Fuels CE	- Fuels management	On Hold	N/A	N/A	Steven Selser 2087657248 sselser@fs.fed.us		
	Description: Fuel management by thinning small trees and brush within 150 feet of ~58 miles of system roads; 50 feet of ~3 miles of system trails; and ~556 acres in two non-road/trail units. Treatment acreage:~1,310 acres roadside and ~24 trailside.						
	Location: UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Clearwater. LEGAL - Not Applicable. Project area is approximately 75,000 acres around the town of Elk River, ID.						
Gold Dust Mines CE	- Minerals and Geology	In Progress: Scoping Start 03/28/2017	Expected:06/2020	07/2020	Rebecca Anderson 208-476-8351 rebeccaanderson@fs.fe d.us		
	Description: Claimants to test lodes by drilling 10 core holes/site (4 sites) w/ portable drill. Each hole reclaimed upon completion. Drilling water brought in. Claimants to remove excess wood, metal debris, etc. from three previous operations. No rd. construct. Web Link: http://www.fs.usda.gov/project/?project=51455						
	Location: UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Latah. LEGAL - Not Applicable. T43N, R1W, Sec. 31; Mountain Gulch Claims; Latah County, Idaho						

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact	
Nez Perce-Clearwater National I	Forest Palo	use Ranger District	(excluding Projects occurring in	more than one Dist	rict)	R1 - Northern Region	
Gold Hill EA *UPDATED*	- Forest prod - Fuels man		Completed	Actual: 04/21/2020	04/2020	Chandra Neils 208-765-7248 cneils@fs.fed.us	
OFBATED	Description: Web Link:	forest health issues	cludes timber harvest to provide eco gov/project/?project=56043	onomic benefits, and a	address existing ar	nd potential future	
	Location:	project area is locat	nger District. STATE - Idaho. COI red in the Gold Creek subwatershed Creek subwatersheds on the Palo	d, with smaller portion			
Leanna Meadow Restoration CE	- Watershed	management	In Progress: Scoping Start 11/15/2018	Expected:05/2020	06/2020	Katlyn Howisey 208-875-1740 katlynmhowisey@fs.fed. us	
	Description: Construct meadow-spanning beaver dam analog-type structures within Leanna Meadow to improve its water holding capacity (water retention) and slow water release through spring and summer. Slash et al to be harvested w/in 50 ft. of the meadow edge.						
	Web Link:	http://www.fs.usda.gov/project/?project=55187					
	Location:	Location: UNIT - Palouse Ranger District. STATE - Idaho. COUNTY - Latah. LEGAL - Not Applicable. Township 41 North, Range 1 West, Section 31, Latah County, Idaho.					
Little Boulder EIS *UPDATED*	- Forest prod - Fuels man - Watershed		In Progress: Objection Period Legal Notice 02/15/2019 Est. FEIS NOA in Federal Register 06/2020	Expected:07/2020	07/2021	Amy Boykin 208-476-8205 Amy.Boykin@usda.gov	
	Description: Little Boulder is a vegetation, fuels, and watershed management project, located in the Little Boulder and Hog Meadows watersheds; all headwaters of the Potlatch River. Web Link: http://www.fs.usda.gov/project/?project=45225						
	Location:		nger District. STATE - Idaho. COI ersheds, Latah County, Idaho.	JNTY - Latah. LEGA	L - Not Applicable.	Little Boulder and	

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Nez Perce-Clearwater National F	orest Palo	use Ranger District	(excluding Projects occurring in	more than one Dis	trict)	R1 - Northern Region		
Palouse Bridge Replacements CE		h, Rare plants I management agement	In Progress: Scoping Start 05/23/2018	Expected:04/2020	06/2020	David Ratliff 208-875-1718 dratliff@fs.fed.us		
	Description:	Description: Replace existing timber stringer bridges crossing Meadow Crk and Graves Meadow with new concrete or stee girder bridges. Existing bridge decks, abutments and back walls are in decay, and both bridges restrict flow du normal annual runoff.						
	Web Link: http://www.fs.usda.gov/project/?project=54086							
	Location:		nger District. STATE - Idaho. COI , Sec 34; Graves Meadow Bridge:					
White Pine EA *UPDATED*	- Forest prod - Fuels man - Road man	agement	In Progress: Objection Period Legal Notice 05/14/2020	Expected:09/2020	03/2022	Amy Boykin 208-476-8205 Amy.Boykin@usda.gov		
OPDATED	Description: Commercial harvest & non-commercial fuels treatments to improve species/age class diversity & forest health and reduce potential fire behavior in WUI. Build temp. rds. Site prep. Reforest harvest units. Road Maintenance for watershed improvement.							
	Web Link:	http://www.fs.usda.g	gov/project/?project=54742					
	Location:	sections 4, 8, 9, 10,	nger District. STATE - Idaho. COI 14, 15, 16, 17, 21, 22, 23, 24, 26, T42N, R3W, Boise Meridian.					

Nez Perce-Clearwater National F	orest Red River I	Ranger Distri	ct (excluding Projects occurring	in more than one Di	strict)	R1 - Northern Region	
Allison Creek Dam / Pond Improvements CE	- Watershed manag	ement	On Hold	N/A	N/A	Garry Seloske 208-839-2211 gseloske@fs.fed.us	
	Description: The earthen fill at the blown out dam and outlets from the dam and ponds are failing, and the stream's flow is seeping through eroding existing material. Web Link: http://www.fs.usda.gov/project/?project=46092						
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Blown out Dam: T29N, R7E, SE 1/4 of NE 1/4 of S16; Dam/Pond below FS Road #9874: T29N, R7E, NE 1/4 of NE 1/4 of S21; Dam/Pond east of FS Road #307I: T29N, R7E, NE 1/4 of S21 . Please see Map in Scoping Letter.						

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact	
Nez Perce-Clearwater National	Forest Red	River Ranger Distri	ct (excluding Projects occurring	in more than one D	istrict)	R1 - Northern Region	
Big Creek Road Hazard Tree Removal CE	- Forest prod - Road man		In Progress: Scoping Start 10/11/2017	Expected:06/2020	07/2020	Andrew Lane 208-983-1950 ablane@fs.fed.us	
CE	Description: Web Link:	Description: Snags pose a safety hazard along FSR 311. Dead standing trees within 150 feet (both sides) would be removed via a commercial sale along approx. 5 miles (181 ac) of the road. The project would take approx. 1 year to complete.					
	Location:		Ranger District. STATE - Idaho. C Idaho County, Idaho.	OUNTY - Idaho. LEG	GAL - Not Applicabl	e. T27N, R10E,	
Blanco Creek Exploration CE	- Minerals and Geology		In Progress: Scoping Start 07/12/2019	Expected:07/2020	08/2020	Martin Jones 208-842-2103 martinjones@fs.fed.us	
	Description: Proposal is exploratory drilling on 10 sites (2 holes per site) in the Blanco creek area. Access to sites by FS roads, old logging roads and two temp rds (735 ft./360 ft.) Water to be drawn from small creek or Ditch creek. Samples processed offsite.						
	Web Link:	http://www.fs.usda.					
	Location:		Ranger District. STATE - Idaho. Cost, Sections 7, 12-14, 23, Idaho Cos		GAL - Not Applicabl	e. Township 28	
Blue Ribbon Test Drilling CE	- Minerals ar	d Geology	In Progress: Scoping Start 05/27/2016	Expected:05/2020	05/2020	Martin Jones 208-842-2103 martinjones@fs.fed.us	
	Description: Goldski, LLC, proposes to exploratory drill to test for gold values to determine if valuable minerals exist to warrant further development of a mining operation.						
	Web Link:	, , , , , , , , , , , , , , , , , , , ,					
	Location:	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T28N, R8E, NW/4, Section 3 and T29N, R9E, SE/4, Section 32. T28N, R8E, NW/4, S3; T29N, R9E, SE/4, S32, Idaho Co., Idaho.					

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact	
Nez Perce-Clearwater National	Forest Red	River Ranger Distri	ct (excluding Projects occurring	in more than one D	istrict)	R1 - Northern Region	
Center Star Mining CE	- Minerals ar	nd Geology	In Progress: Scoping Start 03/28/2017	Expected:09/2020	06/2021	Martin Jones 208-842-2103 martinjones@fs.fed.us	
	Description: Web Link:	may be opened as areas reclaimed.	ain portal of Center Star Mine. Wor safety exit. Approx. 2400 ft. of old sgov/project/?project=51452				
	Location:		anger District. STATE - Idaho. C ; Idaho County, Idaho.	OUNTY - Idaho. LEG	GAL - Not Applicabl	e. T29N, R7E,	
Cherry Exploration Drilling CE	- Minerals and Geology		In Progress: Scoping Start 06/30/2017	Expected:06/2020	07/2020	Martin Jones 208-842-2103 martinjones@fs.fed.us	
	Description: The claimant proposes exploratory drilling on the Red River RD to test for gold values. The project area is in previously disturbed and undisturbed areas in the Kirk's Fork drainage. The proposal is for 4 drill sites with a max of 2 drill holes/site.						
	Web Link: Location:	UNIT - Red River R	gov/project/?project=52117 anger District. STATE - Idaho. Cost, Sections 29 and 30; Idaho Coun		GAL - Not Applicabl	e. Township 29	
Devine (Pioneer) Exploration CE	- Minerals ar	nd Geology	On Hold	N/A	N/A	Martin Jones 208-842-2103 martinjones@fs.fed.us	
	Description: The Red River District proposes to approve the use of ATVs for overland travel for access to prospect for mineral values.						
	Web Link:	http://www.fs.usda.g	gov/project/?project=47792				
	Location:	tion: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T29N, R7E, Sections 29, 32, and 33. Near Santiam Creek on the Red River District.					

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact	
Nez Perce-Clearwater National I	Forest Red	River Ranger Distri	ct (excluding Projects occurring	in more than one D	istrict)	R1 - Northern Region	
Dixie-Comstock Community Protection Project EA		n management orest products)	Developing Proposal Est. Scoping Start 04/2020	Expected:01/2021	05/2021	Jennie Fischer 208-983-4048 jennie.fischer@usda.go v	
	Description: Web Link:	lands. Create fuel b treatments, with ten	reduce wildfire risk to the local com reaks and escape routes using a comporary roads. gov/project/?project=52079				
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T26N, R7E, Sec.36; T26N, R8E, Sec. 2, 3, 8-17, 19-36; T26N, R7E, Sec. 1, 12, 13; T25N R8E, Sec. 1-24, 26-30, 32-34; T24N, R8E, Sec. 4; Boise Meridian. The project is located in Idaho County, approximately 20 miles south of Elk City, Idaho. And within the Crooked and Rhett Creek watersheds, tributary to the Salmon River on Red River Ranger District.						
Erikson Ridge Exploration Drilling CE	Ridge Exploration - Minerals ar		Developing Proposal Est. Scoping Start 06/2020	Expected:12/2020	06/2021	Hayden Lewis 208-935-4272 hayden.lewis@usda.go	
NEW LISTING	Description: Conduct exploration drilling operations south of Orogrande, Idaho. The proposal is for a total of 62 drill sites. Only one site would be active at a time. Access primarily on Forest Service Roads. Access also requires approx. 3300 ft. of temp road.						
	Web Link:	http://www.fs.usda.g	gov/project/?project=58315				
	Location:		anger District. STATE - Idaho. Cost, Sections 28, 29, 31, 32, and 33;			e. Township 30	
Hazard Tree Removal CE			On Hold	N/A	N/A	Edward Koberstein 406-295-7456 ekoberstein@fs.fed.us	
	Description: Several decades of accumulated MPB mortality and disease have created serious fuels and public safety concerns. Roads identified for treatment are major arterials are major arterials in the event of emergency or natural disaster.						
	Web Link:	http://www.fs.usda.g	gov/project/?project=46829				
	Location:	UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Various - please see map in Scoping letter. Various - please see map in Scoping letter.					

Project Name	Projec	t Purpose	Planning Status	Decision	Expected Implementation	Project Contact	
Nez Perce-Clearwater National	Forest Red Ri	iver Ranger Distri	ct (excluding Projects occurring	in more than one Di	strict)	R1 - Northern Region	
Heritage #2 Placer Exploration CE	- Minerals and	Geology	On Hold	N/A	N/A	Martin Jones 208-842-2103 martinjones@fs.fed.us	
	l v	lewsome Creek dr	ger District proposes to approve Ti ainage area. gov/project/?project=39025	m Hoskins¿ proposal	to excavate 17 pla	cer test pits in the	
			anger District. STATE - Idaho. C ed River Ranger District.	OUNTY - Idaho. LEG	SAL - T30N R6E Se	ections 12 and 13.	
Heritage Gulch Placer Exploration CE	- Minerals and	Geology	On Hold	N/A	N/A	Martin Jones 208-842-2103 martinjones@fs.fed.us	
	Description: The Red River District Ranger proposes to allow the claim operator to conduct placer testing in the Newsome Creek drainage by digging 12-15, 10' x 10' or 10' x 12' test pits. Web Link: http://www.fs.usda.gov/project/?project=42034						
	Location: (JNIT - Red River R Boise Meridian). A	anger District. STATE - Idaho. Cccess to the project area is by Fore 819 to Newsome Creek, up Newso	est Road 1858 up Nev	vsome Creek to Fo	rest Road 1826, up	
Limber Elk CE *NEW LISTING*	- Forest production modern control of their than fore fuels managed.	nanagement est products)	Developing Proposal Est. Scoping Start 06/2020	Expected:09/2020	10/2020	Jennie Fischer 208-983-4048 jennie.fischer@usda.go v	
	Description: The overall purpose of the Limber Elk project is to improve forest health in stands affected by insect & disease and to reduce hazardous fuels adjacent to Elk City, Idaho. Web Link: http://www.fs.usda.gov/project/?project=58262 Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T31N, R8E, Secs:2-23; T30N, R7E, Secs: 12, 13, 14, 23, 24, 35, 36; T30N, R8E, Sec: 2-5, 7-36; T30N, R9E, Secs: 7, 18, 19-20, 29-33; T29N, R7E, Sec.1; and T29,R9E, Sec: 3-11, 14-23, 29-30; B.M. North and east of Elk City, Idaho in Idaho County.						

Project Name	Project Purpose		Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National I	orest Red	River Ranger Distri	ct (excluding Projects occurring	in more than one Di	strict)	R1 - Northern Region
Lucky Strike Placer CE *UPDATED*	- Minerals ar	nd Geology	In Progress: Scoping Start 07/02/2019	Expected:06/2020	07/2020	Martin Jones 208-983-5158 martinjones@fs.fed.us
OI BATES	Description:	to 4 trenches in 4 a open at a time.	perations as proposed or require charges (16 total). Trenches reclaimed gov/project/?project=56253			
	Location:		anger District. STATE - Idaho. Cost, Sec. 18 and T29N, R6E, Sec 13			e. Township 29
Lucky Strike Suction Dredging CE	- Minerals and Geology		In Progress: Scoping Start 07/12/2019	Expected:04/2021	06/2021	Curtis Caton 907-789-6273 curtislcaton@fs.fed.us
NEW LISTING	Description: Instream sampling in Leggett Creek: two sites, up to 3 sampling locations each, will be sampled with a suction dredge. Concurrent reclamation of dredge holes will be practiced to the extent possible as dredging moves up stream.					
	Location:		anger District. STATE - Idaho. Cost, Section 13; T29N, R7E, Section			e. Township 29
Magruder Road Hazard Tree Removal CE	- Forest prod - Road man		In Progress: Scoping Start 10/12/2017	Expected:04/2020	05/2020	Andrew Lane 208-983-1950 ablane@fs.fed.us
	Description: Snags pose a safety hazard along FSR 468. Dead standing trees within 150 feet (both sides) would be removed via a commercial sale along approx. 5 miles (186 ac) of the road. The project would take approx. 1 year to complete, starting in 2017					
	Web Link:	Link: http://www.fs.usda.gov/project/?project=52168				
	Location:	tion: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. T27N, R10E, Sections 9 and 10, Idaho County, Idaho.				

Project Name	Proje	ct Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Nez Perce-Clearwater National F	orest Red	River Ranger Distri	ct (excluding Projects occurring	in more than one Di	strict)	R1 - Northern Region
Midnight Star Placer Exploration CE	- Minerals an	d Geology	Developing Proposal Est. Scoping Start 03/2020	Expected:09/2020	10/2020	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description:		loration by excavating up to 20 tren truction is proposed. Concurrent re			
	Web Link:	http://www.fs.usda.g	gov/project/?project=57792			
	Location:		anger District. STATE - Idaho. Co t, Sections 17, 18; Idaho County, Id		AL - Not Applicabl	e. Township 29
Newsome Fuels CE *NEW LISTING*	- Fuels mana	gement	In Progress: Scoping Start 02/27/2020	Expected:08/2020	09/2020	Thomas McLeod 208-842-2117 thomas.mcleod@usda.g ov
	Description:		units) within 300 feet around priva s. Units to be maintained over the I			
	Web Link:	http://www.fs.usda.g	gov/project/?project=57794			
	Location:	UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Township 30 North, Range 6 East, Section 25; T30N, R7E, Sec 30; T29N, R7E, Sec 7, 8, 9; Idaho County, Idaho				
Oro Vega Suction Dredging	- Minerals an	d Geology	In Progress: Scoping Start 07/12/2019	Expected:11/2020	05/2021	Martin Jones 208-842-2103 martinjones@fs.fed.us
	Description: Approve Plan of Operations as proposed or require changes or additions to minimize adverse environmental effects. Two sections up to 150ft L & 5ft-6ft W to be sampled in Leggett Crk using a highbanker suction dredge. Reclamation done concurrently.					
	Web Link:	http://www.fs.usda.g	gov/project/?project=56264			
	Location:	UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Township 29 North, Range 7 East, Section 19; Idaho County, Idaho.				

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact	
Nez Perce-Clearwater National I	orest Red	River Ranger Distri	ct (excluding Projects occurring	in more than one Di	strict)	R1 - Northern Region	
Richardson Suction Dredging CE	- Minerals ar	nd Geology	In Progress: Scoping Start 07/02/2019	Expected:11/2020	05/2021	Martin Jones 208-842-2103 martinjones@fs.fed.us	
		Approve Plan of Operations as proposed or require changes or additions to minimize adverse e effects. Three 300ft L sections of the Red River to be sampled 3 times perpendicular to section using a 4 in. suction dredge.					
	Web Link:	http://www.fs.usda.	gov/project/?project=56276				
	Location:		anger District. STATE - Idaho. Cost, Section 1; T29N, R9E, Section 6			e. Township 28	
Siegel Creek Placer Exploration CE	- Minerals ar	nd Geology	In Progress: Scoping Start 07/02/2019	Expected:06/2020	07/2020	Martin Jones 208-842-2103 martinjones@fs.fed.us	
	Description:	Description: Approve Plan of Operations as proposed or require changes or additions to minimize adverse environmental effects. Excavate trenches in one area (~2 ac). Construct crossing across Siegel Crk for access. Recirc water from 2 sumps. Camp at project site.					
	Web Link:	http://www.fs.usda.	gov/project/?project=56277				
	Location:		UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Township 28 North, Range 9 East, Section 8; Idaho County, Idaho.				
South Orogrande Exploration Drilling CE	- Minerals ar	nd Geology	Developing Proposal Est. Scoping Start 06/2020	Expected:12/2020	06/2021	Martin Jones 208-842-2103 martinjones@fs.fed.us	
NEW LISTING	Description: Conduct exploration drilling south of Orogrande, Idaho. The proposal is for a total of 52 drill sites. Only one site would be active at a time. Access primarily on Forest Service Roads. Access also requires approx. 3500 ft. of temp road.						
	Web Link:	http://www.fs.usda.gov/project/?project=58316					
	Location:		anger District. STATE - Idaho. Cost, Sections 1 and 12; T26N, R8E, Saho County, Idaho.				

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Nez Perce-Clearwater National F	orest Red	River Ranger Distri	ct (excluding Projects occurring	in more than one Di	strict)	R1 - Northern Region		
Stickley Suction Dredging CE			In Progress: Scoping Start 07/02/2019	Expected:11/2020	05/2021	Martin Jones 208-842-2103 martinjones@fs.fed.us		
	Description: Approve Plan of Operations as proposed or require changes or additions to minimize adverse environmental effects. One section up to 400ft L to be sampled in the Red River using a 5 in. suction dredge with a 4 in. in Reclamation done concurrently							
	Web Link:	http://www.fs.usda.g	gov/project/?project=56278					
	Location: UNIT - Red River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Township 28 North, Range 8 East, Section 3; Idaho County, Idaho.							
Turner Placer Exploration CE	- Minerals ar	nd Geology	In Progress: Scoping Start 07/02/2019	Expected:06/2020	07/2020	Martin Jones 208-842-2103 martinjones@fs.fed.us		
	Description: Approve Plan of Operations as proposed or require changes or additions to minimize adverse environment effects. Test pits along Moose Crk at upper limit of previously mined area. Rd 307A repair work at washout temp road built to access sites.							
	Web Link:	http://www.fs.usda.g	gov/project/?project=56279					
	Location:		anger District. STATE - Idaho. Co t, Section 22; Idaho County, Idaho		GAL - Not Applicabl	e. Township 29		

Nez Perce-Clearwater National District)	Forest Saln	non River Ranger D	istrict (excluding Projects o	occurring in more than one		R1 - Northern Region
Culvert Replace and Install	- Wildlife, Fish, Rare plants - Road management		Completed	Actual: 04/27/2020	06/2020	Christopher Wolffing 208-983-5153 cwolffing@fs.fed.us
UPDATED	Description: Replace two undersized culverts, Forest Service Road 9337 at Sherwin Creek and FSR 9335 at the North Fork of Joe Creek, and install a culvert on 9337B at Sherwin Creek to replace an existing ford.					
	Web Link:	b Link: http://www.fs.usda.gov/project/?project=57784				
	Location:		er Ranger District. STATE - Io R1E Sections 4, 6, 8, and 16; I		EGAL - Not App	licable. T27N R1E

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact	
Nez Perce-Clearwater National F District)	Forest Salm	on River Ranger Di	istrict (excluding Projects occur	ring in more than on	е	R1 - Northern Region	
End of the World EA *UPDATED*	 Forest products Vegetation management (other than forest products) Fuels management Watershed management 		In Progress: Objection Period Legal Notice 10/10/2019	Expected:07/2020	07/2020	Zoanne Anderson 208-963-4209 zanderson@fs.fed.us	
		The End of the World Project south of Grangeville, ID is approximately 49,565 acres, and includes tributaries to the Salmon and South Fork Clearwater Rivers. This project will address forest health and hazardous fuel concerns in the project area.					
	Web Link:	http://www.fs.usda.gov/project/?project=52541					
	Location:	ocation: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T29N R3E Sections 12, 13-36; T29N R4E Sections 18, 19, 20, 28-32; T4N R2E Sections 1-4, 9-12, 13-15, 23, 24; T4N R3E Sections 1-29, 34-36; T4N R4E Sections 5-7, 18, 19, 30, 31 Boise Meridian. Located south of Grangeville, ID in the Fish Creek, Cove Creek and North Fork White Bird Creek portions of the Forest.					
Florence Fuels Project CE *UPDATED*	- Fuels mana	ngement	Completed	Actual: 05/15/2020	06/2020	Jennie Fischer 208-983-4048 jennie.fischer@usda.go	
	Description:	Pescription: The Forest is collaboratively developing the project to reduce hazardous fuels adjacent to the historic Florence Cemetery and private properties; and create a fuel break near the vicinity of Florence, Idaho. Veb Link: http://www.fs.usda.gov/project/?project=54163					
	Location:	UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. The project area is approximately 15 miles east of Riggins, Idaho. The project is in the vicinity of Florence, in Idaho County.					

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact	
Nez Perce-Clearwater National F District)	Forest Salm	non River Ranger Di	strict (excluding Projects occurr	ing in more than on	е	R1 - Northern Region	
Hungry Ridge Restoration Project EIS	 Wildlife, Fish, Rare plants Forest products Vegetation management (other than forest products) Fuels management Watershed management 		In Progress: Objection Period Legal Notice 11/26/2019	Expected:05/2020	10/2020	Jennie Fischer 208-983-4048 jfischer02@fs.fed.us	
	Description: The overall purpose is to: improve forest health; reduce potential risk to private property; maintain & improve wildlife habitat; and improve watershed conditions. Timber outputs will be used to offset treatment costs & support economic structure. Web Link: http://www.fs.usda.gov/project/?project=43661						
	Location:	UNIT - Salmon Rive	er Ranger District. STATE - Idaho. ; R29N, 04E; (Boise Meridian).	COUNTY - Idaho. I	_EGAL - Not Applic	cable. T27N,	
Peasley Creek Stream Restoration CE		sh, Rare plants I management	On Hold	N/A	N/A	Christopher Wolffing 208-983-5153 cwolffing@fs.fed.us	
	Description: Proposed activities would primarily focus on instream habitat below the culvert and substrate conditions in the culvert. Work would include increasing the pool depth directly below the culvert. Web Link: http://www.fs.usda.gov/project/?project=46106						
	Location:	UNIT - Salmon Rive	er Ranger District. STATE - Idaho. Letter.	COUNTY - Idaho. I	_EGAL - T29N, R5	E, S27. Please	
Pioneer Gulch Placer Exploration CE	- Minerals ar	nd Geology	On Hold	N/A	N/A	Martin Jones 208-842-2103 martinjones@fs.fed.us	
	Description: The Salmon River Ranger District proposes to approve David Tisch¿s proposal to excavate up to 22 test pits for the purpose of testing placer gravels for mineral values in the Ozark Creek drainage. Web Link: http://www.fs.usda.gov/project/?project=37464						
	Location:	UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - T25N R4E Sections 7 and 18. Ozark Creek drainage.					

Project Name	Project Purpose		Planning Status	Decision	Expected Implementation	Project Contact	
Nez Perce-Clearwater National District)	Forest Salm	non River Ranger Di	strict (excluding Projects occurr	ing in more than on	е	R1 - Northern Region	
Rex Placer Exploration CE *UPDATED*	- Minerals and Geology		In Progress: Scoping Start 10/25/2011	Expected:07/2020	09/2020	Martin Jones 208-842-2103 martinjones@fs.fed.us	
	Description: The Salmon River Ranger District proposes to approve Robert Martin¿s proposal to excavate 17 placer test pits in the Gold Lake Creek and Ozark Creek drainages. Web Link: http://www.fs.usda.gov/project/?project=37465						
	Location:		er Ranger District. STATE - Idaho. ark Creek drainages.	COUNTY - Idaho. I	LEGAL - T25N R3E	Section 12. Gold	
Southwest Butte Boundary Fence	- Grazing management		On Hold	N/A	N/A	Crystal Dannar 208-983-1950 cdannar@fs.fed.us	
	Description: Construct let-down style fence to restrict livestock drifting from Fiddle Crk Allotment into Allison-Berg Allotment. Fence to be constructed in sections, where most effective, along an approx. 3 mile boundary between allotments. Web Link: http://www.fs.usda.gov/project/?project=55175						
	Location:						
Swartz Meadow Beaver Dam Analogs CE	1	sh, Rare plants I management	In Progress: Scoping Start 11/15/2018	Expected:03/2020	06/2020	Crystal Dannar 208-983-1950 cdannar@fs.fed.us	
	Description: Construct Beaver Dam Analogs using hand tools along 1-mile stretch of the Pinnacle Creek headwaters to address incised channel, bank sloughing, and to capture sediment. Locations of BDAs to be determined under the direction of Forest Hydrologist.						
	Web Link:	http://www.fs.usda.g	gov/project/?project=55185				
	Location:	n: UNIT - Salmon River Ranger District. STATE - Idaho. COUNTY - Idaho. LEGAL - Not Applicable. Township 28 North, Range 3 East, Section 8, Idaho County, Idaho.					

Project Name Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
------------------------------	-----------------	----------	-------------------------	-----------------

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, age, disability, and where applicable, sex, marital status, familial status, parental status, religion, sexual orientation, genetic information, political beliefs, reprisal, or because all or part of an individual's income is derived from any public assistance program. (Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250-9410 or call (800) 795-3272 (voice) or (202) 720-6382 (TDD). USDA is an equal opportunity provider and employer.

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.