

Schedule of Proposed Action (SOPA) 04/01/2021 to 06/30/2021

Rio Grande National Forest

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Projects Occurring Nationwide					,	
Gypsy Moth Management in the United States: A Cooperative Approach		management prest products)	Completed	Actual: 11/28/2012	01/2013	Susan Ellsworth 775-355-5313 susanellsworth@fs.fed. us
UPDATED	Description:		Service and Animal and Plant Heanoth damage to forests and trees indus/wv/eis/		are analyzing a ran	
	Location:	UNIT - All Districts Nationwide.	-level Units. STATE - All States.	COUNTY - All Countie	s. LEGAL - Not Ap	oplicable.
Locatable Mining Rule - 36 CFR 228, subpart A. EIS *UPDATED*	- Regulations Orders	s, Directives,	In Progress: NOI in Federal Register 09/13/2018 Est. DEIS NOA in Federal Register 03/2021	Expected:12/2021	12/2021	Sarah Shoemaker 907-586-7886 sarahshoemaker@fs.fe d.us
	Description:		ent of Agriculture proposes revision operations on National Forest System 1 late 2020			
	Web Link:	http://www.fs.usda	.gov/project/?project=57214			
	Location:	regulations apply t	-level Units. STATE - All States. o all NFS lands open to mineral el usda.gov/science-technology/geol	ntry under the US minin	ng laws. More Infori	mation is available

R2 - Rocky Mountain Region, Occurring in more than one Forest (excluding Regionwide)

04/01/2021 04:03 am MT Page 1 of 9 **Rio Grande National Forest**

Project Name	Project Purpose		Planning Status	Decision	Expected Implementation	Project Contact
R2 - Rocky Mountain Region, Oc	curring in m	ore than one Forest	(excluding Regionwide)			
Xcel Energy Transmission and Distribution Authorization; Operation and Maintenance Plan Project	- Special use	management	Developing Proposal Est. Scoping Start 12/2020	Expected:03/2021	05/2021	Matthew Custer 720-822-4321 mscuster@fs.fed.us
	Description:		proposes to reauthorize approximately 293 miles of existing electric transmission line and 196 ribution line; develop and implement a standardized O&M Plan for routine maintenance and ment.			
	Location:	District, Sulphur Ra Ranger District, Bou Leadville Ranger Di Gunnison Ranger D Fremont, Garfield, O	ak Ranger District, Saguache Rang nger District, South Park Ranger D ulder Ranger District, East Zone/Ho istrict, East Zone/Eagle Ranger Dis District. STATE - Colorado. COUN Gilpin, Grand, Gunnison, Jefferson, oject located on applicable Xcel tra rado,.	istrict, West Zone/Rif oly Cross Ranger Dist strict, Salida Ranger D NTY - Boulder, Chaffe Lake, Park, Rio Grar	le Ranger District, rict, West Zone/So District, Pikes Peak e, Clear Creek, Co nde, Saguache, Su	East Zone/Dillon pris Ranger District, Ranger District, nejos, Eagle, mmit, Weld. LEGAL

Rio Grande National Forest	Conejos Peak R	anger District (exc	cluding Projects occurring in mo	re than one District)	R2 -	R2 - Rocky Mountain Region			
Belmarez Access CE	- Special use	management	In Progress: Scoping Start 08/10/2020	Expected:10/2020	10/2020	Andrew Peterson 719-852-6206 ahpeterson@fs.fed.us			
		The Belmarez family proposes legal motorized access to private property by using an existing driveway across NFS lands. From NFS road 103, the route crosses 240 feet of NFS land. A 24 feet wide right-of-way would encompass 0.13 acres.							
			ak Ranger District. STATE - Color . 32 N., R. 7 E., NMPM, Conejos C orral.						
Clinton Access CE	- Special use	management	In Progress: Scoping Start 12/09/2019	Expected:10/2022	10/2022	Andrew Peterson 719-852-6206 ahpeterson@fs.fed.us			
		-	posed motorized access to his priv ls. The route is approximately 2,80		•	stem road across National			
		less, in Sec. 24, T.	ak Ranger District. STATE - Color 36 N., R. 4 E. & Sec. 26, T. 36 N., Robinson Gulch approximately two	R. 4.5 E., NMPM, Con	ejos County, Col				

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Rio Grande National Forest (Conejos Peak	nejos Peak Ranger District (excluding Projects occurring in more than one District) R2 - Rocky Mountain Region						
Iron Creek Access CE	- Special use	e management	In Progress: Scoping Start 03/11/2009	Expected:09/2021	09/2021	Andrew Peterson 719-852-6206 ahpeterson@fs.fed.us		
	Description:	Multiple owners hav Prospect Mountain	ve requested legal motorized acces	ss on the non-system	road along Iron Cr	eek in the vicinity of		
	Location:	approximately 6,700 36 N., R. 3 E.; Sec.	ak Ranger District. STATE - Colora D feet in length and 24 feet in width 7, T. 36 N., R. 4 E., NMPM, Conej ek east of Sheepshead Mountain.	encompassing 3.69	acres, more or less	s, in Secs. 1 & 12, T.		
Mogote - Forest Service Administrative Horse Pasture Fence Construction	- Facility ma	nagement	In Progress: Scoping Start 02/13/2014	Expected:11/2020	04/2021	Andrea Jones 719-274-8971 amjones@fs.fed.us		
CE	Description: This project will be the construction of about 1.5 miles of fence and two water gaps into the Conejos River within the Mogote Forest Service Administrative horse pasture just south of the community of Fox Creek.							
	Web Link:	Web Link: http://www.fs.usda.gov/project/?project=43736						
	Location:		ak Ranger District. STATE - Colora est of Mogote Campground.	ado. COUNTY - Con	ejos. LEGAL - T3	3N, R7E, NE1/4		
Platoro fence extension CE	- Grazing ma	anagement	In Progress: Scoping Start 02/13/2014	Expected:10/2020	04/2021	Kelly Garcia 719-274-6317 kgarcia@fs.fed.us		
	Description :	Description: This project will be the re-construction of ½ mile of fence and the construction of one-quarter mile of new fence construction on the east boundary of the community of Platoro.						
	Web Link:	http://www.fs.usda.g	gov/project/?project=43786					
	Location:	•	ak Ranger District. STATE - Colora t of Platoro community.	ado. COUNTY - Con	ejos. LEGAL - T3	6N, R4E, NE1/4		

04/01/2021 04:03 am MT Page 3 of 9 Rio Grande National Forest

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact
Rio Grande National Forest C	onejos Peak	Ranger District (exc	luding Projects occurring in mo	re than one District)	R2 - F	Rocky Mountain Region
Public Services Co Electric Distribution Extension CE	- Special use	e management	In Progress: Scoping Start 12/09/2019	Expected:09/2021	09/2021	Andrew Peterson 719-852-6206 ahpeterson@fs.fed.us
	Description:		ead terminus, the installation of ap line for 7,300 feet in NFSR 103 and			
	Location:	way in Secs. 10 and	ak Ranger District. STATE - Colora d 15, T. 32 N., R. 7 E., NMPM, Con rn Corral south of Mogote and Fox to, Colorado.	ejos County, Colorad	 Electric distribut 	ion line extension in
Rito Hondo - Forest Service Administrative Horse Pasture Corral Construction	- Facility mai	nagement	In Progress: Scoping Start 02/13/2014	Expected:10/2020	04/2021	Kelly Garcia 719-274-6317 kgarcia@fs.fed.us
CE		Description: This project will be the construction of a small horse corral within the Rito Hondo Forest Service Administrative horse pasture just north of the Bighorn Corral on FDR 103.				
	Web Link:	http://www.fs.usda.g	gov/project/?project=43787			
	Location:		ak Ranger District. STATE - Colora rth of Bighorn Corral on FSR103.	ado. COUNTY - Con	ejos. LEGAL - T32	2N, R7E, NE1/4
Rito Hondo, LLC Access Project CE	- Special use	management	In Progress: Scoping Start 12/06/2019	Expected:09/2021	09/2021	Andrew Peterson 719-852-6206 ahpeterson@fs.fed.us
	Description: A Forest road special use permit approximately 12,750 feet in length and 16 feet in width encompassing 4.68 acres, more or less, in Secs. 10, 11 and 15, T. 32 N., R. 7 E., NMPM, Conejos County, Colorado, for the purpose of accessing private property.					
	Location:	10, 11 and 15, T. 32	ak Ranger District. STATE - Colora 2 N., R. 7 E., NMPM, Conejos Cour horn Creeks south of Fox Creek ar	nty, Colorado. Near th		

04/01/2021 04:03 am MT Page 4 of 9 **Rio Grande National Forest**

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact				
Rio Grande National Forest Co	onejos Peak Ranger District (exc	nejos Peak Ranger District (excluding Projects occurring in more than one District) R2 - Rocky Mount							
Sheepshead Enterprises, LLC Access.	- Special use management	In Progress: Scoping Start 12/03/2010	Expected:09/2021	09/2021	Andrew Peterson 719-852-6206 ahpeterson@fs.fed.us				
		Scription: A Forest Road Permit 8,000 feet in length and 24 feet in width encompassing 4.41 acres in Sec. 2 and 11, T. 36 N., R. 3 E., NMPM, Conejos County, Colorado for the use of the closed NFSRs 380.6A and 380.6H to access							
		& 11, T. 36 N., R. 3 E., NMPM, Conejos County, Colorado. Approximately five miles northwest of Platoro,							
Wilson Easement Transfer CE *NEW LISTING*	- Special use management	Completed	Actual: 03/04/2021	03/2021	Andrew Peterson 719-852-6206 ahpeterson@fs.fed.us				
NEW LISTING	Description: Recommend transfer of FLPMA private road easement to new owners of property served. Location: UNIT - Conejos Peak Ranger District. STATE - Colorado. COUNTY - Conejos. LEGAL - A right-of-way approximately 4,341 feet in length and 30 feet in width encompassing 2.99 acres, more or less, in the S1/2 of Sec. 23, T. 36 N., R. 6 E., NMPM, Conejos County, Colorado. Wilson easement across Terrace Reservoir spillway and north of Jacobs Hill.								

Rio Grande National Forest	Divide Ranger D	istrict (excluding	R2 -	R2 - Rocky Mountain Region			
Aero Marketing Electric and Fiber to Bristol Head	- Special use	management	In Progress: Scoping Start 06/18/2020	Expected:11/2020	11/2020	Andrew Peterson 719-852-6206 ahpeterson@fs.fed.us	
		Description: Aero Marketing is proposing to lay electric and fiberoptic cable in NFS Road 532 from State Hwy 149 to the Bristol Head Communications Site.					

04/01/2021 04:03 am MT Page 5 of 9 **Rio Grande National Forest**

Project Name	Project P	urpose	Planning Status	Decision	Expected Implementation	Project Contact	
Rio Grande National Forest	Divide Ranger Distr	ict (excluding	Projects occurring in more than	one District)	R2 - F	ocky Mountain Region	
Tewksberry trail reroute CE	- Recreation mana	agement	On Hold	N/A	N/A	Stephen Brigham 719-657-6014 sbrigham@fs.fed.us	
	cons	 Cription: The proposed action is to reroute 3 sections of the Tewksberry ATV trail for a total of 1 mile. The reroutes would be constructed to ATV trail specifications with tread no wider than 50", and would reduce resource damage and soil erosion. b Link: http://www.fs.usda.gov/project/?project=49352 					
	Web Link: http						
			ger District. STATE - Colorado. Coen miles south-southwest of South		. LEGAL - Not App	licable.	

Rio Grande National Forest S	aguache Ran	ger District (excludi	ng Projects occurring in more th	nan one District)	R2 - F	Rocky Mountain Region
Aero Marketing and Logistics, LLC North Pass Comm Site	- Special use	management	In Progress: Scoping Start 04/17/2020	Expected:11/2020	11/2020	Andrew Peterson 719-852-6206 ahpeterson@fs.fed.us
	Description:		cre communications site near North equipment shelters, two 500 gallor 14.			
	Location:	of Sec. 30, T46N, R	anger District. STATE - Colorado. 4E, NMPM, Saguache County, Co pproximately 25 miles northwest of	lorado. Near North Pa	ss where Hwy 114	
Aero Marketing and Logistics, LLC South Park Comm Site	- Special use	management	In Progress: Scoping Start 04/17/2020	Expected:11/2020	11/2020	Andrew Peterson 719-852-6206 ahpeterson@fs.fed.us
Description: Proposed is a 0.5 acre communications site near South Park consisting of a 150' tall lattice type tower, two 28' prefab concrete equipment shelters, two 500 gallon propane tanks and a 200' x 100' solar array to prov coverage for Hwy 114.						
	Location:	of Sec. 10, T. 44 N.	anger District. STATE - Colorado. , R 5 E., NMPM, Saguache County I approximately 2.5 miles south of h	, Colorado. Near Sout		

04/01/2021 04:03 am MT Page 6 of 9 Rio Grande National Forest

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Rio Grande National Forest S	aguache Ran	guache Ranger District (excluding Projects occurring in more than one District) R2 - Rocky Mountain						
Burnt Gulch and Major Creek AML Closures CE	- Minerals ar	nd Geology	In Progress: Scoping Start 03/01/2019	Expected:10/2020	03/2021	Patrick Moran 719-852-6286 patrickjmoran@fs.fed.us		
	Description:	Closure of 15 mine	sites that are considered physical h	nazards.				
	Web Link:	http://www.fs.usda.g	gov/project/?project=56313					
	Location:	UNIT - Saguache R	anger District. STATE - Colorado. ne.	COUNTY - Saguaci	ne. LEGAL - Not A	Applicable. 1 mile		
Lujan Pass Timber Management Project EA	- Forest prod	lucts	In Progress: Objection Period Legal Notice 02/19/2021	Expected:06/2021	09/2021	Rachael Sanchez 719-657-6023 rlsanchez@fs.fed.us		
UPDATED	Description: Web Link:	 Description: The proposed project would use ground-based logging systems for commercial timber harvesting on approximately 722 acres. Web Link: http://www.fs.usda.gov/project/?project=56020 						
	Location:	tion: UNIT - Saguache Ranger District. STATE - Colorado. COUNTY - Saguache. LEGAL - New Mexico Principal Meridian, T.46 N., R.4 E., sec. 16, 17, 20, 21, 22. and 28. The analysis area is located approximately thirty miles northwest of Saguache, CO near Lujan Pass. Primary access is via National Forest System Road (NFSR) 785 or NFSRs 810 and 784.						
Poncha Timber Management Project CE *UPDATED*		ducts management orest products)	Completed	Actual: 02/10/2021	03/2021	Rachael Sanchez 719-655-6120 rachael.sanchez@usda. gov		
OPDATED		Description: The sanitation units (230 acres) will harvest dead and dying Douglas fir sawtimber and non-sawtimber using ground-based harvesting systems. After commercial harvest is complete, firewood gathering commercial/personal may be allowed.						
	Web Link: Location:	UNIT - Saguache R 19, 20 and 29, all in	gov/project/?project=58377 canger District. STATE - Colorado. NMPM. Project is located off NFS proximately 8 miles northeast of the	R 878/BLM 5325 - ap	proximately 8 mile			

04/01/2021 04:03 am MT Page 7 of 9 **Rio Grande National Forest**

Project Name	Proje	ct Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
Rio Grande National Forest Sa	aguache Rang	uache Ranger District (excluding Projects occurring in more than one District) R2 - Rocky Mountain Regi						
Terburg Access CE	- Special use	management	In Progress: Scoping Start 08/28/2018	Expected:11/2020	11/2020	Andrew Peterson 719-852-6206 ahpeterson@fs.fed.us		
	1	Mr. Terburg is propo accessing private pr	osing to use 4,300 feet of seasonal roperty.	ly closed national fore	est system road for	the purpose of		
		· ·	anger District. STATE - Colorado. , Saguache County, Colorado. Nat	•		·		
Ute Pass Sanitation Project CE *UPDATED*		ucts management rest products)	Completed	Actual: 01/11/2021	02/2022	Rachael Sanchez 719-655-6120 rachael.sanchez@usda. gov		
			n consists of sanitation harvest of E e of insects and disease.	Douglas-fir in western	spruce budworm i	mpacted stands to		
	Web Link:	http://www.fs.usda.g	gov/project/?project=58378					
	Location: UNIT - Saguache Ranger District. STATE - Colorado. COUNTY - Saguache. LEGAL - T.45N. R.7E, sec. 1 and 12; T.45N, R.8E., sec. 6, 7, 8, 17 and 18, all in NMPM. Project is located off NFSR 842, near communication tower. Approximately 6 miles north of Saguache, CO and generally in the Saguache Peak area.					ear communication		
Weaver Access Reauthorization CE	- Special use	management	In Progress: Scoping Start 01/23/2020	Expected:11/2020	11/2020	Andrew Peterson 719-852-6206 ahpeterson@fs.fed.us		
		Description: Reauthorization of a FLPMA forest road special use permit approximately 3,750 feet in length and 14 feet in width encompassing 1.21 acres, more or less, in Secs. 7 & 18, T. 25 S., R. 73 W., 6th PM, Saguache County, Colorado.						

04/01/2021 04:03 am MT Page 8 of 9 Rio Grande National Forest

Project Name Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
------------------------------	-----------------	----------	-------------------------	-----------------

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, age, disability, and where applicable, sex, marital status, familial status, parental status, religion, sexual orientation, genetic information, political beliefs, reprisal, or because all or part of an individual's income is derived from any public assistance program. (Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250-9410 or call (800) 795-3272 (voice) or (202) 720-6382 (TDD). USDA is an equal opportunity provider and employer.

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

04/01/2021 04:03 am MT Page 9 of 9 Rio Grande National Forest