



## Schedule of Proposed Action (SOPA)

01/01/2024 to 03/31/2024

### Uinta-Wasatch-Cache National Forest

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
--------------	-----------------	-----------------	----------	-------------------------	-----------------

#### Projects Occurring Nationwide

<b>Land Management Plan Direction for Old-Growth Forest Conditions Across the National Forest System</b> EIS  <b>*NEW LISTING*</b>	- Land management planning	Developing Proposal Est. NOI in Federal Register 12/2023	Expected:01/2025	01/2025	Jennifer Ruyle 520-388-8351 jennifer.mcrae@usda.gov
	<b>Description:</b> Amend all land management plans for units of the National Forest System to include consistent direction to conserve and steward existing and recruit future old-growth forest conditions and to monitor their condition across planning areas of NFS.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=65356">http://www.fs.usda.gov/project/?project=65356</a>				
	<b>Location:</b> UNIT - All Districts-level Units. STATE - All States. COUNTY - All Counties. LEGAL - Not Applicable. National Forests and Grasslands (128 units).				
<b>Locatable Mining Rule - 36 CFR 228, subpart A.</b> EIS	- Regulations, Directives, Orders	On Hold	N/A	N/A	Sarah Shoemaker 907-586-7886 sarahshoemaker@fs.fed.us
	<b>Description:</b> The U.S. Department of Agriculture proposes revisions to its regulations at 36 CFR 228, Subpart A governing locatable minerals operations on National Forest System lands.A draft EIS & proposed rule should be available for review/comment in late 2020				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=57214">http://www.fs.usda.gov/project/?project=57214</a>				
	<b>Location:</b> UNIT - All Districts-level Units. STATE - All States. COUNTY - All Counties. LEGAL - Not Applicable. These regulations apply to all NFS lands open to mineral entry under the US mining laws. More Information is available at: <a href="https://www.fs.usda.gov/science-technology/geology/minerals/locatable-minerals/current-revisions">https://www.fs.usda.gov/science-technology/geology/minerals/locatable-minerals/current-revisions</a> .				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Projects Occurring Nationwide</b>					
<b>Nationwide Aerial Application of Fire Retardant on National Forest System Land.</b>  EIS	- Regulations, Directives, Orders	In Progress: DEIS NOA in Federal Register 02/11/2022 Est. FEIS NOA in Federal Register 09/2023	Expected:09/2023	01/2024	Laura Conway 406-802-4317 laura.conway@usda.gov
	<b>Description:</b> Programmatic Supplemental EIS for the Nationwide Aerial Application of Fire Retardant on National Forest System Land.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=60450">http://www.fs.usda.gov/project/?project=60450</a>				
	<b>Location:</b> UNIT - All Districts-level Units. STATE - All States. COUNTY - All Counties. LEGAL - Not Applicable. The direction in the SEIS will apply to use of aerially delivered fire retardant on all National Forest System land.				

<b>Projects Occurring in more than one Region (excluding Nationwide)</b>					
<b>Amendments to Land Management Plans Regarding Sage-grouse Conservation</b>  EIS  *UPDATED*	- Land management planning - Wildlife, Fish, Rare plants	In Progress: Objection Period Legal Notice 08/02/2019	Expected:12/2020	01/2021	John Shivik 801-625-5667 john.shivik@usda.gov
	<b>Description:</b> The Forest Service is considering amending its land management plans to address new and evolving issues arising since implementing sage-grouse plans in 2015. This project is in cooperation with the USDI Bureau of Land Management.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=52904">http://www.fs.usda.gov/project/?project=52904</a>				
	<b>Location:</b> UNIT - Ashley National Forest All Units, Boise National Forest All Units, Bridger-Teton National Forest All Units, Medicine Bow-Routt National Forest All Units, Dixie National Forest All Units, Fishlake National Forest All Units, Salmon-Challis National Forest All Units, Sawtooth National Forest All Units, Humboldt-Toiyabe National Forest All Units, Manti-La Sal National Forest All Units, Caribou-Targhee National Forest All Units, Uinta-Wasatch-Cache All Units. STATE - Colorado, Idaho, Nevada, Utah, Wyoming. COUNTY - Jackson, Moffat, Routt, Adams, Blaine, Bonneville, Camas, Caribou, Cassia, Elmore, Fremont, Madison, Churchill, Clark, Elko, Eureka, Humboldt, Lincoln, Nye, Pershing, Washoe, White Pine, Beaver, Box Elder, Cache, Carbon, Daggett, Davis, Duchesne, Emery, Garfield, Grand, Iron, Juab, Kane, Millard, Morgan, Piute, Rich, Salt Lake, San Juan, Sanpete, Sevier, Summit, Tooele, Uintah, Utah, Wasatch, Washington, Wayne, Weber, Platte, Sublette, Teton, Weston, Albany, Campbell, Carbon, Converse, Crook, Laramie, Lincoln, Natrona, Niobrara. LEGAL - Not Applicable. Sagebrush lands in National Forests of Nevada, Utah, southern Idaho, southwest Montana, southwest & south-central Wyoming and northern Colorado.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>R4 - Intermountain Region, Occurring in more than one Forest (excluding Regionwide)</b>					
<b>High Uintas Wilderness Domestic Sheep Analysis Project (Ashley and UWC National Forests)</b> EIS	- Grazing management	In Progress: DEIS NOA in Federal Register 06/21/2019 Est. FEIS NOA in Federal Register 09/2022	Expected:03/2023	03/2023	Paul Cowley 801-999-2177 pcowley@fs.fed.us
	<b>Description:</b> This project will evaluate the effects of continued domestic sheep grazing in the High Uintas Wilderness (HUW). There are 10 sheep allotments located on the north and south slopes of HUW and are located in both the Ashley and Uinta-Wasatch-Cache NFs.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=44503">http://www.fs.usda.gov/project/?project=44503</a>				
	<b>Location:</b> UNIT - Roosevelt Ranger District, Duchesne Ranger District, Evanston-Mountain View RD. STATE - Utah. COUNTY - Duchesne, Summit. LEGAL - Not Applicable. The project is located in the High Uintas Wilderness in both Duchesne and Summit counties. The project is located northeast of Duchesne, UT and southwest of Manila, UT.				
<b>Soapstone Calcite Project</b> EA  *UPDATED*	- Minerals and Geology	In Progress: Comment Period Public Notice 10/11/2023	Expected:05/2024	06/2024	David Herron 435-781-5218 david.herron@usda.gov
	<b>Description:</b> Proposal to construct approximately 1 mile of new access road, across the Ashley NF and UWC NF, and then begin small-scale hardrock mining operations for decorative calcite on the Ashley NF, near the headwaters of Iron Mine Creek.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=61969">http://www.fs.usda.gov/project/?project=61969</a>				
	<b>Location:</b> UNIT - Duchesne Ranger District, Heber-Kamas Ranger District. STATE - Utah. COUNTY - Duchesne. LEGAL - T2N R9W Sec 19 of Uintah Meridian, and T3N R9E Sec 18 of Salt Lake Meridian. Headwaters of Iron Mine Creek, on the north side of the creek.				

**Uinta-Wasatch-Cache National Forest, Occurring in more than one District (excluding Forestwide)**

**R4 - Intermountain Region**

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Uinta-Wasatch-Cache National Forest, Occurring in more than one District (excluding Forestwide)</b>				<b>R4 - Intermountain Region</b>	
<b>Highway 150 Shaded Fuel Break</b> CE	- Fuels management	In Progress: Scoping Start 09/20/2023	Expected:10/2023	10/2023	Justin Robinson 435-654-7232 justin.c.robinson@usda.gov
	<b>Description:</b> Reinforce shaded fuel break along HWY150 by utilizing POD boundary to provide control feature to reduce the risk of uncharacteristic wildfires, remove public safety hazards, and protect travel corridors. Up to 327ac Roadless affected via cutpileburn <b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=64881">http://www.fs.usda.gov/project/?project=64881</a>				
	<b>Location:</b> UNIT - Heber-Kamas Ranger District, Evanston-Mountain View RD. STATE - Utah. COUNTY - Duchesne, Summit, Wasatch. LEGAL - Not Applicable. The project area starts approximately 33 miles south of Evanston Wyoming, along the Mirror Lake Highway (Hwy. 150) at the North Slope Road turn-off (Forest System Rd. 058) and extends to Trail Lake.				
<b>North Zone Aspen Restoration- Logan and Ogden Ranger Districts</b> CE  *NEW LISTING*	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products) - Fuels management	Developing Proposal Est. Scoping Start 12/2023	Expected:01/2024	01/2024	Milena Rockwood 435-755-3626 milena.rockwood@usda.gov
	<b>Description:</b> Treat up to 22,057 acres of aspen stands on the Logan and Ogden Ranger Districts to restore aspen age-class diversity using hand, mechanical, or combined treatments.				
	<b>Location:</b> UNIT - Ogden Ranger District, Logan Ranger District. STATE - Utah. COUNTY - Box Elder, Cache, Rich, Weber. LEGAL - Not Applicable. Aspen stands within Logan and Ogden Ranger Districts primarily along eastern district boundary.				

<b>Uinta-Wasatch-Cache National Forest Evanston-Mountain View RD (excluding Projects occurring in more than one District)</b>				<b>R4 - Intermountain Region</b>	
<b>Bear River Outdoor Recreation Alliance ADA Yurt/CXT</b> CE	- Facility management	Developing Proposal Est. Scoping Start 03/2023	Expected:03/2023	07/2023	Bethany Nickison 000-000-0000 Bethany.Nickison@usda.gov
	<b>Description:</b> The project is to authorize the proposal to construct two Americans with Disabilities Act (ADA) accessible yurts and one CXT toilet on the east side of Mirror Lake Scenic Byway (Hwy 150) within the Lily Lake Trails System.				
	<b>Location:</b> UNIT - Evanston-Mountain View RD. STATE - Utah. COUNTY - Summit. LEGAL - T. 2 N. R. 10 E. Section 26. On the east side of Hwy 150, approximately 150 yards to the northeast of the intersection of FR 342 and 009.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Uinta-Wasatch-Cache National Forest District) Evanston-Mountain View RD (excluding Projects occurring in more than one R4 - Intermountain Region</b>					
<b>Bourbon Fuels Reduction Project</b> CE	- Vegetation management (other than forest products) - Fuels management	In Progress: Scoping Start 09/19/2023	Expected:09/2023	09/2023	Bridget Baker 406 682-4253 Bridget.Baker@usda.gov
	<b>Description:</b> Proposed project would treat up to 36008 acres using hand and mechanical treatments and prescribed burning to reduce accumulated fuels, improve stand conditions, and improve wildlife habitat. Up to 201 acres of roadless would cut/pile/burned.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=64863">http://www.fs.usda.gov/project/?project=64863</a>				
	<b>Location:</b> UNIT - Evanston-Mountain View RD. STATE - Utah. COUNTY - Summit. LEGAL - Not Applicable. Project location is in the Moffit and Whitney Area of the Evanston-Mountain View Ranger District, the project area is in Summit County, Utah and is approximately 30 miles South of Evanston Wyoming.				

<b>Uinta-Wasatch-Cache National Forest District) Heber-Kamas Ranger District (excluding Projects occurring in more than one R4 - Intermountain Region</b>					
<b>Seymour Canyon Fuel Break</b> CE	- Fuels management	In Progress: Scoping Start 07/25/2023	Expected:08/2023	09/2023	Daniel Jauregui 435-315-5687 daniel.jauregui@usda.gov
	<b>Description:</b> Proposed project is to reduce fuel loading over 2-acres of NFS lands along Seymour Canyon road to improve safety and reduce risk of uncharacteristic wildfire to public and private lands. Project would occur in a roadless area.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=64514">http://www.fs.usda.gov/project/?project=64514</a>				
	<b>Location:</b> UNIT - Heber-Kamas Ranger District. STATE - Utah. COUNTY - Summit. LEGAL - Not Applicable. This project is located in Seymour Canyon, east of Oakley, UT and above the Oakley Water System. The road is a private road leading up to private infrastructure outside the Forest Boundary.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Uinta-Wasatch-Cache National Forest Heber-Kamas Ranger District (excluding Projects occurring in more than one District) R4 - Intermountain Region</b>					
<b>Strawberry Ridge Vegetation Management</b> EA	- Forest products - Vegetation management (other than forest products) - Fuels management - Watershed management	In Progress: Scoping Start 07/25/2023 Est. Comment Period Public Notice 08/2023	Expected:11/2023	05/2024	Anthony Gray 435-654-7218 anthony.gray@usda.gov
	<b>Description:</b> The UWC proposes to complete fuels reduction and vegetation treatments in the Strawberry Ridge project area to reduce fuel loading and better meet desired future conditions. Proposed work would occur both in and out of roadless areas.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=64510">http://www.fs.usda.gov/project/?project=64510</a>				
	<b>Location:</b> UNIT - Heber-Kamas Ranger District. STATE - Utah. COUNTY - Utah, Wasatch. LEGAL - Not Applicable. Project occurs along Strawberry Ridge, a 23 mile long north to south running ridgeline with Strawberry Reservoir to the east and Diamond Fork drainage to the west.				

<b>Uinta-Wasatch-Cache National Forest Logan Ranger District (excluding Projects occurring in more than one District) R4 - Intermountain Region</b>					
<b>Little Bear Area Thinning</b> CE  <b>*NEW LISTING*</b>	- Vegetation management (other than forest products)	Completed	Actual: 10/25/2023	11/2023	Bridget Baker 406 682-4253 Bridget.Baker@usda.gov
	<b>Description:</b> Proposed project would thin up to 246 acres of overstocked mixed conifer in previously harvested stands located on the Logan District to increase stand health and vigor and reduce the risk of mountain pine beetle infestation.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=65047">http://www.fs.usda.gov/project/?project=65047</a>				
	<b>Location:</b> UNIT - Logan Ranger District. STATE - Utah. COUNTY - Cache. LEGAL - Not Applicable. Project location is approximately 35 miles East of Logan Utah of the Sink Road 20055 and Cheney Creek Road 20239.				
<b>Temple Fork Conifer Removal</b> CE	- Vegetation management (other than forest products)	In Progress: Scoping Start 10/11/2022	Expected:10/2022	10/2022	Paul Chase 801-625-5112 paul.chase@usda.gov
	<b>Description:</b> Remove encroaching conifer in aspen stands and riparian area of Spawn Creek. Subalpine fir/Douglas fir < 20" diameter at breast height (dbh) would be lopped and scattered, 21-35" dbh would be girdled and left standing, > 36" would be left in place.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=63009">http://www.fs.usda.gov/project/?project=63009</a>				
	<b>Location:</b> UNIT - Logan Ranger District. STATE - Utah. COUNTY - Cache. LEGAL - Not Applicable. Approximately 16 miles up Logan Canyon in the Temple Fork Drainage.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Uinta-Wasatch-Cache National Forest Logan Ranger District (excluding Projects occurring in more than one District)</b>				<b>R4 - Intermountain Region</b>	
<b>Utah State University Snow Monitoring Station</b> CE	- Special use management	In Progress: Scoping Start 09/20/2023	Expected:09/2023	09/2023	Caitlin Campbell 435-636-3322 caitlin.campbell@usda.gov
	<b>Description:</b> Proposed scientific snow instrumentation and monitoring activities to be conducted under a special use permit at monitoring sites within in the Uinta-Wasatch-Cache National Forest in or near Logan Canyon, Utah.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=64882">http://www.fs.usda.gov/project/?project=64882</a>				
	<b>Location:</b> UNIT - Logan Ranger District. STATE - Utah. COUNTY - Cache. LEGAL - Not Applicable. Four locations within Logan Canyon, T14N, R3E Secs 10&14, T14N, R4E, Sec 34, T13N, R3E, Sec11.				

<b>Uinta-Wasatch-Cache National Forest Ogden Ranger District (excluding Projects occurring in more than one District)</b>				<b>R4 - Intermountain Region</b>	
<b>Bullwinkle to Boardwalk Snowmaking Project, Snowbasin</b> CE	- Special use management	In Progress: Scoping Start 08/23/2022	Expected:09/2022	06/2023	Christopher Sailor 530-350-0387 christopher.sailor@usda.gov
	<b>Description:</b> Snowbasin Resort has proposed to install snowmaking equipment along the Boardwalk route between Bullwinkle run and the top of wildcat. The site will be accessed by existing roads and all materials will be transported via that road system.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=62747">http://www.fs.usda.gov/project/?project=62747</a>				
	<b>Location:</b> UNIT - Ogden Ranger District. STATE - Utah. COUNTY - Weber. LEGAL - Not Applicable. Snowbasin Ski Resort.				
<b>Unnamed Channel Realignment in Bear Hollow, Snowbasin Ski Resort</b> CE	- Special use management	In Progress: Scoping Start 10/06/2022	Expected:11/2022	07/2023	Christopher Sailor 530-350-0387 christopher.sailor@usda.gov
	<b>Description:</b> Most of the channel realignment project is on private land, but the upper approximate 100 feet lies on the USFS. Realignment of this upper section is necessary to achieve the alignment that will make the rest of the channel system properly function.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=63004">http://www.fs.usda.gov/project/?project=63004</a>				
	<b>Location:</b> UNIT - Ogden Ranger District. STATE - Utah. COUNTY - Weber. LEGAL - Not Applicable. Snowbasin Resort Base Area.				



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Uinta-Wasatch-Cache National Forest Pleasant Grove Ranger District (excluding Projects occurring in more than one District) R4 - Intermountain Region</b>					
<b>Lindon City Reservoir Access Road Relocation</b> CE  <b>*NEW LISTING*</b>	- Special use management	Completed	Actual: 10/11/2023	10/2023	Charles Rosier 801-999-2159 charles.rosier@usda.gov
	<b>Description:</b> Project would construct a new access road affecting up to 0.6 acres to two culinary water storage reservoirs and would restore the existing 1.6acre access road. Access to existing ROW will be blocked by future development. <b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=64968">http://www.fs.usda.gov/project/?project=64968</a>				
	<b>Location:</b> UNIT - Pleasant Grove Ranger District. STATE - Utah. COUNTY - Utah. LEGAL - Not Applicable. East bench above Lindon City, an area known as the Canberra neighborhood.				
<b>Lindon City Reservoir Access Road Relocation</b> CE  <b>*NEW LISTING*</b>	- Special use management	Developing Proposal Est. Scoping Start 10/2023	Expected:10/2023	10/2023	Charles Rosier 801-999-2159 charles.rosier@usda.gov
	<b>Description:</b> Project would construct a new access road affecting up to 0.6 acres to two culinary water storage reservoirs and would restore the existing 1.6acre access road. Access to existing ROW will be blocked by future development.				
	<b>Location:</b> UNIT - Pleasant Grove Ranger District. STATE - Utah. COUNTY - Utah. LEGAL - Not Applicable. East bench above Lindon City, an area known as the Canberra neighborhood.				

<b>Uinta-Wasatch-Cache National Forest Salt Lake Ranger District (excluding Projects occurring in more than one District) R4 - Intermountain Region</b>					
<b>Albion Day Lodge Expansion, Alta Ski Resort</b> CE	- Special use management	In Progress: Scoping Start 08/11/2022	Expected:09/2022	06/2023	Christopher Sailor 530-350-0387 christopher.sailor@usda.gov
	<b>Description:</b> Alta has proposed to expand the Albion Day Lodge to the east of the existing building. Up to a three-story building is being contemplated. Alta and its architect will work with the USFS and Town of Alta in the design of the building. <b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=62672">http://www.fs.usda.gov/project/?project=62672</a>				
	<b>Location:</b> UNIT - Salt Lake Ranger District. STATE - Utah. COUNTY - Salt Lake. LEGAL - Not Applicable. Alta Ski Resort Base Area.				



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Uinta-Wasatch-Cache National Forest Salt Lake Ranger District (excluding Projects occurring in more than one District) R4 - Intermountain Region</b>					
<b>Alta Albion Conveyor Modifications</b> CE *NEW LISTING*	- Special use management	In Progress: Scoping Start 11/03/2023	Expected:11/2023	11/2023	Matthew Loscalzo 720-908-1213 Matthew.Loscalzo@usda.gov
	<b>Description:</b> Relocate the Ski School Conveyor and construct a new conveyor to provide access to better beginner/learning terrain at Albion Base and reduce snowmaking requirements. Reroute hiking trail, remove old conveyor base, and reclaim disturbed areas (.75ac) <b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=65044">http://www.fs.usda.gov/project/?project=65044</a>				
	<b>Location:</b> UNIT - Salt Lake Ranger District. STATE - Utah. COUNTY - Salt Lake. LEGAL - Not Applicable. South and west of the Albion parking area.				
<b>Alta Equipment Storage Building</b> CE *NEW LISTING*	- Special use management	In Progress: Scoping Start 11/03/2023	Expected:11/2023	11/2023	Matthew Loscalzo 720-908-1213 Matthew.Loscalzo@usda.gov
	<b>Description:</b> The proposed action is to construct a 10,000-square-foot equipment storage building northwest of the existing vehicle maintenance building along the northern edge of the Albion parking lot to increase on-mountain storage. <b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=65046">http://www.fs.usda.gov/project/?project=65046</a>				
	<b>Location:</b> UNIT - Salt Lake Ranger District. STATE - Utah. COUNTY - Salt Lake. LEGAL - Not Applicable. North side of Albion parking lot.				
<b>Alta Supreme Service Road Modification</b> CE	- Special use management	In Progress: Scoping Start 07/08/2022	Expected:07/2022	07/2022	Arben Kraja (801) 733 - 2664 arben.kraja@usda.gov
	<b>Description:</b> Alta proposes adjusting an existing service road to create a more functional route that bypasses the concentration of cabins in the Albion Alps subdivision. The route adjustment would be made on NFS land and Alta's private property. <b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=62492">http://www.fs.usda.gov/project/?project=62492</a>				
	<b>Location:</b> UNIT - Salt Lake Ranger District. STATE - Utah. COUNTY - Salt Lake. LEGAL - Not Applicable. Alta Ski Area - south of Albion Basin Campground.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Uinta-Wasatch-Cache National Forest Salt Lake Ranger District (excluding Projects occurring in more than one District)</b>					<b>R4 - Intermountain Region</b>
<b>Alta Traverse Improvements</b> CE  *NEW LISTING*	- Special use management	In Progress: Scoping Start 10/10/2023	Expected:11/2023	11/2023	Matthew Loscalzo 720-908-1213 Matthew.Loscalzo@usda.gov
	<b>Description:</b> Proposed Action is to create benched trails along Catherines Traverse, Thirds Traverse, and High Traverse for better snow retention, maintenance, off-piste terrain access, and snowcat access to So Long ski run affecting 1.6 acres				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=65045">http://www.fs.usda.gov/project/?project=65045</a>				
	<b>Location:</b> UNIT - Salt Lake Ranger District. STATE - Utah. COUNTY - Salt Lake. LEGAL - T3S R3E, Sections 5 and 8. Alta ski resort.				
<b>Alta Wildcat Parking Adjustment</b> CE  *NEW LISTING*	- Recreation management	In Progress: Scoping Start 11/03/2023	Expected:11/2023	11/2023	Matthew Loscalzo 720-908-1213 Matthew.Loscalzo@usda.gov
	<b>Description:</b> Alta proposes to close most south-side roadside parking along SR-210 between Rustler Lodge and Alta Bypass Road, and to replace the lost parking through adjustments to the Wildcat parking lot.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=65043">http://www.fs.usda.gov/project/?project=65043</a>				
	<b>Location:</b> UNIT - Salt Lake Ranger District. STATE - Utah. COUNTY - Salt Lake. LEGAL - Not Applicable. Along SR 210 between the Alta Bypass Road and the Rustler Lodge.				
<b>Ballroom Entry, Alta Ski Resort</b> CE	- Special use management	In Progress: Scoping Start 08/11/2022	Expected:09/2022	06/2023	Christopher Sailor 530-350-0387 christopher.sailor@usda.gov
	<b>Description:</b> Modify the old Ballroom access road to a constant design grade of 7.7% to eliminate the need for skiers to check their speed and better manage snow cover on the traverse. Modification would be completed by cut and fill.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=62673">http://www.fs.usda.gov/project/?project=62673</a>				
	<b>Location:</b> UNIT - Salt Lake Ranger District. STATE - Utah. COUNTY - Salt Lake. LEGAL - Not Applicable. Alta Ski Resort.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Uinta-Wasatch-Cache National Forest Salt Lake Ranger District (excluding Projects occurring in more than one District)</b>					<b>R4 - Intermountain Region</b>
<b>Brighton Resort Alpine Rose Renovations</b> CE *NEW LISTING*	- Recreation management	In Progress: Scoping Start 11/03/2023	Expected:11/2023	11/2023	Matthew Loscalzo 720-908-1213 Matthew.Loscalzo@usda.gov
	<b>Description:</b> Brighton is proposing to improve the existing Alpine Rose building affecting less than 0.5ac <b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=65039">http://www.fs.usda.gov/project/?project=65039</a>				
	<b>Location:</b> UNIT - Salt Lake Ranger District. STATE - Utah. COUNTY - Salt Lake. LEGAL - Not Applicable. Brighton Resort, approximately 16 miles east of Cottonwood Heights, UT in Big Cottonwood Canyon.				
<b>Brighton Resort Chondola and Beginner Area</b> CE *NEW LISTING*	- Recreation management	Developing Proposal Est. Scoping Start 10/2023	Expected:10/2023	10/2023	Matthew Loscalzo 720-908-1213 Matthew.Loscalzo@usda.gov
	<b>Description:</b> install a new six-passenger chondola from the base area to the Snake Creek Lodge. This project would also include an additional beginner area with two teaching carpets and re-grading a steep portion of the Scout trail.				
	<b>Location:</b> UNIT - Salt Lake Ranger District. STATE - Utah. COUNTY - Salt Lake. LEGAL - Not Applicable. Brighton Resort, approximately 16 miles east of Cottonwood Heights, UT in Big Cottonwood Canyon.				
<b>Brighton Resort Expanded Night Lighting</b> CE *NEW LISTING*	- Recreation management	In Progress: Scoping Start 11/03/2023	Expected:12/2023	12/2023	Matthew Loscalzo 720-908-1213 Matthew.Loscalzo@usda.gov
	<b>Description:</b> Brighton is proposing to install 138 light poles to light an additional 45 acres of existing terrain primarily served by Milly Express, allowing the resort to operate an additional lift during evening hours. Ground disturbance would be up to 1 acre <b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=65035">http://www.fs.usda.gov/project/?project=65035</a>				
	<b>Location:</b> UNIT - Salt Lake Ranger District. STATE - Utah. COUNTY - Salt Lake. LEGAL - Not Applicable. Brighton Resort, approximately 16 miles east of Cottonwood Heights, UT in Big Cottonwood Canyon.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Uinta-Wasatch-Cache National Forest Salt Lake Ranger District (excluding Projects occurring in more than one District)</b>					<b>R4 - Intermountain Region</b>
<b>Brighton Resort Mountain Biking Trails</b> CE  *NEW LISTING*	- Recreation management	In Progress: Scoping Start 11/03/2023	Expected:11/2023	11/2023	Matthew Loscalzo 720-908-1213 Matthew.Loscalzo@usda.gov
	<b>Description:</b> Brighton is proposing to analyze approximately 7.5 miles of trails to augment the previously approved 4.5 miles of trails.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=65034">http://www.fs.usda.gov/project/?project=65034</a>				
	<b>Location:</b> UNIT - Salt Lake Ranger District. STATE - Utah. COUNTY - Salt Lake. LEGAL - Not Applicable. Brighton Resort, approximately 16 miles east of Cottonwood Heights, UT in Big Cottonwood Canyon.				
<b>Brighton Resort Snowmaking</b> CE  *NEW LISTING*	- Recreation management	Developing Proposal Est. Scoping Start 10/2023	Expected:10/2023	10/2023	Matthew Loscalzo 720-908-1213 Matthew.Loscalzo@usda.gov
	<b>Description:</b> Brighton is proposing to add 2 additional acres of snowmaking coverage on Lost Maid. Brighton is proposing to add 2 additional acres of snowmaking coverage on Lost Maid.				
	<b>Location:</b> UNIT - Salt Lake Ranger District. STATE - Utah. COUNTY - Salt Lake. LEGAL - Not Applicable. Brighton Resort, approximately 16 miles east of Cottonwood Heights, UT in Big Cottonwood Canyon.				
<b>Butler White Rocks Spring Collection and Transmission Line</b> CE	- Special use management	In Progress: Scoping Start 07/25/2023	Expected:08/2023	08/2023	Charles Rosier 801-999-2159 charles.rosier@usda.gov
	<b>Description:</b> Project would reconstruct an existing water transmission line and redevelop the associated spring collection infrastructure, at White Rock Spring.				
	<b>Location:</b> UNIT - Salt Lake Ranger District. STATE - Utah. COUNTY - Tooele. LEGAL - Not Applicable. White Rock Spring, just north of Davenport Canyon, Grantsville Division.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Uinta-Wasatch-Cache National Forest Salt Lake Ranger District (excluding Projects occurring in more than one District)</b>					<b>R4 - Intermountain Region</b>
<b>Cirque Traverse Skiway Project, Snowbird</b> CE	- Special use management	In Progress: Scoping Start 09/20/2022	Expected:09/2022	10/2022	Christopher Sailor 530-350-0387 christopher.sailor@usda.gov
	<b>Description:</b> Snowbird proposes to construct the Cirque Traverse Skiway which would extend off the existing mountain road that leads to the Cirque Traverse trail.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=62911">http://www.fs.usda.gov/project/?project=62911</a>				
<b>Eagle Express Lift Replacement, Solitude Ski Resort</b> CE	<b>Location:</b> UNIT - Salt Lake Ranger District. STATE - Utah. COUNTY - Utah. LEGAL - Not Applicable. Snowbird Ski Resort.				
	- Special use management	In Progress: Scoping Start 08/11/2022	Expected:09/2022	06/2023	Christopher Sailor 530-350-0387 christopher.sailor@usda.gov
	<b>Description:</b> Solitude Ski Resort has proposed to remove the old Eagle Express chairlift and replace it with a new detachable quad lift. The new lift would be located in a similar alignment.				
<b>Firs #1 Recreation Residence Rebuild</b> CE	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=62693">http://www.fs.usda.gov/project/?project=62693</a>				
	<b>Location:</b> UNIT - Salt Lake Ranger District. STATE - Utah. COUNTY - Salt Lake. LEGAL - Not Applicable. Solitude Ski Resort.				
	- Special use management	In Progress: Scoping Start 09/20/2022	Expected:09/2022	10/2022	Christopher Sailor 530-350-0387 christopher.sailor@usda.gov
	<b>Description:</b> The decommissioning and rebuilding of a storm damaged recreation residence in the Firs Tract.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=62910">http://www.fs.usda.gov/project/?project=62910</a>				
	<b>Location:</b> UNIT - Salt Lake Ranger District. STATE - Utah. COUNTY - Salt Lake. LEGAL - Not Applicable. Firs Tract.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Uinta-Wasatch-Cache National Forest Salt Lake Ranger District (excluding Projects occurring in more than one District)</b>					<b>R4 - Intermountain Region</b>
<b>High Mambo Terrain Modification, Alta Ski Resort</b> CE	- Special use management	In Progress: Scoping Start 08/11/2022	Expected:09/2022	06/2023	Christopher Sailor 530-350-0387 christopher.sailor@usda.gov
	<b>Description:</b> Modify the High Mambo ski run to reduce the pitch and blind spots which have resulted in serious injury to skiers. The project would include filling a depression at the bottom of the run and removing a hump in the middle of the run.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=62675">http://www.fs.usda.gov/project/?project=62675</a>				
	<b>Location:</b> UNIT - Salt Lake Ranger District. STATE - Utah. COUNTY - Salt Lake. LEGAL - Not Applicable. Alta Ski Resort.				
<b>Little Cottonwood Canyon Environmental Impact Statement</b> EIS	- Road management	In Progress: DEIS NOA in Federal Register 06/25/2021 Est. FEIS NOA in Federal Register 12/2021	Expected:03/2022	06/2022	Lance Kovel 801-999-2131 lance.kovel@usda.gov
	<b>Description:</b> Proposal from Utah Department of Transportation to analyze transportation improvements in and near Little Cottonwood Canyon in Salt Lake City, Utah. The USDAFS is a cooperating agency. For information visit: <a href="https://littlecottonwoodeis.udot.utah.gov/">https://littlecottonwoodeis.udot.utah.gov/</a>				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=59964">http://www.fs.usda.gov/project/?project=59964</a>				
	<b>Location:</b> UNIT - Salt Lake Ranger District. STATE - Utah. COUNTY - Salt Lake. LEGAL - Not Applicable. Little Cottonwood Canyon, Salt Lake City, Utah.				
<b>Lower Mountain Biking Trail, Brighton Ski Resort</b> CE	- Special use management	In Progress: Scoping Start 08/11/2022	Expected:09/2022	06/2023	Christopher Sailor 530-350-0387 christopher.sailor@usda.gov
	<b>Description:</b> The Brighton has proposed a mountain biking trail that would be 2.7 miles long, with an average tread width of 5 feet, starting at the top of Majestic lift and ending at the bottom of the Great Western lift.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=62688">http://www.fs.usda.gov/project/?project=62688</a>				
	<b>Location:</b> UNIT - Salt Lake Ranger District. STATE - Utah. COUNTY - Salt Lake. LEGAL - Not Applicable. Brighton Ski Resort.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Uinta-Wasatch-Cache National Forest Salt Lake Ranger District (excluding Projects occurring in more than one District)</b>					<b>R4 - Intermountain Region</b>
<b>Mineral Basin Snowmaking, Snowbird Ski Resort</b> CE	- Special use management	In Progress: Scoping Start 08/11/2022	Expected:09/2022	06/2023	Christopher Sailor 530-350-0387 christopher.sailor@usda.gov
	<b>Description:</b> Snowbird proposes to install 1.4 miles of snowmaking pipe in Mineral Basin on existing, previously disturbed Lupine Loop and Bird's Nest ski trails. The snowmaking pipe installation would result in approximately 7 acres of disturbance.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=62689">http://www.fs.usda.gov/project/?project=62689</a>				
	<b>Location:</b> UNIT - Salt Lake Ranger District. STATE - Utah. COUNTY - Salt Lake. LEGAL - Not Applicable. Snowbird Ski Resort.				
<b>Mountain Bike Trails, Brighton Ski Resort</b> CE	- Special use management	In Progress: Scoping Start 08/11/2022	Expected:09/2022 Actual: 02/03/2023	06/2023	Arben Kraja (801) 733 - 2664 arben.kraja@usda.gov
	<b>Description:</b> The trail would be 2.7 miles long, with an average tread width of 5 feet, Brighton has proposed a mountain biking trail starting at the top of Majestic lift and ending at the bottom of the Great Western lift.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=62687">http://www.fs.usda.gov/project/?project=62687</a>				
	<b>Location:</b> UNIT - Salt Lake Ranger District. STATE - Utah. COUNTY - Salt Lake. LEGAL - Not Applicable. Brighton Ski Resort.				
<b>NRCS SNOTEL Site in Mill Creek Canyon</b> CE  *NEW LISTING*	- Special use management	Completed	Actual: 11/07/2023	11/2023	Caitlin Campbell 801-999-2112 caitlin.campbell@usda.gov
	<b>Description:</b> The NRCS proposes to install a SNOTEL site at the existing Mill Creek snow course. The site would be 150sqft with a 20 ft meteorological tower, precipitation can, snow pillow, precipitation gage, and electronics shelter.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=65026">http://www.fs.usda.gov/project/?project=65026</a>				
	<b>Location:</b> UNIT - Salt Lake Ranger District. STATE - Utah. COUNTY - Salt Lake. LEGAL - Not Applicable. Approximately 7.5 miles east of Belt Route 215 in Mill Creek Canyon. The site is located on the south side of Mill Creek, across from Clover Springs Picnic Area.				



Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Uinta-Wasatch-Cache National Forest Salt Lake Ranger District (excluding Projects occurring in more than one District)</b>					<b>R4 - Intermountain Region</b>
<b>Rock n Roll Outrun Terrain Modifications</b> CE	- Special use management	In Progress: Scoping Start 07/08/2022	Expected:07/2022	07/2022	Arben Kraja (801) 733 - 2664 arben.kraja@usda.gov
	<b>Description:</b> Alta Ski Area proposes to re-route the lower part of the Rock n Roll ski run to bypass campsite #9 in the Albion Basin Campground.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=62490">http://www.fs.usda.gov/project/?project=62490</a>				
	<b>Location:</b> UNIT - Salt Lake Ranger District. STATE - Utah. COUNTY - Salt Lake. LEGAL - Not Applicable. Albion Basin Campground at Alta Resort.				
<b>Snowbird Gadzoom Lift Replacement</b> CE  *NEW LISTING*	- Recreation management	Developing Proposal Est. Scoping Start 10/2023	Expected:10/2023	10/2023	Matthew Loscalzo 720-908-1213 Matthew.Loscalzo@usda.gov
	<b>Description:</b> Snowbird proposes to replace the Gadzoom chairlift with a detachable six-passenger chairlift in the same alignment as the existing and construct a chair storage facility at the top terminal, while removing hazard fuels.				
	<b>Location:</b> UNIT - Salt Lake Ranger District. STATE - Utah. COUNTY - Salt Lake. LEGAL - Not Applicable. Snowbird Ski and Summer Resort; SR-210 at Meadows Drive, approximately 12 miles East of Sandy, UT.				
<b>Snowbird Mineral Basin Life Replacement</b> CE  *NEW LISTING*	- Recreation management	Developing Proposal Est. Scoping Start 10/2023	Expected:10/2023	10/2023	Matthew Loscalzo 720-908-1213 Matthew.Loscalzo@usda.gov
	<b>Description:</b> Snowbird proposes to replace the Mineral Basin Express in the same alignment as existing, with a detachable six-passenger chairlift and raise the top terminal by approximately 6 feet to a similar elevation as the existing Summit Restaurant.				
	<b>Location:</b> UNIT - Salt Lake Ranger District. STATE - Utah. COUNTY - Salt Lake. LEGAL - Not Applicable. Snowbird Ski and Summer Resort; SR-210 at Meadows Drive, approximately 12 miles East of Sandy, UT.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Uinta-Wasatch-Cache National Forest Salt Lake Ranger District (excluding Projects occurring in more than one District) R4 - Intermountain Region</b>					
<b>Solitude Beginner Terrain Improvements</b> CE  *NEW LISTING*	- Recreation management	In Progress: Scoping Start 11/03/2023	Expected:11/2023	11/2023	Matthew Loscalzo 790-908-1213 Matthew.Loscalzo@usda.gov
	<b>Description:</b> Beginner terrain improvement on three existing trails, including additional grading and widening. Two carpets would be installed along with a pre-approved sprung structure between Last Chance Lodge and the vehicle shop. Affecting up to 16ac <b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=65028">http://www.fs.usda.gov/project/?project=65028</a>				
	<b>Location:</b> UNIT - Salt Lake Ranger District. STATE - Utah. COUNTY - Salt Lake. LEGAL - Not Applicable. Solitude Mountain Resort: SR-190, approximately 16 miles East of Cottonwood Heights, UT.				
<b>Solitude Moonbeam Beginner Area</b> CE	- Recreation management - Special use management	In Progress: Scoping Start 07/06/2021	Expected:08/2021 Actual: 08/04/2021	09/2021	Arben Kraja (801) 733 - 2664 arben.kraja@usda.gov
	<b>Description:</b> Solitude will realign the existing conveyor, maintenance road, and containing rock wall, as well as regrade the project area. The project will increase on-snow skier circulation and availability of terrain.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=60555">http://www.fs.usda.gov/project/?project=60555</a>				
	<b>Location:</b> UNIT - Salt Lake Ranger District. STATE - Utah. COUNTY - Salt Lake. LEGAL - Not Applicable. Moonbeam base area at Solitude Mountain Resort. Located up Big Cottonwood Canyon in Salt Lake County, Utah.				
<b>Solitude Mountain Biking Trails, Solitude Ski Resort</b> CE	- Special use management	In Progress: Scoping Start 08/11/2022	Expected:09/2022	06/2023	Christopher Sailor 530-350-0387 christopher.sailor@usda.gov
	<b>Description:</b> Solitude proposes to construct approximately 11 miles of mountain biking and hiking trails located on NFS lands and adjacent private lands between the Roundhouse Restaurant and the Moonbeam Base Area.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=62695">http://www.fs.usda.gov/project/?project=62695</a>				
	<b>Location:</b> UNIT - Salt Lake Ranger District. STATE - Utah. COUNTY - Salt Lake. LEGAL - Not Applicable. Solitude Ski Resort.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Uinta-Wasatch-Cache National Forest Salt Lake Ranger District (excluding Projects occurring in more than one District) R4 - Intermountain Region</b>					
<b>Solitude Utilities On-Mountain Yurt</b> CE  *NEW LISTING*	- Recreation management	In Progress: Scoping Start 11/03/2023	Expected:11/2023	11/2023	Matthew Loscalzo 790-908-1213 Matthew.Loscalzo@usda.gov
	<b>Description:</b> Solitude proposes a combined sewer, power and water utility line, from the Last Change Lodge to the On-Mountain Yurt. The sewer and water lines would be in separate trenches, follow NorthStar and cross Mill B South Fork Creek.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=65030">http://www.fs.usda.gov/project/?project=65030</a>				
<b>Solitude Waste Facility Improvement</b> CE  *NEW LISTING*	<b>Location:</b> UNIT - Salt Lake Ranger District. STATE - Utah. COUNTY - Salt Lake. LEGAL - Not Applicable. Solitude Mountain Resort: SR-190, approximately 16 miles East of Cottonwood Heights, UT.				
	- Recreation management	In Progress: Scoping Start 11/03/2023	Expected:11/2023	11/2023	Matthew Loscalzo 720-908-1213 Matthew.Loscalzo@usda.gov
	<b>Description:</b> Solitude proposes the construction of a small shed to house waste and an existing generator. The shed will have an approximately 2,000 square foot footprint and take place on entirely previously disturbed lands.				
<b>Sugarloaf Patrol Building, Alta Ski Resort</b> CE	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=65032">http://www.fs.usda.gov/project/?project=65032</a>				
	- Special use management	In Progress: Scoping Start 08/11/2022	Expected:09/2022	06/2023	Christopher Sailor 530-350-0387 christopher.sailor@usda.gov
	<b>Description:</b> Alta proposes to construct a new ski patrol building approximately 90 feet North of the existing structure, and to use the existing structure for storage. The footprint of the new building would not exceed 750 square ft.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=62678">http://www.fs.usda.gov/project/?project=62678</a>				
	<b>Location:</b> UNIT - Salt Lake Ranger District. STATE - Utah. COUNTY - Salt Lake. LEGAL - Not Applicable. Alta Ski Resort.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Uinta-Wasatch-Cache National Forest Salt Lake Ranger District (excluding Projects occurring in more than one District)</b>					<b>R4 - Intermountain Region</b>
<b>Sunnyside Embankment Change, Alta Ski Resort</b> CE	- Special use management	In Progress: Scoping Start 08/11/2022	Expected:09/2022	06/2023	Christopher Sailor 530-350-0387 christopher.sailor@usda.gov
	<b>Description:</b> Alta proposes to place fill on Sunnyside run between the summer road and Albion Meadows trail to reduce the grade of the Sunnyside run below the summer road.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=62680">http://www.fs.usda.gov/project/?project=62680</a>				
	<b>Location:</b> UNIT - Salt Lake Ranger District. STATE - Utah. COUNTY - Salt Lake. LEGAL - Not Applicable. Alta Ski Resort.				
<b>Supreme Snowmaking Corridors, Alta Ski Resort</b> CE	- Special use management	In Progress: Scoping Start 08/11/2022	Expected:09/2022	06/2023	Christopher Sailor 530-350-0387 christopher.sailor@usda.gov
	<b>Description:</b> Alta proposes to develop the snowmaking corridors necessary to provide a base for groomed run skiing from the top to the bottom of the Supreme lift, extending from a vault south of Alf%u2019s Restaurant to Cat Track below Grand Junction.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=62684">http://www.fs.usda.gov/project/?project=62684</a>				
	<b>Location:</b> UNIT - Salt Lake Ranger District. STATE - Utah. COUNTY - Salt Lake. LEGAL - Not Applicable. Alta Ski Resort.				
<b>Tunnel Springs BST Connector Trail, SLC Foothills trail system</b> CE	- Recreation management	Developing Proposal Est. Scoping Start 05/2022	Expected:08/2022	09/2022	Zinnia Wilson 801-733-2662 zinnia.wilson@usda.gov
	<b>Description:</b> Proposal to provide access to the recently approved Bonneville Shoreline Trail in Davis County.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=60778">http://www.fs.usda.gov/project/?project=60778</a>				
	<b>Location:</b> UNIT - Salt Lake Ranger District. STATE - Utah. COUNTY - Salt Lake. LEGAL - Not Applicable. South of Tunnel Springs Park & Trailhead in Salt Lake City, UT.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Uinta-Wasatch-Cache National Forest Salt Lake Ranger District (excluding Projects occurring in more than one District)</b>			<b>R4 - Intermountain Region</b>		
<b>UDOT Mt. Superior Wyssen Towers</b> CE  *NEW LISTING*	- Special use management	In Progress: Scoping Start 11/07/2023	Expected:11/2023	02/2024	Lance Kovel 801-999-2131 lance.kovel@usda.gov
	<b>Description:</b> UDOT proposes to install four Wyssen Towers and associated equipment on National Forest System lands near the summit of Mt Superior in Little Cottonwood Canyon for avalanche control necessary to protect traffic on State Route 210.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=65179">http://www.fs.usda.gov/project/?project=65179</a>				
	<b>Location:</b> UNIT - Salt Lake Ranger District. STATE - Utah. COUNTY - Salt Lake. LEGAL - Not Applicable. Four remote avalanche control system (RACS; Wyssen) towers located near the Mt Superior summit in Little Cottonwood Canyon.				

<b>Uinta-Wasatch-Cache National Forest Spanish Fork Ranger District (excluding Projects occurring in more than one District)</b>			<b>R4 - Intermountain Region</b>		
<b>Maple Canyon Water Collection and Transmission Replacement</b> CE	- Special use management - Facility management	In Progress: Scoping Start 07/06/2023	Expected:08/2023	08/2023	Larry Framme 801-999-2155 larry.framme@usda.gov
	<b>Description:</b> Project would replace the existing culinary water collection & transmission system in Maple Canyon to replace existing system. Project would temporarily affect Mapleton roadless area via overland equipment and truck access.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=64425">http://www.fs.usda.gov/project/?project=64425</a>				
	<b>Location:</b> UNIT - Spanish Fork Ranger District. STATE - Utah. COUNTY - Utah. LEGAL - Not Applicable. Maple Canyon. Waterline runs from storage tank near the mouth of Maple canyon approx. 2 miles up canyon, with three forks in the system up sub canyons.				
<b>Sheepcreek Big Game Winter Habitat Improvement</b> CE	- Vegetation management (other than forest products)	In Progress: Scoping Start 08/18/2022	Expected:08/2022	08/2022	Drew Eline 801-794-6771 Drew.Eline@usda.gov
	<b>Description:</b> Restore 2,981 acres of native shrub species in the Sheepcreek area to address threats to crucial winter foraging area for deer, elk, and moose.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=62728">http://www.fs.usda.gov/project/?project=62728</a>				
	<b>Location:</b> UNIT - Spanish Fork Ranger District. STATE - Utah. COUNTY - Utah. LEGAL - Not Applicable. Approximately 25 miles southeast of Spanish Fork, off Highway 6 and Sheepcreek Road.				

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
<b>Uinta-Wasatch-Cache National Forest Spanish Fork Ranger District (excluding Projects occurring in more than one District)</b> <b>R4 - Intermountain Region</b>					
<b>Spanish Fork District Range Improvement Project</b> EA  *NEW LISTING*	- Grazing management	In Progress: Scoping Start 12/13/2023	Expected:04/2024	04/2024	Linda Appel 509.422.2750 Linda.Appel@usda.gov
	<b>Description:</b> Proposed action would install two water developments, three corrals, and 950-feet of fence to improve livestock distribution and concentration and reduce potential impacts to resources over three allotments on the Spanish Fork Ranger District.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=65347">http://www.fs.usda.gov/project/?project=65347</a>				
	<b>Location:</b> UNIT - Spanish Fork Ranger District. STATE - Utah. COUNTY - Juab, San Juan, Utah. LEGAL - Not Applicable. Nephi-Salt Creek, Payson, and Diamond Fork Allotments, Spanish Fork Ranger District, south and east of Spanish Fork, UT.				
<b>Utah County Watershed Plan - Maple Lake and McClellan Lake Dam Rehabilitation</b> EA	- Watershed management	In Progress: Scoping Start 11/08/2022	Expected:06/2023	06/2024	Luke Decker 801-794-6776 luke.decker@usda.gov
	<b>Description:</b> Dam rehabilitation includes reconstructing spillways, removing clogged outlet pipes and replacing with properly sized conduits, installing drain systems, and buttressing existing structures to prevent movement or failure during seismic events.				
	<b>Web Link:</b> <a href="http://www.fs.usda.gov/project/?project=62190">http://www.fs.usda.gov/project/?project=62190</a>				
	<b>Location:</b> UNIT - Spanish Fork Ranger District. STATE - Utah. COUNTY - Utah. LEGAL - Not Applicable. Maple Lake and McClellan Lake are above Payson City in the Payson Management Area.				

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, age, disability, and where applicable, sex, marital status, familial status, parental status, religion, sexual orientation, genetic information, political beliefs, reprisal, or because all or part of an individual's income is derived from any public assistance program. (Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotope, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250-9410 or call (800) 795-3272 (voice) or (202) 720-6382 (TDD). USDA is an equal opportunity provider and employer.

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.