

## Schedule of Proposed Action (SOPA) 10/01/2024 to 12/31/2024

## **National Forests In North Carolina**

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.

Project Name	Project Purpose		Planning Status	Decision	Expected Implementation	Project Contact			
<b>Projects Occurring Nationwide</b>									
Land Management Plan Direction for Old-Growth Forest Conditions Across the National Forest System EIS	- Land mana	gement planning	In Progress: DEIS NOA in Federal Register 06/21/2024 Est. FEIS NOA in Federal Register 12/2024	Expected:01/2025	01/2025	Jennifer McRae 202-791-8488 SM.FS.NFSWONGA@u sda.gov			
	Description: Web Link: Location:	at an exercise of the description of the second							
		Forests and Grassla	ands (128 units).	I	I				
<b>Locatable Mining Rule - 36 CFR 228, subpart A.</b> EIS	- Regulations Orders	s, Directives,	On Hold	N/A	N/A	Sarah Shoemaker 907-586-7886 sarahshoemaker@fs.fe d.us			
	Description:	<b>Description:</b> The U.S. Department of Agriculture proposes revisions to its regulations at 36 CFR 228, Subpart A governing locatable minerals operations on National Forest System lands. A draft EIS & proposed rule should be available for review/comment in late 2020							
	Web Link:	http://www.fs.usda.g	gov/project/?project=57214						
	Location:	UNIT - All Districts-I	evel Units. STATE - All States. C	COUNTY - All Counties	s. LEGAL - Not Ap	plicable. These			

regulations apply to all NFS lands open to mineral entry under the US mining laws. More Information is available

at: https://www.fs.usda.gov/science-technology/geology/minerals/locatable-minerals/current-revisions.

National Forests In North Carolina, Forestwide (excluding Projects occurring in more than one Forest)

R8 - Southern Region

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Caroli	R8 - Southern Region				
Southern Appalachian Watershed Resiliency Project EA *UPDATED*	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products) - Watershed management - Road management - Projects that may affect Wilderness (for mailing list contacts)	In Progress: Scoping Start 07/01/2024 Est. Comment Period Public Notice 11/2024	Expected:05/2025	06/2025	Jessie Howard 540-492-1728 jessie.howard@usda.go v
	National Forests in landscape watersh  Web Link: http://www.fs.usda  Location: UNIT - National Fo Cherokee, Clay, G	alachian Forests(Cherokee National North Carolina and Chattahoochee led resiliency efforts. .gov/project/?project=66471 prests In North Carolina All Units. Straham, Jackson, Macon. LEGAL - Iolina including the Nantahala, Pisga	- Oconee National F  TATE - North Carolina Not Applicable. The e	orest seek to imple  a. COUNTY - Swantirety of National I	ment large ain, Transylvania, Forests Systems

National Forests In North Carolina, Occurring in more than one District (excluding Forestwide)  R8 - Southern Region									
Grandfather, Appalachian, & Pisgah (GAP) Restoration project	Vegetation manage (other than forest pro     Fuels managemen	oducts) C	n Progress: Comment Period Public Notice 07/12/2024	Expected:02/2025	03/2025	Nicholas Larson 928-635-8230 nicholas.larson2@usda. gov			
*UPDATED*	<b>Description:</b> The Grandfather, Appalachian, and Pisgah (GAP) Restoration Project proposes actions to restore fire-adapted sections of Pisgah National Forest and reduce wildfire risk to resources and nearby communities.								
		ŭ	v/project/?project=62992		•				
	Location: UNIT - Grandfather Ranger District, Pisgah Ranger District, Appalachian Ranger District. STATE - North Carolina. COUNTY - Mitchell, Transylvania, Yancey, Avery, Buncombe, Haywood, McDowell, Madison. LEGA - Not Applicable. Grandfather, Appalachian, and Pisgah Ranger Districts.								

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact				
National Forests In North Caroli	R8 - Southern Region								
Nantahala National Forest Programmatic EA for Stand Improvement Treatments EA	<ul><li>Wildlife, Fish, Rare plants</li><li>Forest products</li><li>Vegetation management (other than forest products)</li><li>Watershed management</li></ul>	roducts Scoping Start 01/25/2021 828-837-5152 sarah.bridges@usda.go v							
	Description: Provide programmatic direction for a standard set of treatments that promote the regeneration and survival of woody forest vegetation within the natural range of historic variation for a variety of ecosystem benefits.  Web Link: http://www.fs.usda.gov/project/?project=58407								
	Location: UNIT - Cheoah Ranger District, Nantahala Ranger District, Tusquittee Ranger District. STATE - North C COUNTY - Swain, Cherokee, Clay, Graham, Jackson, Macon. LEGAL - Not Applicable. Areas on the National Forest that meet programmatic direction and which are consistent with the direct, indirect, and c effects to environmental and heritage resources per the EA.								
Nantahala National Forest Wildlife Openings Rehabilitation Project	- Wildlife, Fish, Rare plants - Vegetation management (other than forest products)	On Hold	N/A	N/A	Jason Farmer 828-479-6431 jfarmer@fs.fed.us				
CE	<b>Description:</b> The proposed action is to conduct rehabilitate select existing wildlife openings on the Nantahala and Tusquitee Ranger Districts in Macon and Cherokee Counties, NC.								
	Web Link: http://www.fs.usda.	gov/project/?project=58851							
		Ranger District, Tusquittee Ranger [ lot Applicable. Select WL openings							

Project Name	Projec	t Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Caroli	na, Occurring i	n more than one D	District (excluding Forestwide)			R8 - Southern Region
Red Spruce Restoration Project EA *NEW LISTING*	- Forest produ - Vegetation n (other than fore - Watershed n - Road manag - Climate Cha	- Forest products Scoping Start 08/06/2024				Jessie Howard 540-492-1728 jessie.howard@usda.go v
	Description: The Cherokee Nation and the National Force restoration.  Web Link: http://www.fs.usda.go  Location: UNIT - Cheoah Range Nantahala Ranger D  Transylvania, Yance		onal Forest, George Washington ar rests in North Carolina seek to imp gov/project/?project=66548 ger District, Grandfather Ranger D District, Tusquittee Ranger District. ey, Buncombe, Graham, Haywood, ns on the Nantahala and Pisgah N	element large landsca vistrict, Pisgah Range STATE - North Caro , Jackson, Macon. LE	pe red spruce - fir of the firms of the firm	ian Ranger District, Mitchell, ble. High elevation

National Forests In North Carolina Appalachian Ranger District (excluding Projects occurring in more than one District) R8 - Southern Region									
Appalachian Trail Relocation at Log Cabin	, ,		In Progress: Scoping Start 12/04/2020	Expected:09/2024	06/2025	Michael Good 828-689-9694 x116			
CE						Michael.Good@usda.go v			
	<b>Description:</b> The proposed action is to relocate approximately 1.13 miles of trail to avoid private property.								
	Web Link:	http://www.fs.usda.g	gov/project/?project=59211						
	<b>Location:</b> UNIT - Appalachian Ranger District. STATE - North Carolina. COUNTY - Madison. LEGAL - Not Applicable. Appalachian Trail near Log Cabin.								

Project Name	Project Purpose		Planning Status	Decision	Expected Implementation	Project Contact	
National Forests In North Caroli	na Appalac	chian Ranger Distric	ct (excluding Projects occurring	in more than one Di	strict)	R8 - Southern Region	
<b>Big Ivy Road Repairs</b> CE	1	sh, Rare plants I management agement	In Progress: Scoping Start 03/27/2024	Expected:10/2024	05/2025	James Jones 828-257-4835 james.b.jones@usda.go v	
	Description: Web Link:	structures that impr	age that occurred during Tropical Sove Aquatic Organism Passage gov/project/?project=65878	Storm Fred including r	eplacing several cu	ulverts with	
	Location:	UNIT - Appalachian Big Ivy Road - FSR	Ranger District. STATE - North C 74.	carolina. COUNTY - I	Buncombe. LEGA	L - Not Applicable.	
Groundhog Creek Trail and Rube Rock Trail Decommission CE	- Recreation	management	Developing Proposal Est. Scoping Start 06/2025	Expected:09/2025	10/2025	Natalia Muglia 828-689-9694 x 132 Natalia.Muglia@usda.g ov	
	Description:	cription: Remove these trails from system as they are unmaintained, are not utilized, in disrepair, and are on unsustainable layout.  Link: http://www.fs.usda.gov/project/?project=65067					
	Location:	Rube Rock Tr 314 a	n Ranger District. STATE - North C and Groundhog Creek Tr 315 betw kiffley Creek Rd and Appalachian <sup>-</sup>	een Interstate 40 and			
Marty Huie Private Rd Construction CE	- Special use	use management In Progress: Expected:07/2022 08/2022 James Owen 8288773265 ext james.owen@us					
	Description:		n includes construction/reconstruct urrounded by NFS lands.	ion of a driveway to p	rovide access to a	private inholding	
	Location:	UNIT - Appalachian Ranger District. STATE - North Carolina. COUNTY - Mitchell. LEGAL - Not Applicable. Off of NFSR 5582.					

Project Name	Project Purpose		Planning Status	Decision	Expected Implementation	Project Contact	
National Forests In North Carolin	R8 - Southern Region						
Mill Ridge AT Reroute CE	- Recreation management		Developing Proposal Est. Scoping Start 06/2025	Expected:08/2025	09/2025	Natalia Muglia 828-689-9694 x 132 Natalia.Muglia@usda.g ov	
	Description: Relocat	ion of Appa	lachian Trail from road into treeline.				
	Web Link: http://w	ww.fs.usda.	gov/project/?project=65066				
	Location: UNIT - Appalachian Ranger District. STATE - North Carolina. COUNTY - Madison. LEGAL - Not Applicable.  Beginning at the current intersection of the AT near the far end of Mill Ridge Rd (113), crossing through parking area with small split rail fence, eventually meeting back up with current AT.						

National Forests In North Carolina Cheoah Ranger District (excluding Projects occurring in more than one District) R8 - Southern Region									
Crossover Project EA	- Wildlife, Fish - Forest produ - Vegetation n (other than for - Fuels manag - Watershed n	ucts nanagement est products) gement	In Progress: Comment Period Public Notice 10/12/2022	Expected:09/2024	01/2025	Jason Farmer 828-479-6431 jason.farmer@usda.gov			
	t N	ootanical habitat to i NC.	ed burning, and improval didiversity in NE Cherc						
	Web Link: <a href="http://www.fs.usda.gov/project/?project=56347">http://www.fs.usda.gov/project/?project=56347</a> Location: UNIT - Cheoah Ranger District. STATE - North Carolina. COUNTY - Cherokee, Graham. LEGAL - Not Applicable. Southern and northern slopes of the Snowbird Mountains west of Topton, North Carolina.								

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact	
National Forests In North Carol	ina Cheoah	Ranger District (ex	cluding Projects occurring in mo	ore than one District	)	R8 - Southern Region	
Jackrabbit Bike Trail Reroute and Culvert Removal Project CE	- Recreation	management	Developing Proposal Est. Scoping Start 08/2024	Expected:05/2025	10/2025	Taylor Britt 435-231-3462 Taylor.Britt@usda.gov	
*NEW LISTING*	Description:	Central Loop Trail (	struct an approximately 550 foot re TR750) connecting the bicycle trail ies and site will be recontoured.		system. Culvert re	moval will occur	
	Web Link:	http://www.fs.usda.g	gov/project/?project=66712				
	Location:	Jackrabbit Mountain reroute of the	nger District. STATE - North Carolin Recreation Area is on a peninsular R750 connecting the bike trailhear	a of Lake Chatuge on			
Meetinghouse Mountain Road Access Project CE	- Special use management		On Hold	N/A	N/A	Robert Vance 828-837-5152 x117 robert.e.vance@usda.g ov	
		n: Grant access across National Forest System lands on the Cheoah Ranger District in Graham County, North Carolina for vehicular access to private lands.					
	Web Link:	http://www.fs.usda.gov/project/?project=58850					
	Location:		iger District. STATE - North Caroli ntain Road near Lake Santeetlah in			Applicable. Off	
NCDOT Project - NC 143 Cherohala Skyway to Robbinsville EA	- Special use	e management	In Progress: 215 Comment Period Legal Notice 09/06/2020	Expected:09/2024	12/2024	Allyson Conner 828-545-5941 Allyson.Conner@usda.g ov	
	Description:	n: NCDOT has proposed making improvements to NC 143 from the Cherohala Skyway to SR1127 at Robbinsville in Graham County. Portions of this project are located on National Forest System lands. Project currently on hold pending additional DOT funding.					
	Web Link:	http://www.fs.usda.g	gov/project/?project=20272				
	Location:	UNIT - Cheoah Ranger District. STATE - North Carolina. COUNTY - Graham. LEGAL - Not Applicable. NC 143 from the Cherohala Skyway to SR1127 at Robbinsville.					

10/01/2024 04:03 am MT Page 7 of 21 National Forests In North Carolina

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact	
National Forests In North Caroli	na Cheoah	R8 - Southern Region					
NCDOT Project - US Highway 74 (A-9) Robbinsville to Almond	- Special use	management	In Progress: DEIS NOA in Federal Register 08/29/2008 Est. FEIS NOA in Federal Register 12/2022	Expected:12/2022 Actual: 03/19/2021	01/2023	Allyson Conner 828-545-5941 Allyson.Conner@usda.g ov	
	Description: Web Link:	rescription: The proposed action is to improve transportation options from Robbinsville to Almond in Graham the transportation infrastructure necessary for the well-being of local and regional traffic.  The proposed action is to improve transportation options from Robbinsville to Almond in Graham the transportation infrastructure necessary for the well-being of local and regional traffic.  The proposed action is to improve transportation options from Robbinsville to Almond in Graham the transportation infrastructure necessary for the well-being of local and regional traffic.  The proposed action is to improve transportation options from Robbinsville to Almond in Graham the transportation infrastructure necessary for the well-being of local and regional traffic.					
	Location:		ger District. STATE - North Caroli ecoah to Robbinsville.	na. COUNTY - Grah	am. LEGAL - Not	Applicable. US	
Rattler Ford Campground Shed Removal CE	- Facility mar	nagement	In Progress: Scoping Start 03/04/2024	Expected:08/2024	09/2024	Taylor Britt 435-231-3462 Taylor.Britt@usda.gov	
	Description:	Removal of dilapida	ted shed from Rattler Ford Campg	round.			
	Web Link:	http://www.fs.usda.g	gov/project/?project=65744				
	Location:		nger District. STATE - North Caroli ground, which can be accessed from		am. LEGAL - Not	Applicable.	
Water Tank Repair at Joyce Kilmer Memorial Forest CE	- Recreation	management	On Hold	N/A	N/A	Heath Emmons 828-479-6431 heath.e.emmons@usda .gov	
	Description: The proposed action is to repair the concrete reservoir that supplies water to the flush restrooms at Joyce K Memorial Forest on the Cheoah Ranger District in Graham County, NC. Restrooms are currently closed to puse.						
	Web Link: http://www.fs.usda.gov/project/?project=60402						
Location: UNIT - Cheoah Ranger District. STATE - North Carolina. COUNTY - Graham. LEGAL - North Carolina to the interior of an existing structure the designation. There would be no change to wilderness characteristics.							

Project Name	Project Purpose		Planning Status	Decision	Expected Implementation	Project Contact	
National Forests In North Carolin	R8 - Southern Region						
Whigg Branch/Upper Santeelah ERFO Project	- Road mana	agement	In Progress: Scoping Start 11/30/2023	Expected:09/2024	09/2025	Taylor Britt 435-231-3462 Taylor.Britt@usda.gov	
	Description: Several repairs needed on FSR-81 & FSR-81C, including: culvert replacements, fill slope repairs, and bridge replacement on 81C.  Web Link: http://www.fs.usda.gov/project/?project=66342						
	Location: UNIT - Cheoah Ranger District. STATE - North Carolina. COUNTY - Clay, Graham. LEGAL - Not Applicable. Located on several portions of FSR-81 & FSR-81C, also referred to as Whigg Branch/Upper Santeelah roads.						

National Forests In North Caroli	ina Croatan	Ranger District (ex	ccluding Projects occurring in m	nore than one District	)	R8 - Southern Region	
Camp Patterson CCC Interpretative Trail EA *NEW LISTING*	,		Developing Proposal Est. Scoping Start 02/2025	Expected:07/2025	11/2025	Victoria Payne 2526390304 Victoria.Payne@usda.g ov	
NEW LISTING	Description: Web Link: Location:	showcase the rich hhttp://www.fs.usda.	oposes the Camp Patterson CCC nistory of the CCC camp while progov/project/?project=66957 nger District. STATE - North Caro	viding an educational a	nd immersive exp	perience for visitors.	
City of Havelock McCotter Canal SUP CE *NEW LISTING*	- Special use	emanagement	Developing Proposal Est. Scoping Start 10/2024	Expected:10/2024	11/2024	Spencer Haley 828-257-4859 x 1055 spencer.haley@usda.go v	
INEW LISTING	Description: Web Link: Location:						

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Caroli	na Croatan	Ranger District (ex	cluding Projects occurring in mo	ore than one District	:)	R8 - Southern Region
Duke Energy Distribution Powerline Relocation and Decommissioning Project EA	- Special use	management	Developing Proposal Est. Scoping Start 04/2024	Expected:12/2024	03/2025	Victoria Payne 2526390304 Victoria.Payne@usda.g ov
		maintained roads) a within Croatan Natio				
	Web Link:	http://www.fs.usda.c	gov/project/?project=65420			
	Location:	UNIT - Croatan Rar Croatan Ranger Dis	nger District. STATE - North Caroli strict.	na. COUNTY - Crav	en. LEGAL - Not /	Applicable.
Island Creek Trail CE	- Recreation	management	On Hold	N/A	N/A	Jason Osborne 252-638-5628 jason.osborne@usda.g ov
	<b>Description:</b> Trail management within the Island Creek area. In addition, the trailhead parking lot would be reconstructed. <b>Web Link:</b> http://www.fs.usda.gov/project/?project=62894					
	Location: UNIT - Croatan Ranger District. STATE - North Carolina. COUNTY - Craven. LEGAL - Not Applicable. Croatan Ranger District.					
North Little Project EA *NEW LISTING*	- Forest prod - Vegetation	management products)	Developing Proposal Est. Scoping Start 11/2024	Expected:09/2025	11/2025	Cole Schumann 252-665-2662 Cole.Schumann@usda. gov
	Description:	activities.	proposing to improve forest health a	and maintain wildlife h	nabitat through timl	per management
	Location:	UNIT - Croatan Rar	nger District. STATE - North Caroli location is across the Croatan Natio		eret, Craven. LEG	AL - Not

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact				
National Forests In North Caroli	National Forests In North Carolina Croatan Ranger District (excluding Projects occurring in more than one District) R8 - Southern Region								
Radio Site Building Decommissioning CE	- Facility management	In Progress: Scoping Start 02/22/2024	Expected:05/2024	06/2024	Victoria Payne 2526390304 Victoria.Payne@usda.g ov				
	Description: Demolition of building	ngs at this site due to safety. Buildi	ngs are not being use	d.					
	Web Link: http://www.fs.usda.	gov/project/?project=65360							
	Location: UNIT - Croatan Ranger District. STATE - North Carolina. COUNTY - Craven. LEGAL - Not Applicable. Croatan Ranger District. Latitude/Longitude: 34.759647 -76.855825.								
Timber 101 CE *UPDATED*	- Forest products - Vegetation management (other than forest products)	In Progress: Scoping Start 05/08/2024	Expected:12/2024	11/2025	Rondall Hudson 775-778-6122 rondall.hudson@usda.g ov				
	Description: The project area proposed for treatment contains approximately 3,000 acres of the Croatan RD. Proposed vegetation management activities would improve forest health, wildlife habitat, and restore natural forest desired conditions.  Web Link: http://www.fs.usda.gov/project/?project=65879								
		nger District. STATE - North Caroli iff and Siddie Fields.	na. COUNTY - Crav	en. LEGAL - Not A	Applicable. Craven				

National Forests In North Caroli	na Grandfa	ther Ranger Distric	t (excluding Projects occurrin	g in more than one Dist	trict)	R8 - Southern Region
Sandy Flat and Boone Fork Watershed Improvement CE	- Watershed	management	In Progress: Scoping Start 02/15/2024	Expected:08/2024	09/2024	Nicholas Larson 828-652-2144 nicholas.larson2@usda. gov
	Description:	Removing culverts,	replacing with low water crossin	gs, and stabilizing strean	n bank.	
	Web Link:	http://www.fs.usda.	gov/project/?project=65658			
	Location:		Ranger District. STATE - North Iulberry Creek Watersheds.	Carolina. COUNTY - M	lcDowell. LEGA	L - Not Applicable.

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Carolin	na Grandfather Ranger Distric	t (excluding Projects occurring i	n more than one Dis	trict)	R8 - Southern Region
Wilson Ridge Prescribed Burn CE	<ul> <li>Wildlife, Fish, Rare plants</li> <li>Vegetation management</li> <li>(other than forest products)</li> <li>Fuels management</li> </ul>	On Hold	N/A	N/A	Greg Philipp 828-652-2144 gregory.philipp@usda.g ov
	web Link: http://www.fs.usda.g  Location: UNIT - Grandfather	an addition to a previously analyzed by system roads for control lines and control l	reate a better burn ur arolina. COUNTY - (	nit.	

National Forests In North Car	olina Nantahala	Ranger District	(excluding Projects occurring in	more than one Distric	et)	R8 - Southern Region
Alarka WRAP Watershed Improvement Project	- Watershed ma	anagement	In Progress: Scoping Start 12/15/2023	Expected:09/2024	09/2025	Jason Farmer 828-479-6431 jason.farmer@usda.gov
	Description: Decommission approximately 0.5 miles of western portion of FSR 86E and non-system road. Place approximately 0.9 miles of FSR 86E into storage. Install features around perimeter (approximately 0.25 miles) of wildlife opening. Culvert replacements.  Web Link: http://www.fs.usda.gov/project/?project=65363					
	Location: UNIT - Nantahala Ranger District. STATE - North Carolina. COUNTY - Swain. LEGAL - Not Applicable. From Whittier-Connelly Creek Road (SR1177) to FSR 86. Follow into Alarka Creek Area. FSR-86E, FSR-86F, FSR-86G, Cold Springs Branch vicinity.					
Dick's Creek White Oak Regeneration Project CE	- Vegetation ma (other than fore	•	In Progress: Scoping Start 04/01/2024	Expected:08/2024	09/2024	Brandon Stephens 805-961-5716 brandon.l.stephens@us da.gov
	Description: Timber stand improvements (thinning) and underplanting of white oak across approx. 5 acres and prescribed burn of approximately 70 acres in Dick's Creek watershed and vicinity.  Web Link: http://www.fs.usda.gov/project/?project=65907					
	Location: UNIT - Nantahala Ranger District. STATE - North Carolina. COUNTY - Jackson. LEGAL - Not Applicable. Dick's Creek Watershed and vicinity north of Dillsboro, NC. Stand improvement activities will occur in Stand 94/1, accessed from SR-1388 and FSR-7019. Prescribed burns to occur Stands 95/7 and 95/9.					

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Caroli	na Nantaha	ıla Ranger District (	excluding Projects occurring in	more than one Distr	ict)	R8 - Southern Region
Duke Energy Fontana Lake Power Line Relocation Project CE	- Special use	management	Completed	Actual: 07/11/2024	08/2024	Joseph Wood 828-524-6441 joseph.wood@usda.gov
*UPDATED*	Description:		n is to move a 4,900 foot segment es of new power poles within the NCC.			crosses USFS and
	Web Link:	http://www.fs.usda.g	gov/project/?project=58406			
	Location:		tanger District. STATE - North Car stem lands in Swain County, NC, ea			Applicable. On
Duke Energy Wesser - Silver Mine Power Line Project CE	- Special use	management	In Progress: Scoping Start 11/19/2020	Expected:10/2022	10/2022	Joseph Wood 828-524-6441 josephbwood@fs.fed.us
	Description:		n is to replace power lines along U Il occur within the existing NCDOT		Wesser Road and	Silver Mine Road.
	Web Link:	http://www.fs.usda.g	gov/project/?project=58849			
	Location:		langer District. STATE - North Car e mile above the Nantahala Outdoo			Applicable. North
Haywood Electric McCall Road Powerline Project	- Special use	management	On Hold	N/A	N/A	Joseph Wood 828-524-6441 joseph.wood@usda.gov
	<b>Description:</b> Grant a special use authorization to Haywood Electric Company to install one wooden utility pole within the NCDOT ROW on McCall Road and install approximately 200 feet of powerline across NFS lands to an adjacent tract of private property.					
	Location:		tanger District. STATE - North Car of Macon County, NC.	olina. COUNTY - Ma	acon. LEGAL - No	t Applicable.

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Caroli	na Nantahala Ranger District (	excluding Projects occurring in	more than one Distr	ict)	R8 - Southern Region
Nantahala Fire and Rescue Boat Dock - Nantahala Lake CE	- Special use management	In Progress: Scoping Start 05/18/2021	Expected:07/2022	08/2022	Joseph Wood 828-524-6441 josephbwood@fs.fed.us
	steps on NFS lands a slip for a S&R boa	authorization to the Nantahala Fires at the shore of Nantahala Lake, Nat.  gov/project/?project=60399			
		Ranger District. STATE - North Car of Nantahala Lake, Macon County, I		acon. LEGAL - No	t Applicable.
Nantahala Mountains Project	Formerly Turkey Pe	In Progress: Objection Period Legal Notice 01/03/2024  nanagement treatments for the Nancen and Redbird Projects. gov/project/?project=61088	Expected:06/2024 tahala Mountains area	07/2024 a of western Macon	Jason Farmer 828-479-6431 jason.farmer@usda.gov
		Ranger District. STATE - North Car ns area of Macon County, NC, wes			t Applicable.
Nantahala Ranger District 2021 Rx Burn Program Additions CE	- Land management planning - Vegetation management (other than forest products) - Fuels management	In Progress: Scoping Start 10/18/2021	Expected:06/2022	07/2022	James Browning 828-524-6441, Ext 429 james.browning@usda. gov
	<b>Description:</b> The proposed actio County, North Caro	n is to use prescribed burning on si Iina.	x areas, totaling appr	oximately 10,024 a	icres in Macon
	Location: UNIT - Nantahala Rareas in Macon Con	Ranger District. STATE - North Car unty, NC.	olina. COUNTY - Ma	acon. LEGAL - No	t Applicable. Six

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact	
National Forests In North Carolin	National Forests In North Carolina Nantahala Ranger District (excluding Projects occurring in more than one District)						
Northside Restoration Project EA *NEW LISTING*	- Wildlife, Fi	management sh, Rare plants management prest products)	In Progress: Scoping Start 08/08/2024	Expected:09/2025	12/2025	Taylor Britt 435-231-3462 Taylor.Britt@usda.gov	
	Description:		1 acres of vegetation management nagement in the Alarka and Plott Bative with EBCI.				
	Web Link:	http://www.fs.usda.g	gov/project/?project=66688				
	Location:		tanger District. STATE - North Car cinity of the Alarka and Plott Balsar		vain, Jackson, Mac	on. LEGAL - Not	
Wilson Lake Dam Decommission and Restoration CE		h, Rare plants management	In Progress: Scoping Start 04/01/2024	Expected:10/2024	10/2025	Taylor Britt 435-231-3462 Taylor.Britt@usda.gov	
	Description:	cription: Remove upper and lower dams of Wilson Lake. Stream channels and adjacent land to be rehabilitated. Stream channel structures proposed to prevent erosion/stabilize affected areas. Unclassified road prism decommission and white pine to be removed.					
	Web Link:	http://www.fs.usda.g	gov/project/?project=66345				
	Location:		canger District. STATE - North Car in Macon County, NC.	olina. COUNTY - Ma	acon. LEGAL - No	t Applicable.	

National Forests In North Carolina Pisgah Ranger District (excluding Projects occurring in more than one District) R8 - Southern Region								
Bobby Setzer Fish Hatchery Redesign EA	- Special use management	In Progress: Objection Period Legal Notice 02/05/2024	Expected:09/2024	10/2024	Allyson Conner 828.545.5941 allyson.conner@usda.g ov			
		escription: The proposed action includes replacing the dated and failing infrastructure of the existing fish hatchery and improving operational efficiency and healthy yield of fish.						
	Web Link: http://www.fs.u	sda.gov/project/?project=59657						
	The Bobby N. S	on: UNIT - Pisgah Ranger District. STATE - North Carolina. COUNTY - Transylvania. LEGAL - Not Applicable. The Bobby N. Setzer State Fish Hatchery is located in Pisgah National Forest on National Forest land and is leased and operated by the North Carolina Wildlife Resources Commission (NCWRC).						

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Caroli	na Pisgah I	Ranger District (exc	cluding Projects occurring in mo	re than one District)		R8 - Southern Region
Cat Gap Loop Trail Temporary Access CE	- Recreation management		In Progress: Scoping Start 06/04/2024	Expected:06/2024	07/2024	David Casey 828-652-2144 david.casey@usda.gov
	Description: Web Link:	Cat Gap Trailhead	emporary gravel parking lot for acc which is temporarily closed for cons gov/project/?project=66347		ea trails near the pa	arking area for the
	Location:	Temporary parking	ger District. STATE - North Carolin area would be accessed from Hors ear the Setzer Fish Hatchery.			
Catheys Creek Watershed Restoration Project Part Two CE	- Wildlife, Fis	management sh, Rare plants management agement	In Progress: Scoping Start 05/05/2023	Expected:10/2024	06/2025	Brady Dodd 828-257-4214 brady.dodd@usda.gov
	Description: Web Link:	implement the action	pration Action Plan was created for ons proposed in this WRAP.  gov/project/?project=65876	Catheys Creek Water	shed, this project i	s proposing to
	Location:	UNIT - Pisgah Rang Catheys Creek Wat	ger District. STATE - North Carolin tershed.	a. COUNTY - Trans	ylvania. LEGAL - I	Not Applicable.
Davidson River Campground Bath House and Utility Renovation	- Recreation - Facility ma	management nagement	In Progress: Scoping Start 05/06/2024	Expected:06/2024	06/2025	David Casey 828-652-2144 david.casey@usda.gov
CE	Description: Disposal of twelve bath houses at Davidson River Campground to be replaced by eleven newly constructed accessible bath houses. Work to include associated water and sewer line replacement.  Web Link: http://www.fs.usda.gov/project/?project=66182					y constructed
	Location: UNIT - Pisgah Ranger District. STATE - North Carolina. COUNTY - Transylvania. LEGAL - Not Applicable. The campground entrance is one mile north on highway 276 from the intersection with highway 280 and 64, three air miles north-northeast of Brevard, NC.					

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
National Forests In North Caroli	na Pisgah Ranger District (exc	cluding Projects occurring in mo	re than one District)		R8 - Southern Region
English Chapel Bridge Project CE	- Road management	In Progress: Scoping Start 05/25/2024	Expected:09/2024	06/2025	McKinley Owen 828-845-0883 Layne.Owen@usda.gov
		glish Chapel Bridge due to damage gov/project/?project=66078	e from Tropical Storm	Fred	
		ger District. STATE - North Carolin stream from Pisgah Ranger Station,			Not Applicable.
Graveyard Fields Project 2019 CE	Recreation management     Wildlife, Fish, Rare plants     Watershed management	In Progress: Scoping Start 11/20/2020	Expected:09/2024	06/2025	Patrick Scott 828-877-3350 patrick.scott2@usda.go v
	red spruce; stand in along Yellowstone I  Web Link: http://www.fs.usda.  Location: UNIT - Pisgah Rang	on includes trail maintenance in Gramprovement treatments in recently prong.  gov/project/?project=55665  ger District. STATE - North Carolinaveyard Fields, north of the Blue Rice	planted red spruce in	Flat Laurel; and sto	Applicable. The
Lickstone Project EA	- Land management planning - Wildlife, Fish, Rare plants - Forest products - Vegetation management (other than forest products) - Watershed management	In Progress: Comment Period Public Notice 06/17/2024	Expected:12/2024	01/2025	Jason Herron 828-689-9694 jason.herron@usda.gov
	-	ect is a forest vegetation, wildlife ha gov/project/?project=57553	abitat, and watershed	management proje	ct.
	Lickstone Project A	ger District. STATE - North Carolin area is comprised of all FS lands of miles southwest of Canton, NC.			

Project Name	Proje	ct Purpose	Planning Status	Decision	Expected Implementation	Project Contact	
National Forests In North Carolina Pisgah Ranger District (excluding Projects occurring in more than one District) R8 - Southern Region							
Pisgah-Canton Duke Transmission Line ROW Widening	- Special use management		In Progress: Comment Period Public Notice 05/30/2024	Expected:09/2024	10/2021	James Owen 8288773265 ext. 233 james.owen@usda.gov	
EA	Description: Expansion of existing transmission line ROW and Hazard Tree Zones to 75 feet on both sides of the line for of up to 150 feet of combined ROW and Hazard Tree Zones (varies by Management Area).  Web Link: http://www.fs.usda.gov/project/?project=65091						
	Location: UNIT - Pisgah Ranger District. STATE - North Carolina. COUNTY - Transylvania, Haywood. LEGAL - Not Applicable. The project area is the existing approximately 8-mile powerline corridor from the southeast entrance to the Pisgah National Forest near the Sycamore Flats Recreation Area extending northwest to the Blue Ridge Parkway.						

National Forests In North Carolina Tusquittee Ranger District (excluding Projects occurring in more than one District) R8 - Southern Region						
Beech Creek Seed Orchard Fiber Line Installation CE *UPDATED*	- Facility management	Completed	Actual: 07/31/2024	12/2024	Robert Vance 928-527-8287 robert.e.vance@usda.g ov	
OFDATED	<ul> <li>Description: Installation of buried fiber optic line to Beech Creek Orchard Admin Site, following roads and ROW. Fiber allow for much-needed improvements for communication systems at the site, which will enhance operation efficiency and site safety.</li> <li>Web Link: <a href="http://www.fs.usda.gov/project/?project=65905">http://www.fs.usda.gov/project/?project=65905</a></li> <li>Location: UNIT - Tusquittee Ranger District. STATE - North Carolina. COUNTY - Cherokee. LEGAL - Not Application of Panther Top Road (Route 85) and FSR-307, the buried line will follow FSR-307 and FSR to Beech Creek Orchard.</li> </ul>					
NCDOT Project - Replace Bridge 159 on SR 1326, Joe Brown Highway, over Hanging Dog Creek	- Special use management - Road management	Developing Proposal Est. Scoping Start 01/2024	Expected:08/2024	10/2024	Allyson Conner 828-545-5941 Allyson.Conner@usda.g ov	
Description: The proposed action is to replace the one-lane bridge on SR 1326, Joe Brown Hwy, over Hangir with a 2-lane bridge. This would also straighten the curve on the western bridge approach.  Web Link: http://www.fs.usda.gov/project/?project=56860  Location: UNIT - Tusquittee Ranger District. STATE - North Carolina. COUNTY - Cherokee. LEGAL - N The bridge over Hanging Dog Creek on Joe Brown Highway (SR 1326) in Cherokee County, No northwest of Murphy.						

Project Name	Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact		
National Forests In North Carolina Tusquittee Ranger District (excluding Projects occurring in more than one District)					R8 - Southern Region		
Shortoff Knob Backcountry Rx Burn Addition CE	- Land management planning - Vegetation management (other than forest products) - Fuels management	Developing Proposal Est. Scoping Start 10/2022	Expected:02/2023	02/2023	Chad Cook 828-837-5152 chadcook@fs.fed.us		
	Description: Add additional acres to the existing Shortoff Knob backcountry Rx burn unit.						
	Location: UNIT - Tusquittee Ranger District. STATE - North Carolina. COUNTY - Clay. LEGAL - Not Applicable. Hickory Cove Creek headwaters, Fires Creek watershed, south side of the Valley River Mountains.						
Tusquitee Ranger District Insect Infestation Treatment Project - Phase 1	- Vegetation management (other than forest products)	On Hold	N/A	N/A	Steverson Moffat 828-837-5152 smoffat@fs.fed.us		
CE	Description: The proposed action includes planting and regeneration treatments in stands that are dominated by off-site white pine and which are at risk of insect infestation.  Web Link: http://www.fs.usda.gov/project/?project=54823						
	Location: UNIT - Tusquittee Ranger District. STATE - North Carolina. COUNTY - Cherokee. LEGAL - Not Applicable. Selected stands that meet criteria as supporting a majority of off-site white pine on National Forest System lands in Cherokee County, NC.						
White Grape Bend Project EA	- Wildlife, Fish, Rare plants - Forest products - Vegetation management (other than forest products) - Fuels management - Watershed management	In Progress: Scoping Start 07/25/2019 Est. Comment Period Public Notice 01/2024	Expected:09/2024	12/2024	Steverson Moffat 828-837-5152 steverson.moffat@usda .gov		
	<b>Description:</b> The proposal is to conduct shortleaf pine ecosystem restoration, including timber harvest, prescribed burning, wildlife habitat, fisheries habitat, and botanical habitat improvement projects in Cherokee Co, NC near White Grape Bend on Hiawassee Lake.						
	Web Link: http://www.fs.usda.gov/project/?project=56346						
	.ocation: UNIT - Tusquittee Ranger District. STATE - North Carolina. COUNTY - Cherokee. LEGAL - Not Applicable. Central Cherokee County, North Carolina, near the White Grape Bend area of Hiwassee Lake.						

Project Name	Proje	ect Purpose	Planning Status	Decision	Expected Implementation	Project Contact	
National Forests In North Carolina							
Hwy 24/27 Trailhead Realignment CE	- Recreation	management	In Progress: Scoping Start 10/17/2022	Expected:05/2023	09/2023	Allyson Conner 8285455941 Allyson.Conner@usda.g ov	
Description: The redesign and realignment for the Hwy 24/27 trailhead is necessary due to the widening of Hwy Carolina Department of Transportation (NCDOT) which will result in impacts to the Hwy 24/27 trailhead the overflow parking.  Web Link: http://www.fs.usda.gov/project/?project=64146							
			<u> </u>				
	Location:		anger District. STATE - North Caro d in Montogomery County, NC.	lina. COUNTY - Mor	ntgomery. LEGAL	- Not Applicable.	
Kings Mountain Point and Walkers Creek Prescribed Burns CE	- Fuels mana	agement	In Progress: Scoping Start 06/24/2024	Expected:01/2025	02/2025	Chase Perren 919-691-4571 Chase.Perren@usda.go	
	Description: Proposed broadcast prescribed fire within the identified unit boundaries during the dormant season initially and returning every third year. The only ground disturbance necessary will be blading of FSR 6521 and 6522 off of Lassiter Mill Rd.						
	Web Link:	http://www.fs.usda.g	gov/project/?project=66395				
	Location:	Location: UNIT - Uwharrie Ranger District. STATE - North Carolina. COUNTY - Montgomery, Randolph. LEGAL - Not Applicable. Kings Mtn. Point unit bordered by FSR 597B and FSR597. Walkers Creek unit is off of Lassiter Mill Rd. and FSR 6521.					
Lomax Resource Management Project EA	- Vegetation	management management prest products)	In Progress: Scoping Start 11/07/2023 Est. Comment Period Public Notice 04/2024	Expected:08/2024	11/2024	Theresa Savery 910-576-6391 x 102 theresa.savery@usda.g ov	
	Description: The Uwharrie Ranger District is proposing to make recreation facility and trail improvements in the Wood Run Area and to implement vegetation management in the Wood Run and Morris Mountain Area.  Web Link: http://www.fs.usda.gov/project/?project=58245						
Location: UNIT - Uwharrie Ranger District. STATE - North Carolina. COUNTY - Montgomery. LEGAL - Not Appli Uwharrie Ranger District.					- Not Applicable.		

Project Name Project Purpose	Planning Status	Decision	Expected Implementation	Project Contact
------------------------------	-----------------	----------	-------------------------	-----------------

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, age, disability, and where applicable, sex, marital status, familial status, parental status, religion, sexual orientation, genetic information, political beliefs, reprisal, or because all or part of an individual's income is derived from any public assistance program. (Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD).

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250-9410 or call (800) 795-3272 (voice) or (202) 720-6382 (TDD). USDA is an equal opportunity provider and employer.

This report contains the best available information at the time of publication. Questions may be directed to the Project Contact.