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1 INTRODUCTION TO EXHIBIT C ADDENDUM 

This document is an addendum to Exhibit C of Seattle City Light's (SCL) License Application 
for the Boundary Hydroelectric Project (FERC No. 2144) that was filed with FERC on 
September 29, 2009.  The inserts on the following pages represent complete replacements of the 
corresponding sections in Exhibit C, allowing the reviewer to refer to only one document, i.e., 
either the Exhibit C filed with the License Application or this addendum, for a given section or 
subsection.  Each replacement section below is thoroughly documented so that there is no 
ambiguity as to what portions of Exhibit C have been replaced. 
 
The organization of the following document parallels that of Exhibit C, i.e., sections are 
presented in the same order and all revised sections, tables, or figures are numbered or referred 
top according to the same scheme used in Exhibit C. 
 

2 REVISED SECTIONS OF EXHIBIT C 

2.1. Planned and Proposed New Development (Section 3 of Exhibit C) 

The following section replaces Section 3, Planned and Proposed New Development. 
 
Table C.3-1 lists the new development planned for the new license term and the intervals 
following issuance of the license when the work will commence and be completed. 
 
The following table replaces Table C.3-1, Summary of new development planned and 
proposed for the new license term, in Exhibit C of the License Application

Table C.3-1. Summary of new development planned and proposed for the new license term.1 

Event 

Start Date 
(year from license 
issuance)  

End Date 
(year from license 
issuance) 

Major Capital Improvement Projects (CIP)   
Unit 55 Generator Rebuild (including runner 
replacement) (every 30 years) 

Year 1 and Year 28 Year 3 and Year 32 

Unit 56 Generator Rebuild (including runner 
replacement) (every 30 years) 

Year 1 and Year 29 Year 4 and Year 33 

Forebay Wall Hardening Year 1 Year 7 
Transformer Banks 151-156 Rock Damage Mitigation 
(every 25 years) 

Year 1 2, 23 and Year 48 Year 3, 24 and Year 49 

Replace Step-up Transformer, Bk 240-153/4/1/2 (every 
40 years) 

Year 1 and Year 41 Year 5 and Year 45 

Unit 54 Generator Rebuild (every 30 years) Year 4 and Year 34 Year 6 and Year 36 
Unit 53 Generator Rebuild (every 30 years) Year 5 and Year 35 Year 7 and Year 37 
Unit 51 Generator Rebuild (every 30 years) Year 6 and Year 36 Year 8 and Year 38 
Unit 52 Generator Rebuild (every 30 years) Year 7 and Year 37 Year 9 and Year 39 
Replace Isophase Bus Year 7  Year 11 
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Event 

Start Date 
(year from license 
issuance)  

End Date 
(year from license 
issuance) 

Ozone Abatement Year 10 Year 11 
Unit 54 Runner Replacement (every 30 years) Year 17 and Year 47 Year 21 and Year 49 
Unit 52 Runner Replacement (every 30 years) Year 18 and Year 48 Year 20 and Year 50 
Unit 53 Runner Replacement (every 30 years) Year 19 and Year 49 Year 21 and Year 51 
Unit 51 Runner Replacement (every 30 years) Year 20 and Year 50 Year 22 and Year 52 
Minor Improvement Projects  Year 1 Year 50 
Environmental Measures   
Geology and Soils   
Erosion Control Measures at Three (3) Designated Sites 
(as part of the Erosion Program, a component of the 
Terrestrial Resources Management Plan [TRMP]) 

Year 1 Year 7 3 

Water Resources   
Acquisition of Flood Easements Year 1 Year 5 
Design, Testing and Evaluation of Structural Total 
Dissolved Gas (TDG) Abatement Measures 

Year 1 Year 10 

Fish and Aquatics Resources   
Upstream Fish Passage Trap-and-Haul Facility Year 1 Year 14 (i.e., Year 2 

Following FERC Fishway 
Design Approval) 

Entrainment Reduction Facility (if deemed necessary) 
or alternative offsite habitat measures 

Year 1 Year 45 

Mainstem Gravel Augmentation 
• Initial Placement 
• Replenishment (as needed) 

 
Year 1 
Every 5 Years Thereafter 

 
Year 10 

Channel Modifications for Mainstem Trapping Pools at 
Project River Mile (PRM) 30.3 

• Initial Implementation 
• Repair (as needed) 

 
 
Year 1 
Every 10 Years Thereafter 

 
 
Year 5 

Placement of Mainstem Large Woody Debris (LWD) 
Jams at Tributary Deltas 

• Initial Placement 
• Replenishment (as needed) 

 
 
Year 1 
Every 10 Years Thereafter 

 
 
Year 10 

Riparian Improvement and Stream Channel 
Enhancements in Sullivan Creek River Mile (RM) 0.30 
to RM 0.54 (Initial Implementation) 

Year 1 Year 10 

Stream and Riparian Improvements in Sullivan Creek 
RM 2.30 to RM 3.00 and North Fork Sullivan Creek 
(Initial Implementation) 

TBD (tributary program 
implementation schedule to 
be developed 1 year after 
license issuance) 

Year 10 

LWD Placement and Road Improvements in Sullivan 
Creek and Selected Tributaries Upstream of the 
Confluence with Outlet Creek (Initial Implementation) 

TBD (tributary program 
implementation schedule to 
be developed 1 year after 
license issuance) 

Year 10 
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Event 

Start Date 
(year from license 
issuance)  

End Date 
(year from license 
issuance) 

Culvert Replacements and LWD Placement in 
Tributaries to Boundary Reservoir (Initial 
Implementation) 

TBD (tributary program 
implementation schedule to 
be developed 1 year after 
license issuance) 

Year  20 

Riparian Planting, Culvert Replacement and Channel 
Reconstruction in Linton Creek RM 0.00 to RM 0.24 

• Initial Implementation 
 
 
 

• Repair (as needed)  

 
 
TBD (tributary program 
implementation schedule to 
be developed 1 year after 
license issuance) 
Every 8 Years Thereafter 

 
 
Between Years 16 and 20 

Riparian and Channel Improvements in Sweet Creek 
RM 0.00 to RM 0.60  

• Initial Implementation 
• Repair (as needed) 

 
 
Year 1 
Every 8 Years Thereafter 

 
 
Year 10 

Habitat Improvement in Tier-2 Tributaries to Boundary 
Reservoir (Initial Implementation) 

Year 1 Year 25 

Establish Fund for Habitat Improvements in Tributaries 
to Sullivan Lake 

TBD (fund to be 
established within 1 year of 
license issuance) 

TBD 

Closure and Restoration of Sullivan Creek Dispersed 
Recreation Sites 

Year 1 Year 10 (or as otherwise 
agreed to with the U.S. 
Forest Service [USFS]) 

Native Salmonid Conservation Program Year 1 Year 6 

Botanical Resources   
No new development proposed that involves design and 
construction 

NA NA 

Wildlife Resources   
Habitat Management, Enhancement and Protection 
Program (a component of the TRMP): 

• Motorized Vehicle Access Control 
• Wetland/Riparian, Riparian and Upland 

Habitat Protection and Enhancement 
Measures; Acquisition of Additional Property 
for Project Habitat Lands 

• Island and Shoreline Access Control 

 
 
Year 1 
Year 1 
 
 
 
Year 1 

 
 
Year 5 
See the TRMP 
Implementation Schedule 
[TRMP Appendix 2] for 
specific details 
Year 2 

Threatened and Endangered Species   
No new development proposed that involves design and 
construction 

NA NA 

Aesthetic/Visual Resources   
Addressed by Recreation Resources measures NA NA 
Cultural Resources   
No new development proposed that involves design and 
construction 

NA NA 

Recreation Resources and Land Use   
Improvements at Forebay Recreation Area Year 3 Year 5 
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Event 

Start Date 
(year from license 
issuance)  

End Date 
(year from license 
issuance) 

Improvements at Boundary Vista House Recreation 
Area  

Year 8 Year 10 

Improvements at Boundary Tailrace Recreation 
Area/Machine Hall Visitors’ Gallery 

Year 8 Year 10 

Improvements at Metaline Waterfront Park Boat 
Launch 

Year 3 Year 5 

Development of Peewee Falls Viewpoint and Trail Year 6 Year 7 
Development of Metaline Falls Portage Trail and 
Boaters Access 

Year 6 Year 7 

Development of Riverside Mine Canyon Viewpoint and 
Trail 

Year 6 Year 7 

Development of Eastside Trail Year 8 Year 10 
Enhancements to Designated Dispersed Shoreline 
Recreation Sites 

Year 6 Year 7 

Shoreline Management Program (a component of the 
TRMP) 

Year 1 Year 2 

Travel and Public Access Program (a component of the 
Recreation Resources Management Plan [RRMP]) 

Year 1 Year 3 

Major Road Maintenance Years 15, 30 and 45 Year 16, 31 and 46 
Decommissioning of Well Heads and Associated Roads Year 1 Year 2 
Project Boundary Adjustments Year 1 Year 2 
Socioeconomics   
Addressed by measures of other resource areas NA NA 
Tribal Resources   
Addressed by measures of other resource areas NA NA 

Notes: 
1 Includes design, planning, permitting and construction. 
2 Effort commenced in 2009, under current license term. 
3 To be implemented concurrent w/ schedules for respective recreation sites. 
 
 

3 REFERENCES 

There are no new references in this addendum that were not already cited in Exhibit C of the 
License Application. 


