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Sale prep for LIL Stewardship there were new strategies utilized in prepping unit boundaries. We have in 
the past mostly just used roads in using discernable boundaries. In LIL Stewardship we expanded our 
authority using stand type changes, meadows, rim rocks and other visible changes that could be seen 
from aerial photos. We were also granted authority to digitize our perimeter for these boundaries to 
save time in GPS’ing perimeters.   
  
(Distances Appx.) 
 

Total Perimeter Miles Tagged and 
Painted 

Miles Using 
Discernable 
Boundaries 

76 Miles 11-12 Miles 65 Miles 
 
 
65 miles tagging and painting at 2-3 miles per day - per person = 26 man days 
 
65 miles GPS’ing  at 4-5 miles per day - per person = 15 man days 
 
These estimations are assuming optimal conditions and working 10 hour days. 
 
With trainings, weather, and other issues that cost time from optimal days. My estimation is that the 
strategy we utilized save us over a month of field work for a crew of 3-4. 
 


