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Executive Summary 
 

Purpose of Recreation Facility Analysis and Summary Statement: 
 
This document is not a decision document but a guide to help forest managers implement goals, objectives, 
guidelines, and standards defined in the Huron-Manistee National Forests Land and Resource Management Plan 
at developed recreation sites. 
 
The purpose of Recreation Facility Analysis (RFA) and this five-year Proposed Program of Work (POW) is to 
provide direction to assure that developed recreation sites are consistent with the Forest recreation niche, that 
sites meet Regional standards for health and safety and that they can be maintained over the long term within 
expected budgets. 
 
The Huron-Manistee National Forests strive to provide healthy, safe, and well-maintained recreation 
opportunities that are important to local communities and national visitors.  
 
The overall recreation program goals are to:  

• Meet quality health and safety standards at all developed recreation sites. 
• Provide quality developed recreation facilities. 
• Provide financial and environmental sustainability of develop recreation areas. 
• Enhance community sustainability. 
• Protect and enhance the values of nationally designated areas. 
• Provide quality motorized and nonmotorized trail opportunities. 
• Provide quality semiprimitive and roaded natural recreational opportunities. 
• Provide an opportunity for people to connect with the land and each other to by enhancing "quality of 

living" and "sense of place" around communities. 
• Cultivate and perpetuate strong partnerships that enhance recreation opportunities and visitor 

experiences throughout the Forest. 
• Reduce conflicts between the various recreational user groups.  
• Promote public acceptance and support for National Forest management. 
• Assist in Maintaining or enhancing the local tourism economy. 
• Improve the management efficiency of Forest facilities.  
• Reduce deferred maintenance at developed recreation sites. 
• Implement in developed recreation sites the goals, objective, guidelines, and standards defined in the 

Huron-Manistee National Forests Land and Resource Management Plan. 
 
The majority of National Forest System recreation facilities were constructed between 1930 to 1965.  Many 
facilities are obsolete or have deteriorated to non-repairable conditions because of the age of original building 
materials or changes in visitor use patterns.  Due to the amount of deferred maintenance, the facilities need a 
significant investment in order to meet minimum standards.  Other facilities receive little use, or no longer serve 
the demand that existed in years past.  The RFA PPOW is designed to move us toward having environmentally 
and financially sustainable recreation sites.  The program of work is designed to be flexible enough to be adapted 
annually to any changes in demand, available resources, and opportunities. 
 
During the RFA process,  a team reviewed 174 recreation sites on the Huron-Manistee National Forests, looking 
at each to determine what actions or changes are needed to meet HMNF Land and Resource Management Plan 
objectives, provide outstanding public service, reduce maintenance costs, bring the facility up to standard, 
appropriately meet demand, and support the Forest’s recreation niche.  This included a range of possible actions 
from closing a facility to changing the length of time facilities are open to offering more or different services, 
which are outlined in this 5-year Proposed Program of Work (PPOW).  Implementing this PPOW will result in 
better public service through higher quality and more efficiently managed recreation sites.  
  
The RFA PPOW is a guide to help focus implementation efforts of the Forests Land and Resource Management 
Plan.  While not a decision document, the public is being asked to comment on the Proposed Program of Work.  
Site-specific environmental analysis and public involvement will occur at the project level as appropriate for any 
site changes. 
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Forest Strategy  
 
The Forest Service has a national goal for reducing its facility deferred maintenance (DM) by 90% by 2020.  In 
addition, it has a five-year goal of reducing deferred maintenance by 20%.  This five-year PPOW is our tool to 
help achieve this goal.  The Huron-Manistee National Forests PPOW shows a 23% reduction in DM within this 
five-year planning period with a one-time cost of $1,554,500.   
 
The PPOW is designed to address needs of an aging infrastructure, bring facilities into standard for accessibility, 
and meet public demand in line with the forest recreation niche.  From this analysis, the Huron-Manistee 
National Forests is proposing the following: 

• Maintain or increase services at 155 recreation sites  
• Reduce services and/or facilities at 8 recreation sites  
• Seek partnerships for help in operating facilities.   
• Decommission 11 developed recreation sites and rehabilitate the areas to a natural condition for 

dispersed recreation use. 
• Increase recreation fees to a fair market value.  Proposed fee increases include:  annual recreation passes 

going from $20 to $30, daily passes from $3 to $5, weekly passes from $5 to $15, household passes from 
$30 to $45, standard amenities sites from $3 to $5, and expanded amenities site from $3 to $10 or $15 
depending of development level and number of amenities available.  There will be 28 sites run by 
concessionaires, 66 sites run by Forest Service with FLREA fees, and 72 sites run by Forest Service with 
no fee charged. 

 

Response to Regional and Forest Goals 
 
The Huron-Manistee National Forests Forest Land and Resource Plan outlines several goals for the recreation 
program.  These include: 

• Provide quality recreational opportunities on nationally recognized rivers, trails, and special areas, 
motorized and nonmotorized trail systems, and some areas. 

• Provide for the protection of National Forest System lands and for the property and safety of users. 
• Encourage cooperation and coordination with responsible government land and resource management 

agencies, tribes and partners in program management such as recreation; Wild and Scenic River and 
State Natural Rivers; minerals; air quality; law enforcement, fire; water quality; endangered, threatened, 
and sensitive species; non-native invasive species and insect and disease. 

• Cooperate with local communities when considering site-specific proposals that would provide access to 
services in the local communities. 

• Provide for a combination of motorized and nonmotorized recreation opportunities. 
• Provide a variety of access opportunities for a range of user abilities consistent with management area 

direction and Standards and Guidelines. 
• Design and manage trails for a primary seasonal use, to discourage conflicting uses.  Prevent motorized 

and nonmotorized uses from occurring at the same time during any season of the year.  Trails may also 
have secondary uses. 

• Manage Off-Highway Vehicles, including snowmobiles, by designating trails or routes to minimize user 
conflicts and to provide for user satisfaction, resource protection and public health and safety. 

• Emphasize levels 1, 2 and 3 facilities for developed and dispersed recreation. 
• Manage National Recreation Trails, Byways, Rivers, and Wildernesses in accordance with the 

commitments associated with their designation. 
• Integrate historical, environmental, and cultural information into plans, assessments, analyses, and 

decision documents, as appropriate. 
• Emphasize and promote the use of carry-out methods of trash disposal. 

 
 
The RFA PPOW will help the agency personnel and our partners move forward with implementing these goals in 
a sustainable manner. 
 
In addition, the RFA PPOW is consistent with Regional Goals for Courageous Conservation of “Protecting 
Ecosystems across Boundaries” and reducing infrastructure to a sustainable level.  Finally, the Huron-Manistee 
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National Forests recreation niche and the Recreation Facility Analysis Program of Work focus on what is special 
or unique about the Huron-Manistee National Forests.  The process recognizes that the National Forest cannot 
be “all things to all people all the time” in providing recreation opportunities and that we will work to 
compliment recreation opportunities provided by the private sector. 
 

Public Participation   
 
The HMNF Land and Resource Management Planning process, during which recreation on the national forest 
was a key issue, involved several years of public participation and involvement.  These comments helped inform 
the Recreation Facility Analysis process.  There were also specific studies, surveys, and use data that were 
incorporated into the HMNF Land and Resource Management Plan. 
 
The public will continue to be involved by having the opportunity to comment on the RFA PPOW and on any 
resulting site-specific projects through the NEPA process, as appropriate.  Public information on the Recreation 
Facility Analysis will be available on the Huron-Manistee National Forests website, through the media and 
contacts with local communities. 
 
During the 30-day public participation period, the PPOW will be available on the Huron-Manistee National 
Forest’s website:  http://www.fs.fed.us/r9/hmnf/index.shtml.  Notices will be posted to newspapers of record, on 
bulletin boards at recreation sites, and in Forest Service offices and Visitor Centers.  Notices will be sent to 
mailing lists including:   Friends of the Forest, Forest NEPA, and Concession Bidders.  When requested, 
meetings with groups will be coordinated. 
 
Based on what public input during HMNF Land and Resource Management Planning, as well as comments on 
site-specific projects, it is clear that many people care deeply about the Huron-Manistee National Forests.  This 
includes a strong connection with particular facilities and areas.  The Forest Service clearly recognizes that it 
will not be easy for everyone to agree on some of the proposals in the program of work. 
 
The Huron-Manistee National Forests continues to use communication tools to inform the public of opportunities 
and changes.  Communication tools may include but are not limited to websites, publications, interpretive 
programs, front liners, news releases, scoping letters, and community presentations.  
 
The Huron-Manistee provides timely and accurate information prior to the proposed closure of any recreation 
facility on a case-by-case basis.  The information provided facilitates public and internal understanding about 
possible changes within the guidance of the final RFA POW.  Forest personnel will develop additional 
communication plans if warranted.  Forest Service public involvement processes will be followed for site changes. 
 
The final 5-year Program of Work will be distributed to all program managers and each member of the recreation 
and engineering teams to ensure that staffs are aware of the Forest’s future direction regarding facilities. 
 
SPECIFIC PUBLIC CONTACT ACCOMPLISHED AS OF MAY 2008 
 
Letters concerning the Recreation Facility Analysis process have been sent to: 

• Friends of the Forest mailing list (approximately 250 people) 
• 2006 Forest Plan mailing list (approximately 2,200 people) 

 
Verbal Contacts about the RFA process  

• Local Tribal governments 
• Office walk-ins 

 
Site-specific NEPA with public involvement accomplished or on going:  

• Pine River Corridor Project 
• Pere Marquette National Scenic River Plan revision 
• Udell Rollways 
• Concession permits 
• Sand Lake Oak Wilt project 
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Other site-specific or process information contacts: 
• Campground Concession Prospectus 
• Front Desk 
• Recreation pass vendors (22)  

 
Additional NEPA with public involvement will be conducted when the forest begins implementation of specific 
projects within the five-year Program of Work.  The forest leadership team will adjust the Program of Work if 
necessary as the site-specific environmental analysis and public involvement happens. 
 
 
 
 
 
 

ANNUAL OPERATIONS & 
MAINTENANCE $             403,835 

AVAILABLE ALLOCATION $             297,483 

REVENUE $             392,522 

O & M SHORTFALL 
OR “IN-THE-BLACK” $286,170 

DEFERRED MAINTENANCE $          1,598,994 

CHANGED CONDITION SUMMARY
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1. INTRODUCTION   
 
 
This document is a living, working road map to guide the Forest in providing a quality, sustainable 
recreation sites program.  It describes the vision for the overall Forest recreation program and outlines 
proposals specific to individual developed recreation sites.  
 
The proposals and guidance contained in this document were developed through, and are the end result of, 
the national Recreation Facility Analysis (RFA) process.  Existing and projected visitor demands, recreation 
program niche, resource conditions, links to the community, program costs, and revenue were all considered 
in developing proposals.   
 
This document will serve as a framework from which the Forest will prioritize investments, and pursue 
changes in operations or maintenance of recreation sites.  Proposals are wholly consistent with the Eastern 
Region’s “Recreation Strategy”, and the Huron-Manistee Forest Land and Resource Management Plan.   
 
The Forest recognizes that site-specific analysis and public involvement may be necessary prior to 
implementing some of the proposals contained in this document.  As implementation of site-specific proposals 
are considered, they will be evaluated to determine if they are subject to the National Environmental Policy 
Act (NEPA) and all required procedures shall be executed.    
 
The Forest also recognizes that proposals relating to fees will require consistency with criteria outlined in the 
Recreation Enhancement Act (REA) and coordination with the appropriate Recreation Resource Advisory 
Committee (RRAC). 
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2. SUMMARY - Programmatic Results of Implementation 
 

A. BRIEF DESCRIPTION OF PROCESS    
 

The purpose of the Recreation Facility Analysis process is to display the tasks needed over the next 5 
years to bring the Forest’s recreation infrastructure into alignment with the resources available to 
operate and maintain it to standard.  Many of our facilities were built 30-50 years ago and have reached 
the end of their useful life without significant deferred maintenance investment.  Other facilities receive 
no or little use, and no longer serve the demand that existed 30-50 years ago.  The fundamental premise 
of the program of work is to create an inventory which is sufficiently sustainable and flexible to be 
adapted annually to any changes in available resources.  The program of work has been developed to 
meet the following objectives: 
 

 Operate and maintain sites to standard within available revenue stream. 

 Reduce deferred maintenance by 20% over the 5 year life of the program of work. 

 Focus available resources on sites which conform most closely to the Forest Recreation Program 
Niche. 

 Maintain and enhance customer satisfaction with available sites. 
 
The RFA process defines the proposed actions for management of forest recreation sites in order to meet 
the desired future condition that aligns with the Forest Plan. For purposes of the analysis and planning 
for future proposed actions, four categories (A-D) of proposed management are used. These categories are:  
 
1) Category A: sites that are under some type of operational or contractual agreement whose terms are 

longer than the 5-year period of the RFA.  
 
2) Category B: sites that meet the unit niche; are environmentally sustainable within the capability and 

capacity of the natural resources; are supported by and provide support to local communities; and 
have a sustainable management cost-benefit ratio.  

 
3) Category C: sites that do not meet all of the above criteria, but with a combination of mitigation, 

additional resources, or other type of action could be made to qualify for Category B status.  
 
4) Category D: sites that do not meet all of the (Category B) criteria; or fall sufficiently short in one or 

more of the criterion so as to render the capability of meeting it unsustainable.  These sites may be 
managed for dispersed recreation opportunities. 

 
Sites were evaluated and ranked based on conformance to the forest niche and amount of recreation use 
(35%), financial efficiency (35%), and environmental and community sustainability (30%).   
 
Some sites were identified as non-discretionary based primarily on existing agreements such as 
concession permits. 
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B. FOREST RECREATION NICHE    
 

Recreation Niche  
 
The recreation niche of the Huron-Manistee National Forests is to provide quality recreational 
opportunities on nationally recognized rivers, trails, and special areas, motorized and nonmotorized trail 
systems, and some areas where forest visitors have a probability to recreate away from the sights and 
sounds of human activities. 
 
The Huron-Manistee National Forests have qualities and resources that support our recreational niche 
that include: 
   

 Designated and proposed Wild and Scenic Rivers, the North Country National Scenic Trail, 
Lumberman’s Monument Visitor Information Center, Nordhouse Dunes Wilderness, River Road 
National Scenic Byway, and Loda Lake Wildflower Sanctuary, which offer recreationists 
experiences in natural settings.   

 Trail systems supported by a network of partners assisting in the construction and maintenance 
of motorized and nonmotorized trails.   

 Blocks of land designated for semiprimitive management that provide areas for recreationists 
seeking the probability of a more remote experience.   

 Camping, trailheads, water access sites, and day use areas that support water based and trail 
based recreation opportunities.  Most lands have features typical of the Roaded Natural class of the 
Recreation Opportunity Spectrum.  Roaded natural areas provides a variety of developed 
recreation opportunities at campgrounds, water access sites, picnic sites, observations areas, visitor 
centers and other facilities. 
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C. CRITICAL MONETARY FACTORS 
 

This matrix displays asset and expense information for the Forest Recreation Sites program before and 
after 5-year Program of Work development.  
 
 

 

A. CRITICAL MONETARY FACTOR
BASELINE 

CONDITION
(Benchmark Data)

Program of Work -
CHANGED 

CONDITION
(does not include 
CATEGORY C or 

CATEGORY D 
sites)

Program of Work -
PERCENT 
CHANGE

(does not include 
CATEGORY C or 

CATEGORY D 
sites)

APPROPRIATED FUNDS AVAILABLE 297,483$         297,483$         0%

FEE RECEIPTS AVAILABLE 167,946$         308,150$         83%

OTHER FUNDS AVAILABLE 81,722$           84,372$           3%

OPERATING COSTS 334,968$         253,137$         -24%

ANNUAL MAINTENANCE COSTS 171,440$         150,698$         -12%

DEFERRED MAINTENANCE COSTS* 2,065,099$      1,595,944$      -23%

O
P

E
R

A
TI

O
N

A
L 

A
SS

E
TS

E
XP

E
N

SE
S

*-Deferred Maintenance included for all sites except CATEGORY D

HURON-MANISTEE National Forest

 
 
 
 
 

Deferred Maintenance.  "Maintenance that was not performed when it should have been or when it 
was scheduled and which, therefore, was put off or delayed for a future period."  

 
When allowed to accumulate without limits or consideration of useful life, deferred maintenance leads to 
deterioration of performance, increased costs to repair, and decrease in asset value.   
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D. INVENTORY 
 

The Inventory Matrix displays the recreation site inventory characteristics before and after 5-year 
Program of Work development.  It displays by site type and displays other recreation site program 
characteristics including capacity, number of sites with drinking water and waste water systems, and the 
annual maintenance cost for drinking and waste water systems and buildings.   
 
 

B. INVENTORY CHARACTERISTICS
BASELINE 

CONDITION
(Benchmark Data)

PROGRAM OF 
WORK - 

CHANGED 
CONDITION
-------------------
CATEGORY 
A & B Sites

PROGRAM OF 
WORK - 

CHANGED 
CONDITION
-------------------

CATEGORY C 
Sites

PROGRAM OF 
WORK - 

CHANGED 
CONDITION
--------------------

CATEGORY D 
Sites

CAMPGROUND DEV  SCALE 2 19 18 0 1

CAMPGROUND DEV SCALE 3 24 24 0 0

CAMPGROUND DEV SCALE 4-5 8 8 0 0

PICNIC SITE DEV SCALE 2-3 0 0 0 0

PICNIC SITE DEV SCALE 4-5 2 2 0 0

TRAILHEAD 63 59 0 4

BOATING/ SWIM SITES/ FISHING SITES 37 36 0 1

INTERP MAJOR/VC 1 1 0 0

GROUP CAMPGROUND/ GROUP PICNIC 2 2 0 0

CABINS/LOOK-OUTS 0 0 0 0

INTERP MINOR/ OBSERVATION/ INFO 
SITES 13 10 0 3

HORSE CAMP 5 5 0 0

INFO SITE ADMIN 0 0 0 0

TRAILHEAD 0 0 0 0

OTHER 2 0 0 0 0

CAPACITY (PAOT)** 16,495 16,328 0 0

CAPACITY (PAOT-DAYS)** 3,783,160 3,830,038 0 0

# SITES w/ DRINKING WATER SYSTEM $ 44 44 0 0

# SITES w/ WASTEWATER SYSTEM $ 7 7 0 0

DW SYSTEM ANNUAL MAINT COST 6,170$             6,170$             -$                   -$                   

WW SYSTEM ANNUAL MAINT COST 215$               215$               -$                   -$                   

BUILDING ANNUAL MAINT COST 68,371$           68,275$           -$                   96$                 

TI
E

R
 S

IT
E

 T
YP

E
 C

A
TE

G
O

R
Y

HURON-MANISTEE National Forest

O
T

H
E

R
 

C
H

A
R

A
C

TE
R

IS
TI

C
S

**Sum of CATEGORY A&B, C and D columns do not equal Baseline column due to capacity changes in 
CATEGORY A and B sites  
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E. RESULTS    
 

The Results Matrix describes the significant programmatic results of the ranking process 
 
 

C1. PROGRAMMATIC RESULTS
BASELINE 

CONDITION
(Benchmark Data)

PROGRAM OF 
WORK - 

CHANGED 
CONDITION

(does not include 
CATEGORY C and 

D sites)

Program of Work -
PERCENT 
CHANGE

(does not include 
CATEGORY C and 

D sites)

AVERAGE NICHE CONFORMANCE SCORE 15.75 16.60 5%

AVERAGE DEVELOPMENT SCALE 2.78 2.81 1%

AVERAGE UNDERSERVED POPULATION 
SCORE 1.41 1.42 1%

% OF CAPACITY ACCESSIBLE 9.3% 9.3% 1%

% OF CAPACITY W/ ACCESSIBLE 
FURNISHINGS ONLY 12.4% 12.5% 1%

PAOT-DAYS TO REGIONAL REQUIRED 
STANDARDS 3,515,916 3,830,038 9%

CAPACITY (PAOT) 16,495 16,328 -1%

CAPACITY (PAOT-DAYS) 3,783,160 3,830,038 1%

ANNUAL O&M COST PER PAOT DAY 0.16$              0.11$              -32%

ANNUAL NET O&M COST PER VISIT 0.98$              0.03$              -97%

C2. PROGRAMMATIC RESULTS
BASELINE 

CONDITION
(Benchmark Data)

PROGRAM OF 
WORK - 

CHANGED 
CONDITION

(does not include 
CATEGORY  D 

sites)

Program of Work -
PERCENT 
CHANGE

(does not include 
CATEGORY D 

sites)

TOTAL DEFERRED MAINTENANCE 2,065,099$      1,595,944$      -23%

M
E

TR
IC

S

HURON-MANISTEE National Forest

 
 

Annual O&M Cost per visit and per PAOT day are averages derived from a summation of ALL the 174 
analyzed recreation facilities on the Forest; the cost per visit and per PAOT for each site and site type 
will vary. 

 
PAOT - An acronym for Persons-At-One-Time; a measure of facility or site designed recreation carrying capacity, 

particularly for developed sites.  National conventions include 5 persons per family picnic/camp unit, 3.5 
persons per parking lot stall at a trailhead or visitor center, 1.5 persons per motorcycle parking stall and 40 
persons per tour bus parking stall.  

O&M -  Operations and maintenance; includes the activities and resources required to annually operate and 
maintain recreation sites at a level of quality which meets their management objectives and customer 
satisfaction.  Costs associated with O&M are generally recurrent, as opposed to capital investment costs that 
are generally one-time and non-recurrent.   
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F. PROPOSED MANAGEMENT ACTION SUMMARY 
 

MANAGEMENT OPTION CODE CATEGORY
OPTION 

CODE 
COUNT

PERCENT OF 
TOTAL

A-DECOMMISSION 10 2.8%

B-CLOSURE 1 0.3%

C-CHANGE SEASON 1 0.3%

D-REMOVE OR ELIMINATE COST SOURCE OR SERVICE SEASON 15 4.2%

E-REDUCE SERVICE FREQUENCY 6 1.7%

F-INCREASE/IMPROVE SERVICES 57 15.9%

G-CONSTRUCT A NEW AREA 1 0.3%

H-CHANGE OPERATOR 6 1.7%

I-CHANGE FEES 75 20.9%

J-CHANGE CAPACITY 9 2.5%

K-SITE CONVERSION 10 2.8%

L-REPLACEMENT/REPAIR 127 35.4%

NC-NO CHANGE 41 11.4%

Management Option Code Summary
HURON-MANISTEE National Forest

 
 

Management Option Code Summary
MOC Category Percent of Total

2 .8 %

0 .3 % 0 .3%

4.2%

1.7%

15.9 %

0 .3%
1.7%

2 0 .9 %

2 .5% 2.8 %

3 5.4 %

11.4%

0%

5%

10%

15%

20%

25%

30%

35%

40%

A B C D E F G H I J K L NC
MOC Category

P
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ce
n

t o
f T

ot
al
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3. RECREATION SITES PRIORITY RANKING REPORT 
 

The Forest’s Recreation Sites Priority Ranking Report lists recreation sites in rank score priority order.  
Ranking is based on how well a site meets the four objectives of the RFA analysis.   (Objectives are listed 
page 2).  Tier Category designations are based on initial ranking and Forest Leadership Team analysis. 
 
 

174 SITE COUNT

TIER CATEGORY

90401 72ND STREET ANGLER TRAIL 
TRAILHEAD FISHING SITE 101 CATEGORY A 1-Jan 31-Dec 35

90401 BOWMAN BRIDGE CAMPGROUND 101 CATEGORY A 1-May 30-Sep 200
90401 BOWMAN BRIDGE LANDING BOATING SITE 101 CATEGORY A 1-Jan 31-Dec 182
90401 CLAYBANKS FISHING SITE 101 CATEGORY A 1-Apr 15-Oct 168
90401 ELK CANOE CAMPGROUND CAMPGROUND 101 CATEGORY A 1-Apr 30-Nov 20
90401 GLEASON'S LANDING CAMPGROUND 101 CATEGORY A 1-May 30-Sep 60
90401 GLEASON'S LANDING BL BOATING SITE 101 CATEGORY A 1-Jan 31-Dec 140
90401 GREEN COTTAGE ACCESS BOATING SITE 101 CATEGORY A 1-Jan 31-Dec 140

90401 INDIAN BRIDGE BOAT LANDING BOATING SITE 101 CATEGORY A 1-Jan 31-Dec 53

90401 JORGENSON ANGLER TRAILHEAD FISHING SITE 101 CATEGORY A 1-Apr 30-Sep 18

90401 LODA LAKE WILDFLOWER 
SANCTUARY INTERPRETIVE SITE (MINOR) 101 CATEGORY A 1-May 30-Sep 35

90401 LOGMARK REST STOP CAMPGROUND 101 CATEGORY A 1-May 30-Sep 15
90401 LOWER BRANCH BRIDGE BOATING SITE 101 CATEGORY A 1-Apr 30-Nov 28

90401 MAPLE LEAF ANGLER TRAIL 
TRAILHEAD TRAILHEAD 101 CATEGORY A 1-Jan 31-Dec 77

90401 NCT TRAILHEAD - 40TH STREET TRAILHEAD 101 CATEGORY A 1-May 30-Sep 42

90401 NCT TRAILHEAD - 76TH ST. TRAILHEAD 101 CATEGORY A 1-May 30-Sep 28
90401 NCT TRAILHEAD - M-20 TRAILHEAD 101 CATEGORY A 1-May 30-Sep 21

90401 NCT TRAILHEAD - NICHOLS LAKE 
NORTH TRAILHEAD 101 CATEGORY A 1-May 30-Sep 18

90401 NCT TRAILHEAD - TIMBER CREEK TRAILHEAD 101 CATEGORY A 1-May 30-Sep 28

90401 NCT TRAILHEAD BOWMAN LAKE 
SPA TRAILHEAD 101 CATEGORY A 1-May 30-Sep 35

90401 RAINBOW RAPIDS BOATING SITE 101 CATEGORY A 1-Jan 31-Dec 53

90401 ROSEBUSH BEND ANGLER TRAIL 
TRAILHEAD FISHING SITE 101 CATEGORY A 1-May 30-Sep 35

90401 SULAK CAMPGROUND 101 CATEGORY A 1-Jan 31-Dec 60

90401 UPPER BRANCH BRIDGE LANDING BOATING SITE 101 CATEGORY A 1-Jan 31-Dec 140

90403 BEAR CREEK RIVER ACCESS SITE BOATING SITE 101 CATEGORY A 1-Jan 31-Dec 70

90403 BLACKSMITH BAYOU ACCESS BOATING SITE 101 CATEGORY A 1-Jan 31-Dec 85

90403 DOBSON BRIDGE RIVER ACCESS 
SITE BOATING SITE 101 CATEGORY A 1-Jan 31-Dec 105

90403 ELM FLATS CANOE LANDING BOATING SITE 101 CATEGORY A 1-Jan 31-Dec 70

90403 FREESOIL TRAILHEAD (NORTH 
COUNTRY NAT'L SCENCIC TRAIL) TRAILHEAD 101 CATEGORY A 1-May 31-Oct 21

90403 HIGHBRIDGE ACCESS BOATING SITE 101 CATEGORY A 1-Jan 31-Dec 210

90403 LOW BRIDGE CANOE LANDING BOATING SITE 101 CATEGORY A 1-Jan 31-Dec 245

MNG ORG

8. REPORT: 5-Year Program of Work - 
Table of Ranked Site Planned Operating Season & Capacity

PLANNED 
CLOSING 

DATE

PLANNED 
CAPACITY 

[PAOT]
SITE NAME SITE TYPE

TOTAL 
RANK 

SCORE

PLANNED 
OPENING 

DATE

HURON-MANISTEE National Forest
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TIER CATEGORY

90403 NCT-MARILLA TRAILHEAD TRAILHEAD 101 CATEGORY A 1-May 31-Oct 50
90403 NCT-UDELL TRAILHEAD 101 CATEGORY A 1-May 31-Oct 70

90403
NURNBERG TRAILHEAD (TO 
NORDHOUSE DUNES 
WILDERNESS)

TRAILHEAD 101 CATEGORY B 1-Jan 31-Dec 87

90403 PETERSON BRIDGE (NORTH) BOATING SITE 101 CATEGORY A 1-Jan 31-Dec 245
90403 PETERSON BRIDGE (SOUTH) CAMPGROUND 101 CATEGORY A 15-Apr 1-Oct 128
90403 RAINBOW BEND ACCESS SITE BOATING SITE 101 CATEGORY A 1-Jan 31-Dec 105

90403 SAWDUST HOLE RIVER ACCESS FISHING SITE 101 CATEGORY A 1-Jan 31-Dec 30

90403 SUICIDE BEND FISHING SITE 101 CATEGORY A 1-Jan 31-Dec 42
90403 TUNKHOLE RIVER ACCESS FISHING SITE 101 CATEGORY A 1-Jan 31-Dec 120

90403 UDELL LOOKOUT TOWER & SITE INTERPRETIVE SITE (MINOR) 101 CATEGORY B 1-May 1-Oct 21

90403 UPPER RIVER ROAD TRAILHEAD TRAILHEAD 101 CATEGORY B 1-May 31-Oct 21

90405 4001 CANOE LANDING BOATING SITE 101 CATEGORY A 1-Apr 30-Nov 105
90405 AUSABLE LOOP CG CAMPGROUND 101 CATEGORY A 1-Apr 30-Nov 25
90405 BUTTERCUP CAMPGROUND CAMPGROUND 101 CATEGORY A 1-Apr 30-Nov 20

90405 CATHEDRAL PINES CAMPGROUND GROUP CAMPGROUND 101 CATEGORY A 1-Apr 30-Nov 10

90405 DAVIS REST STOP BOATING SITE 101 CATEGORY A 1-Apr 30-Nov 35
90405 GABIONS CG CAMPGROUND 101 CATEGORY A 1-Apr 30-Nov 40
90405 KW AUTO TOUR WILDLIFE VIEWING SITE 101 CATEGORY B 1-Apr 30-Nov 18
90405 LOUDS REST STOP BOATING SITE 101 CATEGORY A 1-Apr 30-Nov 18
90405 MCKINLEY LANDING BOATING SITE 101 CATEGORY A 1-Apr 30-Nov 35

90405 MEADOW SPRINGS CAMPGROUND CAMPGROUND 101 CATEGORY A 1-Apr 30-Nov 10

90405 RIVER DUNE CAMPGROUND GROUP CAMPGROUND 101 CATEGORY A 1-Apr 30-Nov 10
90406 CANOER'S MEMORIAL OBSERVATION SITE 101 CATEGORY A 1-Apr 30-Nov 50
90406 EASTGATE INFORMATION SITE 101 CATEGORY A 1-Jan 31-Dec 80
90406 FOOTE POND OVERLOOK OBSERVATION SITE 101 CATEGORY A 15-May 15-Sep 56
90406 IARGO SPRINGS INTERPRETIVE SITE (MINOR) 101 CATEGORY A 1-Apr 30-Nov 150
90406 KIWANIS MONUMENT INTERPRETIVE SITE (MINOR) 101 CATEGORY A 1-Apr 30-Nov 25
90406 LUMBERMAN'S MONUMENT INTERPRETIVE SITE (MAJOR) 101 CATEGORY A 15-Jan 31-Dec 414
90406 MONUMENT CG CAMPGROUND 101 CATEGORY B 15-May 30-Oct 110
90406 ROLLWAYS CG CAMPGROUND 101 CATEGORY B 15-May 30-Oct 95
90406 ROLLWAYS PG PICNIC SITE 101 CATEGORY B 15-May 15-Sep 60
90406 WESTGATE INFORMATION SITE 101 CATEGORY A 1-Apr 30-Nov 80
90401 HUNGERFORD TRAIL CAMP HORSE CAMP 87 CATEGORY B 1-Apr 1-Nov 240
90403 LAKE MICHIGAN REC AREA CAMPGROUND 84 CATEGORY B 15-May 15-Oct 1235
90405 MACK LAKE ORV CG CAMPGROUND 84 CATEGORY B 15-Apr 15-Nov 240
90406 WHIRLPOOL BOATING SITE 83 CATEGORY B 1-Jan 31-Dec 280

90401 HOLTON MOTORCYCLE 
TRAILHEAD TRAILHEAD 82 CATEGORY B 15-Apr 1-Nov 42

90401 HORSESHOE MOTORCYCLE 
TRAILHEADS TRAILHEAD 82 CATEGORY B 15-Apr 1-Nov 42

90401 M-20 MOTORSPORT TRAILHEAD TRAILHEAD 82 CATEGORY B 15-Apr 1-Nov 70

90401 HUNGERFORD HORSE TRAILHEAD TRAILHEAD 81 CATEGORY B 1-May 15-Nov 35

90405 M-33 ORV TH TRAILHEAD 81 CATEGORY B 16-Mar 14-Nov 53
90406 PINE ACRES RIVER ACCESS BOATING SITE 81 CATEGORY B 1-Apr 30-Nov 77
90406 SAND LAKE ORV/SMT TRAILHEAD 80 CATEGORY B 1-Jan 31-Dec 50
90406 GRASS LAKE ROAD ORV/SMT TRAILHEAD 79 CATEGORY B 1-Jan 31-Dec 35
90406 LIBERTY ROAD ORV TRAILHEAD 78 CATEGORY B 1-Jan 31-Dec 35

90401 CEDAR CREEK MOTORSPORT 
TRAILHEAD TRAILHEAD 77 CATEGORY B 15-Apr 1-Nov 42

MNG ORG
PLANNED 
CLOSING 

DATE

PLANNED 
CAPACITY 

[PAOT]
SITE NAME SITE TYPE

TOTAL 
RANK 

SCORE

PLANNED 
OPENING 

DATE
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TIER CATEGORY

90405 MACK LAKE ROAD ORV TH TRAILHEAD 77 CATEGORY B 16-Mar 14-Nov 50
90406 BOBCAT CREEK BL BOATING SITE 77 CATEGORY B 1-Apr 30-Nov 18
90406 GRAVEL POINT ACCESS BOATING SITE 77 CATEGORY B 1-Apr 30-Nov 30
90406 RIVER ROAD ORV TRAILHEAD TRAILHEAD 77 CATEGORY B 1-Apr 30-Nov 18
90401 BENTON LAKE CAMPGROUND CAMPGROUND 76 CATEGORY B 15-Apr 1-Nov 330
90403 CABERFAE WAY TRAILHEAD TRAILHEAD 76 CATEGORY B 1-Jan 31-Dec 140
90401 M-37 LITTLE O TRAILHEAD TRAILHEAD 75 CATEGORY B 15-Apr 1-Nov 70

90401 32ND STREET BIG O TRAILHEAD TRAILHEAD 74 CATEGORY B 15-Apr 1-Nov 35

90405 SOUTH RIVER ROAD ORV TH TRAILHEAD 74 CATEGORY B 16-Mar 14-Nov 140

90405 WAKELEY LAKE SKI/HIKE/BIKE 
TH TRAILHEAD 73 CATEGORY B 1-Jan 31-Dec 70

90403 GOVERNMENT LANDING CAMPGROUND 72 CATEGORY B 30
90406 REID LAKE TRAILHEAD 72 CATEGORY B 1-Jan 31-Dec 95

90401 COUNTY LINE BIG O TRAILHEAD TRAILHEAD 71 CATEGORY B 15-Apr 1-Nov 35

90401 NICHOLS LAKE NORTH SWIMMING SITE 71 CATEGORY B 1-May 30-Sep 277
90401 PINES POINT CAMPGROUND 71 CATEGORY B 15-Apr 1-Nov 347
90401 TIMBER CREEK CAMPGROUND 71 CATEGORY B 1-May 30-Sep 45
90406 STAIRWAY TO HEAVEN BOATING SITE 71 CATEGORY B 1-Apr 30-Nov 10
90401 PODUNK RIVER ACCESS BOATING SITE 70 CATEGORY B 15-Apr 1-Nov 18

90403 SAND LAKE CAMPGROUND 
(MANISTEE) CAMPGROUND 70 CATEGORY B 8-May 10-Sep 589

90406 PINE RIVER CG CAMPGROUND 70 CATEGORY B 1-May 30-Nov 65
90406 THOMPSONS RIVER ACCESS BOATING SITE 70 CATEGORY B 1-Apr 30-Nov 35

90401 DIAMOND POINT CANOE 
LANDING BOATING SITE 69 CATEGORY B 1-Apr 30-Nov 70

90401 HUNGERFORD SKI TRAIL 
TRAILHEAD TRAILHEAD 68 CATEGORY B 1-Jan 31-Dec 21

90401 NICHOLS LAKE CAMPGROUND CAMPGROUND 68 CATEGORY B 15-Apr 1-Nov 168

90403 RED BRIDGE RIVER ACCESS SITE BOATING SITE 68 CATEGORY B 1-Jan 31-Dec 90

90405 LUZERNE SNOW/ORV TH TRAILHEAD 68 CATEGORY B 1-Jan 31-Dec 70
90405 MCKINLEY SNOW/ORV TH TRAILHEAD 68 CATEGORY B 1-Jan 31-Dec 45
90405 MEADOWS ORV CG CAMPGROUND 68 CATEGORY B 1-Apr 30-Nov 95
90406 JEWELL LAKE CG CAMPGROUND 68 CATEGORY B 15-May 30-Nov 335
90406 MONUMENT ROAD SMT TRAILHEAD 67 CATEGORY B 1-Jan 31-Dec 35
90406 ROUND LAKE CG CAMPGROUND 67 CATEGORY B 15-May 15-Sep 190

90406 SAWMILL POINT RIVER ACCESS BOATING SITE 67 CATEGORY B 1-Apr 30-Nov 35

90401 CRYSTAL VALLEY SKI TRAILHEAD TRAILHEAD 66 CATEGORY B 15-Dec 15-Mar 88

90401 SISCO RIVER ACCESS SITE (WHITE
RIVER) BOATING SITE 66 CATEGORY B 1-Apr 30-Nov 18

90403 BIG "M" CROSS COUNTRY SKI & 
MOUNTAIN BIKE TRAIL SYSTEM TRAILHEAD 66 CATEGORY B 1-Jan 31-Dec 150

90405 ISLAND LAKE CG CAMPGROUND 65 CATEGORY B 20-May 15-Sep 285
90405 LOUD CREEK SKI/HIKE TH TRAILHEAD 65 CATEGORY B 1-Jan 31-Dec 140

90405 SOUTH BRANCH SNOW/ORV TH TRAILHEAD 65 CATEGORY B 1-Jan 31-Dec 50

90401 OLD GRADE CAMPGROUND 64 CATEGORY B 15-Apr 1-Nov 100
90401 TWINWOOD LAKE CAMPGROUND 63 CATEGORY B 1-May 30-Oct 35

90401 WALK UP LAKE CAMPGROUND CAMPGROUND 63 CATEGORY B 1-May 30-Sep 60

90403 PINE LAKE CAMPGROUND 63 CATEGORY B 15-Apr 15-Oct 84
90405 MERIDIAN ROAD/M-18 ORV TH TRAILHEAD 63 CATEGORY B 16-Mar 14-Nov 35

MNG ORG
PLANNED 
CLOSING 

DATE

PLANNED 
CAPACITY 

[PAOT]
SITE NAME SITE TYPE
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OPENING 
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TIER CATEGORY

90405 MCKINLEY HORSE TRAIL CG HORSE CAMP 62 CATEGORY B 1-Apr 30-Nov 300
90406 AUSABLE VISTA OBSERVATION SITE 62 CATEGORY B 1-Apr 30-Nov 25
90401 BOWMAN LAKE CAMPSITES CAMPGROUND 61 CATEGORY B 1-May 3-Sep 20

90403 MACKENZIE CROSS COUNTRY SKI 
TRAILHEAD TRAILHEAD 60 CATEGORY B 1-Jan 31-Dec 52

90403 MARZINSKI HORSE TRAIL CAMP HORSE CAMP 60 CATEGORY B 15-May 15-Oct 230

90405 HUGHES LAKE ROAD SNOW/ORV 
TH TRAILHEAD 60 CATEGORY B 1-Jan 31-Dec 70

90403 BEAR TRACK CAMPGROUND CAMPGROUND 59 CATEGORY B 15-Apr 15-Oct 134
90403 CADILLAC WEST SMT TRAILHEAD 59 CATEGORY B 70
90405 KNEFF LAKE CG CAMPGROUND 59 CATEGORY B 20-May 15-Sep 380
90405 LUZERNE HORSETRAIL CG HORSE CAMP 58 CATEGORY B 1-Apr 30-Nov 300
90405 WAGNER LAKE CG CAMPGROUND 58 CATEGORY B 15-May 19-Nov 60
90406 SOUTH BRANCH TRAIL CAMP HORSE CAMP 58 CATEGORY B 1-Apr 30-Nov 375
90403 DRIFTWOOD VALLEY CAMPGROUND 57 CATEGORY B 15-Apr 15-Oct 100
90406 SPRINKLER LAKE BOATING SITE 57 CATEGORY B 1-Apr 30-Nov 18
90401 MINNIE POND CAMPGROUND CAMPGROUND 56 CATEGORY B 1-May 30-Sep 91

90401 ST. HUBERT ANGLER PARKING FISHING SITE 56 CATEGORY B 1-May 30-Sep 35

90405 M-72 /MIO SNOWMOBILE TH TRAILHEAD 56 CATEGORY B 15-Nov 15-Mar 35

90405 M-72/FAIRVIEW SNOWMOBILE TH TRAILHEAD 56 CATEGORY B 15-Nov 15-Mar 50

90405 MIO CEMETARY:SNOW/ORV TH TRAILHEAD 56 CATEGORY B 1-Jan 31-Dec 35

90406 INDIAN CREEK BL BOATING SITE 56 CATEGORY B 1-Apr 30-Nov 18
90405 LOON LAKE PG PICNIC SITE 55 CATEGORY B 20-May 15-Sep 210
90401 HIGHBANKS CAMPGROUND 54 CATEGORY B 15-Apr 1-Nov 45
90401 SHELLEY LAKE CAMPGROUND 54 CATEGORY B 1-May 30-Oct 40
90406 HOIST LAKES TRAILHEAD 54 CATEGORY B 1-Jan 31-Dec 60
90406 SAND LAKE BEACH SWIMMING SITE 54 CATEGORY B 15-May 15-Sep 214
90401 CONDON LAKE CAMPGROUND 53 CATEGORY B 1-May 30-Oct 30
90406 CORSAIR TRAILHEADS TRAILHEAD 52 CATEGORY B 1-Jan 31-Dec 375
90406 HORSESHOE LAKE CG CAMPGROUND 52 CATEGORY B 1-May 30-Nov 60
90401 WHELAN LAKE CAMPGROUND 50 CATEGORY B 1-May 30-Oct 30

90403 HEMLOCK CAMPGROUND & BOAT 
LAUNCH CAMPGROUND 50 CATEGORY B 15-Apr 15-Oct 132

90401 SAWKAW LAKE CAMPGROUND 49 CATEGORY B 1-May 30-Oct 35
90403 DORNER LAKE CAMPGROUND CAMPGROUND 48 CATEGORY B 15-Apr 15-Oct 38
90403 HOAGS LAKE DAY USE AREA BOATING SITE 47 CATEGORY B 1-May 1-Oct 56
90403 STEINBERG ROAD TRAILHEAD 47 CATEGORY B 1-Jan 31-Dec 26
90401 BRUSH LAKE CAMPGROUND 46 CATEGORY B 1-May 30-Sep 35
90401 INDIAN LAKE CAMPSITES CAMPGROUND 42 CATEGORY B 1-May 30-Oct 25
90403 UDELL ROLLWAYS CAMPGROUND 45 CATEGORY B 15-Apr 15-Oct 135
90403 WIER CAMPGROUND CAMPGROUND 44 CATEGORY B 70

90405 O'BRIEN LAKE FISHING ACCESS FISHING SITE 43 CATEGORY B 1-Apr 30-Nov 35

90406 ANN ARBOR TRAILHEAD 43 CATEGORY B 1-Jan 31-Dec 35
90406 HORSESHOE LAKE BL BOATING SITE 43 CATEGORY B 1-Apr 30-Nov 9

90401 HUNGERFORD LAKE CAMPSITES CAMPGROUND 41 CATEGORY B 1-May 30-Sep 10

90403 SEATON CREEK CAMPGROUND 39 CATEGORY B 15-Apr 15-Oct 235
90403 HAMLIN LAKE BL BOATING SITE 33 CATEGORY B 30
90403 RAVINE CAMPGROUND CAMPGROUND 31 CATEGORY B 15-May 1-Oct 37

90403 SUICIDE BEND OBSERVATION 
DECK OBSERVATION SITE 0 CATEGORY D 0

90405 RUFFED GROUSE WALK WILDLIFE VIEWING SITE 0 CATEGORY D 0

MNG ORG
PLANNED 
CLOSING 

DATE

PLANNED 
CAPACITY 
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TIER CATEGORY

90401 BRUSH LAKE BOAT LAUNCH BOATING SITE 0 CATEGORY D 0

90401 NCT TRAILHEAD - NICHOLS LAKE 
SOUTH TRAILHEAD 0 CATEGORY D 0

90403 ARBORETUM TRAIL PARKING 
AREA TRAILHEAD 0 CATEGORY D 0

90403 CABERFAE SCENIC OVERLOOK OBSERVATION SITE 0 CATEGORY D 0

90403
NORDHOUSE LAKE TRAILHEAD 
(NORDHOUSE DUNES 
WILDERNESS)

TRAILHEAD 0 CATEGORY D 0

90405 BEAR ISLAND CAMPGROUND CAMPGROUND 0 CATEGORY D 0
90406 NORTH LAKE SMT TRAILHEAD 0 CATEGORY D 0

MNG ORG
PLANNED 
CLOSING 

DATE

PLANNED 
CAPACITY 

[PAOT]
SITE NAME SITE TYPE

TOTAL 
RANK 

SCORE

PLANNED 
OPENING 

DATE

 
 
MNG ORG – Managing Organization Number; first number denotes the Region, the next two numbers the 
Forest, and the last two numbers the Ranger District. 
 
EX:   9 =  Eastern Region (Region 9) 
    04 = Huron-Manistee National Forest  

   01 = Baldwin Ranger District 
   03 = Manistee Ranger District 
   05 = Mio Ranger District 
   06 = Tawas Ranger District  
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4. TABLE OF TASKS   

A. SITE-SPECIFIC TASKS 
 

The Site-Specific Tasks table lists tasks (Management Option Codes), one-time cost to implement and 
pertinent documentation for each recreation site.  Only sites with proposed management changes are 
listed. 
 
 

$1,554,500 TOTAL ONE-TIME COST TO IMPLEMENT  TASKS 

MNG 
ORG SITE NAME TASK

ONE-TIME COST 
TO IMPLEMENT 

ACTION
TASK COMMENTS

90401 32ND STREET BIG O 
TRAILHEAD K1,L1,L3,F17 $0

Pave and put toilet project dependent upon ORV grant.  
Submitted in 2008 for funding.   NO FEE - Retain, Change 
in development scale Add paving & accessible toilet

90401 72ND STREET ANGLER 
TRAIL TRAILHEAD L1,L3 $0 Replace or repair stairs.   NO FEE - Retain, Replace feature

90401 BENTON LAKE 
CAMPGROUND L2,L3 $0

Building and wastewater repairs.   SUP - Concession, 
Repair feature , provide accessible fire rings, alter use to 
ORV Camp

90401 BOWMAN BRIDGE L1,L2,L3 $0

Remove 1 toilet in phase 1, replace remaining toilets in 
phase 2.   SUP - Concession - Retain,  Toilet #5 remove, 
Toilet # 1,2,3,4 replace existing Doubles with Single 
Accessible toilets; Replace Picnic Table, Fire Rings, and 
Lantern Posts with accessible; Retrofit Existing drain 
system of water pressure system 

90401 BOWMAN BRIDGE LANDING L1,L2,L3,I4 $0
Phase 1 - remove one toilet.  Phase 2 - replace toilet.   
FLREA -  Retain, Replace two existing Double toilets with 
one Double Accessible Toilet, Fee Increase

90401 BOWMAN LAKE CAMPSITES I4 $0 Increase fee

90401 BRUSH LAKE L1,L2,L3,I4 $0

Forest business plan proposes changing to a fee site.   
FLREA - Retain, Replace feature, Fee Increase;  Replace 
existing toilet with accessible toilet to accommodate use 
redirected from decommission day use site;  Improve 
existing boat launch to meet accessibility and to 
accommodate use redirected from decommissioned  Brush 
Lake day use boat launch 

8a. INFO ENTRY: 5-Year Proposed Program of Work - 
Table of Tasks

HURON-MANISTEE National Forest
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90401 BRUSH LAKE BOAT LAUNCH I4,A1a $0

Decommission, improve boat launch in camping area, on day-
use side.   FLREA & Fee increase until - 
Decommission ASAP after improving site #48144 Brush 
Lake Campground - to accommodate displaced use, Remove  
gates, barriers and gravel from access road (FR 5691), then 
rehab with topsoil, and plant trees, Remove Bulletin Board, 
signs, etc, Decommission boat launch and rehab site

90401 CEDAR CREEK 
MOTORSPORT TRAILHEAD NC1 $0

   $350 from State ORV Grants, NO FEE - Retain
No physical changes

90401 CLAYBANKS L1,L2,L3,I4 $0

Repalce toilets and repair stairs.  CIP   FLREA -  Retain
Replace feature; Repair feature; Replace two existing Single 
vault and one wilderness toilets with three Single Accessible 
Toilets: Replace Picnic Table, Fire Rings, and Lantern Posts 
with accessible; Repair Stairway, Fee Increase

90401 CONDON LAKE NC1 $0    NO FEE - Retain, No physical changes

90401 COUNTY LINE BIG O 
TRAILHEAD NC1 $0    NO FEE - Retain, No physical changes

90401 CRYSTAL VALLEY SKI 
TRAILHEAD NC3 $0

$4,000 from partner grant for operations.    NO FEE - 
Retain, No physical changes

90401 DIAMOND POINT CANOE 
LANDING L1,L3,I4 $0

Replace toilet.   FLREA - Retain, Replace feature, Fee 
Increase

90401 ELK CANOE CAMPGROUND L1,L3 $0
Repair minor constructed features.   NO FEE - Retain
Replace feature, replace pit toilet with vault toilet

90401 GLEASON'S LANDING L2,L1,L3 $0

Building and water system repairs.  G/T   SUP - Concession -
Retain
Drinking Water hand pump extend casing and misc repairs; 
Replace Picnic Table, Fire Rings, and Lantern Posts with 
accessible

90401 GLEASON'S LANDING BL L1,L2,L3,I4 $0

Repair - replace the boat ramp.  Partner/REA $   FLREA -  
Retain
Replace feature; Repair/upgrade boat launch, Fee Increase; 
and construct overflow parking area

90401 GREEN COTTAGE ACCESS I4 $0
   FLREA -  Retain
No physical changes, Fee Increase

90401 HIGHBANKS K1 $0

Remove paving, replace with gravel road, reduce the 
number of sites, currently concession operated if reduced the
Forest make have to take over management.   SUP 
Concession - Retain
Change in Dev Scale (reduce)

90401 HOLTON MOTORCYCLE 
TRAILHEAD NC1 $0

   $350 from State ORV Grants, NO FEE - Retain
No physical changes

90401 HORSESHOE MOTORCYCLE 
TRAILHEADS NC1 $0

   $350 from State ORV Grants, NO FEE - Retain
No physical changes
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90401 HUNGERFORD HORSE 
TRAILHEAD I4 $0

   FLREA - Retain
No physical changes, Fee Increase

90401 HUNGERFORD LAKE 
CAMPSITES I1 $0

   NO FEE - Retain
No physical changes, Drop Fee

90401 HUNGERFORD SKI TRAIL 
TRAILHEAD I4 $0

   FLREA - Retain
No physical changes, Fee Increase

90401 HUNGERFORD TRAIL CAMP I4,H1 $0

Proposal is to update the Forest business plan and change 
from a daily, weekly or annual fee to a camping fee under 
REA.   FLREA - Retain
Change to Concession, Fee Increase

90401 INDIAN BRIDGE BOAT 
LANDING L1,L3,I4 $0

Replace toilet. CIP   FLREA -  Retain
Replace feature, Fee Increase
Replace existing double with single accessible toilet

90401 INDIAN LAKE CAMPSITES NC1 $0
   NO FEE - Retain
No physical changes

90401 JORGENSON ANGLER 
TRAILHEAD J1 $0

PM River Plan proposes parking expansion and 
improvments in three locations; improve river acess.  
Partner/REA   NO FEE - Retain
Increase capacity; Improve two existing parking areas; 
Provide one new lot, construct stairs to river, designate 
campsites

90401 LODA LAKE WILDFLOWER 
SANCTUARY L1,L3,I4 $0

Toilet replacement.  Partnership   FLREA - Retain
Replace feature, Fee Increase

90401 LOGMARK REST STOP L1,L3 $0
Relocate canoe inaccess on PM River   NO FEE - Retain
Replace feature

90401 LOWER BRANCH BRIDGE J1,K1,I3 $0
PM River Plan proposes site development and expansion 2 
times current capacity.  PM CIP   NO FEE - Retain
Increase capacity, Change development scale

90401 M-20 MOTORSPORT 
TRAILHEAD L2 $0

Repair Toilet   $350 from State ORV Grants, NO FEE - 
Retain
No physical changes

90401 M-37 LITTLE O TRAILHEAD L2 $0
Rekpair Toilet   $350 from State ORV Grants, NO FEE - 
Retain
No physical changes

90401 MAPLE LEAF ANGLER TRAIL 
TRAILHEAD J1,I4 $0

PM River Plan proposed parking expansion and toilet 
installed.   FLREA - Retain
Increase capacity, Fee Increase;  New single accessible toilet

90401 MINNIE POND 
CAMPGROUND I4 $0

Proposal is to update the Forest business plan and change 
from a daily, weekly or annual fee to a camping fee under 
REA.   FLREA - Retain
No physical changes, Fee Increase

90401 NCT TRAILHEAD - 40TH 
STREET NC1 $0

   NO FEE - Retain
 No physical changes

90401 NCT TRAILHEAD - 76TH ST. NC1 $0
   NO FEE - Retain
 No physical changes

90401 NCT TRAILHEAD - M-20 NC1 $0
   NO FEE - Retain
 No physical changes

90401 NCT TRAILHEAD - NICHOLS 
LAKE NORTH I4 $0

   FLREA - Retain 
 No physical changes, Fee Increase

90401 NCT TRAILHEAD - NICHOLS 
LAKE SOUTH A1a $1,000

Close trailhead   Decommission ASAP
Remove Bulletin Board and rehab spur trail and then install 
barrier

90401 NCT TRAILHEAD - TIMBER 
CREEK I4 $0

   FLREA - Retain 
 No physical changes, Fee Increase  
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90401 NCT TRAILHEAD BOWMAN 
LAKE SPA L2,I4 $0

   FLREA - Retain 
 No physical changes, Fee Increase

90401 NICHOLS LAKE 
CAMPGROUND F5,L3 $0

Showers add in 2007 by concessionaire.   SUP Concession - 
Retain
Add hot showers, replace fire rings with accessible

90401 NICHOLS LAKE NORTH I4 $0
   FLREA - Retain
 No physical changes, fee Increase

90401 OLD GRADE L2,J2 $0
Toilet and water system   SUP Concession - Retain
Reduce Capacity

90401 PINES POINT L2 $0
Toilet and water system   SUP Concession - Retain
No physical changes

90401 PODUNK RIVER ACCESS NC1 $0
   NO FEE - Retain
No physical changes

90401 RAINBOW RAPIDS J1,I4 $0
   FLREA - Retain
increase parking capacity, Fee Increase

90401 ROSEBUSH BEND ANGLER 
TRAIL TRAILHEAD NC1 $0

   NO FEE - Retain
No physical changes

90401 SAWKAW LAKE NC1 $0
   NO FEE - Retain
No physical changes

90401 SHELLEY LAKE L2,I4 $0
   FLREA - Retain
Repair Feature, Fee Increase

90401 SISCO RIVER ACCESS SITE 
(WHITE RIVER) NC1 $0

   NO FEE - Retain
No physical changes

90401 ST. HUBERT ANGLER 
PARKING NC1 $0

   NO FEE - Retain
No physical changes

90401 SULAK I3 $0

Proposal is to update the Forest business plan and add as a 
fee site.  Would charge a camping fee under REA.   FLREA - 
Retain
No physical changes, Begin charging a fee (FLREA) 

90401 TIMBER CREEK F7,I4 $0

Proposal is to update the Forest business plan and change 
from a daily, weekly or annual fee to a camping fee under 
REA.   FLREA - Retain
No physical changes, Fee Increase, connect CG to ORV Trail

90401 TWINWOOD LAKE L2,I4 $0
   FLREA - Retain
Repair Feature, Fee Increase

90401 UPPER BRANCH BRIDGE 
LANDING L1,L2,L3,I4 $0

Phase 1 - remove toilet building in parking lot.  Phase 2 - 
Replace toilet and canoe landing.   FLREA - Retain
Fee Increase, Replace feature, Remove Toilet #2, drinking 
water hand pump - misc repairs; replace toilet #1 with 
accessible Double

90401 WALK UP LAKE 
CAMPGROUND I4 $0

Proposal is to update the Forest business plan and change 
from a daily, weekly or annual fee to a camping fee under 
REA.   FLREA - Retain
No physical changes, Fee Increase

90401 WHELAN LAKE NC1 $0
   NO FEE - Retain
No physical changes

90403 ARBORETUM TRAIL 
PARKING AREA A1b $0

Decommission site entirely.  Cost is gas and salary.  Work 
with fire crew to eradicate.   Decommission begin glide path
Remove excess gravel in parking areas and rehab…, Remove 
barrier posts, Remove entrance sign, Remove Benches, 
Remove interpretive signs
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90403 BEAR CREEK RIVER ACCESS 
SITE E1,I4 $0

Mow less frequently.   FLREA - Retain
 Mow less, fee Increase

90403 BEAR TRACK CAMPGROUND F16,F17 $0
Replace stairs to boat landing.  Replace toilets with CXT.  
Remove old toilets.  G/T   SUP Concession - Retain
Improve other services;  Add toilet

90403
BIG "M" CROSS COUNTRY 
SKI & MOUNTAIN BIKE 
TRAIL SYSTEM

E4,F16,I4 $0

upgrade parking lot and re-work water well.  REA funds   
FLREA - Retain - area adopted by VOLUNTEER GROUP
reduce staff presence
Other improved services, Fee Increase

90403 BLACKSMITH BAYOU 
ACCESS I4 $0

   FLREA - Retain
 No physical changes, Fee Increase

90403 CABERFAE SCENIC 
OVERLOOK A1b $0

Decommission site entirely.   Decommission begin glide path
Remove excess gravel in parking areas and pathway the 
rehab…, Remove wooden overlook, walkway, stairs, ramps, 
and rails, Remove picnic table and entrance sign, etc, 
Replace barriers to limit vehicle access at site after 
decommissioning

90403 CABERFAE WAY TRAILHEAD I3 $0
   FLREA - Retain
 No physical changes, Begin charging Fee

90403 CADILLAC WEST SMT NC1 $0
   NO FEE - Retain
No physical changes

90403 DOBSON BRIDGE RIVER 
ACCESS SITE F17,L1,L2,L3,I4 $142,100

Add toilet number 2 with walkway.  REA funds.     Capital 
Improvement project to add one new CXT - $16,000 
implementation costs.,  FLREA - Retain
mow less, Fee Increase  The proposed project would install 
an additional SST on the site, remove the wooden walkway 
to the existing SST and install a hardened accessible 
walkway. Construct and pave a handicapped parking spot in 
the launch area, enlarge and pave the turnaround area, 
remove the existing wooden launch ramp and replace with a 
concrete ramp, remove fencing and install boulders to 
control traffic, repair the wood landing and add grab rails, 
create a new drainage swale and install new concrete curb.  
Demolish and remove concrete foundation with drains.  
Reconstruct the upper parking lot to accommodate 19 
vehicles and identify a potential parking lot expansion area 
for 9 vehicles.  Pave the parking area and entry road.  
Landscape the abandoned areas of the parking lot, relocate 
the existing trail, and provide a new hardened walkway 
between the boat launch and stairway to parking lot.

90403 DORNER LAKE 
CAMPGROUND K1,K2,I1,I3,H6 $2,500

Day use, make an REA site.  Fire and recreation personnel 
time and equipment.   FLREA - Retain
Change Dev Scale:  Change Site Type to day use only:  
Remove excess gravel from 7  camping spurs and rehab sites 
(converting site to day use only):  Remove 7 tables from 
campground area and place 5 (2 accessible) tables that meet 
standards in day use area (converting site to day use only);  
Remove 5 fire rings;  Remove 7 campsite number signs and 
lantern posts;  Remove  old barrier posts ;  Replace and/or 
update signing to standard from campground to day use 
area;  Begin charging FLREA - Retain, change from 
concession to FS operation
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90403 DRIFTWOOD VALLEY K2,H6,I3 $4,000

Day use, make an REA site.  Fire and recreation personnel 
time and equipment.   FLREA - Retain
Change site type to day use only:  Remove 1 toilet no 
replacement -( Move CXT to another recreation site);  
Decommission water well and hand pump;  Remove 1,500 
linear feet of old barrier posts and install 500 feet of barrier 
to close loop to vehicle access;  Remove 16 fire rings and 
pedestal grills and relocate 2 grills to day use area;  Remove 
excess gravel and rehab camping/parking spurs and road;  
Remove 2 trash containers and cement pads than replace 
one trash container;  Remove campsite number signs and 
lantern posts;  Remove 21 tables and replace 4 in day use 
area;  Remove, replace and/or update signing to standard 
from campground to day use area;  Remove campground fee 
station then update and place fee station in day use area;  
Improve river access pathway to accessible standards;  
Begin charging FLREA Fee, change from Concession to FS 
operations

90403 ELM FLATS CANOE 
LANDING L1,E1,L3,L2,I4 $61,100

Replace toilet with CXT.  CIP project for river access sites. 
Rea funds.   FLREA - Retain
Fee Increase
The proposed project would install a new 2 stall SST on the 
site, provide a hardened accessible walkway, remove the 
current wood launch ramp and replace with a concrete 
ramp.  The proposed project would also demolish existing 
stairways that are no longer necessary and add a recycling 
center.  No changes to parking or traffic flow are proposed at
Elm Flats.

90403
FREESOIL TRAILHEAD 
(NORTH COUNTRY NAT'L 
SCENCIC TRAIL)

E1,D2,I1,E4 $0
Improve parking   NO FEE - Retain
reduce service

90403 GOVERNMENT LANDING NC1 $0
   Toilet bldg needs to be linked within INFRA., NO FEE - 
Retain - FERC funding
No physical changes

90403 HAMLIN LAKE BL NC1 $0
Day use only.   NO FEE - Retain
No physical changes

90403 HEMLOCK CAMPGROUND & 
BOAT LAUNCH L1,L3 $0

Replace boat launch. CIP   SUP Concession - Retain
Replace feature - boat launch

90403 HIGHBRIDGE ACCESS I4 $0
   FLREA - Retain
 No physical changes, Fee Increase

90403 HOAGS LAKE DAY USE 
AREA L1,L3,I4 $0

Replace toilet with CXT. REA funds   FLREA - Retain
Replace feature - boat ramp, Fee Increase
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90403 LAKE MICHIGAN REC AREA L1,L2,L3,I4 $211,000

Replace entire water system.  Reduce DM with CIP project.   
Lake Michigan Rec Area is operated under concession 
except for two day use sites that are associated with it.  
O&M costs for those sites are now captured.  The revenues 
reflect actual collections at that site.  SUP - CG Concession, 
also FLREA Day Use and Wilderness Trailhead
Retain  - The water and wastewater system at this site is 
currently being replaced.  This project was funded in FY07 
with CMII dollars.  The project objectives were to replace an 
aging and costly water and sewage system, reduce deferred 
maintenance of approximately $200,000, bring the systems 
up to current water and sewer standards, bring the 
hydrants to ADA standards, remove excess hand pumps, 
abandon unnecessary water wells, address erosion issues 
along Porter Creek, remove a 30,000 gallon water tank and 
increase energy efficiency at this site.  The contractor has 
completed 45% of this project and is on schedule to complete 
the entire renovation by July 2008.  The proposed project for 
the Lake Michigan Recreation Area is to replace the two flush
 complete the vegetative site work.  This portion of the propos
remaining water and wastewater work at this site.  The rema
double-seated vault toilets will be replaced with seven ADA c
 vault toilets.  These vault toilets are currently located in the
 and day use areas, and will bring the entire recreation site to
This project could be phased, with Phase 1 being the replacem
and Phase 2 being the replacement of the seven vault toilets.
At day use part - Fee Increase
At wildness trailhead - Fee Increase

90403 LOW BRIDGE CANOE 
LANDING L1,L2,L3,I4 $270,900

Part of CIP for parking etc.   FLREA - Retain
Fee Increase
The proposed project would reconstruct and pave entry road, 
parking areas, and the turnaround.   Four livery trailer and 
4 livery bus parking spaces would be added near the 
turnaround. A new administrative vehicle parking spot 
would be constructed near the launch area.  The southern 
parking area would be redesigned and paved to 
accommodate 10 vehicles with trailers.  The southern 
parking area would be designed to accommodate an addition 
24 spaces, if needed for parking in the future.  The smaller 
north parking area will be reconstructed and paved to 
accommodate 14 vehicles.  The larger parking area will be 
reconstructed and paved to accommodate 43 vehicles.  
Wooden walkways would be demolished and concrete walks 
would be added to the toilet building.  Minor repairs would 
be made to the decking and railing on the existing wood boat
launch and a recycling center added.

90403 MACKENZIE CROSS 
COUNTRY SKI TRAILHEAD H2,I4 $0

   FLREA - Retain
No physical changes, Begin charging a fee (FLREA) 

90403 MARZINSKI HORSE TRAIL 
CAMP H3,I3 $0

Volunteer agreement.   FLREA - Retain
Increase volunteers at site, Begin Charging FLREA - Retain 
fee

90403 NCT-MARILLA TRAILHEAD I4 $0
   FLREA - Retain
 No physical changes, Fee Increase

90403 NCT-UDELL I4 $0
   FLREA - Retain
 No physical changes, Fee Increase
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90403
NORDHOUSE LAKE 
TRAILHEAD (NORDHOUSE 
DUNES WILDERNESS)

A1a $500

Decommission site. Recreation crew tilme to remove posts 
and signs.   Decommission ASAP
Remove excess gravel from parking area and rehab
Replace rotten barrier posts to protect wilderness

90403
NURNBERG TRAILHEAD (TO 
NORDHOUSE DUNES 
WILDERNESS)

F13,F16,I4 $0
Reconstruct parking lot.  Gravel costs and fire crew time.   
FLREA - Retain
Improve signing, Other Improvements, Fee Increase

90403 PETERSON BRIDGE (NORTH) L1,L2,L3,I4 $242,900

Paving and parking CIP project.  Recreation crew time and 
wood bench costs.   FLREA - Retain
Fee Increase
The proposed project would reconstruct the turnaround at 
the end of the entry road and add parking for 4 livery 
buses/trailers.  In addition, a new 5 vehicle, paved parking 
area would be added for picnickers using the picnic sites 
near the river.  Two paved parking areas would be added to 
accommodate the gazebo users.  One of these parking sites 
will be designed as handicapped accessible.  Wooden 
walkways would be demolished and concrete walks would be 
added to the well, toilet buildings, and gazebo.  A 2 vehicle 
parking area will be constructed and paved for access to the 
toilets.  The historic pavilion is also planned to be 
renovated.  Reconstruct and pave the upper parking area to 
accommodate 22 vehicles and 8 vehicles with trailers.  
Design with potential for an addition 12 vehicles parking.  
Demolish existing wooden launch ramps and replace with 
concrete ramps. Demolish and remove wood retaining walls 
and regrade the area east of the launch ramp.  Remove and r

90403 PETERSON BRIDGE (SOUTH) L1,L2,L3 $618,000

Paving and new flush toilet with CIP project.   SUP - 
Concession - Retain
The proposed project would replace the existing flush toilet 
building and drainfield with a new CXT Gila Toilet building 
(26’ X 26’).  Repave all roads and spurs.  Demolish and 
remove guide rails along road and hiking trail.  The project 
would replace the entire existing water and septic systems.  
Remove and demolish wooden walkways and install concrete
walks.  Demolish and remove fee sign and base and replace 
with new sign and base.  Demolish and remove gates and 
replace with new gates.  Remove wheel stops and add 
boulders to control traffic. Install concrete dumpster pad.  
Demolish and remove old storage shed and replace with new 
CXT Schweitzer building (10’ X 12’).

90403 PINE LAKE NC2 $0
Gravel for boat launch.  G/T   SUP Concession - Retain
No physical changes

90403 RAINBOW BEND ACCESS 
SITE C3,I4 $0

Signs.  Intermittent closure during the season.   FLREA - 
Retain
 No physical changes, Fee Increase  
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90403 RAVINE CAMPGROUND D4,K1,K2,I4 $0

Change to a day-use site and reduce the development scale 
by removing camping features.   There is a CCC shelter that 
will remain.   Link CCC shelter to this site within INFRA., 
FLREA - Retain
Remove table and/or grills;  Change in Dev Scale;  Change 
site type;  Remove excess gravel from 7  camping spurs and 
rehab sites (converting site to day use only);  Remove 7 
campsite number signs and lantern posts;  Remove 4 picnic 
table and 6 fire rings with no replacements and move 3 table
to day use area and  replaced 3 grill meeting Accessibility 
standards;  Replace and/or update signing to standard from 
campground to day use area;  Replace  barrier posts as 
needed;  Fee Increase

90403 RED BRIDGE RIVER ACCESS 
SITE NC1 $0

   NO FEE - Retain - FERC funding
No physical changes

90403 SAND LAKE CAMPGROUND 
(MANISTEE) F16,L2 $0

Oak Wilt removal project.   SUP Concession - Retain
repair electrical, water pump, and septic line after oak wilt 
project using G-T

90403 SAWDUST HOLE RIVER 
ACCESS I4 $0

   FLREA - Retain
 No physical changes, Fee Increase

90403 SEATON CREEK G1,J1 $0

Develop two group sites after red pine timber sale.  Put on 
reservation system and charge a fee.  Replace toilets.   The 
Trailhead is operated by the Forest Service so O&M are 
captured accordingly.,  SUP Concession - Retain
Construct two new group sites which will Increase Capacity

90403 STEINBERG ROAD E4 $0
   NO FEE
Reduce staff presence

90403 SUICIDE BEND NC1 $0
   NO FEE - Retain
 No physical changes

90403 SUICIDE BEND 
OBSERVATION DECK A1b $0

Decommission when repair and maintenance needed.   
Decommission begin glide path

90403 TUNKHOLE RIVER ACCESS I3 $0
Add to REA once road is repaired.   FLREA - Retain
 No physical changes, Begin charging fee (FLREA - Retain)

90403 UDELL LOOKOUT TOWER & 
SITE F1,J1 $0

   NO FEE - Retain
add gravel parking area, interpretative sign
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90403 UDELL ROLLWAYS K2,I3,H6 $0

Close campground, make day-us frisbee golf course.  Begin 
charging a fee.   The PA is operated by the forest service so 
O&M are captured accordingly., FLREA - Retain
Remove old toilet building and place single accessible toilet 
in day use area (converting site to day use only);  
Decommission water well and hand pump;  Remove 3,000 
linear feet of old barrier posts and install 500 feet of barrier 
to close site to vehicle access;  Remove 23 fire rings from 
campground area and replace 4 grill in picnic area to meet 
accessibility standards (converting site to day use only) ;  
Remove excess gravel from 23  camping spurs and rehab 
sites;  Remove cement trashcan pads;  Remove 23 campsite 
number signs and lantern posts;  Remove 26 tables from 
campground area and place 6 table that meet accessibility 
standards in day use area (converting site to day use only) ;  
Remove and rehab old horseshoe pits;  Replace and/or 
update signing to standard from campground to day use 
area;  Replace garbage containers;  Remove campground fee 
station then update and place fee station in day use area;  Im

90403 UPPER RIVER ROAD 
TRAILHEAD I3,L1,L3,F17 $0

Add to REA   FLREA - Retain 
Add accessible SST, Begin Charging FLREA - Retain Fee

90403 WIER CAMPGROUND I3,F17 $0
Add to REA   FLREA - Retain,
begin charging fee, Replace a toilet building

90405 4001 CANOE LANDING L1,L3,I4 $0
   NO FEE - Retain - FERC funding
Replace feature, Fee Increase

90405 AUSABLE LOOP CG I4,F12,F13,D3,J1 $0
   FLREA - Retain
 Improve visitor info, Add Elect hook-up, Add Water hook-
up, Remove Restroom, Fee Increase

90405 BEAR ISLAND 
CAMPGROUND A1b $0

   Decommissioned on glide path - decommission 1 toilet; 
Remove 3 fire rings, remove parking area and rehab, remove 
signs, and install vehicle gate 

90405 BUTTERCUP CAMPGROUND L1,L3,F12,F13 $0

   $1000 is needed for primitive toilet, NO FEE - Retain
Remove 1 toilet and replace 1 existing toilet with an 
accessible toilet  (2 total currently on site), Replace 3 fire 
rings to meet accessibility standards, Remove 40 barrier 
posts and replace will low maintenance and more aesthetic 
barriers, Replace and/or update signing to standard

90405 CATHEDRAL PINES 
CAMPGROUND L1,L3,I4 $0

Decommission and improve gabions and ausable loop 
campgrounds.  CIP Au Sable Scenic River.  This may occur 
beyond the 5 year work plan.   NO FEE - Retain
remove 1 toilet and replace 1 existing toilet with an 
accessible toilet  (2 total currently on site); Replace 3 fire 
rings to meet accessibility standards; Replace and/or update 
signing to standard

90405 DAVIS REST STOP F12,F13 $0
   Toilet pad removal, entrance sign needed. NO FEE - 
Retain
 Improve visitor info, Improve signing

90405 GABIONS CG L1,L2,L3,I4,J1 $0

Reconstruct expand, improve to handle campers from 5 
closed sites.  CIP Au Sable Scenic River   FLREA - Retain
 Replace feature; Repair feature; Conversion to accessible; 
Fee Increase
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90405 HUGHES LAKE ROAD 
SNOW/ORV TH L1,F12,F13 $0

   $100 in State ORV Grant., NO FEE- Retain
Replace feature, Improve info & signs

90405 ISLAND LAKE CG L2 $0
   SUP Concession - Retain
Repair feature, Back-up Begin charging FLREA Fee if 
Concession fails again

90405 KNEFF LAKE CG L1,L3, $0
Exchange   SUP Concession - Retain
Replace feature, Back-up Begin charging FLREA Fee if 
Concession fails again

90405 KW AUTO TOUR I4 $0
   FLREA - Retain
No physical changes, Fee Increase

90405 LOON LAKE PG K1,D3,F17,D9,D5 $0

   SUP Concession - Retain
Change in Dev Scale, Back-up Begin charging FLREA Fee if 
Concession fails again;  Add toilet building;  remove 
restroom;  change site design;  remove waste water system;  
Replace Existing constructed flush toilet building and septic 
system with 1 accessible double vault toilet (CXT);  
Decommission water well and hand pump;  Replace 
retaining wall near entrance and toilets;  Remove 3 picnic 
table and 3 grills with no replacements and leave 5 table 
and grills to be replaced to meet Accessibility and safety 
standards

90405 LOUD CREEK SKI/HIKE TH L1,F6,L3 $0
   NO FEE - Retain
Replace feature, Upgrade existing feature

90405 LOUDS REST STOP L1,L3,F6 $0
Remove old toilet and replace CXT.   Replace non-accessible 
toilet with CXT.  NO FEE - Retain
 Replace feature; Repair feature; Upgrade existing

90405 LUZERNE HORSETRAIL CG L1,L3,B2,F12,F13,
I3 $0

   Replace 6 toilets with 3 double CXT.,  FLREA - Retain
Replace feature;  Convert to accessible;  Partial Closure;  
Improve Info & signs;  Begin charging Fee

90405 LUZERNE SNOW/ORV TH F12,F13,F7,L1 $0
   Signage and parking barriers.  $100 in State ORV Grant. 
NO FEE - Retain
Improve info & signs 

90405 M-33 ORV TH NC1 $0
   $100 in State ORV Grant.  NO FEE - Retain
No physical changes

90405 M-72 /MIO SNOWMOBILE TH F12,F13 $0
   Gate, signage, parking barriers.  NO FEE - Retain
Improve Info & signs

90405 M-72/FAIRVIEW 
SNOWMOBILE TH F12,F13,L1,L3 $0

   NO FEE - Retain
Improve Info & signs, Replace Feature

90405 MACK LAKE ORV CG L1, $0
   SUP concession - Retain
Replace feature, Back-up Begin charging FLREA Fee if 
Concession fails again

90405 MACK LAKE ROAD ORV TH NC1 $0
   $100 in State ORV Grant.  NO FEE - Retain -No physical 
changes

90405 MCKINLEY HORSE TRAIL 
CG I3,F12,F13,I3 $0

Add $1500 for two toilet removals.   Remove two old vault 
toilets.  FLREA - Retain
Improve Info & Signs, Begin Charging Fee

90405 MCKINLEY LANDING L1,L3,F9,F12,F13,
I4 $0

Replace toilet with 2 seats.  Add $10,000 to one time 
implementation cost for additional seat.   Another $10,000 is 
needed to upgrade to double CXT.  FLREA - Retain
 Replace feature, Begin Charging Fee;  convert to accessible; 
Major reconstruction;  Improve info & signs
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90405 MCKINLEY SNOW/ORV TH F12,F13,L1,L3 $0
   Signs, parking barriers and gravel.  $100 in State ORV 
Grant.  NO FEE - Retain
Replace feature, Improve info & signs

90405 MEADOW SPRINGS 
CAMPGROUND L1,L3,F12,F13 $0

Decommission and improve gabions and ausable loop 
campgrounds.  CIP Au Sable Scenic River.  This may occur 
beyond the 5 year work plan.   NO FEE - Retain
Remove 1 toilet and replace 1 existing toilet with an 
accessible toilet  (2 total currently on site);  Replace 3 fire 
rings to meet accessibility standards;  Replace and/or update
signing to standard;  Remove old steps to river and replace 
to reduce hazards and increase accessibility to river 

90405 MEADOWS ORV CG L1,I4,L3 $0
   2 new toilets installed FY06, need to remove old toilets.  
FLREA - Retain 
Replace feature;  convert to accessible, Fee Increase

90405 MERIDIAN ROAD/M-18 ORV 
TH F12,F13 $0

   Signs and parking barriers.  $100 in State ORV Grant.  
NO FEE - Retain
Improve info & signs

90405 MIO CEMETARY:SNOW/ORV 
TH F12,F13 $0

   Signs, parking barriers, hazard tree removal.  $100 in 
State ORV Grant.  NO FEE - Retain
Improve info & signs

90405 O'BRIEN LAKE FISHING 
ACCESS A2,D1,D3,D7 $0

   Decommission except to provide parking.  NO FEE
Partial Decommission - Reduce mowing, Remove restroom, 
eliminate on-site services, Decommission 1 toilet no 
replacement, Remove fishing pier and 600 feet of wood 
plank trail

90405 RIVER DUNE CAMPGROUND L1,L3,F12,F13 $0

Decommission and improve gabions and ausable loop 
campgrounds.  CIP Au Sable Scenic River.  This may occur 
beyond the 5 year work plan.   NO FEE - Retain
remove 1 toilet and replace 1 existing toilet with an 
accessible toilet  (2 total currently on site);  Remove 
campsite and rehab - change recreation area from 
campground to river day use site;  Replace and/or update 
signing to standard from campground to day use area

90405 RUFFED GROUSE WALK A1b $0
   NO FEE - Retain as long as part of KW Auto Tour
Decommission begin glide path

90405 SOUTH BRANCH SNOW/ORV 
TH F12,F13,F7,L1 $0

Reconstruct parking, add signs, add off loading ramp, and 
new CXT.   $100 in State ORV Grant. NO FEE - Retain
Improve info & signs, remove 4 toilet buildings and with 
replace 2 others with single accessible toilets  (4 total 
currently on site)

90405 SOUTH RIVER ROAD ORV TH F6 $0
Add off loading ramp.   $100 in State ORV Grant. NO FEE - 
Retain
No physical changes

90405 WAGNER LAKE CG L1,L3,F7 $0
Decommission site., Change to ORV Camp   $16,000 to 
replace toilet with CXT.  SUP Concession - Retain
Replace feature and convert to accessible

90405 WAKELEY LAKE 
SKI/HIKE/BIKE TH F12,F13,I4 $0

   Toilets replaced in FY06.  FLREA - Retain
Improve Info & signs, Fee Increase

90406 ANN ARBOR NC3 $0
   NO FEE - Retain 
No physical changes  
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90406 AUSABLE VISTA NC1 $0
   NO FEE - Retain
No physical changes

90406 BOBCAT CREEK BL NC1 $0
   NO FEE - Retain
No physical changes

90406 CANOER'S MEMORIAL D1,F12 $0
Reduce the mowing, work with partners to place 
interpretive signing.   NO FEE - Retain
reduce mowing, Improve Visitor Info & BB

90406 CORSAIR TRAILHEADS D8,D4,L1,L3,I4 $0

Remove water system when well goes bad.   DM is toilet 
replacement and accessible  features.  Replace 5 toilets with 
3 toilets.  This may occur beyond the 5 year work plan.   
FLREA - Retain & Area adopted by VOLUNTEER GROUP 
Remove water system;  remove restroom;  Replace feature;  
convert to accessible;  Remove 4 toilet Buildings and replace 
3 accessible toilets;  decommission water well and hand 
pump;  Remove 3 picnic table and 3 grills with no;  
replacements leaving 2 Accessible tables and grills;  Fee 
Increase

90406 EASTGATE F12,L1,L3 $0

Toilet building replaced.  Replace 2 toilets with 1.   NO FEE -
Retain
Improve visitor info, Replace feature, remove 2 toilet 
buildings and replacing with single accessible toilet  (2 total 
currently on site)

90406 FOOTE POND OVERLOOK L2 $0
Erosion control around observation deck.   NO FEE - Retain -
FERC funding - Retain
Repair feature

90406 GRASS LAKE ROAD 
ORV/SMT NC1 $0

   NO FEE - Retain
No physical changes

90406 GRAVEL POINT ACCESS NC1 $0
   NO FEE - Retain
No physical changes

90406 HOIST LAKES D8,L1,L3,I4 $0

Remove water system when well goes bad.  This may occur 
beyond the 5 year work plan.  Replace toilet at West 
Trailhead.   FLREA - Retain.  East -Remove water system, 
Fee Increase;  Decommission water well and hand pump.  
West - Remove water system, Fee Increase;  Replace 1 
1960's toilet building with single accessible toilet  (1 total 
currently on site)

90406 HORSESHOE LAKE BL NC2 $0
   SUP Concession - Retain
No physical changes, Back-up Begin charging FLREA Fee if 
Concession fails again

90406 HORSESHOE LAKE CG NC2 $0
   SUP Concession - Retain
No physical changes, Back-up Begin charging FLREA Fee if 
Concession fails again

90406 IARGO SPRINGS L1,L3 $0

toilet replacement with a double CXT   NO FEE - Retain - 
FERC funding - Retain 
Replace feature;  remove 2 toilet buildings and replace with 
one double accessible toilet  (2 total currently on site)

90406 INDIAN CREEK BL NC1 $0
   NO FEE - Retain
No physical changes

90406 JEWELL LAKE CG L1,L3 $0
Replace 30 tables.   SUP Concession - Retain
Replace feature, Back-up Begin charging FLREA Fee if 
Concession fails again
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90406 KIWANIS MONUMENT NC1 $0
   NO FEE - Retain
No physical changes

90406 LIBERTY ROAD ORV NC3 $0
   NO FEE - Retain
No physical changes

90406 LUMBERMAN'S MONUMENT L2 $0
Stairway repair and a CCC building repair.   The DM for the
stairway still does apply and should be remain in INFRA.  
NO FEE - Retain - FERC funding,  Repair feature

90406 MONUMENT CG NC2 $0
   SUP Concession - Retain
No physical changes, Fee Increase, Back-up Begin charging 
FLREA Fee if Concession fails again

90406 MONUMENT ROAD SMT NC3 $0
   NO FEE - Retain
No physical changes

90406 NORTH LAKE SMT A1a $500

Remove bulletin board, entrance signs and install barrier 
post to ensure closure.   Decommission ASAP
Decommission site by removing bulletin board, entrance 
sign and other amenities then install barrier.

90406 PINE ACRES RIVER ACCESS I4 $0
   FLREA - Retain
No physical changes, Fee Increase

90406 PINE RIVER CG NC2 $0
   SUP Concession - Retain
No physical changes, Back-up Begin charging FLREA Fee if 
Concession fails again

90406 REID LAKE D3,I4 $0

Remove water system when well goes bad.  This may occur 
beyond the 5 year work plan.  Remove toilet.   FLREA - 
Retain
Remove water system, Fee Increase; Decommission 1960's 
toilet building but leave vault and convert to primitive toilet 
(accessible riser with screen).; Decommission water well and 
hand pump

90406 RIVER ROAD ORV 
TRAILHEAD NC1 $0

   NO FEE - Retain
No physical changes

90406 ROLLWAYS CG L1,L3 $0
Replacement of well.   SUP Concession - Retain
Replace drink water well, as Back-up Begin charging 
FLREA Fee if Concession fails again

90406 ROLLWAYS PG D1,L2 $0

CCC building repair.  Heritage evaluation needed to decide 
on repair or decommission of CCC building.   FLREA - 
Retain
mow less, Repair feature, Fee Increase

90406 ROUND LAKE CG NC2 $0

Now under Concession.  Needs to be changed  within 
INFRA.   SUP- Concession - Retain
No physical changes, Back-up Begin charging FLREA Fee if 
Concession fails again

90406 SAND LAKE BEACH L1,L3 $0
Replace 12 tables.   SUP Concession - Retain
Replace feature, Back-up Begin charging FLREA Fee if 
Concession fails again

90406 SAND LAKE ORV/SMT NC3 $0
   NO FEE - Retain
No physical changes

90406 SAWMILL POINT RIVER 
ACCESS I4 $0

   FLREA - Retain
No physical changes, Fee Increase  
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90406 SOUTH BRANCH TRAIL 
CAMP L2,I3 $0

Toilet replacement in group site.  Replace 4 toilets with 2.   
SUP - Concession - Retain
Repair feature, Back-up Begin charging FLREA Fee if 
Concession fails again
Replace four 1960's with two accessible toilets, 

90406 SPRINKLER LAKE I4 $0
   NO FEE - Retain
No physical changes

90406 STAIRWAY TO HEAVEN NC1 $0
   NO FEE - Retain
No physical changes

90406 THOMPSONS RIVER ACCESS I4 $0
   FLREA - Retain
No physical changes, Fee Increase

90406 WESTGATE L1,L3 $0

Toilet replacement.  Replace two toilets with 1.   NO FEE - 
Retain - FERC funding - Retain
Replace feature;  remove 2 toilet Buildings and replace with 
one single accessible toilet  (2 total currently on site)

90406 WHIRLPOOL L2,I4 $0
Replace the concrete boat ramp.   FLREA - Retain
No physical changes, Fee Increase, repair boat ramp
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B. PROGRAMMATIC ACTIONS 
 
 

HURON-MANISTEE National Forest

ACTION LEAD TIME FRAME

The Recreation Program Manager will provide a prioritized list of site to 
reduce DM over the next five years.  The priority list will use the following 
criteria:  1st - Signature Sites with Safety and Health problems; 2nd - Non-
Signature sites with safety and Health problems; 3rd - Implement the 
decommissioning of site; 4th - Remove facilities from Non-Signature sites; 
5th - Remove facilities from Signature sites.

Carol Boll 10/15/2007

The forest will enter DM to reflect the accessiblity needs for toilets, tables 
and firerings as the condition surveys are recorded.

District Recreation 
Staff and Facilities 
Engineer

2013

Public Participation - The forest has involved the public regarding its niche 
during forest plan revision.  Some sites effected by the original FMP have 
posted about coming changes.  Key stakeholders have been notified about 
the FMP.  Site specifice NEPA has been accomplished about the FMP.  
Regarding Recreation Facility Analysis (RFA) the forest will continue with 
site specific NEPA.  The forest will also post to the web, use press releases, 
and send a letter to the "Friends of.." the overall RFA strategy and how it is 
adjusting the recreation opportunity to better fit the needs of the public.  
Internally the recreation techs and other personnel will be given the key 
talking points so that they can effectively explain the RFA process and its 
results.

Ken A. 12/1/2007

                        8b. INFO ENTRY: 5-Year Proposed Program of 
                                         Work - Programmatic Actions
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5. APPENDIX   

A. RECREATION SITE DEVELOPMENT SCALE GUIDE 
 

Scale # Definition 

0 No site modification 
o No constructed improvements evident at the site 
o Little to no controls or regimentation 
o Primary access usually over primitive roads 
o Spacing informal and often established by user 

 
1 

Almost no site modification.   
o Rustic or rudimentary improvements designed for protection of the site rather than comfort of the users.   
o Use of synthetic materials excluded.   
o Minimum controls are subtle.   
o No obvious regimentation.   
o Primary access usually over primitive roads  
o Spacing informal and extended to minimize contacts between users.   

 
2 

 

Minimal site modification.   

o Rustic or rudimentary improvements designed primarily for protection of the site rather than the comfort of 
the users.   

o Use of synthetic materials avoided.   
o Minimum controls are subtle.   
o Little obvious regimentation.   
o Spacing informal and extended to minimize contacts between users.   
o Primary access usually over primitive roads.   
o Interpretive services informal, almost subliminal. 

 
3 

Moderate site modification.   
o Facilities about equal for protection of natural site and comfort of users.   
o Contemporary/rustic design of improvements is usually based on use of native materials.  Inconspicuous 

vehicular traffic controls usually provided.   
o Roads may be hard surfaced and trails formalized.   
o Development density about 3 family units per acre.   
o Primary access may be over high standard roads.   
o Interpretive services informal if offered, but generally direct. 

 
4 

Heavy site modification.   
o Some facilities designed strictly for comfort and convenience of users.   
o Luxury facilities not provided.   
o Facility design may incorporate synthetic materials.   
o Extensive use of artificial surfacing of roads and trails.   
o Vehicular traffic control usually obvious.   
o Primary access usually over paved roads.   
o Development density 3-5 family units per acre.   
o Plant materials usually native.   
o Interpretive services, if offered, often formal or structured. 

 
5 

Extensive site modification.   
o Facilities mostly designed for comfort and convenience of users and usually include flush toilets; may include 

showers, bathhouses, laundry facilities, and electrical hookups.   
o Synthetic materials commonly used.   
o Formal walks or surfaced trails.   
o Regimentation of users is obvious.   
o Access usually by high-speed highways.   
o Development density 5 or more family units per acre.   
o Plant materials may be non-native.   
o Formal interpretive services usually available.  Designs formalized and architecture may be contemporary.   
o Mowed lawns and clipped shrubs not unusual. 
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B. MANAGEMENT OPTION CODE LIST 
 

A – DECOMMISSION [Capture decommissioning costs in 5-year Program of Work] 

1. Decommission  
a. As soon as practical 
b. Begin glide path  

2. Partial Decommission (e.g., remove campsites next to boat ramp) 
 

B - CLOSURE 

1. Close – defer decommissioning 
2. Partial Closure – defer decommissioning (e.g., close campsites next to boat ramp but don’t remove 

yet) 
3. Closure pending completion of site improvements 
 

C - CHANGE SEASON [If a change, reflect in columns J or K, in worksheet 3, the change in operating 
days] 
1. Increase season 
2. Reduce season 
3. Intermittent closure during season 
4. Open weekends/holidays only 
5. Open for hunting season only 

 
D – REMOVE OR ELIMINATE A COST SOURCE or SERVICE SEASON [use Site task cost detail in 

Worksheet 2b of the Ranking Template]  

1. Reduce mowed area 
2. Remove trashcans 
3. Remove restroom facilities 
4. Remove tables and/or grills 
5. Other changes to site design or features to reduce costs 
6.  
7. Other changes to eliminate on-site services 
8. Close or remove water system 
9. Close or remove waste water system 
 

E - REDUCE SERVICE FREQUENCY SEASON [use Site task cost detail in Worksheet 2b of the 
Ranking Template] THESE CODES ARE RARELY USED AND REQUIRE SIGNIFICANT 
DOCUMENTATION 

1. Reduce service – mow less frequent 
2. Reduce service – trash and clean-up less frequent 
3. Reduce service – restroom cleaning less frequent 
4. Reduce service – staff presence reduced on site 
5. Reduce service – less frequent bulletin board posting 
6.  
7. Reduce service – other 

 

F – INCREASE/IMPROVE SERVICES [use applicable rates in Features section of Recreation Sites 
module in Infra] 

1. Add electrical hook-ups 
2. Increase amps of existing electrical hook-ups 
3. Add water hook-ups 
4. Add sewer hook-ups 
5. Add hot showers 
6. Upgrade existing feature (e.g., replace SST with flush toilets) 
7. Add amenities (playground, swim area, etc) 
8. Add a Host site(s) 
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9. Major reconstruction/upgrade of the recreation area 
10. Increase staff presence (including law enforcement) 
11.  
12. Improve visitor information and bulletin boards 
13. Improve signing 
14. Add water delivery service to individual users 
15. Add greywater/blackwater pumping service to individual users 
16. Other 
17. Add a toilet building(s)  

 

G – CONSTRUCT A NEW AREA 

1. Construct a new site  
 

H – CHANGE OPERATOR or WORKFORCE  

1. Change to a concession operation [apply a 60% savings to O&M cost per operating day] 
2. Operate through a partner agreement (e.g., local community, State agency, etc)  
3. Volunteer (increase use of volunteers at the site) 
4. Contractor (begin or expand use of contracting) 
5. Prison labor (begin or expand use of prison labor) 
6. Other 

 

I – CHANGE FEES 

1. Eliminate fee 
2. Reduce fee 
3. Begin charging a fee 
4. Increase current fee 
5. Increase fee compliance efforts 

 
J – CHANGE CAPACITY (PAOT) [If a change, reflect in columns S or T, in worksheet 3, the change in 

capacity] 
   1. Increase Capacity (Add a loop, build additional sites, add parking, etc) 
   2. Reduce Capacity (i.e., close a loop, remove camp units, eliminate a parking area, etc.) 
 

K -- SITE CONVERSION 
1. Change in Development Scale  

   2. Change in Site Type  
   3. Study feasibility of converting site from FA&O facility to recreation site  
 

L – REPLACEMENT/REPAIR 

1. Replacement of an existing constructed feature that results in the reduction of Deferred 
Maintenance 

2. Repair of an existing constructed feature that results in the reduction of Deferred Maintenance. 
3. Conversion of constructed features to meet accessibility standards. 

 

NC – NO CHANGE (i.e., none of the above site specific changes apply) 

1. No change – currently USFS operated 
2. No change – currently concession operation 
3. No change – currently operated by a partner under some other type of formal agreement  

 
 

Note – A site can have more than one code 
 
 


