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Appendix A 
Proposed Vegetation Treatment Schedules 

 

Generalized Silvicultural Prescription Schedules 

Table A-1 displays an example of a proposed treatment schedule for a typical Defensible Fuel Profile Zones 
(DFPZ) stand. In general, the first treatment for the DFPZ would be thinning from below through sawlog and 
biomass whole-tree removal (harvest) or mechanical mastication (non-harvest). After mastication, selected 
plantations would be pruned to raise the crown height. The next treatment would be to hand cut (thin) and pile 
the slash in the steep (greater than 45 percent slope) and within the riparian habitat conservation areas (RHCA). 
Grapple pulling and piling of shrubs would also be completed at this time. After the thinning activities are 
completed, firelines would be constructed and the machine and hand piles would be burned. Once all of the 
piles are burned, the proposed underburn stands would be re-evaluated to determine if underburning is 
necessary to treat any remaining slash and competing vegetation. In addition, approximately 5 years after 
mastication, those stands would be re-evaluated to determine if an underburn would be necessary to further 
reduce the fuel loading. 

Table A-2 displays an example of a proposed treatment schedule for a typical group selection harvest. Group 
selection harvest areas would be harvested or logged in conjunction with the DFPZ stand that the group is 
located in. Site preparation would be the next treatment and consists of grapple piling, burning the piles, 
followed by underburning or mastication. After site preparation is completed, reforestation or hand planting of 
various conifer species would occur. Once the seedlings are established, two release treatments would be 
implemented to reduce competing vegetation and ensure seedling survival. 

 
Table A-1. Example of a proposed treatment schedule for a defensible fuel profile zones stand. 

Defensible Fuel Treatment Zone Proposed Treatment Schedule 
Year Activity Method 

1 Harvest – DFPZ Whole-tree sawlog and biomass removal 

1 Non-harvest - DFPZ Masticate 

2 Fuels Pre-Treatment Hand cut and pile slash (riparian zones/steep areas) 

2 Fuels Pre-Treatment Hand prune and pile slash (selected plantations) 

2 Fuels Pre-Treatment Grapple pull and pile shrubs (selected stands) 

3 Fuels Pre-Treatment Fireline construction (manual or mechanical)  

3 Fuels Treatment Burn piles 

4 Fuels Treatment Underburn or masticate to reduce fuels 

5–9 Fuels Treatment Underburn mastication units if needed 
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Table A-2. Example of a proposed treatment schedule for a group selection harvest. 

Group Selection Harvest Proposed Treatment Schedule 
Year Activity Method 

1 Harvest – Group Selection Whole-tree sawlog and biomass removal 

2 Site Preparation Grapple or hand pile slash or shrubs 

3 Site preparation Burn piles 

4 Site preparation Underburn or masticate to reduce fuels 

5 Reforestation Hand plant and natural regeneration 

6 Release (1st) Hand Grub – grasses, forbs, and shrubs 

8 Release (2nd) Hand Cut – larger shrubs 
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