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Operating Plan (Attachment to Technical Proposal Submitted with Bid Form)
(enter Calendar Year in Month block that you plan to Operate in each Payment Unit & stewardship project)

Payment Unit Acres Total CCF January February March April May June July August Sept October November December

1 16 137

2 5 107

3 15 130

4 41 574

5 59 797

6 57 731

7 29 378

8 15 160

9 22 199

10 51 426

11 34 259

12 13 151

13 (ROW) 1 174

Totals =  358 4223

Weekly Production Capability = 
(Volume + Acres)

(give consideration to down‐time, equipment breakdowns, trucking capability
you can separate by season of the year also)

Reference SAMPLE CONTRACT:  Also Reference: Specified Road Plans YES
KT‐FT.1.2#: Use of Roads by Contractor for any road use restrictions Pre‐haul Maintenance Plans YES
KT‐GT.3.1.4# ‐ Operating Restrictions  Temporary Road Plans YES

Termination Date: October 31, 2017 Proprietary Information, Do not Release to the Public, Not Subject to FOIA unless I give
Normal Operating Season: December 15 thru March 15  Written Permission: (Check One)

[Note: some Payment Units allow for operations outside of the Normal Operating Season, 
if you want to operate outside of the Restricted Periods, plan in schedule above]
Objective of Pre‐haul maintenance includes Winter/Dry Summer Road Standard Signature & Date (Please Print Name After Signature

Specified Roads:   YES                            
Prehaul Road Maintenance: Yes

Can Release Do Not Release

Stewardship Project

Erosion Control,                                    
Slash Treament,                    
Recurrent Road Maintenance,             
Final Road Maintenance

#1‐001: Tree Felling ‐ 218 trees, 3 
Payment Units, 107 acres
#2‐001: Aspen Site Preparation ‐ 1 
Payment Unit  (5 acres)
#1‐002: Sediment Trap Excavation ‐ 
1 location, 150 foot streamlength, 
100 CY excavate & transport 1,000 
Feet


