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300 W. Congress 
Tucson, Arizona 85701 
Phone (520) 388-8300 
FAX (520) 388-8305 
Deaf & Hearing Impaired 711 

Coronado National Forest 
Supervisor's Office 

United States 	Forest 

USDA Department of 	Service 
Agriculture 

File Code: 2810 
Date: March 25, 2008 

Jamie Sturgess 
Rosemont Copper Company 
4500 Cherry Creek South 
Suite 1040 
Denver, CO 80246 

Dear Mr. Sturgess; 

As the designated Forest Service contact for the Rosemont Copper Project, I am providing you 
the following monthly meeting status summary / agenda. This monthly meeting will fulfill 
Memorandum of Understanding (MOU) Item D4 to consult with and keep Proponent informed 
of progress made in the NEPA review and to hold meetings with the Proponent on a monthly 
basis to discuss progress and any important issues and/or needs. 

MARCH STATUS SUMMARY / AGENDA 

I. REVIEW OF ROLES 

Forest Service — Agency management oversight of this project will be provided by the 
newly assigned Deputy Forest Supervisor, Reta Laford. Forest Supervisor, Jeanine 
Derby, retains agency decision making authority. I am the designated Forest Service 
point of contact for all matters related to the preparation of the environmental impact 
statement (MOU Item D3). 

Proponent — Your company's communications with the Forest Service and the Prime 
Consultant are limited to matters of budget, schedule, and fulfillment of information 
requests (MOU Item C8). 

Prime Consultant — The Prime Consultant is under supervision of the Forest Service 
(MOU Item El). 

2. SCOPING 

Formal Comment Period — The formal comment period on the proposed action has 
been extended to May 19, 2008. 

Additional Open House — An additional open house will be held at the Cienega High 
School in Vail, AZ, on April 5, 2008, from 3:00 p.m. to 6:00 p.m. 

Availability of Received Comments — Received comments will be simultaneously 
available to the Proponent and public, subject to FOIA considerations, via the internet. 
Comments received during the first scoping period will be posted shortly after April 18, 
2008, corresponding with the original comment period. Other comments received during 
the scoping period will be posted shortly after May 19, 2008, corresponding with the 
close of the formal comment period. 
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Listening Session (Hearing) — A listening session (hearing) is being planned prior to the 
close of the formal comment period on the proposed action. 

3. COOPERATING AGENCIES 

Identification of Potential Cooperating Agencies — With consideration of the 
comments received on the proposed action, the Forest Service will identify other agencies 
to inform and invite to participate as cooperating agencies. Notice and invitation to 
potential cooperating agencies will be made after the close of the formal comment period. 

4. COST-RECOVERY AGREEMENT 

Hydrology Expertise — The Forest Service is considering hiring an additional 
hydrologist, which may entail an adjustment of the Cost-Recovery Agreement. 

5. SCHEDULE 

The following items are still in progress: identification of agency interdisciplinary team, 
public participation plan, and public scoping meetings. Scoping comment evaluation will 
be ongoing, but the final scoping report will be slightly delayed due to extension of the 
formal comment period. Other post-scoping targets remain on track. 

Now that the NEPA process is underway, at a minimum I will hold monthly coordination 
meetings between the Forest Service and Proponent (MOU Item D4). I may also hold meetings 
as the agency deems appropriate. To facilitate the exchange of information and future meetings, 
I will provide advance notice similar to the format of this letter. 

Sincerely, 

Beverley Everson 
Forest Geologist 



Coronado National Forest 
Supervisor's Office 

United States 	Forest 

USDA Department of 	Service 
Agriculture 

300 W. Congress 
Tucson, Arizona 85701 
Phone (520) 388-8300 
FAX (520) 388-8305 
Deaf & Hearing Impaired 711 

File Code: 

April 18, 2008 
Jamie Sturgess 
VP Projects and Environment 
Rosemont Copper Company 
4500 Cherry Creek South 
Suite 1040 
Denver, CO 80246 

Dear Mr. Sturgess; 

Following is the April monthly Rosemont Copper Project status summary and meeting agenda. 
This meeting fulfills the Memorandum of Understanding (MOU) Item D4, to consult with and 
keep Proponent informed of progress made in the National Environmental Policy Act (NEPA) 
review and to hold project status meetings with the Proponent on a monthly basis. 

APRIL STATUS SUMMARY / AGENDA 

1. SCOPING 

Formal Scoping Period — The formal scoping period on the proposed action has been 
extended to July 14, 2008. 

Additional Open House — Additional open houses will be held at the Sahuarita High 
School in Sahuarita, AZ, on April 22, 2008, from 6:00 p.m. to 8:00 p.m., and at the Elgin 
Elementary School, Elgin, AZ, on April 23, 2008, from 6:00 to 8:00 p.m. 

Hearings — Hearings on the project will be held at the Elgin Elementary School, Elgin, 
AZ., on May 12, 2008, from 6:00 p.m. to 9:00 p.m., at the Sahuarita High School, 
Sahuarita, AZ., on June 7, 2008, from 9:00 a.m. to 12:00, and on June 30, 2008, from 
6:00 p.m. to 9:00 p.m. in a location to be announced. 

Initial Scoping Period Comments — The Forest intends to post the comments received 
during the initial scoping period to the web and begin comment analysis upon them. 

2. PROPONENT TECHNICAL WORK COMPLETED, IN PROGRESS, AND 
PLANNED 

The Proponent offered to arrange for information sharing with the Interdisciplinary Team 
about technical work completed, in progress, and planned. The Forest believes this 
would be beneficial and further requests such be accompanied by identification of the 
type of specialist expertise recommended to review the work for adequacy. 
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3. MINE PLAN OF OPERATIONS AND PROJECT RECORD AVAILABILITY 

To increase transparency in the planning process and reduce Freedom of Information Act 
requests, the Forest intends to improve its information delivery on the web. For example, 
an electronic copy of the Mine Plan of Operations along with chronological additions, 
revisions, and responses to requests from the Forest Service will be posted. An electronic 
copy of the composite Mine Plan of Operations will also be posted, concurrent with its 
availability in the reading room at the Coronado National Forest Supervisor's Office. 
Other project record items will be posted as soon as practical after finalizing. 

4. HYDROGEOLOGIC AND GEOTECHNICAL DRILLING 

The hydrogeologic and geotechnical drilling authorized by the Forest on April 10, 2008 
was approved after NEPA review by Forest specialists in minerals and geology, 
engineering, heritage, wildlife biology, and planning. The review and approval of the 
drilling operation considered new disturbances and road repair work specifically 
addressed in the Plan of Operations. Any deviation from the activities defined in the Plan 
of Operations would require a requested amendment to the plan by the Proponent 
followed by Forest Service review and authorization prior to initiation of amendment 
activities on the ground. The Forest Service review may or may not result in 
authorization of the requested deviations. 

5. SCHEDULE 

Under the direction of the Forest Service, a detailed project plan is being prepared with 
the third party NEPA consultants. The intent of the project plan is to define with 
specificity the myriad of sequential and concurrent planning-related actions necessary. 
For example, the project plan will highlight potential opportunities for planning actions 
that may occur concurrently with the extended public scoping period. 

With the NEPA process underway, I will continue to hold monthly coordination meetings 
between the Forest Service and Proponent. I may hold additional meetings as the agency deems 
appropriate. To facilitate the exchange of information and future meetings, I will provide 
advance notice similar to the format of this letter. 

Sincerely, 

BEVERLEY A. EVERSON 
Geology and Minerals Program Specialist 



ROSEMONT PROJECT - MINE PLAN OF OPERATIONS 
SECTION 2.10 TRANSPORTATION ERRATA 

Prepared for: 	US Forest Service, Coronado National Forest 

Prepared by: 	WestLand Resources, Inc. 

Date: 	 April 24, 2008 

Project No. 	1049.10 770 770 

Section 2.10 of the Mine Plan of Operations for the Rosemont Project (dated July 11, 2007) provided 

information related to the transportation needs of the Project. Subsections 2.10.1 through 2.10.11 described 

narratively the anticipated traffic resulting from the Project, and this information was summarized in Table 6 

of the MPO. Although the information that was provided in the MPO was largely correct, the last column of 

the summary table ("Trips/Hour") lent to some confusion. For instance, deliveries that were expected to 

occur once per day, over a 5-day work week, were described in Table 6 as having one trip per hour. Without 

reading the narrative included in Section 2.10, this could be misconstrued to mean that those deliveries would 

be occurring once per hour, every hour. 

A revised summary table, including some assumptions that went into the calculations, is provided below. 

Table 6. Trip Data 

Material Quantity per Year 
Trips/ 
Week 

Trips/ 
Day 

Assumptions 

Copper Concentrate 484,700 tons 388 56 7 days/wk 

Sulfuric Acid 73,190 tons 64 9 7 days/wk 

Pebble Lime 37,200 tons 33 5 7 days/wk 

SAG & Ball Mill Balls 19,000 tons 17 4 5 days/wk 

Diesel Fuel 9,000,000 gal 29 4 7 days/wk 

Copper Cathode 19,000 tons 17 4 5 days/wk 

Ammonium Nitrate 20,075 tons 18 4 5 days/wk 

Miscellaneous Reagents 3,750 tons 6 1 5 days/wk 

Wear Parts & Explosives 3,250 tons 5 1 5 days/wk 

Moly Concentrates 4,670 tons 4 1 4 days/wk 

Fuels & Oils 105,000 gal 1 

W: \jobs \ 1000's 1049.10 Rosemont Dev Phase \ MPO Completion\Rosemont MPO Transportation Errata.doc 
	 WestLand Resources, Inc. 

Engineering and Environmental Consultants 



JBLI 	Vendor 
WP Res 

BOC Type Hours/Days 
Trans 
Code Doc Nbr 

Line 
Nbr 

Trans 
Type Reference Information 

• 	Commit 
($) 

Unliq Obs 
(5) 

Expenditures 
(5) 

CWFS2408 
Mar 

SALEK SHAFIQULLAH 1101 BAP Days 2.4 PY NONE na na 8XX0305 CWFS24 04 0.00 0.00 577.01 

SALEK SHAFIQULLAH 1101 BAP Days 0.5 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 118.36 

SALEK SHAFIQULLAH 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 04 0.00 0.00 35.35 

SALEK SHAFIOULLAH 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 as 0.00 0.00 7.25 

SALEK SHAFIQULLAH 1213SHAFIQULLAH BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 04 0.00 0.00 8.14 

SALEK SHAFIQULLAH 1213 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 1.67 

SALEK SHAFIQULLAH 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 13.26 

SALEK SHAFIQULLAH 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 04 0.00 0.00 64.63 

SALEK SHAFIQULLAH 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 04 0.00 0.00 34.81 

SALEK SHAFIQULLAH 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 7.14 

SALEK SHAFIQULLAH 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 04 0.00 0.00 5.77 

SALEK SHAFIQULLAH 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 1.18 

SALEK SHAFIQULLAH 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 4.73 

SALEK SHAFIQULLAH 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 04 0.00 0.00 23.08 

WILLIAM B GILLESPIE 1101 BAP Days 3.3 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 869.85 

WILLIAM B GILLESPIE 1202 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 1.77 

WILLIAM B GILLESPIE 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 os 0.00 0.00 110.11 

WILLIAM B GILLESPIE 1213 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 11.78 

WILLIAM B GILLESPIE 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 97.42 

WILLIAM B GILLESPIE 1269 BAP Days 0.0 PY NONE na na 8xx0305 CWFS24 05 0.00 0.00 50.35 

WILLIAM B GILLESPIE 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 8.69 

WILLIAM B GILLESPIE 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 34.79 

total for Month Mai 0.00 0 00 19 716 09 

Apr 
ANDREA W CAMPBELL 1101 BAP Days 2.5 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 813.80 

ANDREA W CAMPBELL 1101 BAP Days 3.1 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 1,017.25 

ANDREA W CAMPBELL 1202 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 1.64 

ANDREA W CAMPBELL 1202 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 2.04 

ANDREA W CAMPBELL 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 82.33 

ANDREA W CAMPBELL 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 102.91 

ANDREA W CAMPBELL 1213 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 14.10 

ANDREA W CAMPBELL 1213 BAP Days 0.0 PY NONE na na BXX0305 CWFS24 06 0.00 0.00 11.28 
ANDREA W CAMPBELL 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 91.14 

ANDREA W CAMPBELL 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 113.93 

ANDREA W CAMPBELL 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 60.25 
ANDREA W CAMPBELL 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 48.22 

ANDREA W CAMPBELL 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 8.14 
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JBLI 	Vendor 

CWFS2408 
Api 

ANDREA W CAMPBELL 
ANDREA W CAMPBELL 
ANDREA W CAMPBELL 
AUGUSTA RESOURCE CORP 
BANK OF AMERICA 
BANK OF AMERICA 
BEVERLEY A EVERSON 
BEVERLEY A EVERSON 
BEVERLEY A EVERSON 
BEVERLEY A EVERSON 
BEVERLEY A EVERSON 
BEVERLEY A EVERSON 
BEVERLEY A EVERSON 
BEVERLEY A EVERSON 
BEVERLEY A EVERSON 
BEVERLEY A EVERSON 
BEVERLEY A EVERSON 
BEVERLEY A EVERSON 
BEVERLEY A EVERSON 
BEVERLEY A EVERSON 
BEVERLEY A EVERSON 
BEVERLEY A EVERSON 
CHAD W LORTA 
CHAD W LORTA 
CHAD W LORTA 
DEBORAH K SEBESTA 
FS WCF EMIS 
FS WCF EMIS 
FS WCF EMIS 
FS WCF EMIS 
FS WCF EMIS 
HEIDI M SCHEWEL 

HEIDLQRTA

CHEWEL 
HEIDI M SCHEWE

LQRTA 
DEBQRAH 

 SCHEWEL 
HEIDI M SCHEWEL 
HEIDI M SCHEWEL 
HEIDI M SCHEWEL  

1274 BAP 	Days 	 0.0 	PY NONE 	na na 
1275 BAP 	Days 	 0.0 	PY NONE 	na na 
1275 BAP 	Days 	 0.0 	PY NONE 	na na 
210 MIS 	 IV P0812100292 001 IT 
2240 MNS 	 V5 00077388535 002 05 
2570 MNS 	 V5 00077491853 002 05 
1101 BAP 	Days 	10.0 	PY NONE 	na 	na 
1101 BAP 	Days 	10.0 	PY NONE 	na 	na 
1202 BAP 	Days 	0.0 	PY NONE 	na na 
1202 BAP 	Days 	0.0 	PY NONE 	na na 
1203 BAP 	Days 	 0.0 	PY NONE 	na na 
1203 BAP 	Days 	0.0 	PY NONE 	na na 
1213 BAP 	Days 	0.0 	PY NONE 	na na 
1213 BAP 	Days 	0.0 	PY NONE 	na na 
1264 BAP 	Days 	 0.0 	PY NONE 	na na 
1264 BAP 	Days 	 0.0 	PY NONE 	na na 
1269 BAP 	Days 	0.0 	PY NONE 	na na 
1269 BAP 	Days 	0.0 	PY NONE 	na na 
1274 BAP 	Days 	0.0 	PY NONE 	na na 
1274 BAP 	Days 	0.0 	PY NONE 	na na 
1275 BAP 	Days 	0.0 	PY NONE 	na na 
1275 BAP 	Days 	 0.0 	PY NONE 	na na 
1170 PRP 	Hou rs 	 5.0 	PY NONE 	na 	na 
1213 BAP 	Days 	0.0 	PY NONE 	na na 
1271 BAP 	Days 	0.0 	PY NONE 	na na 
1214 BAP 	Days 	0.0 	PY NONE 	na na 
2513 FLE 	 EV 84464749779 001 FE 
2599 FLE 	 EV 84395030746 001 UF 
2599 FLE 	 EV 84464732387 001 UF 
2599 FLE 	 EV 84464733369 001 UF 
2599 FLE 	 EV 84395031711 001 UF 
1101 BAP 	Days 	6.0 	PY NONE 	na na 
1202 BAP 	Days 	0.0 	PY NONE 	na na 
1203 BAP 	Days 	 0.0 	PY NONE 	na na 
1213 BAP 	Days 	0.0 	PY NONE 	na na 
1264 BAP 	Days 	0.0 	PY NONE 	na na 
1269 BAP 	Days 	0.0 	PY NONE 	na na 
1274 BAP 	Days 	0.0 	PY NONE 	na na 

8XX0305 CWFS24 07 

8XX0305 CWFS24 07 

8XX0305 CWFS24 06 
NONE 

SUSAN GAINES FEDEX PAY-BY-PH 

BILL JONES VISTA BUSINESS 

8XX0305 CWFS24 07 

8XX0305 CWFS24 06 

8XX0305 CWFS24 06 

8XX0305 CWFS24 07 

8XX0305 CWFS24 07 

8XX0305 CWFS24 06 

8XX0305 CWFS24 06 

8XX0305 CWFS24 07 

8XX0305 CWFS24 06 

8XX0305 CWFS24 07 

8XX0305 CWFS24 06 

8XX0305 CWFS24 07 

8XX0305 CWFS24 06 

8XX0305 CWFS24 07 

8XX0305 CWFS24 06 

8XX0305 CWFS24 07 

8XX0305 CWFS24 07 

8XX0305 CWFS24 07 

8XX0305 CWFS24 07 

8XX0305 CWFS24 07 

1'155'5707 

1'155'5707 

1'155'5707 

1'155'5964 

1'155'5964 

8XX0305 CWFS24 06 

8XX0305 CWFS24 06 

8XX0305 CWFS24 06 

8XX0305 CWFS24 06 

8XX0305 CWFS24 06 

8XX0305 CWFS24 06 

8XX0305 CWFS24 06 

	

0.00 	0.00 	10.18 

	

0.00 	0.00 	40.69 

	

0.00 	0.00 	32.55 

	

0.00 	0.00 	2,460.96 

	

0.00 	0.00 	5.04 

	

0.00 	0.00 	156.04 

	

0.00 	0.00 	2,837.60 

	

0.00 	0.00 	2,837.60 

	

0.00 	0.00 . 	5.78 

	

0.00 	0.00 	5.78 

	

0.00 	0.00 	145.04 

	

0.00 	0.00 	145.04 

	

0.00 	0.00 	40.24 

	

0.00 	0.00 	40.24 

	

0.00 	0.00 	317.81 

	

0.00 	0.00 	317.81 

	

0.00 	0.00 	172.08 

	

0.00 	0.00 	172.08 

	

0.00 	0.00 	28.38 

	

0.00 	0.00 	28.38 

	

0.00 	0.00 	113.51 

	

0.00 	0.00 	113.51 

	

0.00 	0.00 	95.50 

	

0.00 	0.00 	1.33 

	

0.00 	0.00 	5.69 

	

0.00 	0.00 	-31.85 

	

0.00 	0.00 	52.00 

	

-1,412.00 	0.00 	0.00 

	

1,412.00 	0.00 	0.00 

	

353.00 	0.00 	0.00 

	

-353.00 	0.00 	0.00 

	

0.00 	0.00 	1,208.65 

	

0.00 	0.00 	2.47 

	

0.00 	0.00 	82.69 

	

0.00 	0.00 	17.26 

	

0.00 	0.00 	135.37 

	

0.00 	0.00 	73.81 

	

0.00 
	

0.00 	12.09 
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WP Res Trans Line Trans Commit Unliq Obs Expenditures 
JBLI 	Vendor BOC Type Hours/Days Code Doc Nbr Nbr Type Reference Information ($) ($) ($) 
CWFS2408 

Apt 

HEIDI M SCHEWEL 1275 BAP Days 0.0 PY NONE na na 8xX03435 CWFS24 06 0.00 0.00 48.35 
JANET L JONES 1101 BAP Days 0.7 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 112.59 
JANET L JONES 1202 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 0.23 
JANET L JONES 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 8.44 
JANET L JONES 1213 BAP Days 0.

JQNES 
 PY NONE na na axxoaos CWFS24 06 0.00 0.00 1.59 

JANET L JONES 1264 BAP Dayt, 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 12.61 
JANET L JONES 1269 BAP I )ay

JQNES 
 0.0 PY NONE na na exxoaos CWFS24 06 0.00 0.00 6.81 

JANET L JONES 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 1.13 
JANET L JONES 1275 BAP Days 0.0 PY NONE na na axxo3os CWFS24 06 0.00 0.00 4.50 
JORGE L AMAYA 1170 PRP I lours 5.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 127.05 
JORGE L AMAYA 1213 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 1.76 
JORGE L AMAYA 1271 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 7.52 
MARY M FARRELL 1101 BAP Days 5.6 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 1,671.42 
MARY M FARRELL 1202 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 3.39 
MARY M FARRELL 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 183.18 
MARY M FARRELL 1204 BAP Dayt, 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 117.01 
MARY M FARRELL 1213 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 23.13 
MIGUEL P GRAMBS 1170 PRP t loos 11.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 320.32 
MIGUEL P GRAMBS 1213 BAP I )ayL 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 4.34 
MIGUEL P GRAMBS 1271 BAP Days 0.0 PY NONE na na exx000s CWFS24 06 0.00 0.00 18.54 
SALEK SHAFIOULLAH 1101 BAP Days 4.6 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 1,080.03 
SALEK SHAFIOULLAH 11

SHAFIQULLAH 
 BAP Days 1.1 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 266.32 

SALEK SHAFIQU
SHAFIQULLAH 

1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 66.17 
SALEK SHAFIOULLAH 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 16.32 
SALEK SHAFICULLAH 1213 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 15.23 
SALEK SHAFIOULLAH 1213 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 3.75 
SALEK SHAFIQuLLAH 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 29.83 
SALEK SHAFIQULLAH 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 120.97 
SALEK SHAFIQULLAH 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 16.06 
SALEK SHAFIQULLAH 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 65.15 
SALEK SHAFIQULLAH 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 2.66 
SALEK SHAFICULLAH 1274 BAP Days 0.0 PY NONE na na 8)003305 CWFS24 06 0.00 0.00 10.81 
SALEK SHAFIQULLAH 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 10.65 
SALEK SHAFIQULLAH 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 43.20 
TERESA ANN CIAPUSCI 1170 PRP Hours 13.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 580.58 
TERESA ANN CIAPUSCI 1213 BAP Days 0.0 PY NONE na na 8Xxo3o5 CWFS24 07 0.00 0.00 7.94 
WILLIAM B GILLESPIE 1101 BAP Days 3.8 PY NONE na na 8XXo3o5 CWFS24 06 0.00 0.00 955.55 
WILLIAM B GILLESPIE 1101 BAP I )ays 3.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 751.92 
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WP Res Trans 	 Line 	Trans Commit Unliq Obs Expenditures 
JBLI 	Vendor BOC Type Hours/Days Code Doc Nbr 	Nbr 	Type 	Reference Information ($) ($) ($) 

CWFS2408 
Apr 

WILLIAM B GILLESPIE 1202 BAP Days 	 0.0 PY NONE 	na 	na 	8XX0305 CWFS24 07 0.00 0.00 1.53 
WILLIAM B GILLESPIE 1202 BAP Days 	 0.0 PY NONE 	na 	na 	BXX0305 CWFS24 06 0.00 0.00 1.95 
WILLIAM B GILLESPIE 1203 BAP Days 	 0.0 PY NONE 	na 	na 	exxoaos CWFS24 06 0.00 0.00 125.54 
WILLIAM B GILLESPIE 1203 BAP Days 	 0.0 PY NONE 	na 	na 	aXX0305 CWFS24 07 0.00 0.00 98.79 
WILLIAM B GILLESPIE 1213 BAP Days 	 0.0 PY NONE 	na 	na 	8XX0305 CWFS24 07 0.00 0.00 10.16 

WILLIAM B GILLESPIE 1213 BAP Days 	 0.0 PY NONE 	na 	na 	8XX0305 CWFS24 06 0.00 0.00 12.90 
WILLIAM B GILLESPIE 1264 BAP Days 	 0.0 PY NONE 	na 	na 	exx0305 CWFS24 07 0.00 0.00 84.22 
WILLIAM B GILLESPIE 1264 BAP Days 	 0.0 PY NONE 	na 	na 	6XX0306 CWFS24 06 0.00 . 0.00 107.02 
WILLIAM B GILLESPIE 1269 BAP Days 	 0.0 PY NONE 	na 	na 	BXX0305 CWFS24 07 0.00 0.00 43.40 
WILLIAM B GILLESPIE 1269 BAP Days 	 0.0 PY NONE 	na 	na 	8XX0306 CWFS24 06 0.00 0.00 55.16 
WILLIAM B GILLESPIE 1274 BAP Days 	 0.0 PY NONE 	na 	na 	sxxo305 CWFS24 07 0.00 0.00 7.52 
WILLIAM B GILLESPIE 1274 BAP DrtyS 	 0.0 PY NONE 	na 	na 	exx030e CWFS24 06 0.00 0.00 9.55 
WILLIAM B GILLESPIE 1275 BAP Days 	 0.0 PY NONE 	na 	na 	exxo3oe CWFS24 07 0.00 0.00 30.09 
WILLIAM B GILLESPIE 1275 BAP Days 	 0.0 PY NONE 	na 	na 	6XX0305 CWFS24 06 0.00 0.00 38.22 

Total for Month 	Apr 000 0 00 21.391 48 

Total for Job Code: 	CWFS240 1,765.00 0.00 59,508.27 

I (4,0 to' t It .11 	CORONADO t 	i 	.1 	I II Oil 51 ;153.26 

Total for Region . 	Southwestern 1.765 00 0 00 57.353 26 
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300 W. Congress 
Tucson, Arizona 85701 
Phone (520) 388-8300 
FAX (520) 388-8305 
Deaf & Hearing Impaired 711 

Coronado National Forest 
Supervisor's Office 

United States 	Forest 

USDA Department of 	Service 
Agriculture 

File Code: 2810 
Date: June 6, 2008 

Jamie Sturgess 
VP Projects and Environment 
Rosemont Copper Company 
4500 Cherry Creek South 
Suite 1040 
Denver, CO 80246 

Dear Mr. Sturgess; 

Today's meeting serves to keep you informed of progress made in the National Environmental 
Policy Act (NEPA) review of the Rosemont Copper Project, and to meet our agreement with 
your company to hold monthly project status meetings in accordance with Item 4 of our January 
29, 2008 Memorandum of Understanding. 

The project status summary and meeting agenda are as follows: 

MAY/JUNE STATUS SUMMARY / AGENDA 

1. SCOPING 

Formal Scoping Period — The end of the formal scoping period on the proposed action 
remains July 14, 2008. 

Initial Scoping Period Comments — The Forest and SWCA Environmental Consultants 
have begun analysis of the comments received during the initial 30-day scoping period. 

Hearings — The second hearing on the proposed action will be held June 7, 2008, from 
9:00 a.m. to noon at the Sahuarita High School auditorium, Sahuarita, AZ. The third 
hearing will be held on June 30, 2008, from 6:00 p.m. to 9:00 p.m., tentatively at the 
Rincon High School auditorium, Tucson, AZ. 

2. PROJECT EXPEDENDITURES 

Attached are the Fiscal Years 2007 and 2008, Rosemont Copper Company Collection 
Agreement expenditure summaries. 

Expenditures for FY 2007 — $31,058.33 

Expenditures for FY 2008, First Quarter — $5,529.80 

Expenditures for FY 2008, Second Quarter — $35,723.92 

Caring for the Land and Serving People %IF Printed on Recycled Paper 



3. RECENT CONGRESSIONAL CORRESPONDENCE 

The Forest Service is completing responses to requests from Congresswoman Gabrielle 
Giffords (for review of our selection of SWCA as the third-party NEPA contractor) and 
Congressman Grijalva (to stop the current scoping process). 

4. FOREST SERVICE CONSIDERATION OF EXTERNAL WORK GROUPS 

The Forest is planning to use external work groups to compliment various aspects of the 
planning process. The extent, nature, scope, and membership composition of specific 
working groups have not yet been determined. However, we plan to soon test a small 
prototype working group to examine our content analysis process. 

5. FOREST SERVICE CONSIDERATION OF COOPERATING AGENCIES 

The Forest will seek and work with cooperating agencies. While scoping comments will 
help the Forest identify the full array of potential cooperating agencies and the nature of 
their involvement, we plan to soon take the following actions prior to the close of the 
scoping period: 

Contact tribal, federal, state, and local entities previously scoped to specifically 
inquire as to their interest and eligibility to be a cooperating agency. 

Conduct a broad-scale solicitation. 

6. MEMORANDUM OF UNDERSTANDING MODIFICATION 

The Rosemont Copper Project Memorandum of Understanding needs to be modified to 
eliminate the requirement for the Forest Contracting Officer to review SWCA 
Environmental Consultants' subcontractor hiring. Since the Forest's use of SWCA 
Environmental Consultants do not fall under the Federal Acquisition regulations, this 
requirement is not necessary. 

I will continue to hold monthly coordination meetings as the project NEPA process continues, 
and may hold additional meetings as appropriate. I will provide status letters like this one to 
clarify project status throughout the NEPA process. 

Sincerely, 

/s/Beverley AQEvers 
BEVERLEY A. EVERSON 
Forest Geologist 
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Fiscal Year 2007 

Southwestern Region 	 CORONADO 
Last Month of T ROB Data Imported for this fiscal year 

WP Res 

Sep -- 2007 

Trans 	 Line Trans Com m it Unliq Obs Expenditures 
JBLI 	Vendor BOC Type Hours/Days Code Doc Nbr 	Nbr Type Reference Information ($) ($) ($) 

CWFS2407 
CWFS 

Jul 
AUGUSTA RESOURCE CORP 210 	MIS IV P0721200292 001 IT NONE 0.00 0.00 1.28 
BANK OF AMERICA 2240 MNS V8 00071670624 002 02 SUSAN GAINES FEDEX SHP 07/17 0.00 0.00 9.84 

Total for Month Ju l 0 00 0 00 11 	12 

Aug 
AUGUSTA RESOURCE CORP 210 	MIS IV P0724300329 001 IT NONE 0.00 0.00 1,028.47 
BEVERLEY A EVERSON 1101 	BAP Days 5.1 	PY NONE 	na na 7XX0305 CWFS24 15 0.00 0.00 1,370.62 
BEVERLEY A EVERSON 1202 BAP Days 0.0 	PY NONE 	na na 7XX0305 CWFS24 15 0.00 0.00 2.77 
BEVERLEY A EVERSON 1203 BAP Days 0.0 	PY NONE 	na na 7XX0305 CWFS24 15 0.00 0.00 72.73 
BEVERLEY A EVERSON 1213 BAP Days 0.0 	PY NONE 	na na 7XX0305 CWFS24 15 0.00 0.00 19.45 
BEVERLEY A EVERSON 1264 BAP Days 0.0 	PY NONE 	na na 7XX0305 CWFS24 15 0.00 0.00 153.51 
BEVERLEY A EVERSON 1269 BAP Days 0.0 	PY NONE 	na na 7XX0305 CWFS24 15 0.00 0.00 83.16 
BEVERLEY A EVERSON 1274 BAP Days 0.0 	PY NONE 	na na 7XX0305 CWFS24 15 0.00 0.00 13.70 
BEVERLEY A EVERSON 1275 BAP Days 0.0 	PY NONE 	na na 7)0(0305 cwFS24 15 0.00 0.00 54.82 
DEBORAH A KRIEGEL 1101 	BAP Days 10.0 	PY NONE 	na na 7XX0305 CwFS24 15 0.00 0.00 2,568.80 
DEBORAH A KRIEGEL 1203 BAP Days 0.0 	PY NONE 	na na 7XX0305 CwFS24 15 0.00 0.00 131.63 
DEBORAH A KRIEGEL 1213 BAP Days 0.0 	PY NONE 	na na 7)0(0305 CWFS24 15 0.00 0.00 35.89 
DEBORAH A KRIEGEL 1264 BAP Days 0.0 	PY NONE 	na na 7XX0305 CWFS24 15 0.00 0.00 287.71 
DEBORAH A KRIEGEL 1269 BAP Days 0.0 	PY NONE 	na na 7XX0305 CWFS24 15 0.00 0.00 153.45 
DEBORAH A KRIEGEL 1274 BAP Days 0.0 	PY NONE 	na na 7XX0305 CWFS24 15 0.00 0.00 25.69 
DEBORAH A KRIEGEL 1275 BAP flays 0.0 	PY NONE 	na na 7XX0305 CWFS24 15 0.00 0.00 102.75 
DEBORAH K SEBESTA 1101 	BAP Days 10.0 	PY NONE 	na na 7)0(0305 cwFS24 16 0.00 0.00 2,366.40 
DEBORAH K SEBESTA 1203 BAP Days 0.0 	PY NONE 	na na 7)0(0305 CWFS24 16 0.00 0.00 125.64 
DEBORAH K SEBESTA 1213 BAP Days 0.0 	PY NONE 	na na 7XX0305 CWFS24 16 0.00 0.00 33.53 
DEBORAH K SEBESTA 1214 BAP Days 0.0 	PY NONE 	na na 7XX0305 CWFS24 16 0.00 0.00 165.65 
DEBORAH K SEBESTA 1251 	BAP Days 0.0 	PY NONE 	na na 7)0(0305 CWFS24 16 0.00 0.00 143.38 

Total for Month Aug 0.00 0.00 8,939.75 

Sep 
AUGUSTA RESOURCE CORP 210 	MIS IV P0727300234 001 IT NONE 0.00 0.00 992.09 
BANK OF AMERICA 2671 MNS V5 00073273522 002 05 TAMRA EMMETT JWOD.COM  0.00 0.00 190.67 
BANK OF AMERICA 2671 	MNS V5 00073451080 002 05 TAMRA EMMETT OFFICEMAX CT IN 0.00 0.00 92.85 
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WP Res Trans Line Trans Commit Unliq Obs Expenditures 
JBLI 	Vendor BOC Type Hours/Days Code Doc Nbr Nbr Type Reference Information ($) ($) ($) 

CWFS2407 
Sep 

BEVERLEY A EVERSON 1101 BAP Days 8.2 PY NONE na na 7XX0305 CWFS24 18 0.00 0.00  2,189.66 

BEVERLEY A EVERSON 1101 BAP Days 10.0 PY NONE na na 7XX0305 CWFS24 17 0.00 0.00 2,674.40 

BEVERLEY A EVERSON 1202 BAP Days 0.0 PY NONE na na 7XX0305 CWFS24 18 0.00 0.00 4.42 
BEVERLEY A EVERSON 1202 BAP Days 0.0 PY NONE na na 7XX0305 CWFS24 17 0.00 0.00 5.40 
BEVERLEY A EVERSON 1203 BAP Days 0.0 PY NONE na na 7XX0305 CWFS24 18 0.00 0.00 116.19 
BEVERLEY A EVERSON 1203 BAP Days 0.0 PY NONE na na 7XX0305 CWFS24 17 0.00 0.00 141.92 
BEVERLEY A EVERSON 1213 BAP Days 0.0 PY NONE na na 7XX0305 CWFS24 18 0.00 0.00 31.07 
BEVERLEY A EVERSON 1213 BAP Days 0.0 PY NONE na na 7XX0305 CWFS24 17 0.00 0.00 37.95 

BEVERLEY A EVERSON 1264 BAP Days 0.0 PY NONE na na 7XX0305 CWFS24 17 0.00 0.00 299.53 

BEVERLEY A EVERSON 1264 BAP Days 0.0 PY NONE na na 7XX0305 CWFS24 18 0.00 0.00 245.24 
BEVERLEY A EVERSON 1269 BAP Days 0.0 PY NONE na na 7)0(0305 CWFS24 18 0.00 0.00 132.85 
BEVERLEY A EVERSON 1269 BAP Days 0.0 PY NONE na 

_ BEVERLEY A EVERSON 
na 7)0(0305 CWFS24 17 0.00 0.00 162.26 

1274 BAP Days 0.0 PY NONE na na 7XX0305 CWFS24 18 0.00 0.00 21.89 
BEVERLEY A EVERSON 1274 BAP Days 0.0 PY NONE na na 7XX0305 CWFS24 17 0.00 0.00 26.74 
BEVERLEY A EVERSON 1275 BAP Days 0.0 PY NONE na na 7XX0305 CWFS24 18 0.00 0.00 87.58 
BEVERLEY A EVERSON 1275 BAP Days 0.0 PY NONE na na 7XX0305 CWFS24 17 0.00 0.00 106.97 

DEBORAH K SEBESTA 1101 BAP Days 10.0 PY NONE na na 7XX0305 CWFS24 18 0.00 0.00 2,366.40 
DEBORAH K SEBESTA 1101 BAP Days 10.0 PY NONE na na 7XX0305 CWFS24 17 0.00 0.00 2,366.40 
DEBORAH K SEBESTA 1203 BAP Days 0.0 PY NONE na na 7XX0305 CWFS24 17 0.00 0.00 125.64 
DEBORAH K SEBESTA 1203 BAP Days 0.0 PY NONE na na 7XX0305 CWFS24 18 0.00 0.00 125.64 
DEBORAH K SEBESTA 1213 BAP Days 0.0 PY NONE na na 7XX0305 CWFS24 17 0.00 0.00 33.53 

DEBORAH K SEBESTA 1213 BAP Days 0.0 PY NONE na na 7XX0305 CWFS24 18 0.00 0.00 33.53 

DEBORAH K SEBESTA 1214 BAP Days 0.0 PY NONE na na 7XX0305 CWFS24 17 0.00 0.00 165.65 
DEBORAH K SEBESTA 1214 BAP Days 0.0 PY NONE na na 7XX0305 CWFS24 18 0.00 0.00 165.65 

DEBORAH K SEBESTA 1251 BAP Days 0.0 PY NONE na na 7XX0305 CWFS24 17 0.00 0.00 143.38 
DEBORAH K SEBESTA 1251 BAP Days 0.0 PY NONE na na 7XX0305 CWFS24 18 0.00 0.00 143.38 
FS NET-ZERO ADJUSTMENT 2670 MNS SV B0305715657 001 DE FEDEX 219515443 0.00 0.00 9.84 
PACS EMPLOYEE EXPENSE 1199 BAP Days 0.0 YA PP1 90701 380 001 AC PP19 ACCRUAL-10016PP18 0.00 0.00 6,595.26 
SALEK SHAFIQULLAH 1101 BAP Days 3.1 PY NONE na na 7XX0305 CWFS24 18 0.00 0.00 718.25 
SALEK SHAFIQULLAH 1101 BAP Days 4.5 PY NONE na na 7XX0305 CWFS24 17 0.00 0.00 1,034.27 
SALEK SHAFIQULLAH 1203 BAP Days 0.0 PY NONE na na 7XX0305 CWFS24 18 0.00 0.00 43.31 
SALEK SHAFIQULLAH 1203 BAP Days 0.0 PY NONE na na 7XX0305 CWFS24 17 0.00 0.00 62.36 
SALEK SHAFIQULLAH 1213 BAP Days 0.0 PY NONE na na 7XX0305 CWFS24 17 0.00 0.00 14.70 
SALEK SHAFIQULLAH 1213 BAP Days 0.0 PY NONE na na 7XX0305 CWFS24 18 0.00 0.00 10.21 
SALEK SHAFIQULLAH 1264 BAP Days 0.0 PY NONE na na 7XX0305 CWFS24 18 0.00 0.00 80.44 
SALEK SHAFIQULLAH 1264 BAP Days 0.0 PY NONE na na 7XX0305 CWFS24 17 0.00 0.00 115.84 
SALEK SHAFIQULLAH 1269 BAP Days 0.0 PY NONE na na 7XX0305 CWFS24 18 0.00 0.00 43.64 
SALEK SHAFIQULLAH 1269 BAP Days 0.0 PY NONE na na 7XX0305 CWFS24 17 0.00 0.00 62.84 
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WP Res Trans Line Trans Commit Unliq Obs Expenditures 
JBLI 	Vendor BOC Type Hours/Days Code Doc Nbr Nbr Type Reference Information ($) ($) ($) 

CWFS2407 
Sep 

SALEK SHAFIQULLAH 1274 BAP Days 0.0 	PY NONE na na 7XX0305 CWFS24 18 0.00 0.00 7.18 
SALEK SHAFIQULLAH 1274 BAP Days 0.0 	PY NONE na na 7XX0305 CWFS24 17 0.00 0.00 10.34 
SALEK SHAFIQULLAH 1275 BAP Days 0.0 	PY NONE na na 7XX0305 CWFS24 18 0.00 0.00 28.73 
SALEK SHAFIQULLAH 1275 BAP Days 0.0 	PY NONE na na 7XX0305 CWFS24 17 0.00 0.00 41.37 

Total for Month Sep 0.00 0 00 22,107 46 

Total for Job Code: CWFS2407 0.00 0.00 31,058.33 
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Fiscal Year 20( Ai 

Southwestern Region 	 CORONADO 
last Month of TROB Data Imported far this fiscal year 

WP Res 

Apr -- 2008 

Trans Line Trans Commit Unliq Obs Expenditures 

JBLI 	Vendor BOC Type Hours/Days Code Doc Nbr Nbr Type Reference Information ($) ($) • ($) 

Region 	Southwestern 
CORONADO 

CWFS2407 
CWFS 

Oct 
BEVERLEY A EVERSON 1101 	BAP Days 	 0.9 PY NONE na na 7XX0305 CWFS24 19 0.00 0.00 234.01 
BEVERLEY A EVERSON 1202 BAP Days 	 0.0 PY NONE na na 7)0(0305 CWFS24 19 0.00 0.00 0.47 

BEVERLEY A EVERSON 1203 BAP Days 	 0.0 PY NONE na na 7XX0305 CWFS24 19 0.00 0.00 12.42 

BEVERLEY A EVERSON 1213 BAP Days 	 0.0 PY NONE na na 7XX0305 CWFS24 19 0.00 0.00 3.32 

BEVERLEY A EVERSON 1264 BAP Days 	 0.0 PY NONE na na 7XX0305 CWFS24 19 0.00 0.00 26.21 

BEVERLEY A EVERSON 1269 BAP Days 	 0.0 PY NONE na na 7XX0305 CWFS24 19 0.00 0.00 14.20 

BEVERLEY A EVERSON 1274 BAP Days 	 0.0 PY NONE na na 7XX0305 CWFS24 19 0.00 0.00 2.34 

BEVERLEY A EVERSON 1275 BAP Days 	 0.0 PY NONE na na 7XX0305 CWFS24 19 0.00 0.00 9.36 

DEBORAH K SEBESTA 1101 	BAP Days 	 10.0 PY NONE na na 7XX0305 CWFS24 19 0.00 0.00 2,366.40 

DEBORAH K SEBESTA 1203 BAP Days 	 0.0 PY NONE na na 7XX0305 CWFS24 19 0.00 0.00 125.64 

DEBORAH K SEBESTA 1213 BAP Days 	 0.0 PY NONE na na 7XX0305 CWFS24 19 0.00 0.00 33.53 

DEBORAH K SEBESTA 1214 	BAP Days 	 0.0 PY NONE na na 7XX0305 CWFS24 19 0.00 0.00 165.65 

DEBORAH K SEBESTA 1251 	BAP Days 	 0.0 PY NONE na na 7XX0305 CWFS24 19 0.00 0.00 143.38 
PP19 ACCRUAL- 100%PP18 PACS EMPLOYEE EXPENSE 1199 BAP Days 	 0.0 YA PP190701380 001 AC 0.00 0.00 -6,595.26 

Total for Month 	Oct 0.00 0 00 :3 4h8.33 

Nov 
FS NET -ZERO ADJUSTMENT 2670 MNS SV B0305715657 001 DE FEDEX 21%15443 0.00 0.00 -9.84 

Total for Month 	Nov 000 0 00 9 84 

Dec 
AUGUSTA RESOURCE CORP 210 	MIS IV P0733400358 001 IT NONE 0.00 0.00 1,302.04 
BANK OF AMERICA 2240 MNS V5 00074569629 003 05 SUSAN GAINES FEDEX PAY-BY-PH 0.00 0.00 9.84 

Total tar Month 	Dec 0 00 0.00 1 311 88 

Jan 
AUGUSTA RESOURCE CORP 210 	MIS IV P0736500158 001 IT NONE 0.00 0.00 1.28 

Total for Month 	Jan 0 00 0 00 1 28 
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WP Res Trans Line Trans Commit Unliq Obs Expenditures 
J BLI 	Vendor BOC Type Hours/Days Code Doc Nbr Nbr Type 	Reference Information ($) . ($) ($) 

CWFS2407 

Total for Job Code: 	CWFS240 0.00 0.00 -2,155.01 

CWFS2408 
CWFS 

Nov 
BEVERLEY A EVERSON 1101 BAP Days 	 1.0 PY NONE na na 	8)0(0305 CWFS24 22 0.00 0.00 267.44 
BEVERLEY A EVERSON 1202 BAP Days 	0.0 PY NONE na na 	8XX0305 CWFS24 22 0.00 0.00 0.54 

BEVERLEY A EVERSON 1203 BAP Days 	 0.0 PY NONE na na 	8XX0305 CWFS24 22 0.00 0.00 14.19 
BEVERLEY A EVERSON 1213 BAP Days 	0.0 PY NONE na na 	8XX0305 CWFS24 22 0.00 0.00 3.79 
BEVERLEY A EVERSON 1264 BAP Days 	0.0 PY NONE na na 	8XX0305 CWFS24 22 0.00 0.00 29.95 

BEVERLEY A EVERSON 1269 BAP Days 	 0.0 PY NONE na na 	8XX0305 CWFS24 22 0.00 0.00 16.23 

BEVERLEY A EVERSON 1274 BAP Days 	0.0 PY NONE na na 	8XX0305 CWFS24 22 0.00 0.00 2.67 

BEVERLEY A EVERSON 1275 BAP Day:. 	 0.0 PY NONE na na 	8)0(0305 CWFS24 22 0.00 0.00 10.70 

Total for Month 	Nov 0.00 0 00 345.51 

Dec 
BEVERLEY A EVERSON 1101 BAP Days 	0.8 PY NONE na na 	8XX0305 CWFS24 24 0.00 0.00 223.86 

BEVERLEY A EVERSON 1202 BAP Days 	 0.0 PY NONE na na 	8XX0305 CWFS24 24 0.00 0.00 0.45 
BEVERLEY A EVERSON 1203 BAP Days 	0.0 PY NONE na na 	8XX0305 CWFS24 24 0.00 0.00 1 1 .53 

BEVERLEY A EVERSON 1213 BAP Days 	0.0 PY NONE na na 	8XX0305 CWFS24 24 0.00 0.00 3.18 

BEVERLEY A EVERSON 1264 BAP Days 	0.0 PY NONE na na 	8XX0305 CWFS24 24 0.00 0.00 25.07 
BEVERLEY A EVERSON 1269 BAP Days 	0.0 PY NONE na na 	8XX0305 CWFS24 24 0.00 0.00 13.59 
BEVERLEY A EVERSON 1274 BAP Days 	0.0 PY NONE na na 	8XX0305 CWFS24 24 0.00 0.00 2.24 
BEVERLEY A EVERSON 1275 BAP Days 	0.0 PY NONE na na 	8XX0305 CWFS24 24 0.00 0.00 8.95 

JANET L JONES 1101 BAP Days 	0.3 PY NONE na na 	8XX0305 CWFS24 23 0.00 0.00 38.02 
JANET L JONES 1101 BAP Days 	 0.8 PY NONE na na 	8XX0305 CWFS24 24 0.00 0.00 123.57 
JANET L JONES 1202 BAP Days 	0.0 PY NONE na na 	8XX0305 CWFS24 23 0.00 0.00 0.08 
JANET L JONES 1202 BAP Days 	0.0 PY NONE na na 	8XX0305 CWFS24 24 0.00 0.00 0.26 
JANET L JONES 1203 BAP Days 	0.0 PY NONE na na 	8XX0305 CWFS24 23 0.00 0.00 2.85 

JANET L JONES 1203 BAP Days 	0.0 PY NONE na na 	8XX0305 CWFS24 24 0.00 0.00 9.26 

JANET L JONES 1213 BAP Days 	0.0 PY NONE na na 	8)0(0305 CWFS24 23 0.00 0.00 0.54 
JANET L JONES 1213 BAP Days 	 0.0 PY NONE na na 	8XX0305 CWFS24 24 0.00 0.00 1.74 

JANET L JONES 1264 BAP Days 	0.0 PY NONE na na 	8XX0305 CWFS24 23 0.00 0.00 4.26 
JANET L JONES 1264 BAP Days 	0.0 PY NONE na na 	8XX0305 CWFS24 24 0.00 0.00 13.84 
JANET L JONES 1269 BAP Days 	 0.0 PY NONE na na 	8XX0305 CWFS24 23 0.00 0.00 2.30 
JANET L JONES 1269 BAP Days 	0.0 PY NONE na na 	8XX0305 CWFS24 24 0.00 0.00 7.47 
JANET L JONES 1274 BAP Days 	0.0 PY NONE na na 	8XX0305 CWFS24 23 0.00 0.00 0.38 
JANET L JONES 1274 BAP Days 	0.0 PY NONE na na 	8XX0305 CWFS24 24 0.00 0.00 1.24 
JANET L JONES 1275 BAP Days 	 0.0 PY NONE na na 	8XX0305 CWFS24 23 0.00 0.00 1.52 

Transaction Register: Actual Expenditure Report by Job Code, BLI and Month Jun-03-2008 
	

Page 2 of 11 



WP Res Trans Line Trans Commit Unliq Obs Expenditures 
JBLI 	Vendor BOC Type Hours/Days Code Doc Nbr Nbr Type Reference Information ($) ($) ($) 
CWFS2408 

Dec 
JANET L JONES 1275 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 24 0.00 0.00 4.94 
MARY M FARRELL 1101 	BAP Days 	 0.9 PY NONE na na 8XX0305 CWFS24 23 0.00 0.00 264.41 
MARY M FARRELL 1202 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 23 0.00 0.00 0.54 
MARY M FARRELL 1203 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 23 0.00 0.00 29.17 
MARY M FARRELL 1204 BAP Drys 	 0.0 PY NONE na na 8XX0305 CWFS24 23 0.00 0.00 18.51 
MARY M FARRELL 1213 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 23 0.00 0.00 3.67 
SALEK SHAFIQULLAH 1101 	BAP Days 	 1.4 PY NONE na na 8XX0305 CWFS24 23 0.00 0.00 330.40 
SALEK SHAFIQULLAH 1101 	BAP Days 	 2.7 PY NONE na na 8XX0305 CWFS24 24 0.00 0.00 617.70 
SALEK SHAFIQULLAH 1203 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 24 0.00 0.00 37.24 
SALEK SHAFIQULLAH 1203 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 23 0.00 0.00 19.92 
SALEK SHAFIQULLAH 1213 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 23 0.00 0.00 4.69 
SALEK SHAFIQULLAH 1213 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 24 0.00 0.00 8.78 
SALEK SHAFIQULLAH 1264 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 23 0.00 0.00 37.00 
SALEK SHAFIQULLAH 1264 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 24 0.00 0.00 69.18 
SALEK SHAFIQULLAH 1269 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 24 0.00 0.00 37.53 
SALEK SHAFIQULLAH 1269 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 23 0.00 0.00 20.07 
SALEK SHAFIQULLAH 1274 BAP Days 	 0.0 PY NONE na na 8)0(0305 CWFS24 23 0.00 0.00 3.30 
SALEK SHAFIQULLAH 1274 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 24 0.00 0.00 6.18 
SALEK SHAFIQULLAH 1275 BAP Days 	 0.0 PY NONE na na 8)0(0305 CWFS24 24 0.00 0.00 24.71 
SALEK SHAFIQULLAH 1275 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 23 0.00 0.00 13.22 

T O tal I ; o r M , 4 C ., 00 0 00 . 	(;4 7 	.-;;-; 

Jan 
BANK OF AMERICA 2240 MNS V5 00075771892 002 05 SUSAN GAINES FEDEX PAY-BY-PH 0.00 0.00 16.30 
BANK OF AMERICA 2671 	MNS V5 00075540923 002 05 TAMRA EMMETT VISTA BUSINESS 0.00 0.00 156.04 
BANK OF AMERICA 2671 	MNS V5 00075063048 002 05 TAMRA EMMETT VISTA BUSINESS 0.00 0.00 156.04 
BANK OF AMERICA 2671 	MNS V5 00075540922 002 05 TAMRA EMMETT VISTA BUSINESS 0.00 0.00 156.04 
BANK OF AMERICA 3140 MNS V5 00075657354 002 05 CARL OSTERMANN VEE MODEL MANAG 0.00 0.00 437.77 
BEVERLEYA EVERSON 1101 	BAP Days 	 9.9 PY NONE na na 8XX0305 CWFS24 25 0.00 0.00 2,720.76 
BEVERLEYA EVERSON 1101 	BAP Days 	 5.0 PY NONE na na 8XX0305 CWFS24 26 0.00 0.00 1,377.60 
BEVERLEYAEVERSON 1101 	BAP Days 	 5.0 PY NONE na na 8XX0305 CWFS24 01 0.00 0.00 1,418.79 
BEVERLEYA EVERSON 1202 BAP Days 	 0.0 PY NONE na na 8)0(0305 CWFS24 25 0.00 0.00 5.48 
BEVERLEYAEVERSON 1202 BAP Days 	 0.0 PY NONE na na axx0305 CWFS24 01 0.00 0.00 2.89 
BEVERLEYAEVERSON 1202 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 26 0.00 0.00 2.78 
BEVERLEYA EVERSON 1203 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 01 0.00 0.00 72.53 
BEVERLEYAEVERSON 1203 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 25 0.00 0.00 140.15 
BEVERLEY A EVERSON 1203 BAP Days 	 0.0 PY NONE na na axx03os CWFS24 26 0.00 0.00 70.96 
BEVERLEY AEVERSON 1213 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 25 0.00 0.00 38.63 
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WP Res Trans Line Trans Commit Unliq Obs Expenditures 

JBLI 	Vendor BOC Type Hours/Days Code Doc Nbr Nbr Type Reference Information ($) ($) ($) 

CWFS2408 
Jan 

BEVERLEY A EVERSON 1213 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 26 0.00 0.00 19.56 

BEVERLEY A EVERSON 1213 BAP Datr, 	 0.0 PY NONE na na 8XX0305 CWFS24 01 0.00 0.00 20.12 

BEVERLEY A EVERSON 1264 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 01 0.00 0.00 158.91 

BEVERLEY A EVERSON 1264 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 25 0.00 0.00 304.72 

BEVERLEY A EVERSON 1264 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 26 0.00 0.00 154.29 

BEVERLEY A EVERSON 1269 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 01 0.00 0.00 86.04 

BEVERLEY A EVERSON 1269 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 26 0.00 0.00 83.64 
8XX0305 CWFS24 25 BEVERLEY A EVERSON 1269 BAP Days 	 0.0 PY NONE na na 0.00 0.00 165.18 

BEVERLEY A EVERSON 1274 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 01 0.00 0.00 14.19 

BEVERLEY A EVERSON 1274 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 25 0.00 0.00 27.21 

BEVERLEY A EVERSON 1274 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 26 0.00 0.00 13.78 

BEVERLEY A EVERSON 1275 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 25 0.00 0.00 108.83 

BEVERLEY A EVERSON 1275 BAP Days 	 0.0 PY NONE na na 8)0(0305 CWFS24 26 0.00 0.00 55.11 

BEVERLEY A EVERSON 1275 BAP Days 	 0.0 PY NONE na na 8)0(0305 CWFS24 01 0.00 0.00 56.76 

FS WCF EMIS 2599 FLE EV 84267013205 001 UF 1'155'5964 353.00 0.00 0.00 

FS WCF EMIS 2599 FLE EV 84267012749 001 UF 1.155'5707 1,412.00 0.00 0.00 

JANET L JONES 1101 	BAP Days 	 0.6 PY NONE na na 8)0(0305 CWFS24 26 0.00 0.00 90.30 

JANET L JONES 1202 BAP l lays 	 0.0 PY NONE na na 8XX0305 CWFS24 26 0.00 0.00 0.19 

JANET L JONES 1203 BAP poys 	 0.0 PY NONE na na 8XX0305 CWFS24 26 0.00 0.00 6.77 

JANET L JONES 1213 	BAP Dos 	 0.0 PY NONE na na 8XX0305 CWFS24 26 0.00 0.00 1.27 

JANET L JONES 1264 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 26 0.00 0.00 10.11 

JANET L JONES 1269 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 26 0.00 0.00 5.46 

JANET L JONES 1274 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 26 0.00 0.00 0.90 

JANET L JONES 1275 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 26 0.00 0.00 3.61 

SALEK SHAFIQULLAH 1101 	BAP Days 	 0.5 PY NONE na na 8XX0305 CWFS24 25 0.00 0.00 114.92 

SALEK SHAFIQULLAH 1101 	BAP Days 	 2.8 PY NONE na na 8XX0305 CWFS24 01 0.00 0.00 650.98 

SALEK SHAFIQULLAH 1203 BAP Da ys 	 0.0 PY NONE na na 8)0(0305 CWFS24 01 0.00 0.00 39.89 

SALEK SHAFIQULLAH 1203 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 25 0.00 0.00 6.93 

SALEK SHAFIQULLAH 1213 BAP Days 	 0.0 PY NONE na na 810(0305 CWFS24 01 0.00 0.00 9.18 

SALEK SHAFIQULLAH 1213 BAP Days 	 0.0 PY NONE na na 8)0(0305 CWFS24 25 0.00 0.00 1.63 

SALEK SHAFIQULLAH 1264 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 25 0.00 0.00 12.87 

SALEK SHAFIQULLAH 1264 BAP I mys 	 0.0 PY NONE na na 8)0(0305 CWFS24 01 0.00 0.00 72.91 

SALEK SHAFIQULLAH 1269 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 25 0.00 0.00 6.98 

SALEK SHAFIQULLAH 1269 BAP flays 	 0.0 PY NONE na na 8XX0305 CWFS24 01 0.00 0.00 39.27 

SALEK SHAFIQULLAH 1274 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 25 0.00 0.00 1.15 

SALEK SHAFIQULLAH 1274 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 01 0.00 0.00 6.51 

SALEK SHAFIQULLAH 1275 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 25 0.00 0.00 4.60 

SALEK SHAFIQULLAH 1275 BAP nays 	 0.0 PY NONE na na 8XX0305 CWFS24 01 0.00 0.00 26.04 
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WP Res Trans Line Trans Commit Unliq Obs Expenditures 

JBLI 	Vendor BOC Type Hours/Days Code Doc Nbr Nbr Type Reference Information ($) ($) ($) 

CWFS2408 
Jan 

WILLIAM B GILLESPIE 1101 BAP Days 	 1.9 PY NONE na na 8XX0305 CWFS24 01 0.00 0.00 485.62 

WILLIAM B GILLESPIE 1202 BAP !Jays 	 0.0 PY NONE na na 8XX0305 CWFS24 01 0.00 0.00 0.99 

WILLIAM B GILLESPIE 1203 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 01 0.00 0.00 63.80 

WILLIAM B GILLESPIE 1213 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 01 0.00 0.00 6.56 

WILLIAM B GILLESPIE 1264 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 01 0.00 0.00 54.39 

WILLIAM B GILLESPIE 1269 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 01 0.00 0.00 28.03 

WILLIAM B GILLESPIE 1274 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 01 0.00 0.00 4.86 

WILLIAM B GILLESPIE 1275 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 01 0.00 0.00 19.42 

Total for Month 	Jan 1 765 00 0 00 9.817 24 

Feb 
ANDREA W CAMPBELL 1101 BAP Days 	 1.0 PY NONE na na 8XX0305 CWFS24 03 0.00 0.00 325.52 

ANDREA W CAMPBELL 1202 BAP Days 	 0.0 PY NONE na na 8)0(0305 CWFS24 03 0.00 0.00 0.65 

ANDREA W CAMPBELL 1203 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 03 0.00 0.00 32.93 

ANDREA w CAMPBELL 1213 BAP I )ays 	 0.0 PY NONE na na 8XX0305 CWFS24 03 0.00 0.00 4.51 

ANDREA W CAMPBELL 1264 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 03 0.00 0.00 36.46 

ANDREA W CAMPBELL 1269 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 03 0.00 0.00 19.28 

ANDREA W CAMPBELL 1274 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 03 0.00 0.00 3.26 

ANDREA W CAMPBELL 1275 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 03 0.00 0.00 13.02 

BANK OF AMERICA 2671 MNS V5 00076351294 002 05 TAMRA EMMETT VISTA BUSINESS 0.00 0.00 156.04 

BANK OF AMERICA 2671 MNS V5 00076351295 002 05 TAMRA EMMETT VISTA BUSINESS 0.00 0.00 156.04 

BEVERLEY A EVERSON 1101 BAP Days 	 7.8 PY NONE na na 8XX0305 CWFS24 03 0.00 0.00 2,216.87 

BEVERLEY A EVERSON 1202 BAP Days 	 0.0 PY NONE na na 8)0(0305 CWFS24 03 0.00 0.00 4.52 

BEVERLEY A EVERSON 1203 BAP I lays 	 0.0 PY NONE na na 8XX0305 CWFS24 03 0.00 0.00 113.31 

BEVERLEY A EVERSON 1213 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 03 0.00 0.00 31.44 

BEVERLEY A EVERSON 1264 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 03 0.00 0.00 248.29 

BEVERLEY A EVERSON 1269 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 03 0.00 0.00 134.44 

BEVERLEY A EVERSON 1274 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 03 0.00 0.00 22.17 

BEVERLEY A EvERSON 1275 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 03 0.00 0.00 88.68 

DEBORAH K SEBESTA 1101 BAP Days 	 5.4 PY NONE na na 8XX0305 CWFS24 03 0.00 0.00 1,325.01 

DEBORAH K SEBESTA 1203 BAP I Mys 	 0.0 PY NONE na na 8XX0305 CWFS24 03 0.00 0.00 74.44 

DEBORAH K SEBESTA 1213 BAP Days 	 0.0 PY NONE na na 8)0(0305 CWFS24 03 0.00 0.00 18.75 

DEBORAH K SEBESTA 1214 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 03 0.00 0.00 92.76 

DEBORAH K SEBESTA 1251 BAP I )HyS 	 0.0 PY NONE na na 8)0(0305 CWFS24 03 0.00 0.00 80.17 

FS WCF EMIS 2513 FLE EV 84330856983 001 FE 1.155'5707 0.00 0.00 70.46 

FS WCF EMIS 2599 FLE EV 84330830837 001 UF 1•155`5707 1,412.00 0.00 0.00 

Fs wcF Emis 2599 FLE EV 84267012749 001 UF 1.155'5707 -1,412.00 0.00 0.00 

FS WCF EMIS 2599 FLE EV 84330831837 001 UF 1•155*5964 353.00 0.00 0.00 
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JBLI 	Vendor 
WP Res 

BOC Type Hours/Days 
Trans 
Code Doc Nbr 

Line 
Nbr 

Trans 
Type Reference Information 

Commit 
($) 

Unliq Obs 
($) 

Expenditures 
($) 

CWFS2408 
Feb 

FS WCF EMIS 2599 FLE EV 84267013205 001 OF 1'155'5964 -353.00 0.00 0.00 
SALEK SHAFIQULLAH 1101 BAP Days 2.3 PY NONE na na 8XX0305 CWFS24 03 0.00 0.00 547.42 
SALEK SHAFIQULLAH 1101 BAP Days 0.7 PY NONE na na 8XX0305 CWFS24 02 0.00 0.00 162.75 
SALEK SHAFIQULLAH 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 03 0.00 0.00 33.54 
SALEK SHAFIQULLAH 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 02 0.00 0.00 9.97 
SALEK SHAFIQULLAH 1213 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 02 0.00 0.00 2.29 
SALEK SHAFIQULLAH 1213 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 03 0.00 0.00 7.72 
SALEK SHAFIQULLAH 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 02 0.00 0.00 18.23 
SALEK SHAFIQULLAH 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 03 0.00 0.00 61.31 
SALEK SHAFIQULLAH 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 03 0.00 0.00 33.02 
SALEK SHAFIQULLAH 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 02 0.00 0.00 9.82 
SALEK SHAFIQULLAH 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 02 0.00 0.00 1.62 
SALEK SHAFIQULLAH 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 03 0.00 0.00 5.47 
SALEK SHAFIQULLAH 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 03 0.00 0.00 21.90 
SALEK SHAFIQULLAH 1275 BAP [Jays 0.0 PY NONE na na 8XX0305 CWFS24 02 0.00 0.00 6.51 

Total for Month 	Feb 0 00 0 00 6 190.59 

Mar 
ANDREA W CAMPBELL 1101 BAP Days 6.1 PY NONE na na 8XX0305 CWFS24 04 0.00 0.00 1,973.46 
ANDREA W CAMPBELL 1202 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 04 0.00 0.00 3.96 
ANDREA W CAMPBELL 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 04 0.00 0.00 199.64 
ANDREA W CAMPBELL 1213 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 04 0.00 0.00 27.35 
ANDREA W CAMPBELL 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 04 0.00 0.00 221.02 
ANDREA W CAMPBELL 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 04 0.00 0.00 116.90 
ANDREA W CAMPBELL 1274 BAP Days 0.0 PY NONE na na 8)0(0306 CWFS24 04 0.00 0.00 19.74 
ANDREA W CAMPBELL 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 04 0.00 0.00 78.94 
AUGUSTA RESOURCE CORP 210 MIS IV P0809100254 001 IT NONE 0.00 0.00 4,385.12 
BANK OF AMERICA 2672 MNS V5 00077304523 002 05 BILL JONES 	VISTA BUSINESS 0.00 0.00 156.04 
BEVERLEY A EVERSON 1101 BAP Days 10.0 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 2,837.60 
BEVERLEY A EVERSON 1101 BAP Days 10.0 PY NONE na na 8XX0305 CWFS24 04 0.00 0.00 2,837.60 
BEVERLEY A EVERSON 1202 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 5.78 
BEVERLEY A EVERSON 1202 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 04 0.00 0.00 5.78 
BEVERLEY A EVERSON 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 145.04 
BEVERLEY A EVERSON 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 04 0.00 0.00 145.04 
BEVERLEY A EVERSON 1213 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 04 0.00 0.00 40.24 
BEVERLEY A EVERSON 1213 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 40.24 
BEVERLEY A EVERSON 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 04 0.00 0.00 317.81 
BEVERLEY A EVERSON 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 317.81 
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WP Res Trans Line Trans Commit Unliq Obs Expenditures 

JBLI 	Vendor BOC Type Hours/Days Code Doc Nbr Nbr Type Reference Information ($) ($) ($) 

CWFS2408 
Mai 

BEVERLEY A EVERSON 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 172.08 

BEVERLEY A EVERSON 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 04 0.00 0.00 172.08 

BEVERLEY A EVERSON 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 28.38 

BEVERLEY A EVERSON 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 04 0.00 0.00 28.38 

BEVERLEY A EVERSON 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 04 0.00 0.00 113.51 

BEVERLEY A EVERSON 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 113.51 

DYAN L BONE 1101 	BAP Days 2.1 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 224.07 

DYAN L BONE 1170 	PRP Flours 5.0 PY NONE na na 8)0(0305 CWFS24 04 0.00 0.00 101.85 

DYAN L BONE 1202 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 0.48 

DYAN L BONE 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 28.24 

DYAN L BONE 1213 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 05 0.00 0.00 3.06 

DYAN L BONE 1213 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 04 0.00 0.00 1.39 

DYAN L BONE 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 25.10 

DYAN L BONE 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 04 0.00 0.00 5.99 

DYAN L BONE 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 13.09 

DYAN L BONE 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 2.24 

DYAN L BONE 1275 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 05 0.00 0.00 8.96 

FS WCF EMIS 2599 FLE EV 84330831837 001 UF 1.155'5964 -353.00 0.00 0.00 

FS WCF EMIS 2599 FLE EV 84330830837 001 UF 1'155'5707 -1,412.00 0.00 0.00 

FS WCF EMIS 2599 FLE EV 84395031711 001 UF 1•155'5964 353.00 0.00 0.00 

FS WCF EmiS 2599 FLE EV 84395030746 001 UF 1.155'5707 1,412.00 0.00 0.00 

HEIDI M SCHEWEL 1101 	BAP Days 10.0 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 2,014.40 

HEIDI M SCHEWEL 1163 PRP Flours 0.0 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 18.90 

HEIDI M SCHEWEL 1202 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 4.12 

HEIDI M SCHEWEL 1203 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 05 0.00 0.00 137.81 

HEIDI M SCHEWEL 1213 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 28.82 

HEIDI M SCHEWEL 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 225.61 

HEIDI M SCHEWEL 1269 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 05 0.00 0.00 123.22 

HEIDI M SCHEWEL 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 20.14 

HEIDI M SCHEWEL 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 80.57 

JANET L JONES 1101 	BAP Days 0.3 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 44.06 

JANET L JONES 1202 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 0.09 

JANET L JONES 1203 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 05 0.00 0.00 3.30 

JANET L JONES 1213 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 05 0.00 0.00 0.61 

JANET L JONES 1264 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 05 0.00 0.00 4.93 

JANET L JONES 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 2.65 

JANET L JONES 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 0.44 

JANET L JONES 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 1.76 
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2. 11 
300 W. Congress 
Tucson, Arizona 85701 
Phone (520) 388-8300 
FAX (520) 388-8305 
Deaf & Hearing Impaired 711 

Coronado National Forest 
Supervisor's Office 

United States 	Forest 

USDA Department of 	Service 
— Agriculture 

File Code: 2810 
Date: July 1, 2008 

Jamie Sturgess 
VP Projects and Environment 
Rosemont Copper Company 
4500 Cherry Creek South 
Suite 1040 
Denver, CO 80246 

Dear Mr. Sturgess: 

This meeting serves to update you on the progress made in the National Environmental Policy 
Act (NEPA) review of the Rosemont Copper Project, and to continue to meet our agreement with 
your company to hold monthly project status meetings in accordance with Item 4 of our January 
29, 2008 Memorandum of Understanding. 

The project status summary and meeting agenda are as follows: 

1. SCOPING 

The public has now been invited to comment about the proposed Rosemont Copper 
Project by telephone, at 888.726.7176. The toll-free Rosemont Mine Comment Line 
allows anyone to call and have their oral comment electronically recorded. Recorded 
comments will then be transcribed and added to the official "scoping" record for 
development the environmental impact statement for the project. 

2. RECENT PROJECT EXPENDITURES 

Expenditures for FY 2008, Third Quarter, April — $21,391.48 

Expenditures for FY 2008, Third Quarter, May - $15,709.31 

3. MEMORANDUM OF UNDERSTANDING MODIFICATION 

Forest Service specialist review of the Rosemont Copper Project has identified the need 
for two additional consultanting staff technical positions, a Geologic Engineer and a 
Geotechnical Engineer. The Rosemont Copper Project Memorandum of Understanding 
will have to be modified in order to add these two positions. 

4. USGS SURVEY GAUGING STATION 

The Forest Service understands that Rosemont Copper Company has identified the need 
for installation of a U.S.G.S. gauging station in the project area and would like our 
assistance in that effort. 

Printed on Recycled Paper i. Caring for the Land and Serving People 



/s/Beverley Everson 
BEVERLE A. EVERSON 
Geology and Minerals Program Specialist 

Sincerely, 



J 	BLI Vendor 
WP Res 

BOC Type Hours/Days 
Trans 
Code Doc Nbr 

Line 
Nbr 

Trans 
Type Reference Information 

Commit 

($) 

Unliq Obs 

($) 

Expenditures 

($) 

CWFS2408 

May 

JANET L JONES 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 6.24 
JANET L JONES 1213 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 09 0.00 0.00 7.08 
JANET LJONES 1213 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 1.18 
JANET L JONES 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 09 0.00 0.00 22.10 
JANET L JONES 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 9.32 
JANET L JONES 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 5.03 
JANET L JONES 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 09 0.00 0.00 30.33 
JANET L JONES 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 0.83 
JANET LJONES 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 09 0.00 0.00 1.98 
JANET L JONES 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 09 0.00 0.00 7.88 
JANET LJONES 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 3.33 
JEANINE A DERBY 1170 PRP Hours 4.5 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 413.60 
JEANINE A DERBY 1213 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 5.79 
LAURAJ WHITE 1101 	BAP Days 0.6 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 148.82 
LAURA J WHITE 1202 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 0.30 
LAURA J WHITE 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 6.97 
LAURAJ WHITE 1213 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 2.12 
LAURA J WHITE 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 16.67 
LAURAJ WHITE 1269 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 08 0.00 0.00 9.08 
LAURAJ WHITE 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 1.49 
LAURAJ WHITE 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 5.95 
MARY M FARRELL 1101 	BAP Days 2.5 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 751.20 
MARY M FARRELL 1202 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 1.52 
MARY M FARRELL 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 82.33 
MARY M FARRELL 1204 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 52.60 
MARY M FARRELL 1213 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 10.40 
SALEK SHAFIQULLAH 1101 	BAP Days 2.4 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 562.22 
SALEK SHAFIQULLAH 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 34.45 
SALEK SHAFIQULLAH 1213 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 7.93 
SALEK SHAFIQULLAH 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 62.96 
SALEK SHAFIQULLAH 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 33.91 
SALEK SHAFIQULLAH 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 5.62 
SALEK SHAFIQULLAH 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 22.49 
TERESA ANN CIAPUSCI 1170 	PRP Hours 15.5 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 692.23 
TERESA ANN CIAPUSCI 1213 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 9.48 
WILLIAM B GILLESPIE 1101 	BAP Days 2.3 PY NONE na na 8XX0305 CWFS24 09 0.00 0.00 563.94 
WILLIAM B GILLESPIE 1101 	BAP Days 4.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 1,002.55 
WILLIAM B GILLESPIE 1202 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 09 0.00 0.00 1.15 
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CORONADO 
Last Month of TROB Data Imported for this fiscal year May -- 2008 

J 	BLI 	Vendor 
WP Res 
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Trans 
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Nbr 

Trans 
Type Reference Information 

Commit 

($) 

Unliq Obs 

($) 

Expenditures 

(8) 

Re 	westexf  

CORONADO 
CWFS2408 

CWFS 

May 

AUGUSTA RESOURCE CORP 210 	MIS IV P0815200346 001 IT NONE 0.00 0.00 1,807.27 
BANK OF AMERICA 2671 	MNS V5 00077691765 002 05 ROXANE RALEY DRI ADOBESALES 0.00 0.00 784.00 
BEVERLEY A EVERSON 1101 	BAP Days 10.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 2,837.60 
BEVERLEY A EVERSON 1101 	BAP Days 10.0 PY NONE na na 8XX0305 CWFS24 09 0.00 0.00 2,837.60 
BEVERLEY A EVERSON 1202 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 09 0.00 0.00 5.78 
BEVERLEY A EVERSON 1202 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 5.78 
BEVERLEY A EVERSON 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 145.04 
BEVERLEY A EVERSON 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 09 0.00 0.00 145.04 
BEVERLEY A EVERSON 1213 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 40.24 
BEVERLEY A EVERSON 1213 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 09 0.00 0.00 40.24 
BEVERLEY A EVERSON 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 09 0.00 0.00 317.81 
BEVERLEY A EVERSON 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 317.81 
BEVERLEY A EVERSON 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 09 0.00 0.00 172.08 
BEVERLEY A EVERSON 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 172.08 
BEVERLEY A EVERSON 1274 BAP Days 0.0 PY NONE na na BXX0305 CWFS24 09 0.00 0.00 28.38 
BEVERLEY A EVERSON 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 28.38 
BEVERLEYA EVERSON 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 113.51 
BEVERLEYA EVERSON 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 09 0.00 0.00 113.51 
DEBORAH K SEBESTA 1214 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 24.85 
FS WCF EMIS 2599 FLE EV 84536732717 001 UF 1'155'5707 1,412.00 0.00 0.00 
FS WCF EMIS 2599 FLE EV 84464732387 001 UF 1'155'5707 -1,412.00 0.00 0.00 
FS WCF EMIS 2599 FLE EV 84536733684 001 UF 1'155'5964 353.00 0.00 0.00 
FS WCF EMIS 2599 FLE EV 84464733369 001 UF 1'155'5964 -353.00 0.00 0.00 
JANET L JONES 1101 	BAP Days 1.1 PY NONE na na 8XX0305 CWFS24 09 0.00 0.00 197.28 
JANET L JONES 1101 	BAP Days 0.5 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 83.22 
JANET L JONES 1170 	PRP Hours 9.5 PY NONE na na 8XX0305 CWFS24 09 0.00 0.00 301.72 
JANET L JONES 1202 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 0.17 
JANET L JONES 1202 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 09 0.00 0.00 0.42 
JANET L JONES 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 09 0.00 0.00 13.21 
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CW FS2408 

May 

WILLIAM B GILLESPIE 1202 BAP nay,: 0.0 PY NONE na 	na 8XX0305 CWFS24 08 0.00 0.00 2.04 

WILLIAM B GILLESPIE 1203 BAP Days 0.0 PY NONE na 	na 8XX0305 CWFS24 09 0.00 0.00 74.09 

WILLIAM B GILLESPIE 1203 BAP Days 0.0 PY NONE na 	na 8XX0305 CWFS24 08 0.00 0.00 131.72 

WILLIAM B GILLESPIE 1213 BAP Days 0.0 PY NONE na 	na 8XX0305 CWFS24 08 0.00 0.00 13.55 

WILLIAM B GILLESPIE 1213 BAP Days 0.0 PY NONE na 	na 8XX0305 CWFS24 09 0.00 0.00 7.61 

WILLIAM B GILLESPIE 1264 BAP Days 0.0 PY NONE na 	na 8XX0305 CWFS24 08 0.00 0.00 112.29 

WILLIAM B GILLESPIE 1264 BAP Da;̂ s 0.0 PY NONE na 	na 8XX0305 CWFS24 09 0.00 0.00 63.16 

WILLIAM B GILLESPIE 1269 BAP Days 0.0 PY NONE na 	na 8XX0305 CWFS24 08 0.00 0.00 57.88 

WILLIAM B GILLESPIE 1269 BAP Days 0.0 PY NONE na 	na 8XX0305 CWFS24 09 0.00 0.00 32.55 

WILLIAM B GILLESPIE 1274 BAP Days 0.0 PY NONE na 	na 8XX0305 CWFS24 09 0.00 0.00 5.64 

WILLIAM B GILLESPIE 1274 BAP Days 0.0 PY NONE na 	na 8XX0305 CWFS24 08 0.00 0.00 10.03 

WILLIAM B GILLESPIE 1275 BAP Days 0.0 PY NONE na 	na 8XX0305 CWFS24 09 0.00 0.00 22.56 

WILLIAM B GILLESPIE 1275 BAP Days 0.0 PY NONE na 	na 8XX0305 CWFS24 08 0.00 0.00 40.10 

Total for Month May 0.00 0.00 15,709.31 

Total for Job Code: CWFS240 0.00 0.00 15,709.31 

Total tor U NADO t 15,709.31 

Total for Region: Southwestern 0.00 0.00 15,709.31 
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WP Res Trans Line Trans Commit Unliq Obs Expenditures 
JBLI 	Vendor BOC Type Hours/Days Code Doc Nbr Nbr Type Reference Information ($) ($) ($) 

CWFS2408 
Mai 

SALEK SHAFIQULLAH 1101 BAP Days 	 2.4 PY NONE na na 8XX0305 CWFS24 04 0.00 0.00 577.01 
SALEK SHAFIQULLAH 1101 BAP Days 	 0.5 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 118.36 
SALEK SHAFIQULLAH 1203 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 04 0.00 0.00 35.35 
SALEK SNAFIQULLAH 1203 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 7.25 
SALEK SHAFIQULLAH 1213 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 04 0.00 0.00 8.14 
SALEK SHAFIQULLAH 1213 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 1.67 
SALEK SHAFIQULLAH 1264 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 13.26 
SALEK SHAFIQULLAH 1264 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 04 0.00 0.00 64.63 
SALEK SHAFIQULLAH 1269 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 04 0.00 0.00 34.81 
SALEK SHAFIQULLAH 1269 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 7.14 
SALEK SHAFIQULLAH 1274 BAP Days 	 0.0 PY NONE na na womos CWFS24 04 0.00 0.00 5.77 
SALEK SHAFIQULLAH 1274 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 1.18 
SALEK SHAFIQULLAH 1275 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 4.73 
SALEK SHAFIQULLAH 1275 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 04 0.00 0.00 23.08 

WILLIAM B GILLESPIE 1101 BAP Days 	 3.3 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 869.85 
WILLIAM B GILLESPIE 1202 BAP Days 	 0.0 PY NONE na na exxalos CWFS24 05 0.00 0.00 1.77 
WILLIAM B GILLESPIE 1203 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 110.11 
WILLIAM B GILLESPIE 1213 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 11.78 
WILLIAM B GILLESPIE 1264 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 97.42 
WILLIAM B GILLESPIE 1269 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 50.35 
WILLIAM B GILLESPIE 1274 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 8.69 
WILLIAM B GILLESPIE 1275 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 05 0.00 0.00 34.79 

Iota' for Mortal C)( IP 716 ,1 ,4 

Apr 
ANDREA W CAMPBELL 1101 BAP Days 	 2.5 PY NONE na na 8)0:0305 CWFS24 06 0.00 0.00 813.80 
ANDREA W CAMPBELL 1101 BAP Days 	 3.1 PY NONE na na 8)0(0305 CWFS24 07 0.00 0.00 1,017.25 
ANDREA W CAMPBELL 1202 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 1.64 
ANDREA W CAMPBELL 1202 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 2.04 
ANDREA W CAMPBELL 1203 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 82.33 
ANDREA W CAMPBELL 1203 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 102.91 
ANDREA W CAMPBELL 1213 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 14.10 
ANDREA W CAMPBELL 1213 BAP Da ys 	 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 11.28 
ANDREA W CAMPBELL 1264 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 91.14 
ANDREA W CAMPBELL 1264 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 113.93 
ANDREA W CAMPBELL 1269 BAP Days 	 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 60.25 
ANDREA W CAMPBELL 1269 BAP Days 	 0.0 PY NONE na na 8)0(0305 CWFS24 06 0.00 0.00 48.22 
ANDREA W CAMPBELL 1274 BAP Days 	 0.0 PY NONE na na axx0305 CWFS24 06 0.00 0.00 8.14 
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WP Res Trans Line Trans Commit Unliq Obs Expenditures 
JBLI 	Vendor BOC Type Hours/Days Code Doc Nbr Nbr Type Reference Information ($) ($) ($) 

CWFS2408 
Apt 

ANDREA W CAMPBELL 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 10.18 
ANDREA W CAMPBELL 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 40.69 
ANDREA W CAMPBELL 1275 BAP Drays 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 32.55 
AUGUSTA RESOURCE CORP 210 	MIS IV P0812100292 001 IT NONE 0.00 0.00 2,460.96 
BANK OF AMERICA 2240 MNS V5 00077388535 002 05 SUSAN GAINES FEDEX PAY-BY-PH 0.00 0.00 5.04 
BANK OF AMERICA 2570 MNS V5 00077491853 002 05 BILL JONES 	VISTA BUSINESS 0.00 0.00 156.04 
BEVERLEY A EVERSON 1101 	BAP Days 10.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 2,837.60 
BEVERLEY A EVERSON 1101 	BAP Days 10.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 2,837.60 
BEVERLEY A EVERSON 1202 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 5.78 

BEVERLEY A EVERSON 1202 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 07 0.00 0.00 5.78 
BEVERLEY A EVERSON 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 145.04 
BEVERLEY A EVERSON 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 145.04 
BEVERLEY A EVERSON 1213 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 40.24 
BEVERLEY A EVERSON 1213 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 40.24 
BEVERLEY A EVERSON 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 317.81 

BEVERLEY A EVERSON 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 317.81 

BEVERLEY A EVERSON 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 172.08 

BEVERLEY A EVERSON 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 172.08 

BEVERLEY A EVERSON 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 28.38 
BEVERLEY A EVERSON 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 28.38 
BEVERLEY A EVERSON 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 113.51 
BEVERLEY A EVERSON 1275 BAP bays 0.0 PY NONE na na 8)0(0305 CWFS24 07 0.00 0.00 113.51 
CHAD W LORTA 1170 	PRP Hours 5.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 95.50 
CHAD W LORTA 1213 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 1.33 
CHAD W LORTA 1271 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 5.69 
DEBORAH K SEBESTA 1214 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 -31.85 
FS WCF EMIS 2513 FLE EV 84464749779 001 FE 1'155'5707 0.00 0.00 52.00 
FS WCF EMIS 2599 FLE EV 84395030746 001 UF 1'155'5707 -1,412.00 0.00 0.00 
FS WCF EMIS 2599 FLE EV 84464732387 001 UF 1'155'5707 1,412.00 0.00 0.00 
FS WCF EMIS 2599 FLE EV 84464733369 001 UF 1'155'5964 353.00 0.00 0.00 
FS WCF EMIS 2599 FLE EV 84395031711 001 UF 1'155'5964 -353.00 0.00 0.00 
HEIDI M SCHEWEL 1101 	BAP Days 6.0 PY NONE na na 8)0(0305 CWFS24 06 0.00 0.00 1,208.65 
HEIDI M SCHEWEL 1202 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 2.47 

HEIDI M SCHEWEL 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 82.69 
HEIDI M SCHEWEL 1213 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 17.26 
HEIDI M SCHEWEL 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 135.37 
HEIDI M SCHEWEL 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 73.81 
HEIDI M SCHEWEL 1274 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 06 0.00 0.00 12.09 
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WP Res Trans Line Trans Commit Unliq Obs Expenditures 

JBLI 	Vendor BOC Type Hours/Days Code Doc Nbr Nbr Type Reference Information ($) ($) ($) 

CWFS2408 
Apt 

HEIDI M SCHEWEL 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 48.35 

JANET L JONES 1101 	BAP Day 0.7 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 112.59 

JANET L JONES 1202 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 06 0.00 0.00 0.23 

JANET L JONES 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 8.44 

JANET L JONES 1213 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 1.59 

JANET L JONES 1264 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 06 0.00 0.00 12.61 

JANET L JONES 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 6.81 

JANET L JONES 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 1.13 

JANET L JONES 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 4.50 

JORGE L AMAYA 1170 PRP t luLIIS 5.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 127.05 

JORGE L AMAYA 1213 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 07 0.00 0.00 1.76 

JORGE L AMAYA 1271 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 7.52 

MARY M FARRELL 1101 	BAP Days 5.6 PY NONE na na 8)0(0305 CWFS24 07 0.00 0.00 1,671.42 

MARY M FARRELL 1202 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 3.39 

MARY M FARRELL 1203 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 07 0.00 0.00 183.18 

MARY M FARRELL 1204 BAP Days 0.0 PY NONE na na BXX0305 CWFS24 07 0.00 0.00 117.01 

MARY M FARRELL 1213 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 23.13 

MIGUEL P GFtAMBS 1170 PRP Huth f, 11.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 320.32 

MIGUEL P GRAMBS 1213 BAP I )ays 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 4.34 

MIGUEL P GRAMBS 1271 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 18.54 

SALEK SHAFIQULLAH 1101 	BAP Days 4.6 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 1,080.03 

SALEK SHAFIQULLAH 1101 	BAP Days 1.1 PY NONE na na 8)0(0305 CWFS24 07 0.00 0.00 266.32 

SALEK SHAFIQULLAH 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 66.17 

SALEK SHAFIQULLAH 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 16.32 

SALEK SHAFIQULLAH 1213 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 15.23 

SALEK SHAFIQULLAH 1213 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 3.75 

SALEK SHAFIQULLAH 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 29.83 

SALEK SHAFIQULLAH 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 120.97 

SALEK SHAFIQULLAH 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 16.06 

SALEK SHAFIQULLAH 1269 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 06 0.00 0.00 65.15 

SALEK SHAFIQULLAH 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 2.66 

SALEK ShiAFIQULLAH 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 10.81 

SALEK SHAFIQULLAH 1275 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 07 0.00 0.00 10.65 

SALEK SHAFIQULLAH 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 43.20 

TERESA ANN CIAPUSCI 1170 PRP Hours 13.0 PY NONE na na 8)0(0305 CWFS24 07 0.00 0.00 580.58 

TERESA ANN CIAPUSCI 1213 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 7.94 

WILLIAM B GILLESPIE 1101 	BAP Days 3.8 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 955.55 

WILLIAM B GILLESPIE 1101 	BAP Days 3.0 PY NONE na na 8XJ(0305 CWFS24 07 0.00 0.00 751.92 
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WP Res Trans Line Trans Commit Unliq Obs Expenditures 
JBLI 	Vendor BOC Type Hours/Days Code Doc Nbr Nbr Type 	Reference Information ($) ($) ($) 
CWFS2408 

Apr 
WILLIAM B GILLESPIE 1202 BAP I)nys 	 0.0 PY NONE na na 	8XX0305 CWFS24 07 0.00 0.00 1.53 
WILLIAM B GILLESPIE 1202 BAP 1.h.q•_ 	 0.0 PY NONE na na 	8XX0305 CWFS24 06 0.00 0.00 1.95 
WILLIAM B GILLESPIE 1203 BAP i),sys 	 0.0 PY NONE na na 	8XX0305 CWFS24 06 0.00 0.00 125.54 
WILLIAM B GILLESPIE 1203 BAP irs}p- 	 0.0 PY NONE na na 	8XX0305 CWFS24 07 0.00 0.00 98.79 
WILLIAM B GILLESPIE 1213 BAP Days 	 0.0 PY NONE na na 	8)0(0305 CWFS24 07 0.00 0.00 10.16 
WILLIAM B GILLESPIE 1213 BAP WO 	 0.0 PY NONE na na 	8XX0305 CWFS24 06 0.00 0.00 12.90 
WILLIAM B GILLESPIE 1264 BAP 1)ays 	 0.0 PY NONE na na 	8XX0305 CWFS24 07 0.00 0.00 84.22 
WILLIAM B GILLESPIE 1264 BAP Day:, 	 0.0 PY NONE na na 	8XX0305 CWFS24 06 0.00 0.00 107.02 
WILLIAM B GILLESPIE 1269 BAP 1)00 	 0.0 PY NONE na na 	8XX0305 CWFS24 07 0.00 0.00 43.40 
WILLIAM B GILLESPIE 1269 BAP ti 	 0.0 PY NONE na na 	8XX0305 CWFS24 06 0.00 0.00 55.16 
WILLIAM B GILLESPIE 1274 BAP Davi 	 0.0 PY NONE na na 	8XX0305 CWFS24 07 0.00 0.00 7.52 
WILLIAM B GILLESPIE 1274 BAP De, r. 	 0.0 PY NONE na na 	8XX0305 CWFS24 06 0.00 0.00 9.55 
WILLIAM B GILLESPIE 1275 BAP Lays 	 0.0 PY NONE na na 	8XX0305 CWFS24 07 0.00 0.00 30.09 
WILLIAM B GILLESPIE 1275 BAP 1) -0/s 	 0.0 PY NONE na na 	8XX0305 CWFS24 06 0.00 0.00 38.22 

Total for Month 	Apr 0 00 0 00 21.391 40 

Total for Job Code: 	CWFS240 1,765.00 0.00 59,508.27 

I ;Gil 1:4 1,11 , t 	 ('()1;01'.1 1 1 

Total for fiegion 	Southwestern 
	 76 ,=,  00 	U ()I. 
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t 
300 W. Congress 
Tucson, Arizona 85701 
Phone (520) 388-8300 
FAX (520) 388-8305 
Deaf & Hearing Impaired 711 

Coronado National Forest 
Supervisor's Office 

United States 	Forest 

US DA Department of 	Service 
Agriculture 

File Code: 2810 
Date: July 31, 2008 

Jamie Sturgess 
VP Projects and Environment 
Rosemont Copper Company 
4500 Cherry Creek South 
Suite 1040 

Dear Mr. Sturgess; 

Today's meeting serves to keep you informed of progress made in the National Environmental 
Policy Act (NEPA) review of the Rosemont Copper Project, and to meet our agreement with 
your company to hold monthly project status meetings in accordance with Item 4 of our January 
29, 2008 Memorandum of Understanding. 

The project status summary and meeting agenda are as follows: 

JULY STATUS SUMMARY / AGENDA 

1. SCOPING, PUBLIC COMMENTS 

The end of the public comment period on the proposed action was July 14, 2008. It is 
estimated that over 4,000 comments on the project were received. The Forest and SWCA 
Environmental Consultants have begun coding of the comments received during the 
public comment period. The Rosemont Copper Project Interdisciplinary Team (IDT) will 
be meeting on August 14 for contents analysis training and application. 

2. COOPERATING AGENCIES 

The Forest has invited ten government agencies to be cooperating agencies on the 
Rosemont Copper Project (USDI BLM, US EPA, Army COE, Davis-Monthan Air Force 
Base, AZ Dept of Mines and Minerals, AZ DEQ, AZ G&F, AZ State Land Dept, AZ 
DOT, and Pima County). In addition to a special Federal Register notice, the Forest also 
inquired nineteen agencies as to their interest and eligibility to be cooperating agencies 
on the project. 

3. PROJECT INITIATION LETTER & TEAM DIRECTION 

A Project Initiation Letter was signed July 25, 2008 and distributed to the IDT. Every 
Wednesdays is reserved for core team project meetings, technology information transfer, 
field trips/site visits, etc. The second Wednesday of each month is reserved for 
integration with the extended team. Team members are also to work independently and 
coordinate with SWCA Environmental Consultants as needed. 

Caring for the Land and Serving People Printed on Recycled Paper 



4. PROJECT EXPEDENDITURES 

Attached are transaction records for Rosemont Copper Company Collection Agreement 
expenditures for the Fiscal Year 2008 Third Quarter (April, May, June). The total of 
expenditures for the Third Quarter is $82,301.46. 

5. COLLECTION AGREEMENT MODIFICATION 

The Forest submitted a Collection Agreement Modification to Rosemont Copper 
Company on July 28, 2008. The Agreement calls for an addition $54,181.00 in project 
funding for Fiscal Year 2008. This funding will cover additional charges for specialists 
such as communications and administrative support. Excess funds remaining at the end 
of Fiscal Year 2008 would be applied to Fiscal Year 2009. 

6. PROJECT SCHEDULE 

The project schedule needs to be modified. Minimum factors for consideration include: 
a 90-day extension of the scoping comment period, the magnitude and nature of received 
comments, use of public work groups, pre-decisional review by the Regional Office, 
FY08 program of work reviews, and FY09 program of work development. Other factors 
may include data and analysis needs. Consistent with Memorandum of Understanding 
Item D5, the Forest will work with Rosemont on a mutually acceptable solution. The 
Forest is developing a proposal for review at the next monthly staff meeting. The 
proposal will reflect an increased staff commitment by the Forest and identification of 
areas where concurrent activities can occur. 

7. MEMORANDUM OF UNDERSTANDING MODIFICATION 

The Forest will be proposing to modify the Memorandum of Understanding with 
Rosemont Copper Company to address the following: 

Section F.9 of the MOU to clarify the process to provide records for information that 
may require protection from public release in accordance with any of the FOIA 
exemptions; and 

Section III of Attachment 1 to the MOU to remove the consultant staff qualifications 
requirement for NEPA experience by technical specialists, add geotechnical and 
geologic engineering technical positions to the list of consultant staff qualifications, 
and change Forest Service subcontractor approval to the agency interdisciplinary 
team leader. 

This proposal is currently being reviewed by Forest contracting staff. 



8. PUBLIC WORK GROUPS 

The Forest and SWCA Environmental Consultants have discussed implementation of 
public work groups with the Council on Environmental Quality and the U.S. Institute for 
Environmental Conflict Resolution. They both profiled challenges in properly setting up 
working groups - including time. Given our immediate plans to categorize the received 
comments, the prototype work group to review our categorization process will not occur 
as planned. Instead, the Institute is working to develop a proposal for addressing the 
scoping results. This proposal will be further shared with Rosemont Cooper Company 
for consideration. No decision has been made about the process or leadership of a public 
work group. 

I will continue to hold monthly coordination meetings as the project NEPA process continues, 
and may hold additional meetings as appropriate. I will provide status letters like this one to 
clarify project status throughout the NEPA process. 

Sincerely, 

/s/Beverley A. Everson 
BEVERLEY A. EVERSON 
Geology and Minerals Program Specialist 



BUDGET OBJECT CLASSIFICATION CODES 

1101 — Full time, non-wage board, permanent appointments located in the U.S. and its 
possessions 

1170 — Non-wage-board employees 

1202 	Federal Employee Government Life Insurance (FEGLI) — agency contribution 
1203 — Federal Employee Health Benefits (FEHB) — agency contribution 
1213 — Hospital Insurance Tax (HIT) — agency contribution 
1214 — Transitional retirement contribution, civil service (C) 
1264 — Federal Employee Retirement System (FERS) regular contributions 
1269 — Full OASDI contributions — FERS (K) 
1274 — Thrift Savings Plan (TSP) Government basic contribution 
1275 — TSP Government matching contribution 



7/31/2008 

MODIFICATION NO. 01 
to 

COLLECTION AGREEMENT, NO. 07-00-11030510-024 
between 

USDA FOREST SERVICE 
and 

ROSEMONT COPPER COMPANY, a.k.a. 
AUGUSTA RESOURCE CORPORATION 

1. Purpose of the Modification:  The purpose of this modification is to document the program of work 
for FY 2008; to add funding for FY 2008; and to provide clarification on the subject of annual funding. 

2. Advanced Billing:  Overhead for FY 2008 shall be assessed at the current National Overhead rate. 

3. Change in Funds Available:  This modification provides for FY 2008 funding in the amount of 
$272,390 project cost plus $21,791 overhead, for a total of $294,181.00. 

4. The Forest Service Shall:  Beginning in FY 2009, deposit the amount of $300,000, received from 
Rosemont under the terms of this agreement, to a Forest Service Cooperative Work Fund to be used for 
the purpose for which contributed. The current National Overhead Rate will be assessed annually on that 
amount. 

This modification is issued pursuant to Clauses No. C. 7, No. D. 12, No. D. 19, and No. D. 20. 

Except as provided herein, all terms and conditions of the referenced document remain unchanged and in 
full force. 

GIL CLAUSEN 	 Date 	JEANINE A. DERBY 	 Date 
President and CEO 	 Forest Supervisor 

Forest Service Use 
Job Code: CWFS2408 

The authority and format of this instrument has been 
reviewed and approved for signature. 

NORENE NORRIS 	 DATE 
Grants & Agreements Specialist 



FS Agreement No. 	08-MU-11030510-010 

MODIFICATION NO. 1 
to 

AGREEMENT NO. 08-MU-11030510-010 
between 

USDA FOREST SERVICE, 
CORONADO NATIONAL FOREST 

and 

ROSEMONT COPPER COMPANY 

1. Purpose of the Modification: The purpose of this modification is to amend the MOU to 
facilitate its administration. Specifically, the Parties desire to amend: 

(i) Section F.9 of the MOU to clarify the process to provide records for information that may 
require protection from public release in accordance with any of the FOIA exemptions; 
and 

(ii) Section III of Attachment 1 to the MOU to remove the consultant staff qualifications 
requirement for NEPA experience by technical specialists, add geotechnical and geologic 
engineering technical positions to the list of consultant staff qualifications, and change 
Forest Service subcontractor approval to the agency interdisciplinary team leader. 

2. Change in Performance Period: None. 

3. Change in Funds Available: None. 

This modification is issued pursuant to Clause No. 

Section F.9 of the MOU is amended by deleting it in its entirety and replacing it with the 
following: 

With regard to Freedom of Information Act (FOIA) requests related to the Project, the 
Forest Service will review all responsive records for information that may require 
protection from public release in accordance with any of the FOIA exemptions. All 
responsive records that are proposed to be withheld or redacted will be shared with the 
Company prior to release. The Company will have a minimum of 14 business days to 
review the information to be withheld or redacted and to advise the Forest Service of any 
concerns it may have about the pending release. Records will not be released to the 
requesting party until consensus is reached by the Forest Service and Company. 

Section III of Attachment 1 to the MOU is amended by replacing the first paragraph with the 
following: 

All consultant staff must possess, at a minimum, a Bachelor's degree (or equivalent 
combination of experience and education) in the field of expertise for which support is 
provided. Experience in performing or supporting NEPA analysis is desirable. Proof of 
such experience will be required prior to contract award. 



FS Agreement No. 	08-MU-11030510-010  

Section III of Attachment 1 to the MOU is amended by inserting, between the entries for 
"Geochemist" and "Mining Engineer," the following additional consultant staff qualifications: 

"Geotechnical Engineer:  equivalent to a GS-12 Engineer with at least 10 years 
experience in hardrock mining and reclamation" 

"Geologic Engineer:  equivalent to a GS-12 Engineer with at least 10 years experience in 
hardrock mining and mineral processing" 

Section III of Attachment 1 to the MOU is amended by replacing the last paragraph with the 
following: 

SUBCONTRACTORS: The Forest Service's Interdisciplinary Team Leader must review 
and approve potential subcontractors to the Consultant who will contribute to fulfillment 
of the tasks described herein, and any future additions to the approved list of 
subcontractors once established. 

Except as provided herein, all terms and conditions of the referenced document remain 
unchanged and in full force. 

USDA Forest Service 

Date 
	

JEANINE A. DERBY 	Date 
Forest Supervisor 

Forest Service Use 

Job Code: 

The authority and format of this instrument 
has been reviewed and approved for 
signature. 

NORENE NORRIS 	 DATE 
Grants & Agreements Specialist 
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Fiscal Year: 2008 

Southwestern Region 	 CORONADO 
Last Month of TROD Data Imported for this fiscal year 

WP Res 

Jun -- 2008 

Trans Line Trans Commit Unliq Obs Expenditures 
JBLI 	Vendor BOC Type Hours/Days Code Doc Nbr Nbr Type Reference Information ($) ($) ($) 

Region 	Southwestern 
CORONADO 

CWFS2408 
CWFS 

Apr 
ANDREA W CAMPBELL 1101 	BAP Days 2.5 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 813.80 
ANDREA W CAMPBELL 1101 	BAP Days 3.1 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 1,017.25 
ANDREA W CAMPBELL 1202 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 1.64 
ANDREA W CAMPBELL 1202 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 2.04 
ANDREA W CAMPBELL 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 102.91 
ANDREA W CAMPBELL 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 82.33 
ANDREA W CAMPBELL 1213 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 14.10 
ANDREA W CAMPBELL 1213 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 11.28 
ANDREA W CAMPBELL 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 113.93 
ANDREA W CAMPBELL 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 91.14 
ANDREA W CAMPBELL 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 48.22 

ANDREA W CAMPBELL 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 60.25 

ANDREA W CAMPBELL 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 10.18 

ANDREA W CAMPBELL 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 8.14 

ANDREA W CAMPBELL 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 40.69 

ANDREA W CAMPBELL 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 32.55 

AUGUSTA RESOURCE CORP 210 	MIS IV P0812100292 001 IT NONE 0.00 0.00 2,460.96 

BANK OF AMERICA 2240 MNS V5 00077388535 002 05 SUSAN GAINES FEDEX PAY - BY - PH 0.00 0.00 5.04 

BANK OF AMERICA 2570 MNS V5 00077491853 002 05 BILL JONES 	VISTA BUSINESS 0.00 0.00 156.04 

BEVERLEY A EVERSON 1101 	BAP Days 10.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 2,837.60 

BEVERLEY A EVERSON 1101 	BAP Days 10.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 2,837.60 

BEVERLEY A EVERSON 1202 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 5.78 

BEVERLEY A EVERSON 1202 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 5.78 

BEVERLEY A EVERSON 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 145.04 

BEVERLEY A EVERSON 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 145.04 

BEVERLEY A EVERSON 1213 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 40.24 

BEVERLEY A EVERSON 1213 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 40.24 

BEVERLEY A EVERSON 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 317.81 

BEVERLEY A EVERSON 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 317.81 

Transaction Register: Actual Expenditure Report by Job Code, BLI and Month Jul-29-2008 



WP Res Trans Line Trans Commit Unliq Obs Expenditures 

JBLI 	Vendor BOC Type Hours/Days Code Doc Nbr Nbr Type Reference Information (3) (3) (3) 

CWFS2408 
Apr 

BEVERLEY A EVERSON 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 172.08 
BEVERLEY A EVERSON 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 172.08 
BEVERLEY A EVERSON 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 28.38 
BEVERLEY A EVERSON 1274 BAP 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 28.38 
BEVERLEY A EVERSON 1275 BAP D -,,,, 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 113.51 
BEVERLEY A EVERSON 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 113.51 
CHAD W LORTA 1170 	PRP Hours 5.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 95.50 
CHAD W LORTA 1213 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 1.33 
CHAD W LORTA 1271 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 5.69 
DEBORAH K SEBESTA 1214 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 -31.85 
FS WCF EMIS 2513 	FLE EV 84464749779 001 FE 1 . 155'5707 0.00 0.00 52.00 
FS WCF EMIS 2599 FLE EV 84464732387 001 UF 1"155 .5707 1,412.00 0.00 0.00 
FS WCF EMIS 2599 FLE EV 84464733369 001 UF 1*155•5964 353.00 0.00 0.00 
FS WCF EMIS 2599 FLE EV 84395031711 001 UF 1•155'5964 -353.00 0.00 0.00 
FS WCF EMIS 2599 FLE EV 84395030746 001 UF 1*155'5707 -1,412.00 0.00 0.00 
HEIDI M SCHEWEL 1101 	BAP Days 6.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 1,208.65 
HEIDI M SCHEWEL 1202 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 2.47 
HEIDI M SCHEWEL 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 82.69 
HEIDI M SCHEWEL 1213 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 17.26 
HEIDI M SCHEWEL 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 135.37 
HEIDI M SCHEWEL 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 73.81 
HEIDI M SCHEWEL 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 12.09 

HEIDI M SCHEWEL 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 48.35 

JANET L JONES 1101 	BAP Days 0.7 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 112.59 

JANET L JONES 1202 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 0.23 

JANET L JONES 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 8.44 

JANET L JONES 1213 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 1.59 

JANET L JONES 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 12.61 

JANET L JONES 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 6.81 

JANET L JONES 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 1.13 

JANET L JONES 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 4.50 

JORGE L AMAYA 1170 	PRP Hours 5.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 127.05 

JORGE L AMAYA 1213 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 1.76 

JORGE L AMAYA 1271 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 7.52 

MARY M FARRELL 1101 	BAP Days 5.6 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 1,671.42 

MARY M FARRELL 1202 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 3.39 

MARY M FARRELL 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 183.18 

MARY M FARRELL 1204 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 117.01 
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WP Res Trans Line Trans Commit Unliq Obs Expenditures 
JBLI 	Vendor BOC Type Hours/Days Code Doc Nbr Nbr Type Reference Information ($) ($) ($) 

CWFS2408 
Apr 

MARY M FARRELL 1213 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 23.13 
MIGUEL P GRAMBS 1170 	PRP Hours 11.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 320.32 
MIGUEL P GRAMBS 1213 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 4.34 
MIGUEL P GRAMBS 1271 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 18.54 
SALEK SHAFIQULLAH 1101 	BAP Days 4.6 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 1,080.03 
SALEK SHAFIQULLAH 1101 	BAP Days 1.1 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 266.32 
SALEK SHAFIQULLAH 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 16.32 
SALEK SHAFIQULLAH 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 66.17 
SALEK SHAFIQULLAH 1213 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 15.23 
SALEK SHAFIQULLAH 1213 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 3.75 
SALEK SHAFIQULLAH 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 120.97 
SALEK SHAFIQULLAH 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 29.83 
SALEK SHAFIQULLAH 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 16.06 
SALEK SHAFIQULLAH 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 65.15 
SALEK SHAFIQULLAH 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 2.66 
SALEK SHAFIQULLAH 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 10.81 
SALEK SHAFIQULLAH 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 43.20 
SALEK SHAFIQULLAH 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 10.65 
TERESA ANN CIAPUSCI 1170 	PRP Hours 13.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 580.58 
TERESA ANN CIAPUSCI 1213 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 7.94 
WILLIAM B GILLESPIE 1101 	BAP Days 3.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 751.92 

WILLIAM B GILLESPIE 1101 	BAP Days 3.8 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 955.55 
WILLIAM B GILLESPIE 1202 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 1.53 

WILLIAM B GILLESPIE 1202 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 1.95 

WILLIAM B GILLESPIE 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 125.54 

WILLIAM B GILLESPIE 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 98.79 

WILLIAM B GILLESPIE 1213 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 10.16 

WILLIAM B GILLESPIE 1213 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 12.90 

WILLIAM B GILLESPIE 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 84.22 

WILLIAM B GILLESPIE 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 107.02 

WILLIAM B GILLESPIE 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 55.16 

WILLIAM B GILLESPIE 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 43.40 

WILLIAM B GILLESPIE 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 7.52 

WILLIAM B GILLESPIE 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 9.55 

WILLIAM B GILLESPIE 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 07 0.00 0.00 30.09 

WILLIAM B GILLESPIE 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 06 0.00 0.00 38.22 

Total for Month 0,00 0.00 21,391.48 
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JBLI 	Vendor 
WP Res 

BOC Type Hours/Days 
Trans 
Code Doc Nbr 

Line 
Nbr 

Trans 
Type Reference Information 

Commit 
($) 

Unliq Obs 
(8) 

Expenditures 
($) 

CWFS2408 
May  

AUGUSTA RESOURCE CORP 210 	MIS IV P0815200346 001 IT NONE 0.00 0.00 1,807.27 
BANK OF AMERICA 2671 	MNS V5 00077691765 002 05 ROXANE RALEY DR I ADOBESALES 0.00 0.00 784.00 
BEVERLEY A EVERSON 1101 	BAP Days 10.0 PY NONE na na 8XX0305 CWFS24 09 0.00 0.00 2,837.60 
BEVERLEY A EVERSON 1101 	BAP Days 10.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 2,837.60 
BEVERLEY A EVERSON 1202 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 09 0.00 0.00 5.78 
BEVERLEY A EVERSON 1202 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 5.78 
BEVERLEY A EVERSON 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 145.04 
BEVERLEY A EVERSON 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 09 0.00 0.00 145.04 
BEVERLEY A EVERSON 1213 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 09 0.00 0.00 40.24 
BEVERLEY A EVERSON 1213 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 40.24 
BEVERLEY A EVERSON 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 317.81 
BEVERLEY A EVERSON 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 09 0.00 0.00 317.81 
BEVERLEY A EVERSON 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 09 0.00 0.00 172.08 
BEVERLEY A EVERSON 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 172.08 
BEVERLEY A EVERSON 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 09 0.00 0.00 28.38 
BEVERLEY A EVERSON 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 28.38 
BEVERLEY A EVERSON 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 113.51 
BEVERLEY A EVERSON 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 09 0.00 0.00 113.51 
DEBORAH K SEBESTA 1214 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 24.85 
FS WCF EMIS 2599 FLE EV 84536732717 001 UF 1'155'5707 1,412.00 0.00 0.00 
FS WCF EMIS 2599 FLE EV 84464733369 001 UF 1'155'5964 -353.00 0.00 0.00 
FS WCF EMIS 2599 FLE EV 84536733684 001 UF 1'155'5964 353.00 0.00 0.00 
FS WCF EMIS 2599 FLE EV 84464732387 001 UF 1'155'5707 -1,412.00 0.00 0.00 
JANET L JONES 1101 	BAP Days 0.5 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 83.22 
JANET L JONES 1101 	BAP Days 1.1 PY NONE na na 8XX0305 CWFS24 09 0.00 0.00 197.28 
JANET L JONES 1170 	PRP Hours 9.5 PY NONE na na 8XX0305 CWFS24 09 0.00 0.00 301.72 
JANET L JONES 1202 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 0.17 
JANET L JONES 1202 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 09 0.00 0.00 0.42 
JANET L JONES 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 6.24 
JANET L JONES 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 09 0.00 0.00 13.21 
JANET L JONES 1213 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 1.18 
JANET L JONES 1213 	BAP D:ors 0.0 PY NONE na na 8XX0305 CWFS24 09 0.00 0.00 7.08 
JANET L JONES 1264 BAP 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 9.32 

JANET L JONES 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 09 0.00 0.00 22.10 

JANET L JONES 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 09 0.00 0.00 30.33 

JANET L JONES 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 5.03 

JANET L JONES 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 0.83 

JANET L JONES 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 09 0.00 0.00 1.98 
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WP Res Trans Line Trans Commit Unliq Obs Expenditures 

JBLI 	Vendor BOC Type Hours/Days Code Doc Nbr Nbr Type Reference Information ($) (8) ($) 

CWFS2408 
May 

JANET L JONES 1275 BAP 0.0 PY NONE na na 8XX0305 CWFS24 09 0.00 0.00 7.88 

JANET L JONES 1275 BAP 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 3.33 

JEANINE A DERBY 1170 	PRP 4.5 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 413.60 

JEANINE A DERBY 1213 	BAP 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 5.79 

LAURA J WHITE 1101 	BAP 0.6 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 148.82 

LAURA J WHITE 1202 BAP Da ,, s 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 0.30 

LAURA J WHITE 1203 BAP 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 6.97 
LAURA J WHITE 1213 BAP D 	s 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 2.12 
LAURA J WHITE 1264 BAP ft.: ...s 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 16.67 
LAURA J WHITE 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 9.08 
LAURA J WHITE 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 1.49 
LAURA J WHITE 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 5.95 
MARY M FARRELL 1101 	BAP Days 2.5 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 751.20 
MARY M FARRELL 1202 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 1.52 

MARY M FARRELL 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 82.33 

MARY M FARRELL 1204 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 52.60 

MARY M FARRELL 1213 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 10.40 

SALEK SHAFIQULLAH 1101 	BAP Days 2.4 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 562.22 

SALEK SHAFIQULLAH 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 34.45 

SALEK SHAFIQULLAH 1213 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 7.93 

SALEK SHAFIQULLAH 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 62.96 

SALEK SHAFIQULLAH 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 33.91 

SALEK SHAFIQULLAH 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 5.62 

SALEK SHAFIQULLAH 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 22.49 

TERESA ANN CIAPUSCI 1170 	PRP Hours 15.5 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 692.23 

TERESA ANN CIAPUSCI 1213 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 9.48 

WILLIAM B GILLESPIE 1101 	BAP Days 2.3 PY NONE na na 8XX0305 CWFS24 09 0.00 0.00 563.94 

WILLIAM B GILLESPIE 1101 	BAP Days 4.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 1,002.55 

WILLIAM B GILLESPIE 1202 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 09 0.00 0.00 1.15 

WILLIAM B GILLESPIE 1202 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 2.04 

WILLIAM B GILLESPIE 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 131.72 

WILLIAM B GILLESPIE 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 09 0.00 0.00 74.09 

WILLIAM B GILLESPIE 1213 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 13.55 

WILLIAM B GILLESPIE 1213 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 09 0.00 0.00 7.61 

WILLIAM B GILLESPIE 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 09 0.00 0.00 63.16 

WILLIAM B GILLESPIE 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 112.29 

WILLIAM B GILLESPIE 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 09 0.00 0.00 32.55 

WILLIAM B GILLESPIE 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 08 0.00 0.00 57.88 
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WP Res 	 Trans 	 Line 	Trans Commit Unliq Obs 	Expenditures 

J BLI 	Vendor 	 BOC Type 	 Hours/Days 	Code Doc Nbr 	Nbr 	Type Reference Information ($) ($) 	 ($) 

CWFS2408 
May 

WILLIAM B GILLESPIE 	 1274 BAP 	Days 	 0.0 	PY NONE 	na 	na 8XX0305 CWFS24 09 0.00 0.00 	5.64 

WILLIAM B GILLESPIE 	 1274 	BAP 	D r. , 	 0.0 	PY NONE 	na 	na 8XX0305 CWFS24 08 0.00 0.00 	10.03 

WILLIAM B GILLESPIE 	 1275 	BAP 	D< ;s 	 0.0 	PY NONE 	na 	na 8XX0305 CWFS24 08 0.00 0.00 	40.10 

WILLIAM B GILLESPIE 	 1275 	BAP 	 0.0 	PY NONE 	na 	na 8XX0305 CWFS24 09 0.00 0.00 	22.56 

Total for Month 	May 0.00 0 00 	15.70).31 

Jun 
ANDREA W CAMPBELL 	 1101 	BAP 	Days 	 8.9 	PY NONE 	na 	na 8XX0305 CWFS24 10 0.00 0.00 	2,888.99 

ANDREA W CAMPBELL 	 1101 	BAP 	Days 	 9.0 	PY NONE 	na 	na 8XX0305 CWFS24 11 0.00 0.00 	2,929.68 

ANDREA W CAMPBELL 	 1101 	BAP 	Days 	 4.9 	PY NONE 	na 	na 8XX0305 CWFS24 12 0.00 0.00 	1,607.25 

ANDREA W CAMPBELL 	 1202 BAP 	Days 	 0.0 	PY NONE 	na 	na 8XX0305 CWFS24 10 0.00 0.00 	5.79 

ANDREA W CAMPBELL 	 1202 BAP 	Days 	 0.0 	PY NONE 	na 	na 8XX0305 CWFS24 12 0.00 0.00 	3.23 

ANDREA W CAMPBELL 	 1202 BAP 	Days 	 0.0 	PY NONE 	na 	na 8XX0305 CWFS24 11 0.00 0.00 	5.87 

ANDREA W CAMPBELL 	 1203 BAP 	Days 	 0.0 	PY NONE 	na 	na 8XX0305 CWFS24 11 0.00 0.00 	296.37 

ANDREA W CAMPBELL 	 1203 BAP 	Days 	 0.0 	PY NONE 	na 	na 8XX0305 CWFS24 12 0.00 0.00 	162.59 

ANDREA W CAMPBELL 	 1203 BAP 	Days 	 0.0 	PY NONE 	na 	na 8XX0305 CWFS24 10 0.00 0.00 	292.25 

ANDREA W CAMPBELL 	 1213 BAP 	Days 	 0.0 	PY NONE 	na 	na 8XX0305 CWFS24 10 0.00 0.00 	40.03 

ANDREA W CAMPBELL 	 1213 BAP 	Days 	 0.0 	PY NONE 	na 	na 8XX0305 CWFS24 12 0.00 0.00 	22.27 

ANDREA W CAMPBELL 	 1213 BAP 	Days 	 0.0 	PY NONE 	na 	na 8XX0305 CWFS24 11 0.00 0.00 	40.59 

ANDREA W CAMPBELL 	 1264 BAP 	Days 	 0.0 	PY NONE 	na 	na 8XX0305 CWFS24 11 0.00 0.00 	328.12 

ANDREA W CAMPBELL 	 1264 BAP 	Days 	 0.0 	PY NONE 	na 	na 8XX0305 CWFS24 10 0.00 0.00 	323.56 

ANDREA W CAMPBELL 	 1264 BAP 	Days 	 0.0 	PY NONE 	na 	na 8XX0305 CWFS24 12 0.00 0.00 	180.01 

ANDREA W CAMPBELL 	 1269 BAP 	 Days 	 0.0 	PY NONE 	na 	na 8XX0305 CWFS24 12 0.00 0.00 	95.21 

ANDREA W CAMPBELL 	 1269 BAP 	Days 	 0.0 	PY NONE 	na 	na 8XX0305 CWFS24 10 0.00 0.00 	171.13 

ANDREA W CAMPBELL 	 1269 BAP 	Days 	 0.0 	PY NONE 	na 	na 8XX0305 CWFS24 11 0.00 0.00 	173.54 

ANDREA W CAMPBELL 	 1274 BAP 	 Days 	 0.0 	PY NONE 	na 	na 8XX0305 CWFS24 12 0.00 0.00 	16.07 

ANDREA W CAMPBELL 	 1274 BAP 	Days 	 0.0 	PY NONE 	na 	na 8XX0305 CWFS24 10 0.00 0.00 	28.88 

ANDREA W CAMPBELL 	 1274 BAP 	Days 	 0.0 	PY NONE 	na 	na 8XX0305 CWFS24 11 0.00 0.00 	29.30 

ANDREA W CAMPBELL 	 1275 BAP 	Days 	 0.0 	PY NONE 	na 	na 8XX0305 CWFS24 10 0.00 0.00 	115.56 

ANDREA W CAMPBELL 	 1275 BAP 	Days 	 0.0 	PY NONE 	na 	na 8XX0305 CWFS24 12 0.00 0.00 	64.30 

ANDREA W CAMPBELL 	 1275 BAP 	Days 	 0.0 	PY NONE 	na 	na 8XX0305 CWFS24 11 0.00 0.00 	117.19 

AUGUSTA RESOURCE CORP 	210 	MIS 	 IV P0818200270 	001 	IT NONE 0.00 0.00 	5,200.08 

BANK OF AMERICA 	 2672 MNS 	 V5 00079033444 	002 	05 TAMRA EMMETT VISTA BUSINESS 0.00 0.00 	156.04 

BEVERLEY A EVERSON 	 1101 	BAP 	Days 	10.0 	PY NONE 	na 	na 8XX0305 CWFS24 11 0.00 0.00 	2,837.60 

BEVERLEY A EVERSON 	 1101 	BAP 	Days 	10.0 	PY NONE 	na 	na 8XX0305 CWFS24 12 0.00 0.00 	2,837.60 

BEVERLEY A EVERSON 	 1101 	BAP 	Days 	10.0 	PY NONE 	na 	na 8XX0305 CWFS24 10 0.00 0.00 	2,837.60 

BEVERLEY A EVERSON 	 1202 BAP 	Days 	 0.0 	PY NONE 	na 	na 8XX0305 CWFS24 12 0.00 0.00 	5.78 

BEVERLEY A EVERSON 	 1202 BAP 	Days 	 0.0 	PY NONE 	na 	na 8XX0305 CWFS24 11 0.00 0.00 	5.78 
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WP Res Trans Line Trans Commit Unliq Obs Expenditures 

J BLI 	Vendor BOC Type Hours/Days Code Doc Nbr Nbr Type Reference Information (5) ($) ($) 

CWFS2408 
Jun 

BEVERLEY A EVERSON 1202 BAP 0.0 PY NONE na na 8XX0305 CWFS24 10 0.00 0.00 5.78 

BEVERLEY A EVERSON 1203 BAP D. 0.0 PY NONE na na 8XX0305 CWFS24 12 0.00 0.00 145.04 

BEVERLEY A EVERSON 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 10 0.00 0.00 145.04 

BEVERLEY A EVERSON 1203 BAP D:ris 0.0 PY NONE na na 8XX0305 CWFS24 11 0.00 0.00 145.04 

BEVERLEY A EVERSON 1213 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 12 0.00 0.00 40.24 

BEVERLEY A EVERSON 1213 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 11 0.00 0.00 40.24 

BEVERLEY A EVERSON 1213 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 10 0.00 0.00 40.24 

BEVERLEY A EVERSON 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 10 0.00 0.00 317.81 

BEVERLEY A EVERSON 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 12 0.00 0.00 317.81 

BEVERLEY A EVERSON 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 11 0.00 0.00 317.81 

BEVERLEY A EVERSON 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 10 0.00 0.00 172.08 

BEVERLEY A EVERSON 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 12 0.00 0.00 172.08 

BEVERLEY A EVERSON 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 11 0.00 0.00 172.08 

BEVERLEY A EVERSON 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 10 0.00 0.00 28.38 

BEVERLEY A EVERSON 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 11 0.00 0.00 28.38 

BEVERLEY A EVERSON 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 12 0.00 0.00 28.38 

BEVERLEY A EVERSON 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 12 0.00 0.00 113.51 

BEVERLEY A EVERSON 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 10 0.00 0.00 113.51 

BEVERLEY A EVERSON 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 11 0.00 0.00 113.51 

FS WCF EMIS 2513 	FLE EV 84598452017 001 FE 1*155*5707 0.00 0.00 389.22 

FS WCF EMIS 2513 	FLE EV 84598412600 001 FE 1*155'5707 0.00 0.00 353.00 

FS WCF EMIS 2599 FLE EV 84536733684 001 UF 1.155'5964 -353.00 0.00 0.00 

FS WCF EMIS 2599 FLE EV 84598433649 001 UF 1'155'5964 353.00 0.00 0.00 

FS WCF EMIS 2599 FLE EV 84598432727 001 UF 1.155'5707 1,059.00 0.00 0.00 

FS WCF EMIS 2599 FLE EV 84536732717 001 UF 1*155*5707 -1,412.00 0.00 0.00 

HEIDI M SCHEWEL 1170 	PRP Hours 7.0 PY NONE na na 8XX0305 CWFS24 11 0.00 0.00 249.62 

HEIDI M SCHEWEL 1213 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 11 0.00 0.00 3.55 

HEIDI M SCHEWEL 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 11 0.00 0.00 15.17 

JANET LEE JONES 1101 	BAP Days 2.4 PY NONE na na 8XX0305 CWFS24 10 0.00 0.00 412.82 

JANET LEE JONES 1101 	BAP Days 0.7 PY NONE na na 8XX0305 CWFS24 11 0.00 0.00 111.15 

JANET LEE JONES 1170 	PRP Hours 2.0 PY NONE na na 8XX0305 CWFS24 12 0.00 0.00 63.52 

JANET LEE JONES 1170 	PRP Hours 8.8 PY NONE na na 8XX0305 CWFS24 11 0.00 0.00 277.90 

JANET LEE JONES 1170 	PRP Hours 5.8 PY NONE na na 8XX0305 CWFS24 10 0.00 0.00 182.62 

JANET LEE JONES 1202 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 11 0.00 0.00 0.23 

JANET LEE JONES 1202 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 10 0.00 0.00 0.86 

JANET LEE JONES 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 11 0.00 0.00 7.70 

JANET LEE JONES 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 10 0.00 0.00 28.62 

JANET LEE JONES 1213 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 12 0.00 0.00 0.90 
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JBLI 	Vendor 
WP Res 

BOC Type Hours/Days 
Trans 
Code Doc Nbr 

Line 
Nbr 

Trans 
Type Reference Information 

Commit 
(5) 

Unl q Obs 
(5) 

Expenditures 
(5) 

CWFS2408 
Jun 

JANET LEE JONES 1213 	BAP ..s 0.0 PY NONE na na 8XX0305 CWFS24 11 0.00 0.00 5.53 
JANET LEE JONES 1213 	BAP Da 0.0 PY NONE na na 8XX0305 CWFS24 10 0.00 0.00 8.45 
JANET LEE JONES 1264 BAP 0.0 PY NONE na na 8XX0305 CWFS24 11 0.00 0.00 12.45 
JANET LEE JONES 1264 BAP Day: 0.0 PY NONE na na 8XX0305 CWFS24 10 0.00 0.00 46.24 
JANET LEE JONES 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 10 0.00 0.00 36.15 
JANET LEE JONES 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 12 0.00 0.00 3.85 
JANET LEE JONES 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 11 0.00 0.00 23.64 
JANET LEE JONES 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 10 0.00 0.00 4.13 
JANET LEE JONES 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 11 0.00 0.00 1.11 
JANET LEE JONES 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 10 0.00 0.00 16.51 
JANET LEE JONES 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 11 0.00 0.00 4.45 
JOHN ALBERT ABLE 1101 	BAP Days 10.0 PY NONE na na 8XX0305 CWFS24 10 0.00 0.00 2,447.20 
JOHN ALBERT ABLE 1101 	BAP Days 10.0 PY NONE na na 8XX0305 CWFS24 12 0.00 0.00 2,447.20 
JOHN ALBERT ABLE 1101 	BAP Days 7.8 PY NONE na na 8XX0305 CWFS24 11 0.00 0.00 1,896.58 
JOHN ALBERT ABLE 1202 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 10 0.00 0.00 4.95 
JOHN ALBERT ABLE 1202 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 11 0.00 0.00 3.84 
JOHN ALBERT ABLE 1202 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 12 0.00 0.00 4.95 
JOHN ALBERT ABLE 1213 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 12 0.00 0.00 35.41 
JOHN ALBERT ABLE 1213 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 10 0.00 0.00 35.41 
JOHN ALBERT ABLE 1213 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 11 0.00 0.00 27.44 
JOHN ALBERT ABLE 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 12 0.00 0.00 274.09 
JOHN ALBERT ABLE 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 10 0.00 0.00 274.09 
JOHN ALBERT ABLE 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 11 0.00 0.00 212.42 

JOHN ALBERT ABLE 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 11 0.00 0.00 117.35 

JOHN ALBERT ABLE 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 12 0.00 0.00 151.42 

JOHN ALBERT ABLE 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 10 0.00 0.00 151.42 

JOHN ALBERT ABLE 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 10 0.00 0.00 24.47 

JOHN ALBERT ABLE 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 11 0.00 0.00 18.97 

JOHN ALBERT ABLE 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 12 0.00 0.00 24.47 

JOHN ALBERT ABLE 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 11 0.00 0.00 75.87 

JOHN ALBERT ABLE 1275 BAP Days 0.0 PY NONE na na 3XX0305 CWFS24 12 0.00 0.00 97.89 

JOHN ALBERT ABLE 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 10 0.00 0.00 97.89 

KENDALL D BROWN 1101 	BAP Days 10.0 PY NONE na na 8XX0305 CWFS24 12 0.00 0.00 2,297.60 

KENDALL D BROWN 1202 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 12 0.00 0.00 4.65 

KENDALL D BROWN 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 12 0.00 0.00 329.30 

KENDALL D BROWN 1213 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 12 0.00 0.00 33.32 

KENDALL D BROWN 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 12 0.00 0.00 257.33 

KENDALL D BROWN 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 12 0.00 0.00 142.45 
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WP Res Trans Line Trans Commit Unliq Obs Expenditures 
J BLI 	Vendor BOC Type Hours/Days Code Doc Nbr Nbr Type Reference Information ($) ($) ( 5 ) 

CWFS2408 
Jun 

KENDALL D BROWN 1274 BAP v. 0.0 PY NONE na na 8XX0305 CWFS24 12 0.00 0.00 22.98 
KENDALL D BROWN 1275 BAP 0.0 PY NONE na na 8XX0305 CWFS24 12 0.00 0.00 91.91 
MARY M FARRELL 1101 	BAP 4.8 PY NONE na na 8XX0305 CWFS24 12 0.00 0.00 1,436.67 
MARY M FARRELL 1202 BAP 0.0 PY NONE na na 8XX0305 CWFS24 12 0.00 0.00 2.90 
MARY M FARRELL 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 12 0.00 0.00 157.45 
MARY M FARRELL 1204 BAP Da y s 0.0 PY NONE na na 8XX0305 CWFS24 12 0.00 0.00 100.57 
MARY M FARRELL 1213 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 12 0.00 0.00 19.88 
SALEK SHAFIQULLAH 1101 	BAP Days 1.3 PY NONE na na 8XX0305 CWFS24 10 0.00 0.00 295.90 
SALEK SHAFIQULLAH 1101 	BAP Days 1.0 PY NONE na na 8XX0305 CWFS24 11 0.00 0.00 236.72 
SALEK SHAFIQULLAH 1101 	BAP Days 1.1 PY NONE na na 8XX0305 CWFS24 12 0.00 0.00 266.31 
SALEK SHAFIQULLAH 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 11 0.00 0.00 14.50 
SALEK SHAFIQULLAH 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 10 0.00 0.00 18.13 
SALEK SHAFIQULLAH 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 12 0.00 0.00 16.31 
SALEK SHAFIQULLAH 1213 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 12 0.00 0.00 3.76 
SALEK SHAFIQULLAH 1213 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 11 0.00 0.00 3.34 
SALEK SHAFIQULLAH 1213 	BAP Da y s 0.0 PY NONE na na 8XX0305 CWFS24 10 0.00 0.00 4.17 
SALEK SHAFIQULLAH 1264 BAP C )..s 0.0 PY NONE na na 8XX0305 CWFS24 12 0.00 0.00 29.82 
SALEK SHAFIQULLAH 1264 BAP Dr. , s 0.0 PY NONE na na 8XX0305 CWFS24 10 0.00 0.00 33.14 
SALEK SHAFIQULLAH 1264 BAP Da s 0.0 PY NONE na na 8XX0305 CWFS24 11 0.00 0.00 26.51 
SALEK SHAFIQULLAH 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 10 0.00 0.00 17.85 
SALEK SHAFIQULLAH 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 12 0.00 0.00 16.06 
SALEK SHAFIQULLAH 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 11 0.00 0.00 14.28 
SALEK SHAFIQULLAH 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 12 0.00 0.00 2.66 
SALEK SHAFIQULLAH 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 10 0.00 0.00 2.96 

SALEK SHAFIQULLAH 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 11 0.00 0.00 2.37 

SALEK SHAFIQULLAH 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 11 0.00 0.00 9.47 

SALEK SHAFIQULLAH 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 10 0.00 0.00 11.84 

SALEK SHAFIQULLAH 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 12 0.00 0.00 10.65 

TERESA ANN CIAPUSCI 1170 	PRP Ho -s 7.3 PY NONE na na 8XX0305 CWFS24 11 0.00 0.00 323.79 

TERESA ANN CIAPUSCI 1170 	PRP Hours 4.5 PY NONE na na 8XX0305 CWFS24 12 0.00 0.00 200.97 

TERESA ANN CIAPUSCI 1213 	BAP 1. . PY NONE na na 8XX0305 CWFS24 11 0.00 0.00 4.41 

TERESA ANN CIAPUSCI 1213 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 12 0.00 0.00 2.91 

WILLIAM B GILLESPIE 1101 	BAP C' 	s 2.0 PY NONE na na 8XX0305 CWFS24 11 0.00 0.00 501.28 

WILLIAM B GILLESPIE 1101 	BAP Days 2.0 PY NONE na na 8XX0305 CWFS24 12 0.00 0.00 501.28 

WILLIAM B GILLESPIE 1101 	BAP Dar's 1.2 PY NONE na na 8XX0305 CWFS24 10 0.00 0.00 297.64 

WILLIAM B GILLESPIE 1202 BAP Da y  s 0.0 PY NONE na na 8XX0305 CWFS24 10 0.00 0.00 0.61 

WILLIAM B GILLESPIE 1202 BAP F, . 	 s 0.0 PY NONE na na 8XX0305 CWFS24 12 0.00 0.00 1.02 

WILLIAM B GILLESPIE 1202 BAP D _, , _ 0.0 PY NONE na na 8XX0305 CWFS24 11 0.00 0.00 1.02 
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JBLI 	Vendor BOC 
WP Res 
Type Hours/Days 

Trans 	 Line 	Trans 
Code Doc Nbr 	Nbr 	Type 	Reference Information 

Commit 
($) 

Unliq Obs 
($) 

Expenditures 
(8) 

CWFS2408 
Jun 

WILLIAM B GILLESPIE 1203 BAP 0.0 PY NONE na 	na 8XX0305 CWFS24 10 0.00 0.00 39.11 
WILLIAM B GILLESPIE 1203 BAP 0.0 PY NONE na 	na 8XX0305 CWFS24 12 0.00 0.00 65.86 
WILLIAM B GILLESPIE 1203 BAP 0.0 PY NONE na 	na 8XX0305 CWFS24 11 0.00 0.00 65.86 
WILLIAM B GILLESPIE 1213 BAP . 0.0 PY NONE na 	na 8XX0305 CWFS24 11 0.00 0.00 6.77 
WILLIAM B GILLESPIE 1213 BAP 0.0 PY NONE na 	na 8XX0305 CWFS24 10 0.00 0.00 4.02 
WILLIAM B GILLESPIE 1213 BAP 0.0 PY NONE na 	na 8XX0305 CWFS24 12 0.00 0.00 6.77 
WILLIAM B GILLESPIE 1264 BAP 0.0 PY NONE na 	na 8XX0305 CWFS24 11 0.00 0.00 56.14 
WILLIAM B GILLESPIE 1264 BAP Days 0.0 PY NONE na 	na 8XX0305 CWFS24 12 0.00 0.00 56.14 
WILLIAM B GILLESPIE 1264 BAP Days 0.0 PY NONE na 	na 8XX0305 CWFS24 10 0.00 0.00 33.33 
WILLIAM B GILLESPIE 1269 BAP Days 0.0 PY NONE na 	na 8XX0305 CWFS24 10 0.00 0.00 17.18 
WILLIAM B GILLESPIE 1269 BAP Days 0.0 PY NONE na 	na 8XX0305 CWFS24 12 0.00 0.00 28.94 
WILLIAM B GILLESPIE 1269 BAP Days 0.0 PY NONE na 	na 8XX0305 CWFS24 11 0.00 0.00 28.93 
WILLIAM B GILLESPIE 1274 BAP Days 0.0 PY NONE na 	na 8XX0305 CWFS24 12 0.00 0.00 5.01 
WILLIAM B GILLESPIE 1274 BAP Days 0.0 PY NONE na 	na 8XX0305 CWFS24 11 0.00 0.00 5.00 
WILLIAM B GILLESPIE 1274 BAP Days 0.0 PY NONE na 	na 8XX0305 CWFS24 10 0.00 0.00 2.98 
WILLIAM B GILLESPIE 1275 BAP Days 0.0 PY NONE na 	na 8XX0305 CWFS24 11 0.00 0.00 20.05 
WILLIAM B GILLESPIE 1275 BAP Days 0.0 PY NONE na 	na 8XX0305 CWFS24 10 0.00 0.00 11.90 
WILLIAM B GILLESPIE 1275 BAP Days 0.0 PY NONE na 	na 8XX0305 CWFS24 12 0.00 0.00 20.05 

Total for Month 	Jun -353.00 0 00 45,200.67 

Total for Job Code: 	CWFS240 -353.00 0.00 82,301.46 

Total for Unit: CORONADO 0.00 82.301.46 

Total for Region: Southwestern -353.00 0.00 82,301.46 

Transaction Register: Actual Expenditure Report by Job Code, BLI and Month Jul-29-2008 	 Page 10 of 10 



United States 

USDA Department of 
Agriculture 

Forest 
Service 

Coronado National Forest 
Supervisor's Office 

300 W. Congress 
Tucson, Arizona 85701 
Phone (520) 388-8300 
FAX (520) 388-8305 
Deaf & Hearing Impaired 711 

File Code: 2810 
Date: August 26, 2008 

Jamie Sturgess 
VP Projects and Environment 
Rosemont Copper Company 
4500 Cherry Creek South Drive 
Suite 1040 
Denver, CO 80246 

Dear Mr. Sturgess; 

This meeting serves to keep you informed of progress made in the National Environmental 
Policy Act (NEPA) review of the Rosemont Copper Project, and to meet our agreement with 
your company to hold monthly project status meetings in accordance with our January 29, 2008 
Memorandum of Understanding, Item 4. 

The project status summary and meeting agenda are as follows: 

JULY STATUS SUMMARY / AGENDA 

1. PROJECT SCHEDULE UPDATE 

The project schedule modification is in response to the following considerations: 
adjustment for the extension of the scoping comment period, magnitude and nature of 
comments received, use of public work groups, Regional Office review of key EIS 
process points, and FY09 program of work development. 

2. MEMORANDUM OF UNDERSTANDING MODIFICATION 

The Forest proposes to modify the Memorandum of Understanding with Rosemont 
Copper Company to address the following: 

The Rosemont Copper Project analysis and decision time line. 

Section F.9 of the MOU, clarifying the process to be followed by the Forest Service 
in providing records for information that may require protection from public release 
in accordance with any of the FOIA exemptions; and 

Section III of Attachment 1 to the MOU to remove the consultant staff qualifications 
requirement for NEPA experience by technical specialists, add geotechnical and 
geologic engineering technical positions to the list of consultant staff qualifications, 
and change Forest Service subcontractor approval to the agency interdisciplinary 
team leader. 
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3. UPDATE ON COOPERATING AGENCY INVITATIONS AND INQUIRIES 

The Forest invited ten government agencies to serve as cooperating agencies on the 
Rosemont Copper Project and also contacted nineteen other agencies to inquire about 
their interest and eligibility to serve in that role. 

All agencies were requested to respond to the invitations and inquiries by August 29, 
2008. The enclosed table lists the agencies contacted and the responses that the Forest has 
received to date. 

4. UPDATE ON PUBLIC WORK GROUPS 

The Forest is discussing the implementation of public work groups with the U.S. Institute 
for Environmental Conflict Resolution. Opportunities and challenges in properly setting 
up working groups, including time considerations, are an important part of the work 
group installation and use. 

5. PRESENTATION OF COMPANY TECHNICAL ANALYSES 

November 12, 2008 is tentatively scheduled for a presentation by various company 
consultants to the Rosemont Copper Project Interdisciplinary Team. The presentation 
would include technical analyses that have been completed and others still in progress. 

6. PROJECT EXPEDENDITURES 

Attached are transaction records for Rosemont Copper Company Collection Agreement 
expenditures for July of Fiscal Year 2008. Expenditures for the month total $28,628.14. 

I will continue to hold monthly coordination meetings as the project NEPA process continues, 
and may hold additional meetings as appropriate. I will provide status letters like this one to 
clarify project status throughout the NEPA process. 

Sincerely, 

e _------,--- 

/s/Beverley A. Everson 
BEVERLEY A. EVERSON 
Geology and Minerals Program Specialist 



WPTR 	 Resource Tracking Summary by BLI - sorted by Job Code and Vendor 
0305 	CORONADO 

Fiscal Year: 	2008 

Budget Fiscal Year: 08 

Last Month of TROB Data Imported for this fiscal year 	Jul -- 2008 

Date: 

Time: 

08/26/2008 

02:59 PM 

WPTR Report ID: trk 2e 

BLI 	Job Code 	Vendor Base Pay PRP OPE Days TTT Fleet All Other Total 

CORONADO 
CWFS 

CWFS2408 

ANDREA W CAMPBELL 6,697.80 0.00 0.00 15.38 0.00 0.00 0.00 6,697.80 

ANDREW QUEVEDO 17.77 222.16 0.00 0.00 0.00 0.00 0.00 239.93 

AUGUSTA RESOURCE CORP 0.00 0.00 0.00 0.00 0.00 0.00 3,293.50 3,293.50 

BANK OF AMERICA 0.00 0.00 0.00 0.00 0.00 0.00 1,053.20 1,053.20 

BEVERLEY A EVERSON 7,320.88 0.00 0.00 20.00 0.00 0.00 0.00 7,320.88 

BRENT E ROBINSON 21.37 293.52 0.00 0.00 0.00 0.00 0.00 314.89 

DEBORAH A KRIEGEL 787.72 0.00 0.00 2.31 0.00 0.00 0.00 787.72 

DEBORAH K SEBESTA 694.98 0.00 0.00 2.38 0.00 0.00 0.00 694.98 

HORST GRECZMIEL 0.00 0.00 0.00 0.00 833.08 0.00 0.00 833.08 

JANET LEE JONES 23.77 317.60 0.00 0.00 0.00 0.00 0.00 341.37 

JOHN ALBERT ABLE 39.43 516.26 0.00 0.00 0.00 0.00 0.00 555.69 

LAWRENCE L C JONES 1,135.65 0.00 0.00 3.34 0.00 0.00 0.00 1,135.65 

MARY M FARRELL 976.61 0.00 0.00 2.72 0.00 0.00 0.00 976.61 

ROBERT G AYDELOTTE 5.63 393.83 0.00 0.00 0.00 0.00 0.00 399.46 

SALEK SHAFIQULLAH 1,132.78 0.00 0.00 3.69 0.00 0.00 0.00 1,132.78 

TAMRA J EMMETT 261.55 0.00 0.00 0.88 0.00 0.00 0.00 261.55 

TERESA ANN CIAPUSCI 10.35 759.22 0.00 0.00 0.00 0.00 0.00 769.57 

Vehicle ID: 5707 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Vehicle ID: 5964 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

WILLIAM B GILLESPIE 1,466.48 0.00 0.00 4.28 0.00 0.00 0.00 1,466.48 

Total CWFS2408 20,592.77 2,502.59 0.00 54.97 833.08 0.00 4,346.70 28,275.14 

Total CWFS 20,592.77 2,502.59 0.00 54.97 833.08 0.00 4,346.70 28,275.14 

Total 20,592.77 2,502.59 0.00 54.97 833.08 0.00 4,346.70 28,275.14 

Total CORONADO 20,592.77 2,502.59 0.00 54.97 833.08 0.00 4,346.70 28.275 14 
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Transaction Register: Actual Expenditure Report by Job Code, BLI and Month 
	

Fiscal Year: 2008 

Southwestern Region 	 CORONADO 
Last Month of TROB Data Imported for this fiscal year 	Jul -- 2008 

J 	BLI Vendor 
WP Res 

BOC Type  

	

Tran 	 Line 	Tran 
Hours/Days 	s 	Doc Nbr 	Nbr 	s 	Reference Information 

Commit 

($) 

Unliq Obs 

($) 

Expenditures 

($) 

Region Southwestern 

CORONADO 
CWFS2408 

CWFS 

Jul 
FS WCF EMIS 2513 FLE EV 84672112907 	001 	FE 	1'155'5707 0.00 0.00 353.00 
FS WCF EMIS 2599 FLE EV 84672133962 	001 	UF 	1-155*5964  353.00 0.00 0.00 
FS WCF EMIS 2599 FLE EV 84598432727 	001 	UF 	1*155'5707 -1,059.00 0.00 0.00 
FS WCF EMIS 2599 FLE EV 84598433649 	001 	UF 	1.155.5964  -353.00 0.00 0.00 
FS WCF EMIS 2599 FLE EV 84672133062 	001 	UF 	1.155*5707 706.00 0.00 0.00 

Total for Month Jul -353.00 0.00 353.00 

Total for Job Code: CWFS240 -353.00 0.00 353.00 

Total for Unit: 	CORONADO -353.00 0.00 353.00 

Total for Region: 	Southwestern -353.00 0.00 353.00 
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Transaction Register: Actual Expenditure Report by Job Code, BLI and Month 
	

Fiscal Year: 2008 

Southwestern Region 	 CORONADO 
Last Month of TROB Data Imported for this fiscal year Jul -- 2008 

JC BLI Vendor 
WP Res 

BOC Type Hours/Days 
Trans 
Code Doc Nbr 

Line 
Nbr 

Trans 
Type Reference Information 

Commit 

($) 

Unliq Obs 

($) 

Expenditures 

($) 

Region Southwestern 

CORONADO 
cwFS2408 

CWFS 

Jul 
ANDREA W CAMPBELL 1101 	BAP Days 7.0 PY NONE na na 8XX0305 CWFS24 13 0.00 0.00 2,278.64 

ANDREA W CAMPBELL 1101 	BAP Days 8.4 PY NONE na na 8XX0305 CWFS24 14 0.00 0.00 2,726.23 

ANDREA W CAMPBELL 1202 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 13 0.00 0.00 4.57 
ANDREA W CAMPBELL 1202 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 14 0.00 0.00 5.46 
ANDREA W CAMPBELL 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 13 0.00 0.00 230.51 

ANDREA W CAMPBELL 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 14 0.00 0.00 275.80 
ANDREA W CAMPBELL 1213 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 13 0.00 0.00 31.57 
ANDREA W CAMPBELL 1213 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 14 0.00 0.00 37.78 

ANDREA W CAMPBELL 1264 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 14 0.00 0.00 305.33 
ANDREA W CAMPBELL 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 13 0.00 0.00 255.21 
ANDREA W CAMPBELL 1269 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 13 0.00 0.00 134.97 

ANDREA W CAMPBELL 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 14 0.00 0.00 161.49 
ANDREA W CAMPBELL 1274 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 13 0.00 0.00 22.79 
ANDREA W CAMPBELL 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 14 0.00 0.00 27.26 

ANDREA W CAMPBELL 1275 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 13 0.00 0.00 91.14 
ANDREA W CAMPBELL 1275 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 14 0.00 0.00 109.05 
ANDREW QUEVEDO 1170 PRP Hours 8.0 PY NONE na na 8XX0305 CWFS24 13 0.00 0.00 222.16 

ANDREW QUEVEDO 1213 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 13 0.00 0.00 3.37 
ANDREW QUEVEDO 1271 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 13 0.00 0.00 14.40 

AUGUSTA RESOURCE CORP 210 	MIS IV P0821300227 001 IT NONE 0.00 0.00 3,293.50 

BANK OF AMERICA 2540 CON V5 00079955771 002 05 BILL JONES 	VISTA BUSINESS 0.00 0.00 156.04 
BANK OF AMERICA 2570 MNS V5 00080151309 002 05 MARK HOSTETLER THE HOTEL ARIZO 0.00 0.00 389.16 
BANK OF AMERICA 2671 	MNS V5 00079567513 002 05 ROXANE RALEY REPRODUCTIONS I 0.00 0.00 83.70 
BANK OF AMERICA 2671 MNS V5 00079331 01 4 002 05 ROXANE RALEY AMZ AMAZON PAYM 0.00 0.00 79.94 
BANK OF AMERICA 2671 MNS V5 00079331013 002 05 ROXANE RALEY AMZ AMAZON PAYM 0.00 0.00 128.36 
BANK OF AMERICA 2671 	MNS V5 00079331092 002 05 ROXANE RALEY AMAZON.COM  0.00 0.00 216.00 
BEVERLEY A EVERSON 1101 	BAP Days 10.0 PY NONE na na 8XX0305 CWFS24 14 0.00 0.00 2,837.60 
BEVERLEY A EVERSON 1101 	BAP Days 10.0 PY NONE na na 8XX0305 CWFS24 13 0.00 0.00 2,837.60 
BEVERLEY A EVERSON 1202 BAP Days 0.0 PY NONE na na 8)0:0305 CWFS24 14 0.00 0.00 5.78 
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BEVERLEY A EVERSON 1202 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 13 0.00 0.00 5.78 

BEVERLEY A EVERSON 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 14 0.00 0.00 145.04 

BEVERLEY A EVERSON 1203 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 13 0.00 0.00 145.04 

BEVERLEY A EVERSON 1213 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 14 0.00 0.00 40.24 
BEVERLEY A EVERSON 1213 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 13 0.00 0.00 40.24 
BEVERLEY A EVERSON 1264 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 14 0.00 0.00 317.81 
BEVERLEY A EVERSON 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 13 0.00 0.00 317.81 
BEVERLEY A EVERSON 1269 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 13 0.00 0.00 172.08 
BEVERLEY A EVERSON 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 14 0.00 0.00 172.08 
BEVERLEY A EVERSON 1274 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 14 0.00 0.00 28.38 
BEVERLEY A EVERSON 1274 BAP Days 0.0 PY NONE na na 8)0:0305 CWFS24 13 0.00 0.00 28.38 
BEVERLEY A EVERSON 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 14 0.00 0.00 113.51 

BEVERLEY A EVERSON 1275 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 13 0.00 0.00 113.51 

BRENT E ROBINSON 1170 PRP Hours 8.0 PY NONE na na 8)0(0305 CWFS24 13 0.00 0.00 293.52 

BRENT E ROBINSON 1213 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 13 0.00 0.00 4.05 

BRENT E ROBINSON 1271 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 13 0.00 0.00 17.32 

DEBORAH A KRIEGEL 1101 	BAP Days 1.1 PY NONE na na 8)0(0305 CWFS24 13 0.00 0.00 289.36 

DEBORAH A KRIEGEL 1101 	BAP Days 1.2 PY NONE na na 8XX0305 CWFS24 14 0.00 0.00 322.43 

DEBORAH A KRIEGEL 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 13 0.00 0.00 15.07 
DEBORAH A KRIEGEL 1203 BAP Days 0.0 PY NONE na na 8YJ(0305 CWFS24 14 0.00 0.00 16.80 

DEBORAH A KRIEGEL 1213 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 13 0.00 0.00 4.03 
DEBORAH A KRIEGEL 1213 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 14 0.00 0.00 4.49 

DEBORAH A KRIEGEL 1264 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 14 0.00 0.00 36.11 

DEBORAH A KRIEGEL 1264 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 13 0.00 0.00 32.40 

DEBORAH A KRIEGEL 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 13 0.00 0.00 17.24 

DEBORAH A KRIEGEL 1269 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 14 0.00 0.00 19.21 

DEBORAH A KRIEGEL 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 14 0.00 0.00 3.22 

DEBORAH A KRIEGEL 1274 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 13 0.00 0.00 2.89 

DEBORAH A KRIEGEL 1275 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 14 0.00 0.00 12.90 
DEBORAH A KRIEGEL 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 13 0.00 0.00 11.57 
DEBORAH K SEBESTA 1101 	BAP Days 2.4 PY NONE na na 8)0(0305 CWFS24 13 0.00 0.00 578.74 

DEBORAH K SEBESTA 1203 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 13 0.00 0.00 32.52 

DEBORAH K SEBESTA 1213 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 13 0.00 0.00 8.19 
DEBORAH K SEBESTA 1214 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 13 0.00 0.00 40.51 

DEBORAH K SEBESTA 1251 	BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 13 0.00 0.00 35.02 
FS WCF EMIS 2513 FLE EV 84672112907 001 FE 1'155'5707 0.00 0.00 353.00 
FS WCF EMIS 2599 FLE EV 84672133962 001 UF 1'155'5964 353.00 0.00 0.00 

FS WCF EMIS 2599 FLE EV 84598433649 001 UF 11 55*5964 -353.00 0.00 0.00 
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FS WCF EMIS 2599 FLE EV 84672133062 001 UF 1*155'5707 706.00 0.00 0.00 
FS WCF EMIS 2599 FLE EV 84598432727 001 UF 1*155'5707 -1,059.00 0.00 0.00 
HORST GRECZMIEL 0 	MIS AD 04490414 002 01 DISB TREASURY RECONCILIATION 0.00 0.00 0.00 
HORST GRECZMIEL 0 	MIS AD 04490414 004 01 DISB TREASURY RECONCILIATION 0.00 0.00 0.00 
HORST GRECZMIEL 0 	MIS AD 04490414 006 01 DISB TREASURY RECONCILIATION 0.00 0.00 0.00 
HORST GRECZMIEL 2111 	TTT XT 846538T0994 003 TV 8CS11030531378204T02330004 0.00 0.00 470.00 
HORST GRECZMIEL 2131 	TTT XT 846538T0994 001 TV 8CS11030531378204T02330004 0.00 0.00 337.13 
HORST GRECZMIEL 2575 TTT XT 84653870994 005 TV 8CS11030531378204T02330004 0.00 0.00 25.95 
JANET LEE JONES 1170 PRP Hours 3.0 PY NONE na na 8XX0305 CWFS24 14 0.00 0.00 95.28 
JANET LEE JONES 1170 PPP Hours 7.0 PY NONE na na 8XX0305 CWFS24 13 0.00 0.00 222.32 
JANET LEE JONES 1213 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 14 0.00 0.00 1.35 
JANET LEE JONES 1213 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 13 0.00 0.00 3.15 
JANET LEE JONES 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 13 0.00 0.00 13.50 
JANET LEE JONES 1269 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 14 0.00 0.00 5.77 
JOHN ALBERT ABLE 1170 PRP Hours 11.3 PY NONE na na 8)0(0305 CWFS24 13 0.00 0.00 516.26 
JOHN ALBERT ABLE 1213 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 13 0.00 0.00 7.48 
JOHN ALBERT ABLE 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 13 0.00 0.00 31.95 
LAWRENCE L C JONES 1101 	BAP Days 1.3 PY NONE na na 8XX0305 CWFS24 14 0.00 0.00 347.24 
LAWRENCE L C JONES 1101 	BAP Days 2.0 PY NONE na na 8)0(0305 CWFS24 13 0.00 0.00 537.39 
LAWRENCE L C JONES 1202 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 14 0.00 0.00 0.71 
LAWRENCE L C JONES 1202 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 13 0.00 0.00 1.09 
LAWRENCE L C JONES 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 14 0.00 0.00 15.40 
LAWRENCE L C JONES 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 13 0.00 0.00 23.84 
LAWRENCE L C JONES 1213 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 14 0.00 0.00 4.96 
LAWRENCE LC JONES 1213 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 13 0.00 0.00 7.68 
LAWRENCE L C JONES 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 13 0.00 0.00 60.19 
LAWRENCE L C JONES 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 14 0.00 0.00 38.89 
LAWRENCE L C JONES 1269 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 14 0.00 0.00 21.20 
LAWRENCE L C JONES 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 13 0.00 0.00 32.82 
LAWRENCE L C JONES 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 13 0.00 0.00 5.38 
LAWRENCE L C JONES 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 14 0.00 0.00 3.47 
LAWRENCE L C JONES 1275 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 14 0.00 0.00 13.89 
LAWRENCE L C JONES 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 13 0.00 0.00 21.50 
MARY M FARRELL 1101 	BAP Days 2.7 PY NONE na na 8)0(0305 CWFS24 14 0.00 0.00 816.93 
MARY M FARRELL 1202 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 14 0.00 0.00 1.66 
MARY M FARRELL 1203 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 14 0.00 0.00 89.53 
MARY M FARRELL 1204 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 14 0.00 0.00 57.18 
MARY M FARRELL 1213 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 14 0.00 0.00 11.31 
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ROBERT G AYDELOTTE 1170 PRP Hours 8.0 PY NONE na na 8XX0305 CWFS24 13 0.00 0.00 393.83 
ROBERT G AYDELOTTE 1213 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 13 0.00 0.00 5.63 
SALEK SHAFIQULLAH 1101 	BAP Days 3.6 PY NONE na na 8XX0305 CWFS24 14 0.00 0.00 843.32 
SALEK SHAFIQULLAH 1101 	BAP Days 0.1 PY NONE na na 8XX0305 CWFS24 13 0.00 0.00 29.59 
SALEK SHAFIQULLAH 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 13 0.00 0.00 1.81 
SALEK SHAFIQULLAH 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 14 0.00 0.00 51.67 
SALEK SHAFIQULLAH 1213 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 14 0.00 0.00 11.90 
SALEK SHAFIQULLAH 1213 BAP Days 0.0 PY NONE na na 8xx0305 CWFS24 13 0.00 0.00 0.42 
SALEK SHAFIQULLAH 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 14 0.00 0.00 94.45 
SALEK SHAFIQULLAH 1264 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 13 0.00 0.00 3.31 
SALEK SHAFIQULLAH 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 14 0.00 0.00 50.87 
SALEK SHAFIQULLAH 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 13 0.00 0.00 1.80 
SALEK SHAFIQULLAH 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 13 0.00 0.00 0.30 
SALEK SHAFIQULLAH 1274 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 14 0.00 0.00 8.43 
SALEK SHAFIQULLAH 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 14 0.00 0.00 33.73 
SALEK SHAFIQULLAH 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 13 0.00 0.00 1.18 
TAMRA J EMMETT 1101 	BAP Days 0.9 PY NONE na na 8)0(0305 CWFS24 14 0.00 0.00 201.04 
TAMRA J EMMETT 1202 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 14 0.00 0.00 0.41 
TAMRA J EMMETT 1203 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 14 0.00 0.00 12.69 
TAMRA J EMMETT 1213 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 14 0.00 0.00 2.81 
TAMRA J EMMETT 1264 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 14 0.00 0.00 22.52 
TAMRA J EMMETT 1269 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 14 0.00 0.00 12.03 
TAMRA J EMMETT 1274 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 14 0.00 0.00 2.01 
TAMRA J EMMETT 1275 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 14 0.00 0.00 8.04 
TERESA ANN CIAPUSCI 1170 PRP Hours 9.0 PYNONE na na 8XX0305 CWFS24 14 0.00 0.00 401.94 
TERESA ANN CIAPUSCI 1170 PRP Hours 8.0 PY NONE na na 8)0(0305 CWFS24 13 0.00 0.00 357.28  
TERESA ANN CIAPUSCI 1213 BAP Days 0.0 PYNONE na na 8)0(0305 CWFS24 13 0.00 0.00 4.87 
TERESA ANN CIAPUSCI 1213 BAP Days 0.0 PYNONE na na 8XX0305 CWFS24 14 0.00 0.00 5.48 
WILLIAM B GILLESPIE 1101 	BAP Days 4.3 PYNONE na na 8XX0305 CWFS24 13 0.00 0.00 1,073.05 
WILLIAM B GILLESPIE 1202 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 13 0.00 0.00 2.18 
WILLIAM B GILLESPIE 1203 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 13 0.00 0.00 140.98 
WILLIAM B GILLESPIE 1213 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 13 0.00 0.00 14.49 
WILLIAM B GILLESPIE 1264 BAP Days 0.0 PYNONE na na 8XX0305 CWFS24 13 0.00 0.00 120.19 
WILLIAM B GILLESPIE 1269 BAP Days 0.0 PY NONE na na 8XX0305 CWFS24 13 0.00 0.00 61.94 
WILLIAM B GILLESPIE 1274 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 13 0.00 0.00 10.73 
WILLIAM B GILLESPIE 1275 BAP Days 0.0 PY NONE na na 8)0(0305 CWFS24 13 0.00 0.00 42.92 

Total for Month Jul -353.00 0.00 28,628.14 
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CWFS2408 

Total for Job Code: CWFS240 	-353.00 	 0.00 	28,628.14 

Total for Unit: 	CORONADO 	 -353.00 	0.00 	28,628.14 

Total for Region: 	Southwestern 	 -353.00 	0.00 	28,628.14 
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Jurisdiction 
(Federal, ST, 

County, Local, 
Tribal) Agency 

Letter 
Type 

(invite, 
interest) Contact 

[
 glao3v

1 

aullo
a
a
 Notes on decision 

Federal USDI BLM invite 
Dan Moore, Resource 
Specialist (520)250-7234 x 

Limit participation to review of MPO that involves 
the 15-acre BLM parcel. Assistance to meet 
BLM's NEPA standards and guidelines 

Federal EPA invite 

Federal COE invite 

Federal DMAFB invite 

Mark Harting, 162nd 
Fighter Wing Airspace 
Commander (520)247- 
5510c x 

Participate due to their expertise regarding 
airspace aspects of proposal 

Federal FHWA interest 

Federal 
Bureau of 
Reclamation interest 

Federal 
US Fish & 
Wildlife interest 

Federal 
US Geological 
Survey interest 

A Wes Ward letter was returned because it was 
declined. 

Federal 
US Department 
of Energy interest 

John Holt, Environmental 
Manager (602)605-2592 x 

Notify if project changes to include their power 
supply or moving of their lines 

Federal 

Office of 
Surface Mining 
Reclamation interest 

Federal 

Department of 
Labor Mine 
Safety and 
Health 
Administration interest 

Richard Stickler, Acting 
Assistant Secretary x waiting for letter copy 

Federal 

DOT Federal 
Railroad 
Administration interest 

Federal 
Bureau of 
Indian Affairs interest 



State 

Arizona 
Department of 
Mines & 
Mineral 
Resources invite 

State 
Arizona State 
Mine Inspector interest 

State 

Arizona 
Department of 
Environmental 
Quality invite 

State 
Arizona Game 
& Fish invite 

Joan Scott, Regional 
Habitat Program Manager 
(520)388-4447 x Have jurisdiction over Wildlife in the State 

State 
Geological 
Survey interest 

State 
State Land 
Department invite 

State State Parks interest 

State 
Department of 
Public Safety interest 

State 

Arizona 
Department of 
Administration-
Risk 
Management interest 

State 

Department of 
Water 
Resources interest 

Laura Grignano (520)770- 
3805 x 

involvement limited to elements of study 
pertaining to water resources within study area 

State 

Arizona Water 
Banking 
Authority interest 

State 

State Historic 
Preservation 
Office interest 

Ann Valdo Howard 
(602)542-7138 x 

Prefer to review Section 106 only- not entire 
NEPA record. 

State 

Arizona 
Department of 
Transportation invite 

County Pima County invite 



County 
Santa Cruz 
County interest 

County 
Cochise 
County interest 

Local City of Tucson interest 

Local 
Town of 
Sahuarita 



 

-v 

 

I eiaasn 74-6N e01-..P∎,k.C,, 5 zo 38a X350 
c/),, e- Shr a L ?),() L,c  d (f* act .3n,  .c1c(D 

Et9- 1,1 1 NZ- 

A P._),10z- sb 

(5:2Z0) 3 gg-9,3c 

(5.0) „7q 7- 7723 

5-e- VIA, 0 Vkk 

S 	 0 

/44 	)0a,./Lgi 	2 - c-r5= /566 1,vActr 

Pgr 	L: 	(c 2 ) 245(0 gar 	L., e  
s  f-c Sari r a-5 . C9 ---- 

4.‘-')‹ "0-/ C7Z  

?OoK) t" 

Rtc-cA LINR)2_D 
	

S-a6) 3?5 -  8300 	r (,rd  e -cs 

c;,// Dew 	 - /7/0 -3,7,2,2 



C.y } 
300 W. Congress 
Tucson, Arizona 85701 
Phone (520) 388-8300 
FAX (520) 388-8305 
Deaf & Hearing Impaired 711 

Coronado National Forest 
Supervisor's Office 

United States 	Forest 

USDA Department of 	Service 
Agriculture 

File Code: 1950-3/2810 
RECEIVED FEB 0 5 7 	Date: February 4, 2009 

Jamie Sturgess 
Rosemont Copper Company 
4500 Cherry Creeek South Drive 
Suite 1040 
Denver, CO 80246 

ROSEMONT COPPER PROJECT 
JANUARY 2009 STATUS SUMMARY 

Dear Mr. Sturgess: 

This meeting serves to fulfill the Forest's commitment to consult with you and keep you 
informed of progress made in the National Environmental Policy Act (NEPA) review of the 
Rosemont Copper Project and to hold monthly meetings to discuss progress and any important 
issues and/or needs, pursuant to Item D4 of our Memorandum of Understanding (MOU #03-MU-
11030510-010, as modified). 

The project status summary and meeting agenda are as follows: 

1. SWCA ENVIRONMENTAL CONSULTANTS PROJECT STATUS BRIEFING 

2. ROSEMONT COPPER COMPANY TECHNICAL ANALYSES AND REPORTS 
To date, all technical reports received by the Forest Service from the company and its 
consultants have been in draft fomiat. Receipt of final reports in all areas of the analysis 
is needed in order for the NEPA analysis of the project to stay on schedule. 

3. TECHNICAL MEETING SCHEDULING 
Technical meetings will continue to be scheduled as needed, with the pertinent specialists 
in attendance. In order to facilitate the NEPA analysis, meetings should be held outside 
of the scheduled Wednesday meeting dates for the Interdisciplinary Team. 

4. MEMORANDUM OF UNDERSTANDING MODIFICATION 
Section III, Attachment 1 to our Memorandum of Understanding is proposed to be 
modified to remove reference to agency position equivalencies. The modification is 
being made because it is not useful to compare candidate credentials to standard agency 
positions, when what is important is their academic credentials and experience. 

Caring for the Land and Serving People Printed on Recycled Paper 



Sincerely, 

Jamie Sturgess 	 Page 2 

5. COOPERATING AGENCIES 
The Forest is actively pursuing establishment of formal relationships with the agencies as 
appropriate. The attached table provides the most current status information. 

6. PROJECT EXPEDENDITURES 
Attached are transaction records for the Rosemont Copper Company Collection 
Agreement expenditures for December of Fiscal Year 2009. 

/s/Beverley A. Everson 
BEVERLEYVA. EVERSON 
Forest Geologist 

Attachments: 
Cooperating Agency Status Table 
Transaction Register for December 2009 

ec: Regional Office Geology and Minerals (Cordts) 
Regional Office Ecosystem Analysis and Planning (Davis) 

cc: SWCA Environmental Consultants 
343 West Franklin Street 
Tucson, AZ 85701 
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INTEROFFICE MEMORANDUM 

TO: 	ROSEMONT COPPER COMPANY 

FROM: 	TERESA ANN CIAPUSCI 

SUBJECT: COOPERATING AGENCY STATUS 

DATE: 	2/4/2009 

CC: 	BEV EVERSON, INTERDISCIPLINARY TEAM LEADER 

Tables A and B, following, summarize the responses the Coronado National Forest has received 
as of February 4, 2009, to its cooperating agency invitations and inquiries with Tribal, Federal, 
State, and local governments. 

Table A, Cooperating Agency Invitation Status, provides information regarding written 
invitations the Forest made to potential cooperating agencies. The Forest invited 12 entities to be 
cooperating agencies. Table A includes the status of the invitations. It includes the date which 
the Forest sent the written invitation and the date of each agency's first written response to the 
Forest's invitation. Responses are tracked as either accepted or declined. Note that Pima County 
and the Town of Sahuarita expressed in writing their desire to be a cooperating agency prior to 
the Forest's post-Notice of Intent written invitation. Table A also details progress to date on 
establishing a Memoranda of Understanding between the Forest and agencies that accepted 
invitations to cooperate in the Rosemont Copper Project. 

Table B, Cooperating Agency Inquiry Status, provides information regarding written inquiries 
the Forest made to entities to request their interest and eligibility to be a cooperating agency. 
The Forest made 20 written inquiries. Table B includes the status of the inquiries. It includes 
the date which the Forest sent the written inquiry and the date of each agency's first written 
response to the Forest's inquiry. Responses are tracked as either interested or declined. 
Agency's expressing an interest will be further evaluated by the Forest to determine if it meets 
the eligibility requirements to be invited to be a cooperating agency in the Rosemont Copper 
Project. 
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Table A 
Cooperating Agency Invitation Status 

INVITATION 
STATUS 

DRAFT MOU 
PRESENTED 

FINAL MOU 
SIGNED 

TRIBAL GOVERNMENTS 

TOHONO O'DHAM NATION 
Invited 	07/10/08 
Waiting for response 

FEDERAL AGENCIES 

USDI BUREAU OF LAND MANAGEMENT 

TUCSON FIELD OFFICE 

Invited 	07/10/08 
Accepted 	08/06/08 

Met 01/16/09 

DEPARTMENT OF THE AIR FORCE 

162D FIGHTER WING 

DAVIS MONTHAN AIR BASE 

Invited 	07/10/08 
Accepted 	08/14/08 

Met 02/03/09 

DEPARTMENT OF ARMY 

CORPS OF ENGINEERS 

Los ANGELES DISTRICT 

Invited 	07/10/08 
Accepted 	08/21/08 

Their agency policy prohibits signing 
MOUs. They will send letter of 
cooperation parameters by 02/05/09. 

ENVIRONMENTAL PROTECTION AGENCY 
Invited 	07/10/08 
Declined 	10/14/08 

N/A N/A 

ARIZONA STATE AGENCIES 

ARIZONA STATE LAND DEPT. 
Invited 	07/18/08 
Accepted 	08/27/08 

Met 02/04/09 

GAME AND FISH DEPARTMENT 
Invited 	07/18/08 
Accepted 	07/28/08 

Met 01/23/09 

DEPT. OF MINES AND MINERAL RESOURCES 
Invited 	07/18/08 
Accepted 	08/21/08 

Scheduled 
02/06/09 

DEPT. OF ENVIRONMENTAL QUALITY 
Invited 	07/18/08 
Accepted 	08/29/08 

Scheduled 
02/09/09 

DEPT. OF TRANSPORTATION 
Invited 	07/18/08 
Waiting for response 

LOCAL GOVERNMENTS 

PIMA COUNTY 
Invited 	07/18/08 
Accepted previously 

TOWN OF SAHUARITA 
Invited 	10/09/08 
Accepted previously 
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Table B 
Cooperating Agency Inquiring Status 

INQUIRY 
DATE 

RESPONSE 
DRAFT MOU 
PRESENTED 

FINAL MOU 
SIGNED 

FEDERAL AGENCIES 

U.S. DEPARTMENT OF TRANSPORTATION 
FEDERAL HIGHWAY ADMINISTRATION 
ARIZONA DIVISION 

07/22/08 Declined 08/26/08 N/A N/A 

US DEPARTMENT OF ENERGY 
WESTERN AREA POWER ADMINISTRATION 

07/18/08 Declined 07/31/08 N/A N/A 

USDI BUREAU OF RECLAMATION 07/10/08 Declined 09/12/08 N/A N/A 

USDI U.S. GEOLOGICAL SURVEY 07/18/08 Declined 08/14/08 N/A N/A 

DEPARTMENT OF LABOR 
MINE SAFETY AND HEALTH ADMINISTRATION 

07/18/08 Declined 08/06/08 N/A N/A 

USDI BUREAU OF INDIAN AFFAIRS 
OFFICE OF THE SPECIAL TRUSTEE FOR 
AMERICAN INDIANS 

07/15/08 Declined 09/04/08 * N/A N/A 

DEPARTMENT OF TRANSPORTATION 
FEDERAL RAILROAD ADMINISTRATION 

07/16/08 

USDI FISH AND WILDLIFE SERVICE 07/18/08 

OFFICE OF SURFACE MINING RECLAMATION 07/14/08 

STATE OF ARIZONA AGENCIES 

ARIZONA GEOLOGICAL SURVEY 07/18/08 Interested 08/14/08 

ARIZONA DEPT. OF WATER RESOURCES 07/18/08 Interested 08/05/08 

ARIZONA DEPT. OF PUBLIC SAFETY 07/18/08 Declined 08/15/08 N/A N/A 

ARIZONA STATE HISTORIC PRESERVATION OFFICE 03/20/08 
(e-mail) 
07/22/08 
(letter) 

Declined 03/24/08 
(e-mail) 
Declined 07/31/08 
(letter) 

N/A N/A 

ARIZONA STATE MINE INSPECTOR 07/18/08 

ARIZONA STATE PARKS 07/18/08 Interested 08/08/08 

ARIZONA DEPT. OF ADMINISTRATION 
RISK MANAGEMENT 

07/18/08 

ARIZONA WATER BANKING AUTHORITY 07/22/08 

LOCAL GOVERNMENTS 

CITY OF TUCSON 07/21/08 Interested 08/25/08 

SANTA CRUZ COUNTY 07/18/08 
Declined 08/29/08 
(e-mail) 

N/A N/A 

COCHISE COUNTY 07/21/08 

*Office of the Special Trustee for American Indians forwarded inquiry to Bureau of Indian Affairs to determine their interest. 
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Transaction Register: Expenditure Summary by Job Code, BLI and Vendor - Actual 

Southwestern Region 	 CORONADO 	
Fiscal Year: 	2009 

Accounting Month: Dec 	Budget Fiscal Year: All 

Last Month of TROB Data Imported for this fiscal year 	Dec -- 2009 

Job Code 	BLI Vendor 
Base Days 

ONLY 
Commitments 

($) 

Unliq Obs 

($) 

Expenditures 

($) 

Total 

($) 

,.. 

CORONADO 

CWFS2409 

CW FS 

ALAN M BELAUSKAS 0.00 0.00 469.90 469.90 

ANDREW QUEVEDO 0.00 0.00 603.88 603.88 

BANK OF AMERICA 0.00 0.00 47.08 47.08 

BEVERLEY A EVERSON 30 0.00 0.00 10,981.32 10,981.32 

CARL OSTERMANN 0.00 0.00 199.62 199.62 

DARYN KENDALL BROWN 0.00 0.00 902.10 902.10 

DEBORAH A KRIEGEL 0.00 0.00 2,618.77 2,618.77 

DEBORAH K SEBESTA 0.00 0.00 841.29 841.29 

ELIJIO CURIEL JR 0.00 0.00 658.06 658.06 

0 GEORGE WINN MCKAY 0.00 0.00 346.98 346.98 

JOHN ALBERT ABLE 30 0.00 0.00 9,326.67 9,326.67 

KENDRA L BOURGART 14 0.00 0.00 4,164.10 4,164.10 

LAWRENCE L C JONES 0.00 0.00 679.29 679.29 

MARC G KAPLAN 0.00 0.00 1,156.80 1,156.80 
L.L.; MARY M FARRELL 0.00 0.00 2,413.45 2,413.45 

ROBERT E LEFEVRE 0.00 0.00 458.87 458.87 

ROGER D CONGDON 0.00 0.00 1,395.71 1,395.71 

ROSEMONT COPPER 0.00 0.00 5,316.65 5,316.65 

ROXANE M RALEY 0.00 0.00 24.76 24.76 

SALEK SHAFIQULLAH 0.00 0.00 892.76 892.76 

TAMRA J EMMETT 1 0.00 0.00 298.91 298.91 

TERESA ANN CIAPUSCI 17 0.00 0.00 7,229.40 7,229.40 

THOMAS H SKINNER 1 0.00 0.00 488.04 488.04 
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Base Days 	Commitments 	Unliq Obs 	Expenditures 	Total 
Job Code 	BLI 	 Vendor 	 ONLY 	

($) 	 ($) 	 ($) 	 ($) 

CWFS2409 

WALTER M KEYES 	 1 	 0.00 	 0.00 	350.96 	350.96 

WILLIAM B GILLESPIE 	 3 	 0.00 	 0.00 	1,027.60 	1,027.60 

Total for: 	CWFS2409 	136 	 0.00 	 0.00 	52,892.97 	52,892 97 

	

Total for Unit: 	 CORONADO 	136 	 0.00 	 0.00 	52,892.97 	52,892.97 

	

Total for Region: 	 Southwestern 	136 	 0.00 	 0.00 	52,892.97 	52,892.97 

Transaction Register: Expenditure Summary by Job Code, BLI and Vendo 	 Page 2 of 2 



Transaction Register: Actual Expenditure Report by Job Code, BLI and Mont 
	

Fiscal Year: 2009 

Southwestern Region 	 CORONADO 
Last Month of TROB Data Imported for this fiscal year 	Dec -- 2009 

WP Res 
	

Trans 
	

Line Trans 
	

Commit 	Unliq Obs Expenditures 
JC BLI Vendor 
	

BOC Type 
	

Hours/Days 
	

Code Doc Nbr 
	

Nbr 	Type Reference Information 	
($) 
	

($) 	 ($) 

Region Southwestern 

CORONADO 
cwFS2409 

CW FS 

Dec 
ALAN M BELAUSKAS 1101 	BAP Days 0.4 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 115.75 

ALAN M BELAUSKAS 1101 	BAP Days 1.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 263.04 

ALAN M BELAUSKAS 1202 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 0.53 

ALAN M BELAUSKAS 1202 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 0.24 

ALAN M BELAUSKAS 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 3.81 

ALAN M BELAUSKAS 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 1.68 

ALAN M BELAUSKAS 1264 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 29.46 

ALAN M BELAUSKAS 1264 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 12.96 

ALAN M BELAUSKAS 1269 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 16.31 

ALAN M BELAUSKAS 1269 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 7.18 

ALAN M BELAUSKAS 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 1.16 

ALAN M BELAUSKAS 1274 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 2.63 

ALAN M BELAUSKAS 1275 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 4.63 

ALAN M BELAUSKAS 1275 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 10.52 
ANDREW QUEVEDO 1170 	PRP Hours 10.8 PY NONE na na 9XX0305 CWFS24 24 0.00 0.00 556.83 

ANDREW QUEVEDO 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 24 0.00 0.00 8.92 

ANDREW QUEVEDO 1271 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 24 0.00 0.00 38.13 

BANK OF AMERICA 2671 	MNS V5 00082781944 002 05 CARL OSTERMANN FREEDOM VOICE S 0.00 0.00 34.95 

BANK OF AMERICA 2691 	MNS V5 00080910128 002 06 CARL OSTERMANN AMZ AMAZON PAYM 0.00 0.00 12.13 

BEVERLEY A EVERSON 1101 	BAP Days 10.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 2,837.60 

BEVERLEY A EVERSON 1101 	BAP Days 10.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 2,837.60 

BEVERLEY A EVERSON 1101 	BAP Days 10.0 PY NONE na na 9XX0305 CWFS24 24 0.00 0.00 2,837.60 

BEVERLEY A EVERSON 1202 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 5.78 

BEVERLEY A EVERSON 1202 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 24 0.00 0.00 5.78 

BEVERLEY A EVERSON 1202 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 5.78 

BEVERLEY A EVERSON 1203 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 145.04 

BEVERLEY A EVERSON 1203 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 145.04 

BEVERLEY A EVERSON 1203 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 24 0.00 0.00 145.04 

BEVERLEY A EVERSON 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 40.24 
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JC BLI 	Vendor 
WP Res 

BOC Type Hours/Days 
Trans 
Code Doc Nbr 

Line 
Nbr 

Trans 
Type Reference Information 

Commit 

($) 

Unliq Obs 

($) 

Expenditures 

($) 

CW FS2409 

Dec 
BEVERLEY A EVERSON 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 40.24 

BEVERLEY A EVERSON 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 24 0.00 0.00 40.24 

BEVERLEY A EVERSON 1264 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 317.81 
BEVERLEY A EVERSON 1264 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 24 0.00 0.00 317.81 

BEVERLEY A EVERSON 1264 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 317.81 
BEVERLEY A EVERSON 1269 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 24 0.00 0.00 172.08 
BEVERLEY A EVERSON 1269 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 172.08 
BEVERLEY A EVERSON 1269 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 172.08 
BEVERLEY A EVERSON 1274 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 24 0.00 0.00 28.38 
BEVERLEY A EVERSON 1274 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 28.38 
BEVERLEY A EVERSON 1274 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 28.38 
BEVERLEY A EVERSON 1275 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 113.51 
BEVERLEY A EVERSON 1275 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 113.51 
BEVERLEY A EVERSON 1275 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 24 0.00 0.00 113.51 
CARL OSTERMANN 1101 	BAP Days 1.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 135.52 
CARL OSTERMANN 1203 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 32.93 
CARL OSTERMANN 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 1.75 
CARL OSTERMANN 1264 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 15.18 
CARL OSTERMANN 1269 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 7.47 
CARL OSTERMANN 1274 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 1.35 
CARL OSTERMANN 1275 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 5.42 
DARYN KENDALL BROWN 1101 	BAP Days 1.4 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 359.95 
DARYN KENDALL BROWN 1101 	BAP Days 1.3 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 295.90 
DARYN KENDALL BROWN 1202 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 0.73 
DARYN KENDALL BROWN 1202 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 0.60 
DARYN KENDALL BROWN 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 47.34 
DARYN KENDALL BROWN 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 41.16 
DARYN KENDALL BROW N 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 5.22 
DARYN KENDALL BROWN 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 4.29 
DARYN KENDALL BROWN 1264 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 40.31 
DARYN KENDALL BROWN 1264 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 33.14 
DARYN KENDALL BROWN 1269 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 22.32 
DARYN KENDALL BROW N 1269 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 18.34 
DARYN KENDALL BROWN 1274 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 2.96 
DARYN KENDALL BROWN 1274 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 3.60 
DARYN KENDALL BROWN 1275 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 11.84 
DARYN KENDALL BROWN 1275 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 14.40 
DEBORAH A KRIEGEL 1101 	BAP Days 1.6 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 421.64 
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JC BLI Vendor 
WP Res 

BOC Type Hours/Days 
Trans 
Code Doc Nbr 

Line 
Nbr 

Trans 
Type Reference Information 

Commit 

($) 

Unliq Obs 

($) 

Expenditures 

($) 

CW FS2409 

Dec 

DEBORAH A KRIEGEL 1101 	BAP Days 3.0 PY NONE na na 9XX0305 CWFS24 24 0.00 0.00 793.68 

DEBORAH A KRIEGEL 1101 	BAP Days 3.1 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 826.75 

DEBORAH A KRIEGEL 1203 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 43.07 

DEBORAH A KRIEGEL 1203 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 21.96 

DEBORAH A KRIEGEL 1203 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 24 0.00 0.00 41.34 

DEBORAH A KRIEGEL 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 24 0.00 0.00 11.06 
DEBORAH A KRIEGEL 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 6.01 
DEBORAH A KRIEGEL 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 11.52 
DEBORAH A KRIEGEL 1264 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 24 0.00 0.00 88.89 
DEBORAH A KRIEGEL 1264 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 92.60 
DEBORAH A KRIEGEL 1264 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 47.22 
DEBORAH A KRIEGEL 1269 	BAP Days 0.0 PY NONE na na 9XX0305 CW FS24 23 0.00 0.00 49.25 
DEBORAH A KRIEGEL 1269 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 25.69 
DEBORAH A KRIEGEL 1269 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 24 0.00 0.00 47.28 
DEBORAH A KRIEGEL 1274 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 4.22 
DEBORAH A KRIEGEL 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 24 0.00 0.00 7.94 
DEBORAH A KRIEGEL 1274 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 8.27 
DEBORAH A KRIEGEL 1275 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 24 0.00 0.00 31.75 
DEBORAH A KRIEGEL 1275 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 5.56 
DEBORAH A KRIEGEL 1275 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 33.07 
DEBORAH K SEBESTA 1101 	BAP Days 1.5 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 365.52 
DEBORAH K SEBESTA 1101 	BAP Days 1.4 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 335.06 
DEBORAH K SEBESTA 1203 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 18.83 
DEBORAH K SEBESTA 1203 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 20.54 
DEBORAH K SEBESTA 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 4.74 
DEBORAH K SEBESTA 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 5.17 
DEBORAH K SEBESTA 1214 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 23.45 
DEBORAH K SEBESTA 1214 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 25.59 
DEBORAH K SEBESTA 1251 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 22.12 
DEBORAH K SEBESTA 1251 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 20.27 
ELIJIO CURIEL JR 1101 	BAP Days 1.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 264.56 
ELIJIO CURIEL JR 1101 	BAP Days 0.9 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 248.03 
ELIJIO CURIEL JR 1202 	DAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 0.51 
ELIJI0 CURIEL JR 1202 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 0.54 

ELUIO CURIEL JR 1203 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 11.74 
ELIJIO CURIEL JR 1203 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 11.01 
ELIJIO CURIEL JR 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 3.54 

ELIJIO CURIEL JR 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 3.78 
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JC BLI 	Vendor 
WP Res 

BOC Type Hours/Days 
Trans 
Code Doc Nbr 

Line 
Nbr 

Trans 
Type Reference Information 

Commit 

($) 

Unliq Obs 

($) 

Expenditures 

($) 

CW FS2409 

Dec 

ELIJIO CURIEL JR 

ELIJIO CURIEL JR 

ELIJIO CURIEL JR 

ELIJIO CURIEL JR 

ELIJIO CURIEL JR

ELIJIO CURIEL JR

ELIJIO CURIEL JR

ELIJIO CURIEL JR 

GEORGE WINN MCKAY 

GEORGE WINN MCKAY

GEORGE WINN MCKAY 

GEORGE WINN MCKAY

GEORGE WINN MCKAY

JOHN ALBERT ABLE

JOHN ALBERT ABLE

JOHN ALBERT ABLE

JOHN ALBERT ABLE

JOHN ALBERT ABLE

JOHN ALBERT ABLE

JOHN ALBERT ABLE

JOHN ALBERT ABLE 

JOHN ALBERT ABLE

JOHN ALBERT ABLE

JOHN ALBERT ABLE 

JOHN ALBERT ABLE 

JOHN ALBERT ABLE 

JOHN ALBERT ABLE 

JOHN ALBERT ABLE

JOHN ALBERT ABLE 

JOHN ALBERT ABLE

JOHN ALBERT ABLE 

JOHN ALBERT ABLE 

JOHN ALBERT ABLE 

JOHN ALBERT ABLE 

KENDRA L BOURGART 

KENDRA L BOURGART 

KENDRA L BOURGART

KENDRA L BOURGART 

1264 	BAP 

1264 	BAR 

1269 	BAP 
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9XX0305 CWFS24 23 
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9XX0305 CWFS24 24 

9XX0305 CWF524 25 

9XX0305 CWF524 23 

9XX0305 CWFS24 25 
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JC BLI Vendor 
WP Res 

BOC Type Hours/Days 
Trans 
Code Doc Nbr 

Line 
Nbr 

Trans 
Type Reference Information 

Commit 

($) 

Unliq Obs 

($) 

Expenditures 

($) 

CW FS2409 

Dec 

KENDRA L BOURGART 1203 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 24 0.00 0.00 192.43 

KENDRA L BOURGART 1203 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 278.87 

KENDRA L BOURGART 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 24 0.00 0.00 16.47 

KENDRA L BOURGART 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 23.86 

KENDRA L BOURGART 1264 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 24 0.00 0.00 136.70 

KENDRA L BOURGART 1264 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 198.13 

KENDRA L BOURGART 1269 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 24 0.00 0.00 70.42 
KENDRA L BOURGART 1269 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 102.06 
KENDRA L BOURGART 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 24 0.00 0.00 12.22 
KENDRA L BOURGART 1274 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 17.69 
KENDRA L BOURGART 1275 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 24 0.00 0.00 48.82 
KENDRA L BOURGART 1275 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 70.75 
LAWRENCE L C JONES 1101 	BAP Days 1.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 264.57 
LAWRENCE L C JONES 1101 	BAP Days 1.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 264.56 
LAWRENCE L C JONES 1202 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 0.54 

LAWRENCE L C JONES 1202 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 0.54 
LAWRENCE L C JONES 1203 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 11.74 
LAWRENCE L C JONES 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 11.74 
LAWRENCE L C JONES 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 3.78 
LAWRENCE L C JONES 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 3.78 
LAWRENCE L C JONES 1264 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 29.63 
LAWRENCE L C JONES 1264 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 29.63 
LAWRENCE L C JONES 1269 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 16.16 
LAWRENCE L C JONES 1269 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 16.16 
LAWRENCE L C JONES 1274 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 2.65 
LAWRENCE L C JONES 1274 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 2.65 
LAWRENCE L C JONES 1275 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 10.58 
LAWRENCE L C JONES 1275 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 10.58 
MARC G KAPLAN 1101 	BAP Days 1.4 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 381.83 
MARC G KAPLAN 1101 	BAP Days 2.1 PY NONE na na 9XX0305 CWFS24 24 0.00 0.00 576.98 
MARC G KAPLAN 1202 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 0.77 
MARC G KAPLAN 1202 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 24 0.00 0.00 1.16 
MARC G KAPLAN 1203 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 46.31 
MARC G KAPLAN 1203 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 24 0.00 0.00 69.98 
MARC G KAPLAN 1204 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 26.73 

MARC G KAPLAN 1204 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 24 0.00 0.00 40.39 
MARC G KAPLAN 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 24 0.00 0.00 7.52 

MARC G KAPLAN 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 5.13 
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WP Res Trans Line Trans Commit Unliq Obs Expenditures 

JC BLI 	Vendor BOC Type Hours/Days Code Doc Nbr Nbr Type Reference Information 
($) ($) ($) 

CW FS2409 

Dec 

MARY M FARRELL 1101 	BAP Days 2.2 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 657.30 

MARY M FARRELL 1101 	BAP Days 2.6 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 779.37 

MARY M FARRELL 1101 	BAP Days 1.9 PY NONE na na 9XX0305 CWFS24 24 0.00 0.00 582.18 

MARY M FARRELL 1202 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 1.33 

MARY M FARRELL 1202 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 24 0.00 0.00 1.18 

MARY M FARRELL 1202 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 1.58 

MARY M FARRELL 1203 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 72.03 

MARY M FARRELL 1203 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 24 0.00 0.00 63.80 

MARY M FARRELL 1203 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 85.41 

MARY M FARRELL 1204 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 46.01 

MARY M FARRELL 1204 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 54.56 

MARY M FARRELL 1204 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 24 0.00 0.00 40.75 

MARY M FARRELL 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 9.10 

MARY M FARRELL 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 10.79 

MARY M FARRELL 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 24 0.00 0.00 8.06 

ROBERT E LEFEVRE 1101 	BAP Days 1.2 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 386.56 

ROBERT E LEFEVRE 1202 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 0.78 

ROBERT E LEFEVRE 1203 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 39.10 

ROBERT E LEFEVRE 1204 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 27.06 

ROBERT E LEFEVRE 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 5.37 

ROGER D CONGDON 1101 	BAP Days 1.4 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 470.81 

ROGER D CONGDON 1101 	BAP Days 1.8 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 573.16 

ROGER D CONGDON 1202 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 0.95 

ROGER D CONGDON 1202 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 1.15 

ROGER D CONGDON 1203 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 47.34 

ROGER D CONGDON 1203 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 57.63 

ROGER D CONGDON 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 7.86 

ROGER D CONGDON 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 6.46 

ROGER D CONGDON 1264 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 52.73 

ROGER D CONGDON 1264 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 64.19 

ROGER D CONGDON 1269 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 27.61 

ROGER D CONGDON 1269 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 33.62 

ROGER D CONGDON 1274 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 5.73 

ROGER D CONGDON 1274 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 4.71 

ROGER D CONGDON 1275 	BAP _ Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 18.83 

ROGER D CONGDON 1275 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 22.93 

ROSEMONT COPPER 210 	MIS IV P0836600445 001 IT NONE 0.00 0.00 5,316.65 

ROXANE M RALEY 1101 	BAP Days 0.1 PY NONE na na 9XX0305 CWFS24 24 0.00 0.00 19.05 
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BOC Type Hours/Days 
Trans 
Code Doc Nbr 

Line 
Nbr 

Trans 
Type Reference Information 

Commit 

($) 

Unliq Obs 

($) 

Expenditures 

($) 

CW FS2409 

Dec 

ROXANE M RALEY 1203 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 24 0.00 0.00 1.81 

ROXANE M RALEY 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 24 0.00 0.00 0.26 

ROXANE M RALEY 1264 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 24 0.00 0.00 2.13 

ROXANE M RALEY 1269 	BAP Days 0.0 PY NONE na na 9XX0305 CWF524 24 0.00 0.00 1.13 

ROXANE M RALEY 1274 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 24 0.00 0.00 0.19 

ROXANE M RALEY 1275 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 24 0.00 0.00 0.19 

SALEK SHAFIQULLAH 1101 	BAP Days 2.9 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 687.96 

SALEK SHAFIQULLAH 1203 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 42.15 

SALEK SHAFIQULLAH 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 9.70 

SALEK SHAFIQULLAH 1264 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 77.05 

SALEK SHAFIQULLAH 1269 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 41.50 

SALEK SHAFIQULLAH 1274 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 6.88 

SALEK SHAFIQULLAH 1275 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 27.52 

TAMRA J EMMETT 1101 	BAP Days 1.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 229.76 

TAMRA J EMMETT 1202 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 0.47 

TAMRA J EMMETT 1203 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 14.50 

TAMRA J EMMETT 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 3.21 

TAMRA J EMMETT 1264 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 25.73 

TAMRA J EMMETT 1269 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 13.75 

TAMRA J EMMETT 1274 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 2.30 

TAMRA J EMMETT 1275 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 9.19 

TERESA ANN CIAPUSCI, 1101 	BAP Days 8.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 2,937.60 

TERESA ANN CIAPUSCI 1101 	BAP Days 4.3 PY NONE na na 9XX0305 CWFS24 24 0.00 0.00 1,583.55 

TERESA ANN CIAPUSCI 1101 	BAP Days 4.4 PY NONE na na, 9XX0305 CWFS24 23 0.00 0.00 1,629.45 

TERESA ANN CIAPUSCI 1202 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 5.88 

TERESA ANN CIAPUSCI 1202 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 24 0.00 0.00 3.16 

TERESA ANN CIAPUSCI 1202 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 3.26 

TERESA ANN CIAPUSCI 1203 	BAP Days 0.0 PY NONE na na 9XX0305 CWF524 24 0.00 0.00 142.01 

TERESA ANN CIAPUSCI 1203 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 146.13 

TERESA ANN CIAPUSCI 1203 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 263.44 

TERESA ANN CIAPUSCI 1204 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 114.07 

TERESA ANN CIAPUSCI 1204 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 24 0.00 0.00 110.85 

TERESA ANN CIAPUSCI 1204 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 205.63 

TERESA ANN CIAPUSCI 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 22.34 

TERESA ANN CIAPUSCI 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 24 0.00 0.00 21.49 

TERESA ANN CIAPUSCI 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 25 0.00 0.00 40.54 

THOMAS H SKINNER 1101 	BAP Days 1.3 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 417.07 

THOMAS H SKINNER 1202 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 23 0.00 0.00 0.84 
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Trans 	 Line 	Trans 
Code Doc Nbr 	Nbr 	Type 	Reference Information 

Commit 
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Unliq Obs 

($) 

Expenditures 
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CW FS2409 

Dec 

THOMAS H SKINNER 1203 BAP Days 0.0 PY NONE na 	na 	9XX0305 CWFS24 23 0.00 0.00 35.23 

THOMAS H SKINNER 1204 BAP Days 0.0 PY NONE na 	na 	9XX0305 CWFS24 23 0.00 0.00 29.19 

THOMAS H SKINNER 1213 BAP Days 0.0 PY NONE na 	na 	9XX0305 CWFS24 23 0.00 0.00 5.71 

WALTER M KEYES 1101 BAP Days 1.0 PY NONE na 	na 	9XX0305 CWFS24 24 0.00 0.00 271.52 

WALTER M KEYES 1202 BAP Days 0.0 PY NONE na 	na 	9XX0305 CWFS24 24 0.00 0.00 0.55 

WALTER M KEYES 1203 BAP Days 0.0 PY NONE na 	na 	9XX0305 CWFS24 24 0.00 0.00 27.50 

WALTER M KEYES 1213 BAP Days 0.0 PY NONE na 	na 	9XX0305 CWFS24 24 0.00 0.00 3.80 

WALTER M KEYES 1264 BAP Days 0.0 PY NONE na 	na 	9XX0305 CWFS24 24 0.00 0.00 30.41 

WALTER M KEYES 1269 BAP Days 0.0 PY NONE na 	na 	9XX0305 CWFS24 24 0.00 0.00 3.61 

WALTER M KEYES 1274 BAP Days 0.0 PY NONE na 	na 	9XX0305 CWFS24 24 0.00 0.00 2.71 

WALTER M KEYES 1275 BAP Days 0.0 PY NONE na 	na 	9XX0305 CWFS24 24 0.00 0.00 10.86 

WILLIAM B GILLESPIE 1101 BAP Days 2.0 PY NONE na 	na 	9XX0305 CWFS24 25 0.00 0.00 501.28 
WILLIAM B GILLESPIE 1101 BAP Days 1.0 PY NONE na 	na 	9XX0305 CWFS24 24 0.00 0.00 250.64 

WILLIAM B GILLESPIE 1202 BAP Days 0.0 PY NONE na 	na 	9XX0305 cwFS24 24 0.00 0.00 0.51 

WILLIAM B GILLESPIE 1202 BAP Days 0.0 PY NONE na 	na 	9XX0305 CWFS24 25 0.00 0.00 1.02 

WILLIAM B GILLESPIE 1203 BAP Days 0.0 PY NONE na 	na 	9XX0305 CWFS24 25 0.00 0.00 65.86 
WILLIAM B GILLESPIE 1203 BAP Days 0.0 PY NONE na 	na 	9XX0305 CWFS24 24 0.00 0.00 32.93 

WILLIAM B GILLESPIE 1213 BAP Days 0.0 PY NONE na 	na 	9XX0305 CWFS24 25 0.00 0.00 6.77 
WILLIAM B GILLESPIE 1213 BAP Days 0.0 PY NONE na 	na 	9XX0305 CWFS24 24 0.00 0.00 3.38 
WILLIAM B GILLESPIE 1264 BAP Days 0.0 PY NONE na 	na 	9XX0305 CWFS24 24 0.00 0.00 28.07 

WILLIAM B GILLESPIE 1264 BAP Days 0.0 PY NONE na 	na 	9XX0305 CWFS24 25 0.00 0.00 56.14 

WILLIAM B GILLESPIE 1269 BAP Days 0.0 PY NONE na 	na 	9XX0305 CWFS24 24 0.00 0.00 14.47 
WILLIAM Et GILLESPIE 1269 BAP Days 0.0 PY NONE na 	na 	9XX0305 CWFS24 25 0.00 0.00 28.94 

WILLIAM B GILLESPIE 1274 BAP Days 0.0 PY NONE na 	na 	9XX0305 cwFS24 24 0.00 0.00 2.51 
WILLIAM B GILLESPIE 1274 BAP Days 0.0 PY NONE na 	na 	9XX0305 CWFS24 25 0.00 0.00 5.01 
WILLIAM B GILLESPIE 1275 BAP Days 0.0 PY NONE na 	na 	9XX0305 CWFS24 24 0.00 0.00 10.02 

WILLIAM B GILLESPIE 1275 BAP Days 0.0 PY NONE na 	na 	9XX0305 CWFS24 25 0.00 0.00 20.05 

Total for Month 	Dec 0.00 0.00 52,892.97 

Total for Job Code: 	CWFS240 0.00 0.00 52,892.97 

Total for Unit: 	CORONADO 0.00 0.00 52,892.97 

Total for Region: 	Southwestern 0.00 0.00 52,892.97 

Transaction Register: Actual Expenditure Report by Job Code, BLI and Month Jan-06-2009 	 Page 8 of 8 



cU I K( 
United States 

USDA Department of 
— --- Agriculture 

Forest 
Service 

Coronado National Forest 
Supervisor's Office 

300 W. Congress 
Tucson, Arizona 85701 
Phone (520) 388-8300 
FAX (520) 388-8305 
Deaf & Hearing Impaired 711 

RECEIVED MAR 26 2009 
File Code: 1950-3/2810 

Date: March 26, 2009 

Jamie Sturgess 
Rosemont Copper Company 
4500 Cherry Creek South Drive 
Suite 1040 
Denver, AZ 80246 

ROSEMONT COPPER PROJECT 
MARCH 2009 STATUS SUMMARY 

Dear Mr. Sturgess: 

This meeting serves to fulfill the Forest's commitment to consult with you and keep you 
informed of progress made in the National Environmental Policy Act (NEPA) review of the 
Rosemont Copper Project and to hold monthly meetings to discuss progress and any important 
issues and/or needs, pursuant to Item D4 of our Memorandum of Understanding (MOU #03-MU-
11030510-010, as modified). 

The project status summary and meeting agenda are as follows: 

1. SWCA ENVIRONMENTAL CONSULTANTS PROJECT STATUS BRIEFING 

2. ROSEMONT COPPER COMPANY TECHNICAL ANALYSIS AND REPORTS 
A Geotechnical Addendum Report, University of Arizona Project Reports, and Aquifer 
Protection Permit Application documentation were submitted to the Forest by the 
company on February 27, 2009. All other final versions of project technical reports are 
outstanding. Completion of the components of the Environmental Impact Statement 
according to schedule is entirely dependent upon the Forest's receipt of pertinent 
technical data from the company. 

3. COOPERATING AGENCIES 
The attached table provides the most current status information. 

4. 3/30/2009, DRAFT ISSUE PRESENTATION 

5. 3/31/2009, ALTERNATIVE BRAINSTORMING MEETING 

6. 4/1-2/2009, COOPERATING AGENCY MEETINGS 

us 
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7. 4/6/2009, DEPUTY REGIONAL FORESTER SITE VISIT 

8. PROJECT EXPEDENDITURES 
Attached are transaction records for the Rosemont Copper Company Collection 
Agreement expenditures for February of Fiscal Year 2009. Expenditures for the month 
total $33,837.67. 

Sincerely, 

/s/Beverley A. Everson 
BEVERLEY A. EVERSON 
Forest Geologist 

Attachments: 
NEPA Process Milestone Report 
Monthly Environmental Impact Statement Progress Report 
Cooperating Agency Status Table 
Transaction Register for February 2009 

ec: Regional Office Geology and Minerals (Cordts) 
Regional Office Ecosystem Analysis and Planning (Davis) 

cc: SWCA Environmental Consultants 
343 West Franklin Street 
Tucson, AZ 85701 



Task 2. Cooperating Agency 
Process and Interdisciplinary 
Team Lead 

2.1 Cooperating Agency Liaison 
2.2 Review of EIS for Forest Plan 
Consistency 

Attachment #2 
	

Monthly EIS Documentation Report 
	

March 2009 

Rosemont Copaer Project EIS - 2009 

RECEIVEDMAR 2 i,i 	09 
=  i  I  get 

Percent 
2009 

Budget 
Expended 

Estimated 
Percent 

Complete 

MOU 
Deliverable 

Date 
Date Delivered to 

CNF by SWCA 

CNF Final 
Review & 

Acceptance 

1st 

Draft 

2nd 

Draft Final 
Task 1. Management of the NEPA 
Process 

1.1 Weekly Project Status Meetings NA 
1.2 Proponent Status Meetings NA 
1.3 Monthly Process Milestone 
Management NA 
1.4 Other Meetings 

Task 1 NTE $55,000 

Task 2 NTE $125,000 

              

Task 3. Management of 
Administrative Record 

3.1 Quarterly compilation of 	AR 

3.2 Response to FOIA Inquiries 
Task 3 NTE 	$44,500 

         

         

         

   

NA 

     

         

         

         

              

Task 4. Scoping Summary 
4.1 Scoping Process and 
Quantitative Results 100% 95% Feb-09 
4.2 Content Analysis and Thematic 
Grouping of Issues 100% 95% Feb-09 
4.3 Issue Statements and Issues to 
be Analyzed in Detail 75% 50% Feb-09 

Task 4 NTE $33,000 

Task 5. Detailed Technical 
Reports to Address Significant 
Issues 

5.1 Issue 1 	Water Resources $250,000 
5.2 Issue 2. Visual Resources $35,000 NA 
5.3 Issue 6. Biological Resources $38,000 30% 30% NA 
5.4 Issue 7. Cultural Resources 25% 25% 
(inc.Ethnohistory Report) $116, $116,000 

NA 
Task 5 NTE $439,000 

NOTE: NEPA is an iterative process and tasks may need to be re-visited due to collaboration with outside 
agencies, public and other unknown variables. 
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Monthly EIS Documentation Report 
	

March 2009 

Rosemont Copper Project EIS - 2009 

2009 
Budget 

Percent 
2009 

Budget 
Expended 

Estimated 
Percent 

Complete 

MOU 
Deliverable 

Date 
Date Delivered to 

CNF by SWCA 

CNF Final 
Review & 

Acceptance 

1st 
Draft 

2nd 
Draft Final 

TASK 6: EIS DOCUMENT 

Task 6.1 Chapter 1 - Introduction 
and Purpose and Need 

6.1.1 Introduction NA 
6.1.2 Document Organization NA 

6.1.3 Project History and Background 

6.1.4 Purpose & Need for Action 100% 100% Oct-08 
6.1.5 Regulatory Framework and 
Authorizing Actions NA 

6.1.6 Issues Raised During Scoping NA 
6.1.7 Interrelated Actions 
(Introduction & Past, Present,...) NA 
Chapter 1 completed 30% 25% Apr-09 

Task 6.1 NTE $8,000 

Task 6.2 Chapter 2 - Alternatives 
Development 

6.2.1 No Action Alternative 

6.2.2 Proposed Action 100% 85% Oct-08 

6.2.3 Alternative 3 NA 
6.2.4 Alternative 4 

6.2.5 Alternatives Eliminated NA 
Alternatives NA 
Alternatives Analysis Completed 0% 0% Mar-09 

Task 6.2 NTE $95,000 

Task 6.3 Chapter 3 - Affected 
Environment 

6.3.1 Air Quality 25% 25% Apr-09 
6.3.2 Hydrology 
6.3.3 Geology and Minerals 25% 25% Apr-09 
6.3.4 Soils & Reclamation 25% 25% Apr-09 
6.3.5 Biological Resources 10% 10% Apr-09 
6.3.6 Cultural Resources 15% 15% Apr-09 
6.3.7 Socioeconomics/EJ 30% 30% Apr-09 
6.3.8 Visual Resources 15% 15% Apr-09 
6.3.9 Transportation/Access 20% 20% Apr-09 
6.3.10 Recreation 10% 10% Apr-09 
6.3.11 Livestock and Grazing 5% 5% Apr-09 
6.3.12 Land Use and Wilderness 5%  5% Apr-09 
6.3.13 Noise 10% 10% Apr-09 
6.3.14 Lighting 20% 10% Apr-09 

NOTE: NEPA is an iterative process and tasks may need to be re-visited due to collaboration with outside 
agencies, public and other unknown variables. 
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Monthly EIS Documentation Report 
	

March 2009 

Rosemont Copper Project EIS - 2009 

2009 
Budget 

Percent 
2009 

Budget 
Expended 

Estimated 
Percent 

Complete 

MOU 
Deliverable 

Date 
Date Delivered to 

CNF by SWCA 

CNF Final 
Review & 

Acceptance 

1st 
Draft 

2nd 
Draft Final 

6.3.15 Hazardous Materials 0% 0% Apr-09 
6.3.16 Public Health and Safety 20% 20% Apr-09 
Chapter 3 AE Completed 15% 15% Apr-09 

Task 6.3 NTE $90,000 

Task 6.4 Chapter 3-
Environmental Consequences 

6.4.1 Air Quality 25% 25% Aug-09 
6.4.2 Hydrology 
6.4.3 Geology and Minerals 25% 25% Aug-09 
6.4.4 Soils & Reclamation 25% 25% Aug-09 
6.4.5 Biological Resources 10% 10% Aug-09 
6.4.6 Cultural Resources 15% 15% Aug-09 
6.4.7 Socioeconomics/EJ 30% 30% Aug-09 
6.4.8 Visual Resources 15% 15% Aug-09 
6.4.9 Transportation/Access 20% 20% Aug-09 
6.4.10 Recreation 10% 10% Aug-09 
6.4.11 Livestock and Grazing 5%  5% Aug-09 
6.4.12 Land Use and Wilderness 5%  5% Aug-09 
6.4.13 Noise 10% 10% Aug-09 
6.4.14 Lighting 0% 0% Aug-09 
6.4.15 Hazardous Materials 20% 20% Aug-09 
6.4.16 Public Health and Safety 20% 20% Aug-09 
6.4.17 Monitoring and Mitigation 20% 20% Aug-09 

6.4.18 Unavoidable Adverse Effects 20% 20% Aug-09 
6.4.19 Short-term use/Long-term 
Prod. 20% 20% Aug-09 
6.4.20 Irreversible/ Irretrievable 
Commitment of Resources 20% 20% Aug-09 
Chapter 3 EC Completed 15% 15% Sep-09 

Task 6.4 NTE $100,000 

Task 6.5 Chapters 4-9 and 
Appendices 
Chapter 4. Consultation & 
Coordination 10% 10% Sep-09 
Chapter 5. List of Preparers Oct-09 
Chapter 6. References NA 
Chapter 7. Acronyms and 
Abbreviations NA 
Chapter 8. Glossary 0% 0% NA 

Chapter 9. Index NA 
Task 6.5 NTE $5,000 

NOTE: NEPA is an iterative process and tasks may need to be re-visited due to collaboration with outside 
agencies, public and other unknown variables. 
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Monthly EIS Documentation Report 

  

  

March 2009 

   

    

Rosemont Copper Project EIS - 2009 

2009 

Budget 

Percent 
2009 

Budget 
Expended 

Estimated 
Percent 

Complete 

MOU 
Deliverable 

Date 
Date Delivered to 

CNF by SWCA 

CNF Final 

Review & 
Acceptance 

1st 
Draft 

2nd 
Draft Final 

Task 7. Compilation and Formatting of the DEIS 

7.1 Administrative DEIS 0% 0% Nov-09 
7.2 Team Review of Admin. DEIS 

7.3 Development of the DEIS 

Task 7 NTE $5,000 

Total 2009 NTE $999,500 

Task 8: CNF Out-of-Scope 
Requests 

2009 
Budget 

Percent 
2009 

Budget 

Estimated 
Percent 

Complete 

MOU 
Deliverable 

Date 
Date Delivered to 

CNF by SWCA 

CNF Final 
Review & 

Acceptance 
1st 

Draft 
2nd 

Draft Final 

Task 8 Cumulative Cost 

NOTE: NEPA is an iterative process and tasks may need to be re-visited due to collaboration with outside 
agencies, public and other unknown variables. 



Attachment #1 
	

Monthly NEPA Process Milestone Tracking Report 
	

March 2009 

Rosemont Copper Project EIS 
KECEIVED MAR 2 6 200 Supporting 

EIS 
Deliverables 

Percent 
Completion of 
Deliverables 

MOU Deliverable 
Date (where 
applicable) 

Actual Delivery Date to CNF 
from SWCA (where applicable) 

CNF Final 

Review and 
Acceptance 

NEPA Process Milestones other dates in 
 

italic 1st Draft 2nd Draft Final 

Section 106 consultation initiated 5.4 100% Jul. 08 Aug. 08 

Administrative Record Set-Up Procedures N/A 100% N/A Jul. 08 Aug. 09 

Communication Plan N/A 100% I 	N/A Feb. 08 I 	Jun. 08 I 

Purpose and Need 6.1.4 I 	100% Oct. 08 I Oct. 08 Jan. 09 I Feb. 09 

Cooperating Agency invitations sent 2.1 I 	100% I 	Dec. 08 Dec. 08 I 

Tribal Field Visits 5.4 70% I Sep. 08 j 	Oct. 08 I I 

Forest Supervisor review of draft Issue Statements 
4. 4.3 

90% 
Jan-09 Mar. 09 

 

Forest Supervisor review of Scoping Reports 4.1, 4.2, 4.3 I 	80% I 	Jan-09 Mar. 09 I I 

Regional USFS review of scoping/draft issues 4.1, 4.2, 4.3 80% Feb-09 I Mar. 09 I 

Technical Reports from RCC 
5.1, 5.3, 5.5, 

5.6, 5.7 85% Mar-09 Mar. 09 

Cooperating Agency MOUs accepted 2.1 	I 50% I I I 

Cooperating Agency MOUs executed 2.1 0% A, I I 

Cooperating Agency participation in alternatives 
development 

2. 1 
Apr. 09 

NOTE: NEPA is an iterative process and tasks may need to be revisited due to collaboration with outside agencies, public and other unknown variables. 
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Monthly NEPA Process Milestone Tracking Report 
	

March 2009 

Rosemont Copper Project EIS 

Supporting 
EIS 

Deliverables 

Percent 

Completion of 
Deliverables 

MOU Deliverable 
Date (where 
applicable) 

Actual Delivery Date to CNF 
from SWCA (where applicable) 

CNF Final 
Review and 
Acceptance 

NEPA Process Milestones other dates in 
 

italic 1st Draft 2nd Draft Final 

Draft Alternatives 6.2 Apr. 09 

Forest Supervisor review of draft alternatives 6.2 I I Feb/March 09 I I I I 

Forest NFMA consistency review of alternatives 6.2 I I Feb/March 09 I 

Forest Supervisor review of draft bounds of 
cumulative effects analysis/reasonably foreseeable 
actions 

6.1.7 
Mar-09 

Cultural Resource Reports Delivered to Tribes 5.4 90% I Mar. 09 I 

Biological Assessment and Evaluation (BA&E) 5.3 I Apr-09 

Draft Affected Environment 6.3 I 	20% I Apr-09 

Forest Supervisor review of Affected Environment 
6. 3 

Apr-09 

Draft Effects Analysis 6.4 Jun-09 I I 
Forest Supervisor review of Effects Analysis 6.4 I 	 I Jul-09 I 

Regional review of draft Affected Env. and Effects 
Analysis 

6.3, 6.4 
Aug-09 

Regional review of DEIS 6.1 - 6.5 Sep-09 	I I 

NOTE: NEPA is an iterative process and tasks may need to be revisited due to collaboration with outside agencies, public and other unknown variables. 
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Monthly NEPA Process Milestone Tracking Report 
	

March 2009 

Rosemont Copper Project EIS 

Supporting 
EIS 

Deliverables 

Percent 
Completion of 
Deliverables 

MOU Deliverable 
Date (where 

applicable) 
Actual Delivery Date to CNF 

from SWCA (where applicable) 

CNF Final 
Review and 
Acceptance 

NEPA Process Milestones 
other dates in 

 
italic 1st Draft 2nd Draft Final 

Final Forest, proponent and cooperating agency 
review of Draft EIS 

6. 	51 - 6. 
Oct-09 

Camera-ready DEIS to Regional Office 7 I Nov-09 I 

Publish NOA and begin 90-day comment period Nov-09 

Compilation of FOIA requests for 2009 

Public meetings/comment period Jan. 10 

Comment Analysis for DEIS Feb-10 I I 

Integration of other local, state and federal 
regulatory requirements into the FEIS 

Regional Mtg/review of comments and strategy to 
address in FEIS Mar-10 

Response to comments and FEIS revised; 
proponent and cooperating agency input Apr-10 

Regional review of FEIS and draft decision rationale May-10 

Final revision to FEIS I Jun-10 

Camera-ready FEIS to Regional Office for printing Jul-10 

NOTE: NEPA is an iterative process and tasks may need to be revisited due to collaboration with outside agencies, public and other unknown variables. 
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Monthly NEPA Process Milestone Tracking Report 
	

March 2009 

Rosemont Copper Project EIS 
Supporting 

EIS 
Deliverables 

Percent 

Completion of 
Deliverables 

MOU Deliverable 
Date (where 

applicable) 
Actual Delivery Date to CNF 

from SWCA (where applicable) 

CNF Final 
Review and 
Acceptance 

NEPA Process Milestones other dates in 
 

italic 1st Draft 2nd Draft Final 

Print and distribute FEIS I I 	Jul-10 	I I 	I 

EPA publishes NOA of FEIS I I 	Jul-10 	I 1 I 
Record of Decision issued Jul-10 	I I I 
Delivery of Administrative Record I I I I 

NOTE: NEPA is an iterative process and tasks may need to be revisited due to collaboration with outside agencies, public and other unknown variables. 



WPTR 	 Resource Tracking Summary by BLI - sorted by Job Code and Vendor 
0305 	CORONADO 

Fiscal Year: 	2009 

Budget Fiscal Year: 09 

Last Month of TROB Data Imported for this fiscal year 	Feb -- 2009 

RECEIVED MAR 26 2009 

Date: 

Time: 

03/24/2009 

02:42 PM 

WPTR Report ID: trk 2e 

BLI 	Job Code 	Vendor Base Pay PRP OPE Days TTT Fleet All Other Total 

CORONADO 
CWFS 

CWFS2409 

ARTHUR S ELEK 321.22 0.00 0.00 1.38 0.00 0.00 0.00 321.22 

BEVERLEY A EVERSON 7,224.49 0.00 0.00 19.00 0.00 0.00 0.00 7,224.49 

CHRISTOPHER C LEBLANC 228.46 0.00 0.00 1.19 0.00 0.00 0.00 228.46 

DEBORAH A KRIEGEL 1,026.04 0.00 0.00 2.91 0.00 0.00 0.00 1,026.04 

DEBORAH K SEBESTA 910.48 0.00 0.00 3.00 0.00 0.00 0.00 910.48 

ELIJIO CURIEL JR 352.26 0.00 0.00 1.00 0.00 0.00 0.00 352.26 

JOHN ALBERT ABLE 4,223.65 0.00 0.00 13.13 0.00 0.00 0.00 4,223.65 

MARY M FARRELL 740.88 0.00 0.00 1.94 0.00 0.00 0.00 740.88 

ROBERT E LEFEVRE 1,102.97 0.00 0.00 2.75 0.00 0.00 0.00 1,102.97 

ROSEMONT COPPER 0.00 0.00 0.00 0.00 0.00 0.00 2,681.31 2,681.31 

SALEK SHAFIQULLAH 2,986.51 0.00 0.00 9.38 0.00 0.00 0.00 2,986.51 

SARAH L DAVIS 2,076.67 0.00 0.00 5.44 0.00 0.00 0.00 2,076.67 

TERESA ANN CIAPUSCI 7,167.46 0.00 0.00 16.00 0.00 0.00 0.00 7,167.46 

WALTER M KEYES 1,405.50 0.00 0.00 3.72 0.00 0.00 0.00 1,405.50 

WILLIAM B GILLESPIE 1,389.77 0.00 0.00 3.91 0.00 0.00 0.00 1,389.77 

Total CWFS2409 31,156.36 0.00 0.00 84.72 0.00 0.00 2,681.31 33,837.67 

Total CWFS 31,156.36 0.00 0.00 84.72 0.00 0.00 2,681.31 33,837.67 

Total 31,156.36 0.00 0.00 84.72 0.00 0.00 2,681.31 33,837.67 

Total CORONADO 31,156.36 0.00 0.00 84.72 0.00 0.00 2,681.31 33,837.67 

Resource Tracking Summary by BLI - sorted by Job Code and Vendor Mar-24-2009 	 Page 1 of 1 



Transaction Register: Actual Expenditure Report by Job Code, BLI and Month 
	

Fiscal Year: 2009 

Southwestern Region 	 CORONADO 
Last Month of TROB Data Imported for this fiscal year Feb -- 2009 

JC BLI Vendor 
WP Res 

BOC Type Hours/Days 
Trans 
Code Doc Nbr 

Line 
Nbr 

Trans 
Type Reference Information 

Commit 

($) 

Unliq Obs 

($) 

Expenditures 

($) 

Region 	Southwestern 

CORONADO 
CW FS2409 

CWFS 

Feb 

ARTHUR S ELEK 1101 	BAP Days 1.4 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 220.99 
ARTHUR S ELEK 1202 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 0.45 
ARTHUR S ELEK 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 03 48.48  0.00 0.00 
ARTHUR S ELEK 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 2.94 
ARTHUR S ELEK 1264 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 03 24.75  0.00 0.00 
ARTHUR S ELEK 1269 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 12.56 
ARTHUR S ELEK 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 2.21 
ARTHUR S ELEK 1275 BAP Days 0.0 0. PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 8.84 
BEVERLEY A EVERSON 1101 	BAP Days 9.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 2,643.84 
BEVERLEY A EVERSON 1101 	BAP Days 10.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 2,937.60 
BEVERLEY A EVERSON 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 5.93 
BEVERLEY A EVERSON 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 5.34 
BEVERLEY A EVERSON 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 155.66 
BEVERLEY A EVERSON 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 155.66 
BEVERLEY A EVERSON 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 41.58 
BEVERLEY A EVERSON 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 37.32 
BEVERLEY A EVERSON 1264 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 329.01 
BEVERLEY A EVERSON 1264 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 296.11 
BEVERLEY A EVERSON 1269 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 03 177.78  0.00 0.00 
BEVERLEY A EVERSON 1269 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 159.57 
BEVERLEY A EVERSON 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 
BEVERLEY A EVERSON 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 29.38 

8 

BEVERLEY A EVERSON 1275 BAP Days 0.0 . PY NONE na na 9XX0305 CWFS24 02 . 0 . 00 . 0.00 105.76 
BEVERLEY A EVERSON 1275 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 117.51 
CHRISTOPHER C LEBLANC 1131 	BAP Days 1.2 PY NONE na na 9XX0305 CWFS24 02 212.23  0.00 0.00 
CHRISTOPHER C LEBLANC 1201 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 02 13.16  0.00 0.00 
CHRISTOPHER C LEBLANC 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 3.07 
DEBORAH A KRIEGEL 

DEBORAH A KRIEGEL 
1101 	BAP 

1101 	BAP 

Days 

Days 

2.1 

0.8 

PY NONE 

PY NONE 

na 

na 

na 

na 

9XX0305 CWFS24 02 

9XX0305 CWFS24 03 

0.00 

0.00 

0.00 

0.00 

564.96 

231.12 

Transaction Register: Actual Expenditure Report by Job Code, BLI and Month Mar-24-2009 



JC BLI Vendor 
WP Res 

BOC Type Hours/Days 
Trans 
Code Doc Nbr 

Line 
Nbr 

Trans 
Type Reference Information 

Commit 

($) 

Unliq Obs 

($) 

Expenditures 

($) 

CWFS2409 

Feb 

DEBORAH A KRIEGEL 1203 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 12.33 
DEBORAH A KRIEGEL 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 30.13 
DEBORAH A KRIEGEL 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 3.22 
DEBORAH A KRIEGEL 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 7.87 
DEBORAH A KRIEGEL 1264 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 63.28 
DEBORAH A KRIEGEL 1264 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 25.89 
DEBORAH A KRIEGEL 1269 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 13.77 
DEBORAH A KRIEGEL 1269 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 33.67 
DEBORAH A KRIEGEL 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 2.31 
DEBORAH A KRIEGEL 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 5.65 
DEBORAH A KRIEGEL 1275 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 9.24 
DEBORAH A KRIEGEL 1275 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 22.60 
DEBORAH K SEBESTA 1101 	BAP Days 3.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 756.72 
DEBORAH K SEBESTA 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 44.35 
DEBORAH K SEBESTA 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 10.70 
DEBORAH K SEBESTA 1214 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 52.97 
DEBORAH K SEBESTA 1251 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 45.74 
ELIJIO CURIEL JR 1101 	BAP Days 1.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 273.92 
ELIJIO CURIEL JR 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 0.55 
ELIJIO CURIEL JR 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 12.80 
ELIJIO CURIEL JR 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 3.91 
ELIJIO CURIEL JR 1264 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 30.68 
ELIJIO CURIEL JR 1269 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 16.71 
ELIJIO CURIEL JR 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 2.74 
ELIJIO CURIEL JR 1275 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 10.95 
JOHN ALBERT ABLE 1101 	BAP Days 7.4 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 1,921.47 
JOHN ALBERT ABLE 1101 	BAP Days 5.7 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 1,483.67 
JOHN ALBERT ABLE 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 3.00 
JOHN ALBERT ABLE 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 3.89 
JOHN ALBERT ABLE 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 21.48 
JOHN ALBERT ABLE 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 27.81 
JOHN ALBERT ABLE 1264 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 166.17 
JOHN ALBERT ABLE 1264 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 215.21 
JOHN ALBERT ABLE 1269 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 91.81 
JOHN ALBERT ABLE 1269 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 118.90 
JOHN ALBERT ABLE 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 19.21 
JOHN ALBERT ABLE 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 14.84 
JOHN ALBERT ABLE 1275 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 76.85 
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JC BLI Vendor 
WP Res 

BOC Type Hours/Days 
Trans 
Code Doc Nbr 

Line 
Nbr 

Trans 
Type Reference Information 

Commit 

($) 

Unliq Obs 

($) 

Expenditures 

($) 

CWFS2409 

Feb 

JOHN ALBERT ABLE 1275 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 59.34 

MARY M FARRELL 1101 	BAP Days 1.8 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 579.42 

MARY M FARRELL 1101 	BAP Days 0.1 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 39.96 

MARY M FARRELL 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 0.08 

MARY M FARRELL 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 1.17 

MARY M FARRELL 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 4.41 

MARY M FARRELL 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 63.90 

MARY M FARRELL 1204 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 40.56 

MARY M FARRELL 1204 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 2.80 

MARY M FARRELL 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 8.03 

MARY M FARRELL 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 0.55 

ROBERT E LEFEVRE 1101 	BAP Days 2.8 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 926.43 

ROBERT E LEFEVRE 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 1.86 

ROBERT E LEFEVRE 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 96.96 

ROBERT E LEFEVRE 1204 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 64.85 

ROBERT E LEFEVRE 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 12.87 

ROSEMONT COPPER 210 	MIS IV P0905900320 001 IT NONE 0.00 0.00 2,681.31 

SALEK SHAFIQULLAH 1101 	BAP Days 1.6 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 382.88 

SALEK SHAFIQULLAH 1101 	BAP Days 7.8 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 1,914.36 

SALEK SHAFIQULLAH 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 121.62 

SALEK SHAFIQULLAH 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 24.32 

SALEK SHAFIQULLAH 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 5.41 

SALEK SHAFIQULLAH 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 27.04 

SALEK SHAFIQULLAH 1264 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 214.40 

SALEK SHAFIQULLAH 1264 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 42.88 

SALEK SHAFIQULLAH 1269 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 115.62 

SALEK SHAFIQULLAH 1269 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 23.13 

SALEK SHAFIQULLAH 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 19.14 

SALEK SHAFIQULLAH 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 3.83 

SALEK SHAFIQULLAH 1275 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 15.31 

SALEK SHAFIQULLAH 1275 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 76.57 

SARAH L DAVIS 1101 	BAP Days 3.6 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 1,001.49 

SARAH L DAVIS 1101 	BAP Days 1.9 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 527.11 

SARAH L DAVIS 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 1.07 

SARAH L DAVIS 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 2.03 

SARAH L DAVIS 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 125.60 

SARAH L DAVIS 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 66.11 

SARAH L DAVIS 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 13.12 
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WP Res Trans Line Trans Commit Unliq Obs Expenditures 
JC BLI Vendor BOC Type Hours/Days Code Doc Nbr Nbr Type Reference Information 

($) ($) ($) 

CWFS2409 

Feb 

SARAH L DAVIS 1213 	BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 6.90 

SARAH L DAVIS 1264 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 112.17 

SARAH L DAVIS 1264 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 59.04 
SARAH L DAVIS 1269 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 56.09 
SARAH L DAVIS 1269 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 29.52 

SARAH L DAVIS 1274 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 5.27 

SARAH L DAVIS 1274 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 10.01 

SARAH L DAVIS 1275 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 40.06 

SARAH L DAVIS 1275 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 21.08 
TERESA ANN CIAPUSCI 1101 	BAP Days 	 8.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 3,041.28 
TERESA ANN CIAPUSCI 1101 	BAP Days 	 8.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 3,041.28 

TERESA ANN CIAPUSCI 1202 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 6.12 
TERESA ANN CIAPUSCI 1202 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 6.13 

TERESA ANN CIAPUSCI 1203 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 282.05 

TERESA ANN CIAPUSCI 1203 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 282.05 
TERESA ANN CIAPUSCI 1204 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 212.89 
TERESA ANN CIAPUSCI 1204 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 212.89 
TERESA ANN CIAPUSCI 1213 	BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 41.39 

TERESA ANN CIAPUSCI 1213 	BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 41.38 

WALTER M KEYES 1101 	BAP Days 	 3.7 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 1,045.42 

WALTER M KEYES 1202 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 2.12 

WALTER M KEYES 1203 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 111.47 
WALTER M KEYES 1213 	BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 14.62 
WALTER M KEYES 1264 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 117.09 
WALTER M KEYES 1269 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 62.51 
WALTER M KEYES 1274 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 10.45 
WALTER M KEYES 1275 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 41.82 
WILLIAM B GILLESPIE 1101 	BAP Days 	 0.4 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 113.51 
WILLIAM B GILLESPIE 1101 	BAP Days 	 3.5 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 899.94 
WILLIAM B GILLESPIE 1202 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 1.82 
WILLIAM B GILLESPIE 1202 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 0.23 
WILLIAM B GILLESPIE 1203 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 15.43 

WILLIAM B GILLESPIE 1203 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 122.30 
WILLIAM B GILLESPIE 1213 	BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 1.54 
WILLIAM B GILLESPIE 1213 	BAP Days 	 0.0 PY NONE 'na na 9XX0305 CWFS24 02 0.00 0.00 12.18 
WILLIAM B GILLESPIE 1264 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 02 0.00 0.00 100.79 
WILLIAM B GILLESPIE 1264 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 12.71 
WILLIAM B GILLESPIE 1269 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 03 0.00 0.00 6.57 
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WP Res Trans 	 Line 	Trans Commit Unliq Obs Expenditures 
JC BLI Vendor BOC Type Hours/Days Code Doc Nbr 	Nbr 	Type 	Reference Information 

($) ($) ($) 

CWFS2409 

Feb 

WILLIAM B GILLESPIE 1269 BAP Days 	 0.0 PY NONE 	 na 	na 	9XX0305 CWFS24 02 0.00 0.00 52.07 
WILLIAM B GILLESPIE 1274 BAP Days 	 0.0 PY NONE 	 na 	na 	9XX0305 CWFS24 02 0.00 0.00 9.01 
WILLIAM B GILLESPIE 1274 BAP Days 	 0.0 PY NONE 	 na 	na 	9XX0305 CWFS24 03 0.00 0.00 1.13 
WILLIAM B GILLESPIE 1275 BAP Days 	 0.0 PY NONE 	 na 	na 	9XX0305 CWFS24 03 0.00 0.00 4.54 
WILLIAM B GILLESPIE 1275 BAP Days 	 0.0 PY NONE 	 na 	na 	9XX0305 CWFS24 02 0.00 0.00 36.00 

Total for Month 	Feb 0.00 0.00 33,837.67 

Total for Job Code: 	CWFS240 0.00 0.00 33,837.67 

Total for Unit: 	CORONADO 0.00 0.00 33,837.67 

Total for Region: 	Southwestern 0.00 0.00 33,837.67 
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\c( 
United States 	Forest 

USDA Department of 	Service 
— Agriculture 

Coronado National Forest 
Supervisor's Office 

300 W. Congress 
Tucson, Arizona 85701 
Phone (520) 388-8300 
FAX (520) 388-8305 
Deaf & Hearing Impaired 711 

File Code: 1950-3/2810 
Date: 

Jamie Sturgess 
Rosemont Copper Company 
4500 Cherry Creek South Drive 
Suite 1040 
Denver, CO 80246 

RECEIVED APR 3 01009 

ROSEMONT COPPER PROJECT 
APRIL 2009 STATUS SUMMARY 

Dear Mr. Sturgess: 

This meeting serves to fulfill the Forest's commitment to consult with you and keep you 
informed of progress made in the National Environmental Policy Act (NEPA) review of the 
Rosemont Copper Project and to hold monthly meetings to discuss progress and any important 
issues and/or needs, pursuant to Item D4 of our Memorandum of Understanding (MOU #03-MU-
11030510-010, as modified). 

The project status summary and meeting agenda are as follows: 

1. SWCA ENVIRONMENTAL CONSULTANTS PROJECT STATUS BRIEFING 

2. ALTERNATIVES DEVELOPMENT 
Interdisciplinary Team meetings were held to discuss alternatives on 3/31/2009, 
4/8/2009, and 4/22/2009. Rosemont Copper Company staff was included in the 
4/22/2009 meeting to share preliminary information about alternative feasibility and 
mitigation opportunities. Corresponding with the letter sent to the Company on 
4/15/2009, the Team is waiting for additional feasibility and mitigation information. The 
Team is also responding to Company information requests made in the 4/22/2009 
meeting. 

3. PROJECT WEBSITE 
A new project website will be in operation next month. The url will be 
www.rosemonteis.us  

4. SPECIAL MEETING SCHEDULING 
Interdisciplinary Team - A presentation on dry stack tailings technology is scheduled for 
the 5/12/2009. 
Cooperating Agencies - Field trips to relevant mining operations and reclamation are 
currently being scheduled. 

art 
Printed on Recycled Paper 1.4. Caring for the Land and Serving People 



Sturgess 	 2 

5. PROJECT EXPEDENDITURES 
Attached are transaction records for the Rosemont Copper Company Collection 
Agreement expenditures for March of Fiscal Year 2009. Expenditures for the month total 
$24,617.67. 

Sincerely, 

BEVERLEY A. EVERSON 
Forest Geologist 

Attachments: 
NEPA Process Milestone Report 
Monthly Environmental Impact Statement Progress Report 
Trxisaczfiogister for March 2009  

ec: Regional Office Geology and Minerals (Cordts) 
Regional Office Ecosystem Analysis and Planning (Davis) 

cc: SWCA Environmental Consultants 
343 West Franklin Street 
Tucson, AZ 85701 
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Monthly EIS Documentation Report 
	

April 2009 

Rosemont Copper Project EIS - 2009 

2009 
Budget 

Percent 
2009 

Budget 
Expended 

Estimated 
Percent 

Complete 

MOU 
Deliverable 

Date 
Date Delivered to 

CNF by SWCA 

CNF Final 
Review & 

Acceptance 

1st 
Draft 

2nd 
Draft Final 

Task 1. Management of the NEPA 
Process 

1.1 Weekly Project Status Meetings 80% 37% NA 

1.2 Proponent Status Meetings 80% 37% NA 
1.3 Monthly Process Milestone 
Management 80% 37% NA 

1.4 Other Meetings 100% Unknown 

Task 1 NTE 

Task 2. Cooperating Agency 
Process and Interdisciplinary 
Team Lead 
2.1 Cooperating Agency Liaison 11% 10% 
2.2 Review of EIS for Forest Plan 
Consistency 0% 0% 

Task 2 NTE 

Task 3. Management of 
Administrative Record 
3.1 Quarterly compilation of AR 49% 25% 

3.2 Response to FOIA Inquiries NA NA NA 

Task 3 NTE 

Task 4. Scoping Summary 
4.1 Scoping Process and 
Quantitative Results 100% 95% Feb-09 
4.2 Content Analysis and Thematic 
Grouping of Issues 100% 95% Feb-09 
4.3 Issue Statements and Issues to 
be Analyzed in Detail 100% 85% Feb-09 

Task 4 NTE 

Task 5. Detailed Technical 
Reports to Address Significant 
Issues 

5.1 Issue 1 Water Resources 15% 2% 
5.2 Issue 2. Visual Resources 4% 5% NA 
5.3 Issue 6. Biological Resources 55% 65% NA 
5.4 Issue 7. Cultural Resources 
(inc.Ethnohistory Report) 

66% 70% 

NA Apr.2 

Task 5 NTE 

NOTE: NEPA is an iterative process and tasks may need to be re-visited due to collaboration with outside agencies, public and other 
unknown variables. 
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Monthly EIS Documentation Report 
	

April 2009 

Rosemont Copper Project EIS - 2009 

2009 
Budget 

Percent 
2009 

Budget 
Expended 

Estimated 
Percent 

Complete 

MOU 
Deliverable 

Date 
Date Delivered to 

CNF by SWCA 

CNF Final 
Review & 

Acceptance 

1st 
Draft 

2nd 
Draft Final 

TASK 6: EIS DOCUMENT 

Task 6.1 Chapter 1 - Introduction 
and Purpose and Need 
6.1.1 Introduction 8% 30% NA 

6.1.2 Document Organization 8% 30% NA 
6.1.3 Project History and 
Background 8% 30% 
6.1.4 Purpose & Need for Action 100% 100% Oct-08 
6.1.5 Regulatory Framework and 
Authorizing Actions 8% 40% NA 

6.1.6 Issues Raised During Scoping 100% 90% NA 
6.1.7 Interrelated Actions 
(Introduction & Past, Present,...) 0% 0% NA 

Chapter 1 completed 8% 30% Apr-09 

Task 6.1 NTE 

Task 6.2 Chapter 2 - Alternatives 
Development 

6.2.1 No Action Alternative 

6.2.2 Proposed Action 100% 85% Oct-08 

6.2.3 Alternative 3 20% 20% NA 

6.2.4 Alternative 4 20% 20% 

6.2.5 Alternatives Eliminated 50% 50% NA 

Alternatives NA 

Alternatives Analysis Completed 5% 5% Mar-09 

Task 6.2 NTE 0% 0% 

Task 6.3 Chapter 3 - Affected 
Environment 

6.3.1 Air Quality 25% 25% Apr-09 

6.3.2 Hydrology 

6.3.3 Geology and Minerals 25% 25% Apr-09 

6.3.4 Soils & ReClamation 25% 25% Apr-09 

6.3.5 Biological Resources 10% 10% Apr-09 

6.3.6 Cultural Resources 15% 15% Apr-09 

6.3.7 Socioeconomics/EJ 30% 30% Apr-09 

6.3.8 Visual Resources 15% 15% Apr-09 

6.3.9 Transportation/Access 20% 20% Apr-09 

6.3.10 Recreation 10% 10% Apr-09 

6.3.11 Livestock and Grazing 5% 5% Apr-09 

6.3.12 Land Use and Wilderness 5% 5% Apr-09 

6.3.13 Noise 10% 10% Apr-09 

6.3.14 Lighting 20% 10% Apr-09 

6.3.15 Hazardous Materials 0% 0% Apr-09 

6.3.16 Public Health and Safety 20% 20% Apr-09 

Chapter 3 AE Completed 15% 15% Apr-09 

Task 6.3 NTE 6% 6% 

NOTE: NEPA is an iterative process and tasks may need to be re-visited due to collaboration with outside agencies, public and other 
unknown variables. 
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Rosemont Copper Project EIS - 2009 

2009 
Budget 

Percent 
2009 

Budget 
Expended 

Estimated 
Percent 

Complete 

MOU 
Deliverable 

Date 
Date Delivered to 

CNF by SWCA 

CNF Final 
Review & 

Acceptance 

1st 
Draft 

2nd 
Draft Final 

Task 6.4 Chapter 3-
Environmental Consequences 
6.4.1 Air Quality 25% 25% Aug-09 
6.4.2 Hydrology 

6.4.3 Geology and Minerals 25% 25% Aug-09 
6.4.4 Soils & Reclamation 25% 25% Aug-09 
6.4.5 Biological Resources 10% 10% Aug-09 
6.4.6 Cultural Resources 15% 15% Aug-09 
6.4.7 Socioeconomics/EJ 30% 30% Aug-09 
6.4.8 Visual Resources 15% 15% Aug-09 
6.4.9 Transportation/Access 20% 20% Aug-09 
6.4.10 Recreation 10% 10% Aug-09 
6.4.11 Livestock and Grazing 5% 5% Aug-09 
6.4.12 Land Use and Wilderness 5% 5% Aug-09 
6.4.13 Noise 10% 10% Aug-09 
6.4.14 Lighting 0% 0% Aug-09 
6.4.15 Hazardous Materials 20% 20% Aug-09 
6.4.16 Public Health and Safety 20% 20% Aug-09 
6.4.17 Monitoring and Mitigation 20% 20% Aug-09 

6.4.18 Unavoidable Adverse Effects 20% 20% Aug-09 
6.4.19 Short-term use/Long-term 
Prod. 20% 20% Aug-09 
6.4.20 Irreversible/ Irretrievable 
Commitment of Resources 20% 20% Aug-09 
Chapter 3 EC Completed 15% 15% Sep-09 

Task 6.4 NTE 

Task 6.5 Chapters 4-9 and 
Appendices 
Chapter 4. Consultation & 
Coordination 10% 10% Sep-09 
Chapter 5. List of Preparers Oct-09 
Chapter 6. References NA 
Chapter 7. Acronyms and 
Abbreviations 20% 20% NA 
Chapter 8. Glossary 80% 80% NA 
Chapter 9. Index NA 

Task 6.5 NTE 0% 0% 

Task 7. Compilation and Formatting of the DEIS 
7.1 Administrative DEIS 6% 6% Nov-09 
7.2 Team Review of Admin. DEIS 

7.3 Development of the DEIS 

Task 7 NTE 6% 6% 

Total 2009 NTE 

NOTE: NEPA is an iterative process and tasks may need to be re-visited due to collaboration with outside agencies, public and other 
unknown variables. 
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Rosemont Copper Project EIS - 2009 

2009 
Budget 

Percent 
2009 

Budget 
Expended 

Estimated 
Percent 

Complete 

MOU 
Deliverable 

Date 
Date Delivered to 

CNF by SWCA 

CNF Final 
Review & 

Acceptance 

1st 
Draft 

2nd 
Draft Final 

Task 8: CNF Out-of-Scope 
Requests 

2009 
Budget 

Percent 
2009 

Budget 

Estimated 
Percent 

Complete 

MOU 
Deliverable 

Date 
Date Delivered to 

CNF by SWCA 

CNF Final 
Review & 

Acceptance 
1st 

Draft 
2nd 

Draft Final 

Task 8 Cumulative Cost 

NOTE: NEPA is an iterative process and tasks may need to be re-visited due to collaboration with outside agencies, public and other 
unknown variables. 
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Rosemont Copper Project EIS 

Supporting 

EIS 

Deliverables 

Percent 

Completion of 

Deliverables 

MOU 

Deliverable Date 

(where 

applicable) 
Actual Delivery Date to CNF 

from SWCA (where applicable) 

CNF Final 

Review and 

Acceptance 

NEPA Process Milestones other dates in 
 

italic 1st Draft 2nd Draft Final 

Section 106 consultation initiated 5.4 100% Jul. 08 Aug. 08 

Administrative Record Set-Up Procedures N/A 100% N/A Jul. 08 Aug. 09 

Communication Plan N/A 	 100% N/A Feb. 08 	Jun. 08 

Purpose and Need 6.1.4 100% Oct. 08 Oct. 08 Jan. 09 Feb. 09 

Cooperating Agency invitations sent 2.1 100% 	Dec. 08 Dec. 08 

Tribal Field Visits 5.4 80% Sep. 08 Oct. 08 

Forest Supervisor review of draft Issue Statements 
4.3 4. 

90% 
Jan-09 Mar. 09 

 

Forest Supervisor review of Scoping Reports 4.1, 4.2, 4.3 80% 	I 	Jan-09 Mar. 09 

Regional USFS review of scoping/draft issues 4.1, 4.2, 4.3 80% Feb-09 Mar. 09 

Technical Reports from RCC 
5.1, 5.3, 5.5, 

5.6, 5.7 85% Mar-09 Mar. 09 

Cooperating Agency MOUs accepted 2.1 50% Apr. 09 

Cooperating Agency MOUs executed 2.1 0% Apr. 09 

Cooperating Agency participation in alternatives 
development 

2. 1 
0% Apr. 09 

Draft Alternatives 6.2 35% 	 Apr. 09 

7 

8 

9 

10 

11 

12 

13 

14 

1 

2 

3 

4 

5 

6 

NOTE: NEPA s an iterative process and tasks may need to be revisited due to collaboration with outside agencies, public and other unknown variables. 
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Supporting 

EIS 

Deliverables 

Percent 

Completion of 

Deliverables 

MOU 

Deliverable Date 

(where 

applicable) 
Actual Delivery Date to CNF 

from SWCA (where applicable) 

CNF Final 

Review and 

Acceptance 

NEPA Process Milestones other dates in 
 

italic 1st Draft 2nd Draft Final 

Forest Supervisor review of draft alternatives 6.2 0% Jun-09 

Forest NFMA consistency review of alternatives 6.2 0% Jun-09 

Forest Supervisor review of draft bounds of 
cumulative effects analysis/reasonably foreseeable 
actions 

6.1.7 
0% 

Mar-09 

Cultural Resource Reports Delivered to Tribes 5.4 90% Mar. 09 

Biological Assessment and Evaluation (BA&E) 5.3 	I 	60% Apr-09 

Draft Affected Environment 6.3 20% Apr-09 

Forest Supervisor review of Affected Environment 
6. 3 

0% Apr-09 

Draft Effects Analysis 6.4 0% Jun-09 

Forest Supervisor review of Effects Analysis 6.4 0% Jul-09 

Regional review of draft Affected Env. and Effects 
Analysis 

6. 	4 6 3, 	. 
0% Aug-09 

Regional review of DEIS 6.1 - 6.5 0% Sep-09 

Final Forest, proponent and cooperating agency 
review of Draft EIS 

6.1 - 6.5 
0% Oct-09 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

NOTE: NEPA s an iterative process and tasks may need to be revisited due to collaboration with outside agencies, public and other unknown variables. 
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Attachment #1 April 2009 

Supporting 

EIS 

Deliverables 

Percent 

Completion of 

Deliverables 

MOU 

Deliverable Date 

(where 

applicable) 
Actual Delivery Date to CNF 

from SWCA (where applicable) 

CNF Final 

Review and 

Acceptance 

NEPA Process Milestones other dates in 
 

italic 1st Draft 2nd Draft Final 

Camera-ready DEIS to Regional Office 7 0% Nov-09 

Publish NOA and begin 90-day comment period 0% Nov-09 

Compilation of FOIA requests for 2009 0%  

Public meetings/comment period 0% Jan. 10 

Comment Analysis for DEIS 0% Feb-10 

Integration of other local, state and federal 
regulatory requirements into the FEIS 0% 

Regional Mtg/review of comments and strategy to 
address in FEIS - 	0% Mar-10 

Response to comments and FEIS revised; 
proponent and cooperating agency input 0% Apr-10 

Regional review of FEIS and draft decision rationale 0% May-10 

Final revision to FEIS 0% Jun-10  

Camera-ready FEIS to Regional Office for printing 0% Jul-10 

Print and distribute FEIS 0% Jul-10 

EPA publishes NOA of FEIS 0% Jul-10 

NOTE: NEPA is an iterative process and tasks may need to be revisited due to collaboration with outside agencies, public and other unknown variables. 
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32 

33 

34 

35 

36 

37 

38 

27 

28 

28 

29 
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CNF Final 
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italic 1st Draft 2nd Draft Final 

Record of Decision issued 0% Jul-10 

Delivery of Administrative Record 0% 

39 

40 

NOTE: NEPA is an iterative process and tasks may need to be revisited due to collaboration with outside agencies, public and other unknown variables. 



WPTR 	 Resource Tracking Summary by BLI - sorted by Job Code and Vendor 
0305 	CORONADO 	 Date: 	04/17/2009 

Fiscal Year: 	2009 	 Time: 	12:04 PM 
Budget Fiscal Year: 09 

Last Month of TROB Data Imported for this fiscal year 	Mar -- 2009 

WPTR Report ID: trk 2e 

BLI 	Job Code 	Vendor Base Pay PRP OPE Days TTT Fleet All Other Total 

CORONADO 
CWFS 

CWFS2409 

ARTHUR S ELEK 636.27 321.09 0.00 2.63 0.00 0.00 0.00 957.36 
BEVERLEY A EVERSON 4,932.77 0.00 0.00 13.00 0.00 0.00 0.00 4,932.77 
CHRISTOPHER C LEBLANC 204.41 0.00 0.00 1.06 0.00 0.00 0.00 204.41 
DEBORAH A KRIEGEL 1,257.74 0.00 0.00 3.56 0.00 0.00 0.00 1,257.74 
DEBORAH K SEBESTA 389.69 0.00 0.00 1.25 0.00 0.00 0.00 389.69 
JOHN ALBERT ABLE 5,292.09 32.44 0.00 16.44 0.00 0.00 0.00 5,324.53 

ROGER D CONGDON -1,295.05 0.00 0.00 -3.19 0.00 0.00 0.00 -1,295.05 

ROSEMONT COPPER 0.00 0.00 0.00 0.00 0.00 0.00 1,778.77 1,778.77 
ROXANE M RALEY 26.31 0.00 0.00 0.13 0.00 0.00 0.00 26.31 
SALEK SHAFIQULLAH 1,762.06 0.00 0.00 5.53 0.00 0.00 0.00 1,762.06 
SARAH L DAVIS 883.17 0.00 0.00 2.31 0.00 0.00 0.00 883.17 
TERESA ANN CIAPUSCI 5,347.60 0.00 0.00 11.94 0.00 0.00 0.00 5,347.60 

Vehicle ID: 4661 0.00 0.00 0.00 0.00 0.00 620.00 0.00 620.00 
Vehicle ID: 5707 0.00 0.00 0.00 0.00 0.00 1,240.00 0.00 1,240.00 
Vehicle ID: 5964 0.00 0.00 0.00 0.00 0.00 310.00 0.00 310.00 
WILLIAM B GILLESPIE 878.31 0.00 0.00 2.47 0.00 0.00 0.00 878.31 

Total CWFS2409 20,315.37 353.53 0.00 57.13 0.00 2,170.00 1,778.77 24,617.67 

Total CWFS 20,315.37 353.53 0.00 57.13 0.00 2,170.00 1,778.77 24,617.67 

Total 20,315.37 353.53 0.00 57.13 0.00 2,170.00 1,778.77 24,617.67 

Total CORONADO 20,315.37 353.53 0.00 57.13 0.00 2,170.00 1,778.77 24,617.67 
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Trans 
Hours/Days 	Code Vendor 

Line Trans 	 Commitment 	Obligations 
Doc Nbr 	Nbr 	Type Reference Information 	 ($) 	 ($) Month Job Code BOC BLI 

Transaction Register: Expenditure Report by Month 
	

Fiscal Year: 2009 

Southwestern Region 	 CORONADO 
Last Month of TROB Data Imported for this fiscal year 	Mar -- 2009 

Region Southwestern 

CORONADO 
Mar 

CWFS240 1264 CWFS Days 0.0 PY ARTHUR S ELEK NONE na na 9XX0305 CWFS24 03 0.00 24.75 

CWFS240 1274 CWFS Days 0.0 PY ARTHUR S ELEK NONE na na 9XX0305 CWFS24 03 0.00 2.21 

CWFS240 1275 CWFS Days 0.0 PY ARTHUR S ELEK NONE na na 9XX0305 CWFS24 03 0.00 8.84 

CWFS240 1101 CWFS Days 1.4 PY ARTHUR S ELEK NONE na na 9XX0305 CWFS24 03 0.00 220.99 

CWFS240 1203 CWFS Days 0.0 PY ARTHUR S ELEK NONE na na 9XX0305 CWFS24 03 0.00 48.47 

CWFS240 1269 CWFS Days 0.0 PY ARTHUR S ELEK NONE  na na 9XX0305 CWFS24 03 0.00 3 0126..45 

CWFS240 1202 CWFS Days 0.0 PY ARTHUR S ELEK NONE na na 9XX0305 CWFS24 03 0.00 

CWFS240 1213 CWFS Days 0.0 PY ARTHUR S ELEK NONE na na 9XX0305 CWFS24 03 0.00 7.31 

CWFS240 1101 CWFS Days 1.3 PY ARTHUR S ELEK NONE na na 9XX0305 CWFS24 04 0.00 200.90  

CWFS240 1264 CWFS Days 0.0 PY ARTHUR S ELEK NONE na na 9XX0305 CWFS24 04 0.00 22.50 

CWFS240 1202 CWFS Days 0.0 PY ARTHUR S ELEK NONE na na 9XX0305 CWFS24 04 0.00 0.41 

CWFS240 1213 CWFS Days 0.0 PY ARTHUR S ELEK NONE na na 9XX0305 CWFS24 04 0.00 2.66 

CWFS240 1275 CWFS Days 0.0 PY ARTHUR S ELEK NONE na na 9XX0305 CWFS24 04 0.00 8.04 

CWFS240 1274 CWFS Days 0.0 PY ARTHUR S ELEK NONE na na 9XX0305 CWFS24 04 0.00 2.01 

CWFS240 1269 CWFS Days 0.0 PY ARTHUR S ELEK NONE na na 9XX0305 CWFS24 04 0.00 11.40 

CWFS240 1203 CW FS Days 0.0 PY ARTHUR S ELEK NONE na na 9XX0305 CWFS24 04 0.00 44.07 

CWFS240 1170 CWFS Hours 10.5 PY ARTHUR S ELEK NONE na na 9XX0305 CWFS24 03 0.00 321.09 

CWFS240 1203 CWFS Days 0.0 PY BEVERLEY A EVERSON NONE na na 9XX0305 CWFS24 04 0.00 155.66  

CWFS240 1101 CWFS Days 10.0 PY BEVERLEY A EVERSON NONE na na 9XX0305 CWFS24 04 0.00 2,937.60 

CWFS240 1275 CWFS Days 0.0 PY BEVERLEY A EVERSON NONE na na 9XX0305 CWFS24 04 0.00 117.51 

CWFS240 1274 CWFS Days 0.0 PY BEVERLEY A EVERSON NONE na na 9XX0305 CWFS24 04 0.00 29.38 

CWFS240 1269 CWFS Days 0.0 PY BEVERLEY A EVERSON NONE na na 9XX0305 CWFS24 04 0.00 177.78 

CWFS240 1213 CWFS Days 0.0 PY BEVERLEY A EVERSON NONE na na 9XX0305 CWFS24 04 0.00 41.58 

CWFS240 1202 CWFS Days 0.0 PY BEVERLEY A EVERSON NONE na na 9XX0305 CWFS24 04 0.00 5.93 

CWFS240 1264 CWFS Days 0.0 PY BEVERLEY A EVERSON NONE na na 9XX0305 CWFS24 04 0.00 329.01  

CWFS240 1203 CWFS Days 0.0 PY BEVERLEY A EVERSON NONE na na 9XX0305 CWFS24 05 0.00 46.70 

CWFS240 1202 CWFS Days 0.0 PY BEVERLEY A EVERSON NONE na na 9XX0305 CWFS24 05 0.00 1.78 

CWFS240 1101 CWFS Days 3.0 PY BEVERLEY A EVERSON NONE na na 9XX0305 CWFS24 05 0.00 881.28 

CWFS240 1269 CWFS Days 0.0 PY BEVERLEY A EVERSON NONE na na 9XX0305 CWFS24 05 0.00 53.33 

CWFS240 1264 CWFS Days 0.0 PY BEVERLEY A EVERSON NONE na na 9XX0305 CWFS24 05 0.00 98.70  

CWFS240 1213 CWFS Days 0.0 PY BEVERLEY A EVERSON NONE na na 9XX0305 CWFS24 05 0.00 12.47 
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Month Job Code BOC BLI Hours/Days 
Trans 
Code Vendor Doc Nbr 

Line 
Nbr 

Trans 
Type Reference Information 

Commitment 

($) 

Obligations 

($) 

Mar 

CWFS240 1275 CWFS Days 0.0 PY BEVERLEY A EVERSON NONE na na 9XX0305 CWFS24 05 0.00 35.25 
CW FS240 1274 CWFS Days 0.0 PY BEVERLEY A EVERSON NONE na na 9XX0305 CWFS24 05 0.00 8.81 
CWFS240 1131 CWFS Days 1.1 PY CHRISTOPHER C LEBLANC NONE na na 9XX0305 CWFS24 04 0.00 189.89 

CW FS240 1213 CWFS Days 0.0 PY CHRISTOPHER C LEBLANC NONE na na 9XX0305 CWFS24 04 0.00 2.75 
CW FS240 1201 CWFS Days 0.0 PY CHRISTOPHER C LEBLANC NONE na na 9XX0305 CWFS24 04 0.00 11.77 
CW FS240 1213 CWFS Days 0.0 PY DEBORAH A KRIEGEL NONE na na 9XX0305 CWFS24 04 0.00 6.80 
CW FS240 1269 CWFS Days 0.0 PY DEBORAH A KRIEGEL NONE na na 9XX0305 CWFS24 04 0.00 29.08 
CW FS240 1274 CWFS Days 0.0 PY DEBORAH A KRIEGEL NONE na na 9XX0305 CWFS24 04 0.00 4.88 
CW FS240 1275 CWFS Days 0.0 PY DEBORAH A KRIEGEL NONE na na 9XX0305 CWFS24 04 0.00 19.52 
CW FS240 1264 CWFS Days 0.0 PY DEBORAH A KRIEGEL NONE na na 9XX0305 CWFS24 04 0.00 54.65 
CW FS240 1101 CWFS Days 1.8 PY DEBORAH A KRIEGEL NONE na na 9XX0305 CWFS24 04 0.00 487.92 
CWFS240 1203 CWFS Days 0.0 PY DEBORAH A KRIEGEL NONE na na 9XX0305 CWFS24 04 0.00 26.02 
CW FS240 1101 CWFS Days 1.8 PY DEBORAH A KRIEGEL NONE na na 9XX0305 CWFS24 05 0.00 487.92 
CW FS240 1275 CWFS Days 0.0 PY DEBORAH A KRIEGEL NONE na na 9XX0305 CWFS24 05 0.00 19.52 
CWFS240 1269 CWFS Days 0.0 PY DEBORAH A KRIEGEL NONE na na 9XX0305 CWFS24 05 0.00 29.08 
CWFS240 1213 CWFS Days 0.0 PY DEBORAH A KRIEGEL NONE na na 9XX0305 CWFS24 05 0.00 6.80 
CWFS240 1274 CWFS Days 0.0 PY DEBORAH A KRIEGEL NONE na na 9XX0305 CWFS24 05 0.00 4.88 
CWFS240 1203 CWFS Days 0.0 PY DEBORAH A KRIEGEL NONE na na 9XX0305 CWFS24 05 0.00 26.02 
CWFS240 1264 CWFS Days 0.0 PY DEBORAH A KRIEGEL NONE na na 9XX0305 CWFS24 05 0.00 54.65 
CWFS240 1203 CWFS Days 0.0 PY DEBORAH K SEBESTA NONE na na 9XX0305 CWFS24 04 0.00 18.48 

CWFS240 1251 CWFS Days 0.0 PY DEBORAH K SEBESTA NONE na na 9XX0305 CWFS24 04 0.00 19.62 

CWFS240 1214 CWFS Days 0.0 PY DEBORAH K SEBESTA NONE na na 9XX0305 CWFS24 04 0.00 22.70 
CWFS240 1213 CWFS Days 0.0 PY DEBORAH K SEBESTA NONE na na 9XX0305 CWFS24 04 0.00 4.59 
CWFS240 1101 CWFS Days 1.3 PY DEBORAH K SEBESTA NONE na na 9XX0305 CWFS24 04 0.00 324.30 
CWFS240 2599 CWFS EV FS WCF EMIS 94384925251 001 UF 1'155'4061 620.00 0.00 
CW FS240 2599 CWFS EV FS WCF EMIS 94384928332 001 UF 1'155'5707 1,240.00 0.00 

CW FS240 2599 CWFS EV FS WCF EMIS 94384929225 001 UF 1'155'5964 . 310.00 0.00 
CW FS240 1264 CWFS Days 0.0 PY JOHN ALBERT ABLE NONE na na 9XX0305 CWFS24 04 0.00 246.98 
CWFS240 1213 CWFS Days 0.0 PY JOHN ALBERT ABLE NONE na na 9XX0305 CWFS24 04 0.00 32.38 
CW FS240 1101 CWFS Days 8.5 PY JOHN ALBERT ABLE NONE na na 9XX0305 CWFS24 04 0.00 2,205.24 
CWFS240 1275 CWFS Days 0.0 PY JOHN ALBERT ABLE NONE na na 9XX0305 CWFS24 04 0.00 88.20 
CWFS240 1274 CWFS Days 0.0 PY JOHN ALBERT ABLE NONE na na 9XX0305 CWFS24 04 0.00 22.05 
CWFS240 1202 CWFS Days 0.0 PY JOHN ALBERT ABLE NONE na na 9XX0305 CWFS24 04 0.00 4.46 
CWFS240 1269 CWFS Days 0.0 PY JOHN ALBERT ABLE NONE na na 9XX0305 CWFS24 04 0.00 138.47 
CW FS240 1274 CWFS Days 0.0 PY JOHN ALBERT ABLE NONE na na 9XX0305 CWFS24 05 0.00 20.59 
CWFS240 1264 CWFS Days 0.0 PY JOHN ALBERT ABLE NONE na na 9XX0305 CWFS24 05 0.00 230.64 
CW FS240 1275 CWFS Days 0.0 PY JOHN ALBERT ABLE NONE na na 9XX0305 CWFS24 05 0.00 82.37 
CW FS240 1213 CWFS Days 0.0 PY JOHN ALBERT ABLE NONE na na 9XX0305 CWFS24 05 0.00 29.81 
CW FS240 1202 CWFS Days 0.0 PY JOHN ALBERT ABLE NONE na na 9XX0305 CWFS24 05 0.00 4.17 
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Month Job Code BOC BLI Hours/Days 
Trans 
Code Vendor Doc Nbr 

Line 
Nbr 

Trans 
Type Reference Information 

Commitment 

($) 

Obligations 

($) 

Mar 

CWFS240 1101 	CWFS Days 7.9 PY JOHN ALBERT ABLE NONE na na 9XX0305 CWFS24 05 0.00 2,059.30 
CWFS240 1269 CWFS Days 0.0 PY JOHN ALBERT ABLE NONE na na 9XX0305 CWFS24 05 0.00 127.43 
CW FS240 1163 CWFS Hours 0.0 PY JOHN ALBERT ABLE NONE na na 9XX0305 CVVF524 04 0.00 32.44 
CW FS240 1275 CWFS Days 0.0 PY ROGER D CONGDON NONE na na 9XX0305 CWFS24 05 0.00 -41.76 
CWFS240 1202 CWFS Days 0.0 PY ROGER D CONGDON NONE na na 9XX0305 CWFS24 05 0.00 -2.10 
CWFS240 1264 CWFS Days 0.0 PY ROGER D CONGDON NONE na na 9XX0305 CWFS24 05 0.00 -116.92 
CWFS240 1213 CWFS Days 0.0 PY ROGER D CONGDON NONE na na 9XX0305 CWFS24 05 0.00 -15.14 
CWFS240 1101 	CWFS Days -3.2 PY ROGER D CONGDON NONE na na 9XX0305 CWFS24 05 0.00 -1,043.97 
CWFS240 1274 CWFS Days 0.0 PY ROGER D CONGDON NONE na na 9XX0305 CWFS24 05 0.00 -10.44 
CWFS240 1269 CWFS Days 0.0 PY ROGER D CONGDON NONE na na 9XX0305 CWFS24 05 0.00 -64.72 
CWFS240 210 	CWFS IV ROSEMONT COPPER P0909000280 001 IT NONE 0.00 1,778.77 
CWFS240 1203 CWFS Days 0.0 PY ROXANE M RALEY NONE na na 9XX0305 CWFS24 05 0.00 1.95 
CWFS240 1213 CWFS Days 0.0 PY ROXANE M RALEY NONE na na 9XX0305 CWFS24 05 0.00 0.27 
CWFS240 1264 CWFS Days 0.0 PY ROXANE M RALEY NONE na na 9XX0305 CWFS24 05 0.00 2.21 
CWFS240 1274 CWFS Days 0.0 PY ROXANE M RALEY NONE na na 9XX0305 CWFS24 05 0.00 0.20 
CWFS240 1269 CWFS Days 0.0 PY ROXANE M RALEY NONE na na 9XX0305 CVVF524 05 0.00 1.17 
CWFS240 1275 CWFS Days 0.0 PY ROXANE M RALEY NONE na na 9XX0305 CWFS24 05 0.00 0.79 
CW FS240 1101 	CWFS Days 0.1 PY ROXANE M RALEY NONE na na 9XX0305 CWFS24 05 0.00 19.72 

CW FS240 1203 CWFS Days 0.0 PY SALEK SHAFIQULLAH NONE na na 9XX0305 CWFS24 04 0.00 75.39 
CW FS240 1213 CWFS Days 0.0 PY SALEK SHAFIQULLAH NONE na na 9XX0305 CWFS24 04 0.00 16.77 
CW FS240 1264 CWFS Days 0.0 PY SALEK SHAFIQULLAH NONE na na 9XX0305 CWFS24 04 0.00 132.94 
CW FS240 1269 • CWFS Days 0.0 PY SALEK SHAFIQULLAH NONE na na 9XX0305 CWFS24 04 0.00 71.69 
CW FS240 1275 CWFS Days 0.0 PY SALEK SHAFIQULLAH NONE na na 9XX0305 CWFS24 04 0.00 47.47 
CW FS240 1101 	CWFS Days 4.8 PY SALEK SHAFIQULLAH NONE na na 9XX0305 CWFS24 04 0.00 1,186.91 
CW FS240 1274 CWFS Days 0.0 PY SALEK SHAFIQULLAH NONE na na 9XX0305 CWFS24 04 0.00 11.87 
CW FS240 1203 CWFS Days 0.0 PY SALEK SHAFIQULLAH NONE na na 9XX0305 CWFS24 05 0.00 10.70 
CWFS240 1101 	CWFS Days 0.7 PY SALEK SHAFIQULLAH NONE na na 9XX0305 CWFS24 05 0.00 168.47 
CWFS240 1274 CWFS Days 0.0 PY SALEK SHAFIQULLAH NONE na na 9XX0305 CWFS24 05 0.00 1.68 
CW FS240 1275 CWFS Days 0.0 PY SALEK SHAFIQULLAH NONE na na 9XX0305 CWFS24 05 0.00 6.74 

CW FS240 1213 CWFS Days 0.0 PY SALEK SHAFIQULLAH NONE na na 9XX0305 CWFS24 05 0.00 2.38 
CWFS240 1264 CWFS Days 0.0 PY SALEK SHAFIQULLAH NONE na na 9XX0305 CWFS24 05 0.00 18.87 
CW FS240 1269 CWFS Days 0.0 PY SALEK SHAFIQULLAH NONE na na 9XX0305 CWFS24 05 0.00 10.18 
CWFS240 1264 CWFS Days 0.0 PY SARAH L DAVIS NONE na na 9XX0305 CWFS24 04 0.00 72.81 
CW FS240 1202 CWFS Days 0.0 PY SARAH L DAVIS NONE na na 9XX0305 CWFS24 04 0.00 1.32 
CW FS240 1275 CWFS Days 0.0 PY SARAH L DAVIS NONE na na 9XX0305 CWFS24 04 0.00 26.00 
CWFS240 1269 CWFS Days 0.0 PY SARAH L DAVIS NONE na na 9XX0305 CWFS24 04 0.00 36.41 
CW FS240 1101 	CWFS Days 2.3 PY SARAH L DAVIS NONE na na 9XX0305 CWFS24 04 0.00 650.09 
CW FS240 1203 CWFS Days 0.0 PY SARAH L DAVIS NONE na na 9XX0305 CWF524 04 0.00 81.53 
CW FS240 1274 CWFS Days 0.0 PY SARAH L DAVIS NONE na na 9XX0305 CWFS24 04 0.00 6.50 

Transaction Register: Expenditure Report by Month Apr-17-2009 
	

Page 3 of 4 



Month Job Code BOC BLI Hours/Days 
Trans 
Code Vendor Doc Nbr 

Line 	Trans 
Nbr 	Type Reference Information 

Commitment 

($ ) 

Obligations 

($) 
Mar 

CWFS240 1213 CWFS Days 0.0 PY SARAH L DAVIS NONE na 	na 9XX0305 CWFS24 04 0.00 8.51 

CWFS240 1202 CWFS Days 0.0 PY TERESA ANN CIAPUSCI NONE na 	na 9XX0305 CWFS24 04 0.00 6.17 

CWFS240 1203 CWFS Days 0.0 PY TERESA ANN CIAPUSCI NONE na 	na 9XX0305 CWFS24 04 0.00 284.25 

CWFS240 1101 CWFS Days 8.1 PY TERESA ANN CIAPUSCI NONE na 	na 9XX0305 CWFS24 04 0.00 3,065.04 
CWFS240 1213 CWFS Days 0.0 PY TERESA ANN CIAPUSCI NONE na 	na 9XX0305 CWFS24 04 0.00 41.71 

CWFS240 1204 CWFS Days 0.0 PY TERESA ANN CIAPUSCI NONE na 	na 9XX0305 CWFS24 04 0.00 214.55 

CWFS240 1203 CWFS Days 0.0 PY TERESA ANN CIAPUSCI NONE na 	na 9XX0305 CWFS24 05 0.00 136.62 

CWFS240 1101 CWFS Days 3.9 PY TERESA ANN CIAPUSCI NONE na 	na 9XX0305 CWFS24 05 0.00 1,473.12 
CWFS240 1202 CwFS Days 0.0 PY TERESA ANN CIAPUSCI NONE na 	na 9XX0305 CWFS24 05 0.00 2.97 
CWFS240 1213 CwFS Days 0.0 PY TERESA ANN CIAPUSCI NONE na 	na 9XX0305 CWFS24 05 0.00 20.05 

CWFS240 1204 CWFS Days 0.0 PY TERESA ANN CIAPUSCI NONE na 	na 9XX0305 CWFS24 05 0.00 103.12 
CWFS240 1203 CWFS Days 0.0 PY WILLIAM B GILLESPIE NONE na 	na 9XX0305 CWFS24 04 0.00 37.46 

CWFS240 1101 CWFS Days 1.1 PY WILLIAM B GILLESPIE NONE na 	na 9XX0305 CWFS24 04 0.00 275.66 

CWFS240 1274 CWFS Days 0.0 PY WILLIAM B GILLESPIE NONE na 	na 9XX0305 CWFS24 04 0.00 2.76 
CWFS240 1202 CWFS Days 0.0 PY WILLIAM B GILLESPIE NONE na 	na 9XX0305 CWFS24 04 0.00 0.55 
CWFS240 1269 CWFS Days 0.0 PY WILLIAM B GILLESPIE NONE na 	na 9XX0305 CWFS24 04 0.00 15.95 
CWFS240 1264 CWFS Days 0.0 PY WILLIAM B GILLESPIE NONE na 	na 9XX0305 CWFS24 04 0.00 30.87 

CWFS240 1213 CWFS Days 0.0 PY WILLIAM B GILLESPIE NONE na 	na 9XX0305 CWFS24 04 0.00 3.73 

CWFS240 1275 CWFS Days 0.0 PY WILLIAM B GILLESPIE NONE na 	na 9XX0305 CWFS24 04 0.00 11.02 
CWFS240 1275 CWFS Days 0.0 PY WILLIAM B GILLESPIE NONE na 	na 9XX0305 CWFS24 05 0.00 14.59 
CWFS240 1203 CWFS Days 0.0 PY WILLIAM B GILLESPIE NONE na 	na 9XX0305 CWFS24 05 0.00 49.58 

CWFS240 1264 CwFS Days 0.0 PY WILLIAM B GILLESPIE NONE na 	na 9XX0305 CWFS24 05 0.00 40.86 
CWFS240 1213 CWFS Days 0.0 PY WILLIAM B GILLESPIE NONE na 	na 9XX0305 CWFS24 05 0.00 4.94 

CWFS240 1269 CWFS Days 0.0 PY WILLIAM B GILLESPIE NONE na 	na 9XX0305 CWFS24 05 0.00 21.11 

CWFS240 1101 CWFS Days 1.4 PY WILLIAM B GILLESPIE NONE na 	na 9XX0305 CWFS24 05 0.00 364.84 

CWFS240 1202 CwFS Days 0.0 PY WILLIAM B GILLESPIE NONE na 	na 9XX0305 CWFS24 05 0.00 0.74 

CWFS240 1274 CWFS Days 0.0 PY WILLIAM B GILLESPIE NONE na 	na 9XX0305 CWFS24 05 0.00 3.65 

Total for Month: Mar 2,170.00 22,447.67 

Total for Unit: CORONADO 2,170.00 22,447.67 

Total for Region: Southwestern 2,170.00 22,447.67 

Transaction Register: Expenditure Report by Month Apr-17-2009 	 Page 4 of 4 



United States 	Forest 

USDA Department of 	Service 
— Agriculture 

Coronado National Forest 
Supervisor's Office 

f‘  1. U2- 
300 W. Congress 
Tucson, Arizona 85701 
Phone (520) 388-8300 
FAX (520) 388-8305 
Deaf & Hearing Impaired 711 

RECEIVED MAY 29 2009 

File Code: May 
29, Date:  29, 2009 

Jamie Sturgess 
Rosemont Copper Company 
4500 Cherry Creek South Drive 
Suite 1040 
Denver, CO 80246 

ROSEMONT COPPER PROJECT 
MAY 2009 STATUS SUMMARY 

Dear Mr. Sturgess: 

This meeting serves to fulfill the Forest's commitment to consult with you and keep you 
informed of progress made in the National Environmental Policy Act (NEPA) review of the 
Rosemont Copper Project and to hold monthly meetings to discuss progress and any important 
issues and/or needs, pursuant to Item D4 of our Memorandum of Understanding (MOU #03-MU-
11030510-010, as modified). 

The project status summary and meeting agenda are as follows: 

I. SWCA ENVIRONMENTAL CONSULTANTS PROJECT STATUS BRIEFING 

2. ALTERNATIVES DEVELOPMENT 
Interdisciplinary Team meetings were held to discuss alternatives on 5/6/2009, 
5/13/2009, and 5/20/2009. Some Cooperating Agencies participated in the 5/13/2009 
Interdisciplinary Team meeting to discuss alternatives. A meeting with the Arizona 
Game and Fish Department also occurred on 5/26/09 to discuss alternatives. Alternative 
and mitigation development by the Interdisciplinary Team is near completion. 

3. PURPOSE AND NEED, DECISION FRAMEWORK, PROPOSED ACTION, 
ISSUE STATEMENT DEVELOPMENT 
The Agency's Purpose and Need and Decision Framework has been drafted for 
presentation in Chapter 1 of the Draft Environmental Impact Statement. The Decision 
Framework needs to be augmented with information about decisions to be made by 
Cooperating Agencies. The Forest's NEPA Coordinator is reviewing and re-drafting 
presentation of the Proposed Action for presentation in Chapter 2 of the Draft 
Environmental Impact Statement, with an assignment due date of 6/1/2009. Issue 
statements are still in draft. 
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Sturgess 	 2 

4. COOPERATING AGENCIES 
Six entities have signed agreements to participate as Cooperating Agencies: Department 
of the Air Force (Davis Monthan Air Base), Department of the Army Corps of Engineers, 
Arizona Department of Environmental Quality, Arizona Department of Mines and 
Mineral Resources, Arizona Geological Survey, and Arizona State Land Department. 
Ten entities have draft agreements in review: Tohono O'odham Nation, Department of 
the Interior Bureau of Land Management, Arizona Department of Water Resources, 
Arizona Game and Fish Department, Arizona State Mine Inspector, Arizona State Parks, 
Cochise County, Pima County, City of Tucson, and the Town of Sahaurita. Follow-up is 
occurring with two additional entities to clarify their position on participation as 
Cooperating Agencies: Department of the Interior Fish and Wildlife Service, and 
Department of Transportation Federal Railroad Administration. 

5. PROJECT EXPEDENDITURES 
Attached are transaction records for the Rosemont Copper Company Collection 
Agreement expenditures for April of Fiscal Year 2009. Expenditures for the month total 
$36,661.16. 

Sincerely, 

BEVERLEY A. EVERSON 
Forest Geologist 

Attachments: 
NEPA Process Milestone Report 
Monthly Environmental Impact Statement Progress Report 
Transaction Register for 44-direti 2009 

4pc i 
ec: Regional Office Geology and^l Minerals (Corfris) 

Regional Office Ecosystem Analysis and Planning (Davis) 

cc: SWCA Environmental Consultants 
343 West Franklin Street 
Tucson, AZ 85701 



Monthly NEPA Process Milestone Tracking Report 
Rosemont Copper Project EIS 

Attachment #1 May 29, 2009 

Supporting 
EIS 

Deliverables 

Percent 
Completion of 
Deliverables 

MOU 
Deliverable Date 

(where 

applicable) 

Actual Delivery Date to CNF 
from SWCA (where 

applicable) 

CNF Final 
Review and 

Acceptance 

NEPA Process Milestones other dates in 
 

italic 1st Draft 2nd Draft Final 

Section 106 consultation initiated 5.4 100% Jul. 08 Aug. 08 

Administrative Record Set-Up Procedures N/A 100% N/A Jul. 08 Aug. 08 

Communication Plan N/A 100% N/A Feb. 08 Jun. 08 

Purpose and Need 6.1.4 100% 	I 	Oct. 08 Oct. 08 	Jan. 09 Feb. 09 

Cooperating Agency invitations sent 2.1 	I 	100% Dec. 08 	Dec. 08 

Tribal Field Visits 5.4 	I 	100% Sep. 08 Oct. 08 May-09 

Forest Supervisor review of draft Issue Statements 
4.3 4. 

90% 
Jan-09 Mar. 09 

 

Forest Supervisor review of Scoping Reports 4.1, 4.2, 4.3 80% Jan-09 Mar. 09 

Regional USFS review of scoping/draft issues 4.1, 4.2, 4.3 80% Feb-09 Mar. 09 

Technical Reports from RCC 
5.1, 5.3, 5.5, 

5.6, 5.7 85% Mar-09 Mar. 09 

Cooperating Agency MOUs accepted 2.1 50% Apr. 09 I 	I 

Cooperating Agency MOUs executed 2.1 80% Apr. 09 

Cooperating Agency participation in alternatives 
development 

2. 1 
100% Apr. 09 

Draft Alternatives 6.2 50% Apr. 09 

NOTE: NEPA is an iterative process and tasks may need to be revisited due to collaboration with outside agencies, public and other unknown variables. 
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Attachment #1 
	

Monthly NEPA Process Milestone Tracking Report 
	

May 29, 2009 

Rosemont Copper Project EIS 

26 

Supporting 
EIS 

Deliverables 

Percent 
Completion of 
Deliverables 

MOU 
Deliverable Date 

(where 
applicable) 

Actual Delivery Date to CNF 
from SWCA (where 

applicable) 

CNF Final 
Review and 
Acceptance 

NEPA Process Milestones other dates in  
italic 1st Draft 2nd Draft Final 

Forest Supervisor review of draft alternatives 6.2 0% Jun-09 

Forest NFMA consistency review of alternatives 6.2 	 0% Jun-09 

Forest Supervisor review of draft bounds of 
cumulative effects analysis/reasonably foreseeable 
actions 

6.1.7 
0% 

Mar-09 

Cultural Resource Reports Delivered to Tribes 5.4 90% Mar. 09 

Biological Assessment and Evaluation (BA&E) 5.3 85% May-09 

Draft Affected Environment 6.3 25% 	I Apr-09 

Forest Supervisor review of Affected Environment 
6. 3 

0% Apr-09 

Draft Effects Analysis 6.4 0% Jun-09 

Forest Supervisor review of Effects Analysis 6.4 0% Jul-09 

Regional review of draft Affected Env. and Effects 
Analysis 

6.3, 6.4 
0% Aug-09 

Regional review of DEIS 6.1 - 6.5 0% Sep-09 

Final Forest, proponent and cooperating agency 
review of Draft EIS 

6.1 - 6.5 
0% Oct-09 

NOTE: NEPA is an iterative process and tasks may need to be revisited due to collaboration with outside agencies, public and other unknown variables. 
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Monthly NEPA Process Milestone Tracking Report 
Rosemont Copper Project EIS 

Attachment #1 May 29, 2009 

Supporting 

EIS 

Deliverables 

Percent 

Completion of 

Deliverables 

MOU 

Deliverable Date 

(where 

applicable) 

Actual Delivery Date to CNF 

from SWCA (where 

applicable) 

CNF Final 

Review and 

Acceptance 

NEPA Process Milestones other dates in 
 

italic 1st Draft 2nd Draft Final 

Camera-ready DEIS to Regional Office 7 0% Nov-09 

Publish NOA and begin 90-day comment period 0% Nov-09 

Compilation of FOIA requests for 2009 0% 

Public meetings/comment period 0% 	 Jan. 10  

Comment Analysis for DEIS 0% Feb-10 

Integration of other local, state and federal 
regulatory requirements into the FEIS 0% 

Regional Mtg/review of comments and strategy to 
address in FEIS 0% Mar-10 

Response to comments and FEIS revised; 
proponent and cooperating agency input 0% Apr-10 

Regional review of FEIS and draft decision rationale 0% May-10 

Final revision to FEIS 0% Jun-10 

Camera-ready FEIS to Regional Office for printing 0% Jul-10 

Print and distribute FEIS 0% Jul-10 

EPA publishes NOA of FEIS 0% Jul-10 

NOTE: NEPA is an iterative process and tasks may need to be revisited due to collaboration with outside agencies, public and other unknown variables. 
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Attachment #1 
	

Monthly NEPA Process Milestone Tracking Report 
	

May 29, 2009 

Rosemont Copper Project EIS 

Supporting 

EIS 

Deliverables 

Percent 

Completion of 

Deliverables 

MOU 

Deliverable Date 

(where 

applicable) 

Actual Delivery Date to CNF 

from SWCA (where 

applicable) 

CNF Final 

Review and 

Acceptance 

NEPA Process Milestones other dates in 
 

italic 1st Draft 2nd Draft Final 

Record of Decision issued 0% Jul-10 

Delivery of Administrative Record 0% 

39 

40 

NOTE: NEPA is an iterative process and tasks may need to be revisited due to collaboration with outside agencies, public and other unknown variables. 



Attachment #2 
	

Monthly EIS Documentation Report 
	

May 29, 2009 

Rosemont Copper Project EIS - 2009 

2009 
Budget 

Percent 
2009 

Budget 
Expended 

Estimated 
Percent 

Complete 

MOU 
Deliverable 

Date 
Date Delivered to CNF 

by SWCA 

CNF Final 
Review & 

Acceptance 

1st 

Draft 
2nd 

Draft Final 
Task 1. Management of the NEPA 
Process 

1.1 Weekly Project Status Meetings 99% 43% NA 

1.2 Proponent Status Meetings 99% 43% NA 
1.3 Monthly Process Milestone 
Management 90% 43% NA 

1.4 Other Meetings 100% Unknown 

Task 1 NTE 

Task 2. Cooperating Agency 
Process and Interdisciplinary 
Team Lead 
2.1 Cooperating Agency Liaison 28% 25% 
2.2 Review of EIS for Forest Plan 
Consistency 0% 0% 

Task 2 NTE 

Task 3. Management of 
Administrative Record 

3.1 Quarterly compilation of AR 97% 

All 
comments 
scanned 

3.2 Response to FOIA Inquiries NA NA NA 

Task 3 NTE 

Task 4. Scoping Summary 
4.1 Scoping Process and 
Quantitative Results 99% 95% Feb-09 
4.2 Content Analysis and Thematic 
Grouping of Issues 99% 95% Feb-09 
4.3 Issue Statements and Issues to 
be Analyzed in Detail 99% 85% Feb-09 

Task 4 NTE 

Task 5. Detailed Technical Reports 
to Address Significant Issues 

5.1 Issue 1 Water Resources 41% 15% 
5.2 Issue 2. Visual Resources 26% 25% NA 
5.3 Issue 6. Biological Resources 30% 65% NA May-09 

5.4 Issue 7. Cultural Resources 
(inc.Ethnohistory Report) 

75% 75% 

NA Apr.2 NA 

Task 5 NTE 

TASK 6: EIS DOCUMENT 

NOTE: NEPA is an iterative process and tasks may need to be re-visited due to collaboration with outside agencies, public and other unknown 
variables. 



Attachment #2 
	

Monthly EIS Documentation Report 
	

May 29, 2009 

Rosemont Copper Project EIS - 2009 

2009 

Budget 

Percent 

2009 

Budget 
Expended 

Estimated 

Percent 
Complete 

MOU 

Deliverable 
Date 

Date Delivered to CNF 

by SWCA 

CNF Final 

Review & 

Acceptance 

1st 

Draft 
2nd 

Draft Final 

Task 6.1 Chapter 1 - Introduction 
and Purpose and Need 
6.1.1 Introduction 8% 30% NA 
6.1.2 Document Organization 8% 30% NA 

6.1.3 Project History and Background 8% 30% 
6.1.4 Purpose & Need for Action 100% 100% Oct-08 - - Jan-09 
6.1.5 Regulatory Framework and 
Authorizing Actions 8% 40% NA 

6.1.6 Issues Raised During Scoping 100% 90% NA 
6.1.7 Interrelated Actions 
(Introduction & Past, Present,...) 0% 0% NA 
Chapter 1 completed 8% 100% Apr-09 

Task 6.1 NTE 

Task 6.2 Chapter 2 - Alternatives 
Development 

6.2.1 No Action Alternative 20% 50% 
6.2.2 Proposed Action 100% 100% Oct-08 
6.2.3 Alternative 3 20% 20% NA 
6.2.4 Alternative 4 20% 20% NA 
6.2.5 Alternatives Eliminated 355% 50% NA 
Alternatives NA 
Alternatives Analysis Completed 50% 50% Mar-09 

Task 6.2 NTE 50% 50% 

Task 6.3 Chapter 3 - Affected 
Environment 

6.3.1 Air Quality 25% 25% Apr-09 
6.3.2 Hydrology 25% 25% 
6.3.3 Geology and Minerals 25% 25% Apr-09 
6.3.4 Soils & Reclamation 25% 25% Apr-09 
6.3.5 Biological Resources 35% 85% Apr-09 
6.3.6 Cultural Resources 50% 50% Apr-09 
6.3.7 Socioeconomics/EJ 30% 30% Apr-09 
6.3.8 Visual Resources 26% 25% Apr-09 
6.3.9 Transportation/Access 25% 25% Apr-09 
6.3.10 Recreation 10% 10% Apr-09 
6.3.11 Livestock and Grazing 5% 5% Apr-09 
6.3.12 Land Use and Wilderness 5% 5% Apr-09 
6.3.13 Noise 10% 10% Apr-09 
6.3.14 Lighting 20% 20% Apr-09 
6.3.15 Hazardous Materials 0% 0% Apr-09 
6.3.16 Public Health and Safety 20% 20% Apr-09 
Chapter 3 AE Completed 15% 15% Apr-09 

Task 6.3 NTE 9% 20% 

NOTE: NEPA is an iterative process and tasks may need to be re-visited due to collaboration with outside agencies, public and other unknown 
variables. 



Attachment #2 
	

Monthly EIS Documentation Report 
	

May 29, 2009 

Rosemont Copper Project EIS - 2009 

2009 
Budget 

Percent 
2009 

Budget 
Expended 

Estimated 
Percent 

Complete 

MOU 
Deliverable 

Date 
Date Delivered to CNF 

SWCA 

CNF Final 
Review & 

Acceptance 

1st 	2nd 
Draft 	Draft 

I 

Final 

Task 6.4 Chapter 3- Environmental 
Consequences 
6.4.1 Air Quality 25% 25% Aug-09 

6.4.2 Hydrology 

6.4.3 Geology and Minerals 25% 25% Aug-09 

6.4.4 Soils & Reclamation 25% 25% Aug-09 

6.4.5 Biological Resources 10% 10% Aug-09 

6.4.6 Cultural Resources 15% 15% Aug-09 

6.4.7 Socioeconomics/EJ 30% 30% Aug-09 

6.4.8 Visual Resources 15% 15% Aug-09 

6.4.9 Transportation/Access 20% 20% Aug-09 

6.4.10 Recreation 10% 10% Aug-09 

6.4.11 Livestock and Grazing 5% 5% Aug-09 

6.4.12 Land Use and Wilderness 5% 5% Aug-09 

6.4.13 Noise 10% 10% Aug-09 

6.4.14 Lighting 0% 0% Aug-09 

6.4.15 Hazardous Materials 20% 20% Aug-09 

6.4.16 Public Health and Safety 20% 20% Aug-09 

6.4.17 Monitbring and Mitigation 20% 20% Aug-09 

6.4.18 Unavoidable Adverse Effects 20% 20% Aug-09 
6.4.19 Short-term use/Long-term 
Prod. 20% 20% Aug-09 
6.4.20 Irreversible/ Irretrievable 
Commitment of Resources 20% 20% Aug-09 

Chapter 3 EC Completed 15% 15% Sep-09 

Task 6.4 NTE 

Task 6.5 Chapters 4-9 and 
Appendices 
Chapter 4. Consultation & 
Coordination 10% 10% Sep-09 

Chapter 5. List of Preparers Oct-09 

Chapter 6. References NA 
Chapter 7. Acronyms and 
Abbreviations 20% 20% NA 

Chapter 8. Glossary 90% 90% NA 

Chapter 9. Index NA 

Task 6.5 NTE 39% 40% 

Task 7. Compilation and Formatting of the DEIS 
7.1 Administrative DEIS 6% 6% Nov-09 

7.2 Team Review of Admin. DEIS 

7.3 Development of the DEIS 

Task 7 NTE 8% 6% 

NOTE: NEPA is an iterative process and tasks may need to be re-visited due to collaboration with outside agencies, public and other unknown 
variables. 
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Monthly EIS Documentation Report 
	

May 29,2009 

Rosemont Copper Project EIS - 2009 

2009 
Budget 

Percent 
2009 

Budget 
Expended 

Estimated 
Percent 

Complete 

MOU 
Deliverable 

Date 
Date Delivered to CNF 

by SWCA 

CNF Final 
Review & 

Acceptance 

1st 
Draft 

2nd 
Draft Final 

Total 2009 NTE 

Task 8: CNF Out-of-Scope 
Requests 

2009 
Budget 

Percent 
2009 

Budget 

Estimated 
Percent 

Complete 

MOU 
Deliverable 

Date 
Date Delivered to CNF 

by SWCA 

CNF Final 
Review & 

Acceptance 
1st 

Draft 
2nd 
Draft Final 

Task 8 Cumulative Cost 

NOTE: NEPA is an iterative process and tasks may need to be re-visited due to collaboration with outside agencies, public and other unknown 
variables. 



Transaction Register: Expenditure Summary by Job Code, BLI and Vendor - Actual 

Southwestern Region 	 CORONADO 
Accounting Month: Apr 	Budget Fiscal Year: 09 RECEIVED MAY 2 9 2009 Fiscal Year: 	2009 

Last Month of TROB Data Imported for this fiscal year 	Apr -- 2009 

Job Code 	BLI Vendor 
Base Days 

ONLY 
Commitments 

($) 

Unliq Obs 

($) 

Expenditures 

($) 

Total 

($) 

Region ,i,,sti;itillOsipr 

CORONADO 
CWFS2409 

CWFS 

ALAN M BELAUSKAS 1 0.00 0.00 283.34 283.34 

ANDREA W CAMPBELL 4 0.00 0.00 1,779.33 1,779.33 

ARTHUR S ELEK 4 0.00 0.00 862.01 862.01 

BEVERLEY A EVERSON 15 0.00 0.00 5,691.67 5,691.67 

CHRISTOPHER C LEBLANC 1 0.00 0.00 240.49 240.49 

D KENDALL BROWN 1 0.00 0.00 402.63 402.63 

DEBORAH A KRIEGEL 4 0.00 0.00 1,577.67 1,577.67 

DEBORAH K SEBESTA 3 0.00 0.00 935.25 935.25 

ELIJIO CURIEL JR 1 0.00 0.00 352.26 352.26 

FS NET-ZERO ADJUSTMENT 0 0.00 0.00 1,538.22 1,538.22 

FS WCF EMIS 0 -310.00 0.00 1,029.75 719.75 

JOHN ALBERT ABLE 7 0.00 0.00 2,227.57 2,227.57 

LAWRENCE L C JONES 1 0.00 0.00 376.89 376.89 

MARY M FARRELL 5 0.00 0.00 1,756.60 1,756.60 

ROBERT E LEFEVRE 2 0.00 0.00 990.17 990.17 

ROSEMONT COPPER 0 0.00 0.00 2,546.11 2,546.11 

ROXANE M RALEY 1 0.00 0.00 317.05 317.05 

SALEK SHAFIQULLAH 6 0.00 0.00 1,921.31 1,921.31 

SARAH L DAVIS 3 0.00 0.00 954.79 954.79 

TERESA ANN CIAPUSCI 19 0.00 0.00 8,343.35 8,343.35 

U.S. BANCORP 0 0.00 0.00 468.12 468.12 

WALTER M KEYES 3 0.00 0.00 1,110.43 1,110.43 

WILLIAM B GILLESPIE 3 0.00 0.00 956.15 956.15 

Transaction Register: Expenditure Summary by Job Code, BLI and Vendo 	 Page 1 of 2 



Base Days 	Commitments 	Unliq Obs Expenditures 	Total 
Job Code 	BLI 	 Vendor 	 ONLY 	 ($) 	 ($) 	 ($) 	 ($) 

CWFS2409 

Total for: 	CWFS2409 	83 	 -310.00 	 0.00 	36,661.16 	36,351.16 

CORONADO 	83 	-310.00 	 0.00 	36,661 16 	36,351.16 

Southwestern 	83 	-310.00 	 0.00 	36,661.16 	36,351.16 

Total for Unit: 

Total for Region: 

Transaction Register: Expenditure Summary by Job Code, BLI and Vendo 	 Page 2 of 2 



Transaction Register: Actual Expenditure Report by Job Code, BLI and Month 
	

Fiscal Year: 2009 

Southwestern Region 	 CORONADO 
Last Month of TROB Data Imported for this fiscal year 	Apr -- 2009 

RECEIVED MAY 2 9 2009 

JC BLI Vendor 
WP Res 

BOC Type Hours/Days 
Trans 
Code Doc Nbr 

Line 
Nbr 

Trans 
Type Reference Information 

Commit 

($) 

Unliq Obs 

($) 

Expenditures 

($) 

Region Southwestern 

CORONADO 
CWFS2409 

CW FS 

Apr 
ALAN M BELAUSKAS 1101 	BAP Days 0.8 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 228.41 

ALAN M BELAUSKAS 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 0.46 

ALAN M BELAUSKAS 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 3.31 

ALAN M BELAUSKAS 1264 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 25.58 

ALAN M BELAUSKAS 1269 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 14.16 

ALAN M BELAUSKAS 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 2.28 

ALAN M BELAUSKAS 1275 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 9.14 

ANDREA W CAMPBELL 1101 	BAP Days 2.3 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 757.98 

ANDREA W CAMPBELL 1101 	BAP Days 1.7 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 568.49 

ANDREA W CAMPBELL 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 1.52 

ANDREA W CAMPBELL 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 1.13 

ANDREA W CAMPBELL 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 59.50 

ANDREA W CAMPBELL 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 79.32 

ANDREA W CAMPBELL 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 7.84 

ANDREA W CAMPBELL 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 10.45 

ANDREA W CAMPBELL 1264 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 63.68 

ANDREA W CAMPBELL 1264 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 84.89 

ANDREA W CAMPBELL 1269 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 33.52 

ANDREA W CAMPBELL 1269 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 44.70 

ANDREA W CAMPBELL 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 7.58 

ANDREA W CAMPBELL 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 5.68 

ANDREA W CAMPBELL 1275 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 22.73 

ANDREA W CAMPBELL 1275 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 30.32 

ARTHUR S ELEK 1101 	BAP Days 2.5 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 401.80 

ARTHUR S ELEK 1101 	BAP Days 1.2 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 190.86 

ARTHUR S ELEK 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 0.39 

ARTHUR S ELEK 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 0.82 

ARTHUR S ELEK 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 88.14 

ARTHUR S ELEK 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 41.87 

Transaction Register: Actual Expenditure Report by Job Code, BLI and Month May-14-2009 



JC BLI Vendor 
WP Res 

BOC Type Hours/Days 
Trans 
Code Doc Nbr 

Line 
Nbr 

Trans 
Type Reference Information 

Commit 

($) 

Unliq Obs 

($) 

Expenditures 

($) 

CW FS2409 

Apr 

ARTHUR S ELEK 

ARTHUR S ELEK 

1213 	BAP 

1213 	BAP 

Days 

Days 

0.0 

. 0.0 
PY NONE 

PY NONE 

na 

na 

na 
na 

9XX0305 CWFS24 07 

9XX0305 CWFS24 06  

0.00 
0.00 

0.00 
0.00 

5.44 
2.54 

ARTHUR S ELEK 1264 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 21.38 
ARTHUR S ELEK 1264 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 45.00 
ARTHUR S ELEK 1269 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 10.86 
ARTHUR S ELEK 1269 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 23.28 
ARTHUR S ELEK 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 4.02 
ARTHUR S ELEK 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 1.91 
ARTHUR S ELEK 1275 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 7.63 
ARTHUR S ELEK 1275 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 16.07 
BEVERLEY A EVERSON 1101 	BAP Days 5.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 1,468.80 
BEVERLEY A EVERSON 1101 	BAP Days 10.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 2,937.60 
BEVERLEY A EVERSON 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 5.93 
BEVERLEY A EVERSON 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 2.96 
BEVERLEY A EVERSON 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 155.66 
BEVERLEY A EVERSON 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 77.83 
BEVERLEY A EVERSON 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 41.58 
BEVERLEY A EVERSON 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 20.79 
BEVERLEY A EVERSON 1264 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 164.51 
BEVERLEY A EVERSON 1264 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 329.01 
BEVERLEY A EVERSON 1269 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 177.78 
BEVERLEY A EVERSON 1269 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 88.89 
BEVERLEY A EVERSON 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 14.69 
BEVERLEY A EVERSON 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 29.38 
BEVERLEY A EVERSON 1275 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 117.51 
BEVERLEY A EVERSON 1275 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 58.75 
CHRISTOPHER C LEBLANC 1131 	BAP Days 1.3 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 223.40 
CHRISTOPHER C LEBLANC 1201 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 13.85 
CHRISTOPHER C LEBLANC 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 3.24 
D KENDALL BROWN 1101 	BAP Days 1.2 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 290.99 
D KENDALL BROWN 1202 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 0.59 
D KENDALL BROWN 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 41.87 
D KENDALL BROWN 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 4.18 
D KENDALL BROWN 1264 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 32.59 
D KENDALL BROWN 1269 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 17.86 
D KENDALL BROWN 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 2.91 
D KENDALL BROWN 1275 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 11.64 
DEBORAH A KRIEGEL 1101 	BAP Days 1.9 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 530.72 
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JC BLI Vendor BOC Type Hours/Days Code Doc Nbr Nbr Type Reference Information 

($) ($) ($) 

CWFS2409 

Apr 

DEBORAH A KRIEGEL 1101 BAP Days 	 2.5 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 693.36 
DEBORAH A KRIEGEL 1203 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 36.98 
DEBORAH A KRIEGEL 1203 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 28.30 
DEBORAH A KRIEGEL 1213 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 7.40 
DEBORAH A KRIEGEL 1213 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 9.66 
DEBORAH A KRIEGEL 1264 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 59.44 
DEBORAH A KRIEGEL 1264 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 77.66 
DEBORAH A KRIEGEL 1269 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 41.32 
DEBORAH A KRIEGEL 1269 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 31.63 
DEBORAH A KRIEGEL 1274 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 6.93 
DEBORAH A KRIEGEL 1274 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 5.31 
DEBORAH A KRIEGEL 1275 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 27.73 
DEBORAH A KRIEGEL 1275 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 21.23 
DEBORAH K SEBESTA 1101 BAP Days 	 3.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 778.32 
DEBORAH K SEBESTA 1203 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 44.35 
DEBORAH K SEBESTA 1213 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 11.02 
DEBORAH K SEBESTA 1214 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 54.48 
DEBORAH K SEBESTA 1251 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 47.08 
ELIJIO CURIEL JR 1101 BAP Days 	 1.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 273.92 
ELIJIO CURIEL JR 1202 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 0.55 
ELIJIO CURIEL JR 1203 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 12.80 
ELIJIO CURIEL JR 1213 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 3.91 
ELIJIO CURIEL JR 1264 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 30.68 
ELIJIO CURIEL JR 1269 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 16.71 
ELIJIO CURIEL JR 1274 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 2.74 
ELIJIO CURIEL JR 1275 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 10.95 
FS NET-ZERO ADJUSTMENT 2111 TTT BV SWAM9001047 010 TO ADJ TRVL CONGDON 1/14-16 0.00 0.00 287.70 
FS NET-ZERO ADJUSTMENT 2111 TTT BV SWAM9001085 010 TO ADJ TRAVEL CONGDON 1/14-16 0.00 0.00 287.70 
FS NET-ZERO ADJUSTMENT 2121 TTT BV SWAM9001047 013 TO ADJ TRVL CONGDON 1/14-16 0.00 0.00 14.30 
FS NET-ZERO ADJUSTMENT 2121 TTT BV SWAM9001085 013 TO ADJ TRAVEL CONGDON 1/14-16 0.00 0.00 14.30 
FS NET-ZERO ADJUSTMENT 2131 TTT BV SWAM9001047 011 TO ADJ TRVL CONGDON 1/14-16 0.00 0.00 334.50 
FS NET-ZERO ADJUSTMENT 2131 TIT BV SWAM9001085 011 TO ADJ TRAVEL CONGDON 1/14-16 0.00 0.00 334.50 
FS NET-ZERO ADJUSTMENT 2151 TTT BV SWAM9001047 014 TO ADJ TRVL CONGDON 1/14-16 0.00 0.00 45.54 
FS NET-ZERO ADJUSTMENT 2151 TTT BV SWAM9001085 014 TO ADJ TRAVEL CONGDON 1/14-16 0.00 0.00 45.54 
FS NET-ZERO ADJUSTMENT 2155 TTT BV SWAM9001085 009 TO ADJ TRAVEL CONGDON 1/14-16 0.00 0.00 28.25 
FS NET-ZERO ADJUSTMENT 2155 TTT BV SWAM9001047 009 TO ADJ TRVL CONGDON 1/14-16 0.00 0.00 28.25 
FS NET-ZERO ADJUSTMENT 2156 TTT BV SWAM9001047 008 TO ADJ TRVL CONGDON 1/14-16 0.00 0.00 13.50 
FS NET-ZERO ADJUSTMENT 2156 TTT BV SWAM9001085 008 TO ADJ TRAVEL CONGDON 1/14-16 0.00 0.00 13.50 

Transaction Register: Actual Expenditure Report by Job Code, BLI and Month May-14-2009 
	

Page 3 of 7 



JC BLI Vendor 
WP Res 

BOC Type Hours/Days 
Trans 
Code Doc Nbr 

Line 
Nbr 

Trans 
Type Reference Information 

Commit 

($) 

Unliq Obs 

($) 

Expenditures 

($) 

CWFS2409 

Apr 

FS NET-ZERO ADJUSTMENT 

FS NET-ZERO ADJUSTMENT 

FS WCF EMIS 

FS WCF EMIS 

FS WCF EMIS 

FS WCF EMIS 

FS WCF EMIS 

FS WCF EMIS 

FS WCF EMIS 

FS WCF EMIS 

FS WCF EMIS 

FS WCF EMIS 

JOHN ALBERT ABLE 

JOHN ALBERT ABLE 

JOHN ALBERT ABLE 

JOHN ALBERT ABLE 

JOHN ALBERT ABLE 

JOHN ALBERT ABLE 

JOHN ALBERT ABLE 

JOHN ALBERT ABLE 

JOHN ALBERT ABLE 

JOHN ALBERT ABLE 

JOHN ALBERT ABLE 

JOHN ALBERT ABLE 

JOHN ALBERT ABLE 

JOHN ALBERT ABLE 

JOHN ALBERT ABLE 

LAWRENCE L C JONES 

LAWRENCE L C JONES 

LAWRENCE L C JONES 

LAWRENCE L C JONES 

LAWRENCE L C JONES 

LAWRENCE L C JONES 

LAWRENCE L C JONES 

LAWRENCE L C JONES 

MARY M FARRELL 

MARY M FARRELL 

MARY M FARRELL 

2161 	TTT 

2161 	TTT 

2513 	FLE 

2513 FLE 

2513 	FLE 

2513 	FLE 

2599 FLE 

2599 FLE 

2599 FLE 

2599 FLE 
2599 FLE 

2599 FLE 

1101 	BAP 

1101 	BAP 

1163 	PRP 

1202 	BAP 

1202 BAP 

1213 	BAP 

1213 	BAP 

1264 BAP 

1264 BAP 

1269 BAP 

1269 BAP 

1274 BAP 

1274 BAP 

1275 BAP 

1275 BAP 

1101 BAP 

1202 BAP 

1203 BAP 

1213 BAP 

1264 BAP 

1269 BAP 

1274 BAP 

1275 BAP 

1101 	BAP 

1101 	BAP 

1202 BAP 

Days 

Days 

Hours 

Days 

Days 

Days 

Days 

Days 

Days 

Days 

Days 

Days 

Days 

Days 

Days 

Days 

Days 

Days 

Days 

Days 

Days 

Days 

Days 

Days 

Days 

Days 

4.3 

. 2.5 

0.0 

0.0 
0.0 

0.0 

0.0 . 

0.0 

0.0 

0.0 
0.0 

0.0 . 

0.0 

0.0 

. 0.0 
1.0 

0.0 . 

0.0 . 

0.0 

0.0 

. 0.0 

. 0.0 

0.0 

2.0 

2.6 

0.0 

BV SWAM9001047 

BV SWAM9001085 

EV 94454708060 

EV 94454747583 

EV 94454747584 

EV 94454744345 

EV 94454726622 

EV 94384929225 

EV 94384928332 

EV 94454730775 
EV 94384925251 

EV 94454729869 

PY NONE 

PY NONE 

PY NONE 

PY NONE 
PY NONE 

PY NONE 

PY NONE 

PY NONE 

PY NONE 
PY NONE 

PY NONE 

PY NONE 

PY NONE 

PY NONE 

PY NONE 
PY NONE 

PY NONE 

PY NONE 

PY NONE 

PY NONE 

PY NONE 

PY NONE 

PY NONE 

PY NONE 

PY NONE 

PY NONE 

012 

012 

001 

001 

001 

001 

001 

001 

001 

001 
001 

001 

na 

na 

na 

na 
na 

na 

na 

na 

na 

na 
na 

na 

na 

na 

na 
na 

na 

na 

na 

na 

na 

na 

na 

na 

na 

na 

TO 

TO 

FE 
FE 

FE 

FE 

UF 

UF 

UF 

UF 
UF 

UF 

na 

na 

na 

na 
na 

na 

na 
na 

na 

na 

na 

na 

na 

na 

na 
na 

na 

na 

na 

na 

na 

na 

na 

na 

na 

na 

ADJ TRVL CONGDON 1/14-16 

ADJ TRAVEL CONGDON 1/14-16 

1'155'4661 

1•155'5924 

1'155'5924 

1•155'4661 

1'155'4661 

1'155'5964 

1'155'5707 

1'155'5964 

1'155'4661 

1'155'5707 

9XX0305 CWFS24 06 

9XX0305 CWFS24 07 

9XX0305 CWFS24 06 

9XX0305 CWFS24 06 

9XX0305 CWFS24 07 

9XX0305 CWFS24 06 

9XX0305 CWFS24 07 

9XX0305 CWFS24 06 

9XX0305 CWFS24 07 

9XX0305 CWFS24 06 

9XX0305 CWFS24 07 

9XX0305 CWFS24 07 

9XX0305 CWFS24 06 

9XX0305 CWFS24 06 

9XX0305 CWFS24 07 

9XX0305 CWFS24 06 

9XX0305 CWFS24 06 

9XX0305 CWFS24 06 

9XX0305 CWFS24 06 

9XX0305 CWFS24 06 

9XX0305 CWFS24 06 

9XX0305 CWFS24 06 

9XX0305 CWFS24 06 

9XX0305 CWFS24 07 

9XX0305 CWFS24 06 

9XX0305 CWFS24 06 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

310.00 

-310.00 

-1,240.00 

310.00 
-620.00 -620 

1,240.00 , 

0.00 

0.00 

0.00 

0.00 
0.00 

0.00 

0.00 
0.00 

0.00 

0.00 
0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 
0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 
0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00  

0.00 

0.00 

0.00 

0.00 

0.00 

45.32 

45.32  

310.00  

221.20  

123.55  

375.00 

0.00 

0.00 

0.00 

0.00 
0.00 
0.00 

1,102.63  

640.49 

60.83  

2.23 

1.30 

16.84 

9.27 

123.49 

71.73 

71.99 
39.63 

6.40 

11.02 

44.10 

25.62  
293.76 

0.59 

12.80  

4.20 

32.90 

17.95 

2.94 

11.75 

649.35  

819.18  

1.65 
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WP Res Trans Line Trans Commit Unliq Obs Expenditures 
JC BLI Vendor BOC Type Hours/Days Code Doc Nbr Nbr Type Reference Information ($) ($) ($) 

CW FS2409 

Apr 

MARY M FARRELL 1202 BAP Days 	0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 1.31 
MARY M FARRELL 1203 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 71.61 

MARY M FARRELL 1203 	BAP Days 	0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 90.34 
MARY M FARRELL 1204 BAP Days 	0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 45.46 
MARY M FARRELL 1204 BAP Days 	0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 57.34 
MARY M FARRELL 1213 	BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 9.00 
MARY M FARRELL 1213 	BAP Days 	0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 11.36 
ROBERT E LEFEVRE 1101 	BAP Days 	2.5 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 831.68 
ROBERT E LEFEVRE 1202 BAP Days 	0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 1.67 
ROBERT E LEFEVRE 1203 BAP Days 	0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 87.04 
ROBERT E LEFEVRE 1204 BAP Days 	0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 58.22 
ROBERT E LEFEVRE 1213 	BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 11.56 
ROSEMONT COPPER 210 	MIS IV P0912000245 001 IT NONE 0.00 0.00 2,630.67 
ROSEMONT COPPER 210 	MIS IV P0912000245 002 IT NONE 0.00 0.00 -84.56 
ROXANE M RALEY 1101 	BAP Days 	0.3 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 55.74 
ROXANE M RALEY 1101 	BAP Days 	 1.1 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 182.44 
ROXANE M RALEY 1203 BAP Days 	0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 5.35 
ROXANE M RALEY 1203 BAP Days 	0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 17.51 

ROXANE M RALEY 1213 	BAP Days 	0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 0.77 
ROXANE M RALEY 1213 	BAP Days 	0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 2.53 
ROXANE M RALEY 1264 BAP Days 	0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 6.24 
ROXANE M RALEY 1264 BAP Days 	0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 20.43 
ROXANE M RALEY 1269 	BAP Days 	0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 3.31 
ROXANE M RALEY 1269 	BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 10.82 
ROXANE M RALEY 1274 BAP Days 	0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 1.82 
ROXANE M RALEY 1274 BAP Days 	0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 0.56 
ROXANE M RALEY 1275 	BAP Days 	0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 7.30 
ROXANE M RALEY 1275 BAP Days 	0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 2.23 
SALEK SHAFIQULLAH 1101 	BAP Days 	2.9 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 704.49 
SALEK SHAFIQULLAH 1101 	BAP Days 	 3.2 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 773.41 
SALEK SHAFIQULLAH 1203 BAP Days 	0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 44.75 
SALEK SHAFIQULLAH 1203 BAP Days 	0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 49.13 
SALEK SHAFIQULLAH 1213 BAP Days 	0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 9.95 
SALEK SHAFIQULLAH 1213 	BAP Days 	0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 10.92 
SALEK SHAFIQULLAH 1264 BAP Days 	0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 86.62 
SALEK SHAFIQULLAH 1264 BAP Days 	0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 78.90 
SALEK SHAFIQULLAH 1269 	BAP Days 	0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 42.55 
SALEK SHAFIQULLAH 1269 	BAP Days 	0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 46.71 
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CWFS2409 

Apr 

SALEK SHAFIQULLAH 1274 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 7.73 
SALEK SHAFIQULLAH 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 7.04 
SALEK SHAFIQULLAH 1275 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 30.93 
SALEK SHAFIQULLAH 1275 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 28.18 
SARAH L DAVIS 1101 	BAP Days 1.6 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 456.82 

SARAH L DAVIS 1101 	BAP Days 0.9 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 245.98 

SARAH L DAVIS 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 0.50 

SARAH L DAVIS 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 0.93 

SARAH L DAVIS 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 57.29 
SARAH L DAVIS 1203 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 30.85 

SARAH L DAVIS 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 5.98 

SARAH L DAVIS 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 3.22 

SARAH L DAVIS 1264 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 27.55 

SARAH L DAVIS 1264 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 51.16 
SARAH L DAVIS 1269 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 13.78 

SARAH L DAVIS 1269 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 25.59 

SARAH L DAVIS 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 4.57 

SARAH L DAVIS 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 2.46 

SARAH L DAVIS 1275 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 18.27 

SARAH L DAVIS 1275 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 9.84 

TERESA ANN CIAPUSCI 1101 	BAP Days 9.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 3,421.44 

TERESA ANN CIAPUSCI 1101 	BAP Days 9.6 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 3,659.04 

TERESA ANN CIAPUSCI 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 7.36 

TERESA ANN CIAPUSCI 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 6.89 

TERESA ANN CIAPUSCI 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 339.34 

TERESA ANN CIAPUSCI 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 317.30 
TERESA ANN CIAPUSCI 1204 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 256.13 

TERESA ANN CIAPUSCI 1204 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 239.50 

TERESA ANN CIAPUSCI 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 46.56 

TERESA ANN CIAPUSCI 1213 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 49.79 
U.S. BANCORP 2672 MNS S8 11 P00244962 002 01 BILL T JONES VISTA BUSINESS 0.00 0.00 156.04 
U.S. BANCORP 2672 MNS S8 11P00221397 002 01 BILL T JONES VISTA BUSINESS 0.00 0.00 312.08 

WALTER M KEYES 1101 	BAP Days 1.1 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 307.48 

WALTER M KEYES 1101 	BAP Days 1.8 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 518.32 

WALTER M KEYES 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 1.05 

WALTER M KEYES 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 0.62 
WALTER M KEYES 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 06 0.00 0.00 55.27 
WALTER M KEYES 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 07 0.00 0.00 32.79 
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JC BLI Vendor BOC 
WP Res 
Type Hours/Days 

Trans 	 Line 	Trans 
Code Doc Nbr 	Nbr 	Type 	Reference Information 

Commit 

($) 

Unliq Obs 

($) 

Expenditures 

($) 

CW FS2409 

Apr 

WALTER M KEYES 1213 BAP Days 0.0 PY NONE na 	na 	9XX0305 CWFS24 06 0.00 0.00 7.29 

WALTER M KEYES 1213 BAP Days 0.0 PY NONE na 	na 	9XX0305 CWFS24 07 0.00 0.00 4.30 

WALTER M KEYES 1264 BAP Days 0.0 PY NONE na 	na 	9XX0305 CWFS24 06 0.00 0.00 58.05 

WALTER M KEYES 1264 BAP Days 0.0 PY NONE na 	na 	9XX0305 CWFS24 07 0.00 0.00 34.44 

WALTER M KEYES 1269 BAP Days 0.0 PY NONE na 	na 	9XX0305 CWFS24 07 0.00 0.00 18.39 

WALTER M KEYES 1269 BAP Days 0.0 PY NONE na 	na 	9XX0305 CWFS24 06 0.00 0.00 31.15 

WALTER M KEYES 1274 BAP Days 0.0 PY NONE na 	na 	9XX0305 CWFS24 07 0.00 0.00 3.07 

WALTER M KEYES 1274 BAP Days 0.0 PY NONE na 	na 	9XX0305 CWFS24 06 0.00 0.00 5.18 

WALTER M KEYES 1275 BAP Days 0.0 PY NONE na 	na 	9XX0305 CWFS24 07 0.00 0.00 12.30 

WALTER M KEYES 1275 BAP Days 0.0 PY NONE na 	na 	9XX0305 CWFS24 06 0.00 0.00 20.73 

WILLIAM B GILLESPIE 1101 BAP Days 1.7 PY NONE na 	na 	9XX0305 CWFS24 06 0.00 0.00 437.81 

WILLIAM B GILLESPIE 1101 BAP Days 1.0 PY NONE na 	na 	9XX0305 CWFS24 07 0.00 0.00 259.44 

WILLIAM B GILLESPIE 1202 BAP Days 0.0 PY NONE na 	na 	9XX0305 CWFS24 07 0.00 0.00 0.53 

WILLIAM B GILLESPIE 1202 BAP Days 0.0 PY NONE na 	na 	9XX0305 CWFS24 06 0.00 0.00 0.89 

WILLIAM B GILLESPIE 1203 BAP Days 0.0 PY NONE na 	na 	9XX0305 CWFS24 07 0.00 0.00 35.26 

WILLIAM B GILLESPIE 1203 BAP Days 0.0 PY NONE na 	na 	9XX0305 CWFS24 06 0.00 0.00 59.50 

WILLIAM B GILLESPIE 1213 BAP Days 0.0 PY NONE na 	na 	9XX0305 CWFS24 07 0.00 0.00 3.51 

WILLIAM B GILLESPIE 1213 BAP Days 0.0 PY NONE na 	na 	9XX0305 CWFS24 06 0.00 0.00 5.92 

WILLIAM B GILLESPIE 1264 BAP Days 0.0 PY NONE 9XX0305 CWFS24 06 0.00 0.00 49.03 na 	na 

WILLIAM B GILLESPIE 1264 BAP Days 0.0 PY NONE na 	na 	9XX0305 CWFS24 07 0.00 0.00 29.06 

WILLIAM B GILLESPIE 1269 BAP Days 0.0 PY NONE na 	na 	9XX0305 CWFS24 06 0.00 0.00 25.33 

WILLIAM B GILLESPIE 1269 BAP Days 0.0 PY NONE na 	na 	9XX0305 CWFS24 07 0.00 0.00 15.01 

WILLIAM B GILLESPIE 1274 BAP Days 0.0 PY NONE na 	na 	9XX0305 CWFS24 07 0.00 0.00 2.59 

WILLIAM B GILLESPIE 1274 BAP Days 0.0 PY NONE na 	na 	9XX0305 CWFS24 06 0.00 0.00 4.38 

WILLIAM B GILLESPIE 1275 BAP Days 0.0 PY NONE na 	na 	9XX0305 CWFS24 06 0.00 0.00 17.51 

WILLIAM B GILLESPIE 1275 BAP Days 0.0 PY NONE na 	na 	9XX0305 CWFS24 07 0.00 0.00 10.38 

Total for Month 	Apr -310.00 0.00 36,661.16 

Total for Job Code: 	CWFS240 -310.00 0.00 36,661.16 

Total for Unit: 	CORONADO -310.00 0.00 36,661.16 

Total for Region: 	Southwestern -310.00 0.00 36,661.16 
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\ CIA 
300 W. Congress 
Tucson, Arizona 85701 
Phone (520) 388-8300 
FAX (520) 388-8305 
Deaf & Hearing Impaired 711 

Coronado National Forest 
Supervisor's Office 

United States 	Forest 

LiSDA Department of 	Service 
Agriculture 

RECEIVED JUN 15 2009 File Code: June - 3 /2810 
Date

:  
15, 2009 

Jamie Sturgess 
Rosemont Copper Company 
4500 Cherry Creek South Drive 
Suite 1040 
Denver, CO 80246 

ROSEMONT COPPER PROJECT 
MID-JUNE 2009 STATUS SUMMARY 

Dear Mr. Sturgess: 

This meeting serves to fulfill the Forest's commitment to consult with you and keep you 
informed of progress made in the National Environmental Policy Act (NEPA) review of the 
Rosemont Copper Project. 

The project status summary and meeting agenda are as follows: 

1. ALTERNATIVES DEVELOPMENT (ROSEMONT COPPER COMPANY) 

2. PURPOSE AND NEED, PROPOSED ACTION, ISSUES 

3. COOPERATING AGENCIES 

4. SCIENTIFIC COLLECTING PERMITS, REQUEST 

5. U.S. FISH AND WILDLIFE SERVICE, CONSULTATION 

Sincerely, 

'e"1/16j 

BEVERLEY A. EVERSON 
Forest Geologist 

ec: Regional Office Geology and Minerals (Cordts) 
Regional Office Ecosystem Analysis and Planning (Davis) 

cc: SWCA Environmental Consultants 
343 West Franklin Street 
Tucson, AZ 85701 

Caring for the Land and Serving People Printed on Recycled Paper i. 



Sincerely, 

(1.21Y-i 

United States 	Forest 

USDA Department of 	Service 
- 	Agriculture 

Coronado National Forest 
Supervisor's Office 

300 W. Congress 
Tucson, Arizona 85701 
Phone (520) 388-8300 
FAX (520) 388-8305 
Deaf & Hearing Impaired 711 

File Code: 1950-3/2810 
Date: July 17, 2009 

Jamie Sturgess 
Rosemont Copper Company 
4500 Cherry Creek South Drive 
Suite 1040 
Denver, CO 80246 

ROSEMONT COPPER PROJECT 
JULY 2009 STATUS SUMMARY 

Dear Mr. Sturgess: 

This meeting serves to fulfill the Forest's commitment to consult with you and keep you 
informed of progress made in the National Environmental Policy Act (NEPA) review of the 
Rosemont Copper Project and to hold monthly meetings to discuss progress and any important 
issues and/or needs, pursuant to Item D4 of our Memorandum of Understanding (MOU #03-MU-
11030510-010, as modified). 

The project status summary and meeting agenda are as follows: 

1. SWCA ENVIRONMENTAL CONSULTANTS PROJECT STATUS BRIEFING 

2. ENVIRONMENTAL IMPACT STATEMENT 

3. COOPERATING AGENCIES 

4. PROJECT FIELD ACTIVITIES 

BEVERLEY A. EVERSON 
Forest Geologist 

Caring for the Land and Serving People Printed on Recycled Paper 
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'- 
Attachments: 	 C4741-1 	

e 
-- 

NEPA Process Milestone Report 
thly 	 Report MonEnvironmental Impact Statement Progress Repo 

ec: Regional Office Geology and Minerals (Cordts) 
Regional Office Ecosystem Analysis and Planning (Davis) 

cc: SWCA Environmental Consultants 
343 West Franklin Street 
Tucson, AZ 85701 



USDA Agriculture 

Forest 
Service 

Coronado National Forest 
Supervisor's Office 

United States 
Department of 

300 W. Congress 
Tucson, Arizona 85701 
Phone (520) 388-8300 
FAX (520) 388-8305 
Deaf & Hearing Impaired 711 

File Code: 1950-3/2810 
Date: August 21, 2009 

Jamie Sturgess 
Rosemont Copper Company 
45(10 Cherry Creek South Drive 
Suite 1040 
Denver, CO 80246 

ROSEMONT COPPER PROJECT 
AUGUST STATUS SUMMARY 

Dear Mr. Sturgess: 

This meeting serves to fulfill the Forest's commitment to consult with you and keep you informed of 
progress made in the National Environmental Policy Act (NEPA) review of the Rosemont Copper Project 
and to hold monthly meetings to discuss progress and any important issues and/or needs. pursuant to Item 
D4 of our Memorandum of Understanding (MOU #03-MU-l1030510-010, as modified). 

The project status summary and meeting agenda are as follows: 

1. SWCA ENVIRONMENTAL CONSULTANTS PROJECT STATUS BRIEFING 

2. ENVIRONMENTAL IMPACT STATEMENT 

3. COOPERATING AGENCIES 

4. BIOLOGICAL REPORTS 

Sincerely, 

BEVE Y A. EVERSON 
Forest Geologist 

Attachments: 
ec: Regional Office Geology and Minerals (Cordts) 

Regional Office Ecosystem Analysis and Planning (Davis) 

cc: SWCA Environmental Consultants 
343 West Franklin Street 
Tucson, AZ 85701 

Caring for the Land and Serving People 	 Primed on Recycled Paper 111, 
eft 



United States 

USDA Department of 
Agriculture 

Forest 
Service 

Coronado National Forest 
Supervisor's Office 

300 W. Congress 
Tucson, Arizona 85701 
Phone (520) 388-8300 
FAX (520) 388-8305 
Deaf & Hearing Impaired 711 

    

File Code: 1950-3/2810 
Date: September 10, 2009 

Jamie Sturgess 
Rosemont Copper Company 
4500 Cherry Creek South Drive 
Suite 1040 
Denver, CO 80246 

ROSEMONT COPPER PROJECT 
AUGUST 2009 STATUS SUMMARY 

Dear Mr. Sturgess: 

This meeting serves to fulfill the Forest's commitment to consult with you and keep you informed of 
progress made in the National Environmental Policy Act (NEPA) review of the Rosemont Copper Project 
and to hold monthly meetings to discuss progress and any important issues and/or needs, pursuant to Item 
D4 of our Memorandum of Understanding (MOU #03-MU-11030510-010, as modified). 

The project status summary and meeting agenda are as follows: 

1. CHIRICAHUA LEOPARD FROG 
Arizona Game and Fish presentation of their recovery program for the listed Chiricahua Leopard 
Frog, including recent surveys and releases. 

2. SWCA ENVIRONMENTAL CONSULTANTS PROJECT STATUS BRIEFING 
SWCA presentation of project status, including Chapter 3 of the environmental 
impact statement, alternatives development, Scoping Report 3, and biological reports (see 
attached National Environmental Policy Act Process Milestone Report and Monthly 
Environmental Impact Statement Progress Report). 

3. FOREST ENVIRONMENTAL IMPACT STATEMENT STATUS 
Current and upcoming work on the analysis includes Forest Supervisor review of refined issue 
statements (week of September 14), interdisciplinary team review of cooperating agency 
responses to proposed alternatives, interdisciplinary team leader request for company input on 
alternatives (response expected September 28), and revision of the environmental impact 
statement scheduling. 

4. AUGUST 10 — 14, 2009 PROJECT AUDIT 
Company summary of audit findings. 

Caring for the Land and Serving People 	 Printed on Recycled Paper 161: 
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5. PROJECT EXPEDENDITURES 
Expenditures for the month of July 2009 total $60,939.97 (see attached Transaction Summary and 

Transaction Register). 

Sincerely, 

BEVERLEY Al EVERSON 
Forest Geologist 

Attachments: 
NEPA Process Milestone Report 
Monthly Environmental Impact Statement Progress Report 
Transaction Register for July 2009 

cc: Regional Office Geology and Minerals (Cordts) 
Regional Office Ecosystem Analysis and Planning (Davis) 

cc: SWCA Environmental Consultants 
343 West Franklin Street 
Tucson, AZ 85701 



Transaction Register: Actual Expenditure Report by Job Code, BLI and Month 
	

Fiscal Year: 2009 

Southwestern Region 	 CORONADO 
Last Month of TROB Data Imported for this fiscal year Jul -- 2009 

JC BLI Vendor 
WP Res 

BOC Type Hours/Days 
Trans 
Code Doc Nbr 

Line 
Nbr 

Trans 
Type Reference Information 

Commit 

($) 

Unliq Obs 

($) 

Expenditures 

($) 

Region Southwestern 

CORONADO 
CWFS2409 

CWFS 

Jul 

ARTHUR S ELEK 1101 	BAP  Days 2.0 PY NONE na na 9)0(0305 CWFS24 14 0.00 0.00 321.44 

ARTHUR S ELEK 1101 	BAP Days 2.3 PY NONE na na 9)0(0305 CWFS24 13 0.00 0.00 371.67 

ARTHUR S ELEK 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 0.76 
ARTHUR S ELEK 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 0.66 

ARTHUR S ELEK 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 70.51 

ARTHUR S ELEK 1203 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 13 0.00 0.00 81.53 

ARTHUR S ELEK 1213 	BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 14 0.00 0.00 4.27 

ARTHUR S ELEK 1213 	BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 13 0.00 0.00 4.99 

ARTHUR S ELEK 1264 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 41.63 

ARTHUR S ELEK 1264 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 36.00 

ARTHUR S ELEK 1269 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 13 0.00 0.00 21.33 

ARTHUR S ELEK 1269 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 18.27 

ARTHUR S ELEK 1274 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 13 0.00 0.00 3.72 

ARTHUR S ELEK 1274 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 14 0.00 0.00 3.21 

ARTHUR S ELEK 1275 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 12.86 

ARTHUR S ELEK 1275 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 14.87 

BARBARA A SCHNEIDER 1131 	BAP Days 10.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 1,179.20 

BARBARA A SCHNEIDER 1131 	BAP Days 10.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 1,179.20 

BARBARA A SCHNEIDER 1201 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 73.11 

BARBARA A SCHNEIDER 1201 	BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 13 0.00 0.00 73.11 

BARBARA A SCHNEIDER 1213 	BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 14 0.00 0.00 17.10 

BARBARA A SCHNEIDER 1213 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 13 0.00 0.00 17.10 

BEVERLEY A EVERSON 1101 	BAP Days 10.0 PY NONE na na 9)0(0305 CWFS24 13 0.00 0.00 2,937.60 
BEVERLEY A EVERSON 1101 	BAP Days 10.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 2,937.60 

BEVERLEY A EVERSON 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 5.93 

BEVERLEY A EVERSON 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 5.93 

BEVERLEY A EVERSON 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 155.66 
BEVERLEY A EVERSON 1203 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 13 0.00 0.00 155.66 

BEVERLEY A EVERSON 1213 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 41.58 
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WP Res Trans Line Trans Commit Unliq Obs Expenditures 
JC BLI Vendor BOC Type Hours/Days Code Doc Nbr Nbr Type Reference Information 

($) ($) ($) 

CWFS2409 

Jul 

BEVERLEY A EVERSON 1213 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 41.58 

BEVERLEY A EVERSON 1264 BAP Days 0.0 PYNONE na na 9XX0305 CWFS24 13 0.00 0.00 329.01 

BEVERLEY A EVERSON 1264 BAP Days 0.0 PYNONE na na 9XX0305 CWFS24 14 0.00 0.00 329.01 

BEVERLEY A EVERSON 1269 BAP Days 0.0 PYNONE na na 9XX0305 CWFS24 14 0.00 0.00 177.78 

BEVERLEY A EVERSON 1269 BAP Days 0.0 PYNONE na na 9XX0305 CWFS24 13 0.00 0.00 177.78 

BEVERLEY A EVERSON 1274 BAP Days 0.0 PYNONE na na 9)0(0305 CWFS24 14 0.00 0.00 29.38 

BEVERLEY A EVERSON 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 29.38 
BEVERLEY A EVERSON 1275 BAP Days 0.0 PYNONE na na 9XX0305 CWFS24 13 0.00 0.00 117.51 

BEVERLEY A EVERSON 1275 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 14 0.00 0.00 117.51 

CHRISTOPHER C LEBLANC 1131 BAP Days 1.0 PY NONE na na 9)0(0305 CWFS24 14 0.00 0.00 178.72 

CHRISTOPHER C LEBLANC 1201 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 11.08 

CHRISTOPHER C LEBLANC 1213 BAP Days 0.0 PYNONE na na 9XX0305 CWFS24 14 0.00 0.00 2.60 
DEBORAH A KRIEGEL 1101 BAP Days 3.3 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 890.24 
DEBORAH A KRIEGEL 1101 BAP Days . 4.2 PYNONE na na 9XX0305 CWFS24 14  0.00 0.00 1,147.04 

DEBORAH A KRIEGEL 1203 BAP Days 0.0 PYNONE na na 9)0(0305 CWFS24 13 0.00 0.00 47.48 

DEBORAH A KRIEGEL 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 61.18 

DEBORAH A KRIEGEL 1213 BAP Days 0.0 PYNONE na na 9XX0305 CWFS24 14 0.00 0.00 15.99 
DEBORAH A KRIEGEL 1213 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 12.41 

DEBORAH A KRIEGEL 1264 BAP Days . 0.0 PYNONE na na 9XX0305 CWFS24 13  0.00 0.00 99.71 

DEBORAH A KRIEGEL 1264 BAP Days 0.0 PYNONE na na 9)0(0305 CWFS24 14 0.00 0.00 128.48 

DEBORAH A KRIEGEL 1269 BAP Days 0.0 PYNONE na na 9XX0305 CWFS24 13 0.00 0.00 53.05 

DEBORAH A KRIEGEL 1269 BAP Days 0.0 PYNONE na na 9)0(0305 CWFS24 14 0.00 0.00 68.35 

DEBORAH A KRIEGEL 1274 BAP Days 0.0 PYNONE na na 9XX0305 CWFS24 14 0.00 0.00 11.47 

DEBORAH A KRIEGEL 1274 BAP Days . 0.0 PYNONE na na 9XX0305 CWFS24 13  0.00 0.00 8.90 
DEBORAH A KRIEGEL 1275 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 14 0.00 0.00 45.89 

DEBORAH A KRIEGEL 1275 BAP Days 0.0 PYNONE na na 9XX0305 CWFS24 13 0.00 0.00 35.61 
DEBORAH K SEBESTA 1101 BAP Days 1.3 PYNONE na na 9XX0305 CWFS24 13 0.00 0.00 324.30 
DEBORAH K SEBESTA 1101 BAP Days 2.3 PYNONE na na 9XX0305 CWFS24 14 0.00 0.00 583.74 

DEBORAH K SEBESTA 1203 BAP Days 0.0 PYNONE na na 9)0(0305 CWFS24 14 0.00 0.00 33.26 
DEBORAH K SEBESTA 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 18.48 

DEBORAH K SEBESTA 1213 BAP Days 0.0 PYNONE na na 9XX0305 CWFS24 14 0.00 0.00 8.26 

DEBORAH K SEBESTA 1213 BAP Days 0.0 . PYNONE na na 9XX0305 CWFS24 13  0.00 0.00 4.59 

DEBORAH K SEBESTA 1214 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 40.86 

DEBORAH K SEBESTA 1214 BAP Days 0.0 PYNONE na na 9)0(0305 CWFS24 13 0.00 0.00 22.70 

DEBORAH K SEBESTA 1251 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 14 0.00 0.00 35.31 

DEBORAH K SEBESTA 1251 BAP Days 0.0 PYNONE na na 9)0(0305 CWFS24 13 0.00 0.00 19.62 

DEVIN QUINTANA 1101 BAP Days 0.6 PYNONE na na 9)0(0305 CWFS24 14 0.00 0.00 94.35 
DEVIN QUINTANA 1202 BAP Days 0.0 PYNONE na na 9XX0305 CWFS24 14 0.00 0.00 0.20 
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JC BLI Vendor 
WP Res 

BOC Type Hours/Days 
Trans 
Code Doc Nbr 

Line 
Nbr 

Trans 
Type Reference Information 

Commit 

($) 

Unliq Obs 

($) 

Expenditures 

($) 

CWFS2409 

Jul 

DEV1N QUINTANA 1203 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 14 0.00 0.00 22.03 

DEVIN QUINTANA 1213 BAP Days 0.0 PY NONE na na 9)(X0305 CWFS24 14 0.00 0.00 1.24 

DEVIN QUINTANA 1264 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 10.57 
DEVIN QUINTANA 1269 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 5.31 
DEVIN QUINTANA 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 0.94 
ELIJIO CURIEL JR 1101 	BAR Days 0.9 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 263.55 
ELIJIO CURIEL JR 1202 BAR Days 0.0 PY NONE na na 9xx0305 CWFS24 14 0.00 0.00 0.53 
ELIJIO CURIEL JR 1203 BAP Days 0.0 PY NONE na na 9)(X0305 CWFS24 14 0.00 0.00 12.00 
ELIJIO CURIEL JR 1213 BAR Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 3.76 
ELIJIO CURIEL JR 1264 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 29.52 
ELIJIO CURIEL JR 1269 BAR Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 16.09 
ELIJIO CURIEL JR 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 2.64 
ELIJIO CURIEL JR 1275 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 10.54 
FS WCF EMIS 2513 FLE EV 94656064792 001 FE 1155'9097 0.00 0.00 47.50 
FS WCF EMIS 2513 	FLE EV 94656013458 1'155'5964  001 FE 0.00 0.00 310.00 
FS WCF EMIS 2513 FLE EV 94656012579 1'155'5707  001 FE 0.00 0.00 310.00 
FS WCF EMIS 2513 FLE EV 94656057284 1'155'5920  001 FE 0.00 0.00 25.50 
FS WCF EMIS 2599 FLE EV 94656032958 1'155'5707  001 UF 620.00 0.00 0.00 
FS WCF EMIS 2599 FLE EV 94588333682 1'155 5964  001 UF ' -310.00 0.00 0.00 
FS WCF EMIS 2599 FLE EV 94588332762 001 UF 1155'5707 -930.00 0.00 0.00 
GEORGE WINN MCKAY 1101 	BAP Days 1.3 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 430.82 
GEORGE WINN MCKAY 1101 	BAP Days 3.4 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 1,107.81 
GEORGE WINN MCKAY 1202 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 13 0.00 0.00 0.87 
GEORGE WINN MCKAY 1202  BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 2.23 
GEORGE WINN MCKAY 1203 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 13 0.00 0.00 39.34 
GEORGE WINN MCKAY 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 101.17 
GEORGE WINN MCKAY 1204 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 13 0.00 0.00 30.16 
GEORGE WINN MCKAY 1204 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 77.55 
GEORGE WINN MCKAY 1213 BAP Days 0.0 PY NONE na na 9xx0305 CWFS24 14 0.00 0.00 14.63 

GEORGE WINN MCKAY 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 5.69 
JOHN ALBERT ABLE 1101 	BAP Days 4.0 PY NONE na na 9xx0305 CWFS24 13 0.00 0.00 1,037.76 
JOHN ALBERT ABLE 1101 	BAP Days 3.8 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 972.90 

JOHN ALBERT ABLE 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 2.10 
JOHN ALBERT ABLE 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 1.97 
JOHN ALBERT ABLE 1213 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 15.03 
JOHN ALBERT ABLE 1213 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 14.08 
JOHN ALBERT ABLE 1264 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 108.96 
JOHN ALBERT ABLE 1264 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 13 0.00 0.00 116.23 
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JOHN ALBERT ABLE 1269 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 64.22 

JOHN ALBERT ABLE 1269 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 60.20 

JOHN ALBERT ABLE 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 10.38 

JOHN ALBERT ABLE 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 9.73 

JOHN ALBERT ABLE 1275 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 13 0.00 0.00 41.51 

JOHN ALBERT ABLE 1275 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 38.91 

LAWRENCE L C JONES 1101 	BAP Days 2.9 PY NONE na na 9)0(0305 CWFS24 14 0.00 0.00 825.78 

LAWRENCE L C JONES 1202 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 14 0.00 0.00 1.67 

LAWRENCE L C JONES 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 37.60 

LAWRENCE L C JONES 1213 	BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 14 0.00 0.00 11.79 

LAWRENCE L C JONES 1264 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 92.49 

LAWRENCE L C JONES 1269 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 50.42 

LAWRENCE L C JONES 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 8.26 

LAWRENCE L C JONES 1275 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 33.03 

MARC G KAPLAN 1101 	BAP Days 0.5 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 131.78 

MARC G KAPLAN 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 0.27 

MARC G KAPLAN 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 16.53 

MARC G KAPLAN 1204 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 9.22 

MARC G KAPLAN 1213 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 1.72 

MARY M FARRELL 1101 	BAP Days 3.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 959.04 

MARY M FARRELL 1101 	BAP Days 2.6 PY NONE na na 9)0(0305 CWFS24 14 0.00 0.00 841.12 

MARY M FARRELL 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 1.69 

MARY M FARRELL 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 1.94 

MARY M FARRELL 1203 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 13 0.00 0.00 105.77 

MARY M FARRELL 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 90.34 

MARY M FARRELL 1204 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 67.14 

MARY M FARRELL 1204 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 58.88 

MARY M FARRELL 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 11.67 

MARY M FARRELL 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 13.30 

MELINDA D ROTH 1101 	BAP Days 10.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 3,390.40 

MELINDA D ROTH 1101 	BAP Days 10.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 3,390.40 

MELINDA D ROTH 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 6.82 

MELINDA D ROTH 1202 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 14 0.00 0.00 6.82 

MELINDA D ROTH 1203 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 14 0.00 0.00 352.56 

MELINDA D ROTH 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 352.56 

MELINDA D ROTH 1204 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 237.33 

MELINDA D ROTH 1204 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 237.33 

MELINDA D ROTH 1213 	BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 13 0.00 0.00 47.30 
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MELINDA D ROTH 1213 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 47.30 

RICHARD A GERHART 1101 	BAP Days 1.2 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 369.36 

RICHARD A GERHART 1101 	BAP Days 0.8 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 233.28 

RICHARD A GERHART 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 0.47 

RICHARD A GERHART 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 0.75 

RICHARD A GERHART 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 41.87 

RICHARD A GERHART 1203 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 13 0.00 0.00 26.44 

RICHARD A GERHART 1213 BAP - Days 0.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 3.21 

RICHARD A GERHART 1213 	BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 14 0.00 0.00 5.08 

RICHARD A GERHART 1264 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 14 0.00 0.00 41.37 

RICHARD A GERHART 1264 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 13 0.00 0.00 26.13 

RICHARD A GERHART 1269 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 14 0.00 0.00 21.74 

RICHARD A GERHART 1269 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 13 0.00 0.00 13.73 

RICHARD A GERHART 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 2.33 

RICHARD A GERHART 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 3.69 

RICHARD A GERHART 1275 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 9.33 

RICHARD A GERHART 1275 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 14 0.00 0.00 14.77 

ROBERT E LEFEVRE 1101 	BAP Days 4.4 PY NONE na na 9)0(0305 CWFS24 14 0.00 0.00 1,473.85 

ROBERT E LEFEVRE 1202 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 14 0.00 0.00 2.96 

ROBERT E LEFEVRE 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 154.25 

ROBERT E LEFEVRE 1204 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 103.17 

ROBERT E LEFEVRE 1213 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 14 0.00 0.00 20.48 

ROSEMONT COPPER 210 	MIS IV P0921200260 001 IT NONE 0.00 0.00 6,476.66 

ROSEMONT COPPER 210 	MIS IV P0921200260 002 IT NONE 0.00 0.00 -2,028.33 

ROXANE M RALEY 1101 	BAP Days 0.6 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 91.22 

ROXANE M RALEY 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 8.76 

ROXANE M RALEY 1213 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 1.27 

ROXANE M RALEY 1264 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 14 0.00 0.00 10.22 

ROXANE M RALEY 1269 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 14 0.00 0.00 5.41 

ROXANE M RALEY 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 0.91 

ROXANE M RALEY 1275 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 14 0.00 0.00 3.65 

SALEK SHAFIQULLAH 1101 	BAP Days 6.2 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 1,568.62 

SALEK SHAFIQULLAH 1101 	BAP Days 3.4 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 834.67 

SALEK SHAFIQULLAH 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 96.80 

SALEK SHAFIQULLAH 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 53.02 

SALEK SHAFIQULLAH 1213 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 14 0.00 0.00 22.45 

SALEK SHAFIQULLAH 1213 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 13 0.00 0.00 11.79 

SALEK SHAFIQULLAH 1264 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 14 0.00 0.00 175.69 

Transaction Register: Actual Expenditure Report by Job Code, BLI and Month Sep-10-2009 	 Page 5 of 8 



JC BLI Vendor 
WP Res 

BOC Type Hours/Days 
Trans 
Code Doc Nbr 

Line 
Nbr 

Trans 
Type Reference Information 

Commit 

($) 

Unliq Obs 

($) 

Expenditures 

($) 

CWFS2409 

Jul 

SALEK SHAFIQULLAH 1264 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 93.48 

SALEK SHAFIQULLAH 1269 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 50.41 

SALEK SHAFIQULLAH 1269 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 95.97 

SALEK SHAFIQULLAH 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 8.35 

SALEK SHAFIQULLAH 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 15.68 

SALEK SHAFIQULLAH 1275 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 13 0.00 0.00 33.38 

SALEK SHAFIQULLAH 1275 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 62.75 

SARAH L DAVIS 1101 	BAP Days 1.2 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 333.83 

SARAH L DAVIS 1101 	BAP Days 3.1 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 869.72 

SARAH L DAVIS 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 1.76 

SARAH L DAVIS 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 0.68 

SARAH L DAVIS 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 41.87 

SARAH L DAVIS 1203 BAP Days 0.0 PYNONE na na 9XX0305 CWFS24 14 0.00 0.00 109.07 

SARAH L DAVIS 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 4.37 

SARAH L DAVIS 1213 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 11.87 

SARAH L DAVIS 1264 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 97.41 

SARAH L DAVIS 1264 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 37.39 

SARAH L DAVIS 1269 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 50.77 

SARAH L DAVIS 1269 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 18.70 

SARAH L DAVIS 1274 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 13 0.00 0.00 3.34 

SARAH L DAVIS 1274 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 14 0.00 0.00 8.70 

SARAH L DAVIS 1275 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 13.35 

SARAH L DAVIS 1275 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 34.79 

TAMRAJ EMMETT 1101 	BAP Days 1.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 237.84 

TAMRAJ EMMETT 1101 	BAP Days 2.0 PY NONE na na 9)0(0305 CWFS24 14 0.00 0.00 475.68 

TAMRAJ EMMETT 1202 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 14 0.00 0.00 0.98 

TAMRAJ EMMETT 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 0.49 

TAMRAJ EMMETT 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 15.57 

TAMRAJ EMMETT 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 31.13 

TAMRAJ EMMETT 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 6.43 

TAMRAJ EMMETT 1213 	BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 13 0.00 0.00 3.22 

TAMRAJ EMMETT 1264 BAP Days 0.0 PYNONE na na 9)0(0305 CWFS24 14 0.00 0.00 53.28 

TAMRAJ EMMETT 1264 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 26.64 

TAMRAJ EMMETT 1269 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 13.75 

TAMRAJ EMMETT 1269 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 14 0.00 0.00 27.49 

TAMRAJ EMMETT 1274 BAP Days 0.0 PYNONE na na 9)0(0305 CWFS24 14 0.00 0.00 4.76 

TAMRAJ EMMETT 1274 BAP Days 0.0 PY NONE na na 90305 CWFS24 13 0.00 0.00 2.38 

TAMRAJ EMMETT 1275 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 13 0.00 0.00 9.51 
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TAMRAJ EMMETT 1275 BAP Days 0.0 PYNONE na na 9XX0305 CWF524 14 0.00 0.00 19.03 

TERESA ANN CIAPUSCI 1101 BAP Days 10.0 PYNONE na na 9XX0305 CWF524 14 0.00 0.00 3,801.60 

TERESA ANN CIAPUSCI 1101 BAP Days 10.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 3,801.60 

TERESA ANN CIAPUSCI 1202 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 13 0.00 0.00 7.65 

TERESA ANN CIAPUSCI 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 7.65 

TERESA ANN CIAPUSCI 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 352.56 

TERESA ANN CIAPUSCI 1203 BAP Days 0.0 PYNONE na na 9XX0305 CWFS24 13 0.00 0.00 352.56 

TERESA ANN CIAPUSCI 1204 BAP Days 0.0 PYNONE na na 9XX0305 CWFS24 14 0.00 0.00 266.11 

TERESA ANN CIAPUSCI 1204 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 13 0.00 0.00 266.11 

TERESA ANN CIAPUSCI 1213 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 51.73 

TERESA ANN CIAPUSCI 1213 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 51.73 

TERESA ANN CIAPUSCI 2111 ITT TO OPO1MP 001 01 XXXXX3726TERESA AN09080209080 0.00 1,596.60 0.00 

TERESA ANN CIAPUSCI 2121 ITT TO OPO1MP 002 01 XXXXX3726TERESA AN09080209080 0.00 17.60 0.00 

TERESA ANN CIAPUSCI 2131 TTT TO OPO1MP 003 01 XXXXX3726TERESA AN09080209080 0.00 1,446.50 0.00 

TERESA ANN CIAPUSCI 2151 ITT TOOPO1MP 004 01 XXXXX3726TERESA AN09080209080 0.00 100.00 0.00 

TERESA ANN CIAPUSCI 2155 ITT TOOPO1MP 005 01 XXXXX3726TERESA AN09080209080 0.00 54.35 0.00 

TERESA ANN CIAPUSCI 2156 TTT TO OPO1MP 006 01 XXXXX3726TERESA AN09080209080 0.00 13.50 0.00 

TERESA ANN CIAPUSCI 2161 TTT TO OPO1 MP 007 01 XXXXX3726TERESA AN09080209080 0.00 337.07 0.00 

U.S. BANCORP 2671 MNS S811P00588549 004 01 ROXANE M RALEY OFFICE MAX 0.00 0.00 31.19 

U.S. GEOLOGICAL SURVEY 2510 CON DD 10918900355 001 OP 091A1103051000 	00001 0.00 -27,207.10 27,207.10 

WALTER M KEYES 1101 BAP Days 2.5 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 702.80 

WALTER M KEYES 1101 BAP Days 1.3 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 360.19 

WALTER M KEYES 1202 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 13 0.00 0.00 1.43 

WALTER M KEYES 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 0.73 

WALTER M KEYES 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 38.41 

WALTER M KEYES 1203 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 13 0.00 0.00 74.94 

WALTER M KEYES 1213 BAP Days 0.0 PYNONE na na 9XX0305 CWFS24 13 0.00 0.00 9.83 

WALTER M KEYES 1213 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 5.04 

WALTER M KEYES 1264 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 40.34 

WALTER M KEYES 1264 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 78.71 

WALTER M KEYES 1269 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 42.03 

WALTER M KEYES 1269 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 21.54 

WALTER M KEYES 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 7.03 

WALTER M KEYES 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 3.60 

WALTER M KEYES 1275 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 13 0.00 0.00 28.11 

WALTER M KEYES 1275 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 14.41 

WILLIAM B GILLESPIE 1101 BAP Days 4.4 PY NONE na na 9XX0305 CWFS24 14 0.00 0.00 1,183.21 

WILLIAM B GILLESPIE 1101 BAP Days 3.2 PY NONE na na 9XX0305 CWF524 13 0.00 0.00 858.24 
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WILLIAM B GILLESPIE 1202 BAP Days 	 0.0 PY NONE 	 na 	na 	9XX0305 CWFS24 13 0.00 0.00 1.74 

WILLIAM B GILLESPIE 1202 BAP Days 	 0.0 PYNONE 	 na 	na 	9XX0305 CWFS24 14 0.00 0.00 2.40 

WILLIAM B GILLESPIE 1203 BAP Days 	 0.0 PYNONE 	 na 	na 	9XX0305 CWFS24 14 0.00 0.00 156.45 

WILLIAM B GILLESPIE 1203 BAP Days 	 0.0 PY NONE 	 na 	na 	9XX0305 CWFS24 13 0.00 0.00 113.48 

WILLIAM B GILLESPIE 1213 BAP Days 	 0.0 PYNONE 	 na 	na 	9XX0305 CWFS24 13 0.00 0.00 11.64 

WILLIAM B GILLESPIE 1213 	BAP Days 	 0.0 PYNONE 	 na 	na 	9XX0305 CWFS24 14 0.00 0.00 16.04 

WILLIAM B GILLESPIE 1264 BAP Days 	 0.0 PYNONE 	 na 	na 	9XX0305 CWFS24 14 0.00 0.00 132.53 

WILLIAM B GILLESPIE 1264 BAP Days 	 0.0 PYNONE 	 na 	na 	9XX0305 CWFS24 13 0.00 0.00 96.12 

WILLIAM B GILLESPIE 1269 BAP Days 	 0.0 PYNONE 	 na 	na 	9XX0305 CWFS24 13 0.00 0.00 49.76 

WILLIAM B GILLESPIE 1269 BAP Days 	 0.0 PY NONE 	 na 	na 	9XX0305 CWFS24 14 0.00 0.00 68.60 

WILLIAM B GILLESPIE 1274 BAP Days 	 0.0 PY NONE 	 na 	na 	9XX0305 CWFS24 14 0.00 0.00 11.83 

WILLIAM B GILLESPIE 1274 BAP Days 	 0.0 PYNONE 	 na 	na 	9XX0305 CWFS24 13 0.00 0.00 8.58 

WILLIAM B GILLESPIE 1275 BAP Days 	 0.0 PYNONE 	 na 	na 	9XX0305 CWFS24 14 0.00 0.00 47.33 

WILLIAM B GILLESPIE 1275 BAP Days 	 0.0 PY NONE 	 na 	na 	9>O<0305 CWFS24 13 0.00 0.00 34.33 

Total for Month 	Jul -620.00 -23,641.48 85,201.45 

Total for Job Code: 	CWFS240 -620.00 -23,641.48 85,201.45 

Total for Unit: 	CORONADO -620.00 -23,641.48 85,201.45 

Total for Region: 	Southwestern -620.00 -23,641.48 85,201.45 
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(.. 	 LA 
United States 	Forest 

USDA Department of 	Service 
Agriculture 

Coronado National Forest 
Supervisor's Office 

300 W. Congress 
Tucson, Arizona 85701 
Phone (520) 388-8300 
FAX (520) 388-8305 
Deaf & Hearing Impaired 711 

File Code: 1950-3/2810 
Date: September 28, 2009 

Jamie Sturgess 
Rosemont Copper Company 
4500 Cherry Creek South Drive 
Suite 1040 
Denver, CO 80246 

ROSEMONT COPPER PROJECT 
SEPTEMBER 2009 STATUS SUMMARY 

Dear Mr. Sturgess: 

This meeting serves to fulfill the Forest's commitment to consult with you and keep you informed of 
progress made in the National Environmental Policy Act (NEPA) review of the Rosemont Copper Project 
and to hold monthly meetings to discuss progress and any important issues and/or needs, pursuant to Item 
D4 of our Memorandum of Understanding (MOU #03-MU-11030510-010, as modified). 

The project status summary and meeting agenda are as follows: 

1. SWCA ENVIRONMENTAL CONSULTANTS PROJECT STATUS BRIEFING 

2. FOREST ENVIRONMENTAL IMPACT STATEMENT STATUS 
Suggested modifications to Draft Environmental Impact Statement components and scheduling. 

3. MOU AND COLLECTION AGREEMENT 
Suggested modifications to the MOU, including Attachment I, and to the Collection Agreement 
and Annual Operating Plan. 

4. PROJECT EXPEDENDITURES 
Expenditures for the month of August 2009 total $55,591.13 (see attached Transaction Summary 
and Transaction Register). 

Sincerely, 

BEVERLEY A. EV RSON 
Forest Geologist 

Caring for the Land and Serving People 	 Printed on Recycled Paper ""1" 



Sturgess 	 2 

Attachments: 
Transaction Summary for August 2009 
Transaction Register for August 2009 

ec: Regional Office Geology and Minerals (Cordts) 
Regional Office Ecosystem Analysis and Planning (Davis) 

cc: SWCA Environmental Consultants 
343 West Franklin Street 
Tucson, AZ 85701 
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Fiscal Year: 2009 

Southwestern Region 	 CORONADO 
Last Month of TROB Data Imported for this fiscal year Aug -- 2009 
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Code Doc Nbr 

Line 
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Trans 
Type Reference Information 
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WP Res Trans Line Trans Commit Unliq Obs Expenditures 
JC BLI Vendor BOC Type Hours/Days Code Doc Nbr Nbr Type Reference Information ($) ($) ($) 

CWFS2409 

Aug 
BEVERLEY A EVERSON 1275 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 117.51 

BEVERLEY A EVERSON 2131 TIT TO OPTOZ7 002 01 XXX)0(2585BEVERLEY 09082209082 0.00 128.50 0.00 
BEVERLEY A EVERSON 2151 TTT TO OPTOZ7 003 01 XXXXX2585BEVERLEY 09082209082 0.00 20.00 0.00 

BEVERLEY A EVERSON 2156 TTT TO OPTOZ7 401 01 XXXXX2585BEVERLEY 09082209082 0.00 13.50 0.00 

DEBORAH A KRIEGEL 1101 BAP Days 3.1 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 838.88 

DEBORAH A KRIEGEL 1101 BAP Days 3.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 821.76 

DEBORAH A KRIEGEL 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 44.74 

DEBORAH A KRIEGEL 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 43.83 
DEBORAH A KRIEGEL 1213 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 11.69 
DEBORAH A KRIEGEL 1213 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 15 0.00 0.00 11.45 

DEBORAH A KRIEGEL 1264 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 92.04 

DEBORAH A KRIEGEL 1264 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 16 0.00 0.00 93.95 

DEBORAH A KRIEGEL 1269 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 16 0.00 0.00 49.99 

DEBORAH A KRIEGEL 1269 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 48.97 

DEBORAH A KRIEGEL 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 8.39 

DEBORAH A KRIEGEL 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 8.22 

DEBORAH A KRIEGEL 1275 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 32.87 

DEBORAH A KRIEGEL 1275 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 33.56 

DEBORAH K SEBESTA 1101 BAP Days 3.4 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 875.61 

DEBORAH K SEBESTA 1101 BAP Days 4.6 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 1,199.91 

DEBORAH K SEBESTA 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 68.38 

DEBORAH K SEBESTA 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 49.90 

DEBORAH K SEBESTA 1213 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 16 0.00 0.00 16.98 

DEBORAH K SEBESTA 1213 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 15 0.00 0.00 12.39 
DEBORAH K SEBESTA 1214 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 61.29 

DEBORAH K SEBESTA 1214 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 84.00 
DEBORAH K SEBESTA 1251 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 16 0.00 0.00 72.58 
DEBORAH K SEBESTA 1251 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 15 0.00 0.00 52.96 

ELIJIO CURIEL JR 1101 BAP Days 1.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 281.12 

ELIJIO CURIEL JR 1202 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 16 0.00 0.00 0.57 

ELIJIO CURIEL JR 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 12.80 

ELIJIO CURIEL JR 1213 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 16 0.00 0.00 4.01 

ELIJIO CURIEL JR 1264 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 16 0.00 0.00 31.49 

ELIJIO CURIEL JR 1269 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 16 0.00 0.00 17.16 

ELIJIO CURIEL JR 1274 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 16 0.00 0.00 2.82 

ELIJIO CURIEL JR 1275 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 16 0.00 0.00 11.24 

FS WCF EMIS 2513 FLE EV 94725258177 001 FE 1*155`5964 0.00 0.00 283.00 

FS WCF EMIS 2513 FLE EV 94725212722 001 FE 1*155'5707 0.00 0.00 310.00 
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JC BLI Vendor 
WP Res 

BOC Type Hours/Days 
Trans 
Code Doc Nbr 

Line 
Nbr 

Trans 
Type Reference Information 

Commit 

($) 

Unliq Obs 

($) 

Expenditures 

($) 

CWFS2409 

Aug 
FS WCF EMIS 2599 FLE EV 94725232882 001 UF 1'155'5707 310.00 0.00 0.00 

FS WCF EMIS 2599 FLE EV 94656032958 001 UF 1*155'5707 -620.00 0.00 0.00 

JOHN ALBERT ABLE 1101 	BAP Days 9.1 PY NONE na na 9)0(0305 CWFS24 16 0.00 0.00 2,367.38 

JOHN ALBERT ABLE 1101 	BAP Days 5.1 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 1,329.63 

JOHN ALBERT ABLE 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 2.69 

JOHN ALBERT ABLE 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 4.79 

JOHN ALBERT ABLE 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 19.25 

JOHN ALBERT ABLE 1213 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 34.27 

JOHN ALBERT ABLE 1264 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 16 0.00 0.00 265.14 

JOHN ALBERT ABLE 1264 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 15 0.00 0.00 148.92 

JOHN ALBERT ABLE 1269 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 146.49 

JOHN ALBERT ABLE 1269 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 82.28 

JOHN ALBERT ABLE 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 13.30 

JOHN ALBERT ABLE 1274 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 16 0.00 0.00 23.67 

JOHN ALBERT ABLE 1275 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 94.69 

JOHN ALBERT ABLE 1275 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 15 0.00 0.00 53.18 

LAWRENCE L C JONES 1101 	BAP Days 2.0 PY NONE na na 9)0(0305 CWFS24 16 0.00 0.00 562.24 

LAWRENCE L C JONES 1101 	BAP Days 0.6 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 158.13 

LAWRENCE L C JONES 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 0.32 

LAWRENCE L C JONES 1202 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 16 0.00 0.00 1.14 

LAWRENCE L C JONES 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 7.20 

LAWRENCE L C JONES 1203 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 16 0.00 0.00 25.60 

LAWRENCE L C JONES 1213 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 8.03 

LAWRENCE L C JONES 1213 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 2.26 

LAWRENCE L C JONES 1264 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 17.71 

LAWRENCE L C JONES 1264 BAP Days 0.0 PY NONE na na 9)0<0305 CWFS24 16 0.00 0.00 62.97 
LAWRENCE L C JONES 1269 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 34.33 
LAWRENCE L C JONES 1269 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 15 0.00 0.00 9.66 
LAWRENCE L C JONES 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 5.62 

LAWRENCE L C JONES 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 1.58 

LAWRENCE L C JONES 1275 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 15 0.00 0.00 6.33 

LAWRENCE L C JONES 1275 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 16 0.00 0.00 22.49 

MARY M FARRELL 1101 	BAP Days 2.7 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 871.89 
MARY M FARRELL 1101 	BAP Days 3.2 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 1,046.26 
MARY M FARRELL 1202 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 15 0.00 0.00 1.75 
MARY M FARRELL 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 2.10 

MARY M FARRELL 1203 BAP Days 0.0 PY NONE na na sxxons CWF524 16 0.00 0.00 112.38 

MARY M FARRELL 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWF524 15 0.00 0.00 93.65 
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WP Res Trans Line Trans Commit Unliq Obs Expenditures 

JC BLI Vendor BOC Type Hours/Days Code Doc Nbr Nbr Type Reference Information ($) ($) ($) 

CWFS2409 

Aug 

MARY M FARRELL 1204 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 61.03 

MARY M FARRELL 1204 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 73.25 

MARY M FARRELL 1213 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 12.10 

MARY M FARRELL 1213 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 14.53 

MELINDA D ROTH 1101 BAP Days 10.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 3,390.40 

MELINDA D ROTH 1101 BAP Days 10.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 3,390.40 

MELINDA D ROTH 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 6.82 

MELINDA D ROTH 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 6.82 

MELINDA D ROTH 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 352.56 

MELINDA D ROTH 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 352.56 

MELINDA D ROTH 1204 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 15 0.00 0.00 237.33 

MELINDA D ROTH 1204 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 237.33 

MELINDA D ROTH 1213 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 47.30 

MELINDA D ROTH 1213 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 47.30 

MELINDA D ROTH 2131 TTT TO OPSPGE 001 01 XXXXX6854MELINDA D09082209082 0.00 128.50 0.00 

MELINDA D ROTH 2156 TTT TO OPSPGE 002 01 XXXXX6854MELINDA D09082209082 0.00 13.50 0.00 

RICHARD A GERHART 1101 BAP Days 1.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 311.04 

RICHARD A GERHART 1101 BAP Days 1.3 PY NONE na na 9)0(0305 CWFS24 15 0.00 0.00 388.80 

RICHARD A GERHART 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 0.63 

RICHARD A GERHART 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 0.79 

RICHARD A GERHART 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 44.07 

RICHARD A GERHART 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 35.26 

RICHARD A GERHART 1213 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 15 0.00 0.00 5.35 

RICHARD A GERHART 1213 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 4.28 

RICHARD A GERHART 1264 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 34.84 

RICHARD A GERHART 1264 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 15 0.00 0.00 43.55 

RICHARD A GERHART 1269 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 15 0.00 0.00 22.89 

RICHARD A GERHART 1269 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 18.31 

RICHARD A GERHART 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 3.11 

RICHARD A GERHART 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 3.89 

RICHARD A GERHART 1275 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 15.55 

RICHARD A GERHART 1275 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 12.44 

ROSEMONT COPPER 210 MIS IV P0924300241 001 IT NONE 0.00 0.00 4,563.74 

ROSEMONT COPPER 210 MIS IV P0924300241 002 IT NONE 0.00 0.00 -249.05 

SALEK SHAFIQULLAH 1101 BAP Days 4.4 PY NONE na na 9)0(0305 CWFS24 16 0.00 0.00 1,103.56 

SALEK SHAFIQULLAH 1101 BAP Days 3.4 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 867.08 

SALEK SHAFIQULLAH 1203 BAP Days 0.0 PY NONE na na 9)0:0305 CWFS24 15 0.00 0.00 53.51 

SALEK SHAFIQULLAH 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 68.10 
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JC BLI Vendor 
WP Res 

BOC Type Hours/Days 
Trans 
Code Doc Nbr 

Line 
Nbr 

Trans 
Type Reference Information 

Commit 

($) 

Unliq Obs 

(S) 

Expenditures 

($) 

CWFS2409 

Aug 

SALEK SHAFIQULLAH 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 12.34 
SALEK SHAFIQULLAH 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 15.60 
SALEK SHAFIQULLAH 1264 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 123.60 
SALEK SHAFIQULLAH 1264 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 97.11 
SALEK SHAFIQULLAH 1269 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 66.70 
SALEK SHAFIQULLAH 1269 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 52.78 
SALEK SHAFIQULLAH 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 11.03 
SALEK SHAFIQULLAH 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 8.67 
SALEK SHAFIQULLAH 1275 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 44.14 
SALEK SHAFIQULLAH 1275 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 34.68 
SALEK SHAFIQULLAH 2131 	TTT TO OPTXM9 001 01 XXXXX31965ALEK SHA09082209082 0.00 128.50 0.00 
SALEK SHAFIQULLAH 2156 TTT TO OPTXM9 002 01 XXXXX3196SALEK SHA09082209082 0.00 13.50 0.00 
SARAH L DAVIS 1101 	BAP Days 5.9 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 1,651.58 
SARAH L DAVIS 1101 	BAP Days 3.3 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 913.65 
SARAH L DAVIS 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 1.85 
SARAH L DAVIS 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 3.35 
SARAH L DAVIS 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 207.13 
SARAH L DAVIS 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 114.58 
SARAH L DAVIS 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 22.54 
SARAH L DAVIS 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 12.47 
SARAH L DAVIS 1264 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 102.33 
SARAH L DAVIS 1264 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 184.97 
SARAH L DAVIS 1269 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 96.40 
SARAH L DAVIS 1269 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 53.33 
SARAH L DAVIS 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 16.51 
SARAH L DAVIS 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 9.14 
SARAH L DAVIS 1275 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 36.55 
SARAH L DAVIS 1275 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 66.06 
TAMRAJ EMMETT 1101 	BAP Days 2.1 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 490.55 
TAMRAJ EMMETT 1101 	BAP Days 1.8 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 416.22 
TAMRAJ EMMETT 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 1.01 
TAMRAJ EMMETT 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 0.85 

TAMRAJ EMMETT 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 32.11 

TAMRAJ EMMETT 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 27.24 
TAMRAJ EMMETT 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 5.63 
TAMRAJ EMMETT 1213 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 16 0.00 0.00 6.63 
TAMRAJ EMMETT 1264 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 46.62 
TAMRAJ EMMETT 1264 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 54.94 
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JC BLI Vendor 
WP Res 

BOC Type Hours/Days 
Trans 
Code Doc Nbr 

Line 
Nbr 

Trans 
Type Reference Information 

Commit 

($) 

Unliq Obs 

($) 

Expenditures 

($) 

CWFS2409 

Aug 

TAMRA J EMMETT 1269 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 16 0.00 0.00 28.35 

TAMRA J EMMETT" 1269 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 24.06 

TAMRA J EMMETT 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 4.90 

TAMRA J EMMETT 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 4.16 

TAMRA J EMMETT 1275 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 19.62 

TAMRA J EMMETT 1275 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 16.65 

TERESA ANN CIAPUSCI 0 MIS AD 02741102 006 TV DISB TREASURY RECONCILIATION 0.00 0.00 0.00 

TERESA ANN CIAPUSCI 0 MIS AD 02741102 014 TV DISB TREASURY RECONCILIATION 0.00 0.00 0.00 

TERESA ANN CIAPUSCI 0 MIS AD 02741102 008 TV DISB TREASURY RECONCILIATION 0.00 0.00 0.00 

TERESA ANN CIAPUSCI 0 MIS AD 02741102 012 TV DISB TREASURY RECONCILIATION 0.00 0.00 0.00 

TERESA ANN CIAPUSCI 0 MIS AD 02741102 010 TV DISB TREASURY RECONCILIATION 0.00 0.00 0.00 

TERESA ANN CIAPUSCI 0 MIS AD 02741102 002 TV DISB TREASURY RECONCILIATION 0.00 0.00 0.00 

TERESA ANN CIAPUSCI 0 MIS AD 02741102 004 TV DISB TREASURY RECONCILIATION 0.00 0.00 0.00 

TERESA ANN CIAPUSCI 0 MIS TV OPO1 MP0031 004 03 XXXXX3726TERESA AN09080209080 0.00 0.00 0.00 

TERESA ANN CIAPUSCI 0 MIS TV OPO1 MP0031 014 03 XXXXX3726TERESA AN09080209080 0.00 0.00 0.00 

TERESA ANN CIAPUSCI 0 MIS TV OPO1 MP0031 012 03 XXXXX3726TERESA AN09080209080 0.00 0.00 0.00 

TERESA ANN CIAPUSCI 0 MIS TV OPO1 MP0031 010 03 XXXXX3726TERESA AN09080209080 0.00 0.00 0.00 

TERESA ANN CIAPUSCI 0 MIS TV OPO1 MP0031 008 03 XXXXX3726TERESA AN09080209080 0.00 0.00 0.00 

TERESA ANN CIAPUSCI 0 MIS TV OPO1 MP0031 006 03 XXXXX3726TERESA AN09080209080 0.00 0.00 0.00 

TERESA ANN CIAPUSCI 0 MIS TV OPO1 MP0031 002 03 XXXXX3726TERESA AN09080209080 0.00 0.00 0.00 

TERESA ANN CIAPUSCI 1101 BAP Days 10.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 3,801.60 

TERESA ANN CIAPUSCI 1101 BAP Days 10.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 3,801.60 

TERESA ANN CIAPUSCI 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 7.65 

TERESA ANN CIAPUSCI 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 7.65 
TERESA ANN CIAPUSCI 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 352.56 

TERESA ANN CIAPUSCI 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 352.56 

TERESA ANN CIAPUSCI 1204 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 266.11 

TERESA ANN CIAPUSCI 1204 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 266.11 

TERESA ANN CIAPUSCI 1213 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 51.73 

TERESA ANN CIAPUSCI 1213 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 51.73 

TERESA ANN CIAPUSCI 2111 TTT TV OPO1 MP0031 001 01 XXXXX3726TERESA AN09080209080 0.00 -1,596.60 1,596.60 

TERESA ANN CIAPUSCI 2121 TTT TV OPO1 MP0031 003 01 XXXXX3726TERESA AN09080209080 0.00 -17.60 17.60 

TERESA ANN CIAPUSCI 2131 TTT TO OPSQ7R 001 01 XXXXX3726TERESA AN09082209082 0.00 128.50 0.00 

TERESA ANN CIAPUSCI 2131 TTT TO OPO1MP 003 01 XXXXX3726TERESA AN09080209080 0.00 -702.00 0.00 

TERESA ANN CIAPUSCI 2131 TTT TV OPO1 MP0031 005 01 XXXXX3726TERESA AN09080209080 0.00 -744.50 744.50 

TERESA ANN CIAPUSCI 2151 TTT TO OPO1MP 004 01 XXXXX3726TERESA AN09080209080 0.00 -55.00 0.00 

TERESA ANN CIAPUSCI 2151 ITT TV OPO1 MP0031 007 01 XXXXX3726TERESA AN09080209080 0.00 -45.00 45.00 

TERESA ANN CIAPUSCI 2155 ITT TV OPO1 MP0031 009 01 XXXXX3726TERESA AN09080209080 0.00 -54.35 54.35 
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Trans 
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Trans 
Type Reference Information 

Commit 

($) 

Unliq Obs 

($) 

Expenditures 

($) 

CWFS2409 

Aug 

TERESA ANN CIAPUSCI 2156 TTT ITT TO OPSQ7R 002 01 XXXXX3726TERESA AN09082209082 0.00 13.50 0.00 
TERESA ANN CIAPUSCI 2156 TIT ITT TV OPO1MP0031 011 01 XXXXX3726TERESA AN09080209080 0.00 -13.50 13.50 
TERESA ANN CIAPUSCI 2161 TTT ITT TO OPO1MP 007 01 XXXXX3726TERESA AN09080209080 0.00 -151.57 0.00 
TERESA ANN CIAPUSCI 2161 TIT TV OPO1 MP0031 013 01 XXXXX3726TERESA AN09080209080 0.00 -185.50 185.50 
U.S. BANCORP 2240 MNS aws S8 11P00870357 008 01 SUSAN E GAINES 1800GOFEDEX 1 0.00 0.00 4.95 
WALTER M KEYES 1101 BAP 9-P Days 1.4 PY NONE na na 9)0(0305 CWFS24 16 0.00 0.00 404.11 
WALTER M KEYES 1202 BAP 9-P Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 0.82 
WALTER M KEYES 1203 BAP 9.P Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 43.09 
WALTER M KEYES 1213 BAP P Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 5.66 
WALTER M KEYES 1264 BAP P Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 45.26 
WALTER M KEYES 1269 BAP 9F' Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 24.21 

WALTER M KEYES 1274 BAP 9F3  Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 4.04 
WALTER M KEYES 1275 BAP 9F' Days 0.0 PY NONE na na 9)0(0305 CWFS24 16 0.00 0.00 16.16 
WILLIAM B GILLESPIE 

WILLIAM B GILLESPIE 

1101 

1101 

BAP 

BAP c:=1 
Days 

Days 

2.6 

4.0 

PY NONE 

PY NONE 

na 

na 

na 

na 

9)0(0305 CWFS24 15 

9XX0305 CWFS24 16 

0.00 

0.00 

0.00 

0.00 

691.60 

1,066.56 
WILLIAM B GILLESPIE 

WILLIAM B GILLESPIE 

1202 

1202 

BAP 

BAP 

1==, 

c=■ 

Days 

Days 

0.0 

0.0 

PY NONE 

PY NONE 

na 

na 

na 

na 

9XX0305 CWFS24 16 

9XX0305 CWFS24 15 

0.00 

0.00 

0.00 

0.00 

2.16 

1.41 
WILLIAM B GILLESPIE 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 141.02 
WILLIAM B GILLESPIE 1203 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 15 0.00 0.00 91.45 
WILLIAM B GILLESPIE 1213 BAP O Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 14.46 
WILLIAM B GILLESPIE 1213 BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 15 0.00 0.00 9.38 
WILLIAM B GILLESPIE 

WILLIAM B GILLESPIE 

1264 

1264 

BAP 

BAP 

0 

c=o 

Days 

Days 

0.0 

0.0 

PY NONE 

PY NONE 

na 

na 

na 

na 

9XX0305 CWFS24 16 

9XX0305 CWFS24 15 

0.00 

0.00 

0.00 

0.00 

119.46 

77.47 
WILLIAM B GILLESPIE 1269 BAP 0 Days 0.0 PY NONE na na 9)0(0305 CWFS24 15 0.00 0.00 40.10 
WILLIAM B GILLESPIE 

WILLIAM B GILLESPIE 

1269 

1274 

BAP 

BAP 

0 

co 

Days 

Days 

0.0 

0.0 

PY NONE 

PY NONE 

na 

na 

na 

na 

9)0(0305 CWFS24 16 

9XX0305 CWFS24 16 

0.00 

0.00 

0.00 

0.00 

61.84 

10.66 
WILLIAM B GILLESPIE 1274 BAP • Days 0.0 PY NONE na na 9)0(0305 CWFS24 15 0.00 0.00 6.91 
WILLIAM B GILLESPIE 1275 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 15 0.00 0.00 27.67 
WILLIAM B GILLESPIE 1275 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 16 0.00 0.00 42.66 

Total for Month 	Aug -310.00 -2,977.62 58,878.75 

Total for Job Code: 	CWFS240 -310.00 -2,977.62 58,878.75 

Total for Unit: CORONADO -310.00 -2,977.62 58,878.75 

Total for Region: Southwestern -310.00 -2,977.62 58,878.75 
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United States 

USDA Department of 
Agriculture 

Forest 
Service 

Coronado National Forest 
Supervisor's Office 

300 W. Congress 
Tucson, Arizona 85701 
Phone (520) 388-8300 
FAX (520) 388-8305 
Deaf & Hearing Impaired 711 

    

File Code: 1950-3/2810 
Date: January 7, 2069 

10 

Jamie Sturgess 
Rosemont Copper Company 
4500 Cherry Creek South Drive, Suite 1040 
Denver, CO 80246 

ROSEMONT COPPER COMPANY 

JANUARY 7, 2010 STATUS SUMMARY MEETING 

Dear Mr. Sturgess: 

This meeting serves to fulfill the Forest's commitment to consult with you and keep you 
informed of progress made in the National Environmental Policy Act (NEPA) review of the 
Rosemont Copper Project and to hold monthly meetings to discuss progress and any important 
issues and/or needs, pursuant to Item D4 of our Memorandum of Understanding (MOU #03-MU-
11030510-010, as modified). 

The project status summary and meeting agenda are as follows: 

1. MOU MODIFICATION 
Discuss any final points of clarification. 

2. CONCEPTUAL ALTERNATIVES AND ALTERNATIVE ELEMENTS 
Status update of various conceptual alternatives. 

3. OUTSTANDING REPORTS AND INFORMATION 
Identify needed information and sources. Discuss ongoing land forming studies. 

4. STATUS OF ENVIRONMENTAL IMPACT STATEMENT 
Estimated percentages of completed drafts and completed reviews. 

5. MITIGATION AND MONITORING 
Review and discuss mitigation and monitoring ideas and follow up needs. 

Caring for the Land and Serving People 	 Printed on Recyded Paper 



6. UPCOMING ACTIVITIES 
Review calendars for upcoming meetings and other scheduled activities. 

Sincerely, 

MELINDA D. ROTH 
Special Assistant 

Ec: Regional Office Geology and Minerals (Cordts) 
Regional Office Ecosystem Analysis and Planning (Davis) 

Cc: SWCA Environmental Consultants 
343 West Franklin Street 
Tucson, AZ 85701 
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Coronado National Forest 
Supervisor’s Office 
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Phone (520) 388-8300 
FAX (520) 388-8305 
Deaf & Hearing Impaired 711 
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File Code: 1950-3/2810 
Date: January 21, 2010 

  
  
Jamie Sturgess 
Rosemont Copper Company 
4500 Cherry Creek South Drive, Suite 1040 
Denver, CO 80246 

 
ROSEMONT COPPER COMPANY 

STATUS MEETING (JANUARY 21, 2010) 
Dear Mr. Sturgess: 

This meeting serves to fulfill the Forest’s commitment to consult with you and keep you informed of 
progress made in the National Environmental Policy Act (NEPA) review of the Rosemont Copper Project 
and to hold monthly meetings to discuss progress and any important issues and/or needs, pursuant to Item 
D4 of our Memorandum of Understanding (MOU #03-MU-11030510-010, as modified). 
 
The project status summary and meeting agenda are as follows: 
 

1. STATUS OF FUNDS 
Review forest expense documents. 
 

2. STATUS OF ENVIRONMENTAL IMPACT STATEMENT 
Discuss progress, next steps, and timeframes. 
 

3. OUTSTANDING REPORTS AND INFORMATION 
Identify needed information, sources, and delivery dates. 

 
Sincerely, 
 
 

 

/s/Melinda D. Roth   
MELINDA D. ROTH   
Special Assistant   
 
 
Attachments:  FY10 Financial Summary 

 

                       Resource Tracking Summary for Rosemont Copper Project   
    
ec: Regional Office Geology and Minerals (Cordts) 
      Regional Office Ecosystem Analysis and Planning (Davis) 
 
cc:  SWCA Environmental Consultants 
       343 West Franklin Street 
       Tucson, AZ  85701 

  

 



Rosemont Copper Project                                                                                             January 15, 2010 

ROSEMONT COPPER PROJECT 
FY10 Financial Summary 

 

 

 
Expenditures    Deposits     Balance 

 

Estimated Rollover Funds from 2009 

 

   $128,679.73 

October Expenditures  $  22,984.74  

 

 $105,694.99 

November Expenditures  $  74,816.67  

 

 $  30,878.32  

December Expenditures  $  48,356.33 

 

 $ (17,478.01) 

January Deposit  

 

 $363,870.50  $346,392.49 

January Expenditures  $   

 

 $  

February Expenditures  $   

 

 $  

March Expenditures  $   

 

 $  

April Deposit 

 

 $181,935.25   $  

April Expenditures  $   

 

 $  

May Expenditures  $   

 

 $  

June Expenditures  $   

 

 $  

July Deposit 

 

 $181,935.25  $  

July Expenditures  $   

 

 $  

August Expenditures  $   

 

 $  

September Expenditures   $ 

 

 $  

 

  Rollover Funds from 2010             $ 



 WPTR Resource Tracking Summary by BLI - sorted by Job Code and Vendor 
 0305 CORONADO Date: 01/20/2010 
 Fiscal Year: 2010 Time: 04:19 PM 
 Budget Fiscal Year: 10 
 Last Month of TROB Data Imported for this fiscal year       Dec -- 2010 
 WPTR Report ID: trk 2e 
 BLI Job Code Vendor Base Pay PRP OPE Days TTT Fleet All Other Total 
 CORONADO 
 CWFS 
 CWFS2410 
 BANCORP, U.S. 0.00 0.00 0.00 0.00 0.00 0.00 115.76 115.76 
 BELAUSKAS, ALAN M 283.34 0.00 0.00 0.81 0.00 0.00 0.00 283.34 
 BROWN, D KENDALL 482.10 0.00 0.00 1.31 0.00 0.00 0.00 482.10 
 CAMPBELL, ANDREA W 141.27 0.00 0.00 0.31 0.00 0.00 0.00 141.27 
 CIAPUSCI, TERESA ANN 5,767.56 0.00 0.00 12.88 0.00 0.00 0.00 5,767.56 
 COPPER, ROSEMONT 0.00 0.00 0.00 0.00 0.00 0.00 2,383.33 2,383.33 
 DAVIS, SARAH L 1,447.23 0.00 0.00 3.78 0.00 0.00 0.00 1,447.23 
 ELEK, ARTHUR S 145.97 0.00 0.00 0.63 0.00 0.00 0.00 145.97 
 EMMETT, TAMRA J 1,063.50 0.00 0.00 3.44 0.00 0.00 0.00 1,063.50 
 EVERSON, BEVERLEY A 7,803.20 0.00 0.00 20.00 0.00 0.00 0.00 7,803.20 
 FARRELL, MARY M 1,493.35 0.00 0.00 3.81 0.00 0.00 0.00 1,493.35 
 GERHART, RICHARD A 131.23 0.00 0.00 0.31 0.00 0.00 0.00 131.23 
 GILLESPIE, WILLIAM B 2,530.14 0.00 0.00 6.94 0.00 0.00 0.00 2,530.14 
 JR, ELIJIO CURIEL 339.15 0.00 0.00 0.88 0.00 0.00 0.00 339.15 
 KEYES, WALTER M 318.89 0.00 0.00 0.84 0.00 0.00 0.00 318.89 
 KRIEGEL, DEBORAH A 2,934.71 0.00 0.00 8.31 0.00 0.00 0.00 2,934.71 
 LAWRENCE L C JONES         1,693.18 0.00 0.00 4.69 0.00 0.00 0.00 1,693.18 
 LEFEVRE, ROBERT E 1,654.44 0.00 0.00 4.13 0.00 0.00 0.00 1,654.44 
 MCKAY, GEORGE WINN 386.19 0.00 0.00 1.00 0.00 0.00 0.00 386.19 
 RALEY, ROXANE M 80.95 0.00 0.00 0.38 0.00 0.00 0.00 80.95 
 ROTH, MELINDA D 8,068.82 0.00 0.00 20.00 0.00 0.00 0.00 8,068.82 
 SCHNEIDER, BARBARA A 2,538.82 0.00 0.00 20.00 0.00 0.00 0.00 2,538.82 
 SEBESTA, DEBORAH K 740.40 0.00 0.00 2.38 0.00 0.00 0.00 740.40 
 SHAFIQULLAH, SALEK 5,812.80 0.00 0.00 17.75 0.00 0.00 0.00 5,812.80 

 Total   CWFS2410 45,857.24 0.00 0.00 134.56 0.00 0.00 2,499.09 48,356.33 

 Total   CWFS 45,857.24 0.00 0.00 134.56 0.00 0.00 2,499.09 48,356.33 
 Total 45,857.24 0.00 0.00 134.56 0.00 0.00 2,499.09 48,356.33 
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 WPTR Report ID: trk 2e 
 BLI Job Code Vendor Base Pay PRP OPE Days TTT Fleet All Other Total 
 Total CORONADO 45,857.24 0.00 0.00 134.56 0.00 0.00 2,499.09 48,356.33 
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File Code: 1950-3/2810 
Date: April 29, 2010 

  
Jamie Sturgess 
Rosemont Copper Company 
4500 Cherry Creek South Road, Suite 1040 
Denver, CO 80246 
 

ROSEMONT COPPER PROJECT APRIL 30, 2010 STATUS MEETING 

Dear Mr. Sturgess: 

This meeting serves to fulfill the Forest’s commitment to consult with you and keep you informed of 
progress made in the National Environmental Policy Act (NEPA) review of the Rosemont Copper Project 
and to hold monthly meetings to discuss progress and any important issues and/or needs, pursuant to Item 
D4 of our Memorandum of Understanding (MOU #03-MU-11030510-010, as modified). 
 
The project status summary and meeting agenda are as follows: 
 

1. PROJECT SCHEDULE  Develop a schedule needed to modify Attachment 2 of the MOU.   
 

2. NEPA PROCESS  Chapter 1 Regional input expected by May 14, 2010.  SWCA working on 
DEIS description and analysis of the MPO, due to the Forest mid-May, 2010.  
 

3. ALTERNATIVES, MITIGATION, AND CONCURRENT PROCESSES  Summary of 
April 26, 2010 meeting with ADEQ.  Coordination with Army Corps and BLM continues.  
Discuss plans to finalize mitigation table and apply to alternatives. 
 

4. TECHNICAL REPORTS AND INFORMATION Schedule of upcoming topical meetings. 
Discussion of FOIAs and reading room status.  Visual simulations data needs. 

 
 
Sincerely, 
 
/s/ Melinda D. Roth 

 

MELINDA D. ROTH   
Special Assistant   
 
Attachments: MOU Modification and detailed schedule 
                      
ec: Regional Office Geology and Minerals (Cordts) 
      Regional Office Ecosystem Analysis and Planning (Davis) 
 
cc: SWCA Environmental Consultants 
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FS Agreement No.  08-MU-11030510-010 
 

April 30, 2010 
DRAFT ATTACHMENT 2 

 
EIS Timeline 

 
Rosemont Copper Project 

 
Notes:  

1. Timeline is contingent upon Proponent provision of necessary data/information.  
2. Timeline is contingent upon the absence of unavoidable adverse unforeseen events (e.g., 

complex wildfire on Forest, serious injury or illness of key player, etc.). 
3. Timeline is contingent upon Proponent’s support of SWCA to meet the needs of the 

Forest for analysis. 
4. Timeline assumes no new major issues surface during the DEIS comment period 

requiring additional analysis to be incorporated into the FEIS. 
5. The volume and complexity of DEIS comment content analysis is unknown and may 

substantially impact this timeline.  
6. Timeline assumes 30-day Regional (and other Agency/Department) review periods. 
7. Timeline assumes 30-day publication turn-around. 
8. Forest Service will adjust its analysis approach to improve efficiency where possible.   

 
 

Task Timeframe 
 
Publication of DEIS.  
  

 
1st quarter 2011 
  
 

 
Federal Register Notice of Availability and 90-day comment 
period. 
 

 
1st quarter 2011 
  

 
Hold public meetings (eg open houses, hearings) and accept 
public comments. 

 
1st/2nd quarters 2011 
 
 

 
Comment analysis.  
 
 

 
2nd/3rd quarter 2011 
 

 
FEIS supplemented or revised to incorporate comments. 
Internal review completed. 
 

 
1st quarter 2012 
 

 
ROD issued. 
 
 

 
2nd quarter 2012 
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United States 

USDA Department of 
Agriculture 

Forest 
Service 

Coronado National Forest 
Supervisor's Office 

300 W. Congress 
Tucson, Arizona 85701 
Phone (520) 388-8300 
FAX (520) 388-8305 
Deaf & Hearing Impaired 711 

File Code: 1950-3/2810 
Date: June 9, 2010 

Jamie Sturgess 
Rosemont Copper Company 
4500 Cherry Creek Road South, Suite 1040 
Denver, CO 80246 

ROSEMONT COPPER PROJECT JUNE 9, 2010 STATUS MEETING 

Dear Mr. Sturgess: 

This meeting serves to fulfill the Forest's commitment to consult with you and keep you informed of 
progress made in the National Environmental Policy Act (NEPA) review of the Rosemont Copper Project 
and to hold monthly meetings to discuss progress and any important issues and/or needs, pursuant to Item 
D4 of our Memorandum of Understanding (MOU #03-MU-11030510-010, as modified). 

The project status summary and meeting agenda are as follows: 

1. FOREST FINANCIAL SUMMARY May expenses total $27,899.39, leaving a balance of 
$61,523.6 as of May 31, 2010. Payments for $37,152.00 and $181,935.25 are past due. 

2. PERSONNEL AVAILABILITY Coronado, Regional Office, Forest Service TEAMS, 
Rosemont, SRK, and SWCA personnel availability and additions. 

3. SWCA/ROSEMONT SCOPE OF WORK Per MOU D.2, the Forest will review scope of work 
items to assure all needed tasks and deliverables are included. 

4. NEPA PROCESS Chapter 1 being finalized for Rosemont, Cooperating Agency, and RO review 
beginning June 17, 2010. Chapter 2 in progress with SWCA deliverable date of June 21,2010. 
Chapter 3 in progress with SWCA deliverable date of August 16, 2010. 

5. STATUS OF TECHNICAL REPORTS Update on Orchid survey and report and air model 
schedule. Update on groundwater hydrology model and geochemical meetings, progress, and 
anticipated completion date. 

6. COORDINATION Sections of Chapter 1 have been shared with the Army Corps and BLM. 
Coordination with Army Corps and BLM continues. SWCA and EPG sharing powerline analysis 
information. 
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Thank you for your timely input as we finalize mitigation discussions and alternative 
descriptions. 

Sincerely, 

MELINDA D. ROTH 
Special Assistant 

Attachments: FY 10 Financial Summary 
Tracking Report Summary 
Tracking Report Details 

ec: Robert Cordts, Regional Office Geology and Minerals 
Bob Davis, Regional Office Ecosystem Management and Planning 

cc: SWCA Environmental Consultants 
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Phone (520) 388-8300 
FAX (520) 388-8305 
Deaf & Hearing Impaired 711 

File Code: 1950-3/2810 
Date: July 23, 2010 

Jamie Sturgess 
Rosemont Copper Company 
4500 Cherry Creek Road South, Suite 1040 
Denver, CO 80246 

ROSEMONT COPPER PROJECT JULY 23, 2010 STATUS MEETING 

Dear Mr. Sturgess: 

This meeting serves to fulfill the Forest's commitment to consult with you and keep you informed of 
progress made in the National Environmental Policy Act (NEPA) review of the Rosemont Copper Project 
and to hold monthly meetings to discuss progress and any important issues and/or needs, pursuant to Item 
D4 of our Memorandum of Understanding (MOU #03-MU-11030510-010, as modified). The project 
status summary and meeting agenda are as follows (all dates are 2010 unless otherwise noted): 

1. VISUAL RESOURCES PRESENTATION 

2. FOREST FINANCIAL UPDATE June 2010 expenses total $58,137.44. Payments for the 2 nd 
 quarter and TEAMS expenses have been received, bringing the available funds to $329,748.34. 

3. DEIS PROGRESS STATUS AND SCHEDULE Draft Chapter 1 review by Cooperating 
agencies, Rosemont, and the Regional Office is due August 6 th . Alternative descriptions to the ID 
Team by July 27th, Draft Chapter 2 to Cooperating agencies, Rosemont, and Regional Office on 
August 19 th . The schedule to share Draft Chapter 3 on September 14 th  is still reasonable with a 
few gaps. Draft Chapters 4-7 to the Forest due today. 

4. TECHNICAL REPORTS STATUS AND DELIVERY SCHEDULE Delivery of hydrology 
reports is on schedule with Rosemont's June 24, 2010 memo. The air model is to be provided to 
the Forest by July 30th . We identified concerns with GIS layers that need to be rectified by July 
30, 2010. The timely ability to incorporate hydrology and other materials into Chapter 3 will be 
contingent upon the quality of products provided. 

5. COORDINATION ACTIVITIES Coordination with Army Corps, BLM, and EPG continues. 

6. PUBLIC PARTICIPATION PLANNING Planning meeting set for July 27, 2010. 

MELINDA D. ROTH 
Special Assistant 

Caring for the Land and Serving People Printed on Recycled Paper Illfr 
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Attachments: FY10 Financial Summary 
Tracking Report Summary 
Tracking Report Details 

ec: Regional Office Geology and Minerals (Cordts) 
Regional Office Ecosystem Analysis and Planning (Davis) 

cc: SWCA 
343 West Franklin Street 
Tucson, AZ 85701 



ROSEMONT COPPER PROJECT 
FY10 Financial Summary 

Estimated Rollover Funds from 2009 

Expenditures Deposits Balance 

$128,679.73 

October Expenditures $ 22,984.74 $105,694.99 

November Expenditures $ 74,816.67 $ 30,878.32 

December Expenditures $ 48,356.33 $ (17,478.01) 

January Deposit $363,870.50 $346,392.49 

January Expenditures $ 76,506.87 $269,885.62 

February Expenditures $101,884.02 $168,001.60 

March Expenditures $ 15,620.99 $152,380.61 

April Expenditures $ 62,957.57 $ 89,423.04 

May Expenditures $ 27,899.39 $ 61,523.65 

Supplemental Deposit $ 37,152.00 $ 98,675.65 

Quarterly Deposit $181,935.25 $280,610.90 

June Expenditures $ 58,137.44 $338,748.34 

FY09 Rollover Adjustment $ 	9,000.00 $329,748.34 

Quarterly Deposit $181,935.25 $ 

July Expenditures 

August Expenditures 

September Expenditures 

Rollover Funds from 2010 

Rosemont Copper Project 	 July 19, 2010 



1839 S Alma School Rd #350 
Mesa, AZ 85210 

ONT C PPER 
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Congratulations! 
By becoming a Qualified Well Owner in the Rosemont Copper 
Company United Sahuarita Well Owner's Protection Program 
your well is now protected by the Rosemont Residential Water 
Well Protection Plan. This warranty program is provided by 
American Home Guardian (AHG), a leader in home warranty 
programs in Arizona and the Southwest. It is there for you for 
the life of our agreement, whether or not Rosemont withdraws 
any water from your surrounding area. 

Rosemont is committed to limiting its water use and finding 
ways to use reclaimed water or other renewable supplies for 
our mining operations. We will closely monitor changes in 
groundwater levels in your area and if your well is impacted by 
our project in any way, the Rosemont Well Protection Plan 
Master Agreement will cover the modification or replacement 
of your well. 

Please review this brochure and become familiar with the 
pump warranty offered by AHG. We think they will live up 
your expectations, and you will enjoy the peace of mind 
offered by this warranty. Thank you again for being a part o 
this innovative program. 

Sincerely, 

Jamie Sturgess 
Vice President, Sustainable Development 
Rosemont Copper Company 
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ROSEMONT W 
1.0 WATER WELL COVERAGE 
1.1 COVERAGE INCLUDES: Diagnostic, repair or 
replacement of all mechanical parts or components 
between the ground surface and the bottom of the 
pump and motor, all electronic controls, pressure 
switches, valves and piping required to operate the 
submersible pump and motor, as well as the 
bladder or hydro-pneumatic tank as illustrated in 
the drawings below labeled Rosemont Well 
Protection Program Potential Existing 
Configuration 1, 2 or 3. 

1.2 COVERAGE EXCLUDES: Any item outside 
the dashed lines, or not shown or labeled in the 
drawings referenced below. All wells not on the 
approved list provided by Rosemont when this 
contract starts and updated by Rosemont from 
time to time All windmill-type wells, solar 
powered wells, and all wells that do not provide 
water to a residence. The cost associated with 
replacing or extending an existing well for any 
reason, or establishing a new well is not 
included in this contract. Repetitive abuse, 
gross neglect or willful damage is also not 
included. In addition, all failures that are a 
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NOTE: 	 L__ 	  
CONFIGURATION OF PIPING AND EQUIPMENT IS SCHEMATIC. 
ABOVE GROUND PIPING MAY INCLUDE VARIOUS BENDS, 
TEES, UNIONS, HOSE BIBS, DRAIN VALVES, SHUT-OFF 
VALVES, AIR RELEASE VALVES, PRESSURE RELIEF VALVES, 
PRESSURE GAUGES AND OTHER MISCELLANEOUS FITTINGS. 
MATERIALS OF CONSTRUCTION MAY BE GALVANIZED IRON, 
PVC, CAST IRON, COPPER OR OTHER. 

LAYOUT AND EQUIPMENT ARE 
SCHEMATIC, FOR ILLUSTRATION 

PURPOSES ONLY 
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WATER WELL PROTECTION PROGRAM 

POTENTIAL EXISTING CONFIGURATION 1 
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result of a natural disaster including, but not 
limited to: earthquake, fire, lightning strikes or 
flood are not included. 
1.3 In the event of pump failure requiring 
replacement, AHG is to replace pumps with a 
NEW stainless steel pump that is equal to or more 
suitable than the size and capacity of the failed 
pump. 
2.0 FILING A CLAIM OR REQUESTING 
SERVICE 
2,1 Well owners can call AHG's toll free service 
number 1-866-710-3700 to ask general questions 

or to request a service dispatch 24-hours per day, 
7 days per week, 365 days per year 
2.2 All service requests will be dispatched between 
the hours of 8:00 AIV1 to 6:00 PM Monday-Friday 
and 9:00 AM to 4:00 PM Saturday Arizona 
Standard Time. 
2.3 AHG will contact a preferred vendor(s) to have 
them schedule the diagnostic and repair 
appointment directly with the well owner. The 
vendor(s) must contact the well owner within 4 
hours (as indicated in above) from the time a 
service request is dispatched. 
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NOTE: 
CONFIGURATION OF PIPING AND EQUIPMENT IS SCHEMATIC. 
ABOVE GROUND PIPING MAY INCLUDE VARIOUS BENDS, 
TEES, UNIONS, HOSE BIBS, DRAIN VALVES, SHUT-OFF 
VALVES, AIR RELEASE VALVES, PRESSURE RELIEF VALVES, 
PRESSURE GAUGES AND OTHER MISCELLANEOUS FITTINGS. 
MATERIALS OF CONSTRUCTION MAY BE GALVANIZED IRON, 
PVC, CAST IRON, COPPER OR OTHER. 

ROSEMONT 
WATER WELL PROTECTION PROGRAM 

POTENTIAL EXISTING CONFIGURATION 2 

LIMITS OF WARRANTY  
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TECT ON PLAN 
2.4 AU service requests received after service 
hours (as indicated above) will be dispatched the 
following day. If service is requested on Sundays 
or holidays, a 24-hour response time is granted. 
2.5 In the event the well owner is without water for 
24 consecutive hours AHG will arrange for a 
temporary water tank to be installed. 
2.6 Customer satisfaction surveys will be provided 
by AHG to Rosemont after each service request 
has been completed to ensure service was 
satisfactory. 

3.0 TRANSFER OF CONTRACT 
3.1 In the event any home covered by this contract 
is sold, AHG will provide copies of this agreement 
and a fridge magnet to the new homeowner within 
10 days of providing transfer documents to AHG. 
Please call 1-866-710-3700 to obtain required 
documents. 
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American Home Guardian Is 
A Proud Participant In 

The Ethical Arizona Program. MEMBER 
CENTRAL/NORTHERN 

ARIZONA 

For more information about AHG or the service contracts we offer, please go to: 
www.AmericanHomeGuardian.com  

BBB Multi-Year Best Of Arizona 
Award Recipient In 

The Home Warranty Category. 

Water Well Protection Plan Overview 
• At The First. Indication Well Pump. Service Is 

Needed, Call 1-866-710-3700 For Service. 

• Around The Clock Customer Support. 

• 4-Hour Response Guarantee.* 

• New Parts And Components Used For 
All Repairs. 

• Free Emergency Water Delivery.* 

• No Age Restrictions On Covered items.  

• Pre-Screened, Licensed, Bonded And 
Insured Contractors Will Perform All Repairs. 

• Quick. Service Response And Flexible 
Repair Scheduling. 

• Pre-Existing Conditions Are Not Excluded. 

No Part Obsolescence Clause. 

• If We Can't Fix it, We'll Replace it, Guaranteed! 

*=See Contract For Details. 

Information About American Home Guardian 

Total Customer Satisfaction s Our Goal. 
• American Home Guardian (AHG) is an 

Arizona-based corporation that provides and 
administers innovative home service contracts. 
We are dedicated to providing quality 
protection, financial security, and the highest 
standard of service to homeowners. The 
following is a sampling of AHG's Guiding 
Values: 

• Quality Comes First: We are on a relentless 
quest for perfection. We strive to, perform all 
tasks correctly the first time to ensure customer 
satisfaction. 

• Customers And Customer Service Is Our 
Focus: American Home Guardian has not 
forgotten that only our customers make our 
business possible. 

Safety Is Never Compromised: We place our 
concern for safety of our employees and 
homeowners at the forefront of our decisions, 
policies and actions. 

• Communication Is Vital: We encourage 
appropriate, honest, constructive and timely 
communication in company, customer and 
community relationships to resolve issues, 
exchange information and share knowledge. 

Professional Ethics Are Practiced: We 
manage our business and treat customers, 
employees, contractors, suppliers, community, 
environment and government in a manner that 
exemplifies our honesty, ethics and integrity. 
We recognize our responsibility and are proud 
of the service and products we provide and the 
manor we operate. 

• Continuous Improvement is Essential: We 
concentrate our resources on continuously 
improving Quality and Customer Service while 
empowering each employee to make 
continuous improvements in their area of 
responsibility. 
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United States 	Forest 

USDA  Department of 	Service 
Agriculture 

Coronado National Forest 
Supervisor's Office 

300 W. Congress 
Tucson, Arizona 85701 
Phone (520) 388-8300 
FAX (520) 388-8305 
Deaf & Hearing Impaired 711 

File Code: 1950-3/2810 
Date: August 6, 2010 

Jamie Sturgess 
Rosemont Copper Company 
4500 Cherry Creek Road South, Suite 1040 
Denver, CO 80246 

Dear Mr. Sturgess: 

This August 6, 2010 status meeting serves to fulfill the Forest's commitment to consult with you and keep 
you informed of progress made in the National Environmental Policy Act (NEPA) review of the 
Rosemont Copper Project and to hold monthly meetings to discuss progress and any important issues 
and/or needs, pursuant to Item D4 of our Memorandum of Understanding (MOU #03-MU-11030510-010, 
as modified). The project status summary and meeting agenda are as follows: 

1. DEIS DEVELOPMENT Chapter 1 was shared with Cooperating Agencies on July 15, 2010 and 
three agencies have responded. Mitigation and alternative descriptions are being finalized for 
Chapter 2. Forest is awaiting draft Affected Environment and Environmental Consequences for 
Night Skies and Paleontology, and Environmental Consequences for Geology and Minerals, Air 
Quality, Heritage, Groundwater and Visual. Chapters 4 and 5 are under review by the Forest. 

2. TECHNICAL REPORTS STATUS AND DELIVERY SCHEDULE Outstanding reports and 
other information needs. 

3. MITIGATION PRESENTATION 

4. COORDINATION ACTIVITIES Summary of meeting with Corps of Engineers on August 4, 
2010. 

5. PUBLIC PARTICIPATION Update on July 27, 2010 planning meeting. 

6. FINANCIAL UPDATE 

Sincerely, 

BEVERLE A. ERSON 
Project Le. e er 

ec: Robert Cordts, Regional Office Geology and Minerals 
Bob Davis, Regional Office Ecosystem Management and Planning 

cc: SWCA Environmental Consultants 

Caring for the Land and Serving People 	 Printed on Recycled Paper 111. 



United States 

USDA Department of 
Agriculture 

Forest 
Service 

Coronado National Forest 
Supervisor's Office 

300 W. Congress 
Tucson, Arizona 85701 
Phone (520) 388-8300 
FAX (520) 388-8305 
Deaf & Hearing Impaired 711 

File Code: 1950-3/2810 
Date: August 31, 2010 

Jamie Sturgess 
Rosemont Copper Company 
4500 Cherry Creek Road South, Suite 1040 
Denver, CO 80246 

ROSEMONT COPPER PROJECT AUGUST 31, 2010 STATUS MEETING 

Dear Mr. Sturgess: 

This meeting serves to fulfill the Forest's commitment to consult with you and keep you informed of 
progress made in the National Environmental Policy Act (NEPA) review of the Rosemont Copper Project 
and to hold monthly meetings to discuss progress and any important issues and/or needs, pursuant to Item 
D4 of our Memorandum of Understanding (MOU #03-MU-11030510-010, as modified). The project 
status summary and meeting agenda are as follows (all dates are 2010 unless otherwise noted): 

1. PUBLIC PARTICIPATION PLANNING UPDATE 
2. COORDINATION ACTIVITIES Coordination with the Army Corps, BLM, EPG and 

Cooperating Agencies continues. Postcard to the public mailing list regarding DEIS format 
choices will be mailed soon. 

3. DEIS PROGRESS STATUS AND SCHEDULE Chapter 1 review comments by Cooperating 
Agencies, Rosemont, and the Regional Office have been incorporated. Chapter 2 internal draft 
targeted for review distribution to Cooperating Agencies and Rosemont on September 16 th 

 pending completion of Army Corps 404(b)(1) Alternatives Analysis and Regional/Washington 
office review. The current DEIS working draft will be delivered to the Forest on September 15 th 

 for internal review. 
4. TECHNICAL REPORTS STATUS AND DELIVERY SCHEDULE The ability to 

incorporate hydrology and other materials into Chapter 3 is contingent upon the timeliness and 
quality of products provided. 

Sincerely, 

tekh /6, 

MELINDA D. ROTH 
Special Assistant 

ec: Regional Office Geology and Minerals (Cordts) 
Regional Office Ecosystem Analysis and Planning (Davis) 

cc: SWCA 
343 West Franklin Street 
Tucson, AZ 85701 
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United States 	Forest 

USDA Department of 	Service 
Agriculture 

Coronado National Forest 
Supervisor's Office 

300 W. Congress 	 (i) 
Tucson, Arizona 85701 
Phone (520) 388-8300 
FAX (520) 388-8305 
Deaf & Hearing Impaired 711 

RECEIVED SEP 16 2010 File Code: 1950-3/2810 
Date: September 15, 2010 

Jamie Sturgess 
Rosemont Copper Company 
4500 Cherry Creek Road South, Suite 1040 
Denver, CO 85246 

ROSEMONT COPPER PROJECT SEPTEMBER 16, 2010 STATUS MEETING 

Dear Mr. Sturgess: 

This meeting serves to fulfill the Forest's commitment to consult with you and keep you informed of 
progress made in the National Environmental Policy Act (NEPA) review of the Rosemont Copper Project 
and to hold monthly meetings to discuss progress and any important issues and/or needs, pursuant to Item 
D4 of our Memorandum of Understanding (MOU #03-MU-11030510-010, as modified). The project 
status summary and meeting agenda are as follows (all dates are 2010 unless otherwise noted): 

1. FINANCIAL STATUS August forest expenses total $38,991.34, bringing the balance of funds 
to $125,983.84 through August 2010. 

2. TECHNICAL REPORTS AND INFORMATION Numerous groundwater and geochemistry 
reports received September 9 th  are being inventoried and reviewed now. 404(b)(1) analysis 
received by the Corps on September 7 th . Discuss additional or outstanding information needs, 

3. DEIS PROGRESS STATUS AND SCHEDULE Compiled DEIS from SWCA today. Two 
week internal review planned. External review of Chapter 2 is dependent on Corps status and 
determination on alternatives. Corps has indicated comments on the 404(b)(1) expected by 
September 21 st . Weekly conference calls between the Forest, Corps, and Westland continue. 

4. PUBLIC PARTICIPATION PLANNING UPDATE 

Sincerely, 

.71Q3T  la 
MELINDA D. ROTH 
Special Assistant 

Attachments: FY10 Financial Summary, Tracking Report Summary, Tracking Report Details 

ec: Regional Office Geology and Minerals (Cordts) 
Regional Office Ecosystem Analysis and Planning (Davis) 

cc: SWCA 
343 West Franklin Street 
Tucson, AZ 85701 
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ROSEMONT COPPER PROJECT 
FY10 Financial Summary 

Estimated Rollover Funds from 2009 

Expenditures Deposits Balance 

$128,679.73 

October Expenditures $ 22,984.74 $105,694.99 

November Expenditures $ 74,816.67 $ 30,878.32 

December Expenditures $ 48,356.33 $ (17,478.01) 

January Deposit $363,870.50 $346,392.49 

January Expenditures $ 76,506.87 $269,885.62 

February Expenditures $101,884.02 $168,001.60 

March Expenditures $ 15,620.99 $152,380.61 

April Expenditures $ 62,957.57 $ 89,423.04 

May Expenditures $ 27,899.39 $ 61,523.65 

Supplemental Deposit $ 37,152.00 $ 98,675.65 

Quarterly Deposit $181,935.25 $280,610.90 

June Expenditures $ 58,137.44 $222,473.46 

FY09 Rollover Adjustment $ 	9,000.00 $213,473.46 

July Expenditures $ 48,498.28 $164,975.18 

August Expenditures $ 38,991.34 $125,983.84 

Quarterly Deposit $181,935.25 $ 

September Expenditures 

Estimated Rollover Funds from 2010 

Rosemont Copper Project 	 September 7, 2010 
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USDA Department of 
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Forest 
Service 

Coronado National Forest 
Supervisor's Office 

CA I IVC 

300 W. Congress 
Tucson, Arizona 85701 
Phone (520) 388-8300 
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Deaf & Hearing Impaired 711 

File Code: 1950-3/2810 
Date: January 7, 2009 

Jamie Sturgess 
Rosemont Copper Company 
4500 Cherry Creek South Drive 
Suite 1040 
Denver, CO 80246 

ROSEMONT COPPER PROJECT 
DECEMBER 2008 STATUS SUMMARY 

Dear Mr. Sturgess: 

This meeting serves to fulfill the Forest's commitment to consult with you and keep you 
informed of progress made in the National Environmental Policy Act (NEPA) review of the 
Rosemont Copper Project and to hold monthly meetings to discuss progress and any important 
issues and/or needs, pursuant to our Memorandum of Understanding of January 29, 2008 
(Item D4). 

The project status summary and meeting agenda are as follows: 

1. SWCA ENVIRONMENTAL CONSULTANTS PROJECT STATUS BRIEFING 

2. PUBLIC WORKING GROUPS 
The Forest is awaiting a letter from the U.S. Institute for Conflict Resolution formalizing 
their conclusion of efforts to convene a public working group. Despite the conclusion, 
development of the working group did yield benefits. For example, Cane Fox had many 
productive informal meetings with key stakeholders and interested parties that 
contributed to increased good will and trust. The Forest plans to build on Carie's efforts 
with occasional informal stakeholder meetings with individuals or small groups to 
provide general project updates and to answer questions. In addition, a keyword-
searchable database of comments, developed to help the prospective working group 
complete their tasks, has considerable internal and external value. This database tool is 
planned to be made available online, which will allow the public to more easily access 
comments and understand the methods used to create comment categories and to identify 
issues. 

3. ROSEMONT COPPER COMPANY TECHNICAL ANALYSES AND REPORTS 

4. TECHNICAL MEETING SCHEDULING 
Meetins to discuss the project hydrology and groundwater are scheduled for January 15 
and 16' , and will include company consultants, SWCA specialists and Forest Service 
personnel. Other technical meetings are scheduled in February and March, on the second 
Wednesday of each of these months. 
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5. COOPERATING AGENCIES 
Teresa Ann Ciapusci has been assigned to lead cooperating agency coordination efforts in 
order to expedite the establishment of formal relationships with the agencies. A table 
demonstrating the current responses from the Forest's invitations and inquiries to 
potential cooperating agencies is attached. 

6. INTERDISCIPLINARY TEAM STAFFING 
The Forest Service Interdisciplinary Team staffing has been refined to tailor skills to 
team member roles and to better meet project goals. 

7. PROJECT EXPEDENDITURES 
Attached are transaction records for the Rosemont Copper Company Collection 
Agreement expenditures for November of Fiscal Year 2009. 

Sincerely, 

BEVERLEY . EVERSON 
Geology and Minerals Program Specialist 

ec: Regional Office Geology and Minerals 
Regional Office Ecosystem Analysis and Planning 

cc: SWCA Environmental Consultants 
343 West Franklin Street 
Tucson, AZ 85701 



Transaction Register: Expenditure Summary by Job Code, BLI and Vendor - Actual 

Southwestern Region 	 CORONADO 	
Fiscal Year: 	2009 

Accounting Month: Nov 	Budget Fiscal Year: All 

Last Month of TROB Data Imported for this fiscal year 	Nov -- 2009 

Base Days Commitments Unliq Obs Expenditures Total 
Job Code 	BLI Vendor ONLY ($) ($) ($) ($) 

Region 	Southwestern 

CORONADO 
CW 	0409 

ANDREA W CAMPBELL 2 0.00 0.00 653.46 653.46 

BANK OF AMERICA 0 0.00 0.00 190.99 190.99 

BEVERLEY A EVERSON 20 0.00 0.00 7,320.88 7,320.88 

CHRISTOPHER C LEBLANC 1 0.00 0.00 232.31 232.31 

DEBORAH A KRIEGEL 3 0.00 0.00 1,053.85 1,053.85 

JOHN ALBERT ABLE 20 0.00 0.00 6,355.93 6,355.93 

KENDRA L BOURGART 17 0.00 0.00 4,918.78 4,918.78 

MARY M FARRELL 2 0.00 0.00 808.23 808.23 

ROSEMONT COPPER 0 0.00 0.00 4,714.13 4,714.13 

SALEK SHAFIQULLAH 5 0.00 0.00 1,651.17 1,651.17 

SARAH L DAVIS 1 0.00 0.00 184.43 184.43 

TERESA ANN CIAPUSCI 7 0.00 0.00 2,993.88 2,993.88 

WILLIAM B GILLESPIE 6 0.00 0.00 1,916.05 1,916.05 

i otal for: (3\0, 0 S2409 o.00 0.no 37,994.03 32.99409 

Total 	or Unit: CORONADO 32,99r 32,994.09 

Total for Region: Southwestern 83 0.00 0.00 32,994.09 32,994.09 

Transaction Register: Expenditure Summary by Job Code, BLI and Vendo 	 Page 1 of 1 



JC BLI Vendor 
WP Res 

BOC Type 

Regior(':.SOuthwesterb 

CORONADO 
CW FS2409 

CW FS 

Nov 

ANDREA W CAMPBELL 1101 

ANDREA W CAMPBELL 1101 

ANDREA W CAMPBELL 1202 

ANDREA W CAMPBELL 1202 

ANDREA W CAMPBELL 1203 

ANDREA W CAMPBELL 1203 

ANDREA W CAMPBELL 1213 

ANDREA W CAMPBELL 1213 

ANDREA W CAMPBELL 1264 

ANDREA W CAMPBELL 1264 

ANDREA W CAMPBELL 1269 

ANDREA W CAMPBELL 1269 

ANDREA W CAMPBELL 1274 

ANDREA W CAMPBELL 1274 

ANDREA W CAMPBELL 1275 

ANDREA W CAMPBELL 1275 

BANK OF AMERICA 2671 

BANK OF AMERICA 2672 

BEVERLEY A EVERSON 1101 

BEVERLEY A EVERSON 1101 

BEVERLEY A EVERSON 1202 

BEVERLEY A EVERSON 1202 

BEVERLEY A EVERSON 1203 

BEVERLEY A EVERSON 1203 

BEVERLEY A EVERSON 1213 

BEVERLEY A EVERSON 1213 

BEVERLEY A EVERSON 1264 

BEVERLEY A EVERSON 1264 

BEVERLEY A EVERSON 1269 

BAP 

BAP 

BAP 

BAP 

BAP 

BAP 

BAP 

BAP 

BAP 

BAP 

BAP 

BAP 

BAP 

BAP 

BAP 

BAP 

MNS 

MNS 

BAP 

BAP 

BAP 

BAP 

BAP 

BAP 

BAP 

BAP 

BAP 

BAP 

BAP 

Days 

Dais 

Days 

Transaction Register: Actual Expenditure Report by Job Code, BLI and Mont 
	

Fiscal Year: 2009 

Southwestern Region 	 CORONADO 
Last Month of TROB Data Imported for this fiscal year 	Nov -- 2009 

Hours/Days 
Trans 
Code Doc Nbr 

Line 
Nbr 

Trans 
Type Reference Information 

Commit 

($) 

Unliq Obs 

($) 

Expenditures 

($) 

1.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 325.52 

0.5 PY NONE na na 9XX0305 CWFS24 22 0.00 0.00 162.76 

0.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 0.65 

0.0 PY NONE na na 9XX0305 CWFS24 22 0.00 0.00 0.33 

0.0 PY NONE na na 9XX0305 CWFS24 22 0.00 0.00 16.47 

0.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 32.93 

0.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 4.51 

0.0 PY NONE na na 9XX0305 CWFS24 22 0.00 0.00 2.26 

0.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 36.46 

0.0 PY NONE na na 9XX0305 CWFS24 22 0.00 0.00 18.23 

0.0 PY NONE na na 9XX0305 CWFS24 22 0.00 0.00 9.64 

0.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 19.28 

0.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 3.26 

0.0 PY NONE na na 9XX0305 CWFS24 22 0.00 0.00 1.63 

0.0 PY NONE na na 9X X0305 CWFS24 21 0.00 0.00 13.02 

0.0 PY NONE na na 9XX0305 CWFS24 22 0.00 0.00 6.51 

V5 00082016402 002 06 CARL OSTERMANN FREEDOM VOICE S 0.00 0.00 34.95 

V5 00082781574 002 05 BILL JONES 	VISTA BUSINESS 0.00 0.00 156.04 

10.0 PY NONE na na 9XX0305 CWFS24 22 0.00 0.00 2,837.60 

10.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 2,837.60 

0.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 5.78 

0.0 PY NONE na na 9XX0305 CWFS24 22 0.00 0.00 5.78 

0.0 PY NONE na na 9XX0305 CWFS24 22 0.00 0.00 145.04 

0.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 145.04 

0.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 40.24 

0.0 PY NONE na na 9XX0305 CWFS24 22 0.00 0.00 40.24 

0.0 PY NONE na na 9XX0305 CWFS24 22 0.00 0.00 317.81 

0.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 317.81 

0.0 PY NONE na na 9XX0305 CWFS24 22 0.00 0.00 172.08 

Transaction Register: Actual Expenditure Report by Job Code, BLI and Month Jan-06-2009 



JC BLI 	Vendor 
WP Res 

BOC Type Hours/Days 
Trans 
Code Doc Nbr 

Line 
Nbr 

Trans 
Type Reference Information 

Commit 

($) 

Unliq Obs 

($) 

Expenditures 

($) 

CW FS2409 

Nov 
BEVERLEY A EVERSON 1269 	BAP 0.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 172.08 

BEVERLEY A EVERSON 1274 	BAP 0.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 28.38 

BEVERLEY A EVERSON 1274 	BAP 0.0 PY NONE na na 9XX0305 CWFS24 22 0.00 0.00 28.38 
BEVERLEY A EVERSON 1275 	BAP 0.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 113.51 

BEVERLEY A EVERSON 1275 	BAP 0.0 PY NONE na na 9XX0305 CWFS24 22 0.00 0.00 113.51 

CHRISTOPHER C LEBLANC 1131 	BAP 1.3 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 215.80 
CHRISTOPHER C LEBLANC 1201 	BAP 0.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 13.38 

CHRISTOPHER C LEBLANC 1213 	BAP 0.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 3.13 

DEBORAH A KRIEGEL 1101 	BAP 1.1 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 281.10 

DEBORAH A KRIEGEL 1101 	BAP 2.0 PY NONE na na 9XX0305 CWFS24 22 0.00 0.00 537.39 

DEBORAH A KRIEGEL 1203 	BAP 0.0 PY NONE na na 9XX0305 CWFS24 22 0.00 0.00 27.99 
DEBORAH A KRIEGEL 1203 	BAP 0.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 14.64 
DEBORAH A KRIEGEL 1213 	BAP 0.0 PY NONE na na 9XX0305 CWFS24 22 0.00 0.00 7.48 

DEBORAH A KRIEGEL 1213 	BAP 0.0 PY NONE na ria 9XX0305 CWFS24 21 0.00 0.00 3.92 

DEBORAH A KRIEGEL 1264 	BAP 0.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 31.48 
DEBORAH A KRIEGEL 1264 	BAP 0.0 PY NONE na na 9XX0305 CWFS24 22 0.00 0.00 60.18 

DEBORAH A KRIEGEL 1269 	BAP 0.0 PY NONE na na 9XX0305 CWFS24 22 0.00 0.00 32.01 

DEBORAH A KRIEGEL 1269 	BAP 0.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 16.75 
DEBORAH A KRIEGEL 1274 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 2.81 

DEBORAH A KRIEGEL 1274 	BAP 0.0 PY NONE na na 9XX0305 CWFS24 22 0.00 0.00 5.36 

DEBORAH A KRIEGEL 1275 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 22 0.00 0.00 21.50 

DEBORAH A KRIEGEL 1275 	BAP 0.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 11.24 

JOHN ALBERT ABLE 1101 	BAP 10.0 PY NONE na na 9XX0305 CWFS24 22 0.00 0.00 2,506.40 

JOHN ALBERT ABLE 1101 	BAP Days 10.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 2,617.76 

JOHN ALBERT ABLE 1202 	BAP 0.0 PY NONE na na 9XX0305 CWFS24 22 0.00 0.00 5.10 

JOHN ALBERT ABLE 1202 	BAP 0.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 5.34 

JOHN ALBERT ABLE 1213 	BAP 0.0 PY NONE na na 9XX0305 CWFS24 22 0.00 0.00 36.27 

JOHN ALBERT ABLE 1213 	BAP Dave  0.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 37.88 

JOHN ALBERT ABLE 1264 	BAP Cas 0.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 293.20 

JOHN ALBERT ABLE 1264 	BAP Da 0.0 PY NONE na na 9XX0305 CWFS24 22 0.00 0.00 280.72 

JOHN ALBERT ABLE 1269 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 161.99 

JOHN ALBERT ABLE 1269 	BAP 0.0 PY NONE na na 9XX0305 CWFS24 22 0.00 0.00 155.09 

JOHN ALBERT ABLE 1274 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 26.17 

JOHN ALBERT ABLE 1274 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 22 0.00 0.00 25.06 

JOHN ALBERT ABLE 1275 	BAP Da;vs 0.0 PY NONE na na 9XX0305 CWFS24 22 0.00 0.00 100.25 

JOHN ALBERT ABLE 1275 	BAP 0.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 104.70 

KENDRA L BOURGART 1101 	BAP 8.6 PY NONE na na 9XX0305 CWFS24 22 0.00 0.00 1,788.53 

KENDRA L BOURGART 1101 	BAP 8.3 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 1,742.84 
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WP Res Trans Line Trans Commit Unliq Obs Expenditures 
JC BLI 	Vendor BOC Type Hours/Days Code Doc Nbr Nbr Type Reference Information 

($) ($) ($) 

CW FS2409 

Nov 

KENDRALBOURGART 1202 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 3.56 
KENDRALBOURGART 1202 BAP D -ays 	 0.0 PY NONE na na 9XX0305 CWFS24 22 0.00 0.00 3.66 
KENDRALBOURGART 1203 BAP 0.0 PY NONE na na 9XX0305 CWFS24 22 0.00 0.00 281.96 
KENDRALBOURGART 1203 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 274.76 
KENDRALBOURGART 1213 BAP 0.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 23.51 
KENDRALBOURGART 1213 BAP 0.0 PY NONE na na 9XX0305 CWFS24 22 0.00 0.00 24.13 
KENDRALBOURGART 1264 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 22 0.00 0.00 200.32 
KENDRALBOURGART 1264 BAP 0.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 195.20 
KENDRALBOURGART 1269 BAP 0.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 100.55 
KENDRALBOURGART 1269 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 22 0.00 0.00 103.19 
KENDRALBOURGART 1274 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 22 0.00 0.00 17.89 
KENDRALBOURGART 1274 BAP 0.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 17.43 
KENDRALBOURGART 1275 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 69.71 
KENDRALBOURGART 1275 BAP Da 	 0.0 PY NONE na na 9XX0305 CWFS24 22 0.00 0.00 71.54 
MARY M FARRELL 1101 BAP Days 	 2.3 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 676.08 
MARY M FARRELL 1202 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 1.37 
MARY M FARRELL 1203 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 74.09 
MARY M FARRELL 1204 BAP 0.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 47.33 
MARY M FARRELL 1213 BAP 0.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 9.36 
ROSEMONT COPPER 210 MIS IV P0833501083 001 IT NONE 0.00 0,00 4,714.13 

SALEK SHAFIQULLAH 1101 BAP 3.3 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 791.54 

SALEK SHAFIQULLAH 1101 BAP 2.0 PY NONE na na 9XX0305 CWFS24 22 0.00 0.00 480.84 

SALEK SHAFIQULLAH 1203 BAP Pays 	 0.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 48.50 

SALEK SHAFIQULLAH 1203 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 22 0.00 0.00 29.46 
SALEK SHAFIQULLAH 1213 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 11.17 
SALEK SHAFIQULLAH 1213 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 22 0.00 0.00 6.79 
SALEK SHAFIQULLAH 1264 BAP 0.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 88.66 
SALEK SHAFIQULLAH 1264 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 22 0.00 0.00 53.85 
SALEK SHAFIQULLAH 1269 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 47.75 
SALEK SHAFIQULLAH 1269 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 22 0.00 0.00 29.00 

SALEK SHAFIQULLAH 1274 BAP Dav
- 0.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 7.91 

SALEK SHAFIQULLAH 1274 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 22 0.00 0.00 4.81 
SALEK SHAFIQULLAH 1275 BAP 0.0 PY NONE na na 9XX0305 CWFS24 22 0.00 0.00 19.23 
SALEK SHAFIQULLAH 1275 BAP 0.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 31.66 
SARAH L DAVIS 1101 BAP Days 	 0.5 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 135.76 

SARAH L DAVIS 1202 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 0.27 
SARAH L DAVIS 1203 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 16.46 
SARAH L DAVIS 1213 BAP Days 	 0.0 PY NONE na na 9XX0305 CWFS24 21 0.00 0.00 1.88 
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WP Res Trans 	 Line 	Trans Commit Unliq Obs Expenditures 
JC BLI 	Vendor BOC Type Hours/Days Code Doc Nbr 	Nbr 	Type 	Reference Information 

($) ($) ($) 

CW FS2409 

Nov 
SARAH L DAVIS 1264 BAP Days 0.0 PY NONE 	 na 	na 	9XX0305 CWFS24 21 0.00 0.00 15.20 
SARAH L DAVIS 1269 BAP 0.0 PY NONE 	 na 	na 	9XX0305 CWFS24 21 0.00 0.00 8.07 
SARAH L DAVIS 1274 BAP Darr 0.0 PY NONE 	 na 	na 	9XX0305 CWFS24 21 0.00 0.00 1.36 
SARAH L DAVIS 1275 BAP Dri.y:i 0.0 PY NONE 	 na 	na 	9XX0305 CWFS24 21 0.00 0.00 5.43 
TERESA ANN CIAPUSCI 1101 BAP Days 4.1 PY NONE 	 na 	na 	9XX0305 CWFS24 22 0.00 0.00 1,491.75 
TERESA ANN CIAPUSCI 1101 BAP Day s 2.9 PY NONE 	 na 	na 	9XX0305 CWFS24 21 0.00 0.00 1,055.70 
TERESA ANN CIAPUSCI 1202 BAP D ys 0.0 PY NONE 	 na 	na 	9XX0305 CWFS24 22 0.00 0.00 2.99 
TERESA ANN CIAPUSCI 1202 BAP Days 0.0 PY NONE 	 na 	na 	9XX0305 CWFS24 21 0.00 0.00 2.11 
TERESA ANN CIAPUSCI 1203 BAP , 0.0 PY NONE 	 na 	na 	9XX0305 CWFS24 22 0.00 0.00 133.78 
TERESA ANN CIAPUSCI 1203 BAP 0.0 PY NONE 	 na 	na 	9XX0305 CWFS24 21 0.00 0.00 94.67 
TERESA ANN CIAPUSCI 1204 BAP 0.0 PY NONE 	 na 	na 	9XX0305 CWFS24 21 0.00 0.00 73.90 
TERESA ANN CIAPUSCI 1204 BAP nays. 0.0 PY NONE 	 na 	na 	9XX0305 CWFS24 22 0.00 0.00 104.42 
TERESA ANN CIAPUSCI 1213 BAP Days 0.0 PY NONE 	 na 	na 	9XX0305 CWFS24 21 0.00 0.00 14.32 
TERESA ANN CIAPUSCI 1213 BAP Days 0.0 PY NONE 	 na 	na 	9XX0305 CWFS24 22 0.00 0.00 20.24 
WILLIAM B GILLESPIE 1101 BAP Data 2.5 PY NONE 	 na 	na 	9XX0305 CWFS24 22 0.00 0.00 618.77 
WILLIAM B GILLESPIE 1101 BAP Days 3.1 PY NONE 	 na 	na 	9XX0305 CWFS24 21 0.00 0.00 783.25 
WILLIAM B GILLESPIE 1202 BAP Days 0.0 PY NONE 	 na 	na 	9XX0305 CWFS24 21 0.00 0.00 1.59 
WILLIAM B GILLESPIE 1202 BAP Days 0.0 PY NONE 	 na 	na 	9XX0305 CWFS24 22 0.00 0.00 1.26 
WILLIAM B GILLESPIE 1203 BAP 0.0 PY NONE 	 na 	na 	9XX0305 CWFS24 21 0.00 0.00 102.91 
WILLIAM B GILLESPIE 1203 BAP 0.0 PY NONE 	 na 	na 	9XX0305 CWFS24 22 0.00 0.00 81.30 
WILLIAM B GILLESPIE 1213 BAP Days 0.0 PY NONE 	 na 	na 	9XX0305 CWFS24 22 0.00 0.00 8.35 
WILLIAM B GILLESPIE 1213 BAP 0.0 PY NONE 	 na 	na 	9XX0305 CWFS24 21 0.00 0.00 10.57 
WILLIAM B GILLESPIE 1264 BAP D s 0.0 PY NONE 	 na 	na 	9XX0305 CWFS24 22 0.00 0.00 69.30 
WILLIAM B GILLESPIE 1264 BAP Days 0.0 PY NONE 	 na 	na 	9XX0305 CWFS24 21 0.00 0.00 87.72 
WILLIAM B GILLESPIE 1269 BAP Days 0.0 PY NONE 	 na 	na 	9XX0305 CWFS24 22 0.00 0.00 35.72 
WILLIAM B GILLESPIE 1269 BAP 0.0 PY NONE 	 na 	na 	9XX0305 CWFS24 21 0.00 0.00 45.21 
WILLIAM B GILLESPIE 1274 BAP Days 0.0 PY NONE 	 na 	na 	9XX0305 CWFS24 22 0.00 0.00 6.19 
WILLIAM B GILLESPIE 1274 BAP iss 0.0 PY NONE 	 na 	na 	9XX0305 CWFS24 21 0.00 0.00 7.84 
WILLIAM B GILLESPIE 1275 BAP Days 0.0 PY NONE 	 na 	na 	9XX0305 CWFS24 21 0.00 0.00 31.32 
WILLIAM B GILLESPIE 1275 BAP DayS 0.0 PY NONE 	 na 	na 	9XX0305 CWFS24 22 0.00 0.00 24.75 

Total for Month 	Nov 0.00 0.00 32,994.09 

Total for Job Code: 	CWFS240 0.00 0.00 32,994.09 

Total for tint 	CORONADO 0.00 32.994.09 

Total for Region: 	Southwestern 0.00 0.00 32,994.09 

Transaction Register: Actual Expenditure Report by Job Code, BLI and Month Jan-06-2009 	 Page 4 of 4 



INTEROFFICE MEMORANDUM 

TO: 	ROSEMONT COPPER COMPANY 

FROM: TERESA ANN CIAPUSCI 

SUBJECT: COOPERATING AGENCY 

DATE: 	1/6/2009 

CC: 	BEV EVERSON, INTERDISCIPLINARY TEAM LEADER 

Tables A and B, following, summarize the responses the Coronado National Forest has received as of December 
31, 2008, to its cooperating agency invitations and inquiries with Tribal, Federal, State, County, and local 
governments. Table A provides information regarding responses from the 11 entities sent invitations to become 
cooperating agencies. Table B provides response information from the 22 entities the Coronado has communicated 
with to request their interest and eligibility to be a cooperating agency. Affirmative responses in Table B indicate the 
entity has expressed an interest in receiving an invitation to be a cooperating agency should the Coronado determine it 
meets eligibility requirements. Negative responses in Table B indicate that the entity has responded indicating it does 
not desire to participate in the Rosemont Copper Project environmental study as a cooperating agency. 

Table A 
Invitation to be a Cooperating Agency 

INVITE 

ACCEPTED 

INVITE 

DECLINED 

No 
RESPONSE 

TRIBAL INVITED 

No invitations issued to date 

FEDERAL INVITED 

USDI Bureau of Land Management — 

Tucson Field Office 

Environmental Protection Agency 

Department of Army — Corps of 

Engineers — Los Angeles District 

Department of the Air Force 162d 

Fighter Wing Davis Monthan Air Base 

STATE INVITED 

State of Arizona Department of Mines 

and Mineral Resources 

Arizona Department of Environmental 

Quality 

State of Arizona Game and Fish 

Department 

Arizona State Land Department 

Arizona Department of 

Transportation 

LOCAL INVITED 

Pima County 

Town of Sahuarita 

Page 1 of 2 



Table B 
Inquiry Regarding Interest and Eligibility to be a Cooperating Agency 

INTEREST 

EXPRESSED 

(ELIGIBILITY TO 

BE 

DETERMINED) 

PARTICIPATION 

DECLINED 

No 

RESPONSE 

TRIBAL INQUIRY 

Verbal inquiries initiated with local tribes 

FEDERAL INQUIRY 

U.S. Department of Transportation — 

Federal Highway Administration —

Arizona Division 

US Department of Energy — Western 

Area Power Administration 

USDI Bureau of Reclamation 

USDI Fish and Wildlife Service 

USDI U.S. Geological Survey 

Office of Surface Mining Reclamation 

Department of Labor — Mine Safety 

and Health Administration 

Department of Transportation — 

Federal Railroad Administration 

USDI Bureau of Indian Affairs 

USDI Office of the Special Trustee for 

American Indians 

STATE INQUIRY 

Arizona State Mine Inspector 

Arizona Geological Survey 

Arizona State Parks 

Arizona Department of Public Safety 

Arizona Department of 

Administration — Risk Management 

Arizona Department of Water 

Resources 

Arizona Water Banking Authority 

Arizona State Historic Preservation 

Office 

COUNTY INQUIRY 

Santa Cruz County 

Cochise County 

LOCAL INQUIRY 

City of Tucson 	 . 	 111 

2 



DRAFT AGENDA 
HYDROGEOLOGY, WATER SUPPLY, AND 

GROUNDWATER FLOW MODELING 
ROSEMONT AREA 

TECHNICAL MEETING 

Thursday, January 15, 2009 
9:00 AM — 1:00 PM 

1. INTRODUCTION — EAST SIDE (Rosemont Area) 

2. GEOLOGY 
a. Geologic History 
b. Hydrogeologic Units 
c. Maps and Cross-Sections 

3. DRILLING AND TESTING PROGRAM 
a. Description of Phases I and 2 
b. Well Locations 
c. Well Construction 
d. Multi-Level Piezometers 
e. Geophysical Logging 
f. Lithologic Logging 
g. Description of Short-Term Pumping Tests 
h. Description of Long-Term, Multi-Well Pumping Test 
i. Summary of Pumping Test Results 

4. GROUNDWATER MONITORING 
a. Description of Monitoring 
b. Water Level Trends — Seasonal & Historical 
c. Water Quality Characterization 

i. Inorganic Constituents 
ii. Organic Constituents 
iii. Radiochemistry 
iv. Stable Isotopes 

5. SPRING AND SEEP MONITORING 
a. Description of Monitoring 
b. Spring Flow Rates 
c. Water Quality 

i. Inorganic Constituents 
ii. Organic Constituents 
iii. Radiochemistry 
iv. Stable Isotopes 

6. GROUNDWATER FLOW MODELING 
a. Data Compilation & Evaluation 

i. Regional geologic framework — 
ii. Hydrogeologic data from drilling/testing programs 
iii. Geologic data from Rosemont resource database (rock type, 

orientation, thickness, fracture network, RQD...) 
iv. Water level and water quality data from monitoring program 



v. Meteorological data from Rosemont and other weather stations 
vi. Data from existing wells 
vii. Historic water levels 

b. Conceptual Groundwater Model 
Modeling objectives 

ii EPM assumptions 
iii. Boundaries 
iv. Recharge 

C. Numerical Flow Model Development 
i. Code 

Grid structure 



DRAFT AGENDA 
HYDROGEOLOGY, WATER SUPPLY, AND 

GROUNDWATER FLOW MODELING 
SAHUARITA AREA 

TECHNICAL MEETING 

Friday, January 16, 2009 
9:00 AM — 1:00 PM 

INTRODUCTION — WEST SIDE (Sahuarita Area) 

2. WATER SUPPLY PLAN 
a. Groundwater Withdrawal Permit 
b. Groundwater Recharge 
c. Water Delivery System Description 

3. TEST WELL DRILLING AND TESTING PROGRAM 
a. Well Locations 
b. Well Construction 
c. Lithologic Logging 
d. Description of Pumping Test 
e. Summary of Pumping Test Results 

4. LOCAL RESIDENTIAL WELL PRO' ,MS 
a. Groundwater Monitoring Program 
b. Well Owner Protection Program 

5. HYDROGEOLOGY AND GROUNDWATER CONDITIONS 
a. Groundwater Level Trends 

i. Historic 
ii. Rosemont Wells 

b. Groundwater Quality 

6. GROUNDWATER FLOW MODELING 
a. ADWR Tucson AMA Regional Groundwater Model 
b. MODFLOW Software 
c. Updates Provided by AD V.. 
d. Update of Model Recharge in Study Area 

i. Santa Cruz River Recharge 
ii. Other recharge in area 

e. Update of Groundwater Pumpage 
f. Aquifer Parameters from Drilling & Testing 
g. Other Model Challenges 
h. Model Calibration 
i. Preliminary Model Results 
j. Description of Additional Modeling Tasks 

i. Grid Refinement in Study Area 



C 
300 W. Congress 
Tucson, Arizona 85701 
Phone (520) 388-8300 
FAX (520) 388-8305 
Deaf & Hearing Impaired 711 

Coronado National Forest 
Supervisor's Office 

United States 	Forest 
USDA  Department of 	Service 

Agriculture 

File Code: 1950-3/2810 
Date: October 9, 2009 

Jamie Sturgess 
Rosemont Copper Company 
4500 Cherry Creek South Drive 
Suite 1040 
Denver, CO 80246 

ROSEMONT COPPER PROJECT 
OCTOBER 2009 STATUS SUMMARY 

Dear Mr. Sturgess: 

This meeting serves to fulfill the Forest's commitment to consult with you and keep you informed of 
progress made in the National Environmental Policy Act (NEPA) review of the Rosemont Copper Project 
and to hold monthly meetings to discuss progress and any important issues and/or needs, pursuant to Item 
D4 of our Memorandum of Understanding (MOU #03-MU-11030510-010, as modified). 

The project status summary and meeting agenda are as follows: 

1. SWCA ENVIRONMENTAL CONSULTANTS PROJECT STATUS BRIEFING 

2. FOREST ENVIRONMENTAL IMPACT STATEMENT STATUS 
Update of recent meetings. Next steps. 

3. FY09 AND FY10 EXPENSES 
Expenditures for the month of September are estimated to be $96,981. Expenditures for FY 2009 
are estimated to total $614,013. Current carryover balance is roughly $112,500. 

4. STATUS OF FROG AND FISH SURVEYS, SNAIL REPORT 

Sincerely, 

MELINDA D. ROTH 
Special Assistant 

Caring for the Land and Serving People
eye  

Printed on Recycled Paper 11/41r 



Attachments: 
NEPA Process Milestone Report 
Monthly Environmental Impact Statement Progress Report 
Cooperating Agency Input Table 
EIS Task List 
FY09 Financial Summary 

ec: Regional Office Geology and Minerals (Cordts) 
Regional Office Ecosystem Analysis and Planning (Davis) 

cc: SWCA Environmental Consultants 
343 W. Franklin Street 
Tucson, AZ 85701 



DRAFT Rosemont Copper Project FY 2010 Annual Operating Plan 
October 1, 2009 — December 31, 2009 Collection Agreement #07-00-11030510-24 

Personnel Amount 
Forest and District Leadership, Decision-making, Process Mgmt, Tribal Consultation $0 
Project Coordination and Execution $60,000 

Public Involvement, Tribal Relationships, Cooperating Agencies, Website $40,000 
Environmental Analysis and Document Preparation $120,000 

Administrative Support $10,000 

TOTAL Personnel $230,000 

Fleet Monthly FOR & Mileage Amount 

Vehicle Numbers 4661, 5707, 5964 3 months, 4,000 miles $1,500 

TOTAL Fleet $1,500 

Miscellaneous Expenses Description Amount 

Website Maintenance $3,000 

Personnel Support Travel & Training $3,000 

Miscellaneous Supplies, Equipment, Public Meetings $2,000 

TOTAL Miscellaneous Expenses $8,000 

USGS Inter-Agency Agreement Description Amount 

Annual Maintenance of 1 bridge-mounted stream 
gauge and 1 unmanned cableway 

$16,000 

TOTAL USGS Inter-Agency Agreement $16,000 

SUB-TOTAL ESTIMATED PROJECT EXPENSES $255,500 

Personnel $230,000 

Fleet $1,500 

Miscellaneous Expenses $ 8,000 

Inter-Agency Agreement $16,000 

National Overhead Rate of 8% $20,440 

TOTAL $275,940 

FY2009 Carryover $112,510 

BALANCE NEEDED Sept-Dec 2009 $163,430 

Rosemont Copper Project FY 2010 AOP 	 10/06/2009 



EIS Tasks 

October 9, 2009 

Finalize Scoping Report #3 

Finalize Issue Tracking table 

Deciding Official approves issue statements 

Finalize Chapter 1 

FS update Decision Framework 

Map revisions 

Regional and Cooperating Agency review 

Finalize Chapter 2 

Review all alternative and mitigation ideas, apply to alternatives 

Subcontractor validate disposition 

Update/complete detailed alternative descriptions 

Regional and Cooperating Agency review 

Draft Chapter 3 

Finalize Bounds of Analysis, share with Cooperating Agencies 

Complete listing and analysis of past, present, and foreseeable future actions 

Finalize Affected Environment write-ups 

Receive, review, and finalize technical reports 

Write/review environmental effects analysis 

Chapters 4-6 

Project Record 

Publish document, public meetings... 



ROSEMONT COPPER PROJECT 
FY09 Financial Summary 

October 8, 2009 

Rollover Funds from 2008 

Expenditures Deposits Balance 

$ 85,425.82 

October Expenditures $ 13,904.63 $ 71,521.19 

November Expenditures $ 32,994.09 $ 38,527.10 

December Deposit $352,153.11 $390,680.21 

December Expenditures $ 52,892.97 $337,787.24 

January Expenditures $ 87,256.30 $250,530.94 

February Expenditures $ 33,837.67 $216,693.27 

March Expenditures $ 24,617.67 $192,075.60 

April Deposit $144,471.78 $336,547.38 

April Expenditures $ 36,351.16 $300,196.22 

May Expenditures $ 33,528.06 $266,668.16 

June Expenditures $ 77,357.35 $189,310.81 

July Deposit $144,471.78 $333,782.59 

July Expenditures $ 60,939.97 $272,842.62 

August Expenditures $ 55,591.13 $217,251.49 

September Expenditures through 9/21 $ 56,981.83 $160,269.66 

Additional September Estimated Costs $ 40,000.00 $120,269.66 

Estimated Sept National Overhead (8%) Charge $ 	7,760.00 $112,509.66 

Rollover Funds from 2009 $112,509.66 



Monthly NEPA Process Milestone Tracking Report 
Rosemont Copper Project EIS 

Attachment #1 Sept. 10, 2009 

Supporting 
EIS 

Deliverables 

Percent 
Completion of 
Deliverables 

MOU 
Deliverable 
Date (where 
applicable) 

Actual Delivery Date to CNF 
from SWCA (where 

applicable) 

CNF Final 
Review and 
Acceptance 

NEPA Process Milestones 
other dates in 

italic 
1st Draft 

2nd 
Draft 

Final 

Section 106 consultation initiated 5.4 100% Jul-08 Aug-08 Aug-08 Aug-08 

Administrative Record Set-Up Procedures N/A 100% N/A Jul-08 Aug-08 

Communication Plan N/A 	 100% 	 N/A 	Feb-08 	Jun-08 

Purpose and Need 6.1.4 	 100% 	 Oct-08 	Oct-08 I Jan-09 I Feb-09 	Feb. 09 

Cooperating Agency invitations sent 2.1 	 100% 	I 	Dec-08 	I Dec-08 	 Jul-08 

Tribal Field Visits 5.4 	I 	100% 	 Sep-08 I 	Oct-08 	I May-09 I 

Forest Supervisor review of draft Issue Statements 
4.3 100% Jan-09 Apr-09 

 
Mar-09 

Forest Supervisor review of Scoping Reports 4.1, 4.2, 4.3 	I 	90% 	 Jan-09 	I Mar-09 I 	Jun-09 	I 	Jul-09 

Regional USFS review of scoping/draft issues 4.1, 4.2, 4.3 	90% 	I 	Feb-09 	Mar-09 	Aug-09 	I 

Technical Reports from RCC 
5.1, 5.3, 5.5, 

5.6, 5.7 
90% Mar-09 Mar-09 

Cooperating Agency MOUs accepted 2.1 	 100% Apr-09 	 I 	1 	 May-09 

Cooperating Agency MOUs executed 2.1 	 100% Apr-09 	 Jun-09 

Cooperating Agency participation in alternatives 
development 

2.1 80% Apr-09 Apr-09 Jul-09 

Draft Alternatives 6.2 	 80% 	 Apr-09 	Apr-09 	Jun-09 	Oct-09 I 

Forest Supervisor review of draft alternatives 6.2 	I 	50% Jun-09 Oct-09 

NOTE: NEPA is an iterative process and tasks may need to be revisited due to collaboration with outside agencies, public and other unknown variables. 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 



Attachment #1 
	

Monthly NEPA Process Milestone Tracking Report 
	

Sept. 10, 2009 

Rosemont Copper Project EIS 

16 

17 

Supporting 
EIS 

Deliverables 

Percent 
Completion of 
Deliverables 

MOU 
Deliverable 
Date (where 
applicable) 

Actual Delivery Date to CNF 
from SWCA (where 

applicable) 

CNF Final 
Review and 
Acceptance 

NEPA Process Milestones other dates in 
italic 

1st Draft 
2nd 
Draft 

Final 

Forest NFMA consistency review of alternatives 6.2 	 10% Jun-09 

Forest Supervisor review of draft bounds of 
cumulative effects analysis/reasonably foreseeable 
actions 

6.1.7 90% Mar-09 

Cultural Resource Reports Delivered to Tribes 5.4 	 100% 	 Mar-09 Jun-09 

Biological Assessment and Evaluation (BA&E) 5.3 	 90% 	I 	 May-09 I 	Jul.-09 

Draft Affected Environment 6.3 	 75% 	 I Apr-09  

Forest Supervisor review of Affected Environment 
6.3 0% Apr-09 

 

Draft Effects Analysis 6.4 	 0% 	I 	Jun-09 	 I 

Forest Supervisor review of Effects Analysis 6.4 	I 	0% 	 Jul-09 	I 	 I 

Regional review of draft Affected Env. and Effects 
Analysis 

6.3, 6.4 0% Aug-09 

Regional review of DEIS 6.1 - 6.5 	 0% 	 Sep-09  

Final Forest, proponent and cooperating agency 
review of Draft EIS 

6.1 - 6.5 0% Oct-09 

Camera-ready DEIS to Regional Office 7 	 0% 	 Nov-09  

Publish NOA and begin 90-day comment period I 	0% 	 Nov-09 

NOTE: NEPA is an iterative process and tasks may need to be revisited due to collaboration with outside agencies, public and other unknown variables. 

18 
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Attachment #1 
	

Monthly NEPA Process Milestone Tracking Report 
	

Sept. 10, 2009 

Rosemont Copper Project EIS 

32 

33 

Supporting 
EIS 

Deliverables 

Percent 
Completion of 
Deliverables 

MOU 
Deliverable 
Date (where 
applicable) 

Actual Delivery Date to CNF 
from SWCA (where 

applicable) 

CNF Final 
Review and 
Acceptance 

NEPA Process Milestones other dates in 
italic 

1st Draft 
2nd 
Draft 

Final 

Compilation of FOIA requests for 2009 0% 

Public meetings/comment period 0% Jan-10 

Comment Analysis for DEIS 0% 	 Feb-10 	I 

Integration of other local, state and federal 
regulatory requirements into the FEIS 0% 

Regional Mtg/review of comments and strategy to 
address in FEIS Mar-10  0% 

Response to comments and FEIS revised; 
proponent and cooperating agency input 

0% Apr-10 

Regional review of FEIS and draft decision 
rationale 0% May-10 

Final revision to FEIS I 	0% 	 Jun-10 

Camera-ready FEIS to Regional Office for printing 
0% Jul-10 

Print and distribute FEIS 0% 	 Jul-10 	 I 	I 

EPA publishes NOA of FEIS 0% 	I 	Jul-10 

Record of Decision issued 0% Jul-10 	 I 	1 
Delivery of Administrative Record 0% I 

28 

29 

30 

31 

34 

35 

36 

37 

38 

39 

40 

NOTE: NEPA is an iterative process and tasks may need to be revisited due to collaboration with outside agencies, public and other unknown variables. 



Attachment #2 
	

Monthly EIS Documentation Report 
	

Sept. 10, 2009 

Rosemont Copper Project EIS - 2009 

2009 
Budget 

Percent 
2009 

Budget 
Expended 

Estimated 
Percent 

Complete 

MOU 
Deliverable 

Date 

Date Delivered to CNF by 
SWCA 

CNF Final 
Review & 

Acceptance 

1st 
Draft 

2nd 
Draft 

Final 

Task 1. Management of the NEPA 
Process 

1.1 Weekly Project Status Meetings 
100% 60% NA 

1.2 Proponent Status Meetings 100% 67% NA 
1.3 Monthly Process Milestone 
Management 

100% 58% NA 

1.4 Other Meetings 100% NA 
Task 1 NTE 

Task 2. Cooperating Agency 
Process and Interdisciplinary 
Team Lead 
2.1 Cooperating Agency Liaison 52% 50% 
2.2 Review of EIS for Forest Plan 
Consistency 

10% 10% 

Task 2 NTE 

Task 3. Management of 
Administrative Record 

3.1 Quarterly compilation of AR 

99% 
Awaiting 

further 
direction 

May-09 

3.2 Response to FOIA Inquiries NA NA NA 
Task 3 NTE 

Task 4. Scoping Summary 
4.1 Scoping Process and 
Quantitative Results 

99% 100% Feb-09 Jun-09 Jun-09 Jul-09 Jul-09 

4.2 Content Analysis and Thematic 
Grouping of Issues 

99% 100% Feb-09 Jun-09 Jun-09 Jul-09 Jul-09 

4.3 Issue Statements and Issues to 
be Analyzed in Detail 

99% 98% Feb-09 Apr-09 Jun-09 Jul-09 Aug. 09 

Task 4 NTE 

Task 5. Detailed Technical 
Reports to Address Significant 
Issues 

5.1 Issue 1 Water Resources 67% 50% 

5.2 Issue 2. Visual Resources 57% 40% NA 
5.3 Issue 6. Biological Resources 98% 85% NA May-09 Jun-09 
5.4 Issue 7. Cultural Resources 
(inc.Ethnohistory Report) 89% 90% NA  NA Apr-09 

Task 5 NTE 

NOTE: NEPA is an iterative process and tasks may need to be re-visited due to collaboration with outside agencies, public and other 
unknown variables. 



Attachment #2 
	

Monthly EIS Documentation Report 
	

Sept. 10, 2009 

Rosemont Copper Project EIS - 2009 

2009 
Budget 

Percent 
2009 

Budget 
Expended 

Estimated 
Percent 

Complete 

MOU 
Deliverable 

Date 

Date Delivered to CNF by 
SWCA 

CNF Final 
Review & 

Acceptance 

1st 
Draft 

2nd 
Draft 

Final 

TASK 6: EIS DOCUMENT 

Task 6.1 Chapter 1 - Introduction 
and Purpose and Need 
6.1.1 Introduction 8% 100% NA 
6.1.2 Document Organization 8% 100% NA 
6.1.3 Project History and 
Background 60%  8% 

6.1.4 Purpose & Need for Action 100% 100% Oct-08 - - Jan -09 
6.1.5 Regulatory Framework and 
Authorizing Actions 8% 90% NA 

6.1.6 Issues Raised During Scoping 100% 90% NA Jul-09  Mar-09 Apr-09 

6.1.7 Interrelated Actions 
(Introduction & Past, Present,...) 50% 50% NA 

Chapter 1 completed 11% 100% Apr-09 
Task 6.1 NTE 

Task 6.2 Chapter 2 - Alternatives 
Development 

6.2.1 No Action Alternative 70% 90% 
6.2.2 Proposed Action 100% 100% Oct-08 Dec-09 Feb-09 Feb-09 
6.2.3 Alternative 3 76% 80% NA Apr-09 Jun-09 
6.2.4 Alternative 4 76% 80% NA Apr-09 Jun-09 
Alternative 5 76% 80% NA Jun-09 Jun-09 
Alternative 6 76% 80% NA Jun-09 Jun-09 
6.2.5 Alternatives Eliminated 76% 85% NA Jul-09 Jul-09 
Alternatives NA 
Alternatives Analysis Completed 87% 80% Mar-09 

Task 6.2 NTE 98% 65% 

Task 6.3 Chapter 3 - Affected 
Environment 
6.3.1 Air Quality 99% 85% Apr-09 
6.3.2 Hydrology 99% 70% Apr-09 
6.3.3 Geology and Minerals 99% 75% Apr-09 
6.3.4 Soils & Reclamation 99% 70% Apr-09 
6.3.5 Biological Resources 99% 85% Apr-09 
6.3.6 Fuels and Fire Management 99% 70% Apr-09 
6.3.7 Cultural Resources 99% 75% Apr-09 
6.3.8 Socioeconomics/EJ 99% 70% Apr-09 
6.3.9 Visual Resources 99% 70% Apr-09 
6.3.10 Transportation/Access 99% 70% Apr-09 
6.3.11 Recreation 99% 75% Apr-09 
6.3.12 Livestock and Grazing 99% 85% Apr-09 
6.3.13 Land Use and Wilderness 99% 65% Apr-09 
6.3.14 Noise 99% 75% Apr-09 
6.3.15 Lighting 99% 60% Apr-09 
6.3.16 Hazardous Materials 99% 70% Apr-09 

NOTE: NEPA is an iterative process and tasks may need to be re-visited due to collaboration with outside agencies, public and other 
unknown variables. 



Attachment #2 
	

Monthly EIS Documentation Report 
	

Sept. 10, 2009 

Rosemont Copper Project EIS - 2009 

2009 
Budget 

Percent 
2009 

Budget 
Expended 

Estimated 
Percent 

Complete 

MOU 
Deliverable 

Date 

Date Delivered to CNF by 
SWCA 

CNF Final 
Review & 

Acceptance 

1st 
Draft 

2nd 
Draft 

Final 

6.3.17 Public Health and Safety 99% 70% Apr-09 
Chapter 3 AE Completed 99% 75% Apr-09 

Task 6.3 NTE 99% 75% 

Task 6.4 Chapter 3-
Environmental Consequences 
6.4.1 Air Quality 0% 0% Aug-09 
6.4.2 Hydrology 0% 0% Aug-09 
6.4.3 Geology and Minerals 0% 0% Aug-09 
6.4.4 Soils & Reclamation 0% 0% Aug-09 
6.4.5 Biological Resources 0% 0% Aug-09 
6.4.6 Fuels and Fire Management 0% 0% Aug-09 
6.4.7 Cultural Resources 0% 0% Aug-09 
6.4.8 Socioeconomics/EJ 0% 0% Aug-09 
6.4.9 Visual Resources 0% 0% Aug-09 
6.4.10 Transportation/Access 0% 0% Aug-09 
6.4.11 Recreation 0% 0% Aug-09 
6.4.12 Livestock and Grazing 0% 0% Aug-09 
6.4.13 Land Use and Wilderness 0% 0% Aug-09 
6.4.14 Noise 0% 0% Aug-09 
6.4.15 Lighting 0% 0% Aug-09 
6.4.16 Hazardous Materials 0% 0% Aug-09 
6.4.17 Public Health and Safety 0% 0% Aug-09 
6.4.18 Monitoring and Mitigation 0% 0% Aug-09 

6.4.19 Unavoidable Adverse Effects 
0% Aug-09 

 
0% 

6.4.20 Short-term use/Long-term 
Prod. 

0% 0% Aug-09 

6.4.21 Irreversible/ Irretrievable 
Commitment of Resources 

0% Aug-09 
 

0% 

Chapter 4 EC Completed 0% 0% Sep-09 
Task 6.4 NTE 

Task 6.5 Chapters 5-10 and 
Appendices 
Chapter 5. Consultation & 
Coordination 

10% 10% Sep-09 

Chapter 6 List of Preparers Oct-09 
Chapter 7. References 20% 25% NA 
Chapter 8. Acronyms and 
Abbreviations 

20% 20% NA 

Chapter 9. Glossary 90% 90% NA 
Chapter 10. Index NA 

Task 6.5 NTE 39% 40% 

Task 7. Compilation and Formatting of the DEIS 
7.1 Administrative DEIS 6% 6% Nov-09 
7.2 Team Review of Admin. DEIS 
7.3 Development of the DEIS 

Task 7 NTE 8% 5% 

NOTE: NEPA is an iterative process and tasks may need to be re-visited due to collaboration with outside agencies, public and other 
unknown variables. 



Attachment #2 
	

Monthly EIS Documentation Report 
	

Sept. 10, 2009 

Rosemont Copper Project EIS - 2009 

2009 
Budget 

Percent 
2009 

Budget 
Expended 

Estimated 
Percent 

Complete 

MOU 
Deliverable 

Date 

Date Delivered to CNF by 
SWCA 

CNF Final 
Review & 

Acceptance 

1st 
Draft 

2nd 
Draft 

Final 

Total 2009 NTE 

Task 8: CNF Out-of-Scope 
Requests 

2009 
Budget 

Percent 
2009 

Budget 
__F_)cnended 

Estimated 
Percent 

Complete 

MOU 
Deliverable 

Date 

Date Delivered to CNF by 
SWCA 

CNF Final 
Review & 

Acceptance 

1st 
Draft 

2nd 
Draft 

Final 

Task 8 Cumulative Cost 

NOTE: NEPA is an iterative process and tasks may need to be re-visited due to collaboration with outside agencies, public and other 
unknown variables. 



United States 	Forest 

USDA Department of 	Service 
Agriculture 

Coronado National Forest 
Supervisor's Office 

300 W. Congress 
Tucson, Arizona 85701 
Phone (520) 388-8300 
FAX (520) 388-8305 
Deaf & Hearing Impaired 711 

File Code: 1950-3/2810 
Date: October 27, 2009 

Jamie Sturgess 
Rosemont Copper Company 
4500 Cherry Creek South Drive 
Suite 1040 
Denver, CO 80246 

ROSEMONT COPPER PROJECT 
SEPTEMBER 2009 STATUS SUMMARY 

Dear Mr. Sturgess: 

This meeting serves to fulfill the Forest's commitment to consult with you and keep you informed of 
progress made in the National Environmental Policy Act (NEPA) review of the Rosemont Copper Project 
and to hold monthly meetings to discuss progress and any important issues and/or needs, pursuant to Item 
D4 of our Memorandum of Understanding (MOU #03-MU-11030510-010, as modified). 

The project status summary and meeting agenda are as follows: 

1. RECENT HAPPENINGS 
Newspaper articles, Jensen trip. 

2. CONCEPTUAL ALTERNATIVES 
Jeanine is prepared to issue a memo to the ID Team with the range of alternatives and conceptual 
alternative footprints identified, including the six alternatives we have been exploring as well as 
additional alternatives. Need Rosemont Copper Company input on the possibility of substituting 
the McCleary/Barrel — Phased Tailings alternative for the MPO. 

3. PROJECT SCHEDULE AND ENVIRONMENTAL IMPACT STATEMENT STATUS 
The Forest Service is reviewing the Draft EIS product shared on October 16 th  to identify holes, 
foundational weaknesses, and information gaps. This review, along with Rosemont's outstanding 
reports timeframes, is what is needed to establish an amended project schedule. 

4. PROJECT EXPENDITURES SUMMARY FOR FY2009 
Estimated expenditures for the month of September total $103,161.27. Expenditures for FY 2009 
are estimated to total $612,432.27. 

5. COLLECTION AGREEMENT AND ANNUAL OPERATING PLAN 
Discuss a draft annual operating plan. There are some unknowns that may require a later 
modification. 

Caring for the Land and Serving People 	 Printed on Recycled Paper 



6. LANDFORM GRADING AND REVEGETATION SPECIALIST CONTRACT 
Discuss how to move this need forward. 

7. PROJECT RECORD DIRECTION 
SWCA has received direction from the Forest Service and should begin compiling the record. 

8. ROSEMONT TALUSSNAIL STATUS 
US Fish and Wildlife Service has compiled information indicating that this species may warrant 
listing as threatened or endangered. 

Sincerely, 

/7,14-tk. 
MELINDA D. ROTH 

Attachments: 
FY 2009 Financial Summary 
Landform and Grading Design Consultation Proposal 
US Fish and Wildlife Service Talussnail Memo 

ec: Regional Office Geology and Minerals (Cordts) 
Regional Office Ecosystem Analysis and Planning (Davis) 

cc: SWCA Environmental Consultants, 343 West Franklin Street, Tucson, AZ 85701 



ROSEMONT COPPER PROJECT 
FY09 Financial Summary 

October 27, 2009 

Rollover Funds from 2008 

Expenditures Deposits Balance 

$ 85,425.82 

October Expenditures $ 13,904.63 $ 71,521.19 

November Expenditures $ 32,994.09 $ 38,527.10 

December Deposit $352,153.11 $390,680.21 

December Expenditures $ 52,892.97 $337,787.24 

January Expenditures $ 87,256.30 $250,530.94 

February Expenditures $ 33,837.67 $216,693.27 

March Expenditures $ 24,617.67 $192,075.60 

April Deposit $144,471.78 $336,547.38 

April Expenditures $ 36,351.16 $300,196.22 

May Expenditures $ 33,528.06 $266,668.16 

June Expenditures $ 77,357.35 $189,310.81 

July Deposit $144,471.78 $333,782.59 

July Expenditures $ 60,939.97 $272,842.62 

August Expenditures $ 55,591.13 $217,251.49 

September Expenditures $103,161.27 $114,090.22 

Rollover Funds from 2009 $114,090.22 



HORST J. SCHOR 
RESUME/BIOGRAPHY 

Mr. Schor's professional career spans more than 30 years and has included civil 
engineering and land planning for, and the management of the development of large 
scale hillside mixed use Planned Communities in southern California, i.e. Anaheim Hills 
4,300 acres and Talega, 3,000 acres both in the County of Orange. During this time he 
developed his Landform Grading and Revegetation Concept to replicate natural slope 
and landforms as a means to mitigate for natural topography and landscape destroyed by 
human activities or natural processes. 

Since 1991 he has been an independent consultant to private and public entities 
specializing in Land Development Projects and in Landform/Geomorphic Creation or 
Restoration Projects for various private clients and public entities, such as The City of 
Los Angeles Department of Water and Power, The United States Environmental 
Protection Agency, Syncrude Oil of Alberta, Canada, the State of Kentucky EPA, the 
Virginia Department of Mines, Minerals and Energy, the State of New Mexico Land 
Office, Chevron Mining Corporation and the Navajo EPA Water Quality Division. 

In 1999 he was appointed by the United States Environmental Protection Agency to a six 
member panel of experts as a landform/geomorphic restoration specialist to develop 
improvements in the mining reclamation process in the mountain top removal/valley fill of 
coal mining in the Appalachian Mountains. He also participated in numerous forums 
conducted by OSM (Office of Surface Mining), EPA, Mining Engineers Panels, and 
others. 

He has provided mine reclamation consulting in diverse locations including the oil sands 
operations at Fort McMurray in Northern Alberta, Canada, coal mining in the Appalachian 
Mountains and on the Navajo Reservation, and most recently, in northern New Mexico on 
a large molybdenum mine. 

He holds degrees in Civil Engineering and Land Surveying and in Geography with a 
specialization in Urban Planning. He is a member of the American Society of Civil 
Engineers. 

Articles on his "Landform Grading and Revegetation" concept have been published by 
the American Society of Civil Engineers Geotechnical Journal, the Urban Land Institute, 
Landscape Architect and Specifier News, the Los Angeles Times and others. He has 
also received an Award of Merit from the American Planning Association for his concepts. 

Mr. Schor has regularly presented his concepts as a guest lecturer at the University of 
Wisconsin College of Engineering, the University of California at Irvine and also, at the 
invitation of the University of Dresden's, (Germany) School of Landscape Architecture. 

In 2007 John Wiley & Sons, Inc. published his book entitled "Landforming; an 
Environmental Approach to Hillside Development, Mine Reclamation and Watershed 
Restoration." 

H.J. SCHOR CONSULTING • 626 N. PIONEER DR. • ANAHEIM, CA. 92805 • (714)778-3767 • FAX: (714) 778-1656 • E-mail: hjschor@jps.net  



HORST J. SCHOR 
DRAFT PROPOSAL FOR INITIAL CONSULTING ASSIGNMENT 

ROSEMONT COPPER PROJECT  

October 12, 2009 

Three day trip to Tucson and the project site consisting of: 

1. First day — am flight in - pm introductory meeting and initial review of 
plans and documents. 

2. Second day — all day office meetings and field trip to site. 
3. Third day — am follow up meetings and discussions, pm return flight 

While there, I would like to review any full size plans available including maps of 
the existing topography and hydrology, aerial photos, mine grading and drainage 
plans and proposals, available geologic and soils maps and any geotechnical 
reports and findings, EIS documents as well as anything else that would help me 
formulate a picture of the situation and to arrive at possible alternative approach 
concepts to it. 

I would to also like to be informed of the following: 

1. A brief history of events that led to the current stage 
2. The mine proponent's position regarding his proposal 
3. A summary of the various inputs both pro and con that have been received 

so far 
4. The local, regional, state and federal agency positions and politics  of this 

proposed project 

I am estimating the cost to be as follows: 

Three days consulting: 3 days x 8 hours x $250/hr = $6,000 

Travel expenses 	 =$1,500  

Total estimated proposal 	 =$7,500 

The travel expense estimate is based upon a round trip flight from Orange County 
to Tucson, two nights accommodation in Tucson, three days car rental and gas, 
three days meals. 

626 N. PIONEER DR. • ANAHEIM, CA. 92805 • (714)778-3767 • FAX: (714) 778-1656 • E-mail: hjschor@jps.net  



Steven L. S gle 

United States Department of the Interior 
U.S. Fish and Wildlife Service 

Arizona Ecological Services Field Office 
2321 West Royal Palm Road, Suite 103 

Phoenix, Arizona 85021-4951 
Telephone: (602) 242-0210 Fax: (602) 242-2513 

In Re_ply
SO/S

R
E
efer  to: 

AE 
October 15, 2009 

RECto/ED OCT 20 2009 

Memorandum 

To: 	Interested Parties and Agencies 

From: 	Field Supervisor 

Subject: 	Notification of Species Status Assessment and Information Request for the 
Rosemont Talussnail 

The Arizona Ecological Services Office of the U.S. Fish and Wildlife Service is responsible for 
compiling and maintaining biological information on fish and wildlife species in the State of 
Arizona. This memorandum is notification that we have compiled information indicating that 
the Rosemont talussnail (Sonorella rosemontensis) may warrant listing as threatened or 
endangered under the Endangered Species Act of 1973 (16 U.S.C. 1531-1544), as amended. 

Accordingly, we are requesting any information you may have regarding this species, its 
habitats, or land-management actions that may affect the species or its habitats. This may 
include, but is not limited to, published articles, agency reports, correspondence, field notes, gray 
literature, and other sources of information. If you have such information, please submit it to our 
office by December 1, 2009, so that we may consider it in our status assessment. Also, feel free 
to distribute this notification and request to other knowledgeable and/or affected parties. 

If we can be of further assistance, please contact Mike Martinez (x224) or Debra Bills (x239). 

cc: Regional Director, U.S. Fish and Wildlife Service, Albuquerque, NM 
(Attn: ARD, Listing Coordinator) 

Chief, Habitat Branch, Arizona Game and Fish Department, Phoenix, AZ 
Assistant Field Supervisor, U.S. Fish and Wildlife Service, Tucson, AZ 
Jeff Humphrey, Public Outreach Specialist, Fish and Wildlife Service, Phoenix, AZ 

WAMikelviartinez\Snails\Rosemont\RosemontNotification.wpd:cgg 
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Jamie Sturgess 
Rosemont Copper Company 
4500 Cherry Creek South Drive 
Suite 1040    
Denver, CO 80246 
 
 
 

  ROSEMONT COPPER PROJECT 
NOVEMBER 2009 STATUS SUMMARY 

 

 

Dear Mr. Sturgess: 

This meeting serves to fulfill the Forest’s commitment to consult with you and keep you informed of 
progress made in the National Environmental Policy Act (NEPA) review of the Rosemont Copper Project 
and to hold monthly meetings to discuss progress and any important issues and/or needs, pursuant to Item 
D4 of our Memorandum of Understanding (MOU #03-MU-11030510-010, as modified). 
 
The project status summary and meeting agenda are as follows: 
 

 
1. CONCEPTUAL ALTERNATIVES 

The Forest Service will consider a number of alternatives in the DEIS. The conceptual 
alternatives include the Mine Plan of Operations (MPO), various options for waste and tailings 
placement, some form of pit backfill, an option to incorporate cooperating agency input, as well 
as the no action alternative. Alternatives to the MPO will incorporate an array of mitigation 
measures. 
 

2. PROJECT SCHEDULE AND ENVIRONMENTAL IMPACT STATEMENT STATUS 
Discuss schedule modifications and assumptions.  
 

3. DATA GAPS 
Discuss information needs, scheduled delivery, relationships to preparation of EIS and project 
timeline. 

 
 
 
 
 
 
 



 

 

4. COLLECTION AGREEMENT, ANNUAL OPERATING PLAN, STATUS OF FUNDS 
Discuss the annual operating plan for FY2010.  There are some unknowns that may require later 
modifications. 

 
 

Sincerely, 
 
 
 

 

/s/ Melinda D. Roth   
MELINDA D. ROTH   
Special Assistant   
 
 
 
Attachments: 
Draft EIS Timeline 
Collection Agreement Modification and Annual Operating Plan 
FY 2010 Financial Summary 
 

  

 
ec:  Regional Office Geology and Minerals (Cordts) 
       Regional Office Ecosystem Analysis and Planning (Davis) 
 
 
cc:  SWCA Environmental Consultants 
       343 West Franklin Street 
       Tucson, AZ  85701    
 
 
 

 

   
  

 
 

    
    
    
 
 



FS Agreement No.  08-MU-11030510-010 

November 12, 2009 

ATTACHMENT 2 

EIS Timeline 

Rosemont Copper Project 

Notes: 
1. Timeline is contingent upon Proponent provision of necessary data/information. 
2. Timeline is contingent upon the absence of unavoidable adverse unforeseen events (e.g., 

complex wildfire on Forest, serious injury or illness of key player, etc.). 
3. Timeline contingent upon Proponent's support of SWCA to meet the needs of the Forest 

for analysis. 
4. Forest Service will adjust its analysis approach to improve efficiency where possible. 

Task 2010 Accomplishment 

Internal review of DEIS. 1st  quarter 
(January- March) 

Publish Notice of Availability and 90-day comment period in 
Federal Register. Hold public meetings, hearings, and accept 
public comments. 

2 nd  quarter 
(April-June) 

Comment analysis. FEIS supplemented or revised to 
incorporate comments. Internal review completed. 

3 rd  quarter 
(July-September) 

ROD issued. 4th  quarter 
(October-December) 



Rosemont Copper Project FY 2010 AOP                                                                           11/10/2009 
 
 

Rosemont Copper Project FY 2010 Annual Operating Plan 
October 1, 2009 – September 30, 2010 Collection Agreement #07-CO-11030510-24 

 
Personnel Amount 

Forest and District Leadership, Decision-making, Process Mgmt, Tribal Consultation $0 
Project Coordination and Execution $162,000 
Public Involvement, Tribal Relationships, Cooperating Agencies, Website $150,572 
Environmental Analysis and Document Preparation $234,724 
Administrative Support $35,276 
TOTAL Personnel $582,572 
 
 

Fleet Monthly FOR & Mileage Amount 
Vehicle Numbers 4661, 5707, 5964 7 months, 11,400 miles $4,770 
TOTAL Fleet  $4,770 
 
 

Miscellaneous Expenses Description Amount 
Documents DEIS, EIS, ROD Copies, Mailing, Notification $50,000 
Content Analysis Receiving and Analyzing Public Comment $120,000 
Personnel Support Travel & Training $10,000 
Miscellaneous Supplies, Equipment, Public Meetings $9,640 
TOTAL Miscellaneous Expenses  $189,640 
 
 

USGS Inter-Agency Agreement Description Amount 
 Annual Maintenance of 1 bridge-mounted stream 

gauge and 1 unmanned cableway 
$16,000 

TOTAL USGS Inter-Agency Agreement  $16,000 
 
 

SUB-TOTAL ESTIMATED PROJECT EXPENSES                                                                            $792,982 
 Personnel                                                                                                                      $582,572 
 Fleet                      $4,770 
 Miscellaneous Expenses                                                                                             $189,640 
 Inter-Agency Agreement                                                                                              $16,000 
National Overhead Rate of 8%                                                                                                        $63,439 
TOTAL                                                                                                                                                     $856,421 
Estimated FY2009 Carryover                                                                                                             $128,680 
BALANCE NEEDED FOR FY 2010                                                                                                        $727,741 



12/10/2009 

MODIFICATION NO. 3 
to 

COLLECTION AGREEMENT NO. 07-00-11030510-024 
between 

USDA FOREST SERVICE, 
CORONADO NATIONAL FOREST 

and 
ROSEMONT COPPER COMPANY 

1. Purpose of the Modification:  The purpose of this modification is to add funding for FY2010. 

2. Change in Funds Available:  The attached Annual Operating Plan (AOP) itemizes planned 
expenditures for FY2010 in the amount of $856,421, which includes an estimated carryover amount of 
$128,680. It also includes a line item for the stream gauge maintenance to be performed by the U.S. 
Geological Survey (USGS). 

This modification is issued pursuant to Clause No. C. 7, No. D. 19, and No. D. 20. 

Except as provided herein, all terms and conditions of the referenced document remain unchanged and in 
full force. 

Rosemont Copper Company 	 USDA Forest Service 

JAMIE STURGESS 	 Date 	JEANINE A. DERBY 	 Date 
Vice President, Projects and Environment 	Forest Supervisor 

Forest Service Use 

Job Code: CWFS2410 

The authority and format of this instrument 
has been reviewed and approved for 
signature. 

NORENE NORRIS 	 DATE 
Grants & Agreements Specialist 



ROSEMONT COPPER PROJECT 
FY10 Financial Summary 

Rollover Funds from 2009 

October Expenditures 

November Expenditures 

December Deposit 

December Expenditures 

Expenditures 

$ 22,984.74 

$ 

$ 

$ 

Deposits 	Balance 

$128,679.73 

$105,694.99 

$ 

$ 

$ 

January Expenditures $ $ 

February Expenditures $ $ 

March Expenditures $ $ 

April Deposit $ $ 

April Expenditures $ $ 

May Expenditures $ $ 

June Expenditures $ $ 

July Deposit $ $ 

July Expenditures $ $ 

August Expenditures $ $ 

September Expenditures $ $ 

Rollover Funds from 2010 $ 

Rosemont Copper Project 	 November 12, 2009 



Rosemont Mine Landforming — Horst Schor Initial Visit — December 9-11, 2009 

Wednesday, December 9 

12:45 Horst's flight arrives Tucson 

2:00 	Meet at SWCA office, 343 W. Franklin St. 

• Introductions, roles, responsibilities (All) 

• Goals for the three days (Debby and Marcie) 

• Project overview and background: scoping, issues, MPO, alternatives, EIS process (Bev) 

• Review maps, aerial photos, and other documents (All) 

• Introduction to landforming (Horst) 

• Open discussion - blending Horst's expertise with project needs (All) 

• Discuss Wed. field trip agenda, order lunches, etc. (All) 

5:00 	Adjourn 

Thursday, December 10  (Site Tour) 

8:00 	Depart Hotel Arizona 

8:30 	Drive Highway 83: Hilton Rd, past project area, then to MP 44 

9:45 	MP 44: Meet Rosemont representatives and biology/hydrology tour 

10:30 Tour mine site, drive to Sonoita and (if time) Box Canyon Rd. 

12:00 Lunch (in field) 

12:30 Tour other areas and/or workshop at Singing Valley or SWCA office 

• Box Canyon Rd, 1-19 Duvall Overpass, Sahaurita Rd, Corona de Tucson, Tucson, etc. 

• Site Analysis exercise to summarize findings and opportunities (SWOT) 

• Landforms- brainstorm (what are the major signatures, structures, etc.), discussion, etc. 

4:30 	Arrive back at Hotel Arizona 

Friday,December 11 

8:00 	Meet at SWCA office 

• Wrap up exercise and brainstorm from Wed. 

• Process definition- what land forming can happen, schedule, roles, needs 

• Horst's reactions, sketching exercise (to bring first reactions to the foreground) 

• Discuss coordination with George Annandale, next steps, etc. 

11:30 Adjourn (Horst's flight dep Tucson 1:10, Marcie's flight dep Phoenix 2:00 pm) 



Questions for Horst Schor 

1. What landforming is possible on waste rock and tailings for Rosemont MPO and alternatives? 

(per Visual Quality Task #3f: "Explore shaping of waste rock and tailings piles that better protects and 

mimics natural landforms and valued landscape character. Explore radically different shaping to avoid 

the monolithic form, flat top, and even side slopes. Consider options that may benefit wildlife habitat 

and other resources.") 

2. Is there one alternative that has better landforming options than others? Is one waste big pile better 

or worse than two smaller piles (Sycamore alternative)? Consider also the tradeoffs between 

landforming success and open views of the pit. 

3. How can we provide assurance that natural (dendritic) hydrology will be at least as stable (and 

preferably more stable) than conventional engineered drainage? 

4. What are the tradeoffs between sediment retention and allowing downstream flow? 

5. Can other resource benefits be incorporated into Iandforming? (pooling water to grow large 

vegetation in drainageways, restoring road linkages, providing wildlife corridors, etc.) 

6. What side slopes are best for revegetation and stability of slopes? 3:1 as proposed? Can irregular 

ledges be added (and make some areas steeper)? Should slopes be flattened to benefit hydrology and 

revegetation? (note: this would require making piles higher or expanding the footprint) 

7. Where are the best places to expand the footprint, if this is necessary? (note: the Coronado NF can 

help answer this question) 

8. Are there good examples of Iandforming waste at other mines? (e.g., mine in NM?) 

9. Are there other experts (slope stabilization, revegetation, hydrology, computer modeling, etc.) that 

should be a part of the landforming team? 

10. What are the next steps? How quickly can they be accomplished? What are the costs? How does 

George Annandale's work fit in? 
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RECEIVED DEC 04 2009 

Jamie Sturgess 
Rosemont Copper Company 
4500 Cherry Creek South Drive 
Suite 1040 
Denver, CO 80246 

File Code: 1950-3/2810 
Date: December 1, 2009 

ROSEMONT COPPER PROJECT 

DECEMBER 2009 STATUS SUMMARY 

Dear Mr. Sturgess: 

This meeting serves to fulfill the Forest's commitment to consult with you and keep you informed of 
progress made in the National Environmental Policy Act (NEPA) review of the Rosemont Copper Project 
and to hold monthly meetings to discuss progress and any important issues and/or needs, pursuant to Item 
D4 of our Memorandum of Understanding (MOU #03-MU-11030510-010, as modified). 

The project status summary and meeting agenda are as follows: 

1. CONCEPTUAL ALTERNATIVES 
Status of inquiries to accept materials. Status of alternative incorporating Cooperating Agency 
input. Update of pit backfill analysis. Discussion of mitigation measures and monitoring. 
Identification of needed alternative design details, maps, comparative data tables, etc. 

2. ENVIRONMENTAL IMPACT STATEMENT STATUS 
Estimated percentages of completed draft and completed reviews. Identify targeted percentages 
and timeframes. Upcoming field/technical specialist meetings, other activities. 

3. MOU MODIFICATION 
Modifications to the MOU may be needed to clarify important details as we move forward with 
analysis. 

Sincerely, 

MELINDA D. ROTH 
Special Assistant 

Caring for the Land and Serving People Printed on Recycled Paper lair 
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Attachments: Draft MOU Modification #05 and Attachment 1 

ec: Regional Office Geology and Minerals (Cordts) 
Regional Office Ecosystem Analysis and Planning (Davis) 

cc: SWCA Environmental Consultants 
343 West Franklin Street 
Tucson, AZ 85701 



 

DRAFT 	 

 

113 USDA Forest Service OMB 0596-0217 
FS-1500-19 

MODIFICATION OF GRANT OR AGREEMENT 
PAGE 	OF PAGES 

1 
1. U.S. FOREST SERVICE GRANT/AGREEMENT NUMBER: 

08-MU-11030510-010 
2. RECIPIENT/COOPERATOR GRANT or 
AGREEMENT NUMBER, IF ANY: 

3. MODIFICATION NUMBER: 

05 	 ° 

4. NAME/ADDRESS OF U.S. FOREST SERVICE UNIT ADMINISTERING 
GRANT/AGREEMENT (unit name, street, city, state, and zip + 4): 

Coronado National Forest 
300 W. Congress Ave. 
Tucson, AZ 85701 

5. NAME/ADDRESS OF U.S. FOREST SERVICE UNIT ADMINISTERING 
PROJECT/ACTIVITY (unit name, street, city, state, and zip + 4): 

Coronado National Forest 
300 W. Congress Ave. 
Tucson, AZ 85701 

6. NAME/ADDRESS OF RECIPIENT/COOPERATOR (street, city, state, and zip + 
4, county): 

Rosemont Copper Company 
4500 Cherry Creek South, Suite 1040 
Denver, CO 80246 

7. RECIPIENT/COOPERATOR'S HHS SUB ACCOUNT NUMBER (For HHS 
payment use only): 

8. PURPOSE OF MODIFICATION 
CHECK ALL 
THAT APPLY: 

This modification is issued pursuant to provision no. F. 15 

E CHANGE IN PERFORMANCE PERIOD: 

CHANGE IN FUNDING: 

ADMINISTRATIVE CHANGES: 

'v.  OTHER (Specify type of modification): Changes wording to clarify certain existing clauses. Adds new clauses. 

Except as provided herein, all terms and conditions of the Grant/Agreement referenced in 1, above, remain unchanged and in full 
force and effect. 
9. ADDITIONAL SPACE FOR DESCRIPTION OF MODIFICATION (add additional pages as needed): 

See Attachment 1 to Modification No. 05 

10. ATTACHED DOCUMENTATION (Check all that apply): 

in Revised Scope of Work 

1 Revised Financial Plan 

Z Other: Changes wording to clarify certain existing clauses. Adds new clauses. 

11. SIGNATURES 
AUTHORIZED REPRESENTATIVE: BY SIGNATURE BELOW, THE SIGNING PARTIES CERTIFY THAT THEY ARE THE OFFICIAL REPRESENTATIVES OF 

THEIR RESPECTIVE PARTIES AND AUTHORIZED TO ACT IN THEIR RESPECTIVE AREAS FOR MATTERS RELATED TO THE ABOVE-REFERENCED 

GRANT/AGREEMENT. , 
11.A. RECIPIENT/COOPERATOR SIGNATURE 11.B. DATE 

SIGNED 
11.C. U.S. FOREST SERVICE SIGNATURE 11.D. DATE 

SIGNED 

(Signature of Signatory Official) (Signature of Signatory Official) 

11.E. NAME (type or print): GIL CLAUSEN 11.F. NAME (type or print): 'JEANINE A. DERBY 

I1.G. TITLE (type or print): President and CEO, Rosemont 
Copper Company 

11.H. TITLE (type or print): Forest Supervisor 

12. G&A REVIEW 



12.A. The authority and format of this modification have been reviewed and approved for signature by: 

NORENE NORRIS 
U.S. Forest Service Grants & Agreements Specialist 

12.B. DATE 
SIGNED 

  

C3 USDA Forest Service OMB 0596-0217 
FS-1500-19 



FS Agreement No. 08-MU-11030510-010 

12/4/2009 

DRAFT 
Attachment 1 

to 
MODIFICATION #05 

to 
AGREEMENT NO. 08-MU-11030510-010 

between 
USDA FOREST SERVICE 

and 
ROSEMONT COPPER COMPANY 

These sections and/or specific clauses are modified by deleting existing text, in its 
entirety, and replacing it with the following: 

A. (first paragraph). The purpose of this MOU is to articulate the working arrangement 
whereby a third-party environmental contractor (Prime Consultant) will support the 
Forest Service, in consultation with the Proponent, to conduct an environmental impacts 
analysis of the Rosemont Copper Project (Project) to serve as documentation of Forest 
Service compliance with the National Environmental Policy Act (NEPA) of 1969 (Public 
Law 91-190). 

C.1. As the lead agency in the NEPA review, the Forest Service will have primary 
responsibility for the content of the EIS. In order to reduce duplication of effort, the 
Forest Service plans to inform and/or invite other Federal, state and local agencies having 
jurisdiction by law or special expertise related to the proposal to participate as 
"cooperating agencies" during the NEPA review (40 CFR 1501.6). The Prime 
Consultant will be required to deliver an EIS that conforms in format and content to the 
requirements established by the Council on Environmental Quality (CEQ) Regulations 
Implementing NEPA (40 CFR 1500-1508), Forest Service Handbook (FSH) 1909.15, 
Environmental Policy and Procedures, and 36 CFR 220, Forest Service Regulations 
Implementing NEPA. 

C.8. As soon as the scoping process is underway, the Proponent will limit its 
communications with the Prime Consultant to matters of budget, schedule, and 
fulfillment of information requests. 

D.3. Designate a Forest Service point of contact for all matters related to the preparation 
of the EIS. This individual will direct the Prime Consultant in conducting the NEPA 
review and will interface with the Proponent to resolve issues and address questions that 

1 



DRAFT 	FS Agreement No. 08-MU-11030510-010 

12/4/2009 

arise during EIS preparation. This person will also interface with the Forest's Rosemont 
Project Manager on questions of a highly technical nature that arise during EIS 
preparation. 

D.13. Upon the Proponent's request, designate specific data and information as 
confidential or proprietary to the extent permitted by law. This responsibility extends to 
both internal and consultant's use of information. In the event that confidential or 
proprietary information is proposed for release by the Forest Service under the authority 
of the Freedom of Information Act (FOIA), the Proponent will be given the opportunity 
to object the Forest Service's determination. When materials are released that include 
Proponent redactions, the Forest Service will provide a courtesy copy of the FOIA 
transmittal letter to the Proponent. 

D.20. Direct the Prime Consultant to maintain the NEPA AR for the project until the 
decision is signed. At that time, the record will be delivered to the Forest Service. 

a. The Forest Service will provide direction to the Prime Consultant for design, 
organization, indexing, preparation, maintenance and safe storage of the hard 
copy and electronic administrative record. 

b. The Prime Consultant and sub-contractors will document sampling, testing, 
field observations, literature searches, analysis, recommendation, phone 
conversations, and other work which provides source material for the analysis, 
and any supplements to them. The Prime Consultant and sub-contractors will also 
document all the Forest Service's records in similar and compatible manner. 

c. The documentation will be organized by specific categories of information 
and chronologically within categories for easy retrieval. An index of the 
information in the AR will show the date, author, address, title, type of record, 
number of pages, summary, recipient, and document or page number. 

d. Two complete copies of the NEPA AR will be made available to the public 
during the Draft EIS comment period. 

D.21. Assume responsibility for preparation of the Record of Decision (ROD). 

E.3. Develop and execute a contract with a Prime Consultant to cover all costs associated 
with the NEPA review of the Project, with the exception of those related to the 

2 



DRAFT FS Agreement No. 08-MU-11030510-010 

12/4/2009 

preparation of the ROD. The Proponent will be responsible for all costs and any 
continuing costs incurred by the Prime Consultant until the contract has expired or is 
terminated by the Proponent. 

E.4. Ensure that all Prime Consultant staff and those of its sub-contractors provide to the 
Forest Service signed copies of a "Conflict of Interest" or "Disclosure Statement" that 
confirms that individuals do not have any interest, financial or otherwise, in the outcome 
of the project. 

E.7. Provide all relevant technical and environmental information necessary for 
environmental analysis and documentation, including draft for review and final versions, 
in a timeframe to allow for the completion of the EIS on schedule. Information will be 
submitted in formats requested by the Forest Service. All reports will be provided as 
paper (four copies each) and electronic copies. Electronic copies will be submitted on 
compact disks or DVDs, in .pdf and HTML formats. Geographical Information System 
(GIS) data will be submitted as shape files with Forest Service-specified metadata that 
are compatible with ESRI ArcMap. 

E.14. Bear sole responsibility for the cost of preparing and providing the number of 
requested copies of the Draft and Final EIS for public review; for the cost of reproducing 
and distributing the EIS and ROD, as directed by the Forest Service; and for providing an 
electronic copy of the EIS and related documents that is suitable for reproduction by the 
Forest Service. 

F.6. Electronic and hardcopy materials relevant to the decision to be made will be 
included in the NEPA AR. 

F.9. Any information furnished by the Proponent to the Forest Service under this MOU is 
subject to public release under the authority of the Freedom of Inform Act (5 USC 552). 
Specific exemptions in the FOIA may protect proprietary and confidential information 
related to the project. When providing materials to the Forest Service, the proponent 
must notify the Forest Service of any materials it requests to be exempt from release 
under FOIA. Forest Service will evaluate such info to determine whether or not it may be 
withheld. The Proponent will have a right to object the Forest Service's determination. 
When materials are released that include Proponent redactions, a courtesy copy of the 
FOIA transmittal letter will be provided to the Proponent. 
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F.12. The principal contacts for this MOU are: Gil Clausen, President and CEO, 
Rosemont Copper Company, 4500 Cherry Creek South, Suite 1040, Denver, CO 80246; 
and Forest Supervisor, Coronado National Forest, 300 W. Congress, Tucson, AZ 85701. 

Attachment 1, Section I, bullet 9. Distributing public notices and NEPA documents, 
including the ROD.; and 

Attachment 1, Section I C. bullet 8. Distribute the DEIS for public review; and 

Attachment 1, Section II. The Prime Consultant will provide reports and other 
deliverables to the Forest in both written and electronic formats. Electronic formats will 
be delivered via WebEx or as attachments by electronic mail, compact disks, DVDs, or 
posted to a file transfer protocol (ftp) site as requested. All electronic deliverables will be 
submitted in the format requested by the Forest Service and may include, but not limited 
to the latest version of Microsoft Office, Adobe, .pdf, hypertext language format 
(HTML), and shape files with Forest Service-specified metadata that are compatible with 
ESRI ArcMap. Paper copies will be prepared for all documents supporting the decision to 
be made and placed in the Administrative Record in accordance with Forest Service 
direction. Additional paper copies will be submitted to the Forest Service upon request. 
Maps will be prepared in consultation with Forest GIS staff in a format consistent with 
Forest Service specifications. Deliverables will include, but are not limited to: 

• NEPA Administrative Record 
• Checklist of environmental requirements 
• Project Description 
• Field Surveys and reports 
• Copy of all comment letters as received from the public and 

as coded by SWCA analysts. 
• Copies of all attachments to scoping letters, organized to 

demonstrate that all attachments were considered, and if 
appropriate, coded as comments or sent to the appropriate 
Forest Specialists to be considered during analysis of 
potential impacts. 

• Evaluation of and Summary of Scoping Comments 
(Scoping Summary Report #1: Extent of Public 
Participation, Scoping Summary Report #2: Theme of 
Comments Rosemont Copper Project, and Scoping 
Summary Report #3: Comment Disposition). 
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• Biological Assessment and Evaluation 
• Draft letter to Fish and Wildlife Service for Endangered 

Species Act Consultation 
• Heritage Field Work and Assessment 
• Draft Letter to the State Historic Preservation Office for 

NHPA Consultation 
• Annotated Outline of the EIS 
• Process papers as requested by the Forest Service 
• Internal review draft DEIS 
• Camera-ready version of the DEIS 
• Public notices and meeting materials 
• DEIS comment evaluation 
• Comment response Summary for FEIS 
• Internal review draft FEIS 
• Camera-ready version of the FEIS and Summary 

These clauses are added to the MOU: 

E.16. Bear the cost of all methods the Forest Service uses to notify the public of the 
availability of the DEIS and FEIS. This may include, but is not limited to, direct 
mailings, paid advertisements, public meetings and facilities. 

E.17. Bear the cost of all public meetings the Forest Service uses related to the DEIS and 
FEIS. This may include, but is not limited to, meeting materials, facilities, insurance, and 
security. 

E.18. At the request of the Forest Service, host and bear the cost of "Technical Transfer 
Meetings" from the Proponent's specialists and technical consulting team to Forest 
Service Specialists, Prime Consultant (and their sub-consultants when appropriate), and 
Cooperating Agencies. These meetings will be an opportunity to provide an interim 
review of the Proponent's work products by the Forest Service, the Prime Consultant, and 
Cooperating Agencies, as well as to provide the opportunity for dialogue between all 
parties. 
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01 1258 
300 W. Congress 
Tucson, Arizona 85701 
Phone (520) 388-8300 
FAX (520) 388-8305 
Deaf & Hearing Impaired 711 

Coronado National Forest 
Supervisor's Office 

United States 	Forest 

USDA Department of 	Service 
Agriculture 

File Code: 1950-3/2810 
Date: December 21, 2009 

Jamie Sturgess 
Rosemont Copper Company 
4500 Cherry Creek South Drive 
Suite 1040 
Denver, CO 80246 

ROSEMONT COPPER COMPANY 

DECEMBER 21, 2009 STATUS SUMMARY MEETING 

Dear Mr. Sturgess: 

This meeting serves to fulfill the Forest's commitment to consult with you and keep you informed of 
progress made in the National Environmental Policy Act (NEPA) review of the Rosemont Copper Project 
and to hold monthly meetings to discuss progress and any important issues and/or needs; pursuant to Item 
D4 of our Memorandum of Understanding (MOU #03-MU-11030510-010, as modified). 

The project status summary and meeting agenda are as follows: 

1. MOU MODIFICATION 
Finalize modifications needed to clarify important details as we move forward with 
analysis. 

2. STATUS OF FUNDS 
Review expenditures through November 2009. 

3. OUTSTANDING REPORTS AND INFORMATION 
Identify needed information and sources. 

4. STATUS OF ENVIRONMENTAL IMPACT STATEMENT 
Estimated percentages of completed draft and completed reviews. 

5. STATUS OF EPG AND OTHER PERMITS 
Progress update. 

6. MITIGATION AND MONITORING 
Review and discuss mitigation and monitoring ideas and needs. 

Caring for the Land and Serving People Printed on Recycled Paper art 
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Sincerely, 

MELINDA D. ROTH 
Special Assistant 

Attachments: Modification #05 and Attachment 1 
FY10 Financial Summary 
Transaction Registers 
Proposed Mitigation Measures 

Ec: Regional Office Geology and Minerals (Cordts) 
Regional Office Ecosystem Analysis and Planning (Davis) 

Cc: SWCA Environmental Consultants 
343 West Franklin Street 
Tucson, AZ 85701 



USDA Forest Service 
	

OMB 0596-0217 
FS-1500-19 

MODIFICATION OF GRANT OR AGREEMENT 
I 	PAGE 	OF PAGES 

1. U.S. FOREST SERVICE GRANT/AGREEMENT NUMBER: 

08-MU-11030510-010 
2. RECIPIENT/COOPERATOR GRANT or 
AGREEMENT NUMBER, IF ANY: 

3. MODIFICATION NUMBER: 

05 

4. NAME/ADDRESS OF U.S. FOREST SERVICE UNIT ADMINISTERING 
GRANT/AGREEMENT (unit name, street, city, state, and zip + 4): 

Coronado National Forest 
300 W. Congress Ave. 
Tucson, AZ 85701 

5. NAME/ADDRESS OF U.S. FOREST SERVICE UNIT ADMINISTERING 
PROJECT/ACTIVITY (unit name, street, city, state, and zip + 4): 

Coronado National Forest 
300 W. Congress Ave. 
Tucson, AZ 85701 

6. NAME/ADDRESS OF RECIPIENT/COOPERATOR (street, city, state, and zip + 
4, county): 

Rosemont Copper Company 
4500 Cherry Creek South, Suite 1040 
Denver, CO 80246 

7. RECIPIENT/COOPERATOR'S HHS SUB ACCOUNT NUMBER (For HHS 
payment use only): 

8. PURPOSE OF MODIFICATION 
CHECK ALL 
THAT APPLY: 

This modification is issued pursuant to provision no. F. 15 

CHANGE IN PERFORMANCE PERIOD: 

CHANGE IN FUNDING: 

ADMINISTRATIVE CHANGES: 

I OTHER: Changes wording to clarify certain existing clauses. Adds new clauses. 
Except as provided herein, all terms and conditions of the Grant/Agreement referenced in 1, above, remain unchanged and in full 
force and effect. 
9. ADDITIONAL SPACE FOR DESCRIPTION OF MODIFICATION (add additional pages as needed): 

See Attachment 1 to Modification No. 05 

10. ATTACHED DOCUMENTATION (Check all that apply): 
Revised Scope of Work 
Revised Financial Plan 

0 Other: Changes wording to clarify certain existing clauses. Adds new clauses. 
11. SIGNATURES 

AUTHORIZED REPRESENTATIVE: BY SIGNATURE BELOW, THE SIGNING PARTIES CERTIFY THAT THEY ARE THE OFFICIAL REPRESENTATIVES OF 

THEIR RESPECTIVE PARTIES AND AUTHORIZED TO ACT IN THEIR RESPECTIVE AREAS FOR MAlIERS RELATED TO THE ABOVE-REFERENCED 

GRANT/AGREEMENT. 

11.A. RECIPIENT/COOPERATOR SIGNATURE 11.B. DATE 
SIGNED 

11.C. U.S. FOREST SERVICE SIGNATURE 11.D. DATE 
SIGNED 

(Signature of Signatory Official) (Signature of Signatory Official) 

11.E. NAME (type or print): JAMIE STURGESS 11.F. NAME (type or print): JEANINE A. DERBY 

11.G. TITLE (type or print): Vice President Sustainable 
Development, Rosemont Copper Company 

11.14. TITLE (type or print): Forest Supervisor 

12. G&A REVIEW 
12.A. The authority and format of this modification have been reviewed and approved for signature by: 12.B. DATE 

SIGNED 

NORENE NORRIS 
U.S. Forest Service Grants & Agreements Specialist 



USDA Forest Service 	 OMB 0596-0217 
FS-1500-19 

INSTRUCTIONS FOR FORM FS-1500-19 

1. Enter the orginal U.S. Forest Service agreement number. 

2. Enter the cooperator's agreement number, if applicable. 

3. Enter the number for this Modification, i.e. 01, 02, or 03. The first modification to an instrument is '01', subsequent 
modifications receive a subsequent modification number (for example, the fourth modification is '04'). 

4. Enter the address of the G&A Specialist/Signatory Official responsible for this agreement. 

5. Enter the address of the U.S. Forest Service Program/Project Manager or Lead Scientist responsible for this agreement. 

6. Enter the cooperator's address. 

7. Enter the cooperator's HHS Sub-Account numbers, if funding is provided on this modification (for example: G2412345003) 
(Only used by NA/S&PF and NRS) 

8. Insert the provision number from the agreement/grant that allows for this modification (for instance, 'Sec. V., provision LL. 
MODIFICATION,' or 'Sec. V., provision FF. TERMINATION BY MUTUAL AGREEMENT.'). 

Also, select all boxes that apply: 
- Change in Performance = updated performance period agreed to. 
- Change in Funding = obligation OR de-obligation amount and new totals. 
- Administrative = change in pay address, administrator address, correcting typing errors, etc. 
- Other = any other modification not described, such as update new objective to study plan, change the Principle 
Investigator, etc. 

9. Insert changes such as updated provision, tasks, or any other data needed by the modification, add additional pages as 
needed. 

10. Check all boxes that apply and ensure to attach these documents to the modification. Other attachments could include 
SF-424 forms. 

11. A — D, self explanatory. 
11. E — H, Type or print the names of signatory officials. 

12. G&A Specialist signs and dates before sending to the individuals in block 11, if all modification data are approved for 
signature. 

Burden Statement 

According to the Paperwork Reduction Act of 1995, an agency may not conduct or sponsor, and a person is not required to respond to a collection of information unless it displays a valid 0MB 
control number. The valid 0MB control number for this information collection is 0596-0217. The time required to complete this information collection is estimated to average 30 minutes per 
response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. 

The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, age, disability, and where applicable, sex, marital 
status, familial status, parental status, religion, sexual orientation, genetic information, political beliefs, reprisal, or because all or part of an individual's income is derived from any public 
assistance. (Not all prohibited bases apply to all programs.) Persons with disabilities who require alternative means for communication of program information (Braille, large print, audiotape, 
etc.) should contact USDA's TARGET Center at 202-720-2600 (voice and TDD). 

To file a complaint of discrimination, write USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW, Washington, DC 20250-9410 or call toll free (866) 632-9992 (voice). TDD 
users can contact USDA through local relay or the Federal relay at (800) 877.8339 (TDD) or (866) 377-8642 (relay voice). USDA is an equal opportunity provider and employer. 



FS Agreement No. 08-MU-11030510-010 
12/15/2009 

Attachment 1 
to 

MODIFICATION #05 
to 

AGREEMENT NO. 08-MU-11030510-010 
between 

USDA FOREST SERVICE 
and 

ROSEMONT COPPER COMPANY 

These sections and/or specific clauses are modified by deleting existing text, in its entirety, and replacing 
it with the following: 

A. (first paragraph). The purpose of this MOU is to articulate the working arrangement whereby a third-
party environmental contractor (Prime Consultant) will support the Forest Service, in consultation with 
the Proponent, to conduct an environmental impacts analysis of the Rosemont Copper Project (Project) to 
serve as documentation of Forest Service compliance with the National Environmental Policy Act 
(NEPA) of 1969 (Public Law 91-190). 

C.1. As the lead agency in the NEPA review, the Forest Service will have primary responsibility for the 
content of the EIS. In order to reduce duplication of effort, the Forest Service plans to inform and/or 
invite other Federal, state, and local agencies having jurisdiction by law or special expertise related to the 
proposal to participate as "cooperating agencies" during the NEPA review (40 CFR 1501.6). The Prime 
Consultant will be required to deliver an EIS that conforms in format and content to the requirements 
established by the Council on Environmental Quality (CEQ) Regulations Implementing NEPA (40 CFR 
1500-1508), 36 CFR 220, National Environmental Policy Act (NEPA) Compliance, and Forest Service 
Handbook (FSH) 1909.15, Environmental Policy and Procedures. 

C.8. As soon as the scoping process is underway, the Proponent will limit its communications with the 
Prime Consultant to matters of scope, budget, schedule, and fulfillment of information requests, unless 
otherwise requested or approved by the Forest Service. 

D.3. Designate a Forest Service point of contact for all matters related to the preparation of the EIS. This 
individual will direct the Prime Consultant in conducting the NEPA 
review and will interface with the Proponent to resolve issues and address questions that 
arise during EIS preparation. This person will also interface with the Forest's Rosemont 
Project Manager on questions of a highly technical nature that arise during EIS preparation. 

D.13. Consider Freedom of Information Act in the release of Proponent-provided materials (F.9). 

D.20. Direct the Prime Consultant to maintain the NEPA Administrative Record (AR) for the project until 
the Forest Service ROD is signed. At that time, the AR will be delivered to the Forest Service. 

a. The Forest Service will provide direction to the Prime Consultant for design, organization, 
indexing, preparation, maintenance and safe storage of the hard copy and electronic AR. 
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b. The Prime Consultant and its sub-contractors will document sampling, testing, field 
observations, literature searches, analysis, recommendation, phone conversations, and other work 
that provides source material for the analysis, and any supplements to them. The Prime 
Consultant and its sub-contractors will also document the Forest Service's records in a similar 
and compatible manner. 

c. The documentation will be organized by specific categories of information and 
chronologically within categories for easy retrieval. An index of the information in the AR will 
show the date, author, address, title, type of record, number of pages, summary, recipient, and 
document or page number. 

d. Two complete copies of the AR will be made available to the public during the Draft EIS 
comment period. 

D.21. Assume responsibility for preparation of the Record of Decision (ROD). 

E.3. Develop and execute a contract with a Prime Consultant to cover all costs associated with the NEPA 
review of the Project, with the exception of those related to preparation of the ROD. The Proponent will 
be responsible for all costs and any continuing costs incurred by the Prime Consultant until the contract 
has expired or is terminated. 

E.4. Ensure that all Prime Consultant and sub-contractor staffs provide to the Forest Service signed copies 
of a "Disclosure Statement" confirming they do not have any interest, financial or otherwise, in the 
outcome of the project. 

E.7. Provide all relevant technical and environmental information necessary for environmental analysis 
and documentation, including draft for review and final versions, in a timeframe that allows for the 
completion of the EIS on schedule. Information will be submitted in formats requested by the Forest 
Service. At a minimum: 

• All reports will be provided as paper (four copies each) and electronic copies. 
• Electronic copies will be submitted on compact disks or DVDs in .pdf. 
• Geographical Information System (GIS) data will be submitted as shape files with Forest Service-

specified metadata that are compatible with ESRI ArcMap. 

E.14. Bear sole responsibility for the costs of: 
• Preparing and providing the number of requested copies of the Draft and Final EIS, including 

Summary DEIS and FEIS, for public review. 
• Reproducing and distributing the EIS and ROD. 
• Providing an electronic copy of the EIS and related documents that is suitable for reproduction by 

the Forest Service. 

F.6. Electronic and hardcopy materials relevant to the decisions to be made will be included in the NEPA 
AR. 

F.9. Any information furnished by the Proponent to the Forest Service under this MOU is subject to 
public release under the authority of the Freedom of Inform Act (5 USC 552). Specific exemptions in 
FOIA may protect proprietary and confidential information related to the project. When providing 
materials to the Forest Service, the proponent must notify the Forest Service of any materials it requests to 
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be exempt from release under FOIA. Forest Service will evaluate such information to determine whether 
or not it may be withheld. The Proponent will have a right to object the Forest Service's determination. 
When materials are released that include redactions of Proponent-provided materials, a courtesy copy of 
the FOIA transmittal letter will be provided to the Proponent. 

F.12. The principal contacts for this MOU are: Jamie Sturgess, Vice President Sustainable Development, 
Rosemont Copper Company, 4500 Cherry Creek South, Suite 1040, Denver, CO 80246; and Forest 
Supervisor, Coronado National Forest, 300 W. Congress, Tucson, AZ 85701. 

Attachment 1, Section I, bullet 9. Distributing public notices and NEPA documents, including the ROD; 
and 

Attachment 1, Section I C. bullet 8. Distribute the DEIS for public review; and 

Attachment 1, Section II. The Prime Consultant will provide reports and other deliverables to the Forest 
in both written and electronic formats. Electronic formats will be delivered via WebEx or as attachments 
by electronic mail, compact disks, DVDs, or posted to a file transfer protocol (ftp) site as requested by the 
Forest Service. All electronic deliverables will be submitted in the formats requested by the Forest 
Service and may include, but are not limited to Microsoft Office, .pdf, and shape files with Forest 
Service-specified metadata that are compatible with ESRI ArcMap. Paper copies will be prepared for all 
documents supporting the decisions to be made and placed in the Administrative Record in accordance 
with Forest Service direction. Additional paper copies will be submitted to the Forest Service upon 
request. Maps will be prepared in consultation with Forest GIS staff in a format consistent with Forest 
Service specifications. Deliverables will include, but are not limited to: 

• NEPA Administrative Record 
• Checklist of environmental requirements 
• Project Description 
• Field surveys and reports 
• Copy of all comment letters as received from the public and as coded by SWCA 

analysts. 
• Copies of all attachments to scoping letters, organized to demonstrate that all 

attachments were considered, and if appropriate, coded as comments or sent to 
the appropriate Forest specialists to be considered during analysis of potential 
impacts. 

• Evaluation of and Summary of Scoping Comments (Scoping Summary Report 
#1: Extent of Public Participation, Scoping Summary Report #2: Theme of 
Comments Rosemont Copper Project, and Scoping Summary Report #3: 
Comment Disposition). 

• Biological Assessment 
• Biological Evaluation 
• Biology Specialist Report 
• Migratory Bird Report 
• Management Indicator Report 
• Draft letter to Fish and Wildlife Service for Endangered Species Act 

Consultation 
• Heritage Field Work and Assessment 
• Draft Letter to the State Historic Preservation Office for NHPA Consultation 
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• Annotated Outline of the EIS 
• Process papers as requested by the Forest Service 
• Internal review draft DEIS 
• Camera-ready version of the DEIS and Summary 
• Public notices and meeting materials 
• DEIS comment evaluation 
• Comment response Summary for FEIS 
• Internal review draft FEIS 
• Camera-ready version of the FEIS and Summary 

These clauses are added to the MOU: 

E.16.Bear the cost of notifying the public of the availability of the DEIS and FEIS. Methods may 
include, but are not limited to legal notice, news releases, direct mailings, and paid advertisements. 

E.17.Bear the cost of public meetings the Forest Service uses related to the DEIS and FEIS. These costs 
may include, but are not limited to, production of meeting materials, procurement of facilities, insurance, 
and security services. 

E.18.At the request of the Forest Service, the Proponent will host and bear the cost of "Technical 
Transfer Meetings" by the Proponent's specialists and technical consulting team. These technical transfer 
meetings provide an opportunity for review of Proponent work products. 
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ROSEMONT COPPER PROJECT 
FY10 Financial Summary 

Expenditures 	Deposits 	Balance 

Estimated Rollover Funds from 2009 	 $128,679.73 

October Expenditures 	 $ 22,984.74 	 $105,694.99 

November Expenditures 	 $ 74,816.67 	 $ 30,878.32 

December Expenditures 

January Deposit (billed 12/10/2009) 	 $363,870.50 	$ 

January Expenditures 

February Expenditures 

March Expenditures 

April Deposit 	 $181,935.25 	$ 

April Expenditures 

May Expenditures 

June Expenditures 

July Deposit 	 $181,935.25 	$ 

July Expenditures 

August Expenditures 

September Expenditures 

Rollover Funds from 2010 

Rosemont Copper Project 	 December 21, 2009 



 Transaction Register: Actual Expenditure Report by Job Code, BLI and Month Fiscal Year: 2010 
 Southwestern Region CORONADO 
 Last Month of TROB Data Imported for this fiscal year       Nov -- 2010 

 WP Res Trans Line  Trans Commit Unliq Obs Expenditures Total 
 Vendor BOC  Type Hours/Days  Code Doc Nbr Nbr  Type Reference Information ($) ( ($) ($) 
Regio Southwestern 
 CORONADO 
 Job Code: CWFS2410 
 BLI: CWFS 
 Nov 
 BLAIR, CHARLES A 1121 BAP Days 4.4 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 515.90 515.90 
 BLAIR, CHARLES A 1201 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 31.99 31.99 
 BLAIR, CHARLES A 1213 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 7.48 7.48 
 BROWN, D KENDALL 1101 BAP Days 0.6 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 150.66 150.66 
 BROWN, D KENDALL 1202 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 0.30 0.30 
 BROWN, D KENDALL 1203 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 19.83 19.83 
 BROWN, D KENDALL 1213 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 2.16 2.16 
 BROWN, D KENDALL 1264 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 16.87 16.87 
 BROWN, D KENDALL 1269 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 9.25 9.25 
 BROWN, D KENDALL 1274 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 1.51 1.51 
 BROWN, D KENDALL 1275 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 6.03 6.03 
 CIAPUSCI, TERESA ANN 1101 BAP Days 7.3 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 2,779.92 2,779.92 
 CIAPUSCI, TERESA ANN 1101 BAP Days 4.8 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 1,829.52 1,829.52 
 CIAPUSCI, TERESA ANN 1101 BAP Days 7.2 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 2,732.40 2,732.40 
 CIAPUSCI, TERESA ANN 1202 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 3.69 3.69 
 CIAPUSCI, TERESA ANN 1202 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 5.51 5.51 
 CIAPUSCI, TERESA ANN 1202 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 5.59 5.59 
 CIAPUSCI, TERESA ANN 1203 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 257.81 257.81 
 CIAPUSCI, TERESA ANN 1203 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 169.67 169.67 
 CIAPUSCI, TERESA ANN 1203 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 253.40 253.40 
 CIAPUSCI, TERESA ANN 1204 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 191.26 191.26 
 CIAPUSCI, TERESA ANN 1204 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 194.59 194.59 
 CIAPUSCI, TERESA ANN 1204 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 128.07 128.07 
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 CIAPUSCI, TERESA ANN 1213 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 37.83 37.83 
 CIAPUSCI, TERESA ANN 1213 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 24.90 24.90 
 CIAPUSCI, TERESA ANN 1213 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 37.18 37.18 
 COPPER, ROSEMONT 210 MIS IV P0933401030 001 IT NONE 0.00 0.00 7,548.73 7,548.73 
 DAVIS, SARAH L 1101 BAP Days 2.1 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 597.38 597.38 
 DAVIS, SARAH L 1101 BAP Days 0.4 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 122.99 122.99 
 DAVIS, SARAH L 1101 BAP Days 4.6 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 1,291.40 1,291.40 
 DAVIS, SARAH L 1202 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 1.21 1.21 
 DAVIS, SARAH L 1202 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 2.62 2.62 
 DAVIS, SARAH L 1202 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 0.25 0.25 
 DAVIS, SARAH L 1203 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 15.42 15.42 
 DAVIS, SARAH L 1203 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 161.96 161.96 
 DAVIS, SARAH L 1203 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 74.92 74.92 
 DAVIS, SARAH L 1213 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 8.16 8.16 
 DAVIS, SARAH L 1213 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 1.68 1.68 
 DAVIS, SARAH L 1213 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 17.63 17.63 
 DAVIS, SARAH L 1264 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 13.77 13.77 
 DAVIS, SARAH L 1264 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 66.91 66.91 
 DAVIS, SARAH L 1264 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 144.63 144.63 
 DAVIS, SARAH L 1269 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 7.18 7.18 
 DAVIS, SARAH L 1269 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 34.87 34.87 
 DAVIS, SARAH L 1269 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 75.38 75.38 
 DAVIS, SARAH L 1274 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 5.97 5.97 
 DAVIS, SARAH L 1274 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 1.23 1.23 
 DAVIS, SARAH L 1274 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 12.91 12.91 
 DAVIS, SARAH L 1275 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 51.66 51.66 
 DAVIS, SARAH L 1275 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 23.90 23.90 
 DAVIS, SARAH L 1275 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 4.92 4.92 
 ELEK, ARTHUR S 1101 BAP Days 0.8 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 130.59 130.59 
 ELEK, ARTHUR S 1170 PRP Hour 8.5 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 260.53 260.53 
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 ELEK, ARTHUR S 1202 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 0.27 0.27 
 ELEK, ARTHUR S 1203 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 28.65 28.65 
 ELEK, ARTHUR S 1213 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 5.26 5.26 
 ELEK, ARTHUR S 1264 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 14.63 14.63 
 ELEK, ARTHUR S 1269 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 22.52 22.52 
 ELEK, ARTHUR S 1274 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 1.31 1.31 
 ELEK, ARTHUR S 1275 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 5.22 5.22 
 EMMETT, TAMRA J 1101 BAP Days 3.9 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 921.63 921.63 
 EMMETT, TAMRA J 1101 BAP Days 2.5 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 594.60 594.60 
 EMMETT, TAMRA J 1202 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 1.89 1.89 
 EMMETT, TAMRA J 1202 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 1.22 1.22 
 EMMETT, TAMRA J 1203 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 38.92 38.92 
 EMMETT, TAMRA J 1203 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 60.32 60.32 
 EMMETT, TAMRA J 1213 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 8.04 8.04 
 EMMETT, TAMRA J 1213 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 12.46 12.46 
 EMMETT, TAMRA J 1264 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 103.22 103.22 
 EMMETT, TAMRA J 1264 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 66.59 66.59 
 EMMETT, TAMRA J 1269 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 34.37 34.37 
 EMMETT, TAMRA J 1269 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 53.27 53.27 
 EMMETT, TAMRA J 1274 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 5.95 5.95 
 EMMETT, TAMRA J 1274 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 9.21 9.21 
 EMMETT, TAMRA J 1275 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 23.78 23.78 
 EMMETT, TAMRA J 1275 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 36.86 36.86 
 EVERSON, BEVERLEY A 1101 BAP Days 10.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 2,937.60 2,937.60 
 EVERSON, BEVERLEY A 1101 BAP Days 10.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 2,937.60 2,937.60 
 EVERSON, BEVERLEY A 1101 BAP Days 10.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 2,937.60 2,937.60 
 EVERSON, BEVERLEY A 1202 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 5.93 5.93 
 EVERSON, BEVERLEY A 1202 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 5.93 5.93 
 EVERSON, BEVERLEY A 1202 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 5.93 5.93 
 EVERSON, BEVERLEY A 1203 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 155.66 155.66 
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 EVERSON, BEVERLEY A 1203 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 155.66 155.66 
 EVERSON, BEVERLEY A 1203 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 155.66 155.66 
 EVERSON, BEVERLEY A 1213 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 41.58 41.58 
 EVERSON, BEVERLEY A 1213 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 41.58 41.58 
 EVERSON, BEVERLEY A 1213 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 41.58 41.58 
 EVERSON, BEVERLEY A 1264 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 329.01 329.01 
 EVERSON, BEVERLEY A 1264 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 329.01 329.01 
 EVERSON, BEVERLEY A 1264 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 329.01 329.01 
 EVERSON, BEVERLEY A 1269 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 177.78 177.78 
 EVERSON, BEVERLEY A 1269 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 177.78 177.78 
 EVERSON, BEVERLEY A 1269 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 177.78 177.78 
 EVERSON, BEVERLEY A 1274 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 29.38 29.38 
 EVERSON, BEVERLEY A 1274 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 29.38 29.38 
 EVERSON, BEVERLEY A 1274 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 29.38 29.38 
 EVERSON, BEVERLEY A 1275 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 117.51 117.51 
 EVERSON, BEVERLEY A 1275 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 117.51 117.51 
 EVERSON, BEVERLEY A 1275 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 117.51 117.51 
 FARRELL, MARY M 1101 BAP Days 1.3 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 430.82 430.82 
 FARRELL, MARY M 1202 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 0.87 0.87 
 FARRELL, MARY M 1203 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 46.27 46.27 
 FARRELL, MARY M 1204 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 30.16 30.16 
 FARRELL, MARY M 1213 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 5.98 5.98 
 GERHART, RICHARD A 1101 BAP Days 1.2 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 369.36 369.36 
 GERHART, RICHARD A 1202 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 0.75 0.75 
 GERHART, RICHARD A 1203 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 41.87 41.87 
 GERHART, RICHARD A 1213 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 5.08 5.08 
 GERHART, RICHARD A 1264 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 41.37 41.37 
 GERHART, RICHARD A 1269 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 21.74 21.74 
 GERHART, RICHARD A 1274 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 3.69 3.69 
 GERHART, RICHARD A 1275 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 14.77 14.77 
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 GILLESPIE, WILLIAM B 1101 BAP Days 1.4 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 383.30 383.30 
 GILLESPIE, WILLIAM B 1101 BAP Days 2.1 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 549.93 549.93 
 GILLESPIE, WILLIAM B 1101 BAP Days 2.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 533.28 533.28 
 GILLESPIE, WILLIAM B 1202 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 1.11 1.11 
 GILLESPIE, WILLIAM B 1202 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 0.78 0.78 
 GILLESPIE, WILLIAM B 1202 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 1.08 1.08 
 GILLESPIE, WILLIAM B 1203 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 70.51 70.51 
 GILLESPIE, WILLIAM B 1203 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 72.71 72.71 
 GILLESPIE, WILLIAM B 1203 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 50.68 50.68 
 GILLESPIE, WILLIAM B 1213 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 5.20 5.20 
 GILLESPIE, WILLIAM B 1213 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 7.23 7.23 
 GILLESPIE, WILLIAM B 1213 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 7.46 7.46 
 GILLESPIE, WILLIAM B 1264 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 42.93 42.93 
 GILLESPIE, WILLIAM B 1264 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 59.73 59.73 
 GILLESPIE, WILLIAM B 1264 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 61.59 61.59 
 GILLESPIE, WILLIAM B 1269 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 22.22 22.22 
 GILLESPIE, WILLIAM B 1269 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 30.92 30.92 
 GILLESPIE, WILLIAM B 1269 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 31.88 31.88 
 GILLESPIE, WILLIAM B 1274 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 3.83 3.83 
 GILLESPIE, WILLIAM B 1274 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 5.33 5.33 
 GILLESPIE, WILLIAM B 1274 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 5.50 5.50 
 GILLESPIE, WILLIAM B 1275 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 15.33 15.33 
 GILLESPIE, WILLIAM B 1275 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 22.00 22.00 
 GILLESPIE, WILLIAM B 1275 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 21.33 21.33 
 JR, ELIJIO CURIEL 1101 BAP Days 0.4 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 122.99 122.99 
 JR, ELIJIO CURIEL 1101 BAP Days 0.8 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 228.41 228.41 
 JR, ELIJIO CURIEL 1202 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 0.25 0.25 
 JR, ELIJIO CURIEL 1202 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 0.46 0.46 
 JR, ELIJIO CURIEL 1203 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 5.60 5.60 
 JR, ELIJIO CURIEL 1203 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 10.40 10.40 
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 JR, ELIJIO CURIEL 1213 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 3.26 3.26 
 JR, ELIJIO CURIEL 1213 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 1.76 1.76 
 JR, ELIJIO CURIEL 1264 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 25.58 25.58 
 JR, ELIJIO CURIEL 1264 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 13.77 13.77 
 JR, ELIJIO CURIEL 1269 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 7.51 7.51 
 JR, ELIJIO CURIEL 1269 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 13.95 13.95 
 JR, ELIJIO CURIEL 1274 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 2.28 2.28 
 JR, ELIJIO CURIEL 1274 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 1.23 1.23 
 JR, ELIJIO CURIEL 1275 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 4.92 4.92 
 JR, ELIJIO CURIEL 1275 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 9.14 9.14 
 KAPLAN, MARC G 1101 BAP Days 1.2 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 342.62 342.62 
 KAPLAN, MARC G 1202 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 0.69 0.69 
 KAPLAN, MARC G 1203 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 42.97 42.97 
 KAPLAN, MARC G 1204 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 23.98 23.98 
 KAPLAN, MARC G 1213 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 4.48 4.48 
 KEYES, WALTER M 1101 BAP Days 3.6 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 1,001.50 1,001.50 
 KEYES, WALTER M 1101 BAP Days 1.8 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 500.75 500.75 
 KEYES, WALTER M 1163 PRP Hour 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 61.53 61.53 
 KEYES, WALTER M 1202 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 2.03 2.03 
 KEYES, WALTER M 1202 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 1.02 1.02 
 KEYES, WALTER M 1203 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 106.79 106.79 
 KEYES, WALTER M 1203 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 53.39 53.39 
 KEYES, WALTER M 1213 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 14.88 14.88 
 KEYES, WALTER M 1213 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 7.00 7.00 
 KEYES, WALTER M 1264 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 56.08 56.08 
 KEYES, WALTER M 1264 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 112.17 112.17 
 KEYES, WALTER M 1269 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 63.61 63.61 
 KEYES, WALTER M 1269 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 29.94 29.94 
 KEYES, WALTER M 1274 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 10.01 10.01 
 KEYES, WALTER M 1274 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 5.01 5.01 
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 KEYES, WALTER M 1275 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 20.03 20.03 
 KEYES, WALTER M 1275 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 40.06 40.06 
 KRIEGEL, DEBORAH A 1101 BAP Days 4.6 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 1,266.88 1,266.88 
 KRIEGEL, DEBORAH A 1101 BAP Days 2.2 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 590.64 590.64 
 KRIEGEL, DEBORAH A 1101 BAP Days 6.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 1,634.96 1,634.96 
 KRIEGEL, DEBORAH A 1203 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 31.50 31.50 
 KRIEGEL, DEBORAH A 1203 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 67.57 67.57 
 KRIEGEL, DEBORAH A 1203 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 87.20 87.20 
 KRIEGEL, DEBORAH A 1213 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 8.23 8.23 
 KRIEGEL, DEBORAH A 1213 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 17.66 17.66 
 KRIEGEL, DEBORAH A 1213 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 22.79 22.79 
 KRIEGEL, DEBORAH A 1264 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 66.15 66.15 
 KRIEGEL, DEBORAH A 1264 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 183.12 183.12 
 KRIEGEL, DEBORAH A 1264 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 141.89 141.89 
 KRIEGEL, DEBORAH A 1269 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 75.50 75.50 
 KRIEGEL, DEBORAH A 1269 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 35.20 35.20 
 KRIEGEL, DEBORAH A 1269 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 97.43 97.43 
 KRIEGEL, DEBORAH A 1274 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 5.91 5.91 
 KRIEGEL, DEBORAH A 1274 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 12.67 12.67 
 KRIEGEL, DEBORAH A 1274 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 16.35 16.35 
 KRIEGEL, DEBORAH A 1275 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 50.68 50.68 
 KRIEGEL, DEBORAH A 1275 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 23.63 23.63 
 KRIEGEL, DEBORAH A 1275 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 65.40 65.40 
 LAWRENCE L C JONES      1101 BAP Days 2.5 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 694.01 694.01 
 LAWRENCE L C JONES      1101 BAP Days 3.9 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 1,106.90 1,106.90 
 LAWRENCE L C JONES      1101 BAP Days 6.7 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 1,879.97 1,879.97 
 LAWRENCE L C JONES      1202 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 3.81 3.81 
 LAWRENCE L C JONES      1202 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 1.41 1.41 
 LAWRENCE L C JONES      1202 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 2.24 2.24 
 LAWRENCE L C JONES      1203 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 50.40 50.40 
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 Vendor BOC  Type Hours/Days  Code Doc Nbr Nbr  Type Reference Information ($) ( ($) ($) 
 Job Code: CWFS2410 
 Nov 
 LAWRENCE L C JONES      1203 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 85.60 85.60 
 LAWRENCE L C JONES      1203 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 31.60 31.60 
 LAWRENCE L C JONES      1213 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 9.91 9.91 
 LAWRENCE L C JONES      1213 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 15.80 15.80 
 LAWRENCE L C JONES      1213 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 26.85 26.85 
 LAWRENCE L C JONES      1264 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 77.73 77.73 
 LAWRENCE L C JONES      1264 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 210.55 210.55 
 LAWRENCE L C JONES      1264 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 123.97 123.97 
 LAWRENCE L C JONES      1269 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 42.38 42.38 
 LAWRENCE L C JONES      1269 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 67.59 67.59 
 LAWRENCE L C JONES      1269 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 114.79 114.79 
 LAWRENCE L C JONES      1274 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 11.07 11.07 
 LAWRENCE L C JONES      1274 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 18.80 18.80 
 LAWRENCE L C JONES      1274 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 6.94 6.94 
 LAWRENCE L C JONES      1275 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 75.20 75.20 
 LAWRENCE L C JONES      1275 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 27.76 27.76 
 LAWRENCE L C JONES      1275 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 44.28 44.28 
 LEFEVRE, ROBERT E 1101 BAP Days 0.6 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 189.50 189.50 
 LEFEVRE, ROBERT E 1101 BAP Days 4.3 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 1,452.79 1,452.79 
 LEFEVRE, ROBERT E 1202 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 2.91 2.91 
 LEFEVRE, ROBERT E 1202 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 0.38 0.38 
 LEFEVRE, ROBERT E 1203 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 152.04 152.04 
 LEFEVRE, ROBERT E 1203 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 19.83 19.83 
 LEFEVRE, ROBERT E 1204 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 101.70 101.70 
 LEFEVRE, ROBERT E 1204 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 13.27 13.27 
 LEFEVRE, ROBERT E 1213 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 2.63 2.63 
 LEFEVRE, ROBERT E 1213 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 20.19 20.19 
 MCKAY, GEORGE WINN 1101 BAP Days 2.1 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 677.00 677.00 
 MCKAY, GEORGE WINN 1101 BAP Days 1.2 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 389.79 389.79 
 MCKAY, GEORGE WINN 1202 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 0.78 0.78 
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 Job Code: CWFS2410 
 Nov 
 MCKAY, GEORGE WINN 1202 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 1.36 1.36 
 MCKAY, GEORGE WINN 1203 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 61.82 61.82 
 MCKAY, GEORGE WINN 1203 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 35.60 35.60 
 MCKAY, GEORGE WINN 1204 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 27.29 27.29 
 MCKAY, GEORGE WINN 1204 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 47.39 47.39 
 MCKAY, GEORGE WINN 1213 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 8.94 8.94 
 MCKAY, GEORGE WINN 1213 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 5.15 5.15 
 RALEY, ROXANE M 1101 BAP Days 0.5 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 81.08 81.08 
 RALEY, ROXANE M 1203 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 7.78 7.78 
 RALEY, ROXANE M 1213 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 1.12 1.12 
 RALEY, ROXANE M 1264 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 9.08 9.08 
 RALEY, ROXANE M 1269 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 4.81 4.81 
 RALEY, ROXANE M 1274 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 0.81 0.81 
 RALEY, ROXANE M 1275 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 3.24 3.24 
 ROTH, MELINDA D 1101 BAP Days 10.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 3,390.40 3,390.40 
 ROTH, MELINDA D 1101 BAP Days 10.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 3,390.40 3,390.40 
 ROTH, MELINDA D 1101 BAP Days 10.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 3,390.40 3,390.40 
 ROTH, MELINDA D 1170 PRP Hour 12.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 508.56 508.56 
 ROTH, MELINDA D 1202 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 6.82 6.82 
 ROTH, MELINDA D 1202 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 6.82 6.82 
 ROTH, MELINDA D 1202 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 6.82 6.82 
 ROTH, MELINDA D 1203 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 352.56 352.56 
 ROTH, MELINDA D 1203 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 352.56 352.56 
 ROTH, MELINDA D 1203 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 352.56 352.56 
 ROTH, MELINDA D 1204 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 237.33 237.33 
 ROTH, MELINDA D 1204 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 237.33 237.33 
 ROTH, MELINDA D 1204 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 237.33 237.33 
 ROTH, MELINDA D 1213 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 47.30 47.30 
 ROTH, MELINDA D 1213 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 47.30 47.30 
 ROTH, MELINDA D 1213 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 54.67 54.67 
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 Vendor BOC  Type Hours/Days  Code Doc Nbr Nbr  Type Reference Information ($) ( ($) ($) 
 Job Code: CWFS2410 
 Nov 
 SCHNEIDER, BARBARA A 1131 BAP Days 10.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 1,179.20 1,179.20 
 SCHNEIDER, BARBARA A 1131 BAP Days 10.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 1,179.20 1,179.20 
 SCHNEIDER, BARBARA A 1131 BAP Days 10.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 1,179.20 1,179.20 
 SCHNEIDER, BARBARA A 1201 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 73.11 73.11 
 SCHNEIDER, BARBARA A 1201 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 73.11 73.11 
 SCHNEIDER, BARBARA A 1201 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 73.11 73.11 
 SCHNEIDER, BARBARA A 1213 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 17.10 17.10 
 SCHNEIDER, BARBARA A 1213 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 17.10 17.10 
 SCHNEIDER, BARBARA A 1213 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 17.10 17.10 
 SEBESTA, DEBORAH K 1101 BAP Days 1.4 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 356.73 356.73 
 SEBESTA, DEBORAH K 1203 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 20.33 20.33 
 SEBESTA, DEBORAH K 1213 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 5.05 5.05 
 SEBESTA, DEBORAH K 1214 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 24.97 24.97 
 SEBESTA, DEBORAH K 1251 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 21.58 21.58 
 SHAFIQULLAH, SALEK 1101 BAP Days 8.5 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 2,144.04 2,144.04 
 SHAFIQULLAH, SALEK 1101 BAP Days 2.2 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 551.78 551.78 
 SHAFIQULLAH, SALEK 1101 BAP Days 7.4 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 1,860.27 1,860.27 
 SHAFIQULLAH, SALEK 1203 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 34.05 34.05 
 SHAFIQULLAH, SALEK 1203 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 132.31 132.31 
 SHAFIQULLAH, SALEK 1203 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 114.80 114.80 
 SHAFIQULLAH, SALEK 1213 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 30.31 30.31 
 SHAFIQULLAH, SALEK 1213 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 26.30 26.30 
 SHAFIQULLAH, SALEK 1213 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 7.80 7.80 
 SHAFIQULLAH, SALEK 1264 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 61.80 61.80 
 SHAFIQULLAH, SALEK 1264 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 208.35 208.35 
 SHAFIQULLAH, SALEK 1264 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 240.13 240.13 
 SHAFIQULLAH, SALEK 1269 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 129.59 129.59 
 SHAFIQULLAH, SALEK 1269 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 33.35 33.35 
 SHAFIQULLAH, SALEK 1269 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 112.44 112.44 
 SHAFIQULLAH, SALEK 1274 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 18.60 18.60 
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 Job Code: CWFS2410 
 Nov 
 SHAFIQULLAH, SALEK 1274 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 21.44 21.44 
 SHAFIQULLAH, SALEK 1274 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 5.52 5.52 
 SHAFIQULLAH, SALEK 1275 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  23 0.00 0.00 85.76 85.76 
 SHAFIQULLAH, SALEK 1275 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  21 0.00 0.00 22.07 22.07 
 SHAFIQULLAH, SALEK 1275 BAP Days 0.0 PY NONE na na 0XX0305  CWFS24  22 0.00 0.00 74.41 74.41 

 Total for Month Nov 0.00 0.00 74,816.67 74,816.67 

 Total for Job Code: CWFS2410 0.00 0.00 74,816.67 74,816.67 

 Total for Unit: CORONADO 0.00 0.00 74,816.67 74,816.67 

 Total for Region: Southwestern 0.00 0.00 74,816.67 74,816.67 
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Transaction Register: Expenditure Summary by Job Code, BLI and Vendor - Actual 
 Southwestern Region CORONADO 
 Fiscal Year: 2010 
 Accounting Month: Nov Budget Fiscal Year: 10 
 Last Month of TROB Data Imported for this fiscal year       Nov -- 2010 

 Base Days  Commitments Unliq Obs Expenditures Total 
Job Code BLI Vendor ONLY ($) ($) ($) ($) 
Regio Southwestern 
 CORONADO 
CWFS2410 
 CWFS 
 BLAIR, CHARLES A 4 0.00 0.00 555.37 555.37 
 BROWN, D KENDALL 1 0.00 0.00 206.61 206.61 
 CIAPUSCI, TERESA ANN 19 0.00 0.00 8,651.34 8,651.34 
 COPPER, ROSEMONT 0 0.00 0.00 7,548.73 7,548.73 
 DAVIS, SARAH L 7 0.00 0.00 2,738.95 2,738.95 
 ELEK, ARTHUR S 1 0.00 0.00 468.98 468.98 
 EMMETT, TAMRA J 6 0.00 0.00 1,972.33 1,972.33 
 EVERSON, BEVERLEY A 30 0.00 0.00 11,383.35 11,383.35 
 FARRELL, MARY M 1 0.00 0.00 514.10 514.10 
 GERHART, RICHARD A 1 0.00 0.00 498.63 498.63 
 GILLESPIE, WILLIAM B 6 0.00 0.00 2,005.86 2,005.86 
 JR, ELIJIO CURIEL 1 0.00 0.00 451.51 451.51 
 KAPLAN, MARC G 1 0.00 0.00 414.74 414.74 
 KEYES, WALTER M 5 0.00 0.00 2,085.80 2,085.80 
 KRIEGEL, DEBORAH A 13 0.00 0.00 4,501.36 4,501.36 
 LAWRENCE L C JONES         13 0.00 0.00 4,729.56 4,729.56 
 LEFEVRE, ROBERT E 5 0.00 0.00 1,955.24 1,955.24 
 MCKAY, GEORGE WINN 3 0.00 0.00 1,255.12 1,255.12 
 RALEY, ROXANE M 1 0.00 0.00 107.92 107.92 
 ROTH, MELINDA D 30 0.00 0.00 12,619.16 12,619.16 
 SCHNEIDER, BARBARA A 30 0.00 0.00 3,808.23 3,808.23 
 SEBESTA, DEBORAH K 1 0.00 0.00 428.66 428.66 
 SHAFIQULLAH, SALEK 18 0.00 0.00 5,915.12 5,915.12 
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 Base Days  Commitments Unliq Obs Expenditures Total 
Job Code BLI Vendor ONLY ($) ($) ($) ($) 
CWFS2410 
 Total for: CWFS2410 198 0.00 0.00 74,816.67 74,816.67 

 Total for Unit: CORONADO 198 0.00 0.00 74,816.67 74,816.67 

 Total for Region: Southwestern 198 0.00 0.00 74,816.67 74,816.67 
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# Proposed Mitigation Measure 
1  Air 
2  Mix tails with a dust suppressant instead of polymers 
3  Use permeable concrete as a dust suppressant instead of polymers. 
4  Cover dry stack tailings conveyor at transfer points 
5  Pave roads 
6  Implement dust management for Santa Rita road and Forest Service roads on the west side of the Santa Rita 

Mountains. 
7  Reorient haul road system to facilitate dust control 
8  Set and enforce speed limits within project area 
9  Use water sprays on gravel access road 
10  Use surface binders on all mine roads 
11  Cover crushing and conveyor facilities 
12  Use water sprays on crushing and conveyor facilities. 
13  Compact the tails as they are placed in the tailings facilities 
14  Apply soil stabilizers to tails as needed 
15  Mix approved stabilizing polymers with tailings as needed 
16  Use emitters, similar to drip irrigation, to apply the acid leaching solution to the heap 
17  Monitor and report on air quality monitoring 
18  Modify or supplement air quality mitigation measures to address concerns 
19  Use secondary acid mist controls in electrowinning tank house 
20  Use contemporary equipment 
21  Establish truck specifications to reduce emissions 
22  Stipulate usage of low-sulfur diesel fuel on-site 
23  Select equipment that will reduce the number of road miles 
24  Establish a Park and ride Program for workers to reduce the number of personal vehicle miles driven to and from the 

Project 
25  Construct electric lines as a first step in developing the time to eliminate the need for on-site electrical generation 
26  Use alternative methods for generation such as solar for administration buildings 
27  Modify or supplement air quality mitigation measures to address concerns 
28   
29   
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30   
31  Dark/Night Skies 
32  Utilize the 2006 City of Tucson/Pima County Outdoor Lighting Code 
33   
34   
35  Heritage 
36  Complete Archaeological Inventory survey for all parts of the Area of Potential Effect not surveyed in the SWCA 

survey of the initial MPO area and evaluate National Register eligibility for additional sites that are recorded. 
37  Conduct archaeological testing at those sites within the Area of Potential Effect where National Register eligibility is 

undetermined. 
38  Conduct archaeological data recovery at National Register-eligible  sites within the project footprint 
39  Design waste dump and tailings piles to iminimize impacts on properties eligible for the National Register of 

Historic Places and traditional collection areas. 
40  Minimize impacts to human burials from disturbance or dumping. 
41  Where human burials can’t be excluded from the project disturbance areas, recover and repatriate remains to 

appropriate Native American tribe or nation following the provisions of the Native American Graves Protection and 
Repatriation Act and according to a project-specific burial treatment plan. 

42  Protect the Ballcourt Site (AZ EE:2:105) by selecting an alternative where waste rock or tailings deposition does not 
affect the site, backfill previously excavated pithouses, and prevent incursions into the site by fencing the perimeter 
and closing the road across the site.  Complete an archival record of traditional uses, through on-site oral interviews 
with tribal members. 

43  Facilitate harvest of traditional plants and traditional mineral resources before project disturbance. 
44  Provide in-lieu-of compensatory conservation easements on endangered land with similar historical and tribal 

significance. 
45  Ensure protection of springs, riparian areas, and ground water to the extent possible. 
46  Ensure restoration of the natural landscape to the extent possible. 
47  Plant trees and shrubs, including mesquite, juniper, and oak, as well as grasses during reclamation. 
48  Provide educational and economic  opportunities for tribal members (e.g., sponsor the education of tribal students in 

fields like wildlife biology and hydrology, and hire them to help monitor the effects of mine operations) and consider 
dedicating a portion of earnings to tribes for education and resource protection. 

49  Consider Partial or complete backfilling of the pit or transportation of materials of other, previously opened pits. 
50  Transplant important plants. 
51   
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52   
53  Hydrology 
54  Store storm water on-site to contribute to groundwater 
55  Route storm water efficiently through the project to help recharge the groundwater outside of the project footprint 
56  Recharge groundwater with supply water from the Santa Cruz Valley 
57  Where springs or seeps are documented as lost, create three new water sources of similar characteristics. 
58  Purchase and set aside areas of off-site mitigation . 
59  Implement a residential well protection plan 
60  Monitor groundwater levels and make adjustments to mine management based on results. 
61  Line tailings, waste and/or all facilities. 
62  Construct large retention structure downstream of the disturbance footprint. 
63  Partial or complete backfill of the pit. 
64  Install storm water diversions surrounding the pit. 
65  Monitor pit water quality and make adjustments to mine management based on results. 
66  Implement prudent design criteria and methods.  This includes high safety factors to create robust designs. 
67  Provide a stormwater pollution prevention plan (SWPPP). 
68  Install permanent water control structures that would exist beyond the life of the mine. 
69  Install erosion control measures to prevent erosion and retain sediment on site if erosion does occur. 
70  Change design and increase capacity of process water tailings storage. 
71  Maintain all stormwater and erosion control measures until the reclamation effort has met established standards and 

bonds have been released. 
72  Grade the top surface of the facility to minimize surface water ponding. 
73  Use waste rock buttress design to prevent tailings facility failures 
74  Monitor groundwater levels and make adjustments to mine management based on results. 
75  Use non-point source sediment control measures including:  

o Prepare and implement erosion control actions before starting surface disturbing activities. 
o Disturb the smallest area practical. 
o Implement concurrent reclamation when feasible. 
o Intercept and treat runoff from disturbed areas to prevent sediment from leaving the site. 
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o Use berms and ditches to control runoff from road surfaces. 
o Install settling basins, hay bales, and/or silt fences to control sediment in ditches. 
o Use stormwater dispersion terraces, silt fences, gabion sediment traps, and/or straw bale barriers as 

needed to minimize road runoff on the undisturbed areas between and downhill of the roads. 
o Seed road cuts with an approved seed mix. 
o Use hydroseeding on steep or more erodible cuts and fills as appropriate. 
o Maintain sediment control measures after storm events. 
o Monitor effectiveness of ongoing erosion and sediment control measures annually and modify where 

appropriate. 

76  Implement Regional Mitigation, including: 
o CAP recharge in Tucson Active Management Area (Lower Santa Cruz). 

o CAP recharge credits extinguished and not recoverable. 

o CAP recharge credits recovered in mine supply well field 
77  Implement Local Mitigation, including: 

o Residential well protection plan. 
o CAP recharge in Sahuarita/Green Valley near supply well field area of withdrawal. 
o CAP direct delivery to mine site via supply pipeline from CAP terminus (Pima Mine Road Recharge 

Project). 
o Waste water effluent direct delivery to mine site via supply pipeline from Green Valley Wastewater 

Reclamation Facility (500-2000 AF) 
78   
79   
80   
81  Land Use 
82  Acquire easements from private land owners to the Coronado National Forest which will provide public access to 

private lands within Forest boundaries. 
83  Sell irregular-shaped mineral fractions adjoining patented lode mining claims using Small Tracts Act authority.  

(This is only a draft idea at this point). 
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84  Preserve and protect land ownership boundaries between National Forest System and private land. 
85  Provide dependent resurvey and establishment of a control network by Bureau of Land Management (BLM) 

Cadastral Surveyors prior to any ground-disturbing activities. 
86  Protect Arizona State Statute corners and monuments according to Federal Code (U.S.C.) 
87  Re-establish all land ownership boundaries after operation. 
88  Protect and preserve all corner monumentation, or fund BLM to provide survey and new monumentation prior to the 

ground-disturbing activity. 
89  Post official survey on file in the public record. 

90   
91   
92   
93  Biology: Wildlife and Vegetation 
94  Require compensatory land exchange, preferably with select criteria to negotiate 
95  Reclamation plan that include replanting of native, local grasses, Palmer Agave, shrubs, and trees 
96  Reclamation Plan that includes eradication of non-native plants and frequent monitoring 
97  For each water source lost, three will be created by building similar (with regards to physical features and temporal 

water storage characteristics) in the vicinity; these artificial structures will not encourage establishment of non-native 
species (e.g., American Bullfrog) 

98  All waters potentially affected by contamination must be monitored for quality, and if quality is sub-standard, 
measures will be taken to exclude wildlife from using these waters 

99  Areas of the northern Santa Ritas that are not within the proposed project footprint will have non-essential roads, 
trails, and structures decommissioned or obliterated (and no new features will be developed) 

100  Build standing water catchments along surface water diversions, preferably with slow flow-through design (not close 
to the facilities). 

101  Provide funding to Forest Service for a biological monitor.  This person will be a journey-level biologist, partially 
funded by the proponent, to oversee various aspects of compliance with mitigation measures, terms and conditions of 
the Biological Opinion, monitor and report take, survey for invasive species, etc. 

102  Provide endowment for managing invasive species. 
103  Monitor the nearby Lesser Long-nosed Bat roosts before, during, and after the mine project using accurate exit 

counts (e.g., infrared video counts). 
104  All mitigations that reduce the amount of light outside the footprint (as per the mitigation table). 
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105  Mitigation that will reduce the threat of catastrophic deposition of sediments and resource damage  during “100-
year” flood events. 

106  If Karst features are discovered, work will halt, and the biological monitor and other specialists will investigate 
before work can be re-initiated. 

107   
108   
109   
110  Range/Grazing 
111  Develop ranch livestock water system to include one additional, sustainable source per individual pasture on 

Rosemont Copper’s allotment. 
112  Fence highest-value riparian habitat to better control livestock access. 
113   
114   
115  Reclamation 
116  Provide concurrent reclamation throughout mining operations to establish landforms and native vegetation and 

maintain water quality. 
117  Design slopes on waste rock and tailings piles that are flat enough to support successful revegetation. 
118  Blend edges of all topographic disturbances with adjacent undisturbed land to avoid sharp topographic breaks. 
119  Treat major erosion and slope failures on reclaimed areas immediately and as they occur.  Provide a plan that defines 

what conditions would require action and how problems will be addressed. 
120  Provide sediment and erosion control measures to prevent erosion to the extent possible on reclaimed surfaces, and 

to retain sediment onsite if erosion does occur.  All sediment control measures shall be maintained by Rosemont 
Copper Company until the reclamation effort has met established standards and bonds have been released. 

121  Identify reference sites in the Rosemont mine vicinity to determine native species occurrence, density, and cover to 
develop a long-term reclamation plan.  Consider aspect, elevation, and location (ridge vs canyon bottom).  Based on 
reference site data, provide appropriate native seed mixes and plant lists for Coronado NF approval prior to any site 
revegetation.  Select species capable of being self-sustaining on the selected site and include species with the ability 
to provide erosion control and stability.  Establish vegetation re-establishment criteria for reclaimed areas and ensure 
that all areas meet criteria prior to bond release. 

122  Utilize native species or short-lived non-native species such as annual grasses or forbs for short-term reclamation 
such as seeding topsoil stockpiles.  Avoid the use of any persistent non-native species shall in reclamation. 

123  Provide a weed control plan for Coronado NF review and approval.  This plan would include specifics on reducing 
noxious weed introduction and weed control in the project area.  Rosemont Copper Company would provide ongoing 
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noxious weed control at the site to prevent the establishment of noxious weed populations. 
124  Record species composition and canopy cover of seeded/planted and “volunteer species”.  If seeded/planted species 

have not established following the first year, provide supplemental seedings and plantings.  If noxious weeds invade 
revegetated areas, remove by mechanical or other approved methods in the weed control plan. 

125  Monitor revegetation annually for a minimum of 3 years and until successful revegetation is confirmed by the 
Coronado NF. 

126  Salvage growth media (topsoil) from disturbed areas to provide sufficient cover on all disturbed areas with 1 foot of 
cover.  Place soil stockpiles in locations that are stable, isolated from surface and subsurface water, gently sloping, 
and well drained.  Stockpiles shall be convex in shape and have no more than three to one slopes.  Stockpiles shall be 
revegetated with native species immediately to minimize erosion.  No persistent non-native species shall be used in 
reclamation.  Install sediment control structures as needed to ensure that no soil material is lost.  Use soil stockpiles 
quickly during concurrent reclamation to minimize the loss of topsoil quality. 

127  Transfer the ownership of Rosemont Ranch to the Coronado NF to ensure that reclamation the waste rock and 
tailings pile would not be impacted by future development or the need for access to this property. 

128  Annually, Rosemont Copper Company shall submit a summary of reclamation activities and monitoring to the 
Coronado NF and other appropriate agencies.  This report would include the use of maps and photos to allow 
accurate accounting of disturbed and reclaimed acreage, plans that project the following year’s disturbance and 
reclamation work, details on vegetation removal, treatment, soil salvage, storage, and revegetation, and annual 
reclamation requirements.  Rosemont Copper Company and the Coronado NF would meet to review the MPO and 
annual report, and the Forest Service administrator would conduct an annual inspection of site restoration.  Modify 
or supplement the MPO as necessary to address reclamation issues. 

129   
130   
131   
132   
133   
134  Recreation 
135  Provide alternative lands and facilities to compensate for displaced recreation.  This may include obtaining off-forest 

lands for public recreational use, development of new roads and other facilities elsewhere on the Coronado NF (such 
as OHV routes and facilities on the east side of Hwy 83), or a combination. 

136  Relocate portions of the Arizona Trail as needed to provide a trail that is safe and enjoyable for users throughout the 
mine life and post-mine. 

137  Relocate or restore access to Arizona Trail and OHV trailheads impacted by the mine. 
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138  If desired by the Arizona Trail Association (ATA) and permanently maintained by ATA or Rosemont Copper 
Company, provide a water station for horses along the Arizona Trail. 

139  Install interpretive signs along the Arizona Trail and at the viewpoint on State Route (SR) 83 where mining activity 
is visible.  If desired by ATA, construct a spur segment of new trail to “Sentinel Peak” and install an interpretive sign 
at this location.  Sign topics, text, graphics, design, and locations shall be reviewed and approved by the Coronado 
NF.  Installation of signs on SR 83 shall be coordinated with Arizona Department of Transportation.  Sign materials 
and installation requirements shall be specified by the Coronado NF.  During mine operations, maintenance of signs 
shall be provided by Rosemont Copper Company. 

140  Ensure public access to private lands not affected by mine-related operations via Arizona Game and Fish 
Cooperative Land Owner Program (CLOP) or easements. 

141  Maintain public road access across the Santa Rita Mountains at Gunsight Pass. 
142  At the end of mine operations, consider one or more roads or trails on top of the tailings and waste rock pile (Note: 

recommendations shall be incorporated into reclamation plan and lanforming work).  Restore at least one OHV loop 
road through the mine area.  Consult with the Travel Management map and process to determine location(s).  This 
will require construction of a road around or over the waste rock and tailings piles. 

143   
144   
145   
146   
147  Riparian 
148  Remove all access roads from drainages 
149  Plant native riparian tree species along artificial diversions, commensurate with the types of vegetation that would 

naturally occur with that type of flow regime 
150   
151   
152  Transportation 
153  For roads on USFS land, apply dust palliative other than water, water, or shall pave the road. 
154  For roads on USFS land, maintain the roadways sufficiently to prevent washboard, rutting and drainage problems 

and replace surfacing lost to drainage and use of the road by the proponent. 
155  For roads on USFS land, Install and maintain wildlife crossing structures under primary access road at locations of 

known wildlife concentration. 
156  For USFS lands previously more difficult to access, block off more access than existed prior to project work. 

Accept or dedicate a public road easement over the primary and/or secondary access roads, and/or any other segment 
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of roadway identified by the USFS as desirable for public access over which the proponent has control. 
157  Alter trucking schedule around school busses to the extent determined reasonable by ADOT. 
158  Cooperate with ADOT to address SR 83 improvement issues. 
159  Include construction labor in the travel reduction program envisioned for employees. 
160   
161   
162   
163   
164  Visual Quality 
165  Provide a reclamation plan that shapes the tailings and waste rock piles to mimic natural landforms from the 

surrounding landscape and revegetates the entire mine site with native plant species in densities, distributions, and 
sizes to mimic those in the surrounding landscape.  New landforms shall avoid monolithic forms, flat tops, and even 
side slopes.  Landforms shall incorporate natural, dendritic drainage patterns on all sides of the new piles that release 
stormwater off the site and allow it to flow downstream.  Channels shall be armored as necessary with riprap rock, 
and riprap shall be weathered rock with dark colors from the landscape (not light-colored quarry rock).  Grades along 
the new drainageways on tailings and waste rock piles shall vary, with random flatter areas to slow and/or hold 
water, which will help support vegetation growth.  Surface treatments on side slopes shall include warping, random 
ledges, and varying slope lengths and angles.  Boulders and rocky patches on side slopes that mimic rockform in the 
surrounding landscape should be included.  The reclamation plan and lanforming work shall also support post-mine 
land uses such as restoration of a road linkage across the final waste rock or tailings pile.  The reclamation plan shall 
be approved by the Coronado NF’s Landscape Architect prior to starting operations. 

166  Revegetate tailings and waste rock piles to return to near natural conditions as quickly as possible and minimize the 
spread of non-native species.  Replant with a seed mix that includes grasses, forbs, shrubs, and tree species, and plant 
larger plants (seedlings, transplants, and container plants) in key areas such as highly visible slopes and in 
drainageways.  Use species and plant distributions from the surrounding landscape.  Provide irrigation for the first 
season if necessary. 

167  If required by Coronado NF biologists, grow seedlings and container plants from seeds collected onsite.  This may 
require propagation one or more years prior to planting. 

168  Apply Permeon to exposed rock faces on tailings and waste rock piles, road cuts, and other mine impacts when 
exposed rock is lighter in color than adjacent weathered rock. 

169  Treat all portions of the pit wall that are visible from Concern Level 1 and 2 travelways and residential areas by 
removing lines of horizontal benches and applying Permeon to darken rock to match weathered rock on ridge.  If 
possible, plant vegetation on broken ledges on visible parts of pit wall. 
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170  Paint or stain all buildings and other major facilities non-reflective earth tones.  All paint and stain colors shall be 
approved by the Coronado NF landscape architect. 

171  At the end of mine operations, remove all ore processing, ancillary facilities (including foundations), and utility 
lines, and naturalize these sites by restoring natural contours, placing topsoil on the areas, and revegetating with 
native plants. 

172  As soon as mine roads are no longer needed for mine operations or access, naturalize roadways by restoring natural 
contours, placing topsoil, and revegetating with native plants. 

173  Apply mitigation required for night skies to minimize visual impacts at night. 
174  Employ a landscape architect throughout mine operations to monitor landforming, revegetation, and visual quality 

throughout the project, regularly consult with Forest Landscape Architect, and modify or supplement visual quality 
mitigation measures to address concerns. 

175   
176   
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Coronado National Forest 
Supervisor's Office 

United States 	Forest 
USDA  Department of 	Service 

Agriculture 

File Code: 1950-3/2810 
Date: February 4, 2010 

Jamie Sturgess 
Rosemont Copper Company 
4500 Cherry Creek South Drive, Suite 1040 
Denver, CO 80246 

ROSEMONT COPPER COMPANY STATUS MEETING, FEBRUARY 4, 2010 

Dear Mr. Sturgess: 

This meeting serves to fulfill the Forest's commitment to consult with you and keep you informed of 
progress made in the National Environmental Policy Act (NEPA) review of the Rosemont Copper Project 
and to hold monthly meetings to discuss progress and any important issues and/or needs, pursuant to Item 
D4 of our Memorandum of Understanding (MOU #03-MU-11030510-010, as modified). 

The project status summary and meeting agenda are as follows: 

1. CONCEPTUAL ALTERNATIVES AND MITIGATION 
Status of Army Corps, Pima County, and Pit Backfill alternatives. 

2. STATUS OF ENVIRONMENTAL IMPACT STATEMENT 
Discuss progress, next steps, and timeframes. 

3. OUTSTANDING REPORTS AND INFORMATION 
Identify needed information, sources, and delivery dates. 

4. PUBLIC PARTICIPATION PLANNING 
Briefing on last meeting. Planning meeting today to continue this dialog. 

Sincerely, 

MELINDA D. ROTH 
Special Assistant 

ec: Regional Office Geology and Minerals (Cordts) 
Regional Office Ecosystem Analysis and Planning (Davis) 

cc: SWCA Environmental Consultants 
343 West Franklin Street 
Tucson, AZ 85701 
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Jamie Sturgess 
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ROSEMONT COPPER COMPANY STATUS MEETING, FEBRUARY 17, 2010 

Dear Mr. Sturgess: 

This meeting serves to fulfill the Forest’s commitment to consult with you and keep you informed of 
progress made in the National Environmental Policy Act (NEPA) review of the Rosemont Copper Project 
and to hold monthly meetings to discuss progress and any important issues and/or needs, pursuant to Item 
D4 of our Memorandum of Understanding (MOU #03-MU-11030510-010, as modified). 
 
The project status summary and meeting agenda are as follows: 
 

1. FINANCIAL STATUS 
Including expenses from January 2010, the current Forest Service balance is $229,886.  A 
modification to the Collection Agreement is needed to cover additional agreed upon costs.   
 

2. ALTERNATIVES AND MITIGATION 
Both the Forest Service and Rosemont Scholefield alternative concepts will be shared with 
the Army Corps for its consideration.  The pit backfill concept has been parked in the 
mitigation table while the pit backfill and pit lake geochemistry reports are being reviewed. 
Provided the Army Corps and powerline siting alternatives are incorporated soon and key 
technical reports are received, alternatives will be finalized by mid-March.  The mitigation 
table will be finalized by February 22, 2010. 
 

3. STATUS OF ENVIRONMENTAL IMPACT STATEMENT 
The forest is reviewing a draft EIS submitted by SWCA on February 16, 2010, with review 
and comments due by February 26, 2010.  Rochelle Desser’s primary role over the next 2 
months will be to review and edit draft text in coordination with project managers, resource 
specialists, and the Regional Office.  Completion of the DEIS for Regional Office review 
requires completion of technical reports and certain preliminary design details.  

 
 
 
 
 
 
 
 
 



 

 

 
4. PUBLIC PARTICIPATION PLANNING  

A preliminary plan exists with key tasks assigned.  Cooperating Agencies will be briefed this 
week on our basic DEIS rollout plans. 

 
Sincerely, 
 
 
/S/MELINDA D. ROTH 

 

MELINDA D. ROTH   
 
 
Attachments: FY 10 Financial Summary 
                      Resource Tracking Summary Report 
 

 

ec: Regional Office Geology and Minerals (Cordts) 
      Regional Office Ecosystem Analysis and Planning (Davis) 
 
cc:  SWCA Environmental Consultants 
       343 West Franklin Street 
       Tucson, AZ  85701 
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ROSEMONT COPPER PROJECT 
FY10 Financial Summary 

 

 

 
Expenditures    Deposits     Balance 

 

Estimated Rollover Funds from 2009 

 

   $128,679.73 

October Expenditures  $  22,984.74  

 

 $105,694.99 

November Expenditures  $  74,816.67  

 

 $  30,878.32  

December Expenditures  $  48,356.33 

 

 $ (17,478.01) 

January Deposit  

 

 $363,870.50  $346,392.49 

January Expenditures  $  76,506.87 

 

 $269,885.62 

February Expenditures  $   

 

 $  

March Expenditures  $   

 

 $  

April Deposit 

 

 $181,935.25   $  

April Expenditures  $   

 

 $  

May Expenditures  $   

 

 $  

June Expenditures  $   

 

 $  

July Deposit 

 

 $181,935.25  $  

July Expenditures  $   

 

 $  

August Expenditures  $   

 

 $  

September Expenditures   $ 

 

 $  

 

  Rollover Funds from 2010             $ 



CORONADO

Fiscal Year: 2010

Southwestern Region

Transaction Register: Actual Expenditure Report by Job Code, BLI and Month

Last Month of TROB Data Imported for this fiscal year       Jan -- 2010

Vendor
Trans
 Code Doc Nbr

Line 
Nbr

Trans
 Type Reference Information

Unliq Obs Expenditures
BOC

WP 
Res ($) ($)Hours/Days

Commit
($)

Total
($)

SouthwesternRegion
CORONADO

CWFS2410Job Code:
CWFSBLI:

Jan
S8 11P01423867 002 01 0.00 128.08BILL T JONES   A1BOOKS COM2660 MNS 0.00BANCORP, U.S. 128.08

PY NONE na na 0.00 501.160XX0305  CWFS24  261121 BAP 4.3Days 0.00BLAIR, CHARLES A 501.16

PY NONE na na 0.00 960.000XX0305  CWFS24  011121 BAP 8.0Days 0.00BLAIR, CHARLES A 960.00

PY NONE na na 0.00 236.250XX0305  CWFS24  011170 PRP 10.5Hours 0.00BLAIR, CHARLES A 236.25

PY NONE na na 0.00 31.070XX0305  CWFS24  261201 BAP 0.0Days 0.00BLAIR, CHARLES A 31.07

PY NONE na na 0.00 74.170XX0305  CWFS24  011201 BAP 0.0Days 0.00BLAIR, CHARLES A 74.17

PY NONE na na 0.00 17.350XX0305  CWFS24  011213 BAP 0.0Days 0.00BLAIR, CHARLES A 17.35

PY NONE na na 0.00 7.270XX0305  CWFS24  261213 BAP 0.0Days 0.00BLAIR, CHARLES A 7.27

PY NONE na na 0.00 2,514.200XX0305  CWFS24  011101 BAP 6.5Days 0.00CIAPUSCI, TERESA ANN 2,514.20

PY NONE na na 0.00 3,183.840XX0305  CWFS24  261101 BAP 8.4Days 0.00CIAPUSCI, TERESA ANN 3,183.84

PY NONE na na 0.00 6.410XX0305  CWFS24  261202 BAP 0.0Days 0.00CIAPUSCI, TERESA ANN 6.41

PY NONE na na 0.00 5.020XX0305  CWFS24  011202 BAP 0.0Days 0.00CIAPUSCI, TERESA ANN 5.02

PY NONE na na 0.00 295.270XX0305  CWFS24  261203 BAP 0.0Days 0.00CIAPUSCI, TERESA ANN 295.27

PY NONE na na 0.00 244.430XX0305  CWFS24  011203 BAP 0.0Days 0.00CIAPUSCI, TERESA ANN 244.43

PY NONE na na 0.00 222.860XX0305  CWFS24  261204 BAP 0.0Days 0.00CIAPUSCI, TERESA ANN 222.86

PY NONE na na 0.00 175.990XX0305  CWFS24  011204 BAP 0.0Days 0.00CIAPUSCI, TERESA ANN 175.99

PY NONE na na 0.00 34.170XX0305  CWFS24  011213 BAP 0.0Days 0.00CIAPUSCI, TERESA ANN 34.17

PY NONE na na 0.00 43.450XX0305  CWFS24  261213 BAP 0.0Days 0.00CIAPUSCI, TERESA ANN 43.45

IV P1003100354 002 IT 0.00 93.01NONE210 MIS 0.00COPPER, ROSEMONT 93.01

IV P1003100354 001 IT 0.00 6,649.80NONE210 MIS 0.00COPPER, ROSEMONT 6,649.80

PY NONE na na 0.00 439.260XX0305  CWFS24  261101 BAP 1.6Days 0.00DAVIS, SARAH L 439.26

PY NONE na na 0.00 795.660XX0305  CWFS24  011101 BAP 2.8Days 0.00DAVIS, SARAH L 795.66

PY NONE na na 0.00 1.610XX0305  CWFS24  011202 BAP 0.0Days 0.00DAVIS, SARAH L 1.61

Transaction Register: Actual Expenditure Report by Job Code, BLI and Month  Feb-09-2010
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 Code Doc Nbr

Line 
Nbr
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 Type Reference Information

Unliq Obs Expenditures
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WP 
Res ($) ($)Hours/Days

Commit
($)

Total
($)

CWFS2410Job Code:
Jan

PY NONE na na 0.00 0.890XX0305  CWFS24  261202 BAP 0.0Days 0.00DAVIS, SARAH L 0.89

PY NONE na na 0.00 104.590XX0305  CWFS24  011203 BAP 0.0Days 0.00DAVIS, SARAH L 104.59

PY NONE na na 0.00 55.090XX0305  CWFS24  261203 BAP 0.0Days 0.00DAVIS, SARAH L 55.09

PY NONE na na 0.00 10.680XX0305  CWFS24  011213 BAP 0.0Days 0.00DAVIS, SARAH L 10.68

PY NONE na na 0.00 5.940XX0305  CWFS24  261213 BAP 0.0Days 0.00DAVIS, SARAH L 5.94

PY NONE na na 0.00 89.110XX0305  CWFS24  011264 BAP 0.0Days 0.00DAVIS, SARAH L 89.11

PY NONE na na 0.00 49.200XX0305  CWFS24  261264 BAP 0.0Days 0.00DAVIS, SARAH L 49.20

PY NONE na na 0.00 25.380XX0305  CWFS24  261269 BAP 0.0Days 0.00DAVIS, SARAH L 25.38

PY NONE na na 0.00 45.680XX0305  CWFS24  011269 BAP 0.0Days 0.00DAVIS, SARAH L 45.68

PY NONE na na 0.00 7.960XX0305  CWFS24  011274 BAP 0.0Days 0.00DAVIS, SARAH L 7.96

PY NONE na na 0.00 4.390XX0305  CWFS24  261274 BAP 0.0Days 0.00DAVIS, SARAH L 4.39

PY NONE na na 0.00 31.830XX0305  CWFS24  011275 BAP 0.0Days 0.00DAVIS, SARAH L 31.83

PY NONE na na 0.00 17.570XX0305  CWFS24  261275 BAP 0.0Days 0.00DAVIS, SARAH L 17.57

PY NONE na na 0.00 755.870XX0305  CWFS24  011101 BAP 3.0Days 0.00EMMETT, TAMRA J 755.87

PY NONE na na 0.00 431.090XX0305  CWFS24  261101 BAP 1.8Days 0.00EMMETT, TAMRA J 431.09

PY NONE na na 0.00 1.550XX0305  CWFS24  011202 BAP 0.0Days 0.00EMMETT, TAMRA J 1.55

PY NONE na na 0.00 0.880XX0305  CWFS24  261202 BAP 0.0Days 0.00EMMETT, TAMRA J 0.88

PY NONE na na 0.00 28.210XX0305  CWFS24  261203 BAP 0.0Days 0.00EMMETT, TAMRA J 28.21

PY NONE na na 0.00 50.810XX0305  CWFS24  011203 BAP 0.0Days 0.00EMMETT, TAMRA J 50.81

PY NONE na na 0.00 10.200XX0305  CWFS24  011213 BAP 0.0Days 0.00EMMETT, TAMRA J 10.20

PY NONE na na 0.00 5.830XX0305  CWFS24  261213 BAP 0.0Days 0.00EMMETT, TAMRA J 5.83

PY NONE na na 0.00 84.660XX0305  CWFS24  011264 BAP 0.0Days 0.00EMMETT, TAMRA J 84.66

PY NONE na na 0.00 48.280XX0305  CWFS24  261264 BAP 0.0Days 0.00EMMETT, TAMRA J 48.28

PY NONE na na 0.00 43.620XX0305  CWFS24  011269 BAP 0.0Days 0.00EMMETT, TAMRA J 43.62

PY NONE na na 0.00 24.920XX0305  CWFS24  261269 BAP 0.0Days 0.00EMMETT, TAMRA J 24.92

PY NONE na na 0.00 4.310XX0305  CWFS24  261274 BAP 0.0Days 0.00EMMETT, TAMRA J 4.31

PY NONE na na 0.00 7.560XX0305  CWFS24  011274 BAP 0.0Days 0.00EMMETT, TAMRA J 7.56

PY NONE na na 0.00 30.240XX0305  CWFS24  011275 BAP 0.0Days 0.00EMMETT, TAMRA J 30.24

PY NONE na na 0.00 17.240XX0305  CWFS24  261275 BAP 0.0Days 0.00EMMETT, TAMRA J 17.24

PY NONE na na 0.00 3,024.000XX0305  CWFS24  261101 BAP 10.0Days 0.00EVERSON, BEVERLEY A 3,024.00
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CWFS2410Job Code:
Jan

PY NONE na na 0.00 3,076.800XX0305  CWFS24  011101 BAP 10.0Days 0.00EVERSON, BEVERLEY A 3,076.80

PY NONE na na 0.00 6.080XX0305  CWFS24  261202 BAP 0.0Days 0.00EVERSON, BEVERLEY A 6.08

PY NONE na na 0.00 6.230XX0305  CWFS24  011202 BAP 0.0Days 0.00EVERSON, BEVERLEY A 6.23

PY NONE na na 0.00 155.660XX0305  CWFS24  261203 BAP 0.0Days 0.00EVERSON, BEVERLEY A 155.66

PY NONE na na 0.00 167.610XX0305  CWFS24  011203 BAP 0.0Days 0.00EVERSON, BEVERLEY A 167.61

PY NONE na na 0.00 42.830XX0305  CWFS24  261213 BAP 0.0Days 0.00EVERSON, BEVERLEY A 42.83

PY NONE na na 0.00 43.440XX0305  CWFS24  011213 BAP 0.0Days 0.00EVERSON, BEVERLEY A 43.44

PY NONE na na 0.00 338.690XX0305  CWFS24  261264 BAP 0.0Days 0.00EVERSON, BEVERLEY A 338.69

PY NONE na na 0.00 344.600XX0305  CWFS24  011264 BAP 0.0Days 0.00EVERSON, BEVERLEY A 344.60

PY NONE na na 0.00 185.750XX0305  CWFS24  011269 BAP 0.0Days 0.00EVERSON, BEVERLEY A 185.75

PY NONE na na 0.00 183.140XX0305  CWFS24  261269 BAP 0.0Days 0.00EVERSON, BEVERLEY A 183.14

PY NONE na na 0.00 30.240XX0305  CWFS24  261274 BAP 0.0Days 0.00EVERSON, BEVERLEY A 30.24

PY NONE na na 0.00 30.770XX0305  CWFS24  011274 BAP 0.0Days 0.00EVERSON, BEVERLEY A 30.77

PY NONE na na 0.00 120.960XX0305  CWFS24  261275 BAP 0.0Days 0.00EVERSON, BEVERLEY A 120.96

PY NONE na na 0.00 123.070XX0305  CWFS24  011275 BAP 0.0Days 0.00EVERSON, BEVERLEY A 123.07

YA 000004178P 001 02 0.00 15,059.070XX0305  CWFS241199 BAP 0.0Days 0.00EXPENSE, PACS EMPLOYE 15,059.07

YA 000004202P 001 02 0.00 298.160XX0305  CWFS241279 MIS 0.00EXPENSE, PACS EMPLOYE 298.16

PY NONE na na 0.00 841.120XX0305  CWFS24  261101 BAP 2.6Days 0.00FARRELL, MARY M 841.12

PY NONE na na 0.00 1,451.160XX0305  CWFS24  011101 BAP 4.3Days 0.00FARRELL, MARY M 1,451.16

PY NONE na na 0.00 2.930XX0305  CWFS24  011202 BAP 0.0Days 0.00FARRELL, MARY M 2.93

PY NONE na na 0.00 1.690XX0305  CWFS24  261202 BAP 0.0Days 0.00FARRELL, MARY M 1.69

PY NONE na na 0.00 90.340XX0305  CWFS24  261203 BAP 0.0Days 0.00FARRELL, MARY M 90.34

PY NONE na na 0.00 163.340XX0305  CWFS24  011203 BAP 0.0Days 0.00FARRELL, MARY M 163.34

PY NONE na na 0.00 101.580XX0305  CWFS24  011204 BAP 0.0Days 0.00FARRELL, MARY M 101.58

PY NONE na na 0.00 58.880XX0305  CWFS24  261204 BAP 0.0Days 0.00FARRELL, MARY M 58.88

PY NONE na na 0.00 20.060XX0305  CWFS24  011213 BAP 0.0Days 0.00FARRELL, MARY M 20.06

PY NONE na na 0.00 11.670XX0305  CWFS24  261213 BAP 0.0Days 0.00FARRELL, MARY M 11.67

YA 000004216P 001 02 0.00 671.270XX0305  CWFS241299 BAP 0.0Days 0.00FUND, TREASURY GENER 671.27

PY NONE na na 0.00 533.280XX0305  CWFS24  261101 BAP 2.0Days 0.00GILLESPIE, WILLIAM B 533.28

PY NONE na na 0.00 1,611.200XX0305  CWFS24  011101 BAP 5.9Days 0.00GILLESPIE, WILLIAM B 1,611.20
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CWFS2410Job Code:
Jan

PY NONE na na 0.00 1.080XX0305  CWFS24  261202 BAP 0.0Days 0.00GILLESPIE, WILLIAM B 1.08

PY NONE na na 0.00 3.250XX0305  CWFS24  011202 BAP 0.0Days 0.00GILLESPIE, WILLIAM B 3.25

PY NONE na na 0.00 70.510XX0305  CWFS24  261203 BAP 0.0Days 0.00GILLESPIE, WILLIAM B 70.51

PY NONE na na 0.00 223.280XX0305  CWFS24  011203 BAP 0.0Days 0.00GILLESPIE, WILLIAM B 223.28

PY NONE na na 0.00 22.020XX0305  CWFS24  011213 BAP 0.0Days 0.00GILLESPIE, WILLIAM B 22.02

PY NONE na na 0.00 7.230XX0305  CWFS24  261213 BAP 0.0Days 0.00GILLESPIE, WILLIAM B 7.23

PY NONE na na 0.00 180.460XX0305  CWFS24  011264 BAP 0.0Days 0.00GILLESPIE, WILLIAM B 180.46

PY NONE na na 0.00 59.730XX0305  CWFS24  261264 BAP 0.0Days 0.00GILLESPIE, WILLIAM B 59.73

PY NONE na na 0.00 30.920XX0305  CWFS24  261269 BAP 0.0Days 0.00GILLESPIE, WILLIAM B 30.92

PY NONE na na 0.00 94.150XX0305  CWFS24  011269 BAP 0.0Days 0.00GILLESPIE, WILLIAM B 94.15

PY NONE na na 0.00 16.120XX0305  CWFS24  011274 BAP 0.0Days 0.00GILLESPIE, WILLIAM B 16.12

PY NONE na na 0.00 5.330XX0305  CWFS24  261274 BAP 0.0Days 0.00GILLESPIE, WILLIAM B 5.33

PY NONE na na 0.00 64.450XX0305  CWFS24  011275 BAP 0.0Days 0.00GILLESPIE, WILLIAM B 64.45

PY NONE na na 0.00 21.330XX0305  CWFS24  261275 BAP 0.0Days 0.00GILLESPIE, WILLIAM B 21.33

PY NONE na na 0.00 715.200XX0305  CWFS24  011101 BAP 2.5Days 0.00KEYES, WALTER M 715.20

PY NONE na na 0.00 206.580XX0305  CWFS24  011170 PRP 5.5Hours 0.00KEYES, WALTER M 206.58

PY NONE na na 0.00 1.440XX0305  CWFS24  011202 BAP 0.0Days 0.00KEYES, WALTER M 1.44

PY NONE na na 0.00 81.690XX0305  CWFS24  011203 BAP 0.0Days 0.00KEYES, WALTER M 81.69

PY NONE na na 0.00 12.890XX0305  CWFS24  011213 BAP 0.0Days 0.00KEYES, WALTER M 12.89

PY NONE na na 0.00 80.100XX0305  CWFS24  011264 BAP 0.0Days 0.00KEYES, WALTER M 80.10

PY NONE na na 0.00 55.120XX0305  CWFS24  011269 BAP 0.0Days 0.00KEYES, WALTER M 55.12

PY NONE na na 0.00 7.150XX0305  CWFS24  011274 BAP 0.0Days 0.00KEYES, WALTER M 7.15

PY NONE na na 0.00 28.610XX0305  CWFS24  011275 BAP 0.0Days 0.00KEYES, WALTER M 28.61

PY NONE na na 0.00 1,863.940XX0305  CWFS24  011101 BAP 6.7Days 0.00KRIEGEL, DEBORAH A 1,863.94

PY NONE na na 0.00 231.120XX0305  CWFS24  261101 BAP 0.8Days 0.00KRIEGEL, DEBORAH A 231.12

PY NONE na na 0.00 460.110XX0305  CWFS24  011170 PRP 12.3Hours 0.00KRIEGEL, DEBORAH A 460.11

PY NONE na na 0.00 12.330XX0305  CWFS24  261203 BAP 0.0Days 0.00KRIEGEL, DEBORAH A 12.33

PY NONE na na 0.00 105.480XX0305  CWFS24  011203 BAP 0.0Days 0.00KRIEGEL, DEBORAH A 105.48

PY NONE na na 0.00 3.170XX0305  CWFS24  261213 BAP 0.0Days 0.00KRIEGEL, DEBORAH A 3.17

PY NONE na na 0.00 32.160XX0305  CWFS24  011213 BAP 0.0Days 0.00KRIEGEL, DEBORAH A 32.16
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CWFS2410Job Code:
Jan

PY NONE na na 0.00 208.770XX0305  CWFS24  011264 BAP 0.0Days 0.00KRIEGEL, DEBORAH A 208.77

PY NONE na na 0.00 25.890XX0305  CWFS24  261264 BAP 0.0Days 0.00KRIEGEL, DEBORAH A 25.89

PY NONE na na 0.00 13.570XX0305  CWFS24  261269 BAP 0.0Days 0.00KRIEGEL, DEBORAH A 13.57

PY NONE na na 0.00 137.490XX0305  CWFS24  011269 BAP 0.0Days 0.00KRIEGEL, DEBORAH A 137.49

PY NONE na na 0.00 2.310XX0305  CWFS24  261274 BAP 0.0Days 0.00KRIEGEL, DEBORAH A 2.31

PY NONE na na 0.00 18.640XX0305  CWFS24  011274 BAP 0.0Days 0.00KRIEGEL, DEBORAH A 18.64

PY NONE na na 0.00 9.240XX0305  CWFS24  261275 BAP 0.0Days 0.00KRIEGEL, DEBORAH A 9.24

PY NONE na na 0.00 74.560XX0305  CWFS24  011275 BAP 0.0Days 0.00KRIEGEL, DEBORAH A 74.56

PY NONE na na 0.00 1,090.680XX0305  CWFS24  011101 BAP 3.8Days 0.00LAWRENCE L C JONES       1,090.68

PY NONE na na 0.00 219.630XX0305  CWFS24  261101 BAP 0.8Days 0.00LAWRENCE L C JONES       219.63

PY NONE na na 0.00 112.680XX0305  CWFS24  011170 PRP 3.0Hours 0.00LAWRENCE L C JONES       112.68

PY NONE na na 0.00 0.450XX0305  CWFS24  261202 BAP 0.0Days 0.00LAWRENCE L C JONES       0.45

PY NONE na na 0.00 2.200XX0305  CWFS24  011202 BAP 0.0Days 0.00LAWRENCE L C JONES       2.20

PY NONE na na 0.00 10.000XX0305  CWFS24  261203 BAP 0.0Days 0.00LAWRENCE L C JONES       10.00

PY NONE na na 0.00 53.190XX0305  CWFS24  011203 BAP 0.0Days 0.00LAWRENCE L C JONES       53.19

PY NONE na na 0.00 3.140XX0305  CWFS24  261213 BAP 0.0Days 0.00LAWRENCE L C JONES       3.14

PY NONE na na 0.00 17.180XX0305  CWFS24  011213 BAP 0.0Days 0.00LAWRENCE L C JONES       17.18

PY NONE na na 0.00 24.600XX0305  CWFS24  261264 BAP 0.0Days 0.00LAWRENCE L C JONES       24.60

PY NONE na na 0.00 122.160XX0305  CWFS24  011264 BAP 0.0Days 0.00LAWRENCE L C JONES       122.16

PY NONE na na 0.00 13.410XX0305  CWFS24  261269 BAP 0.0Days 0.00LAWRENCE L C JONES       13.41

PY NONE na na 0.00 73.440XX0305  CWFS24  011269 BAP 0.0Days 0.00LAWRENCE L C JONES       73.44

PY NONE na na 0.00 2.200XX0305  CWFS24  261274 BAP 0.0Days 0.00LAWRENCE L C JONES       2.20

PY NONE na na 0.00 10.910XX0305  CWFS24  011274 BAP 0.0Days 0.00LAWRENCE L C JONES       10.91

PY NONE na na 0.00 43.630XX0305  CWFS24  011275 BAP 0.0Days 0.00LAWRENCE L C JONES       43.63

PY NONE na na 0.00 8.790XX0305  CWFS24  261275 BAP 0.0Days 0.00LAWRENCE L C JONES       8.79

PY NONE na na 0.00 375.030XX0305  CWFS24  011101 BAP 1.1Days 0.00LEFEVRE, ROBERT E 375.03

PY NONE na na 0.00 0.750XX0305  CWFS24  011202 BAP 0.0Days 0.00LEFEVRE, ROBERT E 0.75

PY NONE na na 0.00 41.130XX0305  CWFS24  011203 BAP 0.0Days 0.00LEFEVRE, ROBERT E 41.13

PY NONE na na 0.00 26.250XX0305  CWFS24  011204 BAP 0.0Days 0.00LEFEVRE, ROBERT E 26.25

PY NONE na na 0.00 5.190XX0305  CWFS24  011213 BAP 0.0Days 0.00LEFEVRE, ROBERT E 5.19

Page 5 of 8Transaction Register: Actual Expenditure Report by Job Code, BLI and Month  Feb-09-2010



Vendor
Trans
 Code Doc Nbr

Line 
Nbr

Trans
 Type Reference Information

Unliq Obs Expenditures
BOC

WP 
Res ($) ($)Hours/Days

Commit
($)

Total
($)

CWFS2410Job Code:
Jan

PY NONE na na 0.00 1,007.210XX0305  CWFS24  011101 BAP 2.9Days 0.00MCKAY, GEORGE WINN 1,007.21

PY NONE na na 0.00 2.030XX0305  CWFS24  011202 BAP 0.0Days 0.00MCKAY, GEORGE WINN 2.03

PY NONE na na 0.00 95.980XX0305  CWFS24  011203 BAP 0.0Days 0.00MCKAY, GEORGE WINN 95.98

PY NONE na na 0.00 70.510XX0305  CWFS24  011204 BAP 0.0Days 0.00MCKAY, GEORGE WINN 70.51

PY NONE na na 0.00 13.410XX0305  CWFS24  011213 BAP 0.0Days 0.00MCKAY, GEORGE WINN 13.41

YA 000004190P 001 02 0.00 2,350.810XX0305  CWFS241250 MIS 0.00OFFICE OF PERSONNEL M 2,350.81

PY NONE na na 0.00 82.520XX0305  CWFS24  011101 BAP 0.5Days 0.00RALEY, ROXANE M 82.52

PY NONE na na 0.00 76.010XX0305  CWFS24  261101 BAP 0.5Days 0.00RALEY, ROXANE M 76.01

PY NONE na na 0.00 8.380XX0305  CWFS24  011203 BAP 0.0Days 0.00RALEY, ROXANE M 8.38

PY NONE na na 0.00 7.300XX0305  CWFS24  261203 BAP 0.0Days 0.00RALEY, ROXANE M 7.30

PY NONE na na 0.00 1.140XX0305  CWFS24  011213 BAP 0.0Days 0.00RALEY, ROXANE M 1.14

PY NONE na na 0.00 1.050XX0305  CWFS24  261213 BAP 0.0Days 0.00RALEY, ROXANE M 1.05

PY NONE na na 0.00 8.510XX0305  CWFS24  261264 BAP 0.0Days 0.00RALEY, ROXANE M 8.51

PY NONE na na 0.00 9.240XX0305  CWFS24  011264 BAP 0.0Days 0.00RALEY, ROXANE M 9.24

PY NONE na na 0.00 4.870XX0305  CWFS24  011269 BAP 0.0Days 0.00RALEY, ROXANE M 4.87

PY NONE na na 0.00 4.510XX0305  CWFS24  261269 BAP 0.0Days 0.00RALEY, ROXANE M 4.51

PY NONE na na 0.00 0.760XX0305  CWFS24  261274 BAP 0.0Days 0.00RALEY, ROXANE M 0.76

PY NONE na na 0.00 0.820XX0305  CWFS24  011274 BAP 0.0Days 0.00RALEY, ROXANE M 0.82

PY NONE na na 0.00 3.300XX0305  CWFS24  011275 BAP 0.0Days 0.00RALEY, ROXANE M 3.30

PY NONE na na 0.00 3.040XX0305  CWFS24  261275 BAP 0.0Days 0.00RALEY, ROXANE M 3.04

PY NONE na na 0.00 3,390.400XX0305  CWFS24  261101 BAP 10.0Days 0.00ROTH, MELINDA D 3,390.40

PY NONE na na 0.00 3,450.400XX0305  CWFS24  011101 BAP 10.0Days 0.00ROTH, MELINDA D 3,450.40

PY NONE na na 0.00 183.300XX0305  CWFS24  011170 PRP 4.3Hours 0.00ROTH, MELINDA D 183.30

PY NONE na na 0.00 6.970XX0305  CWFS24  011202 BAP 0.0Days 0.00ROTH, MELINDA D 6.97

PY NONE na na 0.00 6.820XX0305  CWFS24  261202 BAP 0.0Days 0.00ROTH, MELINDA D 6.82

PY NONE na na 0.00 352.560XX0305  CWFS24  261203 BAP 0.0Days 0.00ROTH, MELINDA D 352.56

PY NONE na na 0.00 376.040XX0305  CWFS24  011203 BAP 0.0Days 0.00ROTH, MELINDA D 376.04

PY NONE na na 0.00 237.330XX0305  CWFS24  261204 BAP 0.0Days 0.00ROTH, MELINDA D 237.33

PY NONE na na 0.00 241.530XX0305  CWFS24  011204 BAP 0.0Days 0.00ROTH, MELINDA D 241.53

PY NONE na na 0.00 50.040XX0305  CWFS24  011213 BAP 0.0Days 0.00ROTH, MELINDA D 50.04
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CWFS2410Job Code:
Jan

PY NONE na na 0.00 47.300XX0305  CWFS24  261213 BAP 0.0Days 0.00ROTH, MELINDA D 47.30

TO 0Q66PF 001 01 228.00 0.00XXXXX6854MELINDA D1003011003052121 TTT 0.00ROTH, MELINDA D 228.00

TO 0Q66PF 002 01 907.50 0.00XXXXX6854MELINDA D1003011003052131 TTT 0.00ROTH, MELINDA D 907.50

TO 0Q66PF 003 01 13.50 0.00XXXXX6854MELINDA D1003011003052156 TTT 0.00ROTH, MELINDA D 13.50

PY NONE na na 0.00 1,200.000XX0305  CWFS24  011131 BAP 10.0Days 0.00SCHNEIDER, BARBARA A 1,200.00

PY NONE na na 0.00 1,179.200XX0305  CWFS24  261131 BAP 10.0Days 0.00SCHNEIDER, BARBARA A 1,179.20

PY NONE na na 0.00 73.110XX0305  CWFS24  261201 BAP 0.0Days 0.00SCHNEIDER, BARBARA A 73.11

PY NONE na na 0.00 74.400XX0305  CWFS24  011201 BAP 0.0Days 0.00SCHNEIDER, BARBARA A 74.40

PY NONE na na 0.00 17.100XX0305  CWFS24  261213 BAP 0.0Days 0.00SCHNEIDER, BARBARA A 17.10

PY NONE na na 0.00 17.400XX0305  CWFS24  011213 BAP 0.0Days 0.00SCHNEIDER, BARBARA A 17.40

PY NONE na na 0.00 445.640XX0305  CWFS24  011101 BAP 1.7Days 0.00SEBESTA, DEBORAH K 445.64

PY NONE na na 0.00 23.540XX0305  CWFS24  011203 BAP 0.0Days 0.00SEBESTA, DEBORAH K 23.54

PY NONE na na 0.00 6.320XX0305  CWFS24  011213 BAP 0.0Days 0.00SEBESTA, DEBORAH K 6.32

PY NONE na na 0.00 31.200XX0305  CWFS24  011214 BAP 0.0Days 0.00SEBESTA, DEBORAH K 31.20

PY NONE na na 0.00 27.030XX0305  CWFS24  011251 BAP 0.0Days 0.00SEBESTA, DEBORAH K 27.03

PY NONE na na 0.00 2,470.930XX0305  CWFS24  011101 BAP 9.6Days 0.00SHAFIQULLAH, SALEK 2,470.93

PY NONE na na 0.00 1,008.960XX0305  CWFS24  261101 BAP 4.0Days 0.00SHAFIQULLAH, SALEK 1,008.96

PY NONE na na 0.00 723.030XX0305  CWFS24  011170 PRP 19.3Hours 0.00SHAFIQULLAH, SALEK 723.03

PY NONE na na 0.00 62.270XX0305  CWFS24  261203 BAP 0.0Days 0.00SHAFIQULLAH, SALEK 62.27

PY NONE na na 0.00 130.370XX0305  CWFS24  011203 BAP 0.0Days 0.00SHAFIQULLAH, SALEK 130.37

PY NONE na na 0.00 45.620XX0305  CWFS24  011213 BAP 0.0Days 0.00SHAFIQULLAH, SALEK 45.62

PY NONE na na 0.00 14.270XX0305  CWFS24  261213 BAP 0.0Days 0.00SHAFIQULLAH, SALEK 14.27

PY NONE na na 0.00 276.750XX0305  CWFS24  011264 BAP 0.0Days 0.00SHAFIQULLAH, SALEK 276.75

PY NONE na na 0.00 113.000XX0305  CWFS24  261264 BAP 0.0Days 0.00SHAFIQULLAH, SALEK 113.00

PY NONE na na 0.00 60.990XX0305  CWFS24  261269 BAP 0.0Days 0.00SHAFIQULLAH, SALEK 60.99

PY NONE na na 0.00 195.060XX0305  CWFS24  011269 BAP 0.0Days 0.00SHAFIQULLAH, SALEK 195.06

PY NONE na na 0.00 24.710XX0305  CWFS24  011274 BAP 0.0Days 0.00SHAFIQULLAH, SALEK 24.71

PY NONE na na 0.00 10.090XX0305  CWFS24  261274 BAP 0.0Days 0.00SHAFIQULLAH, SALEK 10.09

PY NONE na na 0.00 98.840XX0305  CWFS24  011275 BAP 0.0Days 0.00SHAFIQULLAH, SALEK 98.84

PY NONE na na 0.00 40.360XX0305  CWFS24  261275 BAP 0.0Days 0.00SHAFIQULLAH, SALEK 40.36
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CWFS2410Job Code:
Jan

Total for Month Jan 1,149.00 75,357.870.00 76,506.87

1,149.00 75,357.87CWFS2410Total for Job Code: 0.00 76,506.87

1,149.00 75,357.87CORONADOTotal for Unit: 0.00 76,506.87

0.00 1,149.00 75,357.87SouthwesternTotal for Region: 76,506.87
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Attendees:

Landforming Team Meeting
March 25, 2010

Approved by:
___  Bev Everson
___  Mindee Roth

File in:
___  Administrative Record

Overview of progress during last meeting

 Moved fill on Southern boundary North
 Drainage diversions
 New Barrel cyn extended to a total of 2.5 miles
 Further design details
 Proposed underground drain would pull water from south and send to Barrel
 Water drainage around toe of form
 Options to retain Ballcourt site: crater or horseshoe open to Hwy 83
 Las Vegas success with Weir drainage in washes

 Horst's presentation on design changes

 Rosemont Copper Company's preferred constraints
 Deliverable needed to close out current contract

Topics Discussed:

RCC- provide formal design constraint request tomorrow
 Tuesday 10 am conference call to clarify RCC constraints
 Horst- Report done by EOD April 9th

Action Items/Assignments:

Horst will deliver a text response to RCC's request citing possible ramification to the design
Decisions Made:

Forest Service SWCA Other

Debby Kriegel Tom Furgason Horst Schor

Rochelle Desser Dale Ortman Adam Gevanthor

Melissa Reichard Dave Davis

Kathy Arnold- RCC

DRAFT- NOT FINAL UNTIL INITIALED BY BEV EVERSON OR MINDEE ROTH

Proposed Rosemont Copper Project 
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DALE ORTMAN PE     Office: (520) 896-2404  
Consulting Engineer      Mobile: (520) 449-7307 
PO Box 1233       E-Mail: daleortmanpe@live.com 
Oracle, AZ 85623         

 

PROJECT MEMORANDUM 
ROSEMONT EIS PROJECT 

 
To: Horst Schor 

Copy to: 
Debby Kriegel, Bev Everson, Salek Shafiqullah (CNF), Tom Furgason, Melissa 
Reichard (SWCA) 

From: Dale Ortman PE 
Date: 25 March 2010   

Subject: 
Preliminary Landform Layout Constraints Provided by Rosemont Copper 
Company 

 
This memorandum summarizes the preliminary constraints provided by Rosemont Copper 
Company for the layout of a landform conceptual design for the mine waste facility in Upper 
Barrel Canyon.  This is a preliminary summary based on draft notes provided by Rosemont 
Copper Company prior to their formal submission to the CNF.  The sole purpose of this 
memorandum is to provide this preliminary information for discussion during the update 
teleconference scheduled for March 25, 2010 at 3:30 PM Arizona time. 
 
A draft copy of the Landform Concept Plan prepared by Horst Schor and presented to the CNF 
and SWCA on March 8, 2010 is attached.  Rosemont has annotated the plan with numbered 
reference areas.  Presented below is excerpted pertinent text from the draft notes provided by 
Rosemont to explain each of the numbered areas: 
 

1. Stay clear of Mill Facility/Industrial Area 
2. …. avoid Cultural Significant sites at Ball Court Village and others… 
3. …. leave half-mile wide buffer strip for AZ trail and foreground of unaltered landscape… 
4. Merge stormwater drainage and E. Perimeter and stay in Barrel only 

mailto:daleortmanpe@live.com
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5. Maintain neighborhood setback for Singing Valley Ranch 
6. Avoid SDCP Biological Core Value habitat and Riparian Management Area on SW 

Corner 
7. & 8.  Accommodate existing locations for heap leach, dry stacks, and oxide production 

areas. 
9. Functional haul road and construction access & perpetual drain to pit 
10. Raise entire footprint +/- 100 feet for capacity requirements and to accommodate 

constructability 



DRAFT DELIBERATIVE 

NOT FOR PUBLIC DISTRIBUTION 

25 MARCH 2010 



Horst J Schor
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 To Retain Character of Land after Mine 
Excavation Placement
 Landform or Geomorphic Approach
 No Uniform Slopes
 No Repetitive , Artificial Undulations
 No Large Plateaus
 No Abrupt Changes from Man-Made to Natural 

Topography

Document for Deliberative Purposes Only.
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 Design Places Entire 1.2 Billion Cu. Yds in a Geomorphic 
Fashion

 Design Relationship to Adjacent Topography
 Recreate Barrel Canyon
 Distinctive Ridgeline Replicated
 Use of Rock and Boulders as Ridge Crowns or Ledges
 Use of Rock and Boulders for Flow Reduction
 Solution Needed to Geomorphicaly Accommodate Waste 

Rock and Dry Stack Tailings
 Visual Affects From Highway and Trail Considered
 Preserve Views Toward Existing Ridgeline
 Create Variable Runoff Patterns with Side Slopes
 Create Variable Aspects for Re-Vegetation

Document for Deliberative Purposes Only.
Not for Public Distribution 03-25-2010.



 Fill along the southerly boundary has been moved north

 Drainage previously descending into the southerly drainage basin is now being intercepted 
and diverted in a graded valley paralleling Highway 83 to the north into the Barrel Canyon 
Drainage Basin. Along the most westerly zone it is collected in a detention basin and will then 
be channeled into the underground drain under the fill to the north (as per Tetratech’s
previous plan).

 The New Barrel Canyon design has been extended further to the south and is now 2.5 miles 
long. More detail is provided to show the meandering canyon floor width and typical, 
strategically located weir and stilling basin combinations. The sharp meanders replicate 
natural analogs in existing, younger valleys to the north.

 Cross-sections delineate the profile of the propose Landformed fill

 Design details and photos of flow and grade reduction facilities have been provided 

 Alternative designs have been developed showing impacts if Ball Court site would be 
preserved

 Attempts have been made to retain more natural terrain along the highway and consideration 
to an increase right-of-way has been given

 The west half of the proposed new 350’ right-of-way for Highway 83 is delineated
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United States
Department of
Agriculture

Forest
Service

Coronado National Forest
Supervisor’s Office

300 W. Congress
Tucson, Arizona 85701
Phone (520) 388-8300
FAX (520) 388-8305
Deaf & Hearing Impaired 711

Caring for the Land and Serving People Printed on Recycled Paper

File Code:1950-3/2810
Date: March 23, 2010

Jamie Sturgess
Rosemont Copper Company
4500 Cherry Creek South Drive, Suite 1040
Denver, CO 80246

ROSEMONT COPPER PROJECT STATUS MEETING, MARCH 23, 2010

Dear Mr. Sturgess:

This meeting serves to fulfill the Forest’s commitment to consult with you and keep you informed of
progress made in the National Environmental Policy Act (NEPA) review of the Rosemont Copper Project
and to hold monthly meetings to discuss progress and any important issues and/or needs, pursuant to Item
D4 of our Memorandum of Understanding (MOU #03-MU-11030510-010, as modified).

The project status summary and meeting agenda are as follows:

1. FINANCIAL STATUS
Forest balance of funds through February is $168,001.60. Third quarter bill for $181,935.25
issued March 18, 2010. Collection agreement modification adding funds for NEPA detailer
routing for signatures. Funds transferred to USGS for stream gauge and cableway
maintenance.

2. STATUS OF ENVIRONMENTAL IMPACT STATEMENT
Next draft from SWCA to Forest Service scheduled for April 15, 2010 delivery. Draft to
reflect organizational suggestions. Chapter 1, including issues and measures, near final.
Technical report completion and review needed to finalize alternatives and effects analyses.

3. TECHNICAL REPORTS AND INFORMATION
Review and discuss status of technical reports and information requests. Coordinate orchid
surveys.

4. ALTERNATIVES, MITIGATION, AND CONCURRENT PROCESSES
Regional Office update scheduled. Meeting with Army Corps and BLM being arranged.
Landforming reports due. Powerline route alignments developed. Final alternatives needed
to finalize mitigation table.

5. PUBLIC PARTICIPATION PLANNING UPDATE
Review and discuss February meeting notes.
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Sincerely,

/s/ Melinda D. Roth
MELINDA D. ROTH
Special Assistant

Attachments: FY10 Financial Summary
Tracking Report Summary
Tracking Report Details
DEIS Public Participation Draft Plan

ec: Regional Office Geology and Minerals (Cordts)
Regional Office Ecosystem Analysis and Planning (Davis)

cc: SWCA
343 West Franklin Street
Tucson, AZ 85701



Rosemont Copper Project March 23, 2010

ROSEMONT COPPER PROJECT
FY10 Financial Summary

Expenditures Deposits Balance

Estimated Rollover Funds from 2009 $128,679.73

October Expenditures $ 22,984.74 $105,694.99

November Expenditures $ 74,816.67 $ 30,878.32

December Expenditures $ 48,356.33 $ (17,478.01)

January Deposit $363,870.50 $346,392.49

January Expenditures $ 76,506.87 $269,885.62

February Expenditures $101,884.02 $168,001.60

March Expenditures $ $

Supplemental Deposit $ 34,400.00 $

April Deposit $181,935.25 $

April Expenditures $ $

May Expenditures $ $

June Expenditures $ $

July Deposit $181,935.25 $

July Expenditures $ $

August Expenditures $ $

September Expenditures $ $

Rollover Funds from 2010 $



Budget Fiscal Year: 10

CORONADO

Fiscal Year: 2010

0305 03/17/2010Date:

08:22 AMTime:

Resource Tracking Summary by BLI - sorted by Job Code and VendorWPTR

Last Month of TROB Data Imported for this fiscal year       Feb -- 2010

BLI Base Pay TotalFleet All OtherOPEPRP TTTDaysJob Code Vendor

WPTR Report ID: trk 2e

CORONADO
CWFS

CWFS2410

1,752.01 1,752.010.00 0.000.000.00 0.0013.56BLAIR, CHARLES A

6,834.06 6,834.060.00 0.000.000.00 0.0014.94CIAPUSCI, TERESA ANN

0.00 7,629.870.00 7,629.870.000.00 0.000.00COPPER, ROSEMONT

500.80 500.800.00 0.000.000.00 0.001.28DAVIS, SARAH L

460.90 955.980.00 0.000.00495.08 0.001.81ELEK, ARTHUR S

0.00 34,400.000.00 34,400.000.000.00 0.000.00EMIS, FS WCF

1,136.76 1,136.760.00 0.000.000.00 0.003.50EMMETT, TAMRA J

8,000.68 8,577.580.00 0.000.00576.90 0.0020.00EVERSON, BEVERLEY A

4,598.79 4,722.220.00 123.430.000.00 0.000.00EXPENSE, PACS EMPLOYEE

3,340.55 3,340.550.00 0.000.000.00 0.008.34FARRELL, MARY M

294.45 294.450.00 0.000.000.00 0.000.00FUND, TREASURY GENERAL

744.65 1,045.130.00 0.000.00300.48 0.001.94GILLESPIE, WILLIAM B

311.11 311.110.00 0.000.000.00 0.000.81JR, ELIJIO CURIEL

1,329.39 1,329.390.00 0.000.000.00 0.003.44KEYES, WALTER M

2,569.19 2,794.550.00 0.000.00225.36 0.007.09KRIEGEL, DEBORAH A

2,873.06 3,555.830.00 0.000.00682.77 0.007.66LAWRENCE L C JONES        

819.84 819.840.00 0.000.000.00 0.002.00LEFEVRE, ROBERT E

607.21 607.210.00 0.000.000.00 0.001.50MCKAY, GEORGE WINN

0.00 673.110.00 673.110.000.00 0.000.00OFFICE OF PERSONNEL MGMT

110.27 110.270.00 0.000.000.00 0.000.50RALEY, ROXANE M

8,246.67 8,386.840.00 0.000.00140.17 0.0020.00ROTH, MELINDA D

2,002.29 2,002.290.00 0.000.000.00 0.0015.50SCHNEIDER, BARBARA A

2,289.25 3,025.110.00 0.000.00735.86 0.007.06SEBESTA, DEBORAH K

5,833.99 6,622.750.00 0.000.00788.76 0.0017.44SHAFIQULLAH, SALEK

0.00 25.2025.20 0.000.000.00 0.000.00Vehicle ID: 5338

0.00 46.6046.60 0.000.000.00 0.000.00Vehicle ID: 5505

0.00 2.522.52 0.000.000.00 0.000.00Vehicle ID: 5708

0.00 119.91119.91 0.000.000.00 0.000.00Vehicle ID: 5946

0.00 262.08262.08 0.000.000.00 0.000.00Vehicle ID: 5964
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BLI Base Pay TotalFleet All OtherOPEPRP TTTDaysJob Code Vendor

WPTR Report ID: trk 2e

54,655.92 101,884.02456.31 42,826.410.003,945.38 0.00148.38Total   CWFS2410

54,655.92 101,884.02456.31 42,826.410.003,945.38 0.00148.38Total   CWFS

54,655.92 101,884.02456.31 42,826.410.003,945.38 0.00Total 148.38

54,655.92 101,884.02456.31 42,826.410.003,945.38 0.00148.38Total CORONADO
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CORONADO

Fiscal Year: 2010

Southwestern Region

Transaction Register: Actual Expenditure Report by Job Code, BLI and Month

Last Month of TROB Data Imported for this fiscal year       Feb -- 2010

Vendor
Trans
 Code Doc Nbr

Line 
Nbr

Trans
 Type Reference Information

Unliq Obs Expenditures
BOC

WP 
Res ($) ($)Hours/Days

Commit
($)

Total
($)

SouthwesternRegion
CORONADO

CWFS2410Job Code:
CWFSBLI:

Feb
PY NONE na na 0.00 547.500XX0305  CWFS24  031121 BAP 4.6Days 0.00BLAIR, CHARLES A 547.50

PY NONE na na 0.00 1,080.000XX0305  CWFS24  021121 BAP 9.0Days 0.00BLAIR, CHARLES A 1,080.00

PY NONE na na 0.00 66.960XX0305  CWFS24  021201 BAP 0.0Days 0.00BLAIR, CHARLES A 66.96

PY NONE na na 0.00 33.950XX0305  CWFS24  031201 BAP 0.0Days 0.00BLAIR, CHARLES A 33.95

PY NONE na na 0.00 15.660XX0305  CWFS24  021213 BAP 0.0Days 0.00BLAIR, CHARLES A 15.66

PY NONE na na 0.00 7.940XX0305  CWFS24  031213 BAP 0.0Days 0.00BLAIR, CHARLES A 7.94

PY NONE na na 0.00 2,562.550XX0305  CWFS24  021101 BAP 6.6Days 0.00CIAPUSCI, TERESA ANN 2,562.55

PY NONE na na 0.00 3,215.270XX0305  CWFS24  031101 BAP 8.3Days 0.00CIAPUSCI, TERESA ANN 3,215.27

PY NONE na na 0.00 6.430XX0305  CWFS24  031202 BAP 0.0Days 0.00CIAPUSCI, TERESA ANN 6.43

PY NONE na na 0.00 5.120XX0305  CWFS24  021202 BAP 0.0Days 0.00CIAPUSCI, TERESA ANN 5.12

PY NONE na na 0.00 249.130XX0305  CWFS24  021203 BAP 0.0Days 0.00CIAPUSCI, TERESA ANN 249.13

PY NONE na na 0.00 312.580XX0305  CWFS24  031203 BAP 0.0Days 0.00CIAPUSCI, TERESA ANN 312.58

PY NONE na na 0.00 179.380XX0305  CWFS24  021204 BAP 0.0Days 0.00CIAPUSCI, TERESA ANN 179.38

PY NONE na na 0.00 225.070XX0305  CWFS24  031204 BAP 0.0Days 0.00CIAPUSCI, TERESA ANN 225.07

PY NONE na na 0.00 34.830XX0305  CWFS24  021213 BAP 0.0Days 0.00CIAPUSCI, TERESA ANN 34.83

PY NONE na na 0.00 43.700XX0305  CWFS24  031213 BAP 0.0Days 0.00CIAPUSCI, TERESA ANN 43.70

IV P1005900213 002 IT 0.00 2,784.68NONE210 MIS 0.00COPPER, ROSEMONT 2,784.68

IV P1005900213 001 IT 0.00 4,845.19NONE210 MIS 0.00COPPER, ROSEMONT 4,845.19

PY NONE na na 0.00 143.040XX0305  CWFS24  021101 BAP 0.5Days 0.00DAVIS, SARAH L 143.04

PY NONE na na 0.00 223.500XX0305  CWFS24  031101 BAP 0.8Days 0.00DAVIS, SARAH L 223.50

PY NONE na na 0.00 0.290XX0305  CWFS24  021202 BAP 0.0Days 0.00DAVIS, SARAH L 0.29

PY NONE na na 0.00 0.450XX0305  CWFS24  031202 BAP 0.0Days 0.00DAVIS, SARAH L 0.45

PY NONE na na 0.00 29.380XX0305  CWFS24  031203 BAP 0.0Days 0.00DAVIS, SARAH L 29.38
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Vendor
Trans
 Code Doc Nbr

Line 
Nbr

Trans
 Type Reference Information

Unliq Obs Expenditures
BOC

WP 
Res ($) ($)Hours/Days

Commit
($)

Total
($)

CWFS2410Job Code:
Feb

PY NONE na na 0.00 18.800XX0305  CWFS24  021203 BAP 0.0Days 0.00DAVIS, SARAH L 18.80

PY NONE na na 0.00 1.920XX0305  CWFS24  021213 BAP 0.0Days 0.00DAVIS, SARAH L 1.92

PY NONE na na 0.00 3.000XX0305  CWFS24  031213 BAP 0.0Days 0.00DAVIS, SARAH L 3.00

PY NONE na na 0.00 16.020XX0305  CWFS24  021264 BAP 0.0Days 0.00DAVIS, SARAH L 16.02

PY NONE na na 0.00 25.030XX0305  CWFS24  031264 BAP 0.0Days 0.00DAVIS, SARAH L 25.03

PY NONE na na 0.00 8.210XX0305  CWFS24  021269 BAP 0.0Days 0.00DAVIS, SARAH L 8.21

PY NONE na na 0.00 12.830XX0305  CWFS24  031269 BAP 0.0Days 0.00DAVIS, SARAH L 12.83

PY NONE na na 0.00 2.240XX0305  CWFS24  031274 BAP 0.0Days 0.00DAVIS, SARAH L 2.24

PY NONE na na 0.00 1.430XX0305  CWFS24  021274 BAP 0.0Days 0.00DAVIS, SARAH L 1.43

PY NONE na na 0.00 8.940XX0305  CWFS24  031275 BAP 0.0Days 0.00DAVIS, SARAH L 8.94

PY NONE na na 0.00 5.720XX0305  CWFS24  021275 BAP 0.0Days 0.00DAVIS, SARAH L 5.72

PY NONE na na 0.00 245.400XX0305  CWFS24  021101 BAP 1.5Days 0.00ELEK, ARTHUR S 245.40

PY NONE na na 0.00 51.130XX0305  CWFS24  031101 BAP 0.3Days 0.00ELEK, ARTHUR S 51.13

PY NONE na na 0.00 184.080XX0305  CWFS24  021170 PRP 6.0Hours 0.00ELEK, ARTHUR S 184.08

PY NONE na na 0.00 311.000XX0305  CWFS24  031170 PRP 10.0Hours 0.00ELEK, ARTHUR S 311.00

PY NONE na na 0.00 0.510XX0305  CWFS24  021202 BAP 0.0Days 0.00ELEK, ARTHUR S 0.51

PY NONE na na 0.00 0.110XX0305  CWFS24  031202 BAP 0.0Days 0.00ELEK, ARTHUR S 0.11

PY NONE na na 0.00 49.010XX0305  CWFS24  021203 BAP 0.0Days 0.00ELEK, ARTHUR S 49.01

PY NONE na na 0.00 10.210XX0305  CWFS24  031203 BAP 0.0Days 0.00ELEK, ARTHUR S 10.21

PY NONE na na 0.00 5.820XX0305  CWFS24  021213 BAP 0.0Days 0.00ELEK, ARTHUR S 5.82

PY NONE na na 0.00 4.890XX0305  CWFS24  031213 BAP 0.0Days 0.00ELEK, ARTHUR S 4.89

PY NONE na na 0.00 5.730XX0305  CWFS24  031264 BAP 0.0Days 0.00ELEK, ARTHUR S 5.73

PY NONE na na 0.00 27.480XX0305  CWFS24  021264 BAP 0.0Days 0.00ELEK, ARTHUR S 27.48

PY NONE na na 0.00 20.890XX0305  CWFS24  031269 BAP 0.0Days 0.00ELEK, ARTHUR S 20.89

PY NONE na na 0.00 24.890XX0305  CWFS24  021269 BAP 0.0Days 0.00ELEK, ARTHUR S 24.89

PY NONE na na 0.00 0.510XX0305  CWFS24  031274 BAP 0.0Days 0.00ELEK, ARTHUR S 0.51

PY NONE na na 0.00 2.450XX0305  CWFS24  021274 BAP 0.0Days 0.00ELEK, ARTHUR S 2.45

PY NONE na na 0.00 9.820XX0305  CWFS24  021275 BAP 0.0Days 0.00ELEK, ARTHUR S 9.82

PY NONE na na 0.00 2.050XX0305  CWFS24  031275 BAP 0.0Days 0.00ELEK, ARTHUR S 2.05

EV 04317635598 001 FE 0.00 2.521*155*57082513 FLE 0.00EMIS, FS WCF 2.52
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Vendor
Trans
 Code Doc Nbr

Line 
Nbr

Trans
 Type Reference Information

Unliq Obs Expenditures
BOC

WP 
Res ($) ($)Hours/Days

Commit
($)

Total
($)

CWFS2410Job Code:
Feb

EV 04317636391 001 FE 0.00 119.911*155*59462513 FLE 0.00EMIS, FS WCF 119.91

EV 04317634803 001 FE 0.00 25.201*155*53382513 FLE 0.00EMIS, FS WCF 25.20

EV 04317636508 001 FE 0.00 262.081*155*59642513 FLE 0.00EMIS, FS WCF 262.08

EV 04317635015 001 FE 0.00 46.601*155*55052513 FLE 0.00EMIS, FS WCF 46.60

MO 07160000009 001 01 34,400.00 0.00TMS U1665410 CORONADO NF2540 CON 0.00EMIS, FS WCF 34,400.00

PY NONE na na 0.00 872.770XX0305  CWFS24  021101 BAP 3.5Days 0.00EMMETT, TAMRA J 872.77

PY NONE na na 0.00 1.790XX0305  CWFS24  021202 BAP 0.0Days 0.00EMMETT, TAMRA J 1.79

PY NONE na na 0.00 58.660XX0305  CWFS24  021203 BAP 0.0Days 0.00EMMETT, TAMRA J 58.66

PY NONE na na 0.00 11.780XX0305  CWFS24  021213 BAP 0.0Days 0.00EMMETT, TAMRA J 11.78

PY NONE na na 0.00 97.750XX0305  CWFS24  021264 BAP 0.0Days 0.00EMMETT, TAMRA J 97.75

PY NONE na na 0.00 50.370XX0305  CWFS24  021269 BAP 0.0Days 0.00EMMETT, TAMRA J 50.37

PY NONE na na 0.00 8.730XX0305  CWFS24  021274 BAP 0.0Days 0.00EMMETT, TAMRA J 8.73

PY NONE na na 0.00 34.910XX0305  CWFS24  021275 BAP 0.0Days 0.00EMMETT, TAMRA J 34.91

PY NONE na na 0.00 3,076.800XX0305  CWFS24  031101 BAP 10.0Days 0.00EVERSON, BEVERLEY A 3,076.80

PY NONE na na 0.00 3,076.800XX0305  CWFS24  021101 BAP 10.0Days 0.00EVERSON, BEVERLEY A 3,076.80

PY NONE na na 0.00 576.900XX0305  CWFS24  021170 PRP 15.0Hours 0.00EVERSON, BEVERLEY A 576.90

PY NONE na na 0.00 6.230XX0305  CWFS24  021202 BAP 0.0Days 0.00EVERSON, BEVERLEY A 6.23

PY NONE na na 0.00 6.230XX0305  CWFS24  031202 BAP 0.0Days 0.00EVERSON, BEVERLEY A 6.23

PY NONE na na 0.00 167.610XX0305  CWFS24  031203 BAP 0.0Days 0.00EVERSON, BEVERLEY A 167.61

PY NONE na na 0.00 167.610XX0305  CWFS24  021203 BAP 0.0Days 0.00EVERSON, BEVERLEY A 167.61

PY NONE na na 0.00 43.440XX0305  CWFS24  031213 BAP 0.0Days 0.00EVERSON, BEVERLEY A 43.44

PY NONE na na 0.00 51.810XX0305  CWFS24  021213 BAP 0.0Days 0.00EVERSON, BEVERLEY A 51.81

PY NONE na na 0.00 344.600XX0305  CWFS24  021264 BAP 0.0Days 0.00EVERSON, BEVERLEY A 344.60

PY NONE na na 0.00 344.600XX0305  CWFS24  031264 BAP 0.0Days 0.00EVERSON, BEVERLEY A 344.60

PY NONE na na 0.00 221.520XX0305  CWFS24  021269 BAP 0.0Days 0.00EVERSON, BEVERLEY A 221.52

PY NONE na na 0.00 185.750XX0305  CWFS24  031269 BAP 0.0Days 0.00EVERSON, BEVERLEY A 185.75

PY NONE na na 0.00 30.770XX0305  CWFS24  021274 BAP 0.0Days 0.00EVERSON, BEVERLEY A 30.77

PY NONE na na 0.00 30.770XX0305  CWFS24  031274 BAP 0.0Days 0.00EVERSON, BEVERLEY A 30.77

PY NONE na na 0.00 123.070XX0305  CWFS24  031275 BAP 0.0Days 0.00EVERSON, BEVERLEY A 123.07

PY NONE na na 0.00 123.070XX0305  CWFS24  021275 BAP 0.0Days 0.00EVERSON, BEVERLEY A 123.07
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Vendor
Trans
 Code Doc Nbr

Line 
Nbr

Trans
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CWFS2410Job Code:
Feb

YA 000004178P 001 02 0.00 -15,059.070XX0305  CWFS241199 BAP 0.0Days 0.00EXPENSE, PACS EMPLOYE -15,059.07

YA 000024478P 001 02 0.00 19,657.860XX0305  CWFS241199 BAP 0.0Days 0.00EXPENSE, PACS EMPLOYE 19,657.86

YA 000004202P 001 02 0.00 -298.160XX0305  CWFS241279 MIS 0.00EXPENSE, PACS EMPLOYE -298.16

YA 000024500P 001 02 0.00 421.590XX0305  CWFS241279 MIS 0.00EXPENSE, PACS EMPLOYE 421.59

PY NONE na na 0.00 1,430.280XX0305  CWFS24  021101 BAP 4.3Days 0.00FARRELL, MARY M 1,430.28

PY NONE na na 0.00 1,357.200XX0305  CWFS24  031101 BAP 4.1Days 0.00FARRELL, MARY M 1,357.20

PY NONE na na 0.00 2.740XX0305  CWFS24  031202 BAP 0.0Days 0.00FARRELL, MARY M 2.74

PY NONE na na 0.00 2.890XX0305  CWFS24  021202 BAP 0.0Days 0.00FARRELL, MARY M 2.89

PY NONE na na 0.00 161.000XX0305  CWFS24  021203 BAP 0.0Days 0.00FARRELL, MARY M 161.00

PY NONE na na 0.00 152.770XX0305  CWFS24  031203 BAP 0.0Days 0.00FARRELL, MARY M 152.77

PY NONE na na 0.00 100.130XX0305  CWFS24  021204 BAP 0.0Days 0.00FARRELL, MARY M 100.13

PY NONE na na 0.00 95.010XX0305  CWFS24  031204 BAP 0.0Days 0.00FARRELL, MARY M 95.01

PY NONE na na 0.00 18.760XX0305  CWFS24  031213 BAP 0.0Days 0.00FARRELL, MARY M 18.76

PY NONE na na 0.00 19.770XX0305  CWFS24  021213 BAP 0.0Days 0.00FARRELL, MARY M 19.77

YA 000004216P 001 02 0.00 -671.270XX0305  CWFS241299 BAP 0.0Days 0.00FUND, TREASURY GENER -671.27

YA 000024511P 001 02 0.00 965.720XX0305  CWFS241299 BAP 0.0Days 0.00FUND, TREASURY GENER 965.72

PY NONE na na 0.00 271.360XX0305  CWFS24  021101 BAP 1.0Days 0.00GILLESPIE, WILLIAM B 271.36

PY NONE na na 0.00 254.400XX0305  CWFS24  031101 BAP 0.9Days 0.00GILLESPIE, WILLIAM B 254.40

PY NONE na na 0.00 300.480XX0305  CWFS24  021170 PRP 8.0Hours 0.00GILLESPIE, WILLIAM B 300.48

PY NONE na na 0.00 0.550XX0305  CWFS24  021202 BAP 0.0Days 0.00GILLESPIE, WILLIAM B 0.55

PY NONE na na 0.00 0.510XX0305  CWFS24  031202 BAP 0.0Days 0.00GILLESPIE, WILLIAM B 0.51

PY NONE na na 0.00 37.600XX0305  CWFS24  021203 BAP 0.0Days 0.00GILLESPIE, WILLIAM B 37.60

PY NONE na na 0.00 35.250XX0305  CWFS24  031203 BAP 0.0Days 0.00GILLESPIE, WILLIAM B 35.25

PY NONE na na 0.00 7.860XX0305  CWFS24  021213 BAP 0.0Days 0.00GILLESPIE, WILLIAM B 7.86

PY NONE na na 0.00 3.480XX0305  CWFS24  031213 BAP 0.0Days 0.00GILLESPIE, WILLIAM B 3.48

PY NONE na na 0.00 30.390XX0305  CWFS24  021264 BAP 0.0Days 0.00GILLESPIE, WILLIAM B 30.39

PY NONE na na 0.00 28.490XX0305  CWFS24  031264 BAP 0.0Days 0.00GILLESPIE, WILLIAM B 28.49

PY NONE na na 0.00 33.610XX0305  CWFS24  021269 BAP 0.0Days 0.00GILLESPIE, WILLIAM B 33.61

PY NONE na na 0.00 14.860XX0305  CWFS24  031269 BAP 0.0Days 0.00GILLESPIE, WILLIAM B 14.86

PY NONE na na 0.00 2.710XX0305  CWFS24  021274 BAP 0.0Days 0.00GILLESPIE, WILLIAM B 2.71
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CWFS2410Job Code:
Feb

PY NONE na na 0.00 2.540XX0305  CWFS24  031274 BAP 0.0Days 0.00GILLESPIE, WILLIAM B 2.54

PY NONE na na 0.00 10.180XX0305  CWFS24  031275 BAP 0.0Days 0.00GILLESPIE, WILLIAM B 10.18

PY NONE na na 0.00 10.860XX0305  CWFS24  021275 BAP 0.0Days 0.00GILLESPIE, WILLIAM B 10.86

PY NONE na na 0.00 134.610XX0305  CWFS24  021101 BAP 0.4Days 0.00JR, ELIJIO CURIEL 134.61

PY NONE na na 0.00 107.280XX0305  CWFS24  031101 BAP 0.4Days 0.00JR, ELIJIO CURIEL 107.28

PY NONE na na 0.00 0.270XX0305  CWFS24  021202 BAP 0.0Days 0.00JR, ELIJIO CURIEL 0.27

PY NONE na na 0.00 0.220XX0305  CWFS24  031202 BAP 0.0Days 0.00JR, ELIJIO CURIEL 0.22

PY NONE na na 0.00 6.100XX0305  CWFS24  021203 BAP 0.0Days 0.00JR, ELIJIO CURIEL 6.10

PY NONE na na 0.00 5.230XX0305  CWFS24  031203 BAP 0.0Days 0.00JR, ELIJIO CURIEL 5.23

PY NONE na na 0.00 1.920XX0305  CWFS24  021213 BAP 0.0Days 0.00JR, ELIJIO CURIEL 1.92

PY NONE na na 0.00 1.530XX0305  CWFS24  031213 BAP 0.0Days 0.00JR, ELIJIO CURIEL 1.53

PY NONE na na 0.00 15.080XX0305  CWFS24  021264 BAP 0.0Days 0.00JR, ELIJIO CURIEL 15.08

PY NONE na na 0.00 12.020XX0305  CWFS24  031264 BAP 0.0Days 0.00JR, ELIJIO CURIEL 12.02

PY NONE na na 0.00 6.540XX0305  CWFS24  031269 BAP 0.0Days 0.00JR, ELIJIO CURIEL 6.54

PY NONE na na 0.00 8.220XX0305  CWFS24  021269 BAP 0.0Days 0.00JR, ELIJIO CURIEL 8.22

PY NONE na na 0.00 1.070XX0305  CWFS24  031274 BAP 0.0Days 0.00JR, ELIJIO CURIEL 1.07

PY NONE na na 0.00 1.350XX0305  CWFS24  021274 BAP 0.0Days 0.00JR, ELIJIO CURIEL 1.35

PY NONE na na 0.00 4.290XX0305  CWFS24  031275 BAP 0.0Days 0.00JR, ELIJIO CURIEL 4.29

PY NONE na na 0.00 5.380XX0305  CWFS24  021275 BAP 0.0Days 0.00JR, ELIJIO CURIEL 5.38

PY NONE na na 0.00 563.220XX0305  CWFS24  021101 BAP 2.0Days 0.00KEYES, WALTER M 563.22

PY NONE na na 0.00 420.180XX0305  CWFS24  031101 BAP 1.5Days 0.00KEYES, WALTER M 420.18

PY NONE na na 0.00 0.850XX0305  CWFS24  031202 BAP 0.0Days 0.00KEYES, WALTER M 0.85

PY NONE na na 0.00 1.140XX0305  CWFS24  021202 BAP 0.0Days 0.00KEYES, WALTER M 1.14

PY NONE na na 0.00 64.330XX0305  CWFS24  021203 BAP 0.0Days 0.00KEYES, WALTER M 64.33

PY NONE na na 0.00 47.990XX0305  CWFS24  031203 BAP 0.0Days 0.00KEYES, WALTER M 47.99

PY NONE na na 0.00 5.860XX0305  CWFS24  031213 BAP 0.0Days 0.00KEYES, WALTER M 5.86

PY NONE na na 0.00 7.860XX0305  CWFS24  021213 BAP 0.0Days 0.00KEYES, WALTER M 7.86

PY NONE na na 0.00 63.080XX0305  CWFS24  021264 BAP 0.0Days 0.00KEYES, WALTER M 63.08

PY NONE na na 0.00 47.060XX0305  CWFS24  031264 BAP 0.0Days 0.00KEYES, WALTER M 47.06

PY NONE na na 0.00 25.060XX0305  CWFS24  031269 BAP 0.0Days 0.00KEYES, WALTER M 25.06
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CWFS2410Job Code:
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PY NONE na na 0.00 33.590XX0305  CWFS24  021269 BAP 0.0Days 0.00KEYES, WALTER M 33.59

PY NONE na na 0.00 5.630XX0305  CWFS24  021274 BAP 0.0Days 0.00KEYES, WALTER M 5.63

PY NONE na na 0.00 4.200XX0305  CWFS24  031274 BAP 0.0Days 0.00KEYES, WALTER M 4.20

PY NONE na na 0.00 16.810XX0305  CWFS24  031275 BAP 0.0Days 0.00KEYES, WALTER M 16.81

PY NONE na na 0.00 22.530XX0305  CWFS24  021275 BAP 0.0Days 0.00KEYES, WALTER M 22.53

PY NONE na na 0.00 801.320XX0305  CWFS24  031101 BAP 2.9Days 0.00KRIEGEL, DEBORAH A 801.32

PY NONE na na 0.00 1,175.850XX0305  CWFS24  021101 BAP 4.2Days 0.00KRIEGEL, DEBORAH A 1,175.85

PY NONE na na 0.00 225.360XX0305  CWFS24  031170 PRP 6.0Hours 0.00KRIEGEL, DEBORAH A 225.36

PY NONE na na 0.00 66.540XX0305  CWFS24  021203 BAP 0.0Days 0.00KRIEGEL, DEBORAH A 66.54

PY NONE na na 0.00 45.350XX0305  CWFS24  031203 BAP 0.0Days 0.00KRIEGEL, DEBORAH A 45.35

PY NONE na na 0.00 16.140XX0305  CWFS24  021213 BAP 0.0Days 0.00KRIEGEL, DEBORAH A 16.14

PY NONE na na 0.00 14.160XX0305  CWFS24  031213 BAP 0.0Days 0.00KRIEGEL, DEBORAH A 14.16

PY NONE na na 0.00 131.700XX0305  CWFS24  021264 BAP 0.0Days 0.00KRIEGEL, DEBORAH A 131.70

PY NONE na na 0.00 89.750XX0305  CWFS24  031264 BAP 0.0Days 0.00KRIEGEL, DEBORAH A 89.75

PY NONE na na 0.00 60.510XX0305  CWFS24  031269 BAP 0.0Days 0.00KRIEGEL, DEBORAH A 60.51

PY NONE na na 0.00 69.010XX0305  CWFS24  021269 BAP 0.0Days 0.00KRIEGEL, DEBORAH A 69.01

PY NONE na na 0.00 8.010XX0305  CWFS24  031274 BAP 0.0Days 0.00KRIEGEL, DEBORAH A 8.01

PY NONE na na 0.00 11.770XX0305  CWFS24  021274 BAP 0.0Days 0.00KRIEGEL, DEBORAH A 11.77

PY NONE na na 0.00 47.030XX0305  CWFS24  021275 BAP 0.0Days 0.00KRIEGEL, DEBORAH A 47.03

PY NONE na na 0.00 32.050XX0305  CWFS24  031275 BAP 0.0Days 0.00KRIEGEL, DEBORAH A 32.05

PY NONE na na 0.00 911.880XX0305  CWFS24  031101 BAP 3.2Days 0.00LAWRENCE L C JONES       911.88

PY NONE na na 0.00 1,278.420XX0305  CWFS24  021101 BAP 4.5Days 0.00LAWRENCE L C JONES       1,278.42

PY NONE na na 0.00 53.640XX0305  CWFS24  021163 PRP 0.0Hours 0.00LAWRENCE L C JONES       53.64

PY NONE na na 0.00 629.130XX0305  CWFS24  021170 PRP 16.8Hours 0.00LAWRENCE L C JONES       629.13

PY NONE na na 0.00 2.580XX0305  CWFS24  021202 BAP 0.0Days 0.00LAWRENCE L C JONES       2.58

PY NONE na na 0.00 1.840XX0305  CWFS24  031202 BAP 0.0Days 0.00LAWRENCE L C JONES       1.84

PY NONE na na 0.00 62.340XX0305  CWFS24  021203 BAP 0.0Days 0.00LAWRENCE L C JONES       62.34

PY NONE na na 0.00 44.470XX0305  CWFS24  031203 BAP 0.0Days 0.00LAWRENCE L C JONES       44.47

PY NONE na na 0.00 13.010XX0305  CWFS24  031213 BAP 0.0Days 0.00LAWRENCE L C JONES       13.01

PY NONE na na 0.00 28.070XX0305  CWFS24  021213 BAP 0.0Days 0.00LAWRENCE L C JONES       28.07
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CWFS2410Job Code:
Feb

PY NONE na na 0.00 102.130XX0305  CWFS24  031264 BAP 0.0Days 0.00LAWRENCE L C JONES       102.13

PY NONE na na 0.00 143.180XX0305  CWFS24  021264 BAP 0.0Days 0.00LAWRENCE L C JONES       143.18

PY NONE na na 0.00 120.000XX0305  CWFS24  021269 BAP 0.0Days 0.00LAWRENCE L C JONES       120.00

PY NONE na na 0.00 55.620XX0305  CWFS24  031269 BAP 0.0Days 0.00LAWRENCE L C JONES       55.62

PY NONE na na 0.00 9.120XX0305  CWFS24  031274 BAP 0.0Days 0.00LAWRENCE L C JONES       9.12

PY NONE na na 0.00 12.790XX0305  CWFS24  021274 BAP 0.0Days 0.00LAWRENCE L C JONES       12.79

PY NONE na na 0.00 51.140XX0305  CWFS24  021275 BAP 0.0Days 0.00LAWRENCE L C JONES       51.14

PY NONE na na 0.00 36.470XX0305  CWFS24  031275 BAP 0.0Days 0.00LAWRENCE L C JONES       36.47

PY NONE na na 0.00 192.870XX0305  CWFS24  031101 BAP 0.6Days 0.00LEFEVRE, ROBERT E 192.87

PY NONE na na 0.00 492.890XX0305  CWFS24  021101 BAP 1.4Days 0.00LEFEVRE, ROBERT E 492.89

PY NONE na na 0.00 0.390XX0305  CWFS24  031202 BAP 0.0Days 0.00LEFEVRE, ROBERT E 0.39

PY NONE na na 0.00 0.990XX0305  CWFS24  021202 BAP 0.0Days 0.00LEFEVRE, ROBERT E 0.99

PY NONE na na 0.00 21.150XX0305  CWFS24  031203 BAP 0.0Days 0.00LEFEVRE, ROBERT E 21.15

PY NONE na na 0.00 54.060XX0305  CWFS24  021203 BAP 0.0Days 0.00LEFEVRE, ROBERT E 54.06

PY NONE na na 0.00 13.500XX0305  CWFS24  031204 BAP 0.0Days 0.00LEFEVRE, ROBERT E 13.50

PY NONE na na 0.00 34.500XX0305  CWFS24  021204 BAP 0.0Days 0.00LEFEVRE, ROBERT E 34.50

PY NONE na na 0.00 6.820XX0305  CWFS24  021213 BAP 0.0Days 0.00LEFEVRE, ROBERT E 6.82

PY NONE na na 0.00 2.670XX0305  CWFS24  031213 BAP 0.0Days 0.00LEFEVRE, ROBERT E 2.67

PY NONE na na 0.00 514.320XX0305  CWFS24  021101 BAP 1.5Days 0.00MCKAY, GEORGE WINN 514.32

PY NONE na na 0.00 1.030XX0305  CWFS24  021202 BAP 0.0Days 0.00MCKAY, GEORGE WINN 1.03

PY NONE na na 0.00 49.010XX0305  CWFS24  021203 BAP 0.0Days 0.00MCKAY, GEORGE WINN 49.01

PY NONE na na 0.00 36.000XX0305  CWFS24  021204 BAP 0.0Days 0.00MCKAY, GEORGE WINN 36.00

PY NONE na na 0.00 6.850XX0305  CWFS24  021213 BAP 0.0Days 0.00MCKAY, GEORGE WINN 6.85

YA 000024489P 001 02 0.00 3,023.920XX0305  CWFS241250 MIS 0.00OFFICE OF PERSONNEL M 3,023.92

YA 000004190P 001 02 0.00 -2,350.810XX0305  CWFS241250 MIS 0.00OFFICE OF PERSONNEL M -2,350.81

PY NONE na na 0.00 82.520XX0305  CWFS24  031101 BAP 0.5Days 0.00RALEY, ROXANE M 82.52

PY NONE na na 0.00 8.380XX0305  CWFS24  031203 BAP 0.0Days 0.00RALEY, ROXANE M 8.38

PY NONE na na 0.00 1.140XX0305  CWFS24  031213 BAP 0.0Days 0.00RALEY, ROXANE M 1.14

PY NONE na na 0.00 9.240XX0305  CWFS24  031264 BAP 0.0Days 0.00RALEY, ROXANE M 9.24

PY NONE na na 0.00 4.870XX0305  CWFS24  031269 BAP 0.0Days 0.00RALEY, ROXANE M 4.87
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CWFS2410Job Code:
Feb

PY NONE na na 0.00 0.820XX0305  CWFS24  031274 BAP 0.0Days 0.00RALEY, ROXANE M 0.82

PY NONE na na 0.00 3.300XX0305  CWFS24  031275 BAP 0.0Days 0.00RALEY, ROXANE M 3.30

PY NONE na na 0.00 3,450.400XX0305  CWFS24  031101 BAP 10.0Days 0.00ROTH, MELINDA D 3,450.40

PY NONE na na 0.00 3,450.400XX0305  CWFS24  021101 BAP 10.0Days 0.00ROTH, MELINDA D 3,450.40

PY NONE na na 0.00 140.170XX0305  CWFS24  021170 PRP 3.3Hours 0.00ROTH, MELINDA D 140.17

PY NONE na na 0.00 6.970XX0305  CWFS24  021202 BAP 0.0Days 0.00ROTH, MELINDA D 6.97

PY NONE na na 0.00 6.970XX0305  CWFS24  031202 BAP 0.0Days 0.00ROTH, MELINDA D 6.97

PY NONE na na 0.00 376.040XX0305  CWFS24  031203 BAP 0.0Days 0.00ROTH, MELINDA D 376.04

PY NONE na na 0.00 376.040XX0305  CWFS24  021203 BAP 0.0Days 0.00ROTH, MELINDA D 376.04

PY NONE na na 0.00 241.530XX0305  CWFS24  021204 BAP 0.0Days 0.00ROTH, MELINDA D 241.53

PY NONE na na 0.00 241.530XX0305  CWFS24  031204 BAP 0.0Days 0.00ROTH, MELINDA D 241.53

PY NONE na na 0.00 49.410XX0305  CWFS24  021213 BAP 0.0Days 0.00ROTH, MELINDA D 49.41

PY NONE na na 0.00 47.380XX0305  CWFS24  031213 BAP 0.0Days 0.00ROTH, MELINDA D 47.38

PY NONE na na 0.00 660.000XX0305  CWFS24  021131 BAP 5.5Days 0.00SCHNEIDER, BARBARA A 660.00

PY NONE na na 0.00 1,200.000XX0305  CWFS24  031131 BAP 10.0Days 0.00SCHNEIDER, BARBARA A 1,200.00

PY NONE na na 0.00 74.400XX0305  CWFS24  031201 BAP 0.0Days 0.00SCHNEIDER, BARBARA A 74.40

PY NONE na na 0.00 40.920XX0305  CWFS24  021201 BAP 0.0Days 0.00SCHNEIDER, BARBARA A 40.92

PY NONE na na 0.00 17.400XX0305  CWFS24  031213 BAP 0.0Days 0.00SCHNEIDER, BARBARA A 17.40

PY NONE na na 0.00 9.570XX0305  CWFS24  021213 BAP 0.0Days 0.00SCHNEIDER, BARBARA A 9.57

PY NONE na na 0.00 1,138.850XX0305  CWFS24  021101 BAP 4.3Days 0.00SEBESTA, DEBORAH K 1,138.85

PY NONE na na 0.00 726.230XX0305  CWFS24  031101 BAP 2.8Days 0.00SEBESTA, DEBORAH K 726.23

PY NONE na na 0.00 488.280XX0305  CWFS24  021170 PRP 13.0Hours 0.00SEBESTA, DEBORAH K 488.28

PY NONE na na 0.00 247.580XX0305  CWFS24  021180 PRP 7.5Hours 0.00SEBESTA, DEBORAH K 247.58

PY NONE na na 0.00 38.370XX0305  CWFS24  031203 BAP 0.0Days 0.00SEBESTA, DEBORAH K 38.37

PY NONE na na 0.00 60.170XX0305  CWFS24  021203 BAP 0.0Days 0.00SEBESTA, DEBORAH K 60.17

PY NONE na na 0.00 26.680XX0305  CWFS24  021213 BAP 0.0Days 0.00SEBESTA, DEBORAH K 26.68

PY NONE na na 0.00 10.290XX0305  CWFS24  031213 BAP 0.0Days 0.00SEBESTA, DEBORAH K 10.29

PY NONE na na 0.00 79.720XX0305  CWFS24  021214 BAP 0.0Days 0.00SEBESTA, DEBORAH K 79.72

PY NONE na na 0.00 50.840XX0305  CWFS24  031214 BAP 0.0Days 0.00SEBESTA, DEBORAH K 50.84

PY NONE na na 0.00 114.120XX0305  CWFS24  021251 BAP 0.0Days 0.00SEBESTA, DEBORAH K 114.12
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CWFS2410Job Code:
Feb

PY NONE na na 0.00 43.980XX0305  CWFS24  031251 BAP 0.0Days 0.00SEBESTA, DEBORAH K 43.98

PY NONE na na 0.00 1,973.530XX0305  CWFS24  021101 BAP 7.7Days 0.00SHAFIQULLAH, SALEK 1,973.53

PY NONE na na 0.00 2,503.020XX0305  CWFS24  031101 BAP 9.8Days 0.00SHAFIQULLAH, SALEK 2,503.02

PY NONE na na 0.00 788.760XX0305  CWFS24  021170 PRP 21.0Hours 0.00SHAFIQULLAH, SALEK 788.76

PY NONE na na 0.00 132.060XX0305  CWFS24  031203 BAP 0.0Days 0.00SHAFIQULLAH, SALEK 132.06

PY NONE na na 0.00 104.130XX0305  CWFS24  021203 BAP 0.0Days 0.00SHAFIQULLAH, SALEK 104.13

PY NONE na na 0.00 39.470XX0305  CWFS24  021213 BAP 0.0Days 0.00SHAFIQULLAH, SALEK 39.47

PY NONE na na 0.00 35.600XX0305  CWFS24  031213 BAP 0.0Days 0.00SHAFIQULLAH, SALEK 35.60

PY NONE na na 0.00 221.040XX0305  CWFS24  021264 BAP 0.0Days 0.00SHAFIQULLAH, SALEK 221.04

PY NONE na na 0.00 280.340XX0305  CWFS24  031264 BAP 0.0Days 0.00SHAFIQULLAH, SALEK 280.34

PY NONE na na 0.00 152.210XX0305  CWFS24  031269 BAP 0.0Days 0.00SHAFIQULLAH, SALEK 152.21

PY NONE na na 0.00 168.750XX0305  CWFS24  021269 BAP 0.0Days 0.00SHAFIQULLAH, SALEK 168.75

PY NONE na na 0.00 19.740XX0305  CWFS24  021274 BAP 0.0Days 0.00SHAFIQULLAH, SALEK 19.74

PY NONE na na 0.00 25.030XX0305  CWFS24  031274 BAP 0.0Days 0.00SHAFIQULLAH, SALEK 25.03

PY NONE na na 0.00 100.120XX0305  CWFS24  031275 BAP 0.0Days 0.00SHAFIQULLAH, SALEK 100.12

PY NONE na na 0.00 78.950XX0305  CWFS24  021275 BAP 0.0Days 0.00SHAFIQULLAH, SALEK 78.95

Total for Month Feb 34,400.00 67,484.020.00 101,884.02

34,400.00 67,484.02CWFS2410Total for Job Code: 0.00 101,884.02

34,400.00 67,484.02CORONADOTotal for Unit: 0.00 101,884.02

0.00 34,400.00 67,484.02SouthwesternTotal for Region: 101,884.02
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DEIS Public Participation Draft Plan 
Brainstorming as of 2/4/10 

 
Trigger: DEIS published 
Strategy: One meeting per community except for two in Tucson 

• Same format for all if at all possible  
• Stenographer/court reporter at each from the beginning 
• Informational with hearing. 

Coordination: 
• USFS/SWCA proposing that Rosemont will contract the venues selected by FS, 

provide for audio-visual, furniture, law enforcement and refreshments (if any), as 
well as DEIS cds made available to the public 

 
Week 1 

• Op Ed – from USFS about legal framework, public participation process, 
overview of DEIS contents, dates (same information to be in the cover letter of 
DEIS and on website) and locations for meetings sent to Star and Wick 
publications and requested to run on Sunday  

Week 2  
• News conference with USFS and Rosemont– mid week 
• Tucson– First meeting. Location ideas:  Tucson Convention Center or Tucson 

Music Hall/Leo Rich Theater combo (across a plaza from each other) 
Week 3 

• Sierra Vista – Evening or Saturday  
• Sahuarita/Green Valley – Saturday (if SV is in evening) Sahuarita HS possible 

venue 
Week 4 

• Elgin – Saturday (High School may be only feasible venue.) 
• Vail – mid week (Cienega HS possible venue) 

Weeks 5 and 6 
• No meetings 

Week 7 
• Tucson – Saturday  

 



United States 	Forest 
USDA  Department of 	Service 
;Iwo— Agriculture 

Coronado National Forest 
Supervisor's Office 

300 W. Congress 
Tucson, Arizona 85701 
Phone (520) 388-8300 
FAX (520) 388-8305 
Deaf & Hearing Impaired 711 

File Code: 1950-3/2810 
Date: April 15, 2010 

Jamie Sturgess 
Rosemont Copper Company 
4500 Cherry Creek South Drive, Suite 1040 
Denver, AZ 80246 

ROSEMONT COPPER PROJECT STATUS MEETING, APRIL 15, 2010 

Dear Mr. Sturgess: 

This meeting serves to fulfill the Forest's commitment to consult with you and keep you informed of 
progress made in the National Environmental Policy Act (NEPA) review of the Rosemont Copper Project 
and to hold monthly meetings to discuss progress and any important issues and/or needs, pursuant to Item 
D4 of our Memorandum of Understanding (MOU #03-MU-11030510-010, as modified). 

The project status summary and meeting agenda are as follows: 

1. FINANCIAL STATUS 
Forest balance of funds through March is $152,380.61. Third quarter bill for $181,935.25 
due April 18, 2010. 

2. NEPA PROCESS 
Issue statements and comparison factors accepted by Forest Supervisor April 12, 2010. 
SWCA directed to move forward with analysis of five alternatives at this time. Chapter 1 is 
near final for internal reviews. Awaiting technical information needed to finalize alternatives 
and effects analyses. 

3. ALTERNATIVES, MITIGATION, AND CONCURRENT PROCESSES 
Meeting with Army Corps and BLM to be arranged once we know riparian assessment and 
404b 1 reports are completed. Landforming reports due. Powerline route alignments 
developed. Final alternatives needed to finalize mitigation table. 

4. TECHNICAL REPORTS AND INFORMATION 
Review and discuss status of technical reports and information requests. 

5. PROJECT SCHEDULE 
Anticipated schedule for DEIS and news release/public information strategy. 

Sincerely, 

MELINDA D. ROTH 
Special Assistant 

Caring for the Land and Serving People 	 Printed on Recyded Paper tn) 
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Attachments: FY10 Financial Summary 
Tracking Report Summary 
Tracking Report Details 

ec: Regional Office Geology and Minerals (Cordts) 
Regional Office Ecosystem Analysis and Planning (Davis) 

cc: SWCA 
343 West Franklin Street 
Tucson, AZ 85701 



ROSEMONT COPPER PROJECT 
FY10 Financial Summary 

Estimated Rollover Funds from 2009 

Expenditures Deposits Balance 

$128,679.73 

October Expenditures $ 22,984.74 $105,694.99 

November Expenditures $ 74,816.67 $ 30,878.32 

December Expenditures $ 48,356.33 $ (17,478.01) 

January Deposit $363,870.50 $346,392.49 

January Expenditures $ 76,506.87 $269,885.62 

February Expenditures $101,884.02 $168,001.60 

March Expenditures $ 15,620.99 $152,380.61 

Supplemental Deposit $ 37,152.00 $ 

April Deposit $181,935.25 $ 

April Expenditures 

May Expenditures 

June Expenditures 

July Deposit $181,935.25 $ 

July Expenditures 

August Expenditures 

September Expenditures 

Rollover Funds from 2010 

Rosemont Copper Project 	 April 13, 2010 



WPTR 	 Resource Tracking Summary by BLI - sorted by Job Code and Vendor 
0305 	CORONADO 

Fiscal Year: 	2010 

Budget Fiscal Year: 10 

Last Month of TROB Data Imported for this fiscal year 	Mar -- 2010 

Date: 

Time: 

04/13/2010 

08:56 AM 

WPTR Report ID: trk 2e 

BLI 	Job Code 	Vendor Base Pay PRP OPE Days TTT Fleet All Other Total 

CORONADO 
CWFS 

CWFS2410 

BANCORP, U.S. 0.00 0.00 0.00 0.00 0.00 0.00 188.76 188.76 

BLAIR, CHARLES A 524.80 0.00 0.00 4.06 0.00 0.00 0.00 524.80 

CAMPBELL, ANDREA W 0.00 0.00 0.00 0.00 185.16 0.00 0.00 185.16 

CIAPUSCI, TERESA ANN 5,518.71 0.00 0.00 12.06 0.00 0.00 0.00 5,518.71 

COPPER, ROSEMONT 0.00 0.00 0.00 0.00 0.00 0.00 1,008.37 1,008.37 

DAVIS, SARAH L 708.46 0.00 0.00 1.81 0.00 0.00 0.00 708.46 

ELEK, ARTHUR S 29.32 0.00 0.00 0.13 0.00 0.00 0.00 29.32 

EMMETT, TAMRA J 479.46 0.00 0.00 1.50 0.00 0.00 0.00 479.46 

EVERSON, BEVERLEY A 7,956.54 0.00 0.00 20.00 0.00 0.00 0.00 7,956.54 

EXPENSE, PACS EMPLOYEE -19,657.86 0.00 0.00 0.00 0.00 0.00 -421.59 -20,079.45 

FUND, TREASURY GENERAL -965.72 0.00 0.00 0.00 0.00 0.00 0.00 -965.72 

KRIEGEL, DEBORAH A 2,046.54 0.00 0.00 5.69 0.00 0.00 0.00 2,046.54 

LAWRENCE L C JONES 2,372.12 0.00 0.00 6.44 0.00 0.00 0.00 2,372.12 

OFFICE OF PERSONNEL MGMT 0.00 0.00 0.00 0.00 0.00 0.00 -3,023.92 -3,023.92 

ROTH, MELINDA D 8,245.65 70.07 0.00 20.00 581.57 0.00 0.00 8,897.29 

SCHEWEL, HEIDI M 342.57 0.00 0.00 1.00 0.00 0.00 0.00 342.57 

SCHNEIDER, BARBARA A 2,519.01 0.00 0.00 19.50 0.00 0.00 0.00 2,519.01 

SHAFIQULLAH, SALEK 4,552.85 0.00 0.00 13.75 0.00 0.00 0.00 4,552.85 

Vehicle ID: 4964 0.00 0.00 0.00 0.00 0.00 18.06 0.00 18.06 

Vehicle ID: 5707 0.00 0.00 0.00 0.00 0.00 1,232.00 0.00 1,232.00 

Vehicle ID: 5964 0.00 0.00 0.00 0.00 0.00 802.06 0.00 802.06 

Vehicle ID: 9097 0.00 0.00 0.00 0.00 0.00 308.00 0.00 308.00 

Total CWFS2410 14,672.45 70.07 0.00 105.94 766.73 2,360.12 -2,248.38 15,620.99 

Total CWFS 14,672.45 70.07 0.00 105.94 766.73 2,360.12 -2,248.38 15,620.99 

Total 14,672.45 70.07 0.00 105.94 766.73 2,360.12 -2,248.38 15,620.99 

Total CORONADO 14,672,45 70.07 0.00 105.94 766.73 2,360.12 -2,248.38 15.620.99 

Resource Tracking Summary by BLI - sorted by Job Code and Vendor Apr-13-2010 	 Page 1 of 1 



Transaction Register: Actual Expenditure Report by Job Code, BLI and Month 
	

Fiscal Year: 2010 

Southwestern Region 
	

CORONADO 
Last Month of TROB Data Imported for this fiscal year 	Mar -- 2010 

Vendor 
WP 

BOC Res Hours/Days 
Trans 
Code 	Doc Nbr 

Line 
Nbr 

Trans 
Type Reference Information 

Commit 

($) 

Unliq Obs 

$) 

Expenditures 

($) 

Total 

($) 

Pc,q; 	n 

CORONADO 
Job Code: 	CWFS2410 

BLI: 	CWFS 

Mar 

BANCORP, U.S. 3140 MNS S8 11P01524753 002 01 CARL OSTERMANN AMAZON 0.00 0.00 188.76 188.76 
MKTPLACE 

BLAIR, CHARLES A 1121 	BAP Days 2.4 PY NONE na na 0XX0305 CWFS24 04 0.00 0.00 285.00 285.00 

BLAIR, CHARLES A 1121 	BAP Days 1.7 PY NONE na na 0XX0305 CWFS24 05 0.00 0.00 202.50 202.50 

BLAIR, CHARLES A 1201 	BAP Days 0.0 PYNONE na na OXX0305 CWFS24 04 0.00 0.00 17.67 17.67 

BLAIR, CHARLES A 1201 	BAP Days 0.0 PYNONE na na OXX0305 CWFS24 05 0.00 0.00 12.56 12.56 

BLAIR, CHARLES A 1213 BAP Days 0.0 PY NONE na na OXX0305 CWFS24 04 0.00 0.00 4.13 4.13 

BLAIR, CHARLES A 1213 BAP Days 0.0 PY NONE na na OXX0305 CWFS24 05 0.00 0.00 2.94 2.94 

CAMPBELL, ANDREA W 2111 	ITT TO OQC2MA 008 01 )000(X5920ANDREA W 100419100424 0.00 16.20 0.00 16.20 

CAMPBELL, ANDREA W 2131 	ITT TO OQC2MA 009 01 X0000(5920ANDREA W 100419100424 0.00 146.46 0.00 146.46 

CAMPBELL, ANDREA W 2151 	TTT TO OQC2MA 010 01 XXXXX5920ANDREA W 100419100424 0.00 20.88 0.00 20.88 

CAMPBELL, ANDREA W 2156 TTT TO OQC2MA 011 01 )0000(5920ANDREA W 100419100424 0.00 1.62 0.00 1.62 

CIAPUSCI, TERESA ANN 1101 	BAP Days 5.5 PY NONE na na OXX0305 CWFS24 05 0.00 0.00 2,127.40 2,127.40 

CIAPUSCI, TERESA ANN 1101 	BAP Days 6.6 PY NONE na na OXX0305 CWFS24 04 0.00 0.00 2,538.37 2,538.37 

CIAPUSCI, TERESA ANN 1202 BAP Days 0.0 PY NONE na na 0)0(0305 CWFS24 04 0.00 0.00 5.07 5.07 

CIAPUSCI, TERESA ANN 1202 BAP Days 0.0 PY NONE na na 0)0(0305 CWFS24 05 0.00 0.00 4.25 4.25 

CIAPUSCI, TERESA ANN 1203 BAP Days 0.0 PY NONE na na 0)0(0305 CWFS24 05 0.00 0.00 206.82 206.82 

CIAPUSCI, TERESA ANN 1203 BAP Days 0.0 PY NONE na na 0)0(0305 CWFS24 04 0.00 0.00 246.78 246.78 

CIAPUSCI, TERESA ANN 1204 BAP Days 0.0 PY NONE na na OXX0305 CWFS24 05 0.00 0.00 148.92 148.92 

CIAPUSCI, TERESA ANN 1204 BAP Days 0.0 PY NONE na na OXX0305 CWFS24 04 0.00 0.00 177.69 177.69 

CIAPUSCI, TERESA ANN 1213 BAP Days 0.0 PY NONE na na 0)0(0305 CWFS24 04 0.00 0.00 34.50 34.50 

CIAPUSCI, TERESA ANN 1213 BAP Days 0.0 PY NONE na na 0)0(0305 CWFS24 05 0.00 0.00 28.91 28.91 

COPPER, ROSEMONT 210 	MIS IV P1009000285 002 IT NONE 0.00 0.00 -45.10 -45.10 

COPPER, ROSEMONT 210 	MIS IV P1009000285 001 IT NONE 0.00 0.00 1,053.47 1,053.47 

Transaction Register: Actual Expenditure Report by Job Code, BLI and Month Apr-13-2010 



Vendor 
WP 

BOC Res Hours/Days 
Trans 
Code 	Doc Nbr 

Line 
Nbr 

Trans 
Type Reference Information 

Commit 

($) 

Unliq Obs 

$) 

Expenditures 

($) 

Total 

($) 

Job Code: 	CWFS2410 

Mar 

DAVIS, SARAH L 1101 	BAP Days 1.8 PYNONE na na 0XX0305 CWFS24 04 0.00 0.00 518.52 518.52 

DAVIS, SARAH L 1202 BAP Days 0.0 PY NONE na na OXX0305 CWFS24 04 0.00 0.00 1.05 1.05 

DAVIS, SARAH L 1203 BAP Days 0.0 PY NONE na na OXX0305 CWFS24 04 0.00 0.00 68.16 68.16 

DAVIS, SARAH L 1213 BAP Days 0.0 PYNONE na na 0XX0305 CWFS24 04 0.00 0.00 6.96 6.96 

DAVIS, SARAH L 1264 BAP Days 0.0 PYNONE na na oxxo305 CWFS24 04 0.00 0.00 58.08 58.08 

DAVIS, SARAH L 1269 BAP Days 0.0 PYNONE na na oxx0305 CWFS24 04 0.00 0.00 29.77 29.77 

DAVIS, SARAH L 1274 BAP Days 0.0 PY NONE na na OXX0305 CWFS24 04 0.00 0.00 5.18 5.18 

DAVIS, SARAH L 1275 BAP Days 0.0 PYNONE na na 0XX0305 CWFS24 04 0.00 0.00 20.74 20.74 

ELEK, ARTHUR S 1101 	BAP Days 0.1 PYNONE na na . 0XX0305 CWFS24 04 0.00 0.00 20.45 20.45 

ELEK, ARTHUR S 1202 BAP Days 0.0 PYNONE na na OXX0305 CWFS24 04 0.00 0.00 0.04 0.04 

ELEK, ARTHUR S 1203 BAP Days 0.0 PY NONE na na OXX0305 CWFS24 04 0.00 0.00 4.08 4.08 

ELEK, ARTHUR S 1213 BAP Days 0.0 PY NONE na na 0XX0305 CWFS24 04 0.00 0.00 0.27 0.27 

ELEK, ARTHUR S 1264 BAP Days 0.0 PY NONE na na 0XX0305 CWFS24 04 0.00 0.00 2.29 2.29 

ELEK, ARTHUR S 1269 BAP Days 0.0 PYNONE na na 0XX0305 CWFS24 04 0.00 0.00 1.17 1.17 

ELEK, ARTHUR S 1274 BAP Days 0.0 PYNONE na na 0XX0305 CWFS24 04 0.00 0.00 0.20 0.20 

ELEK, ARTHUR S 1275 BAP Days 0.0 PY NONE na na 0XX0305 CWFS24 04 0.00 0.00 0.82 0.82 

EMIS, FS WCF 2513 FLE EV 04386851308 001 FE 1*155*4964 0.00 0.00 18.06 18.06 

EMIS, FS WCF 2513 FLE EV 04386854976 001 FE 1*155*5964 0.00 0.00 186.06 186.06 

EMIS, FS WCF 2599 FLE EV 04386829817 001 UF 1"155*5964 616.00 0.00 0.00 616.00 

EMIS, FS WCF 2599 FLE EV 04386835410 001 UF 1*155*9097 308.00 0.00 0.00 308.00 

EMIS, FS WCF 2599 FLE EV 04386829067 001 UF 1*155"5707 1,232.00 0.00 0.00 1,232.00 

EMMETT, TAMRA J 1101 	BAP Days 0.5 PYNONE na na 0xx0305 CWFS24 05 0.00 0.00 124.68 124.68 

EMMETT, TAMRA J 1101 	BAP Days 1.0 PYNONE na na 0XX0305 CWFS24 04 0.00 0.00 249.36 249.36 

EMMETT, TAMRA J 1202 BAP Days 0.0 PY NONE na na OXX0305 CWFS24 05 0.00 0.00 0.25 0.25 

EMMETT, TAMRA J 1202 BAP Days 0.0 PY NONE na na OXX0305 CWFS24 04 0.00 0.00 0.51 0.51 

EMMETT, TAMRA J 1203 BAP Days 0.0 PY NONE na na 0XX0305 CWFS24 04 0.00 0.00 16.76 16.76 

EMMETT, TAMRA J 1213 	BAP Days 0.0 PY NONE na na 0)0(0305 CWFS24 05 0.00 0.00 1.81 1.81 

EMMETT, TAMRA J 1213 	BAP Days 0.0 PY NONE na na 0XX0305 CWFS24 04 0.00 0.00 3.37 3.37 

EMMETT, TAMRA J 1264 BAP Days 0.0 PY NONE na na 0X)(0305 CWFS24 05 0.00 0.00 13.96 13.96 

EMMETT, TAMRA J 1264 BAP Days 0.0 PYNONE na na 0XX0305 CWFS24 04 0.00 0.00 27.93 27.93 
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Vendor 
WP 

BOC Res Hours/Days 
Trans 
Code 	Doc Nbr 

Line 
Nbr 

Trans 
Type Reference Information 

Commit 

($) 

Unliq Obs 

$) 

Expenditures 

($) 

Total 

($) 

Job Code: 	CWFS2410 

Mar 

EMMETT, TAMRA J 1269 BAP Days 0.0 PY NONE na na OXX0305 CWFS24 05 0.00 0.00 7.73 7.73 

EMMETT, TAMRA J 1269 BAP Days 0.0 PY NONE na na 0XX0305 CWFS24 04 0.00 0.00 14.39 14.39 

EMMETT, TAMRA J 1274 BAP Days 0.0 PY NONE na na OXX0305 CWFS24 04 0.00 0.00 2.49 2.49 

EMMETT, TAMRA J 1274 BAP Days 0.0 PY NONE na na OXX0305 CWFS24 05 0.00 0.00 1.25 1.25 

EMMETT, TAMRA J 1275 BAP Days 0.0 PY NONE na na OXX0305 CWFS24 04 0.00 0.00 9.98 9.98 

EMMETT, TAMRA J 1275 BAP Days 0.0 PY NONE na na OXX0305 CWFS24 05 0.00 0.00 4.99 4.99 

EVERSON, BEVERLEY A 1101 	BAP Days 10.0 PY NONE na na 0XX0305 CWFS24 05 0.00 0.00 3,076.80 3,076.80 

EVERSON, BEVERLEY A 1101 	BAP Days 10.0 PY NONE na na OXX0305 CWFS24 04 0.00 0.00 3,076.80 3,076.80 

EVERSON, BEVERLEY A 1202 BAP Days 0.0 PY NONE na na OXX0305 CWFS24 04 0.00 0.00 6.23 6.23 

EVERSON, BEVERLEY A 1202 BAP Days 0.0 PY NONE na na OXX0305 CWFS24 05 0.00 0.00 6.23 6.23 

EVERSON, BEVERLEY A 1203 BAP Days 0.0 PY NONE na na OXX0305 CWFS24 05 0.00 0.00 167.61 167.61 

EVERSON, BEVERLEY A 1203 BAP Days 0.0 PY NONE na na OXX0305 CWFS24 04 0.00 0.00 167.61 167.61 

EVERSON, BEVERLEY A 1213 BAP Days 0.0 PY NONE na na OXX0305 CWFS24 05 0.00 0.00 43.44 43.44 

EVERSON, BEVERLEY A 1213 BAP Days 0.0 PY NONE na na OXX0305 CWFS24 04 0.00 0.00 43.44 43.44 

EVERSON, BEVERLEY A 1264 BAP Days 0.0 PY NONE na na OXX0305 CWFS24 04 0.00 0.00 344.60 344.60 

EVERSON, BEVERLEY A 1264 BAP Days 0.0 PY NONE na na OXX0305 CWFS24 05 0.00 0.00 344.60 344.60 

EVERSON, BEVERLEY A 1269 BAP Days 0.0 PY NONE na na OXX0305 CWFS24 05 0.00 0.00 185.75 185.75 

EVERSON, BEVERLEY A 1269 BAP Days 0.0 PY NONE na na OXX0305 CWFS24 04 0.00 0.00 185.75 185.75 

EVERSON, BEVERLEY A 1274 BAP Days 0.0 PY NONE na na 0XX0305 CWFS24 05 0.00 0.00 30.77 30.77 

EVERSON, BEVERLEY A 1274 BAP Days 0.0 PY NONE na na 0XX0305 CWFS24 04 0.00 0.00 30.77 30.77 

EVERSON, BEVERLEY A 1275 BAP Days 0.0 PY NONE na na 0XX0305 CWFS24 05 0.00 0.00 123.07 123.07 

EVERSON, BEVERLEY A 1275 BAP Days 0.0 PY NONE na na OXX0305 CWFS24 04 0.00 0.00 123.07 123.07 

EXPENSE, PACS EMPLOYE 1199 	BAP Days 0.0 YA 000024478P 001 02 OXX0305 CWFS24 0.00 0.00 -19,657.86 -19,657.86 

EXPENSE, PACS EMPLOYE 1279 	MIS YA 000024500P 001 02 OXX0305 CWFS24 0.00 0.00 -421.59 -421.59 

FUND, TREASURY GENER 1299 BAP Days 0.0 YA 000024511P 001 02 0XX0305 CWFS24 0.00 0.00 -965.72 -965.72 

KRIEGEL, DEBORAH A 1101 	BAP Days 2.4 PY NONE na na OXX0305 CWFS24 05 0.00 0.00 661.96 661.96 

KRIEGEL, DEBORAH A 1101 	BAP Days 3.3 PY NONE na na OXX0305 CWFS24 04 0.00 0.00 923.26 923.26 

KRIEGEL, DEBORAH A 1203 BAP Days 0.0 PY NONE na na OXX0305 CWFS24 05 0.00 0.00 37.46 37.46 

KRIEGEL, DEBORAH A 1203 BAP Days 0.0 PY NONE na na OXX0305 CWFS24 04 0.00 0.00 52.25 52.25 

KRIEGEL, DEBORAH A 1213 BAP Days 0.0 PY NONE na na OXX0305 CWFS24 04 0.00 0.00 12.67 12.67 
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Vendor 
WP 

BOC Res Hours/Days 
Trans 
Code 	Doc Nbr 

Line 
Nbr 

Trans 
Type Reference Information 

Commit 

($) 

Unliq Obs 

$) 

Expenditures 

($) 

Total 

($) 

Job Code: 	CWFS2410 

Mar 

KRIEGEL, DEBORAH A 1213 BAP Days 0.0 PY NONE na na 0)0(0305 CWFS24 05 0.00 0.00 9.09 9.09 

KRIEGEL, DEBORAH A 1264 BAP Days 0.0 PY NONE na na 0)0(0305 CWFS24 04 0.00 0.00 103.41 103.41 

KRIEGEL, DEBORAH A 1264 BAP Days 0.0 PY NONE na na 0XX0305 CWFS24 05 0.00 0.00 74.14 74.14 

KRIEGEL, DEBORAH A 1269 BAP Days 0.0 PY NONE na na 0)0(0305 CWFS24 04 0.00 0.00 54.19 54.19 

KRIEGEL, DEBORAH A 1269 BAP Days 0.0 PY NONE na na 0XX0305 CWFS24 05 0.00 0.00 38.85 38.85 

KRIEGEL, DEBORAH A 1274 BAP Days 0.0 PY NONE na na 0)0(0305 CWFS24 05 0.00 0.00 6.62 6.62 

KRIEGEL, DEBORAH A 1274 BAP Days 0.0 PY NONE na na 0XX0305 CWFS24 04 0.00 0.00 9.23 9.23 

KRIEGEL, DEBORAH A 1275 BAP Days 0.0 PY NONE na na 0XX0305 CWFS24 05 0.00 0.00 26.48 26.48 

KRIEGEL, DEBORAH A 1275 BAP Days 0.0 PY NONE na na 0XX0305 CWFS24 04 0.00 0.00 36.93 36.93 

LAWRENCE L C JONES 1101 	BAP Days 3.4 PY NONE na na 0)0(0305 CWFS24 05 0.00 0.00 983.40 983.40 

LAWRENCE L C JONES 1101 	BAP Days 3.0 PY NONE na na 0XX0305 CWFS24 04 0.00 0.00 858.24 858.24 

LAWRENCE L C JONES 1202 BAP Days 0.0 PY NONE na na OXX0305 CWFS24 04 0.00 0.00 1.73 1.73 

LAWRENCE L C JONES 1202 BAP Days 0.0 PY NONE na na OXX0305 CWFS24 05 0.00 0.00 1.99 1.99 

LAWRENCE L C JONES 1203 BAP Days 0.0 PY NONE na na 0XX0305 CWFS24 05 0.00 0.00 47.96 47.96 

LAWRENCE L C JONES 1203 BAP Days 0.0 PY NONE na na 0XX0305 CWFS24 04 0.00 0.00 41.86 41.86 

LAWRENCE L C JONES 1213 BAP Days 0.0 PY NONE na na 0)0(0305 CWFS24 05 0.00 0.00 14.03 14.03 

LAWRENCE L C JONES 1213 BAP Days 0.0 PY NONE na na 0XX0305 CWFS24 04 0.00 0.00 12.24 12.24 

LAWRENCE L C JONES 1264 BAP Days 0.0 PY NONE na na 0)0(0305 CWFS24 04 0.00 0.00 96.12 96.12 

LAWRENCE L C JONES 1264 BAP Days 0.0 PY NONE na na 0XX0305 CWFS24 05 0.00 0.00 110.14 110.14 

LAWRENCE L C JONES 1269 BAP Days 0.0 PY NONE na na 0XX0305 CWFS24 04 0.00 0.00 52.35 52.35 

LAWRENCE L C JONES 1269 BAP Days 0.0 PY NONE na na 0)0(0305 CWFS24 05 0.00 0.00 59.98 59.98 

LAWRENCE L C JONES 1274 BAP Days 0.0 PY NONE na na 0XX0305 CWFS24 04 0.00 0.00 8.58 8.58 

LAWRENCE L C JONES 1274 BAP Days 0.0 PY NONE na na 0XX0305 CWFS24 05 0.00 0.00 9.83 9.83 

LAWRENCE L C JONES 1275 BAP Days 0.0 PY NONE na na 0XX0305 CWFS24 05 0.00 0.00 39.34 39.34 

LAWRENCE L C JONES 1275 BAP Days 0.0 PY NONE na na 0XX0305 CWFS24 04 0.00 0.00 34.33 34.33 

OFFICE OF PERSONNEL M 1250 	MIS YA 000024489P 001 02 0XX0305 CWFS24 0.00 0.00 -3,023.92 -3,023.92 

ROTH, MELINDA D 0 	MIS AD 02220518 006 TV DISB TREASURY RECONCILIATION 0.00 0.00 0.00 0.00 

ROTH, MELINDA D 0 	MIS AD 02220518 004 TV DISB TREASURY RECONCILIATION 0.00 0.00 0.00 0.00 

ROTH, MELINDA D 0 	MIS AD 02220518 002 TV DISB TREASURY RECONCILIATION 0.00 0.00 0.00 0.00 

ROTH, MELINDA D 0 	MIS AD 02220518 008 TV DISB TREASURY RECONCILIATION 0.00 0.00 0.00 0.00 

Transaction Register: Actual Expenditure Report by Job Code, BLI and Month Apr-13-2010 	 Page 4 of 6 



Vendor 
WP 

BOC Res Hours/Days 
Trans 
Code 	Doc Nbr 

Line 
Nbr 

Trans 
Type Reference Information 

Commit 

($) 

Unliq Obs 

$) 

Expenditures 

($) 

Total 

($) 

Job Code: 	CWFS2410 

Mar 

ROTH, MELINDA D 0 	MIS TV 0Q66PF0031 008 03 XXXXX6854MELINDA D100228100306 0.00 0.00 0.00 0.00 

ROTH, MELINDA D 0 	MIS TV 0Q66PF0031 002 03 XXXXX6854MELINDA D100228100306 0.00 0.00 0.00 0.00 

ROTH, MELINDA D 0 	MIS TV 0Q66PF0031 006 03 XXXXX6854MELINDA D100228100306 0.00 0.00 0.00 0.00 

ROTH, MELINDA D 0 	MIS TV 0Q66PF0031 004 03 XXXXX6854MELINDA D100228100306 0.00 0.00 0.00 0.00 

ROTH, MELINDA D 1101 	BAP Days 10.0 PY NONE na na 0)0(0305 CWFS24 04 0.00 0.00 3,450.40 3,450.40 

ROTH, MELINDA D 1101 	BAP Days 10.0 PY NONE na na OXX0305 CWFS24 05 0.00 0.00 3,450.40 3,450.40 

ROTH, MELINDA D 1163 	PRP Hours 0.0 PY NONE na na 0)0(0305 CWFS24 05 0.00 0.00 70.07 70.07 

ROTH, MELINDA D 1202 BAP Days 0.0 PY NONE na na 0)0(0305 CWFS24 04 0.00 0.00 6.97 6.97 

ROTH, MELINDA D 1202 BAP Days 0.0 PY NONE na na OXX0305 CWFS24 05 0.00 0.00 6.97 6.97 

ROTH, MELINDA D 1203 BAP Days 0.0 PY NONE na na 0XX0305 CWFS24 05 0.00 0.00 376.04 376.04 

ROTH, MELINDA D 1203 BAP Days 0.0 PYNONE na na 0)0(0305 CWFS24 04 0.00 0.00 376.04 376.04 

ROTH, MELINDA D 1204 BAP Days 0.0 PY NONE na na OXX0305 CWFS24 04 0.00 0.00 241.53 241.53 

ROTH, MELINDA D 1204 BAP Days 0.0 PYNONE na na OXX0305 CWFS24 05 0.00 0.00 241.53 241.53 

ROTH, MELINDA D 1213 BAP Days 0.0 PY NONE na na OXX0305 CWFS24 05 0.00 0.00 48.39 48.39 

ROTH, MELINDA D 1213 BAP Days 0.0 PY NONE na na 0XX0305 CWFS24 04 0.00 0.00 47.38 47.38 

ROTH, MELINDA D 2111 	TTT TO OQDLWW 301 01 XXXXX6854MELINDA 0100405100405 0.00 307.90 0.00 307.90 

ROTH, MELINDA D 2121 	TTT TV 0Q66PF0031 001 01 XXXXX6854MELINDA D100228100306 0.00 -228.00 228.00 0.00 

ROTH, MELINDA D 2131 	TTT TO OQDLWW 002 01 XXXXX6854MELINDA D100405100405 0.00 42.00 0.00 42.00 

ROTH, MELINDA D 2131 	TTT TO 0Q66PF 002 01 XXXXX6854MELINDA D100228100306 0.00 71.00 0.00 71.00 

ROTH, MELINDA D 2131 	TTT TV 0Q66PF0031 003 01 XXXXX6854MELINDA D100228100306 0.00 -978.50 978.50 0.00 

ROTH, MELINDA D 2151 	TTT TO 0Q66PF 004 01 )0000(6854MELINDA D100228100306 0.00 103.92 0.00 103.92 

ROTH, MELINDA D 2151 	TTT TO OQDLWW 003 01 XXXXX6854MELINDA 0100405100405 0.00 15.00 0.00 15.00 

ROTH, MELINDA D 2151 	TIT TV 0Q66PF0031 007 01 )00(XX6854MELINDA D100228100306 0.00 -103.92 103.92 0.00 

ROTH, MELINDA D 2155 Trr TO OQDLWW 004 01 XXXXX6854MELINDA D100405100405 0.00 28.25 0.00 28.25 

ROTH, MELINDA D 2156 TIT TO OQDLWW 005 01 )00.XX6854MELINDA D100405100405 0.00 13.50 0.00 13.50 

ROTH, MELINDA D 2156 ITT TV 0Q66PF0031 005 01 XXXXX6854MELINDA D100228100306 0.00 -13.50 13.50 0.00 

SCHEWEL, HEIDI M 1101 	BAP Days 1.0 PY NONE na na 0)0(0305 CWFS24 05 0.00 0.00 263.76 263.76 

SCHEWEL, HEIDI M 1202 BAP Days 0.0 PY NONE na na 0XX0305 CWFS24 05 0.00 0.00 0.53 0.53 

SCHEWEL, HEIDI M 1203 BAP Days 0.0 PY NONE na na 0)0(0305 CWFS24 05 0.00 0.00 15.77 15.77 

SCHEWEL, HEIDI M 1213 BAP Days 0.0 PY NONE na na OXX0305 CWFS24 05 0.00 0.00 3.75 3.75 
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WP Trans Line Trans Commit Unliq Obs Expenditures Total 
Vendor BOC Res Hours/Days Code 	Doc Nbr Nbr Type Reference Information 

($) $) ($) ($) 
Job Code: 	CWFS2410 

Mar 

SCHEWEL, HEIDI M 1264 BAP Days 0.0 PYNONE na na 0XX0305 CWFS24 05 0.00 0.00 29.54 29.54 

SCHEWEL, HEIDI M 1269 BAP Days 0.0 PYNONE na na OXX0305 CWFS24 05 0.00 0.00 16.03 16.03 

SCHEWEL, HEIDI M 1274 BAP Days 0.0 PYNONE na na 0XX0305 CWFS24 05 0.00 0.00 2.64 2.64 

SCHEWEL, HEIDI M 1275 BAP Days 0.0 PYNONE na na 0)0(0305 CWFS24 05 0.00 0.00 10.55 10.55 

SCHNEIDER, BARBARA A 1131 BAP Days 9.5 PYNONE na na 0XX0305 CWFS24 05 0.00 0.00 1,140.00 1,140.00 

SCHNEIDER, BARBARA A 1131 BAP Days 10.0 PY NONE na na OXX0305 CWFS24 04 0.00 0.00 1,200.00 1,200.00 

SCHNEIDER, BARBARA A 1201 BAP Days 0.0 PY NONE na na 0)0(0305 CWFS24 04 0.00 0.00 74.40 74.40 

SCHNEIDER, BARBARA A 1201 BAP Days 0.0 PY NONE na na 0)0(0305 CWFS24 05 0.00 0.00 70.68 70.68 

SCHNEIDER, BARBARA A 1213 BAP Days 0.0 PYNONE na na 0XX0305 CWFS24 04 0.00 0.00 17.40 17.40 

SCHNEIDER, BARBARA A 1213 BAP Days 0.0 PYNONE na na OXX0305 CWFS24 05 0.00 0.00 16.53 16.53 

SHAFIQULLAH, SALEK 1101 BAP Days 7.3 PYNONE na na OXX0305 CWFS24 04 0.00 0.00 1,861.22 1,861.22 

SHAFIQULLAH, SALEK 1101 BAP Days 6.5 PY NONE na na 0XX0305 CWFS24 05 0.00 0.00 1,668.68 1,668.68 

SHAFIQULLAH, SALEK 1203 BAP Days 0.0 PY NONE na na 0XX0305 CWFS24 04 0.00 0.00 98.20 98.20 

SHAFIQULLAH, SALEK 1203 BAP Days 0.0 PY NONE na na 0)0(0305 CWFS24 05 0.00 0.00 88.04 88.04 

SHAFIQULLAH, SALEK 1213 BAP Days 0.0 PYNONE na na 0XX0305 CWFS24 05 0.00 0.00 23.73 23.73 

SHAFIQULLAH, SALEK 1213 BAP Days 0.0 PYNONE na na OXX0305 CWFS24 04 0.00 0.00 26.47 26.47 

SHAFIQULLAH, SALEK 1264 BAP Days 0.0 PY NONE na na 0XX0305 CWFS24 04 0.00 0.00 208.47 208.47 

SHAFIQULLAH, SALEK 1264 BAP Days 0.0 PYNONE na na 0)0(0305 CWFS24 05 0.00 0.00 186.89 186.89 

SHAFIQULLAH, SALEK 1269 BAP Days 0.0 PY NONE na na 0)0:0305 CWFS24 04 0.00 0.00 113.18 113.18 

SHAFIQULLAH, SALEK 1269 BAP Days 0.0 PY NONE na na OXX0305 CWFS24 05 0.00 0.00 101.48 101.48 

SHAFIQULLAH, SALEK 1274 BAP Days 0.0 PY NONE na na 0XX0305 CWFS24 05 0.00 0.00 16.68 16.68 

SHAFIQULLAH, SALEK 1274 BAP Days 0.0 PYNONE na na 0)0(0305 CWFS24 04 0.00 0.00 18.61 18.61 

SHAFIQULLAH, SALEK 1275 BAP Days 0.0 PYNONE na na 0)0(0305 CWFS24 05 0.00 0.00 66.75 66.75 

SHAFIQULLAH, SALEK 1275 BAP Days 0.0 PYNONE na na OXX0305 CWFS24 04 0.00 0.00 74.45 74.45 

Total for Month 	Mar 2,156.00 -557.19 14,022.18 15,620.99 

Total for Job Code: CWFS2410 2,156.00 -557.19 14,022.18 15,620.99 

Total for Unit: CORONADO 2,156.00 -557,19 14,022.18 15,620.99 

Total for Region: Southwestern 2,156.00 -557.19 14,022.18 15.620.99 
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United States 	Forest 

USDA Department of 	Service 
Agriculture 

Coronado National Forest 
Supervisor's Office 

300 W. Congress 
Tucson, Arizona 85701 
Phone (520) 388-8300 
FAX (520) 388-8305 
Deaf & Hearing Impaired 711 

File Code: 1950-3/2810 
Date: May 14, 2010 

Jamie Sturgess 
Rosemont Copper Company 
4500 Cherry Creek South Road, Suite 1040 
Denver, CO 80246 

ROSEMONT COPPER PROJECT STATUS MEETING, MAY 14, 2010 

Dear Mr. Sturgess: 

This meeting serves to fulfill the Forest's commitment to consult with you and keep you informed of 
progress made in the National Environmental Policy Act (NEPA) review of the Rosemont Copper Project 
and to hold monthly meetings to discuss progress and any important issues and/or needs, pursuant to Item 
D4 of our Memorandum of Understanding (MOU #03-MU-11030510-010, as modified). 

The project status summary and meeting agenda are as follows: 

I. FOREST FINANCIAL SUMMARY April expenses total $62,957.57, leaving a balance of 
$89,423.04 as of April 30, 2010. 

2. PROJECT SCHEDULE Review and discuss EIS timeline needed to modify Attachment 2 of 
the MOU. 

3. NEPA PROCESS Regional input received on Chapter 1 May 7, 2010. Alternatives for detailed 
analysis decided May 10, 2010. Meetings scheduled May 17, 2010 and May 19, 2010 to clarify 
details of alternatives for Chapter 2 descriptions and map refinements. SWCA working on DEIS 
format and analysis. 

4. COORDINATION Coordination with Army Corps and BLM continues. Discuss plans to 
finalize mitigation table and apply to alternatives. 

Sincerely, 

MELINDA D. ROTH 
Special Assistant 

ups 
	 Caring for the Land and Serving People Printed on Recycled Paper 1.11. 
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Attachments: FY 10 Financial Tracking Summary 
Tracking Report Summary 
Tracking Report Details 

ec: Robert Cordts, Regional Office Geology and Minerals 
Bob Davis, Regional Office Ecosystem Management and Planning 

cc: SWCA Environmental Consultants 



United States 	Forest 
Department of 	Service 
Agriculture 

Coronado National Forest 
Supervisor's Office 

300 W. Congress 
Tucson, Arizona 85701 
Phone (520) 388-8300 
FAX (520) 388-8305 
Deaf & Hearing Impaired 711 

Date: April 12, 2010 File Code: 1950-3/2810 
Route To: 

Subject: Issues and Factors for Alternative Comparison 

To: Rosemont Copper Project Interdisciplinary Team 

This letter serves to document my direction to the team regarding issues derived from scoping, 
along with factors (measures) for alternative comparison. 

The Interdisciplinary Team, with the help of contractors and consultants, has carefully reviewed 
more than 11,000 comments received during scoping and produced summary reports. The team 
has also considered the analytical methods and data needed to conduct an adequate analysis for 
the Rosemont Copper project Environmental Impact Statement. 

I have been adequately briefed on the findings of the team, appreciate this comprehensive effort, 
and have used your recommendations in determining the attached issue statements and 
comparison factors. 

/s/ Jeanine A. Derby 
JEANINE A. DERBY 
Forest Supervisor 

cc: Rochelle Desser 

USDA 
America's Working Forests - Caring Every Day in Every Way 	Printed on Recyded Paper IMF 



Issues 

Federal agencies are required to identify significant issues to be analyzed in depth in the Environmental 
Impact Statement (40 Code of Federal Regulations 1501.7). These issues and factors for alternative 
comparison are based on careful review of public input received during scoping, consultation with 
cooperating agencies, and internal review by Coronado National Forest and SWCA Environmental 
Consultants specialists. Significant issues drive the development of alternatives considered in detail, 
mitigation, and monitoring, as well as focusing the analysis of potential effects. 

ISSUE 1: IMPACT ON LAND STABILITY AND SOIL PRODUCTIVITY 	 2 

ISSUE 2: IMPACT ON AIR QUALITY 	 2 

ISSUE 3: IMPACT ON WATER RESOURCES 	 2 

ISSUE 4: IMPACT ON SPRINGS, SEEPS, AND RIPARIAN HABITATS 	 3 

ISSUE 5: IMPACT ON PLANTS AND ANIMALS 	 4 

ISSUE 6: IMPACT ON VISUAL RESOURCES 	 5 

ISSUE 7: IMPACT ON RECREATION 	 6 

ISSUE 8: IMPACT ON PUBLIC SAFETY 	 6 

ISSUE 9: IMPACT ON DARK SKIES AND ASTRONOMY 	 6 

ISSUE 10: IMPACT ON HERITAGE RESOURCES 	 7 

ISSUE 11: SOCIOECONOMIC IMPACTS 	 8 
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ISSUE 1: IMPACT ON LAND STABILITY AND SOIL PRODUCTIVITY 

Issue 1: Ground disturbance from clearing vegetation, grading, and stockpiling soils may accelerate 
erosion and reduce soil productivity. The tailings and waste rock piles may be unstable over time, and 
reclamation may not adequately result in a stable, revegetated landscape. Geochemical composition of 
tailings and waste rock piles may not support natural vegetation. Soils are non-renewable resources, and 
loss of the soil resource may result in an irretrievable loss of soil productivity. 

Issue 1 Factors for alternative comparison 

• Qualitative assessment of long-term stability of tailings and waste piles 

• Character of risks to stability through time, including expected results of reclamation 

• Area of disturbance leading to lost soil productivity (acres) 

• Qualitative assessment of the potential for revegetation, given the geochemical composition of 
tailings and waste rock piles 

• Sediment delivery to Davidson Canyon, Cienega Creek, or other streams and washes, compared 
with background sediment loading (tons) 

ISSUE 2: IMPACT ON AIR QUALITY 

Issue 2: This issue relates to changes in air quality that may occur from the mining operation. 
Construction, mining, and reclamation activities at the mine and along transportation and utility corridors 
may increase dust, airborne chemicals, and vehicular emissions in the affected area. Air quality standards 
may be compromised. The Clean Air Act (CAA) and other laws, regulations, policies, and plans set 
thresholds for air quality, including Class I wilderness airsheds. The emission of greenhouse gases 
(GHGs) has been implicated in global climate change, and the policy of the federal government is to 
reduce these emissions when possible (Executive Order 13514). 

Issue 2 Factors for alternative comparison 

• Particulate emission estimates, compared with background and threshold (PM 2.5, PM 10) 

• GHG emission estimates, compared with background and threshold (GHG estimates in tons) 

• Qualitative assessment of the effectiveness of mitigation measures to protect air quality and meet 
CAA standards for Class I airsheds and elsewhere 

ISSUE 3: IMPACT ON WATER RESOURCES 

This group of issues relates to the effects of the mine construction, operation, and closure on quality and 
quantity of water for beneficial uses, wells, and stock watering. The loss of water availability to riparian 
and other plant and animal habitat is addressed in Issues 3 and 4. 

Issue 3A: The proposed open-pit mine may reduce groundwater availability to private and public wells in 
the vicinity of the Rosemont well fields. Household water availability may be reduced. 

Issue 3A Factors for alternative comparison 

• Degree of change in water table level (feet), including annual average and range, compared with 
background and thresholds of concern 

• Locations where water resources may be impacted above threshold of concern (geographic 
extent) 
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Issue 3B: Water needed to run the mine facility might reduce groundwater availability in the Santa Cruz 
Valley. 

Issue 3B Factor for alternative comparison 

• Water needed for operations from the Santa Cruz Valley, compared with background and 
threshold of concern 

Issue 3C: Construction and operation of the mine pit, along with tailings, waste rock, and leach facilities, 
may result in a loss of groundwater quality. The mine pit may fill with water and create a lake that may 
have an unnatural concentration of chemicals. 

Issue 3C Factors for alternative comparison 

• Ability to meet State of Arizona aquifer water quality standards 

• Ability to demonstrate "Best Available Control Technology" (qualitative assessment of 
mitigation effectiveness) 

Issue 3D: Construction and operation of the pit, waste rock, and tailings facilities may result in changes 
in surface water discharge to Davidson Canyon and Cienega Creek. The availability of water for stock 
water tanks may be reduced. 

Issue 3D Factor for alternative comparison 

• Qualitative assessment of impacts on beneficial uses of water 

• Stock watering tanks that will be unavailable (number) 

Issue 3E: Construction and operation of tailings, waste rock, and leach facilities may result in sediment 
or other pollutants reaching surface water and degrading water quality, leading to a loss of beneficial uses. 
Sediment (see soil issue above) may enter streams, increase turbidity, and violate water quality standards. 

Issue 3E Factor for alternative comparison 

• Qualitative assessment of the effectiveness of mitigation measures to protect water quality and 
meet Clean Water Act standards 

ISSUE 4: IMPACT ON SPRINGS, SEEPS, AND RIPARIAN HABITATS 

Issue 4: This issue relates to the potential impacts on riparian habitat resulting from the alteration of 
surface and subsurface hydrology from the pit and other operations. Potential impacts may include loss of 
riparian habitat and fragmentation of riparian habitat and corridors. 

Issue 4 Factors for alternative comparison 

• Total riparian habitat disturbed, unique or uncommon riparian habitat disturbed, wildlife corridors 
disturbed (acres) 

• Total riparian habitat lost, unique or uncommon riparian habitat lost (acres) 

• Seeps and springs lost or degraded (number) 

• Qualitative assessment of ability of alternative to meet current legal and regulatory requirements 
for riparian areas 
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ISSUE 5: IMPACT ON PLANTS AND ANIMALS 

This group of issues focuses on effects on plant and animal habitats other than riparian and the viability of 
populations of species of conservation concern. Many aspects of the mine operations have the potential to 
adversely affect individuals, populations, and habitat for plants and animals. Species of conservation 
concern (federally listed, U.S. Forest Service [Forest Service] and Bureau of Land Management [BLM] 
Sensitive, Management Indicator Species [MIS], and migratory birds) may be adversely affected. This 
issue includes the potential for impacts on wildlife from light, noise, vibration, traffic, and other 
disturbance from the proposed mining operations. 

Issue 5A: The pit, plant, tailings and waste piles, road and utility corridors, and other facilities may result 
in a permanent change to the vegetation, and reclamation may not restore natural conditions. 

Issue 5A Factors for alternative comparison 

• Short- and long-term change in vegetation communities (acres) 

• Area receiving reclamation measures (acres) 

• Qualitative assessment of ability of alternative to meet current ecological conservation policies 
and designations 

Issue 5B: The mine itself and ancillary facilities may result in the loss of habitat, individuals, or 
populations of botanical species of conservation concern. 

Issue 5B Factors for alternative comparison 

• Number of individual plants and/or acres of habitat lost, modified, or indirectly impacted, 
expressed as a proportion of the total range of each botanical species of concern 

• Qualitative assessment of how dust or particulate emissions impact plant species of conservation 
concern 

• Qualitative assessment of effectiveness of mitigation to reduce impacts on botanical species of 
conservation concern 

• Potential for alternative to jeopardize the viability of any species 

• Area that would no longer meet current Coronado National Forest Land and Resource 
Management Plan, as amended (Forest Plan) management direction for plants (Forest Service 
1986) (acres) 

Issue 5C: The mine operations may create conditions conducive to the introduction, establishment, and/or 
spread of non-native species that may out-compete native vegetation and degrade plant communities. 
Forest Service and other federal, state, and local laws, regulations, policies, and plans contain 
management direction for invasive plants. 

Issue 5C Factor for alternative comparison 

• Qualitative assessment of effectiveness of mitigation to reduce the potential for invasive species 
introduction, establishment, and/or spread 

Issue 5D: The mine operations may modify and/or fragment the north-south wildlife migration corridor 
and/or reduce connectivity between habitats. The transportation system and increased traffic could result 
in more wildlife road kills. 

Issue 5D Factors for alternative comparison 

• North-south wildlife migration corridors modified and/or lost (acres) 
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• Qualitative assessment of the change in connections between wildlife habitats 

• Qualitative assessment of how increased volume of traffic could result in road kills of various 
animal species 

Issue 5E: The mine operations may impact habitat for animal species of concern. Species of concern 
include those afforded protection under the Endangered Species Act and candidates to be listed, Forest 
Service and BLM Sensitive species, MIS, Arizona Game and Fish Department's Wildlife of Special 
Concern in Arizona, and Sonoran Desert Conservation Plan Priority Vulnerable Species. The Forest 
Service is required to maintain population viability of animal species and avoid or minimize adverse 
impacts on species of concern. The alternatives were developed to reduce impacts on habitats for animal 
species of concern. 

Issue 5E Factors for alternative comparison 

• Habitat lost expressed as a proportion of the total amount of habitat for each animal species of 
concern (acres/percent) 

• Qualitative assessment of effectiveness of mitigation in minimizing and/or avoiding impacts on 
habitat for animal species of concern 

• Potential for alternative to jeopardize the population viability of any species 

• Area that would no longer meet current Forest Plan management direction for wildlife habitat 
(acres) 

Issue 5F: Mine operations, including drilling and blasting, may result in noise and vibrations that impact 
animal behavior and result in negative impacts on wildlife. Nocturnal and other animals may be adversely 
affected by the lit-up night skies. 

Issue 5F Factors for alternative comparison 

• Character of impact on animals from noise, vibration, and light 

• Effectiveness of mitigation to reduce impact on wildlife from disturbance 

ISSUE 6: IMPACT ON VISUAL RESOURCES 

Issue 6: This issue focuses on the visual impacts that result from the mining pit, placement of tailings and 
waste rock piles, and development and use of other facilities. The proposed mine tailings and waste rock 
piles would create significant changes to the landscape within the mine footprint. The piles may block 
valued mountain views. The processing plant and transportation and utility corridors may also affect 
visual resources in the area. The character of Scenic Highway 83 may change. The ability for the area to 
meet assigned visual quality objectives (VQOs) in the Forest Plan may be reduced. Regardless of 
mitigation measures or reclamation required, the scenic quality of the landscape may be permanently 
degraded. 

Issue 6 Factors for alternative comparison 

• Area that would no longer meet current Forest Plan VQO designations (acres) 

• Qualitative assessment/degree of change in landscape character from Key Observation Points 
over time 

• Percentage of State Route 83 that would no longer meet scenic byway criteria 
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ISSUE 7: IMPACT ON RECREATION 

Issue 7: This issue focuses on the effects of the mining operation on recreational opportunities on 
National Forest System lands, including loss of access, loss of or reduction in solitude, remoteness, rural 
setting, and quiet. The mine operation may lead to permanent changes to recreation settings (Recreation 
Opportunity Spectrum [ROS]) and/or the type of recreation available and may result in increased pressure 
on public and private lands in other places to compensate for lost opportunities. 

Issue 7 Factors for alternative comparison 

• Area that would no longer meet current Forest Plan ROS designations (acres) 

• Area of national forest land that would no longer be available for recreational use (acres) 

• Audio "footprint:" potential for noise to reach recreation areas (acres) 

• Qualitative assessment of impacts to solitude in wilderness and other backcountry areas 

• Hunting permits/opportunities modified or lost (quantity) 

• Length and number of trails/trailheads that would no longer be available to the public 

• Qualitative assessment of increased pressure on other areas 

• Qualitative assessment of effectiveness of mitigation to offset recreation losses 

ISSUE 8: IMPACT ON PUBLIC SAFETY 

Issue 8: This issue focuses on the impact of increased traffic from the mine site on construction, 
operation, and maintenance of new and reconstructed roadways and the potential for increased volume of 
traffic. Oversized vehicles and the transport of personnel, equipment, supplies, and materials related to the 
mining operation have the potential to increase traffic and reduce public safety. Hazardous materials 
would be transported, which may increase the risk of a spill or other public safety impact. Another aspect 
of this issue is human health risks to national forest visitors if they accidentally come near the mine 
operations, tailings, or waste rock piles. Air quality impacts as a result of the operation may be harmful to 
public health. 

Issue 8 Factors for alternative comparison 

• Change in type and pattern of traffic by road and vehicle type 

• Trip count per day for all hazardous materials 

• Qualitative assessment of transportation conflicts 

• Qualitative assessment of public health risk from mine operations and facilities 

• Qualitative assessment of ability of alternative to meet air quality standards for human health 

ISSUE 9: IMPACT ON DARK SKIES AND ASTRONOMY 

Issue 9: This issue relates to the potential for the mining operation and facilities to reduce night sky 
visibility. Increased light, air particulates, and gases from mine-related facilities, equipment, vehicles, and 
processes may diminish dark skies. The increased sky glow could reduce visibility of stars, planets, 
satellites, and other celestial objects. Area residents, recreationists, research and amateur astronomers, and 
stargazers value the current dark skies in the area. Key observation points and the Smithsonian's Fred 
Lawrence Whipple Astrophysical Observatory may be adversely affected. This issue also relates to the 
impact of particulate emissions and vibration from blasting and drilling on sensitive astronomy 
equipment. 
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Pima County has a night sky lighting code. The Mine Plan of Operations is exempt from this code, and 
some aspects of the operation may not be able to conform to the code (because of worker safety 
concerns). 

Issue 9 Factors for alternative comparison 

• Distribution of fractional increase in sky brightness from mine facility and vehicle lighting 

• Area that would not meet lighting code (acres) 

• Qualitative assessment of effectiveness of mitigation measures to reduce dust and impact night 
sky visibility 

• Vibration detectable at telescope sites (inches/second peak particle velocity) 

• Qualitative assessment of how particulate emissions may damage sensitive astronomy equipment 

ISSUE 10: IMPACT ON HERITAGE RESOURCES 

This group of issues focuses on the adverse effects of the proposed mining operations on heritage 
resources, including 1) traditional homelands for Native American groups, 2) ancestral habitation sites 
and human burials, 3) archaeological resources, 4) sites eligible for the National Register of Historic 
Places (NRHP), 5) traditional resource collection areas, and 6) cultural practice opportunities. 

Issue 10A: The proposed mine operations may bury, remove, or damage archaeological and historic sites. 
There may be a loss of or reduction in future archaeological research potential if heritage resource sites 
are buried under permanent facilities such as roads and utility corridors and waste rock and tailings piles. 
Traditional Cultural Properties (TCPs) (buildings, districts, or landscapes with historic and ongoing 
significance) may be lost or degraded. Vibrations from blasting and drilling may damage historical sites. 

Issue 10A Factors for alternative comparison 

• Total NRHP-eligible prehistoric and historic archaeological sites buried, destroyed, or damaged 
(quantity) 

• Potential TCPs lost or degraded (acres) 

• Potential for vibrations to damage historic sites 

• Qualitative assessment on likelihood of impact to future fmds 

Issue 10B: The mine footprint may impact Native American traditional use and perception of the land. 
Traditional resource collection areas may be lost or degraded. Springs that are considered sacred may be 
lost or degraded. Human burials may be desecrated. The spiritual context of the landscape may be 
permanently changed. Disruption of the physical world may be perceived to cause spiritual harm to the 
earth and the people here. The American Indian Religious Freedom Act (Public Law 95-341) recognizes 
that the religious practices of American Indians are an integral part of their cultures, tradition, and 
heritage, such practices forming the basis of Indian identity and value systems. The most relevant 
direction is Executive Order 13007, Indian Sacred Sites, which directs federal land management agencies, 
to the extent permitted by law and not clearly inconsistent with essential agency functions, to 
accommodate access to and use of Indian sacred sites and to avoid affecting the physical integrity of such 
sites wherever possible (Forest Service Manual 1563.01e5). 

Issue 10B Factors for alternative comparison 

• Traditional resource collection areas impacted (number, acres) 

• Sacred springs impacted (number) 
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• Ancestral sites where burials are likely to be damaged or covered by mining facilities (number) 
• Qualitative assessment of spiritual/emotional impact of desecration of land, springs, and burials 

ISSUE 11: SOCIOECONOMIC IMPACTS 

This issue relates to the socioeconomic impacts of the proposed mining operations. The mine operations 
may have negative and positive socioeconomic impacts, which may change over time. The 
socioeconomic stability of the area may be adversely affected. Residents, business owners, and visitors' 
expectations of national forests and the historic rural landscape may not be met. 

Issue 11A: The mine facilities and operation may result in changes over time to local employment, 
property values, tax base, tourism revenue, and demand and cost for road maintenance and emergency 
services. There may be costs to the alternative design features and mitigation measures that influence the 
net value of the mine operations and thus its economic profile. 

Issue 11A Factors for alternative comparison 

• Change in employment over time 
• Change in property values over time 
• Change in tax base per year over time 
• Change in demand and cost for road maintenance over time 
• Change in demand and cost for emergency services over time 
• Qualitative assessment of change in tourism revenue over time 
• Economic outlook of mine operations (present net value) 

Issue 11B: The mine operation may not conform to the quality of life expectations as expressed by the 
Forest Plan and federal, state, and local regulations and ordinances. Concerns have been expressed about 
modification of rural historic landscapes important to local residents. 

Issue 11B Factor for alternative comparison 

• Qualitative assessment of the ability of alternatives to meet rural landscape expectations as 
expressed by Forest Plan and federal, state, and local regulations and ordinances 
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United States 
Department of 
Agriculture 

Forest 
Service 

Coronado National Forest 
Supervisor's Office 

300 W. Congress 
Tucson, Arizona 85701 
Phone (520) 388-8300 
FAX (520) 388-8305 
Deaf & Hearing Impaired 711 

File Code: 1950-3/2810 	 Date: May 10, 2010  
Route To: 

Subject: Rosemont Copper Project Alternatives for Detailed Analysis 

To: Rosemont Copper Project Interdisciplinary Team Leader 

This memo documents my decision regarding the alternatives to be considered in detail in the 
Rosemont Copper Project environmental analysis. I want to thank the interdisciplinary team for 
its rigorous exploration and objective evaluation of a range of reasonable alternatives that meets 
the purpose and need, and addresses one or more significant issues. I expect the high degree of 
collaboration with interested parties to continue as we further refine these alternatives and move 
into the analysis phase of the NEPA process. 

In reviewing extensive input from the interdisciplinary team, cooperating agencies, public 
scoping comments, and the proponent, I am deciding the following conceptual alternative 
footprints will go forward for detailed analysis at this time: 

• Proposed Action (Mine Plan of Operations) 

• No Action 

• Phased Tailings 

• Barrel Only 

• Scholefield 

Each of these alternatives is described in more detail in the attachment. 

Landforming as a discrete alternative has yet to be informed by final reports from our sub-
contractors. Whether or not landforming is retained as an alternative carried forward, I expect 
the team to identify and apply additional designs and mitigation to the various alternatives to 
further reduce visual impacts. 

At this time, I am also directing the interdisciplinary team to drop from detailed analysis the 
Sycamore/Barrel alternative, pit backfill, and modified pit configuration. I appreciate the 
interdisciplinary team taking the requisite "hard look" at these concepts. Your findings and 
rationale for dropping these alternatives from detailed analysis will need to be clear and complete 
in the project record and summarized in the EIS. 

It is understood the alternatives will continue to develop as mitigation and monitoring are further 
explored and defined. Similarly, details such as power line and water line alignments and 
construction methods and access road alignments will need to be clarified as soon as possible. 
Maps will also need to be closely reviewed for accuracy and completeness. I do not consider 
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alternatives to be complete until mitigation is specified for each alternative. I expect to be 
briefed on alternatives as they are fine tuned. 

Ultimately, the final set of alternatives to be considered in detail will meet the requirements of 
NEPA to be reasonable, to include a no action alternative, to meet the purpose and need for the 
project, to address significant issues, to include mitigation and monitoring, and to represent a 
range that responds differently to significant issues and will produce measurable differences in 
effects. 

Please share this information with the interdisciplinary team along with my appreciation of their 
efforts to further along the thorough and objective analysis of this complex and important 
project. 

/s/ Jeanine A. Derby 
JEANINE A. DERBY 
Forest Supervisor 

cc: SWCA Environmental Consultants 
Rosemont Copper Company 
Robert Cordts 
Bob Davis 



Alternatives Selected for Detailed Analysis 

Rosemont Copper Project 

May 7, 2010 

This document briefly describes each alternative considered for detailed analysis. All 
alternatives listed here, except for No Action, meet the purpose and need for the project. 

■ Proposed Action (Mine Plan of Operations) 

This alternative was the proposal noticed in the Federal Register. As with all action alternatives, 
the Proposed Action includes an open pit, waste rock and tailings facilities, a plant site, 
transportation routes, support facilities, and power and water delivery systems. This alternative is 
inconsistent with the Forest Plan. No additional mitigation beyond what was included in the 
accepted MPO will be added to this alternative. 

■ No Action 

This alternative is required by NEPA and provides a basis for describing the environmental 
effects of the Proposed Action and other alternatives. The Proposed Action would not be 
implemented with this alternative and there would be no change to current management 
within the project area. The No Action alternative does not meet the purpose and need. No 
Forest Plan amendment is anticipated with the No Action Alternative. 

■ Phased Tailings 

This alternative modifies the original proposal by phasing tailings placement to avoid 
McCleary Canyon for the first 12 years of the mine life. The alternative also relocates the 
main access road to avoid riparian habitat, reduce road length, and mitigate visual impacts. 
Other mitigation measures, such as redesign of the drainage through the waste and tailings 
facilities, are included to reduce potential impacts. This alternative would likely generate a 
Forest Plan amendment. 

■ Barrel Only 

This alternative restricts impacts to a single drainage (Barrel Canyon) that has fewer riparian 
values than other drainages. It preserves the wildlife corridor and free-flowing condition in 
McCleary Canyon. An increased set back of the toe of the waste rock slope away from the 
bottom of McCleary drainage is being explored. This alternative includes additional 
mitigation and monitoring requirements. This alternative would likely generate a Forest 
Plan amendment. 

■ Scholefield 

This alternative preserves important heritage resources by removing tailings and waste 
facilities from Barrel Canyon and placing them in Scholefield Canyon. It may reduce visual 
impacts because the geomorphology and vegetation are less variable in the Scholefield 
Canyon area than in the areas around Barrel Canyon and may be easier to reproduce with 
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reclamation. The alternative also has less potential impact on recreational opportunities in 
Barrel Canyon than the Proposed Action. 

The alternative has been redesigned by the interdisciplinary team so that all of the waste 
rock and tailings are pulled out of McCleary Canyon. The location of the heap leach facility 
may require additional adjustment as project analysis proceeds. Additional mitigation and 
monitoring requirements are included. This alternative would likely generate a Forest Plan 
amendment. 
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Meeting Agenda 
Clarification of Alternative Details 

Forest Service/SWCA/ Rosemont Copper 
May 19, 2010 

Tucson Interagency Fire Center 
9:00 to 4:00 

 
9:00 Welcome and Introductions       
  

Agenda, logistics, lunch plans 
 
Schedule demands, Foundational pieces, Meeting approach, Reclamation meeting recap 
 

9:30 Meeting Purposes  
 
To identify any issues that must be addressed ASAP, especially regarding the new outline and 
any remaining data needs. 

 
To clarify the details of alternatives and maps necessary to finalize Chapter 2 alternative 
descriptions. 
 
To “kick off” preparation of the DEIS, recognizing the need for close and consistent 
collaboration and coordination between all parties. 

 
9:45 Alternatives (roughly 45 minutes each): 
 
 MPO 
 
10:30  Break 
  
10:45 Phased Tailings 
 
12:00  Working Lunch (Meat, cheese, fruit platter, beverages, $5.00 per person or bring your own) 
 
12:45 Barrel Only 
 
1:30 Break 
 
1:45 Scholefield 
 
2:30 No Action 
 
3:00 Wrap Up, Next Steps 
 

Break and one-to-one specialist coordination time 
 
4:00 Adjourn 
  

 
THANK YOU FOR YOUR ATTENDANCE AND ATTENTION! 

Please, get home safely! 



Rosemont Copper Project 

Upcoming Key DEIS Dates 

 

Alternatives Finalization (SWCA, CNF):   May 19, 2010 

Chapter 1 Finalization (CNF):     June 18, 2010 

Mitigation Measures Finalization (RCC, CNF, SWCA): June 15, 2010 

Chapter 2 to the CNF (SWCA):     July 1, 2010 

RCC pending tech reports finalized (RCC):   June 30, 2010  

Chapter 3 to the CNF* (SWCA, CNF ID Team):  August 16, 2010 

 

*All resource sections of Chapter 3 will be approved by the respective FS ID Team resource 

authors prior to submitting the entire Chapter 3.    

 

 



In identifying needed alternative details… 
 
Keep in mind… 
 We need the information to compare and contrast alternatives 

using the issues and measures. 
 Analysis is so the decision maker has the information necessary to 

make an informed decision. 
 
Ask yourself… 
 Is this a want or a need? 
 Why do I need this information? 
 Is this needed for analysis now or for authorization later? 
 How would gathering this information affect the schedule? 

 

 
Please, hold each other accountable! 
 
  



Of I 3ici 
United States 	Forest 
Department of 	Service 
Agriculture 

Coronado National Forest 
Supervisor's Office 

300 W. Congress 
Tucson, Arizona 85701 
Phone (520) 388-8300 
FAX (520) 388-8305 
Deaf & Hearing Impaired 711  

File Code: 1950-3/2810 	 Date: April 12, 2010  
Route To: 

Subject: Issues and Factors for Alternative Comparison 

To: Rosemont Copper Project Interdisciplinary Team 

This letter serves to document my direction to the team regarding issues derived from scoping, 
along with factors (measures) for alternative comparison. 

The Interdisciplinary Team, with the help of contractors and consultants, has carefully reviewed 
more than 11,000 comments received during scoping and produced summary reports. The team 
has also considered the analytical methods and data needed to conduct an adequate analysis for 
the Rosemont Copper project Environmental Impact Statement. 

I have been adequately briefed on the findings of the team, appreciate this comprehensive effort, 

and have used your recommendations in determining the attached issue statements and 
comparison factors. 

/s/ Jeanine A. Derby 
JEANINE A. DERBY 
Forest Supervisor 

cc: Rochelle Desser 

USDA 
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Issues 

Federal agencies are required to identify significant issues to be analyzed in depth in the Environmental 
Impact Statement (40 Code of Federal Regulations 1501.7). These issues and factors for alternative 
comparison are based on careful review of public input received during scoping, consultation with 
cooperating agencies, and internal review by Coronado National Forest and SWCA Environmental 
Consultants specialists. Significant issues drive the development of alternatives considered in detail, 
mitigation, and monitoring, as well as focusing the analysis of potential effects. 

ISSUE 1: IMPACT ON LAND STABILITY AND SOIL PRODUCTIVITY 	 2 

ISSUE 2: IMPACT ON AIR QUALITY 	 2 

ISSUE 3: IMPACT ON WATER RESOURCES 	 2 

ISSUE 4: IMPACT ON SPRINGS, SEEPS, AND RIPARIAN HABITATS 	 3 

ISSUE 5: IMPACT ON PLANTS AND ANIMALS 	 4 

ISSUE 6: IMPACT ON VISUAL RESOURCES 	 5 

ISSUE 7: IMPACT ON RECREATION 	 6 

ISSUE 8: IMPACT ON PUBLIC SAFETY 	 6 

ISSUE 9: IMPACT ON DARK SKIES AND ASTRONOMY 	 6 

ISSUE 10: IMPACT ON HERITAGE RESOURCES 	 7 

ISSUE 11: SOCIOECONOMIC IMPACTS 	 8 
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ISSUE 1: IMPACT ON LAND STABILITY AND SOIL PRODUCTIVITY 

Issue 1: Ground disturbance from clearing vegetation, grading, and stockpiling soils may accelerate 
erosion and reduce soil productivity. The tailings and waste rock piles may be unstable over time, and 
reclamation may not adequately result in a stable, revegetated landscape. Geochemical composition of 
tailings and waste rock piles may not support natural vegetation. Soils are non-renewable resources, and 
loss of the soil resource may result in an irretrievable loss of soil productivity. 

Issue 1 Factors for alternative comparison 

• Qualitative assessment of long-term stability of tailings and waste piles 

• Character of risks to stability through time, including expected results of reclamation 

• Area of disturbance leading to lost soil productivity (acres) 

• Qualitative assessment of the potential for revegetation, given the geochemical composition of 
tailings and waste rock piles 

• Sediment delivery to Davidson Canyon, Cienega Creek, or other streams and washes, compared 
with background sediment loading (tons) 

ISSUE 2: IMPACT ON AIR QUALITY 

Issue 2: This issue relates to changes in air quality that may occur from the mining operation. 
Construction, mining, and reclamation activities at the mine and along transportation and utility corridors 
may increase dust, airborne chemicals, and vehicular emissions in the affected area. Air quality standards 
may be compromised. The Clean Air Act (CAA) and other laws, regulations, policies, and plans set 
thresholds for air quality, including Class I wilderness airsheds. The emission of greenhouse gases 
(GHGs) has been implicated in global climate change, and the policy of the federal government is to 
reduce these emissions when possible (Executive Order 13514). 

Issue 2 Factors for alternative comparison 

• Particulate emission estimates, compared with background and threshold (PM 2.5, PM 10) 

• GHG emission estimates, compared with background and threshold (GHG estimates in tons) 

• Qualitative assessment of the effectiveness of mitigation measures to protect air quality and meet 
CAA standards for Class I airsheds and elsewhere 

ISSUE 3: IMPACT ON WATER RESOURCES 

This group of issues relates to the effects of the mine construction, operation, and closure on quality and 
quantity of water for beneficial uses, wells, and stock watering. The loss of water availability to riparian 
and other plant and animal habitat is addressed in Issues 3 and 4. 

Issue 3A: The proposed open-pit mine may reduce groundwater availability to private and -public wells in 
the vicinity of the Rosemont well fields. Household water availability may be reduced. 

Issue 3A Factors for alternative comparison 

• Degree of change in water table level (feet), including annual average and range, compared with 
background and thresholds of concern 

• Locations where water resources may be impacted above threshold of concern (geographic 
extent) 
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Issue 3B: Water needed to run the mine facility might reduce groundwater availability in the Santa Cruz 
Valley. 

Issue 3B Factor for alternative comparison 

• Water needed for operations from the Santa Cruz Valley, compared with background and 
threshold of concern 

Issue 3C: Construction and operation of the mine pit, along with tailings, waste rock, and leach facilities, 
may result in a loss of groundwater quality. The mine pit may fill with water and create a lake that may 
have an unnatural concentration of chemicals. 

Issue 3C Factors for alternative comparison 

• Ability to meet State of Arizona aquifer water quality standards 

• Ability to demonstrate "Best Available Control Technology" (qualitative assessment of 
mitigation effectiveness) 

Issue 3D: Construction and operation of the pit, waste rock, and tailings facilities may result in changes 
in surface water discharge to Davidson Canyon and Cienega Creek. The availability of water for stock 
water tanks may be reduced. 

Issue 3D Factor for alternative comparison 

• Qualitative assessment of impacts on beneficial uses of water 

• Stock watering tanks that will be unavailable (number) 

Issue 3E: Construction and operation of tailings, waste rock, and leach facilities may result in sediment 
or other pollutants reaching surface water and degrading water quality, leading to a loss of beneficial uses. 
Sediment (see soil issue above) may enter streams, increase turbidity, and violate water quality standards. 

Issue 3E Factor for alternative comparison 

• Qualitative assessment of the effectiveness of mitigation measures to protect water quality and 
meet Clean Water Act standards 

ISSUE 4: IMPACT ON SPRINGS, SEEPS, AND RIPARIAN HABITATS 

Issue 4: This issue relates to the potential impacts on riparian habitat resulting from the alteration of 
surface and subsurface hydrology from the pit and other operations. Potential impacts may include loss of 
riparian habitat and fragmentation of riparian habitat and corridors. 

Issue 4 Factors for alternative comparison 

• Total riparian habitat disturbed, unique or uncommon riparian habitat disturbed, wildlife corridors 
disturbed (acres) 

• Total riparian habitat lost, unique or uncommon riparian habitat lost (acres) 

• Seeps and springs lost or degraded (number) 

• Qualitative assessment of ability of alternative to meet current legal and regulatory requirements 
for riparian areas 

3 



ISSUE 5: IMPACT ON PLANTS AND ANIMALS 

This group of issues focuses on effects on plant and animal habitats other than riparian and the viability of 
populations of species of conservation concern. Many aspects of the mine operations have the potential to 
adversely affect individuals, populations, and habitat for plants and animals. Species of conservation 
concern (federally listed, U.S. Forest Service [Forest Service] and Bureau of Land Management [BLM] 
Sensitive, Management Indicator Species [MIS], and migratory birds) may be adversely affected. This 
issue includes the potential for impacts on wildlife from light, noise, vibration, traffic, and other 
disturbance from the proposed mining operations. 

Issue 5A: The pit, plant, tailings and waste piles, road and utility corridors, and other facilities may result 
in a permanent change to the vegetation, and reclamation may not restore natural conditions. 

Issue 5A Factors for alternative comparison 

• Short- and long-term change in vegetation communities (acres) 

• Area receiving reclamation measures (acres) 

• Qualitative assessment of ability of alternative to meet current ecological conservation policies 
and designations 

Issue 5B: The mine itself and ancillary facilities may result in the loss of habitat, individuals, or 
populations of botanical species of conservation concern. 

Issue 5B Factors for alternative comparison 

• Number of individual plants and/or acres of habitat lost, modified, or indirectly impacted, 
expressed as a proportion of the total range of each botanical species of concern 

• Qualitative assessment of how dust or particulate emissions impact plant species of conservation 
concern 

• Qualitative assessment of effectiveness of mitigation to reduce impacts on botanical species of 
conservation concern 

• Potential for alternative to jeopardize the viability of any species 

• Area that would no longer meet current Coronado National Forest Land and Resource 
Management Plan, as amended (Forest Plan) management direction for plants (Forest Service 
1986) (acres) 

Issue 5C: The mine operations may create conditions conducive to the introduction, establishment, and/or 
spread of non-native species that may out-compete native vegetation and degrade plant communities. 
Forest Service and other federal, state, and local laws, regulations, policies, and plans contain 
management direction for invasive plants. 

Issue 5C Factor for alternative comparison 

• Qualitative assessment of effectiveness of mitigation to reduce the potential for invasive species 
introduction, establishment, and/or spread 

Issue 5D: The mine operations may modify and/or fragment the north-south wildlife migration corridor 
and/or reduce connectivity between habitats. The transportation system and increased traffic could result 
in more wildlife road kills. 

Issue 5D Factors for alternative comparison 

• North-south wildlife migration corridors modified and/or lost (acres) 
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• Qualitative assessment of the change in connections between wildlife habitats 

• Qualitative assessment of how increased volume of traffic could result in road kills of various 
animal species 

Issue 5E: The mine operations may impact habitat for animal species of concern. Species of concern 
include those afforded protection under the Endangered Species Act and candidates to be listed, Forest 
Service and BLM Sensitive species, MIS, Arizona Game and Fish Department's Wildlife of Special 
Concern in Arizona, and Sonoran Desert Conservation Plan Priority Vulnerable Species. The Forest 
Service is required to maintain population viability of animal species and avoid or minimize adverse 
impacts on species of concern. The alternatives were developed to reduce impacts on habitats for animal 
species of concern. 

Issue SE Factors for alternative comparison 

• Habitat lost expressed as a proportion of the total amount of habitat for each animal species of 
concern (acres/percent) 

• Qualitative assessment of effectiveness of mitigation in minimizing and/or avoiding impacts on 
habitat for animal species of concern 

• Potential for alternative to jeopardize the population viability of any species 

• Area that would no longer meet current Forest Plan management direction for wildlife habitat 
(acres) 

Issue 5F: Mine operations, including drilling and blasting, may result in noise and vibrations that impact 
animal behavior and result in negative impacts on wildlife. Nocturnal and other animals may be adversely 
affected by the lit-up night skies. 

Issue SF Factors for alternative comparison 

• Character of impact on animals from noise, vibration, and light 

• Effectiveness of mitigation to reduce impact on wildlife from disturbance 

ISSUE 6: IMPACT ON VISUAL RESOURCES 

Issue 6: This issue focuses on the visual impacts that result from the mining pit, placement of tailings and 
waste rock piles, and development and use of other facilities. The proposed mine tailings and waste rock 
piles would create significant changes to the landscape within the mine footprint. The piles may block 
valued mountain views. The processing plant and transportation and utility corridors may also affect 
visual resources in the area. The character of Scenic Highway 83 may change. The ability for the area to 
meet assigned visual quality objectives (VQOs) in the Forest Plan may be reduced. Regardless of 
mitigation measures or reclamation required, the scenic quality of the landscape may be permanently 
degraded. 

Issue 6 Factors for alternative comparison 

• Area that would no longer meet current Forest Plan VQO designations (acres) 

• Qualitative assessment/degree of change in landscape character from Key Observation Points 
over time 

• Percentage of State Route 83 that would no longer meet scenic byway criteria 
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ISSUE 7: IMPACT ON RECREATION 

Issue 7: This issue focuses on the effects of the mining operation on recreational opportunities on 
National Forest System lands, including loss of access, loss of or reduction in solitude, remoteness, rural 
setting, and quiet. The mine operation may lead to permanent changes to recreation settings (Recreation 
Opportunity Spectrum [ROS]) and/or the type of recreation available and may result in increased pressure 
on public and private lands in other places to compensate for lost opportunities. 

Issue 7 Factors for alternative comparison 

• Area that would no longer meet current Forest Plan ROS designations (acres) 

• Area of national forest land that would no longer be available for recreational use (acres) 

• Audio "footprint:" potential for noise to reach recreation areas (acres) 

• Qualitative assessment of impacts to solitude in wilderness and other backcountry areas 

• Hunting permits/opportunities modified or lost (quantity) 

• Length and number of trails/trailheads that would no longer be available to the public 

• Qualitative assessment of increased pressure on other areas 

• Qualitative assessment of effectiveness of mitigation to offset recreation losses 

ISSUE 8: IMPACT ON PUBLIC SAFETY 

Issue 8: This issue focuses on the impact of increased traffic from the mine site on construction, 
operation, and maintenance of new and reconstructed roadways and the potential for increased volume of 
traffic. Oversized vehicles and the transport of personnel, equipment, supplies, and materials related to the 
mining operation have the potential to increase traffic and reduce public safety. Hazardous materials 
would be transported, which may increase the risk of a spill or other public safety impact. Another aspect 
of this issue is human health risks to national forest visitors if they accidentally come near the mine 
operations, tailings, or waste rock piles. Air quality impacts as a result of the operation may be harmful to 
public health. 

Issue 8 Factors for alternative comparison 

• Change in type and pattern of traffic by road and vehicle type 

• Trip count per day for all hazardous materials 

• Qualitative assessment of transportation conflicts 

• Qualitative assessment of public health risk from mine operations and facilities 

• Qualitative assessment of ability of alternative to meet air quality standards for human health 

ISSUE 9: IMPACT ON DARK SKIES AND ASTRONOMY 

Issue 9: This issue relates to the potential for the mining operation and facilities to reduce night sky 
visibility. Increased light, air particulates, and gases from mine-related facilities, equipment, vehicles, and 
processes may diminish dark skies. The increased sky glow could reduce visibility of stars, planets, 
satellites, and other celestial objects. Area residents, recreationists, research and amateur astronomers, and 
stargazers value the current dark skies in the area. Key observation points and the Smithsonian's Fred 
Lawrence Whipple Astrophysical Observatory may be adversely affected. This issue also relates to the 
impact of particulate emissions and vibration from blasting and drilling on sensitive astronomy 
equipment. 
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Pima County has a night sky lighting code. The Mine Plan of Operations is exempt from this code, and 
some aspects of the operation may not be able to conform to the code (because of worker safety 
concerns). 

Issue 9 Factors for alternative comparison 

• Distribution of fractional increase in sky brightness from mine facility and vehicle lighting 

• Area that would not meet lighting code (acres) 

• Qualitative assessment of effectiveness of mitigation measures to reduce dust and impact night 
sky visibility 

• Vibration detectable at telescope sites (inches/second peak particle velocity) 

• Qualitative assessment of how particulate emissions may damage sensitive astronomy equipment 

ISSUE 10: IMPACT ON HERITAGE RESOURCES 

This group of issues focuses on the adverse effects of the proposed mining operations on heritage 
resources, including 1) traditional homelands for Native American groups, 2) ancestral habitation sites 
and human burials, 3) archaeological resources, 4) sites eligible for the National Register of Historic 
Places (NRHP), 5) traditional resource collection areas, and 6) cultural practice opportunities. 

Issue 10A: The proposed mine operations may bury, remove, or damage archaeological and historic sites. 
There may be a loss of or reduction in future archaeological research potential if heritage resource sites 
are buried under permanent facilities such as roads and utility corridors and waste rock and tailings piles. 
Traditional Cultural Properties (TCPs) (buildings, districts, or landscapes with historic and ongoing 
significance) may be lost or degraded. Vibrations from blasting and drilling may damage historical sites. 

Issue 10A Factors for alternative comparison 

• Total NRHP-eligible prehistoric and historic archaeological sites buried, destroyed, or damaged 
(quantity) 

• Potential TCPs lost or degraded (acres) 

• Potential for vibrations to damage historic sites 

• Qualitative assessment on likelihood of impact to future finds 

Issue 10B: The mine footprint may impact Native American traditional use and perception of the land. 
Traditional resource collection areas may be lost or degraded. Springs that are considered sacred may be 
lost or degraded. Human burials may be desecrated. The spiritual context of the landscape may be 
permanently changed. Disruption of the physical world may be perceived to cause spiritual harm to the 
earth and the people here. The American Indian Religious Freedom Act (Public Law 95-341) recognizes 
that the religious practices of American Indians are an integral part of their cultures, tradition, and 
heritage, such practices forming the basis of Indian identity and value systems. The most relevant 
direction is Executive Order 13007, Indian Sacred Sites, which directs federal land management agencies, 
to the extent permitted by law and not clearly inconsistent with essential agency functions, to 
accommodate access to and use of Indian sacred sites and to avoid affecting the physical integrity of such 
sites wherever possible (Forest Service Manual 1563.01e5). 

Issue 10B Factors for alternative comparison 

• Traditional resource collection areas impacted (number, acres) 

• Sacred springs impacted (number) 
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• Ancestral sites where burials are likely to be damaged or covered by mining facilities (number) 

• Qualitative assessment of spiritual/emotional impact of desecration of land, springs, and burials 

ISSUE 11: SOCIOECONOMIC IMPACTS 

This issue relates to the socioeconomic impacts of the proposed mining operations. The mine operations 
may have negative and positive socioeconomic impacts, which may change over time. The 
socioeconomic stability of the area may be adversely affected. Residents, business owners, and visitors' 
expectations of national forests and the historic rural landscape may not be met. 

Issue 11A: The mine facilities and operation may result in changes over time to local employment, 
property values, tax base, tourism revenue, and demand and cost for road maintenance and emergency 
services. There may be costs to the alternative design features and mitigation measures that influence the 
net value of the mine operations and thus its economic profile. 

Issue 11A Factors for alternative comparison 

• Change in employment over time 

• Change in property values over time 

• Change in tax base per year over time 

• Change in demand and cost for road maintenance over time 

• Change in demand and cost for emergency services over time 

• Qualitative assessment of change in tourism revenue over time 

• Economic outlook of mine operations (present net value) 

Issue 11B: The mine operation may not conform to the quality of life expectations as expressed by the 
Forest Plan and federal, state, and local regulations and ordinances. Concerns have been expressed about 
modification of rural historic landscapes important to local residents. 

Issue 11B Factor for alternative comparison 

• Qualitative assessment of the ability of alternatives to meet rural landscape expectations as 
expressed by Forest Plan and federal, state, and local regulations and ordinances 

8 
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File Code: 1950-3/2810 	 Date: May 10, 2010  
Route To: 

Subject: Rosemont Copper Project Alternatives for Detailed Analysis 

To: Rosemont Copper Project Interdisciplinary Team Leader 

This memo documents my decision regarding the alternatives to be considered in detail in the 
Rosemont Copper Project environmental analysis. I want to thank the interdisciplinary team for 
its rigorous exploration and objective evaluation of a range of reasonable alternatives that meets 
the purpose and need, and addresses one or more significant issues. I expect the high degree of 
collaboration with interested parties to continue as we further refine these alternatives and move 
into the analysis phase of the NEPA process. 

In reviewing extensive input from the interdisciplinary team, cooperating agencies, public 
scoping comments, and the proponent, I am deciding the following conceptual alternative 
footprints will go forward for detailed analysis at this time: 

• Proposed Action (Mine Plan of Operations) 

• No Action 

• Phased Tailings 

• Barrel Only 

• Scholefield 

Each of these alternatives is described in more detail in the attachment. 

Landforming as a discrete alternative has yet to be informed by final reports from our sub- 
contractors. Whether or not landforming is retained as an alternative carried forward, I expect 
the team to identify and apply additional designs and mitigation to the various alternatives to 
further reduce visual impacts. 

At this time, I am also directing the interdisciplinary team to drop from detailed analysis the 
Sycamore/Barrel alternative, pit backfill, and modified pit configuration. I appreciate the 
interdisciplinary team taking the requisite "hard look" at these concepts. Your findings and 
rationale for dropping these alternatives from detailed analysis will need to be clear and complete 
in the project record and summarized in the EIS. 

It is understood the alternatives will continue to develop as mitigation and monitoring are further 
explored and defined. Similarly, details such as power line and water line alignments and 
construction methods and access road alignments will need to be clarified as soon as possible. 
Maps will also need to be closely reviewed for accuracy and completeness. I do not consider 

USDA 
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alternatives to be complete until mitigation is specified for each alternative. I expect to be 
briefed on alternatives as they are fine tuned. 

Ultimately, the final set of alternatives to be considered in detail will meet the requirements of 
NEPA to be reasonable, to include a no action alternative, to meet the purpose and need for the 
project, to address significant issues, to include mitigation and monitoring, and to represent a 
range that responds differently to significant issues and will produce measurable differences in 
effects. 

Please share this information with the interdisciplinary team along with my appreciation of their 
efforts to further along the thorough and objective analysis of this complex and important 
project. 

JEANINE A. DERBY 
Forest Supervisor 
cc: SWCA Environmental Consultants, Rosemont Copper Company, Robert Cordts, Bob Davis 



Alternatives Selected for Detailed Analysis 

Rosemont Copper Project 

May 7, 2010 

This document briefly describes each alternative considered for detailed analysis. All 
alternatives listed here, except for No Action, meet the purpose and need for the project. 

■ Proposed Action (Mine Plan of Operations) 

This alternative was the proposal noticed in the Federal Register. As with all action alternatives, 
the Proposed Action includes an open pit, waste rock and tailings facilities, a plant site, 
transportation routes, support facilities, and power and water delivery systems. This alternative is 
inconsistent with the Forest Plan. No additional mitigation beyond what was included in the 
accepted MPO will be added to this alternative. 

■ No Action 

This alternative is required by NEPA and provides a basis for describing the environmental 
effects of the Proposed Action and other alternatives. The Proposed Action would not be 
implemented with this alternative and there would be no change to current management 
within the project area. The No Action alternative does not meet the purpose and need. No 
Forest Plan amendment is anticipated with the No Action Alternative. 

■ Phased Tailings 

This alternative modifies the original proposal by phasing tailings placement to avoid 
McCleary Canyon for the first 12 years of the mine life. The alternative also relocates the 
main access road to avoid riparian habitat, reduce road length, and mitigate visual impacts. 
Other mitigation measures, such as redesign of the drainage through the waste and tailings 
facilities, are included to reduce potential impacts. This alternative would likely generate a 
Forest Plan amendment. 

■ Barrel Only 

This alternative restricts impacts to a single drainage (Barrel Canyon) that has fewer riparian 
values than other drainages. It preserves the wildlife corridor and free-flowing condition in 
McCleary Canyon. An increased set back of the toe of the waste rock slope away from the 
bottom of McCleary drainage is being explored. This alternative includes additional 
mitigation and monitoring requirements. This alternative would likely generate a Forest 
Plan amendment. 

■ Scholefield 

This alternative preserves important heritage resources by removing tailings and waste 
facilities from Barrel Canyon and placing them in Scholefield Canyon. It may reduce visual 
impacts because the geomorphology and vegetation are less variable in the Scholefield 
Canyon area than in the areas around Barrel Canyon and may be easier to reproduce with 
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reclamation. The alternative also has less potential impact on recreational opportunities in 
Barrel Canyon than the Proposed Action. 

The alternative has been redesigned by the interdisciplinary team so that all of the waste 
rock and tailings are pulled out of McCleary Canyon. The location of the heap leach facility 
may require additional adjustment as project analysis proceeds. Additional mitigation and 
monitoring requirements are included. This alternative would likely generate a Forest Plan 
amendment. 
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Rosemont DEIS Outline 

Desser Draft March 16, 2010 

 

CHAPTER 1 

Introduction   

 Document Structure   

Background   

  Purpose of and Need for Action   

  Proposed Action   

  Decision Framework   

Forest Service   

Bureau of Land Management    

U.S. Army Corps of Engineers    

  Public Involvement   

  Issues   

Issue 1: Impact on Land Stability And Soil Productivity   

Issue 2: Impact on Water Resources   

Issue 3: Impact on Springs, Seeps And Riparian Habitats  

Issue 4: Impact on Plants And Animals   

Issue 5: Impact on Air Quality  

Issue 6: Impact on Visual Resources  

Issue 7: Impact on Recreation  

Ssue 8: Impact on Public Safety  

Issue 9: Impact on Dark Skies And Astronomy  

Issue 10: Impact on Heritage Resources  



2 
 

Issue 11: Socio-Economic Impacts  

 Other Related Efforts  

  Mineral Withdrawal Efforts 

  Powerline 

  Water Rights 

  Other   

CHAPTER 2 

 Introduction 

 Summary of Alternative Development Process/Alternatives Considered in Detail/Issues (table) 

 Alternative 1 No Action Description 

 Proposed Action and Action Alternatives  - Common Elements 

  Overview of Mining Operations, Processing (oxide and sulfide ores) and Facility Needs 

   Mine Life 

Permits and Permitting Processes 

 Assumptions from Permit Process 

Pit 

Water Supply and Control 

Other Utilities and Support Facilities 

Blasting and Drilling 

Waste Rock and Tailings 

Ore, Waste Rock and Tailings Transport   

Solid, Hazardous and Sanitary Waste 

Reclamation and Closure 

Design Features, Resource Protection Plans and Mitigation 

Monitoring  
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Forest Plan Amendments  

 Proposed Action in Detail 

  Specific Elements of the PMPO 

   Mine Footprint 

   Phasing of Activities 

   Mitigation Specific to this Alternative 

Additional Items Needed for Implementation 

Monitoring 

 Rationale, Effectiveness, Cost 

Forest Plan Amendments 

 Each Alternative in Detail 

  Primary Issues Alternative Intended to Address (Why did we develop this alternative?) 

Specific Elements of Each Alternative 

   Mine Footprint 

   Phasing of Activities 

   Mitigation Specific to this Alternative 

Additional Items Needed for Implementation 

Monitoring 

 Rationale, Effectiveness, Cost 

Forest Plan Amendments 

 Alternatives Considered but Dismissed with Rationale 

Alternative Comparison Table (includes elements of each alternative and issue/purpose and 
need measures) 

CHAPTER 3 

 Introduction 

How chapter is organized 
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Relevant information about Mining that will Inform all sections (referenced to avoid 
redundancy sections) 

The Santa Rita Mountains, general geography, climate, topography, main place names 
and communities, land uses, overall management direction 

 Basis for Cumulative Effects – Foreseeable Future Activities 

 The Physical Environment 

  Geology and Minerals 

   Introduction 

Issues, Cause and Effect Relationships of Concern 

Summary of Effects by Issue Measures by Alternative (table that will be 
used also in chapter 2?) 

 Analysis Methodology, Assumptions, Uncertain and Unknown 
Information  

Affected Environment 

    Relevant Laws, Regulations, Policies and Plans 

   Environmental Consequences 

    Impacts Common to All Alternatives 

     Mitigation Effectiveness and Remaining Effects 

     Direct, Indirect, Cumulative 

    Impacts Specific to Each Alternative 

     Mitigation Effectiveness and Remaining Effects 

     Direct, Indirect, Cumulative 

  Landforms, Soils and Reclamation 

   Introduction 

Issues, Cause and Effect Relationships of Concern 

Summary of Effects by Issue Measures by Alternative (table that will be 
used also in chapter 2?) 
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 Analysis Methodology, Assumptions, Uncertain and Unknown 
Information  

Affected Environment 

    Relevant Laws, Regulations, Policies and Plans 

   Environmental Consequences 

    Impacts Common to All Alternatives 

     Mitigation Effectiveness and Remaining Effects 

     Direct, Indirect, Cumulative 

    Impacts Specific to Each Alternative 

     Mitigation Effectiveness and Remaining Effects 

     Direct, Indirect, Cumulative 

  Water Resources  

   Groundwater Quantity 

    Introduction 

Issues, Cause and Effect Relationships of Concern 

Summary of Effects by Issue Measures by Alternative (table that 
will be used also in chapter 2?) 

 Analysis Methodology, Assumptions, Uncertain and Unknown 
Information  

Affected Environment 

     Relevant Laws, Regulations, Policies and Plans 

    Environmental Consequences 

     Impacts Common to All Alternatives 

      Mitigation Effectiveness and Remaining Effects 

      Direct, Indirect, Cumulative 

     Impacts Specific to Each Alternative 

      Mitigation Effectiveness and Remaining Effects 
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      Direct, Indirect, Cumulative 

   Groundwater Quality    

Issues, Cause and Effect Relationships of Concern 

Summary of Effects by Issue Measures by Alternative (table that 
will be used also in chapter 2?) 

 Analysis Methodology, Assumptions, Uncertain and Unknown 
Information  

Affected Environment 

     Relevant Laws, Regulations, Policies and Plans 

    Environmental Consequences 

     Impacts Common to All Alternatives 

      Mitigation Effectiveness and Remaining Effects 

      Direct, Indirect, Cumulative 

     Impacts Specific to Each Alternative 

      Mitigation Effectiveness and Remaining Effects 

      Direct, Indirect, Cumulative 

   Surface Water Quantity 

Issues, Cause and Effect Relationships of Concern 

Summary of Effects by Issue Measures by Alternative (table that 
will be used also in chapter 2?) 

 Analysis Methodology, Assumptions, Uncertain and Unknown 
Information  

Affected Environment 

     Relevant Laws, Regulations, Policies and Plans 

    Environmental Consequences 

     Impacts Common to All Alternatives 

      Mitigation Effectiveness and Remaining Effects 
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      Direct, Indirect, Cumulative 

     Impacts Specific to Each Alternative 

      Mitigation Effectiveness and Remaining Effects 

      Direct, Indirect, Cumulative 

   Surface Water Quality 

Issues, Cause and Effect Relationships of Concern 

Summary of Effects by Issue Measures by Alternative (table that 
will be used also in chapter 2?) 

 Analysis Methodology, Assumptions, Uncertain and Unknown 
Information  

Affected Environment 

     Relevant Laws, Regulations, Policies and Plans 

    Environmental Consequences 

     Impacts Common to All Alternatives 

      Mitigation Effectiveness and Remaining Effects 

      Direct, Indirect, Cumulative 

     Impacts Specific to Each Alternative 

      Mitigation Effectiveness and Remaining Effects 

      Direct, Indirect, Cumulative 

The Biological Environment  

  Vegetation and Habitats 

   Seeps and Springs and Riparian Habitats 

    Relative Value 

   Sky Islands 

   Plant Communities 

   Botanical Species of Concern 
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 Wildlife Species of Concern 

Livestock Grazing 

Air Quality 

  Introduction 

Issues, Cause and Effect Relationships of Concern 

Summary of Effects by Issue Measures by Alternative (table that will be used 
also in chapter 2?) 

  Analysis Methodology, Assumptions, Uncertain and Unknown Information  

Affected Environment 

   Relevant Laws, Regulations, Policies and Plans 

  Environmental Consequences 

   Impacts Common to All Alternatives 

   Mitigation Effectiveness and Remaining Effects 

   Direct, Indirect, Cumulative 

  Impacts Specific to Each Alternative 

   Mitigation Effectiveness and Remaining Effects 

   Direct, Indirect, Cumulative 

The Social Environment 

 Visual Quality 

 Recreation 

 Public Safety 

  Hazardous Materials 

  Fire and Fuels Mgt 

  Transportation Safety 

 Light, Noise and Vibrations 
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 Heritage Resources  

  Archeological Resources 
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Rosemont Chapter 3 DEIS Outline 

SWCA Revision of Desser Draft March 16, 2010 

CHAPTER 3 

3.1 INTRODUCTION 

3.1.1 How chapter is organized 

3.1.2 Relevant information about Mining that will Inform all sections (referenced 
to avoid redundancy sections) 

3.1.3 The Santa Rita Mountains, general geography, climate, topography, main 
place names and communities, land uses, overall management direction 

3.1.4 Basis for Cumulative Effects – Foreseeable Future Activities 

3.2 THE PHYSICAL ENVIRONMENT 

3.2.1 Geology and Minerals 
3.2.1.1 Introduction 

Issues, Cause and Effect Relationships of Concern 

Summary of Effects by Issue Measures by Alternative (table that will 
be used also in chapter 2?) 

Analysis Methodology, Assumptions, Uncertain and Unknown 
Information  

3.2.1.2 Affected Environment 

Relevant Laws, Regulations, Policies and Plans 

3.2.1.3 Environmental Consequences 

Impacts Common to All Alternatives 
Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 

Impacts Specific to Each Alternative 
Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 

3.2.2 Soils and Reclamation 
3.2.2.1 Introduction 

Issues, Cause and Effect Relationships of Concern 

Summary of Effects by Issue Measures by Alternative (table that will 
be used also in chapter 2?) 
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Analysis Methodology, Assumptions, Uncertain and Unknown 
Information  

3.2.2.2 Affected Environment 

Relevant Laws, Regulations, Policies and Plans 

3.2.2.3 Environmental Consequences 

Impacts Common to All Alternatives 
Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 

Impacts Specific to Each Alternative 
Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 

3.2.3 Air Quality 
3.2.3.1 Introduction 

Issues, Cause and Effect Relationships of Concern 

Summary of Effects by Issue Measures by Alternative (table that will 
be used also in chapter 2?) 

Analysis Methodology, Assumptions, Uncertain and Unknown 
Information  

3.2.3.2 Affected Environment 

Relevant Laws, Regulations, Policies and Plans 

3.2.3.3 Environmental Consequences 

Impacts Common to All Alternatives 
Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 

Impacts Specific to Each Alternative 
Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 

3.2.4 Water Resources  
3.2.4.1 Groundwater Quantity 

Introduction 
Issues, Cause and Effect Relationships of Concern 
Summary of Effects by Issue Measures by Alternative (table that 
will be used also in chapter 2?) 
Analysis Methodology, Assumptions, Uncertain and Unknown 
Information  

Affected Environment 
Relevant Laws, Regulations, Policies and Plans 
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Environmental Consequences 
Impacts Common to All Alternatives 

Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 

Impacts Specific to Each Alternative 
Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 

3.2.4.2 Groundwater Quality 

Introduction 
Issues, Cause and Effect Relationships of Concern 
Summary of Effects by Issue Measures by Alternative (table that 
will be used also in chapter 2?) 
Analysis Methodology, Assumptions, Uncertain and Unknown 
Information  

Affected Environment 
Relevant Laws, Regulations, Policies and Plans 

Environmental Consequences 
Impacts Common to All Alternatives 

Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 

Impacts Specific to Each Alternative 
Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 

3.2.4.3 Surface Water Quantity 

Introduction 
Issues, Cause and Effect Relationships of Concern 
Summary of Effects by Issue Measures by Alternative (table that 
will be used also in chapter 2?) 
Analysis Methodology, Assumptions, Uncertain and Unknown 
Information  

Affected Environment 
Relevant Laws, Regulations, Policies and Plans 

Environmental Consequences 
Impacts Common to All Alternatives 

Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 

Impacts Specific to Each Alternative 
Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 
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3.2.4.4 Surface Water Quality 

Introduction 
Issues, Cause and Effect Relationships of Concern 
Summary of Effects by Issue Measures by Alternative (table that 
will be used also in chapter 2?) 
Analysis Methodology, Assumptions, Uncertain and Unknown 
Information  

Affected Environment 
Relevant Laws, Regulations, Policies and Plans 

Environmental Consequences 
Impacts Common to All Alternatives 

Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 

Impacts Specific to Each Alternative 
Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 

3.3 THE BIOLOGICAL ENVIRONMENT  

3.3.1 Seeps and Springs and Riparian Habitats 
3.3.1.1 Introduction 

Issues, Cause and Effect Relationships of Concern 

Summary of Effects by Issue Measures by Alternative (table that will 
be used also in chapter 2?) 

Analysis Methodology, Assumptions, Uncertain and Unknown 
Information  

3.3.1.2 Affected Environment 

Relevant Laws, Regulations, Policies and Plans 

3.3.1.3 Environmental Consequences 

Impacts Common to All Alternatives 
Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 

Impacts Specific to Each Alternative 
Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 

3.3.2 Sky Islands 
3.3.2.1 Introduction 

Issues, Cause and Effect Relationships of Concern 
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Summary of Effects by Issue Measures by Alternative (table that will 
be used also in chapter 2?) 

Analysis Methodology, Assumptions, Uncertain and Unknown 
Information  

3.3.2.2 Affected Environment 

Relevant Laws, Regulations, Policies and Plans 

3.3.2.3 Environmental Consequences 

Impacts Common to All Alternatives 
Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 

Impacts Specific to Each Alternative 
Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 

3.3.3 Plant Communities 
3.3.3.1 Introduction 

Issues, Cause and Effect Relationships of Concern 

Summary of Effects by Issue Measures by Alternative (table that will 
be used also in chapter 2?) 

Analysis Methodology, Assumptions, Uncertain and Unknown 
Information  

3.3.3.2 Affected Environment 

Relevant Laws, Regulations, Policies and Plans 

3.3.3.3 Environmental Consequences 

Impacts Common to All Alternatives 
Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 

Impacts Specific to Each Alternative 
Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 

3.3.4 Botanical Species of Concern 
3.3.4.1 Introduction 

Issues, Cause and Effect Relationships of Concern 

Summary of Effects by Issue Measures by Alternative (table that will 
be used also in chapter 2?) 

Analysis Methodology, Assumptions, Uncertain and Unknown 
Information  
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3.3.4.2 Affected Environment 

Relevant Laws, Regulations, Policies and Plans 

3.3.4.3 Environmental Consequences 

Impacts Common to All Alternatives 
Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 

Impacts Specific to Each Alternative 
Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 

3.3.5 Wildlife Species of Concern 
3.3.5.1 Introduction 

Issues, Cause and Effect Relationships of Concern 

Summary of Effects by Issue Measures by Alternative (table that will 
be used also in chapter 2?) 

Analysis Methodology, Assumptions, Uncertain and Unknown 
Information  

3.3.5.2 Affected Environment 

Relevant Laws, Regulations, Policies and Plans 

3.3.5.3 Environmental Consequences 

Impacts Common to All Alternatives 
Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 

Impacts Specific to Each Alternative 
Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 

3.3.6 Livestock Grazing 
3.3.6.1 Introduction 

Issues, Cause and Effect Relationships of Concern 

Summary of Effects by Issue Measures by Alternative (table that will 
be used also in chapter 2?) 

Analysis Methodology, Assumptions, Uncertain and Unknown 
Information  

3.3.6.2 Affected Environment 

Relevant Laws, Regulations, Policies and Plans 

3.3.6.3 Environmental Consequences 

Impacts Common to All Alternatives 
Mitigation Effectiveness and Remaining Effects 
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Direct, Indirect, Cumulative 

Impacts Specific to Each Alternative 
Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 

3.4 THE SOCIAL ENVIRONMENT 

3.4.1 Land Use 
3.4.1.1 Introduction 

Issues, Cause and Effect Relationships of Concern 

Summary of Effects by Issue Measures by Alternative (table that will 
be used also in chapter 2?) 

Analysis Methodology, Assumptions, Uncertain and Unknown 
Information  

3.4.1.2 Affected Environment 

Relevant Laws, Regulations, Policies and Plans 

3.4.1.3 Environmental Consequences 

Impacts Common to All Alternatives 
Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 

Impacts Specific to Each Alternative 
Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 

3.4.2 Dark Skies and Astronomy 
3.4.2.1 Introduction 

Issues, Cause and Effect Relationships of Concern 

Summary of Effects by Issue Measures by Alternative (table that will 
be used also in chapter 2?) 

Analysis Methodology, Assumptions, Uncertain and Unknown 
Information  

3.4.2.2 Affected Environment 

Relevant Laws, Regulations, Policies and Plans 

3.4.2.3 Environmental Consequences 

Impacts Common to All Alternatives 
Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 

Impacts Specific to Each Alternative 
Mitigation Effectiveness and Remaining Effects 
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Direct, Indirect, Cumulative 

3.4.3 Visual Quality 
3.4.3.1 Introduction 

Issues, Cause and Effect Relationships of Concern 

Summary of Effects by Issue Measures by Alternative (table that will 
be used also in chapter 2?) 

Analysis Methodology, Assumptions, Uncertain and Unknown 
Information  

3.4.3.2 Affected Environment 

Relevant Laws, Regulations, Policies and Plans 

3.4.3.3 Environmental Consequences 

Impacts Common to All Alternatives 
Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 

Impacts Specific to Each Alternative 
Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 

3.4.4 Recreation 
3.4.4.1 Introduction 

Issues, Cause and Effect Relationships of Concern 

Summary of Effects by Issue Measures by Alternative (table that will 
be used also in chapter 2?) 

Analysis Methodology, Assumptions, Uncertain and Unknown 
Information  

3.4.4.2 Affected Environment 

Relevant Laws, Regulations, Policies and Plans 

3.4.4.3 Environmental Consequences 

Impacts Common to All Alternatives 
Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 

Impacts Specific to Each Alternative 
Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 

3.4.5 Hazardous Materials 
3.4.5.1 Introduction 

Issues, Cause and Effect Relationships of Concern 
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Summary of Effects by Issue Measures by Alternative (table that will 
be used also in chapter 2?) 

Analysis Methodology, Assumptions, Uncertain and Unknown 
Information  

3.4.5.2 Affected Environment 

Relevant Laws, Regulations, Policies and Plans 

3.4.5.3 Environmental Consequences 

Impacts Common to All Alternatives 
Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 

Impacts Specific to Each Alternative 
Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 

3.4.6 Fire and Fuels Mgt 
3.4.6.1 Introduction 

Issues, Cause and Effect Relationships of Concern 

Summary of Effects by Issue Measures by Alternative (table that will 
be used also in chapter 2?) 

Analysis Methodology, Assumptions, Uncertain and Unknown 
Information  

3.4.6.2 Affected Environment 

Relevant Laws, Regulations, Policies and Plans 

3.4.6.3 Environmental Consequences 

Impacts Common to All Alternatives 
Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 

Impacts Specific to Each Alternative 
Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 

3.4.7 Transportation/Access 
3.4.7.1 Introduction 

Issues, Cause and Effect Relationships of Concern 

Summary of Effects by Issue Measures by Alternative (table that will 
be used also in chapter 2?) 

Analysis Methodology, Assumptions, Uncertain and Unknown 
Information  
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3.4.7.2 Affected Environment 

Relevant Laws, Regulations, Policies and Plans 

3.4.7.3 Environmental Consequences 

Impacts Common to All Alternatives 
Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 

Impacts Specific to Each Alternative 
Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 

3.4.8 Noise and Vibrations 
3.4.8.1 Introduction 

Issues, Cause and Effect Relationships of Concern 

Summary of Effects by Issue Measures by Alternative (table that will 
be used also in chapter 2?) 

Analysis Methodology, Assumptions, Uncertain and Unknown 
Information  

3.4.8.2 Affected Environment 

Relevant Laws, Regulations, Policies and Plans 

3.4.8.3 Environmental Consequences 

Impacts Common to All Alternatives 
Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 

Impacts Specific to Each Alternative 
Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 

3.4.9 Public Safety 
3.4.9.1 Introduction 

Issues, Cause and Effect Relationships of Concern 

Summary of Effects by Issue Measures by Alternative (table that will 
be used also in chapter 2?) 

Analysis Methodology, Assumptions, Uncertain and Unknown 
Information  

3.4.9.2 Affected Environment 

Relevant Laws, Regulations, Policies and Plans 

3.4.9.3 Environmental Consequences 

Impacts Common to All Alternatives 
Mitigation Effectiveness and Remaining Effects 
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Direct, Indirect, Cumulative 

Impacts Specific to Each Alternative 
Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 

3.4.10 Heritage Resources 
3.4.10.1 Archeological Resources 

Introduction 
Issues, Cause and Effect Relationships of Concern 
Summary of Effects by Issue Measures by Alternative (table that 
will be used also in chapter 2?) 
Analysis Methodology, Assumptions, Uncertain and Unknown 
Information  

Affected Environment 
Relevant Laws, Regulations, Policies and Plans 

Environmental Consequences 
Impacts Common to All Alternatives 

Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 

Impacts Specific to Each Alternative 
Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 

3.4.10.2 Traditional Tribal Resources 

Introduction 
Issues, Cause and Effect Relationships of Concern 
Summary of Effects by Issue Measures by Alternative (table that 
will be used also in chapter 2?) 
Analysis Methodology, Assumptions, Uncertain and Unknown 
Information  

Affected Environment 
Relevant Laws, Regulations, Policies and Plans 

Environmental Consequences 
Impacts Common to All Alternatives 

Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 

Impacts Specific to Each Alternative 
Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 
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3.4.11 Socioeconomics 
3.4.11.1 Introduction 

Issues, Cause and Effect Relationships of Concern 

Summary of Effects by Issue Measures by Alternative (table that will 
be used also in chapter 2?) 

Analysis Methodology, Assumptions, Uncertain and Unknown 
Information  

3.4.11.2 Affected Environment 

Relevant Laws, Regulations, Policies and Plans 

3.4.11.3 Environmental Consequences 

Impacts Common to All Alternatives 
Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 

Impacts Specific to Each Alternative 
Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 

3.4.12 Environmental Justice 
3.4.12.1 Introduction 

Issues, Cause and Effect Relationships of Concern 

Summary of Effects by Issue Measures by Alternative (table that will 
be used also in chapter 2?) 

Analysis Methodology, Assumptions, Uncertain and Unknown 
Information  

3.4.12.2 Affected Environment 

Relevant Laws, Regulations, Policies and Plans 

3.4.12.3 Environmental Consequences 

Impacts Common to All Alternatives 
Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 

Impacts Specific to Each Alternative 
Mitigation Effectiveness and Remaining Effects 
Direct, Indirect, Cumulative 



Rosemont Project
Alternatives for Environmental Impact Statement

May 2010

Option Element
Proposed Action (Mine Plan 

of Operations)
Phased Tailings Barrel Only Scholefield

Total Exclusion Area (acres) 4,635 4,740 4,501 5,618 
Total Exclusion Area - Forest Service (acres) 3,693 3,790 3,551 4,511 
Total Exclusion Area - Private (acres) 942 950 950 1,107 
Total Area [1] (acres) 4,415 4,390 4,162 3,423 
Waste Rock Storage  (tons) 719,827,000 756,100,000 750,439,000 1,144,688,000 
Waste Rock Ultimate Elevation (ft amsl) 5,450 5,470 5200 / 5700 5,500 
Waste Rock  Area  (acres) 2,000 1,370 1,460 1,298 
Distance Pit Center to Waste Rock Center (approx) (feet) 7,400 7,400 9,750 11,450 
Infrastructure Elements (cover, buttress, rockfill structures, etc.) (tons) 568,600,000 475,900,000 481,561,000 87,312,000 
Infrastructure  Area (roads, plant site, pit)[2] (acres) 1,545 1,718 1,715 1,750
Access Road - Primary (feet) 19,400 16,900 16,900 14,600 
Access Road - Secondary (feet) 23,200 23,200 23,200 35,400 
Utility Corridor (feet) 40,790 40,790 40,790 51,740 
Tailings Storage (tons) 543,200,000 596,000,000 610,000,000 631,000,000 
Tailings Storage Ultimate Elevation (ft amsl) 5,250 5,250 5,300 5,387 
Tailings  Area (acres) 870 1,135 987 1,214 
Distance Pit Center to Tailings Center (approx) (feet) 8,800 8,600 7,355 14,800 
Leach Pad Process  (tons) 100,000,000 65,000,000 65,000,000 65,000,000 
Leach Pad Ultimate Elevation – no cover (ft amsl) 5,340 5,380 5,380 5,380 
Leach Pad Ultimate Elevation - covered (ft amsl) 5,450 5,425 5,425 5,425 

230 126 126 126
300 foot ultimate height 330 foot ultimate height 330 foot ultimate height 330 foot ultimate height

Incremental increase in haulage requirements - no quarry 0.0% 8.4% 12.3%
Riparian  (acres) 213.8 220.8 207.5 83.4 
Area included in Biological Core[3] 250.7 155.4 63.4 1,242.6
Waters of the United States (acres) 43.3 41.9 37.4 27.6
Special Aquatic Sites? No No No Yes
Baseline Watershed  Areas (Total) – est. (acres) 5,252 4,388 3,689 2,864 
Drainage  Volume (100-yr, 24-hr Storm) – est. (ac-ft) 1,419 401 1,104 797 
Total diversion structures  - length (feet) 23,175 24,895 16,460 41,565 
Sensitive species Giant sedge, Hexalectris 

colemanii, lesser long-
nosed bat roost

Springs on FS Land CCC Dam,P-899 CCC Dam,P-899 SC 1, 2, 3,  P-899
Springs on Private Land Rosemont Rosemont Rosemont
Occupied Parcels within 3 miles of operations facility[4] 58 58 64 50

[1] estimated and rounded to nearest 5
[2] common to all alternatives
Pit – 950

Access Roads, Utiity Corridors, etc. – 473

Updated Plant Site – 292 (120 for MPO version)

Stormwater basins – 2

Diversion Structures – 168 (excluded in MPO version) – estimate consistent at this point for all options however more analysis will be required

[3] Biological Core Refers to the Pima County Sonoran Desert Protection Plan designation
[4] County Assessor Parcel Data (downloaded 6-19-09  2nd quarter) with the Assessment Ratio (10%) to get Owner Occupied/Rental Property

Leach Pad  Area (acres)
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012305 
United States 	Forest 

USDA Department of 	Service arid Agriculture 

Coronado National Forest 
Supervisor's Office 

300 W. Congress 
Tucson, Arizona 85701 	647) 
Phone (520) 388-8300 	)  
FAX (520) 388-8305 
Deaf & Hearing Impaired 711  

   

File Code: 1950-3/2810 
Date: June 25, 2010 

Jamie Sturgess 
Rosemont Copper Company 
4500 Cherry Creek Road South, Suite 1040 
Denver, CO 80246 

Dear Mr. Sturgess: 

This June 25, 2010 status meeting serves to fulfill the Forest's commitment to consult with you and keep 
you informed of progress made in the National Environmental Policy Act (NEPA) review of the 
Rosemont Copper Project and to hold monthly meetings to discuss progress and any important issues 
and/or needs, pursuant to Item D4 of our Memorandum of Understanding (MOU #03-MU-11030510-010, 
as modified). The project status summary and meeting agenda are as follows: 

1. SCHEDULE Review MOU assumptions. Discuss outstanding reports and other information 
needs. Update on personnel additions and consultant availability. 

2. DEIS DEVELOPMENT Chapter 1 draft to Cooperating Agencies, Rosemont, Washington and 
Regional Offices next week. Chapter 2 draft delivered and reviewed this week. Near final 
Chapter 2 draft due July 1 st  with forest review and comments completed by July 15 th. Forest 
review of Affected Environment descriptions ongoing this week, with specialist discussions next 
week. 

3. COORDINATION EPG's analysis is due to SWCA today. A meeting with the Army Corps is 
scheduled for July 8, 2010 to discuss alternatives and coordination. 

Sincerely, 

MELINDA D. ROTH 
Special Assistant 

ec: Robert Cordts, Regional Office Geology and Minerals 
Bob Davis, Regional Office Ecosystem Management and Planning 

cc: SWCA Environmental Consultants 

Caring for the Land and Serving People 
a  144 

Printed on Recyded Paper 1.1.. 



Rosourceful 

Memorandum 

To: 	 Reta Laford 

Cc: 	 Tom Furgason 

From: 	Jamie Sturgess 

Doc It: 	021/10 — 15.3.2 

Subject: 	Report Schedule and Transmittal of Sensitivity Itemization Letters 

Date: 	June 24, 2010 

Rosemont is pleased to transmit the following schedule for delivery of hydrology reports to the Forest 
Service: 

Tetra Tech 

1. Davidson Canyon Conceptual Model —July 2 
2. Geologic Model — July 9 
3. Hydraulic properties —July 9 
4. Flow Model Development and Calibration —July 23 
5. Sensitivity Analysis — July 28 

6. Impact Analysis —July 30 

E.L. Montgomery 

1. Results for draft base simulation for projections of pit dewatering, lake formation and 
drawdown contours —July 2 

2. Figures showing model results of steady-state and transient sensitivity analysis —July 9 
3. Draft text, tables, and figures for model — July 16 

4. Figures showing predictive sensitivity simulations — July 23 
5. Re-issue groundwater report —July 30 

In addition to the report schedule, Rosemont is also providing an itemization of the sensitivity analysis 
as determined in the Groundwater Modeling meeting on June 22, 2010. This information is 

incorporated in the attached memo to Kathy Arnold dated June 24, 2010. 

Finally, Rosemont is providing a copy of the summary sheet produced at the Land Mitigation meeting on 

Friday June 18, 2010. This sheet is also attached. 
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Water Resource Consultants 

www.eimontgomery.com  

1550 East Prince Road 

Tucson, AZ 85719 

TEL 520-881.-4912 

FAX 520-8811609 
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June 24, 2010 

Mr. Kathy Arnold 
ROSEMONT COPPER COMPANY 
P.O. Box 35130 
Tucson, AZ 85740 

SUBJECT: SUMMARY OF PREDICTIVE SENSITIVITY ANALYSES AGREED TO BY 
ROSEMONT PROJECT TEAM AND U.S. FOREST SERVICE 
INTERDISCPLINARY TEAM 

Dear Kathy: 

Predictive sensitivity analyses determined in the June 22, 2010 meeting are outlined below. 

1. Projected drawdown sensitivity simulations: 
a. Vary hydraulic conductivity (K), specific yield (Sy), and specific storage 

(Ss) of the upper & lower Cretaceous units, QTG, QTG1, QTG2, flat fault 
(M&A), quartz-porphyry dike (TT) 

b. Above units are identified as having the most influence on drawdown 
projections; additional units may be added as a result of steady-state 
sensitivity analysis and model calibration analysis 

c. Vary bedrock K up to a factor of +/- 10 
d. Vary basin fill K up to +/-30% 
e. Vary bedrock Sy up to a factor of +/- 2 
f. Vary basin fill Sy up to +/-50% 
g. Vary Ss up to a factor of +/- 10 for all units 
h. Constrain K variation to calibrated limits determined in steady-state K 

sensitivity analysis and calibration analysis 
i. Review whether to include QTg 1 and QTg2 in bedrock variation range. 
j. Simulate west boundary as no-flow 

2. Projected drawdown sensitivity results (for simulations listed in 1 (above)): 
a. Drawdown at end of mining, and 150 and 1,000 years post-mining 
b. Change in streamflow and ET along Davidson Canyon and Cienega Creek 
c. Show drawdown hydrograph at Davidson Canyon's historical perennial 

reach and at Cienega Creek perennial reach nearest the 5-foot drawdown 
contour 

d. Display 5, 10, 100, 1,000-foot projected drawdown contours 



n MONTGOMERY 
& ASSOCIATES 

3. Projected lake formation sensitivity simulations: 
a. Vary direct lake precipitation by +/- 20 % 
b. Vary lake evaporation by +/- 20 % 
c. Vary percentage of precipitation runoff by +/- 0.1 from base simulation 
d. Simulate west boundary as no-flow 

4. Projected lake formation sensitivity results: 
a. Lake stage 
b. Pit groundwater inflows 
c. Same projected drawdown results as described in 2 (above) 

If you have questions or require additional information, please contact us. 

Sincerely, 

MONTGOMERY & ASSOCIATES 

Hale W. Barter 

SENT VIA EMAIL 

1232/Predictive Sensitivity Analyses Summary.doc/24Jun2010 



DRAFT MITIGATION June 25, 2010 

ACOE 	BLM 	USFWS 	AZGF 	TO 	DMMR 	St. Parks 	Pima 	 USFS 

Relevant Rule or Regulation 

Sect. 404 	3809 	Sect. 7 	Policy 	
II I 

Impact on Land Stability and Soil Productivity 

Priority 

Impact on Air Quality 

Priority 

Impact on Water Resources 

Priority 

Impact on Springs, Seeps, and Riparian Habitats 

Priority 

Impact on Plants and Animals. 

Priority 
illIllillIl 

Impact on Visual Resources 

Priority 

Impact on Recreation 

Priority 	
IIIIIIIIIII 

Impact on Public Safety 

Priority 

Impact on Dark Skies and Astronomy 

Priority 

Impact on Heritage Resources 

Priority 

Socioeconomic Impacts 

Priority 	
MI 



FS Agreement No.  08-MU-11030510-010 
May 26, 2010 

ATTACHMENT 2 

EIS Timeline 
Rosemont Copper Project 

Timeline is based on the following: 
1. The List of Issues approved by the Forest Supervisor on April 12, 2010. 
2. The EIS Outline/Table of Contents submitted to SWCA on May 5, 2010. 
3. The Five Alternatives approved by the Forest Supervisor on May 10, 2010. 
4. Rosemont funds experienced Enterprise Team NEPA Leader/Manager/Members. 
5. Enterprise Team empowered to deliver the DEIS on schedule. 
6. Forest Service aligns staff resources and priorities to achieve the schedule. 
7. Regional Office (RO) Specialists are working directly with local counterparts. 
8. Proponent submits Orchid and Hydrology reports in June 2010. 
9. Review and finalization of Orchid and Hydrology reports in July 2010. 
10. Proponent reimburses SWCA to support the needs of the Forest for analysis. 
11. Three weeks for DEIS review-for-edit/comment by RO, Cooperating Agencies, and Proponent. 
12. A 30-day Government Printing Office publication turn-around. 
13. NEPA Services Group provides Comment Analysis and Enterprise Team assists with Response 

into the FEIS. 

Task 
Updated EIS Schedule* 

Rosemont Copper Project 
Release of internal review draft DEIS to 
Cooperating Agencies, Regional Office, and 
Project Proponent. 

3rd  Qtr 2010 

DEIS submitted to Regional Office for printing. Nov 8, 2010 

Federal Register Notice of Availability, which 
initiates 90-day comment period. 

th  4 Qtr 2010 
 

Hold public meetings (e.g., open houses, 
hearings) and accept public comments. 1 st  Qtr 2011 

Comment analysis. 2"d  Qtr 2011 

FEIS supplemented or revised to incorporate 
comments. 
Internal review completed. 

TBD 

ROD issued. TBD 

* Calendar Year 
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Service 

Coronado National Forest 
Supervisor's Office 

United States 

USDA Department of 
Agriculture 

300 W. Congress 
Tucson, Arizona 85701 
Phone (520) 388-8300 
FAX (520) 388-8305 
Deaf & Hearing Impaired 711 

012'153 

File Code: 1950-3/2810 
Date: July 8, 2010 

Jamie Sturgess 
Rosemont Copper Company 
4500 Cherry Creek Road South, Suite 1040 
Denver, CO 80246 

Dear Mr. Sturgess: 

This July 8, 2010 status meeting serves to fulfill the Forest's commitment to consult with you and keep 
you informed of progress made in the National Environmental Policy Act (NEPA) review of the 
Rosemont Copper Project and to hold monthly meetings to discuss progress and any important issues 
and/or needs, pursuant to Item D4 of our Memorandum of Understanding (MOU #03-MU-11030510-010, 
as modified). The project status summary and meeting agenda are as follows: 

1. SCHEDULE 
- Late materials from Rosemont Copper (draft presentation from Westland for 7/8/10 meeting 

with the Corps of Engineers, updated Barrel Only Alternative mapping). 
Outstanding reports and information needs. 
Public meetings. 
Personnel additions. 

2. DEIS DEVELOPMENT 
Draft Chapter 1 provided to the Regional Office on 6/28/10, who forwarded it to the 
Washington Office on 6/29/10. 
Plan to share Chapter 1 with Cooperating Agencies on 7/15/10. 
Draft Chapter 2 to be completed after finalization of Barrel Only Alternative. 
Draft Chapter 3 descriptions of Affected Environment are being finalized by Forest, with the 
exception of sections recently received or not yet received sections (air quality, biological 
resources, night skies, surface water (needs 404 surface water delineation), soils, and visual). 

3. COORDINATION 
- EPG's draft powerline siting received on 6/25/10. 
- Status of proposed meeting with Corps of Engineer on 7/19/10. 

Sincerely, 

"11  

BEVE Y EVERSON 
Interdisciplinary Team Leader 

ec: Robert Cordts, Regional Office Geology and Minerals 
Bob Davis, Regional Office Ecosystem Management and Planning 

cc: SWCA Environmental Consultants 

Caring for the Land and Serving People
tit  

Printed on Recycled Paper 	1111, 


	ReleaseTwoLetters
	011100
	Page 1
	Page 2

	011109
	Page 1
	Page 2
	Page 3
	Page 4
	Page 5
	Page 6
	Page 7

	011121
	Page 1
	Page 2
	Page 3
	Page 4
	Page 5
	Page 6
	Page 7
	Page 8
	Page 9
	Page 10
	Page 11
	Page 12

	011124
	Page 1
	Page 2
	Page 3
	Page 4
	Page 5
	Page 6
	Page 7
	Page 8
	Page 9

	011132
	Page 1
	Page 2
	Page 3
	Page 4
	Page 5
	Page 6
	Page 7
	Page 8
	Page 9
	Page 10
	Page 11
	Page 12
	Page 13
	Page 14
	Page 15
	Page 16
	Page 17

	011140
	Page 1
	Page 2
	Page 3
	Page 4
	Page 5
	Page 6
	Page 7
	Page 8
	Page 9
	Page 10
	Page 11
	Page 12
	Page 13

	011172
	Page 1
	Page 2
	Page 3
	Page 4
	Page 5
	Page 6
	Page 7
	Page 8
	Page 9
	Page 10
	Page 11
	Page 12
	Page 13
	Page 14
	Page 15
	Page 16

	011189
	Page 1
	Page 2
	Page 1
	Page 2
	Page 3
	Page 4
	Page 5
	Page 6
	Page 7
	Page 8
	Page 1
	Page 2
	Page 3
	Page 4
	Page 5
	Page 6

	011198
	Page 1
	Page 2
	Page 3
	Page 4
	Page 5
	Page 6
	Page 7
	Page 8
	Page 9
	Page 10
	Page 11
	Page 12
	Page 13
	Page 14
	Page 15

	011205
	Page 1
	Page 2
	Page 3
	Page 4
	Page 5
	Page 6
	Page 7
	Page 8
	Page 9
	Page 10
	Page 11
	Page 12
	Page 13
	Page 14
	Page 15
	Page 16
	Page 17
	Page 18
	Page 19

	011209
	Page 1

	011221
	Page 1
	Page 2

	011229
	Page 1

	011234
	Page 1
	Page 2
	Page 3
	Page 4
	Page 5
	Page 6
	Page 7
	Page 8
	Page 9
	Page 10

	011240
	Page 1
	Page 1
	Page 2
	Page 3
	Page 4
	Page 5
	Page 6
	Page 1
	Page 2

	011259
	Page 1
	Page 2
	Page 3

	011718
	1_Meeting_Notes
	2_Status_Meeting.doc
	3_FY10 Monthly running balance
	4_TR_Summary_December

	012393
	Page 1
	Page 2
	Sheet1

	012901
	Page 1
	Page 2

	013245
	Page 1
	Page 2
	Page 3
	Page 4
	Page 5
	Page 6
	Page 7
	Page 8
	Page 9

	013247
	Page 1

	013358
	013358_2.pdf
	Page 1


	013383
	Page 1
	Page 2


	ReleaseTwoOtherDocs
	011160
	Page 1
	Page 2
	Page 3
	Page 4
	Page 5
	Page 6
	Page 7
	Page 8
	Page 9
	Page 10
	Page 11
	Page 12

	011244
	Page 1
	Page 2
	Page 3
	Page 4
	Page 5
	Page 6
	Page 7
	Page 8
	Page 9
	Page 10
	Page 11
	Page 12
	Page 13
	Page 14
	Page 15
	Page 16
	Page 17
	Page 18
	Page 19
	Page 20

	011248_proprietary agreement and date
	Page 1
	Page 2
	Page 3
	Page 4
	Page 5
	Page 6
	Page 7
	Page 8

	011253
	Page 1
	Page 1
	Page 1
	Page 2
	Page 3
	Page 4

	011257
	Page 1
	Page 2
	Page 3
	Page 4
	Page 5
	Page 6
	Page 7
	Page 8
	Page 9

	011258
	Page 1
	Page 1
	Page 2
	Page 1
	Page 2
	Page 3
	Page 4
	Page 5
	Page 6
	Page 1
	011258_p1.pdf
	Page 1


	012118
	Page 1

	012119
	1_Status_Meeting_Notes
	2_status mtg correspondence
	3_FY10 Monthly running balance
	4_status mtg TRDetail

	012309
	Rosemont Mine-2-for distribution 03-25-2010.pdf
	Rosemont Alternative Landform Project
	Objectives
	Design Approach
	Revised Plan Features
	Landform Fill Placement Plan�
	Landform Plan
	Cross Sections
	Birdseye View – Exist. Cond.
	Birdseye View - Proposed
	Ball Court Area Overlay
	Drainage Control Details
	Drainage Control Details
	Drainage Control Details

	Page 1
	Page 2
	012309_locator sheet.pdf
	Page 1

	011982.pdf
	Rosemont Alternative Landform Project
	Objectives
	Design Approach
	Revised Plan Features
	Landform Fill Placement Plan�
	Landform Plan
	Cross Sections
	Birdseye View – Exist. Cond.
	Birdseye View - Proposed
	Ball Court Area Overlay
	Drainage Control Details
	Drainage Control Details
	Drainage Control Details


	012310
	012347
	Page 1
	Page 2
	Page 3
	Page 4
	Page 5
	Page 6
	Page 7
	Page 8
	Page 9
	Page 10

	012457
	Page 1
	Page 2
	Page 3
	Page 4
	Page 5
	Page 6
	Page 7
	Page 8
	Page 9
	Page 10
	Page 11
	Page 12
	Page 13
	Page 14
	Page 15
	Page 16
	page 3.pdf
	Page 1


	012595
	Page 1
	Page 1
	3.1 INTRODUCTION
	3.1.1 How chapter is organized
	3.1.2 Relevant information about Mining that will Inform all sections (referenced to avoid redundancy sections)
	3.1.3 The Santa Rita Mountains, general geography, climate, topography, main place names and communities, land uses, overall management direction
	3.1.4 Basis for Cumulative Effects – Foreseeable Future Activities

	3.2 THE PHYSICAL ENVIRONMENT
	3.2.1 Geology and Minerals
	3.2.1.1 Introduction
	Issues, Cause and Effect Relationships of Concern
	Summary of Effects by Issue Measures by Alternative (table that will be used also in chapter 2?)
	Analysis Methodology, Assumptions, Uncertain and Unknown Information 

	3.2.1.2 Affected Environment
	Relevant Laws, Regulations, Policies and Plans

	3.2.1.3 Environmental Consequences
	Impacts Common to All Alternatives
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative

	Impacts Specific to Each Alternative
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative



	3.2.2 Soils and Reclamation
	3.2.2.1 Introduction
	Issues, Cause and Effect Relationships of Concern
	Summary of Effects by Issue Measures by Alternative (table that will be used also in chapter 2?)
	Analysis Methodology, Assumptions, Uncertain and Unknown Information 

	3.2.2.2 Affected Environment
	Relevant Laws, Regulations, Policies and Plans

	3.2.2.3 Environmental Consequences
	Impacts Common to All Alternatives
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative

	Impacts Specific to Each Alternative
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative



	3.2.3 Air Quality
	3.2.3.1 Introduction
	Issues, Cause and Effect Relationships of Concern
	Summary of Effects by Issue Measures by Alternative (table that will be used also in chapter 2?)
	Analysis Methodology, Assumptions, Uncertain and Unknown Information 

	3.2.3.2 Affected Environment
	Relevant Laws, Regulations, Policies and Plans

	3.2.3.3 Environmental Consequences
	Impacts Common to All Alternatives
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative

	Impacts Specific to Each Alternative
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative



	3.2.4 Water Resources 
	3.2.4.1 Groundwater Quantity
	Introduction
	Issues, Cause and Effect Relationships of Concern
	Summary of Effects by Issue Measures by Alternative (table that will be used also in chapter 2?)
	Analysis Methodology, Assumptions, Uncertain and Unknown Information 

	Affected Environment
	Relevant Laws, Regulations, Policies and Plans

	Environmental Consequences
	Impacts Common to All Alternatives
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative

	Impacts Specific to Each Alternative
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative



	3.2.4.2 Groundwater Quality
	Introduction
	Issues, Cause and Effect Relationships of Concern
	Summary of Effects by Issue Measures by Alternative (table that will be used also in chapter 2?)
	Analysis Methodology, Assumptions, Uncertain and Unknown Information 

	Affected Environment
	Relevant Laws, Regulations, Policies and Plans

	Environmental Consequences
	Impacts Common to All Alternatives
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative

	Impacts Specific to Each Alternative
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative



	3.2.4.3 Surface Water Quantity
	Introduction
	Issues, Cause and Effect Relationships of Concern
	Summary of Effects by Issue Measures by Alternative (table that will be used also in chapter 2?)
	Analysis Methodology, Assumptions, Uncertain and Unknown Information 

	Affected Environment
	Relevant Laws, Regulations, Policies and Plans

	Environmental Consequences
	Impacts Common to All Alternatives
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative

	Impacts Specific to Each Alternative
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative



	3.2.4.4 Surface Water Quality
	Introduction
	Issues, Cause and Effect Relationships of Concern
	Summary of Effects by Issue Measures by Alternative (table that will be used also in chapter 2?)
	Analysis Methodology, Assumptions, Uncertain and Unknown Information 

	Affected Environment
	Relevant Laws, Regulations, Policies and Plans

	Environmental Consequences
	Impacts Common to All Alternatives
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative

	Impacts Specific to Each Alternative
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative





	3.3 THE BIOLOGICAL ENVIRONMENT 
	3.3.1 Seeps and Springs and Riparian Habitats
	3.3.1.1 Introduction
	Issues, Cause and Effect Relationships of Concern
	Summary of Effects by Issue Measures by Alternative (table that will be used also in chapter 2?)
	Analysis Methodology, Assumptions, Uncertain and Unknown Information 

	3.3.1.2 Affected Environment
	Relevant Laws, Regulations, Policies and Plans

	3.3.1.3 Environmental Consequences
	Impacts Common to All Alternatives
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative

	Impacts Specific to Each Alternative
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative



	3.3.2 Sky Islands
	3.3.2.1 Introduction
	Issues, Cause and Effect Relationships of Concern
	Summary of Effects by Issue Measures by Alternative (table that will be used also in chapter 2?)
	Analysis Methodology, Assumptions, Uncertain and Unknown Information 

	3.3.2.2 Affected Environment
	Relevant Laws, Regulations, Policies and Plans

	3.3.2.3 Environmental Consequences
	Impacts Common to All Alternatives
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative

	Impacts Specific to Each Alternative
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative



	3.3.3 Plant Communities
	3.3.3.1 Introduction
	Issues, Cause and Effect Relationships of Concern
	Summary of Effects by Issue Measures by Alternative (table that will be used also in chapter 2?)
	Analysis Methodology, Assumptions, Uncertain and Unknown Information 

	3.3.3.2 Affected Environment
	Relevant Laws, Regulations, Policies and Plans

	3.3.3.3 Environmental Consequences
	Impacts Common to All Alternatives
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative

	Impacts Specific to Each Alternative
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative



	3.3.4 Botanical Species of Concern
	3.3.4.1 Introduction
	Issues, Cause and Effect Relationships of Concern
	Summary of Effects by Issue Measures by Alternative (table that will be used also in chapter 2?)
	Analysis Methodology, Assumptions, Uncertain and Unknown Information 

	3.3.4.2 Affected Environment
	Relevant Laws, Regulations, Policies and Plans

	3.3.4.3 Environmental Consequences
	Impacts Common to All Alternatives
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative

	Impacts Specific to Each Alternative
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative



	3.3.5 Wildlife Species of Concern
	3.3.5.1 Introduction
	Issues, Cause and Effect Relationships of Concern
	Summary of Effects by Issue Measures by Alternative (table that will be used also in chapter 2?)
	Analysis Methodology, Assumptions, Uncertain and Unknown Information 

	3.3.5.2 Affected Environment
	Relevant Laws, Regulations, Policies and Plans

	3.3.5.3 Environmental Consequences
	Impacts Common to All Alternatives
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative

	Impacts Specific to Each Alternative
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative



	3.3.6 Livestock Grazing
	3.3.6.1 Introduction
	Issues, Cause and Effect Relationships of Concern
	Summary of Effects by Issue Measures by Alternative (table that will be used also in chapter 2?)
	Analysis Methodology, Assumptions, Uncertain and Unknown Information 

	3.3.6.2 Affected Environment
	Relevant Laws, Regulations, Policies and Plans

	3.3.6.3 Environmental Consequences
	Impacts Common to All Alternatives
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative

	Impacts Specific to Each Alternative
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative




	3.4 THE SOCIAL ENVIRONMENT
	3.4.1 Land Use
	3.4.1.1 Introduction
	Issues, Cause and Effect Relationships of Concern
	Summary of Effects by Issue Measures by Alternative (table that will be used also in chapter 2?)
	Analysis Methodology, Assumptions, Uncertain and Unknown Information 

	3.4.1.2 Affected Environment
	Relevant Laws, Regulations, Policies and Plans

	3.4.1.3 Environmental Consequences
	Impacts Common to All Alternatives
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative

	Impacts Specific to Each Alternative
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative



	3.4.2 Dark Skies and Astronomy
	3.4.2.1 Introduction
	Issues, Cause and Effect Relationships of Concern
	Summary of Effects by Issue Measures by Alternative (table that will be used also in chapter 2?)
	Analysis Methodology, Assumptions, Uncertain and Unknown Information 

	3.4.2.2 Affected Environment
	Relevant Laws, Regulations, Policies and Plans

	3.4.2.3 Environmental Consequences
	Impacts Common to All Alternatives
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative

	Impacts Specific to Each Alternative
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative



	3.4.3 Visual Quality
	3.4.3.1 Introduction
	Issues, Cause and Effect Relationships of Concern
	Summary of Effects by Issue Measures by Alternative (table that will be used also in chapter 2?)
	Analysis Methodology, Assumptions, Uncertain and Unknown Information 

	3.4.3.2 Affected Environment
	Relevant Laws, Regulations, Policies and Plans

	3.4.3.3 Environmental Consequences
	Impacts Common to All Alternatives
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative

	Impacts Specific to Each Alternative
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative



	3.4.4 Recreation
	3.4.4.1 Introduction
	Issues, Cause and Effect Relationships of Concern
	Summary of Effects by Issue Measures by Alternative (table that will be used also in chapter 2?)
	Analysis Methodology, Assumptions, Uncertain and Unknown Information 

	3.4.4.2 Affected Environment
	Relevant Laws, Regulations, Policies and Plans

	3.4.4.3 Environmental Consequences
	Impacts Common to All Alternatives
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative

	Impacts Specific to Each Alternative
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative



	3.4.5 Hazardous Materials
	3.4.5.1 Introduction
	Issues, Cause and Effect Relationships of Concern
	Summary of Effects by Issue Measures by Alternative (table that will be used also in chapter 2?)
	Analysis Methodology, Assumptions, Uncertain and Unknown Information 

	3.4.5.2 Affected Environment
	Relevant Laws, Regulations, Policies and Plans

	3.4.5.3 Environmental Consequences
	Impacts Common to All Alternatives
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative

	Impacts Specific to Each Alternative
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative



	3.4.6 Fire and Fuels Mgt
	3.4.6.1 Introduction
	Issues, Cause and Effect Relationships of Concern
	Summary of Effects by Issue Measures by Alternative (table that will be used also in chapter 2?)
	Analysis Methodology, Assumptions, Uncertain and Unknown Information 

	3.4.6.2 Affected Environment
	Relevant Laws, Regulations, Policies and Plans

	3.4.6.3 Environmental Consequences
	Impacts Common to All Alternatives
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative

	Impacts Specific to Each Alternative
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative



	3.4.7 Transportation/Access
	3.4.7.1 Introduction
	Issues, Cause and Effect Relationships of Concern
	Summary of Effects by Issue Measures by Alternative (table that will be used also in chapter 2?)
	Analysis Methodology, Assumptions, Uncertain and Unknown Information 

	3.4.7.2 Affected Environment
	Relevant Laws, Regulations, Policies and Plans

	3.4.7.3 Environmental Consequences
	Impacts Common to All Alternatives
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative

	Impacts Specific to Each Alternative
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative



	3.4.8 Noise and Vibrations
	3.4.8.1 Introduction
	Issues, Cause and Effect Relationships of Concern
	Summary of Effects by Issue Measures by Alternative (table that will be used also in chapter 2?)
	Analysis Methodology, Assumptions, Uncertain and Unknown Information 

	3.4.8.2 Affected Environment
	Relevant Laws, Regulations, Policies and Plans

	3.4.8.3 Environmental Consequences
	Impacts Common to All Alternatives
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative

	Impacts Specific to Each Alternative
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative



	3.4.9 Public Safety
	3.4.9.1 Introduction
	Issues, Cause and Effect Relationships of Concern
	Summary of Effects by Issue Measures by Alternative (table that will be used also in chapter 2?)
	Analysis Methodology, Assumptions, Uncertain and Unknown Information 

	3.4.9.2 Affected Environment
	Relevant Laws, Regulations, Policies and Plans

	3.4.9.3 Environmental Consequences
	Impacts Common to All Alternatives
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative

	Impacts Specific to Each Alternative
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative



	3.4.10 Heritage Resources
	3.4.10.1 Archeological Resources
	Introduction
	Issues, Cause and Effect Relationships of Concern
	Summary of Effects by Issue Measures by Alternative (table that will be used also in chapter 2?)
	Analysis Methodology, Assumptions, Uncertain and Unknown Information 

	Affected Environment
	Relevant Laws, Regulations, Policies and Plans

	Environmental Consequences
	Impacts Common to All Alternatives
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative

	Impacts Specific to Each Alternative
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative



	3.4.10.2 Traditional Tribal Resources
	Introduction
	Issues, Cause and Effect Relationships of Concern
	Summary of Effects by Issue Measures by Alternative (table that will be used also in chapter 2?)
	Analysis Methodology, Assumptions, Uncertain and Unknown Information 

	Affected Environment
	Relevant Laws, Regulations, Policies and Plans

	Environmental Consequences
	Impacts Common to All Alternatives
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative

	Impacts Specific to Each Alternative
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative




	3.4.11 Socioeconomics
	3.4.11.1 Introduction
	Issues, Cause and Effect Relationships of Concern
	Summary of Effects by Issue Measures by Alternative (table that will be used also in chapter 2?)
	Analysis Methodology, Assumptions, Uncertain and Unknown Information 

	3.4.11.2 Affected Environment
	Relevant Laws, Regulations, Policies and Plans

	3.4.11.3 Environmental Consequences
	Impacts Common to All Alternatives
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative

	Impacts Specific to Each Alternative
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative



	3.4.12 Environmental Justice
	3.4.12.1 Introduction
	Issues, Cause and Effect Relationships of Concern
	Summary of Effects by Issue Measures by Alternative (table that will be used also in chapter 2?)
	Analysis Methodology, Assumptions, Uncertain and Unknown Information 

	3.4.12.2 Affected Environment
	Relevant Laws, Regulations, Policies and Plans

	3.4.12.3 Environmental Consequences
	Impacts Common to All Alternatives
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative

	Impacts Specific to Each Alternative
	Mitigation Effectiveness and Remaining Effects
	Direct, Indirect, Cumulative




	Sheet1
	Proposed_Action
	Alt_Phased_Tailings
	Alt_barrel_only
	Alt_Scholefield _McCleary
	Sheet1
	011369.pdf
	Page 1
	Page 2
	Page 3
	Page 4
	Page 5
	Page 6
	Page 7
	Page 8
	Page 9

	012446.pdf
	Page 1
	Page 2
	Page 3
	Page 4


	012905
	Page 1
	Page 2
	Page 3
	Page 4
	Page 5
	Page 6
	Page 7
	Page 8

	012953
	Page 1





