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ROSEMONT COPPER PROJECT 
FEBRUARY 2009 STATUS SUMMARY 

Dear Mr. Sturgess: 

This meeting serves to fulfill the Forest's commitment to consult with you and keep you 
informed of progress made in the National Environmental Policy Act (NEPA) review of the 
Rosemont Copper Project and to hold monthly meetings to discuss progress and any important 
issues and/or needs, pursuant to Item D4 of our Memorandum of Understanding (MOU #03-MU-
11030510-010, as modified). 

The project status summary and meeting agenda are as follows: 

1. SWCA ENVIRONMENTAL CONSULTANTS PROJECT STATUS BRIEFING 
Please see the attached NEPA Process Milestone Report and Monthly Environmental 
Impact Statement Progress Report. 

2. STATUS OF ENVIRONMENTAL IMPACT STATEMENT 
Review of issue themes was completed by the Forest Interdisciplinary Team in late 
January, and issue statement development is underway by SWCA. I have requested that 
SWCA specialists contact their Forest Service counterparts and begin constructing the 
outline for Chapter 3 of the EIS, to be completed by March 4. 

3. ROSEMONT COPPER COMPANY TECHNICAL ANALYSIS AND REPORTS 
Rosemont Copper Company staff stated that final technical reports will be forthcoming 
beginning in February 2009. Continuing progress in the development of the 
Environmental Impact Statement, and adherence to the scheduling for completion of the 
analysis, is highly dependent on receipt by the Forest of these reports. 

4. COOPERATING AGENCIES 
Cooperating agencies are reviewing the Memorandum of Understanding (MOU) and 
working through their respective approval processes in anticipation of signing the MOU. 
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5. FACILITATION OF RECORD KEEPING 
The Forest requests that all submissions Rosemont Copper Company be in both hard 
copy and electronic, in Microsoft Word and a searchable portable document format 
(pdf.). All documents should have 1" margins to facilitate reproduction. 

6. PROJECT EXPEDENDITURES 
Attached are transaction records for the Rosemont Copper Company Collection 
Agreement expenditures for January of Fiscal Year 2009. Expenditures for the month 
total $87,256.30. 

Sincerely, 

/s/Beverley A. Everson 
BEVERLEY A. EVERSON 
Forest Geologist 

1_ viN^:T.--, Tscuz-c. or 41"?.-A4, 	 hekife_. 

Attachments: 
NEPA Process Milestone Report 
Monthly Environmental Impact Statement Progress Report 
Transaction Register for January 2009 

ec: Regional Office Geology and Minerals (Cordts) 
Regional Office Ecosystem Analysis and Planning (Davis) 

cc: SWCA Environmental Consultants 
343 West Franklin Street 
Tucson, AZ 85701 



NEPA Process Milestone Report 

February 27, 2009 

Rosemont Cooper Project EIS 

MOU 
Target 
Date 

EIS 
Chapter Task/Action Required 

SWCA Forest Service 

Budget 
Spent 

Estimated 
% Task 

Completed 
Budget 
Spent 

Estimated 
% Task 

Completed 

MOU 
timelines 

were 
revised 

IDT established 100% 100% 100% 
MOU signed 100% 100% 100% 
Third Party contract signed 100% 100% 100% 
NOI published 100% 100% 100% 
NOI mailing 100% 100% 100% 
Scoping meetings held 100% 100% 100% 
Communication Plan 10090 100% 

Jan-09 
Forest Supervisor review of 
draft issues NA NA 

Feb-09 
Regional USFS review of 
scoping/draft issues NA NA 

Mar-09 
Receive Technical Reports 
from RCC NA NA 

Mar-09 Complete BA and E 0% 0% 

Mar-09 
Complete Visual Resource 
Report 0% 0% 

Feb/Marc 
h 09 

Forest Supervisor review of 
draft alternatives NA NA 

Mar-08 
(;lass I Arcn. Survey 
(Research) 100% 100% no

t
 h 

Jul-08 Class III Arch. Survey (Field) 100% 100% 
Mar-09 Draft Cultural Resources Report 100% 95% 
Aug-09 Ethnohistory Report 50% 50% 

Feb/Marc 
h 09 

Forest NFMA consistency 
review of alternatives NA NA 

Mar-09 Forest Supervisor review of 
draft bounds of cumulative 
impacts analysis/reasonably 
foreseeable actions NA NA 



NEPA Process Milestone Report 

February 27, 2009 
Rosemont Copper Project EIS 

Apr-09 
Forest Supervisor review of 
Affected Environment NA NA 

Jul-09 
Forest Supervisor review of 
Effects analysis NA NA 

Aug-09 

Regional review of draft 
Affected Env. And Effects 
Analysis NA NA 

Sep-09 Regional review of DEIS NA NA 

Oct-09 

Final Forest, proponent and 
cooperating agency review of 
Draft EIS NA NA 

Nov-09 
Camera-ready DEIS to 
Regional Office NA NA 

Nov-09 
Publish NOA and begin 90-day 
comment period NA NA 

Nov 09 - 
Jan 10 

Public meetings/comment 
period NA NA 

Feb-10 Comment Analysis NA NA 

Mar-10 

megiurial ivnyneview ui 

comments and strategy to 
address in FEIS NA NA 

Apr-10 

Response to comments and 
FEIS revised; Proponent an CA 
input NA NA 

May-10 
Regional review of FEIS and 
draft decision rationale NA NA 

Jun-10 Final revision to FEIS NA NA 



NEPA Process Milestone Report 

February 27, 2009 

Jul-10 
Camera-ready FEIS to 
Regional Office for printing NA NA 

Jul-10 Print and distribute FEIS NA NA 

Jul-10 EPA publishes NOA of FEIS NA NA 

Jul-10 Record of Decision issued NA NA 
YEAR TOTAL 

* To be completed by CNF 



EIS Progress Report 

February 27, 2009 

Rosemont Cooper Project 

MOU 
Target 
Date 

EIS 
Chapter Subject 

SWCA Forest Service 

Budget 
Spent 

Estimated 
% Task 

Completed 
Budget 
Spent 

Estimated 
% Task 

Completed 
Sep-09 Chapter 3 completed 15% 15% 0% 

Sep-09 4 
Environmental 
Consequences 5% 5% 0% 

Sep-09 5 Consultation & Coordination 10% 10% 15% 

Oct-09 6 List of Preparers 0% 0% 0% 

Nov-09 Camera-ready DEIS 0% 0% 0% 

Jul-10 Final camera-ready FEIS 0% 0% 0% 

Jul-10 Record of Decision 0% 0% 0% 
YEAR TOTAL 

* To be completed by CNF 

% of budget assumes RCC accepts 2008 Change Order 

NOTE: NEPA is an iterative process and tasks may need to be re-visited due to collaboration with outside agencies, 

public and other unknown variables. 



EIS Progress Report 

February 27, 2009 

Rosemont Copper Project 

MOU 
Target 
Date 

EIS 
Chapter Subject 

SWCA Forest Service 

Budget 
Spent 

Estimated 
% Task 

Completed 
Budget 
Spent 

Estimated 
% Task 

Completed 
50% Oct-08 2 Proposed Action 100% 85% 

Oct-08 1 Purpose & Need 100% 100% 50% 

Jan-09 1 Scoping comment analysis 100% 100% 70% 
Jan-09 1 Issue Statements 100% 80% 40% 

Feb-09 Scoping Report 1 100°/0 95`)/0 25% 
Feb-09 Scoping Report 2 100% 95% 50% 
Feb-09 Scoping Report 3 759 50°/0 0% 

Mar-09 2 Alternatives completed 0% 0% 0% 

Apr-09 Chapters 1 & 2 completed 309 25% 0% 

Apr-09 

3 Affected Environment 
(includes SWCA-supported 
resource studies) 

259 25% 

20% 
Apr-09 Air, Noise & Lighting 20% 20% 0% 
Apr-09 Geology & Minerals 25% 25% 50% 

Apr-09 Water Resources/Hydrology 10% 10% 

bu
dg

et
 d

oe
  

75% 
Apr-09 Soils & Reclamation 15% 15% 0% 
Apr-09 Biological Resources 30% 30°/0 60% 
Apr-09 Cultural Resources** 90% 85% 60% 
Apr-09 Socioeconomics/EJ 20% 20% 0% 
Apr-09 Land Use 10% 10% 0% 
Apr-09 Recreation 5% 5% 10% 
Apr-09 Wilderness 10% 10% 20% 
Apr-09 Visual Resources 20% 10% 50% 
Apr-09 Public Health & Safety 0% 0% 0% 
Apr-09 Transportation 20% 20% 0% 
Apr-09 Hazardous Materials 0% 0% 0% 

NOTE: NEPA is an iterative process and tasks may need to be re-visited due to collaboration with outside agencies, 

public and other unknown variables. 



Transaction Register: Expenditure Summary by Job Code, BLI and Vendor - Actual 

Southwestern Region 	 CORONADO 	
Fiscal Year: 	2009 

Accounting Month: Jan 	 Budget Fiscal Year: 09 

Last Month of TROB Data Imported for this fiscal year 	Jan -- 2009 

Job Code 	BLI Vendor 
Base Days 

ONLY 
Commitments 

($) 

Unliq Obs 

($) 

Expenditures 

($) 

Total 

($) 

egion" Southwestern 

CORONADO 
CWFS2409 

CWFS 

ALAN M BELAUSKAS 1 0.00 0.00 283.34 283.34 

BEVERLEY A EVERSON 20 0.00 0.00 7,454.89 7,454.89 

DEBORAH A KRIEGEL 0.00 0.00 408.20 408.20 

DEBORAH K SEBESTA 0.00 0.00 417.30 417.30 

ELIJIO CURIEL JR 0.00 0.00 352.26 352.26 

FS COMMITMENT DOCUMENTS 0.00 0.00 0.00 0.00 

FS WCF EMIS 0.00 0.00 721.99 721.99 

JOHN ALBERT ABLE 15 0.00 0.00 4,768.20 4,768.20 

LAWRENCE L C JONES 0.00 0.00 308.25 308.25 

MARC G KAPLAN 0.00 0.00 255.21 255.21 

MARY M FARRELL 0.00 0.00 466.04 466.04 

ROBERT E LEFEVRE 0.00 0.00 451.21 451.21 

ROSEMONT COPPER 0.00 0.00 4,791.01 4,791.01 

ROXANE M RALEY 0.00 0.00 460.28 460.28 

SALEK SHAFIQULLAH 0.00 0.00 1,642.60 1,642.60 

SARAH L DAVIS 0.00 0.00 369.96 369.96 

TERESA ANN CIAPUSCI 16 0.00 0.00 6,924.36 6,924.36 

U.S. GEOLOGICAL SURVEY 0.00 56,000.00 0.00 56,000.00 

WALTER M KEYES 0.00 0.00 425.18 425.18 

WILLIAM B GILLESPIE 0.00 0.00 756.02 756.02 

Total for: CW FS2409 71 0.00 56,000.00 31,256.30 87,256.30 

Total for Unit: CORONADO 71 0.00 56,000.00 31,256.30 87,256.30 

Transaction Register: Expenditure Summary by Job Code, BLI and Vendo 	 Page 1 of 2 



Base Days 	Commitments 	Unliq Obs Expenditures 	Total 
Job Code 	BLI 	 Vendor 	 ONLY 	 ($) 	 ($) 	 ($) 	 ($) 

Total for Region: 
	

Southwestern 	71 	 0.00 	56,000.00 	31,256.30 	87,256.30 

Transaction Register: Expenditure Summary by Job Code, BLI and Vendo 	 Page 2 of 2 



Transaction Register: Actual Expenditure Report by Job Code, BLI and Mont 
	

Fiscal Year: 2009 

Southwestern Region 	 CORONADO 
Last Month of TROB Data Imported for this fiscal year 	Jan -- 2009 

JC BLI Vendor 
WP Res 

BOC Type Hours/Days 
Trans 
Code Doc Nbr 

Line 
Nbr 

Trans 
Type Reference Information 

Commit 

($) 

Unliq Obs 

($) 

Expenditures 

($) 
, 	- 

Reg on Southwestern_ 
CORONADO 

... 

cwFS2409 
CW FS 

Jan 
ALAN M BELAUSKAS 1101 	BAP Days 0.8 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 228.41 
ALAN M BELAUSKAS 1202 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 0.46 

ALAN M BELAUSKAS 1213 	BAP Days 0.0 PY NONE na na 9)0(0305 CWFS24 01 0.00 0.00 3.31 

ALAN M BELAUSKAS 1264 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 25.58 

ALAN M BELAUSKAS 1269 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 14.16 

ALAN M BELAUSKAS 1274 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 2.28 

ALAN M BELAUSKAS 1275 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 9.14 

BEVERLEY A EVERSON 1101 	BAP Days 10.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 2,937.60 

BEVERLEY A EVERSON 1101 	BAP Days 10.0 PY NONE na na 9XX0305 CWFS24 26 0.00 0.00 2,837.60 

BEVERLEY A EVERSON 1202 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 5.93 

BEVERLEY A EVERSON 1202 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 26 0.00 0.00 5.78 

BEVERLEY A EVERSON 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWF524 26 0.00 0.00 145.04 

BEVERLEY A EVERSON 1203 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 155.66 

BEVERLEY A EVERSON 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 41.58 

BEVERLEY A EVERSON 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 26 0.00 0.00 40.24 

BEVERLEY A EVERSON 1264 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 329.01 

BEVERLEY A EVERSON 1264 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 26 0.00 0.00 317.81 

BEVERLEY A EVERSON 1269 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 26 0.00 0.00 172.08 

BEVERLEY A EVERSON 1269 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 177.78 

BEVERLEY A EVERSON 1274 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 29.38 

BEVERLEY A EVERSON 1274 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 26 0.00 0.00 28.38 

BEVERLEY A EVERSON 1275 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 26 0.00 0.00 113.51 

BEVERLEY A EVERSON 1275 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 117.51 

DEBORAH A KRIEGEL 1101 	BAP Days 1.2 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 316.72 

DEBORAH A KRIEGEL 1203 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 16.89 

DEBORAH A KRIEGEL 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 4.41 

DEBORAH A KRIEGEL 1264 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 35.47 

DEBORAH A KRIEGEL 1269 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 18.87 

DEBORAH A KRIEGEL 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 3.17 

Transaction Register: Actual Expenditure Report by Job Code, BLI and Month Feb-24-2009 



JC BLI Vendor 
WP Res 

BOC Type Hours/Days 
Trans 
Code Doc Nbr 

Line 
Nbr 

Trans 
Type Reference Information 

Commit 

($) 

Unliq Obs 

($) 

Expenditures 

($) 

CWFS2409 

Jan 

DEBORAH A KRIEGEL 1275 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 12.67 

DEBORAH K SEBESTA 1101 	BAP Days 1.4 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 346.83 
DEBORAH K SEBESTA 1203 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 20.33 

DEBORAH K SEBESTA 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 4.90 

DEBORAH K SEBESTA 1214 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 24.28 
DEBORAH K SEBESTA 1251 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 20.96 

ELIJIO CURIEL JR 1101 	BAP Days 1.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 273.92 
ELIJIO CURIEL JR 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 0.55 
ELIJIO CURIEL JR 1203 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 12.80 
ELIJIO CURIEL JR 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 3.91 
ELIJIO CURIEL JR 1264 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 30.67 
ELIJIO CURIEL JR 1269 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 16.72 
ELIJIO CURIEL JR 1274 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 2.73 
ELIJIO CURIEL JR 1275 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 10.96 
FS COMMITMENT DOCUMENTS 2510 CON MO G03991280 001 01 091A11030510008'18827471010602 -56,000.00 0.00 0.00 

FS COMMITMENT DOCUMENTS 2510 CON RQ G03991280 001 01 090305001882498'18825026010602 56,000.00 0.00 0.00 

FS WCF EMIS 2513 	FLE EV 94258426126 001 FE 1'155'5794 0.00 0.00 356.19 
FS WCF EMIS 2513 FLE EV 94258424379 001 FE 1'155'5338 0.00 0.00 53.00 

FS WCF EMIS 2513 	FLE EV 94258427187 001 FE 1'155'6040 0.00 0.00 312.80 
JOHN ALBERT ABLE 1101 	BAP Days 5.2 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 1,337.74 
JOHN ALBERT ABLE 1101 	BAP Days 10.0 PY NONE na na 9XX0305 CWFS24 26 0.00 0.00 2,506.40 

JOHN ALBERT ABLE 1202 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 2.71 
JOHN ALBERT ABLE 1202 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 26 0.00 0.00 5.10 

JOHN ALBERT ABLE 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 19.36 

JOHN ALBERT ABLE 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 26 0.00 0.00 36.27 
JOHN ALBERT ABLE 1264 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 26 0.00 0.00 280.72 
JOHN ALBERT ABLE 1264 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 149.83 

JOHN ALBERT ABLE 1269 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 26 0.00 0.00 155.09 

JOHN ALBERT ABLE 1269 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 82.78 

JOHN ALBERT ABLE 1274 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 26 0.00 0.00 25.06 

JOHN ALBERT ABLE 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 13.38 

JOHN ALBERT ABLE 1275 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 53.51 

JOHN ALBERT ABLE 1275 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 26 0.00 0.00 100.25 

LAWRENCE L C JONES 1101 	BAP Days 0.9 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 239.68 

LAWRENCE L C JONES 1202 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 0.49 

LAWRENCE L C JONES 1203 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 11.20 

LAWRENCE L C JONES 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 3.42 

LAWRENCE L C JONES 1264 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 26.84 

Transaction Register: Actual Expenditure Report by Job Code, BLI and Month Feb-24-2009 
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WP Res Trans Line Trans Commit Unliq Obs Expenditures 
JC BLI 	Vendor BOC Type Hours/Days Code Doc Nbr Nbr Type Reference Information 

($) ($) ($) 

CWFS2409 

- Jan 

LAWRENCE L C JONES 1269 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 14.63 

LAWRENCE L C JONES 1274 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 2.40 

LAWRENCE L C JONES 1275 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 9.59 

MARC 0 KAPLAN 1101 	BAP Days 0.8 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 210.84 

MARC G KAPLAN 1202 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 0.42 

MARC G KAPLAN 1203 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 26.44 

MARC G KAPLAN 1204 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 14.76 

MARC G KAPLAN 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 2.75 
MARY M FARRELL 1101 	BAP Days 1.2 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 389.61 
MARY M FARRELL 1202 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 0.79 
MARY M FARRELL 1203 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 42.97 
MARY M FARRELL 1204 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 27.27 
MARY M FARRELL 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 5.40 
ROBERT E LEFEVRE 1101 	BAP Days 1.1 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 378.99 

ROBERT E LEFEVRE 1202 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 0.76 

ROBERT E LEFEVRE 1203 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 39.66 

ROBERT E LEFEVRE 1204 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 26.53 
ROBERT E LEFEVRE 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 5.27 

ROSEMONT COPPER 210 	MIS IV P0903100353 002 IT NONE 0.00 0.00 4,819.36 

ROSEMONT COPPER 210 	MIS IV P0903100353 001 IT NONE 0.00 0.00 -28.35 

ROXANE M RALEY 1101 	BAP Days 2.2 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 345.10 
ROXANE M RALEY 1203 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 34.05 

ROXANE M RALEY 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 4.78 

ROXANE M RALEY 1264 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 38.65 
ROXANE M RALEY 1269 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 20.44 

ROXANE M RALEY 1274 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 3.45 

ROXANE M RALEY 1275 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 13.81 

SALEK SHAFIQULLAH 1101 	BAP Days 5.2 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 1,263.49 

SALEK SHAFIQULLAH 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 80.26 

SALEK SHAFIQULLAH 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 17.85 

SALEK SHAFIQULLAH 1264 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 141.51 

SALEK SHAFIQULLAH 1269 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 76.31 

SALEK SHAFIQULLAH 1274 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 12.64 

SALEK SHAFIQULLAH 1275 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 50.54 

SARAH L DAVIS 1101 	BAP Days 1.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 272.34 

SARAH L DAVIS 1202 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 0.55 

SARAH L DAVIS 1203 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 34.15 

SARAH L DAVIS 1213 	BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 3.56 

Transaction Register: Actual Expenditure Report by Job Code, BLI and Month Feb-24-2009 
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WP Res Trans Line Trans Commit Unliq Obs Expenditures 
JC BLI 	Vendor BOC Type Hours/Days Code Doc Nbr Nbr Type Reference Information 

($) ($) ($) 

CWFS2409 

Jan 

SARAH L DAVIS 1264 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 30.50 

SARAH L DAVIS 1269 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 15.25 
SARAH L DAVIS 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 2.72 
SARAH L DAVIS 1275 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 10.89 
TERESA ANN CIAPUSCI 1101 BAP Days 7.8 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 2,946.24 
TERESA ANN CIAPUSCI 1101 BAP Days 8.0 PY NONE na na 9XX0305 CWFS24 26 0.00 0.00 2,937.60 
TERESA ANN CIAPUSCI 1202 BAP Days 0.0 PY NONE na na 9X X0305 CWFS24 01 0.00 0.00 5.93 
TERESA ANN CIAPUSCI 1202 BAP Days 0.0 PY NONE na na 9XX0305 CW FS24 26 0.00 0.00 5.88 
TERESA ANN CIAPUSCI 1203 BAP Days 0.0 PY NONE na na 9X X0305 CWFS24 26 0.00 0.00 263.44 
TERESA ANN CIAPUSCI 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 273.23 
TERESA ANN CIAPUSCI 1204 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 26 0.00 0.00 205.63 
TERESA ANN CIAPUSCI 1204 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 206.24 
TERESA ANN CIAPUSCI 1213 BAP Days 0.0 PY NONE na na 9X X0305 CWFS24 01 0.00 0.00 40.09 
TERESA ANN CIAPUSCI 1213 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 26 0.00 0.00 40.08 
U.S. GEOLOGICAL SURVEY 2510 CON MO G03991280 001 01 091A11030510008*18827471010602 0.00 56,000.00 0.00 
WALTER M KEYES 1101 BAP Days 1.1 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 316.26 
WALTER M KEYES 1202 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 0.64 
WALTER M KEYES 1203 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 33.72 
WALTER M KEYES 1213 BAP Days 0.0 PY NONE na na 9X X0305 CWFS24 01 0.00 0.00 4.42 
WALTER M KEYES 1264 BAP Days 0.0 PY NONE na na 9X X0305 CWFS24 01 0.00 0.00 35.42 
WALTER M KEYES 1269 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 18.91 
WALTER M KEYES 1274 BAP Days 0.0 PY NONE na na 9X X0305 CWFS24 01 0.00 0.00 3.16 
WALTER M KEYES 1275 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 12.65 
WILLIAM B GILLESPIE 1101 BAP Days 2.1 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 551.31 
WILLIAM B GILLESPIE 1202 BAP Days 0.0 PY NONE na na 9XX0305 CW FS24 01 0.00 0.00 1.12 
WILLIAM B GILLESPIE 1203 BAP Days 0.0 PY NONE na na 9X X0305 CWFS24 01 0.00 0.00 74.92 
WILLIAM B GILLESPIE 1213 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 7.46 
WILLIAM B GILLESPIE 1264 BAP Days 0.0 PY NONE na na 9X X0305 CWFS24 01 0.00 0.00 61.75 
WILLIAM B GILLESPIE 1269 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 31.90 
WILLIAM B GILLESPIE 1274 BAP Days 0.0 PY NONE na na 9XX0305 CWFS24 01 0.00 0.00 5.51 
WILLIAM B GILLESPIE 1275 BAP Days 0.0 PY NONE na na 9XX0305 CW FS24 01 0.00 0.00 22.05 

Total for Month 	Jan 0.00 56,000.00 31,256.30 

Total for Job Code: 	CWFS240 0.00 56,000.00 31,256.30 

Total for Unit: CORONADO 0.00 56,000.00 31,256.30 
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Commit 	Unliq Obs Expenditures 

	

($) 	 ($) 	 ($) JC BLI Vendor 
WP Res 	 Trans 	 Line Trans 

BOC Type 	 Hours/Days 	Code Doc Nbr 	Nbr Type Reference Information 

Total for Region: 	Southwestern 	 0.00 	56,000.00 	31,256.30 
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