
ALASKA ROADLESS RULE EIS 
WEEKLY STATUS MEETING 

    

Date/Time: December 11, 2018 11:00 a.m. Alaska 

Location: Teleconference 

Attendees 

Ken Tu, Forest Service Sitka Pence, Forest Service Lauren McChesney, Forest Service 

Jacquie Foss, Forest Service Dave Cox, Tetra Tech Randy Fairbanks, Tetra Tech 

 

The group discussed the Alternatives call that was held early the same day, including additional 
discussion of suitability, harvest and road building assumptions, known mapping issues (primarily 
shorelines), and other items. 

Alternatives cover GIS issues don’t cause a significant acre issue but would be good to clean up. Mary Jo 
and Jacquie to coordinate and refine additional GIS work that may be needed. 

Sitka sent Tetra Tech a draft issues dismissed document earlier in the day. Tetra Tech to review and 
provide feedback on issues to be addressed in detail. 

Other 

• Jacquie to send alternative maps to Tetra Tech 
• Jacquie to send suitable acres summary table to Tetra Tech 
• Suitability was run this summer (2018) and can be provided to Tetra Tech if not already. Jacquie 

to follow up with MaryJo. 

Contracting 

• Dave informed group that labor hour contract was finalized 12/11/18. 
• Tetra Tech to provide proposal for addition of a 6th alternative under the labor hour contract (fixed 

price proposal). [During Alternatives call earlier, Randy noted that delays in finalization of 
alternatives could affect schedule.]  

• Tetra Tech reviewing spatial data (MaryJo consulting with Jacquie). Considering USFS desire to 
have a new roadless layer aligned to ownership and shoreline. If effort is significant, Tetra Tech 
would provide a proposal under the labor hour contract (fixed price proposal), separate from the 
Alternatives task described above.  

• Draft Project Management Plan. Tetra Tech to keep draft for now pending input from Lauren. 


