

ALASKA ROADLESS RULE EIS

WEEKLY STATUS MEETING

Date/Time: August 20, 2019 1:30 p.m. Alaska

Location: Teleconference

| Attendees | | |
|------------------------|-----------------------------|-------------------------------|
| Ken Tu, Forest Service | Sitka Pence, Forest Service | Stephani Rust, Forest Service |
| Dave Cox, Tetra Tech | | |

Ken updated everyone on the status of the DEIS which has been delayed. USFS will resume the clearance process with the latest DEIS as revised by the USFS. USFS anticipates publication of the NOA on November 1, 2019. Stephanie is preparing printer instructions.

Group discussed schedule effects and conflicts. USFS and the Department are looking at the FEIS target date. Ken and Sitka will be taking on other projects as well, which may change the makeup of the USFS team. Robert Nichols and Mary Snieckus have been reassigned to other work. Stephanie Rust's detail continues for two more weeks.

Overall effect on schedule to be determined after NOA publication date is known and USFS desired FEIS date.