

Old Grade Stewardship Contract

Operating Plan (Attachment to Technical Proposal Submitted with Bid Form)

(enter Calendar Year in Month block that you plan to Operate in each Payment Unit & stewardship project)

Payment Unit	Acres	Total CCF	January	February	March	April	May	June	July	August	Sept	October	November	December
Specified Roads: YES														
Prehaul Road Maintenance: Yes														
1	67	1104												
2	9	255												
3	10	154												
4	29	338												
5	66	833												
6	10	124												
7	45	535												
8	5	102												
9	52	590												
10	31	295												
11	10	160												
12	68	773												
13 (ROW)	1	172												
Totals =	403	5435												
Erosion Control, Slash Treatment, Recurrent Road Maintenance, Final Road Maintenance														
Stewardship Project														
#1-002: Aspen Regeneration Site Preparation - 9 acres, PU 2														
#1-008: Aspen Regeneration Site Preparation - 5 acres, PU 8														
#1-011: Aspen Regeneration Site Preparation - 10 acres, PU 11														
#2-001: Road Decommissioning - end FR 8153														
#2-002: Wildlife Habitat Brushpile Construction - 2 piles, PU 2														
#2-011: Wildlife Habitat Brushpile Construction - 1 pile, PU 11														
#1-001: Hardwood Regeneration Gap Cleaning - 67 acres, PU 1														
#1-003: Hardwood Regeneration Gap Cleaning - 10acres, PU 3														
#1-004: Hardwood Regeneration Gap Cleaning - 29 acres, PU 4														
#1-005: Hardwood Regeneration Gap Cleaning - 66 acres, PU 5														
#2-211: Non-commercial Aspen Regen Site Prep - 1.3 acres														
#3-121: Erosion Control Rd Maint- FR 8121 (0.26-0.51), FR 8121-C														
#3-122: Erosion Control Rd Maint- FR 8121 (MP 0.00-0.26)														
Weekly Production Capability = (Volume + Acres)														

(give consideration to down-time, equipment breakdowns, trucking capability you can separate by season of the year also)

Reference SAMPLE CONTRACT:

KT-FT.1.2#: Use of Roads by Contractor for any road use restrictions
KT-GT.3.1.4# - Operating Restrictions

Also Reference:

Specified Road Plans YES
Pre-haul Maintenance Plans YES
Temporary Road Plans YES

Termination Date: October 31, 2019

Normal Operating Season: December 15 thru March 15

[Note: some Payment Units allow for operations outside of the Normal Operating Season, if you want to operate outside of the Restricted Periods, plan in schedule above]

Objective of Pre-haul maintenance includes Winter/Dry Summer Road Standard

Proprietary Information, Do not Release to the Public, Not Subject to FOIA unless I give Written Permission:	
<input type="checkbox"/> Can Release	<input type="checkbox"/> Do Not Release (Check One)
Signature & Date (Please Print Name After Signature)	